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MARCH HIGHLIGHTS: 
Duhok:  
Domiz 1 camp:  Access to safe water varies from sector to sector, since only some are 
connected to the water network while others depend on water trucking. There are still families 
sharing one latrine this varies between 2 and 4 Families per latrine. The transition to the local 
management for increased sustainability under the resilience objective of the 3RP is currently 
been planned. 
Erbil:   
All camps ACF continues the clean-up campaigns. 
Qushtapa camp:  Relocation of families started at the end of the month, families were 
provided with keys to their sanitation facilities as they were arriving to the new location.  
Kawergosk camp:  camp, and the repairs in the water network are on-going. Water trucking is 
being provided as an interim measure until the works are finished.  
Basirma camp: There is not sustainable water source; people depend on water trucking for 
drinking and borewells with saline water for domestic use. 
Darashakran camp: PWJ secured some funding for starting the works of the grey water system, 
but this is not enough to fulfil the requirements of the site. 
Sulaymaniyah: Arbat all WASH facilities are complete for sectors A, B and C. In sectors D and E 
the pump connected to storage tank is expected to be connected to the electricity by mid -April 
2015. 
Anbar:  
In Al-Obaidi camp: camp, even with the challenges to access Al-Obaidi camp AFKAR Society, in 
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93,985 (1,198 in March) of target beneficiaries with access to
adequate quantity of safe water

70,903 (9,943 in March) individuals benefiting from improved access
to adequate quantity of safe water

93,985 (1,198 in March) of target beneficiaries with access to
appropriate sanitation facilities and services.

93,985 ( 1,198 in March) of beneficiaries who have experienced a
hygiene promotion session

Total assisted Planned Response, by end-2015

IRAQ RESPONSE INDICATORS: MARCH 2015 End-Year 
Targets 
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Planned response based on full funding of 3RP for an expected direct beneficiary population of 250,000 Syrian refugees and 1. 5 million members of impacted local communities by end -2015.  

Planned response based on full funding of 3RP for an expected direct beneficiary population of 4.27 million Syrian refugees and 1.06 million members of 
impacted local communities by end-2014.  

NEEDS ANALYSIS: 
Funding for the continuation of operation and 
maintenance of the WASH facilities and the 
WASH services remains a critical challenge. 
 
The drainage of grey water in Darashakran camp 
and solution to the saline water in Basirma camp 
continue to be challenging.  
 
Kawergosk and Qushtapa the funding for the 
construction of WASH facilities for new planned 
shelter plots is not available. 
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Leading Agencies:  UNICEF - Freddie Mantchombe, fmantchombe@unicef.org 

The construction of Water Network in Gawilan Camp, UNHCR/R. Rasheed 


