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Emergency appeal n° MDRPH041 GLIDE n° TC-2020-000225-PHL  

Operation update n° 7:  31 December 2021 
Timeframe covered by this update: 25 November 
2020 – 30 November 2021 

Operation start date: 26 November 2020 
Operation timeframe: 24 months  
End date: 30 November 2022 

Funding requirements (CHF):  CHF 2.34 million 
(Revised Emergency Appeal for Philippines: Floods and 
Typhoons CHF 10.8 million –Federation-wide appeal 
based on Philippine Red Cross plan CHF 16 million) 
 

DREF amount initially allocated: N/A  

N° of people being assisted: 21,792 

Red Cross Red Crescent Movement partners currently actively involved in the operation: PRC is working with the 
International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. ICRC and eight National 
Societies are present in the Philippines: American Red Cross, Canadian Red Cross, Finnish Red Cross, German Red 
Cross, Japanese Red Cross Society, Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society. 
The Netherlands Red Cross and Qatar Red Crescent Society are also providing bilateral support to PRC for this 
operation.  
 

Other partner organizations actively involved in the operation: Government coordination is led by the National 
Disaster Risk Reduction and Management Council (NDRRMC). Government ministries and agencies involved include 
the Department of Social Welfare and Development (DSWD), Local Government Units, the Philippine Armed Forces, 
and the Philippine National Police Force. I/NGOs and UN agencies are monitoring the situation through the Humanitarian 
Country Team (HCT) supported by OCHA. 
 

 
The revised Emergency Appeal for Philippines: Floods and Typhoons 2020 is comprised of two operations including 1) 
Super Typhoon Goni, and 2) Typhoon Vamco in the Northern Luzon. Each operation has a separate Emergency Plan of 
Actions (EPOA). This Operation Update report reflects the overall achievements of the operation “Typhoon Vamco in the 
Northern Luzon”. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Typhoon Vamco, locally known as Ulysses, made landfall on 11 November 2020 in Patnanungan, Quezon south of the 
capital Manila. Maximum sustained winds recorded were 155 kilometres per hour and gusts of up to 255 kilometres per 
hour. It was the Philippines’ 21st named storm for the year 2020 and a fifth storm to hit the country in a three-week 
period.  
 
Heavy rains brought by Typhoon Vamco caused severe flooding and landslides. Local authorities reported the floods 
as the worst in 45 years. Typhoon Vamco caused widespread damage to the houses, in addition to massive 
displacement of people to evacuation centres or in makeshift shelters in roadside camps. The floods were up to five 
meters deep in places, causing significant damage to agriculture, shelter and infrastructure. Electrical power and 
communication services were severely disrupted. Northern Luzon, Provinces of Cagayan and Isabela experienced the 
most damage. 
 
On 18 November, the National Disaster Risk Reduction and Management Council (NDRRMC) declared a Luzon-wide 
“state of calamity” following the back-to-back typhoons. The declaration made it easier for local governments in Luzon 
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to access quick response calamity funds to speed up relief and rehabilitation efforts, which for many localities have been 
depleted due to the COVID-19 pandemic. Landfall details of Typhoon Vamco are as follows: 
 

# Date/Time (local time) Location of landfall 

Municipality Province Region 

1 11-Nov-2020 / 10:30 PM Patnanungan Quezon Region IV – A - CALABARTZON 

2 11-Nov-2020 / 11:20 PM Burdeos Quezon Region IV – A - CALABARTZON 

3 12-Nov-2020 / 1:40 AM General Nakar Quezon Region IV – A - CALABARTZON 

 
The last reports from the National Disaster Risk Reduction and Management Council (NDRRMC) Sitrep #29 as of 11 
November 2020, and Department of Social Welfare and Development – Disaster Response Operations Monitoring and 
Information Centre - (DSWD - DROMIC) terminal report as of 10 November 2020, are summarized below:   
 

Category Typhoon Vamco 

Affected  
1,268,170 families or 5,205,724 persons were affected in 7,287 barangays in Regions NCR, I, II, 
III, CALABARZON, MIMAROPA, V and CAR 

Casualties and injured 101 people dead, 85 injured, 10 missing 

Houses damaged   209,170 damaged houses; of which, 26,510 totally damaged and 182,660 partially damaged  

Damage to agriculture Estimated PHP 7.32 billion worth of damage to crops, livestock, fisheries, and agricultural facilities. 

Damage to infrastructure Estimated PHP 12.9 billion worth of damage to roads, bridges, communication, ports, etc.  

Social infrastructure  

252 roads sections and 122 bridges in Regions NCR, I, II, III, CALABARZON, MIMAROPA, V, VIII 
and CAR were affected of which 15 road sections and 29 bridges were not passable.  
383 cities and municipalities in Regions NCR, I, II, III, CALABARZON, MIMAROPA, V, VIII and 
CAR experienced power outage.  
71 cities and municipalities in Regions II, CALABARZON and V experienced water interruption.  

 

Summary of the current response  
 
Overview of host National Society Response Action 
PRC mobilized relief stocks from its disaster preparedness stocks and mobilized volunteers to assist pre-emptive 
evacuations. PRC released cash to each of the frontline Chapters and instructed them to prepare for response and 
coordinate with the local government units as per their standard operating procedures. All Red Cross 143volunteers in 
the affected areas were mobilized.  
 
PRC’s operations centre (OpCen) that 
was working 24/7 collected and compiled 
data from chapters and the Red Cross 
143 volunteers in the areas affected. 
Chapter Red Cross Action Teams (RCAT 
143), National Disaster Response Teams 
(NDRT), PRC Emergency Response 
Units and other specialized PRC 
personnel in assessment, relief, shelter, 
WASH, health, and welfare were 
deployed in the affected areas for rapid 
assessment and to follow on with 
distributions. Chapters responded with 
relief, psychosocial support (PSS), 
welfare and multipurpose cash grants. 
PRC is coordinating through their local 
Chapters with their municipal, city, 
provincial and regional Disaster Risk 
Reduction and Management Officer 
(DRRMOs).  
 
Chapters initially responded with live 
saving activities such as water search 
and rescue and first aid. At the same time, 

A PRC staff doing an interview with a woman to identify the needs brought by 
Typhoon Vamco. All staff and volunteers deployed in the field has been 

observing health protocol to protect themselves from COVID-19. Photo: PRC 

https://ndrrmc.gov.ph/attachments/article/4138/SitRep_no_29_re_TY_Ulysses_as_of_13JAN2021.pdf
https://dromic.dswd.gov.ph/wp-content/uploads/2021/02/DSWD-DROMIC-Terminal-Report-on-Typhoon-ULYSSES-19-April-2021-6PM.docx
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Chapters provided hot meals, relief, water and sanitation, psychosocial first aid and rapid assessments. PRC also 
responded with large scale clean-up campaigns. PRC deployed heavy equipment and trucks along with individual clean 
up. 
 
As of 26 January 2022, PRC had been able to carry out the following activities under the typhoon Vamco operation: 

 
Overview of Red Cross Red Crescent Movement in country 
PRC is leading the overall response operation. PRC works with the IFRC, ICRC and National Societies in-country: 
American Red Cross, Canadian Red Cross Society, Finnish Red Cross, German Red Cross, Japanese Red Cross 
Society, Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society. 
 
Federation Wide finding situation 
The operation has seen multilateral and bilateral supports from partners National Societies and governments. The 
operation has received multilateral funding from Canadian Red Cross/ Canadian Government, Finnish Red Cross, 
Japanese Red Cross, New Zealand Government, and Spanish Government. Furthermore, there are multilateral soft 
pledges from Austrian Red Cross, British Red Cross / Foreign, Commonwealth & Development Office (FCDO), Czech 
Government, Netherland Red Cross, Swedish Red Cross / Sweden's government agency for development (SIDA) and 
Swiss Red Cross / Swiss Agency for Development and Cooperation (SDA).  
 
The Netherlands Red Cross, Qatar Red Crescent, American Red Cross, Spanish Red Cross and ICRC have provided 
various in-kind support to the operation. Singapore Red Cross, Qatari Red Crescent, Korean Embassy and Thai Red 
Cross are providing bilateral support to the Philippine Red Cross, informed at least in part, by the IFRC Emergency 
Appeal.   
 
For Typhoon Vamco operation, Austrian Red Cross and Swedish Red Cross are partner National Societies who have 
provided their contributions thus far. 
 
Overview of non-RCRC actors in country 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC), (ii) the provincial, 
municipal and barangay (community) disaster risk reduction and management councils, and (iii) the local government 
units defined in the Disaster Risk Reduction and Management Act 2010. PRC participates in NDRRMC meetings and 
coordinates with the Department of Social Welfare and Development (DSWD) and Department of Health. PRC 
headquarters and local chapters are coordinating with the national and provincial disaster risk reduction and 
management councils (NDRRMC and PDRRMCs) respectively. 
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Inter-agency coordination 
 
IFRC is continuously coordinating with various government and non-government agencies, including members of the 
Humanitarian Country Team (HCT). At country level, PRC and IFRC are observers to, and participate in meetings of 
the HCT held both during disasters and non-emergency times. In supporting the government-led response to Typhoon 
Goni and Typhoon Vamco, the country-based humanitarian partners under the Humanitarian Country Team (HCT) 
umbrella have revised the appeal from USD 45.5 million to USD 52.6 million to assist 278,100 who were severely 
affected by Super Typhoon Goni and Typhoon Vamco.  
 
The IFRC leads the IASC Shelter Cluster in support of DSWD, the lead agency in the Government of the Philippines 
cluster structure. The Philippines country delegation maintains a full time IASC shelter cluster coordinator in country.  A 
Shelter Cluster Information Management (IM) surge delegate from The Netherlands Red Cross is supporting the 
operation. The IM Manager is ensuring appropriate information management activities are in place to support the 
collection, analysis and dissemination of relevant information for the shelter cluster. With the support of The Netherlands 
Red Cross and REACH, the Shelter Cluster is providing maps based on available secondary and primary data. A 4W 
dashboard has been created to monitor partner's presence and shelter activities. The Shelter Cluster is holding regular 
meetings with all partners, developing a Shelter Cluster Strategy for the response and have shared Information, 
Education and Communication (IEC) materials with partners in local languages and are translating them to other local 
languages for a more effective approach. The Shelter Cluster website has been set-up for the response including all the 
information, meeting minutes and IEC materials.   

 

Needs analysis and scenario planning 
 
Needs analysis 
PRC carried out rapid assessments in the hardest hit areas by Typhoon Vamco. Needs analysis is based on the rapid 
assessments, chapter reports and secondary data – including updates from the National Disaster Risk Reduction and 
Management Council, DSWD and IASC Clusters reports. PRC identified the needs of affected families as follows: 
essential household items, first aid (FA), psychosocial support (PSS), food assistance, health, livelihoods, water, 
sanitation and hygiene promotion, and protection. 
 
For summaries of needs analysis by sectors, targeting, scenario planning and operation risk assessment, please refer 
to the Emergency Plan of Action (EPoA). 
 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 
Overall operational objective 
This operation aims to meet the immediate and early-recovery needs of the most vulnerable of the affected population 
in Cagayan and Isabella Provinces. This Emergency Appeal contributes to the overall PRC plan of action for their 
response to the typhoon. The operation aims to meet the immediate and early recovery needs of 4,000 of the most 
vulnerable affected households (20,000 people). Targeted people will be assisted through shelter, livelihoods and basic 
needs, health, WASH, disaster risk reduction, community engagement and accountability as well as protection, gender 
and inclusion.  
 
Emergency response 

• Mobilization of personnel and assets to conduct first aid, search and rescue; as well as conduct rapid needs 
assessments. 

• Provision of essential welfare services, including migration, protection, gender and inclusion (PGI), psychosocial 
support (PSS), ready-to-eat food hot meals, dry food packs and restoring family links (RFL). 

• Distribution of essential household and emergency shelter items to affected families. Dissemination of key shelter 
messages on the adequate use of shelter materials and fixings to affected families. 

• Distribution of multipurpose cash grants (MPCG) to affected families to meet their basic needs for a period of one 
month. 

• Community-based disease prevention, epidemic control and health promotion sessions; as well as provision of 
Psychosocial First Aid (PFA) and PSS. 

• Distribution of safe drinking water; installation of temporary sanitation (latrines, bathing and/or shower facilities, and 
handwashing facilities) as needed; provision of cleaning activities, provision of dignity and hygiene related items, 
and dissemination of key health promotion messages to affected families.  

 
Early recovery assistance 

• Livelihood assistance aimed at supporting affected families whose livelihoods have been disrupted, to restore their 

https://reliefweb.int/report/philippines/philippines-super-typhoon-goni-rolly-and-typhoon-vamco-ulysses-humanitarian-needs
https://www.sheltercluster.org/response/typhoon-goni-2020
https://www.sheltercluster.org/response/typhoon-goni-2020
https://www.sheltercluster.org/response/typhoon-goni-2020
https://adore.ifrc.org/Download.aspx?FileId=372751
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means of income generation or establish new ventures/projects including small and micro enterprises. This will be 
accomplished through a combination of conditional cash grants, distribution of productive inputs, and awareness 
raising/trainings. Furthermore, provision of agriculture equipment to restart livelihood activities will be linked to 
community-based organizations (CBOs) or farm organizations (FOs) for sustainability.  

• Disaster risk reduction activities aimed to link the relief and recovery and to ‘build back better’ by identifying the 
local hazards and vulnerabilities and undertaking measures to enhance the coping capacity of affected 
communities, through the establishment of Red Cross 143 volunteers and communities-based disaster 
preparedness initiatives in communities; the development of disaster risk management plans, contingency plans, 
awareness raising/trainings on participatory and build back better approaches.  Climate Change Adaptation and 
the concept of green response will also be integrated, which is explained in more detail below.  

• National Society Development (NSD) and NS Preparedness activities intended to strengthen the capacity of the 
PRC to respond to future emergencies in headquarters and chapters.  

 
The operation will be underpinned by a commitment to quality programming that involves  

• Continuous and in-depth assessments and analyses to inform the design and ongoing implementation of the 
programme. 

• Ongoing process of adjustments based on these assessments. 

• Adherence to protection, gender and inclusion (PGI) standards, with focus on disability inclusive development. This 
will include, amongst other activities, the collection of sex, age and disability disaggregated data, the application of 
Minimum Standards on PGI in Emergencies through the project cycle (including monitoring and reporting). There 
will be efforts made to ensure equitable balance of male and female staff and volunteers; as well as consideration 
made to promote the participation of women, men, girls and boys of all ages and backgrounds in the affected 
population, and of people with disabilities. 

• Awareness of the impact of climate change and promotion of climate smart solutions as part of the operations 
(where appropriate). 

• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 
accountability to, disaster-affected people, and highlighting the nature of communication and information as a life-
saving mechanism. A Barangay Committee (BarCoM) will be formed to support community engagement as they 
are direct representatives from their own communities.  

• Management and delivery of the programme will be informed by appropriate monitoring and evaluation.  

• Market assessments will be integrated with the in-depth assessment as cash-based interventions are being 
considered based on the needs and feasibility. 

• Post distribution monitoring exercises will be conducted on the interventions, particularly related to the use of cash 
as a response option, to measure impact and timeliness of the assistance provided. An overall review of the EA 
will be conducted to identify lessons learnt and present recommendations to PRC for consideration in future 
emergency response operations.  

• Integration of activities related to Chapter development with ongoing project such as Red Ready. 
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C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 2,500 
Male: 1,250  
Female: 1,250 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators: Target Actual 

Number of affected people’s safety, well-being and settlement recovery are 
restored/strengthen. 

 

5,000 

 
2,500 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families. 

Indicators: Target Actual 

Number of affected families provided with essential household items 1,000 500 

Number of affected families provided with tarpaulins (emergency shelter) 1,000 deprioritized 

Progress towards outcomes 

 
More than 900 evacuation centers were opened, starting from the pre-emptive evacuation and forced evacuation 
of the Local Government Units (LGU). 
 
To assist the families affected by the typhoon, sleeping kits (which includes two sleeping mats, two mosquito nets 
and two blankets) have been provided. Overall, PRC was able to provide the following:  
 

Items 
Families reached 

by PRC 
Families reached with IFRC support 

Blankets 1,930 500 (25 per cent of the overall distribution) 

Sleeping Mats 1,047 500 (48 per cent of the overall distribution) 

Mosquito Nets 1804 500 (28 per cent of the overall distribution) 

 
Australian Government Department of 
Foreign Affairs and Trade (AUSDFAT) 
supported 500 families and Qatar Red 
Crescent Society supported 757 families 
with Non-Food Items (NFI).  
 
LGU protocols on the prevention of 
COVID-19 are always observed in all 
activities. The mass distribution scheme of 
PRC has changed during COVID-19. 
Distributions are now being held in 
batches, with limitations on the number of 
people are allowed in the distribution site at 
the one time. It also ensures no direct 
contact between PRC volunteers and 
recipients. Relief distribution is often being 
done in large open space where items are 
laid down and recipients can claim the 
items without encountering anyone.  
 
Based on the actual situation on the 
ground, provision of tarpaulin was 
deprioritised as there was no significant need for emergency shelter materials, however if, a need arises within the 
implementation, then this will be considered. 
 

NFI distribution at Cagayan Chapter. Photo: PRC 
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PRC used its preposition stocks for the distributions, which were replenished through local and international 
procurement. The sleeping mats and blankets were procured locally. The mosquito nets, jerry cans and hygiene kits 
were procured internationally.  
 

 

 

Livelihoods and basic needs 
People reached: 19,395 
Male: 9,698 
Female: 9,697 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

Number of affected families able to meet their basic needs 30,000 19,395 

Number of affected families whose livelihoods are restored to pre-disaster level 2,600 2,484 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

Number of Ready to Eat Food / Hot Meals provided  20,000  
15,932 

Number of dry food packs provided 1,000 deprioritized  

Progress towards outcomes 

 

Displaced families from different evacuation centres were provided with ready to eat food / hot meals. A total of 

15,932 ready to eat hot meals were served with IFRC funding. PRC additionally distributed 16,343 food packs to 

affected people through bi-lateral funding. Distribution of food packs was deprioritized under this operation as 

affected families received sufficient number of supports from the 

local government units and other donors. 

 

Some of the affected families’ houses were totally submerged by 

flood waters and the kitchen utensils were swept away. PRC with 

the support from Netherland Red Cross distributed kitchen sets 

to 977 families.  

 

 

 

 

 

 

 

Province  # of ready to eat food / 

hot meals provided 

Cagayan 4,026 

Isabela 11,906 

Total  15,932 

Output 1.3: Household livelihoods security is enhanced through food production, increased productivity 
and post-harvest management (agriculture-based livelihoods) 

Indicators: Target Actual 

Number of affected families reached with awareness raising/training on 
sustainable livelihoods through CMLP and HLA 

1,000 1,395 

Number of affected families provided with conditional cash grants through HLA 1,000 1,395 

Number of affected families provided with agricultural and fisheries HLA 1,600 1,395 

Number of plows to be procured and handed over to CBOs / FO 50 deprioritized 

Number of communities receive support through the CMLP that report 
improved net income through skill building 

4 to be conducted 

Progress towards outcomes 

 
PRC deployed teams composed of both PRC / IFRC technical persons to conduct detailed assessments to 
determine early recovery support needed by the affected and most vulnerable population. Based on the 
assessment, most of the economic vulnerable households were battling to cope with economic losses and at a risk 

PRC preparing hot meals to be provided to affected 
people. Photo: PRC 
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of facing repeated cycle of indebtedness. To support affected 
corn and rice farmers, PRC prioritised to provide Household 
Livelihood Assistance (HLA) though conditional cash grant which 
aims to replace assets lost, re-start livelihood activities or diversify 
livelihood opportunities. The assistance is restricted to livelihood 
activities and will be given in to two instalments PHP 6,000 (CHF 
111) and PHP 4,000 (CHF 74) respectively, to ensure right usage 
of the cash grant. PRC supported total of 1,395 families through 
HLA. 
  

Families reached through provision of HLA 
 
 
 
 
 
 
 
 
 
Furthermore, PRC will provide support to Community Based 
Organization through Community Managed-Livelihood Project 
(CMLP) which aims to help set up and support groups within 
communities to design and manage their own livelihood project. 
The intervention supports the enhancement of existing livelihood 
ventures or diversification and seeks to directly benefit a group of vulnerable households and indirectly, a larger 
section of the community. PRC has started to identify areas and groups/associations to be supported with the 
intervention. As of reporting, PRC has started needs assessment in barangays to identify communities to be 
provided with CMLP support. PRC is planning to complete the CMPL assistance by end of June 2022. 
 
Community Engagement and Accountability is being emphasized in all activities. A dedicated mobile phone is 
being used to accept inquiries and feedback from both recipients and any other community members. A feedback 
box is established in all communities and is checked regularly to provide response. Further, Barangay Committee 
(BarCom) formation will be done. BarCom members will be composed of local leaders from different groups who 
will act as a bridge between community members and the Philippine Red Cross. They will also receive the 
feedbacks and support on queries and clarifications to be brought up by community members.  
 

Province  # of families 

targeted 

# of families 

reached  

Cagayan 700 690 

Isabela 700 705 

Total  1,400 1,395 

Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators: Target Actual 

Number of affected families provided with multipurpose cash grants to address 
their basic needs 

5,000 2,484 

Progress towards outcomes 

 
PRC deployed teams to conduct rapid disaster assessment and needs analysis (RDANA). Based on the needs 
assessment and available funding, PRC provided multipurpose cash grants to 4,768 families. Total of 2,484 
families were reached with IFRC support and total of 2,284 families were reached with Netherland Red Cross 
support.  
 
Each family was provided with PHP 3,500 (CHF 65) as a one-time transfer via Philpost. This is based on the 
calculated Minimum Expenditure Basket (MEB) enabling affected families to prioritize their needs.  
 

Breakdown of families provided with multipurpose cash grant 
 

Province Municipality 
No of barangays 

reached 
No of families 

reached 

Cagayan 

Amulung 3 370 

Enrile 2 272 

Tuguegarao City (Capital) 1 357 

Isabela 
Cabagan 6 993 

San Pablo 3 492 

Total   15                     2,484  

 
 

Recipient from Barangay Concepcion, Amulung, 
Cagayan with the tools he procured through HLA 

assistance received. Photo: PRC  
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The IM surge form the Spanish Red Cross is supporting the PRC with recipient data cleaning and database 
management.  
 

 
During cash distribution, PRC ensures that all people in the distribution site is observing social distancing, wearing their face 

masks and are doing hand washing. Photo: PRC 

 
 
PRC conducted the PDM for MPCG from June to July 2021. The PDM was conducted to monitor and evaluate the 
program implementation, utilisation of assistance given and to identify the impact and gaps for improvement. PRC 
selected 625 recipients of assistance for the PDM, out of which 620 recipients responded. According to the 
responses received and indicated in the below table, most of the recipients had a positive perception on the cash 
assistance received. Furthermore, most of the families has used the cash grant for food, house repairs and medical 
expenses. 

Details of the # of recipients selected, responded to the PDM and update on the “perception on cash” 
 

Areas Selected  Responded  Perception on cash 

Positive Don’t know Neutral and 
Negative 

Cagayan  310 310 78% 22% - 

Isabella  315 310 96% 4% - 

Total  625 620    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Update on the “cash utilisation” 



 

Internal 

 Health 
People reached: 8,497 
Male: 4,249 
Female: 4,248 

  

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators: Target Actual 

Number of people reached through NS emergency health management 
programmes 

20,000 8,497  

Output 1.1: The health situation and immediate risks are assessed using agreed guidelines 

Indicators: Target Actual 

Initial assessment of health situation carried out (as part of RDANA) Yes Yes 

Progress towards outcomes 

 
Health needs were assessed during the initial assessment 
conducted by chapter, based on secondary and historical 
data. Government and private hospitals were all operational, 
although there was limited access from the community to the 
hospital due to the thick mud that covered the roads. 
Damaged Barangay Health Units lack medicine for disposal. 
The most urgent need was immediate first aid (FA) and PSS 
to the affected families, especially children, senior citizens, 
pregnant women and persons with disability. Due to water-
lagging, there was a risk of increase in diseases, mainly 
leptospirosis. Other water-, food- and vector-borne diseases 
may impact numerous people because of lack of potable 
water and sanitation facilities. Also, a need for disease 
prevention and health promotion activities, and epidemic 
control for volunteers (ECV) was identified.  
 
It is essential that this operation is COVID-19 safe for 
personnel and affected communities. Considering the current 
COVID-19 situation in the country, PRC has incorporated 
COVID-19 guidelines into its response protocols. PRC’s staff 
are always requested to use appropriate personal protective 
equipment (PPE), swab test prior to going to the field and 
vehicles will be disinfected regularly. These measures will 
limit the risks for spreading the virus and protect those who 
are involved in the operation (staff, volunteers and relief item recipients). In regard to prevention measures, PRC 
has distributed face mask to 8,499 people, of which 8,497 (997 per cent of the overall people reached) were with 
IFRC funding.  
 

Output 1.8: Minimum initial maternal and neonatal health services provided to target population 

Indicators: Target Actual 

Number of health and hygiene promotion activities conducted 4 1 

Number of health centres provided with screening kits 4 deprioritised 

Progress towards outcomes 

 
Health and hygiene promotion sessions have been conducted in communities focusing on personal hygiene, solid 
waste management as well as prevention of diarrhea. The need to do frequent hand washing has been emphasized 
to help prevent the spread of COVID-19. PRC was able to reach 211 people through health sessions conducted in 
Saui Barangay in Isabella Province. Refer total reached with hygiene promotion in WASH section. PRC deprioritised 
provision of screening kits to health centres.  

 
To enable health checks through PRC health missions at first aid stations, essential medical devises were provided. 
These devices include thermal scanners, sphygmomanometers, portable nebulizers, and pulse oximeters.  
 

Provision of first aid in the communities of Cagayan. 
Photo: PRC 
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Outcome 2: The immediate risks to the health of affected populations are reduced through improved 
access to medical treatment 

Indicators: Target Actual 

Number of people provided with medical treatment (based on need) based on need 
 

5,013 

Output 2.3: Target population is reached with Search and Rescue activities 

Indicators: Target Actual 

Number of ambulances mobilized to provide immediate transportation services 
(based on need) 

based on need 2 

Number of people provided with first aid (based on need)  based on need 76 

Number of people provided with blood pressure readings (based on need) based on need 4,937 

Number of volunteers trained on basic life support and first aid 50 to be identified 

Number of volunteers mobilized to provide first aid and blood pressure reading 
services in the affected areas 

50 to be identified 

Progress towards outcomes 

 
PRC mobilized two ambulances to transport affected people to medical facilities. PRC mobilized its staff, volunteers, 
and assets to provide first aid support and search and rescue operations. PRC established 93 first aid stations 
across the affected areas. Total of 5,013 people were assisted at the first aid stations through the IFRC Appeal. 76 
people were provided with first aid and 4,937 people were supported with blood pressure readings.  
 
 

Outcome 4: Transmission of diseases of epidemic potential is reduced 

Indicators: Target Actual 

Number of people reached with community-based disease prevention, 
epidemic control and health promotion programming in the affected areas 

20,000 to be conducted 

Output 4.1: Community-based disease control and health promotion is provided to the target population 

Indicators: Target Actual 

Number of volunteers trained on Epidemic Control for Volunteers (ECV) Toolkit 100 to be conducted 

Number of volunteers mobilized to disseminate epidemic prevention messages  100 to be conducted 

Number of volunteers continuously monitor the outbreak situations and report 
back to the OPCEN for immediate response 

100 to be conducted 

Progress towards outcomes 

 
No update as of reporting period.  
 

Output 4.2: Vector-borne diseases are prevented 

Indicators: Target Actual 

Number of affected families provided with insecticide treated mosquito nets 5,000 500 

Number of people reached through provision of doxycycline, antifungal 
ointment and soap 

based on need 296 

Progress towards outcomes 

Total of 500 families were provided with insecticide treated mosquito nets. These nets are part of the standard 

package distributed in the relief phase. Please see shelter section for details.  

 

PRC distributed 100 doxycycline as post-exposure prophylaxis to contain leptospirosis for staff and volunteers who 

may have exposed to contaminated water. In addition, PRC provided staff and volunteers 196 antifungal ointment 

and soap for prevention of skin diseases. Furthermore, basic medicine1 was provided to 2,410 individuals based on 

the need.  All these were provided in coordination with local health units. 

Outcome 6: The psychosocial impacts of the emergency are lessened 

Indicators: Target Actual 

 
1 Paracetamol, vitamin C, losartan, ORS, PNSS, Salbutamol  and ferrous sulfate. 



 

Internal 

Number of people provided with direct psychosocial support 500 1,636 

Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and 
staff 

Indicators: Target Actual 

Number of staff receive orientation on psychosocial support 10 to be conducted 

Number of volunteers trained on psychosocial support  10 to be conducted 

Progress towards outcomes 

 

After a disaster people in the affected communities are dealing with psychological distress due to social disruption 

and impact of the event on the home and family. The PRC, through its well-trained Red Cross 143 volunteers 

provided Psychosocial Support (PSS) and Psychological First Aid (PFA) to 1,636 individuals through the IFRC 

Appeal.  

 

 

 

Water, sanitation and hygiene 
People reached: 21,792 
Male: 10,896 
Female: 10,896 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 
Indicators: Target Actual 

Number of people provided with water, sanitation and hygiene-related services that 
meet agreed standards according to specific operational and programmatic context 

20,000 21,792 

Output 1.1: Continuous assessment of water, sanitation and hygiene situation is carried out in targeted 
communities  
Indicators: Target Actual 

Initial assessment of water, sanitation and hygiene situation carried out (as part of 
RDANA) 

4 4 

Progress towards outcomes 

Assessment Team were deployed in Cagayan and Isabela. Initial assessment and RDANA results have identified 

needs for water supply. There have been water interruptions in the affected areas due to damage to the pipelines 

and the absence of electricity. 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 
Indicators: Target Actual 

Number of litres of water distributed (according to WHO standards) 2,000,000 109,232 

Number of families provided with jerry cans 1,000 500 

Progress towards outcomes 

To meet the water needs, PRC deployed one 
water tanker each to Isabella and Cagayan. 
Furthermore, PRC also installed 5,000 litres and 
10,000 litres water bladder with tap stand in 
Cagayan. PRC distributed a total of 109,232 litres 
of clean water to affected people. PRC has also 
distributed bottled water to 7,800 people with bi-
lateral funding.  
 
A total of 1,446 families were provided with 2 
pieces of jerry cans by PRC. Of which 500 families 
were supported by IFRC funding, 290 families 
were supported by Qatar Red Crescent Society 
and 500 families were supported by AUSDFAT.  
 
 
 
 
 

PRC mobilised its water tanker to provide clean water to affected 
people. Photo: PRC 



 

Internal 

 

 

Protection, Gender and Inclusion 
People reached: 21,792 
Male: 10,896 
Female: 10,896 

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicators: Target Actual 

Number of people provided with PGI services 20,000 21,792 

Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, 
considering different needs based on gender and other diversity factors 

Indicators: Target Actual 

Initial assessments focus on key PGI areas is carried out (as part of RDANA) Yes Yes 

Number of staff and volunteers are trained on IFRC PGI minimum standards in 
emergencies 

40 to be conducted  

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 
Indicators: Target Actual 

Number of temporary latrines including handwashing facilities and bathing and/or 
shower facilities installed 

400 Deprioritized  

Number of sanitation facilities / evacuation centres are cleaned via cash for work 
modality 

12 Deprioritized 

Number of cleaning activities conducted 4 Deprioritized 

Progress towards outcomes 

The installation of temporary latrines, temporary bathing / shower facilities, hand washing facilities and sanitation 
facilities through cash for work were deprioritized under the EA funding, as PRC mobilized its bilateral funding for 
the said activities. 
 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 
Indicators: Target Actual 

Number of people reached by hygiene promotion  20,000 22,244 

Progress towards outcomes 

PRC has reached 22,244 individuals with hygiene promotion activities with IFRC funding. There were total of 81 
hygiene promotion activities conducted in 59 barangays. These hygiene promotion activities included messaging on 
handwashing, menstrual hygiene management, solid waste disposal and safe water storage and treatment. 
Furthermore, PRC has incorporated COVID-19 related messaging in the hygiene promotion activities. These 
awareness sessions will be conducted throughout the whole program timeline. Furthermore, PRC printed and 
distributed IEC materials during these hygiene promotion sessions.  
 

Output 1.5: Hygiene-related goods which meet Sphere standards and training on how to use those goods 
is provided to the target population  
Indicators: Target Actual 

Number of families provided with hygiene kits 1,000 500 

Progress towards outcomes 

 
PRC has distributed 3,432 affected families with standard and 
assorted hygiene kits of which 500 standard hygiene kits were 
provided with IFRC funding. 815 kits were provided by AUSDFAT 
funding. The distributions were combined with sensitization on their 
use and dissemination of key hygiene messages. 
 
 
 
 
 
 

Hygiene kit items 
Body soap - 100 g  (12 pcs) 
laundry soap - 200 g    (5 pcs)  
Sanitary pads            (40 pcs)  
Hand towel                 (3 pcs)  
Toilet paper                  (6 pcs)  
Bath towel                      (2 pcs)  
Toothpaste – 75ml tube  (2 pcs)  
Toothbrush              (5 pcs)  
Razor    (4 pcs) 

  



 

Internal 

Sex-age and disability disaggregated data is collected Yes Yes 

Progress towards outcomes 

PRC established welfare desks in evacuation centres. These welfare desks receive and deal with protection issues 
and, if necessary, refers cases to the relevant government authorities.   
 
Overall, all activities in this operation have been carried out with protection, gender and inclusion consideration, 
reaching at least 21,792 individuals so far. PRC will capture sex and age disaggregated data for the purpose of 
accountability to communities, to analyse who is directly benefitting and who is not benefitting from services; and to 
understanding the number and specific vulnerabilities of females to males based on their gender roles and age. 
 

Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence 
and all forms of violence against children. 

Indicators: Target Actual 

Percentage of staff and volunteers sign the code of conduct 100 100 

Number of temporary learning centres are established 2 Deprioritised 

Number of children reached with Department of Education approved school 
kits 

400 Revised   

Progress towards outcomes 

IFRC has zero tolerance for any form of violence against children. Child protection policy is part of the mandatory 
orientation provided to volunteers mobilized in this operation where all staff and volunteers signed a document that 
they have read, understood and would abide by the policy. Careful programming across all the sectors and 
operational areas of IFRC ensured that children are protected from exploitation and abuse regardless of their 
nationality, culture, ethnicity, gender, religious or political beliefs, socio-economic status, family or criminal 
background, physical or mental health or any other factors for discrimination. Part of the volunteer and staff 
recruitment process is to sign a document that they have read, understood and would abide by the PRC code of 
conduct. PRC assisted 1,312 children in 29 Child Friendly Spaces established in 24 Barangays.  
 
Through PRC’s welfare services, traumatized individuals receive psychosocial support. Psychosocial support helps 
individuals cope with fear and anxiety due to the trauma caused by the typhoon, especially for children.  
 
The provision of school kits to children has been revised to provide learning materials and IT equipment to damaged 
schools to continue online learning. Schools were closed for a long period due to COVID-19 pandemic and present 
some schools are set to reopen on a small scale. Hence, there is a need to replace the learning materials and 
damaged IT equipment to enable online teaching. Seven schools in Cagayan and Isabella has been prioritized to 
provided assistance.  
 

 

 

Migration 
People reached: 21,792 
Male: 10,892 
Female: 10,892 

  

Outcome 1: Communities support the needs of migrants and their families and those assisting migrants at 
all stages of migration (origin, transit and destination) 

Indicators: Target Actual 

Number of displaced people reached with information and services provided 
from welfare desks 

12,000 21,792 

Output 1.1: Assistance and protection services to migrants and their families are provided and promoted 
through engagement with local and national authorities as well as in partnership with other relevant 
organizations. 

Indicators: Target Actual 

Number of affected people have access to basic services 12,000 21,792 

Progress towards outcomes 

 
Displaced population who are staying in different evacuation centres have been supported with psychosocial 
support, food water and household items. Through welfare desks, displaced population are being provided with PRC 



 

Internal 

services such as: (i) restoring family links (RFL); (ii) tracing; (iii) inquiry and communications; (iv) contact of relatives; 
and (v) referral. 
 
At least, 21 792 people, who are either displaced in evacuation centres or were staying with friends and families 
were provided with services appropriate to their needs within the welfare desks. Further, 161 individuals were 
provided with referral services.  
 

Output 1.3: Family links are restored for people separated from, or without news of, their loved ones as a 
result of the disaster 

Indicators: Target Actual 

Number of welfare desks providing RFL services in the affected areas. 4 80 

Progress towards outcomes 

 

Part of the standard services provided under the welfare desk set up by PRC are (i) restoring family links; (ii) tracing; 

and (iii) referral. There were 80 welfare desks in 60 barangays of Cagayan and Isabela were established where 

people can ask support around Restoring Family Links (RFL) services (I Am Live), tracing and free calls. So far, no 

people have come to ask support around any of these services.  

 

 

Disaster Risk Reduction 
People reached: (targeted 12,000) 
Male: (targeted 6,000) 
Female: (targeted 6,000) 

Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster 

Indicators: Target Actual 

Number of communities reached through RCRC programmes for DRR and 
community resilience (excluding public awareness and education campaigns) 

4 to be conducted 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators: Target Actual 

Number of communities DRRM plans updated/reviewed 4 to be conducted 

Number of Red Cross 143 recruited  16 to be conducted 

Progress towards outcomes 

 
No update as of reporting period. 
 

Outcome 2: Communities in disaster and crisis affected areas adopt climate risk informed and 
environmentally responsible values and practices 

Indicators: Target Actual 

Number of communities adopt climate risk informed and environmentally 
responsible approaches 

4 to be conducted 

Output 2.1: Contributions to climate change mitigation are made by implementing green solutions 

Indicators: Target Actual 

Number of green response activities supported 4 to be conducted 

Progress towards outcomes 

 
Disaster Risk Reduction (DRR) activities has been scheduled to be conducted from January to November 2022. 
The activities will include Vulnerability Capacity Assessment (VCA) and Participatory Approach for Safe Shelter 
Awareness (PASSA) training of trainers, RC143 re-orientation, VCA implementation in the community, preparation 
of Barangay Disaster Risk Reduction Management Plan (BDRRMP), Community-based Disaster Risk 
Management (CBDRRM) training, DRR activities based on the VCA action plan, and stakeholder forum. 
 

Output 2.2: Community awareness raising programmes on climate changing risks and environmentally 
responsible practices are conducted in target communities 



 

Internal 

Indicators: Target Actual 

Number of communities that have implemented activities that contribute to 
climate change adaptation 

6 to be conducted 

Number of people reached by climate change mitigation and environmental 
sustainability awareness and raising campaigns 

12,000 to be conducted 

Progress towards outcomes 

 
No update as of this reporting period. Final updates against the targets under this indicator will be report through 
next reporting period. 
 

 

Strengthen National Society  

Outcome 1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform. 

Indicators: Target Actual 

Number of National Society’s branches that are well functioning (in the 
operation) 

2 2 

Output 1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators: Target Actual 

Percentage of volunteers insured  100 100 

Progress towards outcomes 

 

PRC has prioritised two chapters to assist with early-recovery assistance namely Cagayan and Isabela. All the 

volunteers involved in the operation are insured under the Membership and Accident Assistance Benefit (MAAB) 

of PRC. 

 

Output 1.1.6: National Societies have the necessary corporate infrastructure and systems 
in place 

Indicators: Target Actual 

Number of chapter buildings are reconstructed and equipped 1 2 

Progress towards outcomes 

 

Both Cagayan and Isabella chapters were support with 

chapter building repaired and rehabilitated under the 

project. The repair work included roofing, ceiling work, 

tile work and painting. This will enhance the national 

society capacity in conducting its activities in the field 

by providing improved workspace in the chapter. 

 

Furthermore, based on the needs at the chapter level, 

each chapter was provided with following equipment to 

support ongoing work. 

 

  

 

 

 

 

Details of the equipment provided to each chapter 

Chapter  Laptop CEA 
Phone 

Printer/ 
Scanner 

Air 
conditioner 

Office Chair Office 
Table 

Folding 
Bed 

Plastic 
Chair 

Cagayan  - 1 1 1 1 1 1  

Isabella  1 1 1 1 1 1 1 1 

Total  1 2 2 2 2 2 2 1 

  

Isabella Chapter building repair to enhance national society 
capacity. Photo: PRC 



 

Internal 

International Disaster Response 

Outcome 2.1: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 

Effective and coordinated international disaster response ensured. Yes Yes  

Output 2.1.1: Effective and respected surge capacity mechanism is maintained 

Indicators: Target Actual 

Number of Surge persons deployed for the operation  2 4 

Progress towards outcomes 

 
Total of four surge persons were deployed to support the Typhoons and Floods 2020 operations. An overarching 
support has been provided by surge personnel both in Typhoon Goni and Typhoon Vamco. The cost of the surge 
positions was covered by the respective National Society. Finnish Red Cross seconded a PRD surge and a 
communication surge person. Netherlands Red Cross seconded a Shelter Cluster Information Manager (IM) surge 
person. Spanish Red Cross seconded a surge IM Coordinator.  
 

Output 2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 

Number of methods established to share information with communities about 
what is happening in the operation based on community preference. 

2 Yes 

% of complaints and feedback received responded to by the NS.  100 ongoing 

% of people using the feedback mechanism are satisfied with the result of 
sharing their feedback with PRC 

80 to be conducted 

Progress towards outcomes 

 
The IFRC Philippine Delegation is providing support to PRC to ensure accountability and compliance with regards 

to the emergency response procedures. For this operation, this has included the preparation of an Information 

Bulletin, an imminent DREF, a preliminary emergency appeal, a revised emergency appeal for Philippines: Floods 

and Typhoons, an emergency plan of action and this operations update are published on the public IFRC Appeals 

Database.   

 

Information is a vital form of aid, timely, accurate and appropriate information can save lives, livelihoods and 

resources. Community Engagement and Accountability (CEA) will be integrated into all planned activities to ensure 

that affected families have access to information on the services being provided by PRC; as well as participate and 

feedback to PRC. At the time of this publication, PRC welfare desks have been established which allow concerns 

to be shared with PRC and give an opportunity for community members to receive answers to their questions.   

 

Output 2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators: Target Actual 

Logistics department provides constant support to the National Society’s 
logistics unit for replenishment and other procurements 

Yes Yes 

Progress towards outcomes 

 
Logistics activities aim to efficiently manage the supply chain of relief items, including procurement, fleet, storage 
and transportation to distribution sites in accordance with the requirements and aligned with standards, processes 
and procedures of the IFRC. The logistical support for this operation is provided by the strong logistics capacity of 
the PRC built in recent years, supported by an experienced IFRC Philippines Delegation logistics team including the 
logistics delegate.  
 
PRC mobilized its preparedness stocks for the relief distributions. IFRC Country Delegation’s Logistics Unit initiated 
the procurement process to replenish the items distributed to people affected. Hygiene kits, jerry cans and mosquito 
nets were procured via Logistics Unit in Asia Pacific Regional Office (APRO)Blankets and sleeping mats were 
procured locally and have been delivered to warehouse. Due to the COVID-19 pandemic situation, there were many 
challenges in the supply chain such as delay in shipments, delay in clearance processes, transportation issues due 
to travel restrictions and increase in price due to high demand and low supply. 
 



 

Internal 

PRC use PhilPost; the Financial Service Provider (FSP) for cash grant distribution. PRC has a framework agreement 
with the FSP. 
 

Output 2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators: Target Actual 

A coordinated and strategic response plan according to humanitarian minimum 
standards is adopted by actors in support of Government 

Yes Yes 

Shelter actors working together without duplication of services Yes Yes  

% of shelter actors incorporating build back safer (BBS) messaging and 
technical assistance elements into their shelter programming 

100 100 

Progress towards outcomes 

 
IFRC, as part of global shelter commitment is leading the Shelter Cluster in the Philippines in support of DSWD, the 
lead agency in the Government of the Philippines cluster structure. The Philippines delegation maintains a full-time 
Inter-Agency Standing Committee (IASC) shelter cluster coordinator. Furthermore, an Information Manager was 
deployed as surge support via Netherland Red Cross.  
 
The Humanitarian Needs and Priorities (HNP) developed for typhoon Goni and typhoon Vamco was until the end of 
April 2021 targeting 60,000 people (12,000 HH). A 4w dashboard and gap analysis has been created to monitor 
partner's presence and shelter activities. The shelter cluster website has been set up and maintained for the 
response including all the information, meeting minutes and Information Education and Communication (IEC) 
materials.  

 

Outcome 2.2: The complementarity and strengths of the Movement are enhanced 

Indicators: Target Actual 

Complementarity and strengths of the Movement enhanced Yes Yes 

Output 2.2.1: In the context of emergencies, the IFRC, ICRC and NS enhance their operational reach and 
effectiveness through new means of coordination. 

Indicators: Target Actual 

Movement coordination is well-established Yes Yes 

Progress towards outcomes 

 
The PRC leads the Movement’s overall response for this operation, maintaining close coordination with Movement 
partners in the country and providing updates. The PRC works with the IFRC, the ICRC and seven National Societies 
are present in the Philippines: American Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, 
Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society.  
 

 

Influence others as leading strategic partner 

Outcome 3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Indicators: Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. 

Yes Yes 

Output 3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators: Target Actual 

Number of communications materials produced/published 60 to be identified 

Progress towards outcomes 

 
A composite team of PRC and IFRC communications officers are working together to generate further international 
and national media coverage in high value outlets building on the successful coverage profiling the work of PRC 
that was achieved when Typhoon Ulysses struck.  
 

https://www.sheltercluster.org/response/typhoon-goni-2020


 

Internal 

There are 1,241,429 reaches recorded through the PRC, Delegation and Regional Office communications platforms. 
Further, there are 86 media coverage monitored on TV, radio, print and other online publications. Some of these 
includes: 

- BBC NEWS: Vamco’s flooding was described as being like the ‘Pacific Ocean’, now in parts of the Cagayan 
Valley it resembles a sea of mud. Livelihoods have been destroyed, agriculture has been wrecked, 
thousands are still in need of help. https://twitter.com/Howardrjohnson/status/1329579653212762112 BBC 
NEWS: More than a million people in the Cagayan Valley affected by typhoon, agricultural damage a major 
concern  https://twitter.com/Howardrjohnson/status/1329309206965411840Agence France Presse: Live 
Zoom Interview to PRC chairman Gordon by Allison Jackson 

- CNN Philippines News Night: “Red Cross volunteers is on the ground distributing medicines and masks” by 
Lois Calderon 

- 0RMN-DZXL: “Philippine Red Cross Cagayan chapter namahagi ng mga pagkain sa mga bakwit sa 
Cagayan” 

- Daily Tribune p.2: “PRC comes to Cagayan’s aid” by Gabriel Parlade (November 14, 2020) 
- GMANewsTV Special Coverage: Photo of PRC Cagayan chapter volunteers carrying hot meals for 

evacuees 
- Philippine News Agency: “Red Cross send humanitarian augmentation to Cagayan Valley” 
- Business Mirror p.A9: “Red Cross steps up rescue, efforts in flood-stricken Cagayan and Isabela towns” 

 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators: Target Actual 

Number of post-distribution visits to affected communities. 2 2 

Number of Evaluation conducted. 1 to be conducted 

Progress towards outcomes 

 
A post distribution monitoring activity was conducted between June and July 2021 for the cash and essential 
household items to understand the quality, sufficiency, utilization and effectiveness of the assistance. For the 
essential household items, 100 per cent of the recipients were satisfied and 97 per cent said that it was useful. For 
the cash assistance, 93 per cent perceived that the modality of the assistance as a positive mechanism to support 
their needs. 
 

 

Effective, credible and accountable IFRC 

Outcome 4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators: Target Actual 

Effective performance of staff supported by HR procedures Yes Yes 

Output 4.1.2: IFRC staff shows good level of engagement and performance 

Indicators: Target Actual 

Percentage compliance with PRC HR procedures 100% 100% 

Progress towards outcomes 

 
PRC has been mobilizing NHQ and Chapters existing staff, Red Cross 143 volunteers, Red Cross Action Teams 
(RCAT134) and National Disaster Response Team’s members from other Chapters as required. PRC Human 
Resources (HR) procedures are being applied for all deployments. PRC has recruited one staff at NHQ and one 
project staff in the field to support the operation. Furthermore, to support the recovery operation PRC will recruit two 
more staff for NHQ and two staff for chapter. 

 
Output 4.1.3: Financial resources are safeguarded; quality financial and administrative support is 
provided contributing to efficient operations and ensuring effective use of assets; timely quality financial 
reporting to stakeholders 

Indicators: Target Actual 

Percentage of financial reporting respecting the IFRC procedures  100% 100% 

Progress towards outcomes 

 

https://twitter.com/Howardrjohnson/status/1329579653212762112
https://twitter.com/Howardrjohnson/status/1329309206965411840


 

Internal 

The IFRC Philippines Delegation, through the finance and administration team, provides operational support for 
review, budget validation and cash transferred to PRC in-line with the project agreement to support the relief 
activities. 
 

Output 4.1.4: Staff security is prioritized in all IFRC activities 

Indicators: Target Actual 

Staff security is prioritized in all IFRC activities. Yes Yes 

Progress towards outcomes 

 
The IFRC security framework is applicable to this operation. For PRC staff and volunteers, the National Society’s 
security framework is applied. Regular and close coordination is maintained with the ICRC in accordance with the 
existing security framework and Movement’s coordination agreement. Regular information sharing is maintained 
and specific security protocols for each level of security. In the country, all staff members and volunteers are required 
to take the IFRC online courses: Stay Safe Personal Security, Stay Safe Security Management and Stay Safe 
Volunteer Security. 
 

 

D. Financial Report 
 
Details on expenditure are outlined in the interim financial report attached at the end of this report. 
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For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross 
• Elizabeth Zavalla, secretary general; phone: +63 2 790 2300;  

email: elizabeth.zavalla@redcross.org 

• Leonardo Ebajo, director for disaster management services;  
email: leonardo.ebajo@redcross.org.ph  

 
In IFRC Philippines Country Delegation 
• Alberto Bocanegra, head of country office; phone: +63 998 585 0794 

email: alberto.BOCANEGRA@ifrc.org  

• Gopal Mukharjee, programme coordinator; gopal.mukharjee@ifrc,org  

• Radhika Fernando, operations manager; phone: +63 998 960 6284; 

• email: radhika.fernado@ifrc.org  

 
In IFRC Regional Office for Asia Pacific, Kuala Lumpur 
• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  

• Joy Singhal, head of HDCC unit; email: joy.singhal@ifrc.org  

• Ahmad Ali Rezaie, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  

• Siokkun Jang, logistics manager, regional logistics unit; email: siokkun.jang@ifrc.org  

• Antony Balmain, regional communications manager; email: antony.balmain@ifrc.org  

 
In IFRC Geneva 
• Christina Duschl, senior officer, operations coordination; email: christina.duschl@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support 
• Alice Ho, partnership in emergencies coordinator; email: partnershipsEA.AP@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

• Fadzli Saari, acting PMER manager; email: fadzli.saari@ifrc.org  
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

https://adore.ifrc.org/Download.aspx?FileId=362622
https://adore.ifrc.org/Download.aspx?FileId=362622
https://adore.ifrc.org/Download.aspx?FileId=362622
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Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2021/11

Opening Balance 44,145

Income (includes outstanding DREF Loan per IV.) 4,558,600

Expenditure -3,086,952

Closing Balance 1,515,793

Deferred Income 0

Funds Available 1,515,793

MDRPH041 - Philippines - Floods and Typhoons 2020
Operating Timeframe: 30 Oct 2020 to 30 Nov 2022;    appeal launch date: 02 Nov 2020

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 547,000
AOF2 - Shelter 4,922,000
AOF3 - Livelihoods and basic needs 3,267,000
AOF4 - Health 295,000
AOF5 - Water, sanitation and hygiene 403,000
AOF6 - Protection, Gender & Inclusion 59,000
AOF7 - Migration 38,000
SFI1 - Strenghten National Societies 229,000
SFI2 - Effective international disaster management 187,000
SFI3 - Influence others as leading strategic partners 59,000
SFI4 - Ensure a strong IFRC 814,000

Total Funding Requirements 10,820,000

Donor Response* as per 21 Feb 2022 4,611,098

Appeal Coverage 42.62%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 153,684 312 153,372
AOF2 - Shelter 2,089,513 1,588,216 501,297
AOF3 - Livelihoods and basic needs 1,073,571 806,101 267,470
AOF4 - Health 67,244 35,689 31,556
AOF5 - Water, sanitation and hygiene 152,877 152,877 0
AOF6 - Protection, Gender & Inclusion -21,560 0 -21,560
AOF7 - Migration 13,811 14,031 -220
SFI1 - Strenghten National Societies 52,702 15,570 37,131
SFI2 - Effective international disaster management 12,154 12,154 0
SFI3 - Influence others as leading strategic partners 8,991 8,991 0
SFI4 - Ensure a strong IFRC 1,076,221 453,010 623,211

Grand Total 4,679,209 3,086,952 1,592,257

IV. DREF Loan

* not included in Donor Response Loan : 749,974 Reimbursed : 749,974 Outstanding : 0
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MDRPH041 - Philippines - Floods and Typhoons 2020
Operating Timeframe: 30 Oct 2020 to 30 Nov 2022;    appeal launch date: 02 Nov 2020

V. Contributions by Donor and Other Income

Opening Balance 44,145

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 310,329 310,329
Australian Red Cross 9,847 9,847
Austrian Red Cross 108,080 108,080
British Red Cross (from British Government*) 891,681 891,681
China Red Cross, Hong Kong branch 25,510 25,510
China Red Cross, Hong Kong branch (from Governmen 206,401 206,401
Czech Government 50,450 50,450
DREF Allocations -51,174 -51,174
Finnish Red Cross 129,504 129,504
Japanese Red Cross Society 120,215 120,215
New Zealand Government 138,037 138,037
On Line donations 659 659
Red Cross of Monaco 48,772 48,772
Spanish Government 176,605 176,605
Swedish Red Cross 1,083,786 1,083,786
Swiss Government 500,000 500,000
The Canadian Red Cross Society (from Canadian Gove 172,555 172,555
The Netherlands Red Cross (from Netherlands Govern 637,346 637,346

Total Contributions and Other Income 4,609,774 0 0 -51,174 4,558,600 0

Total Income and Deferred Income 4,602,745 0
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