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UNHCR Angola, Shelter strategy outline – Refugee 

Response                                                         

Democratic Republic of Congo situation  

 

Country Operational Context  

The complex emergency that unfolded in the Kasai Central Province of the Democratic Republic of the Congo 
(DRC) in 2016 and 2017 resulted from the intercommunity tensions and military confrontations between militia 
groups and the Congolese Armed Forces (FARDC). Instability and human rights violations have been reported, 
and caused the internal displacement of 1.3 million civilians, and some 35,000 refugees who fled in Angola 
since March 2017. This figure of the Congolese refugees increases the existing number of the existing 45,000 
refugees and asylum seekers already in the country. 
 
The Government of Angola, UNHCR and other UN Agencies and Non-governmental Organizations provided 
the refugees with emergency and life-saving assistance including water and sanitation, health and nutrition, 
emergency shelters, food and non-food items as well as protection. Following the stabilization of the situation 
observed since July 2017, the humanitarian response is moving toward medium and long term solutions. 
Therefore, the construction of shelters and other infrastructure will focus on the use of durable materials. 
 
However, while considering longer term solutions for the current refugee caseload, attention will continue to be 
drained to the contingency plan for the new influxes and its preparedness actions. Therefore, emergency 
shelters approach will be considered.     

 
Response strategy 
  
Key objectives 

Under the overall objective of providing protection in an emergency response, the shelter approach aims to 
achieve the following: 
   
- Sheltering all biometrically registered refugee population from the DRC influx as part of an effective 

protection emergency response, yet with a medium-term durability (at least 2 years), as mass voluntary 
repatriation in safety and dignity way is unlikely in the short  term; 

- Upgrading shelters in the mid-term, to convert their emergency shelter to a semi-permanent shelter, with 
priority for persons with specific needs; 

- Identifying a semi-permanent shelter type with maximum use of local shelter/housing custom and locally 
available materials. This is to ensure that the shelter is a low-cost, and suitable to local climate and 
environmental conditions. 

 
The objectives of the Lóvua settlement and shelter response have been framed under the following points: 
 
• To promote social cohesion between refugees and host community, particularly with regard to potential 

conflict over natural resources. 
• To provide the spatial framework for refugee settlements and hosting areas to establish linkages under a 

unique response vision aligned to national and local development plans. 

• To favor the provision of social services for refugees through the enhancement of existing facilities and the 

strategic location of new permanent facilities 

• To ensure security and protection of refugees.  

• To provide a secure and healthy living environment with privacy and dignity to persons of concern 

• To support self-reliance, allowing persons of concern to live constructive and dignified lives 
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• To take all necessary measures to reduce the risk of gender-based violence and violence against children. 

• To ensure communities are consulted and participate in the assessment, planning, design, monitoring and 

maintenance phases of settlement interventions. 

Assessment and technical considerations for shelter  

The settlement and shelter projects are being developed in parallel and throughout the emergency response.  

The following are the achievements so far attained: 

- The Lovua settlement has been partially developed and so far 13,532 refugees, representing 3,338 

households have received emergency shelters in form of family tents or constructed shelters from timber 

and plastic sheets   

- 41 villages or blocks of 72 plots each have been developed out of the total number of 56 planned villages. 

- The settlement is currently able to accommodate a further 11,000 refugees.  

- A Technical Team has been recruited at the UNHCR office in Dundo on temporary assignments up to end 

of August 2018, comprising a Physical Site Planner, Associate Shelter Officer and WASH Officer. The 

technical team works closely with the partners who also have dedicated technical staff. 

Despite the above achievements, there are still some items listed below which need to be resolved  

• Secure adequate funding to fully develop Lovua settlement to be able to accommodate the remaining 

refugees in the urban areas. The estimated number of refugees still in the urban areas is 11,000.    

• Secure sufficient and suitable land to support the accommodation of another 20,000 refugees in preparation 

of another possible influx in the near future. This is with a consideration of the 50,000 planning figure for 

2018. 

• Secure and develop a transit site near the border to temporarily host refugees in case of an influx before 

they are relocated to a permanent site. 

• Ensure that Technical Team is maintained within UNHCR to continue monitoring the shelter and other 

public infrastructure constructions. The monitoring should also be done during the movement from 

emergency shelters to semi-permanent shelters. The technical team should include areas such as site 

planning, shelter and WASH. Recruitment and Capacity Building to also be conducted for a National Staff 

within the UNHCR Technical Team. 

• The development of an Urban Reception Center to proper international standards in Dundo was completed 

in April, 2018. The reception center will be used as a transit center before relocating refugees still residing 

in the urban areas. The reception center has a capacity to host around 360 individuals per night during the 

relocation process. It has the necessary basic facilities like sleeping shelters, a water point, latrines and 

showers. The center is also being used as a General Food Distribution Center for the refugees in the urban 

areas. It is important to note that should a new influx of asylum seekers occur, there will be need to set up 

a much larger Transit Center. 
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Spatial design protection-focus indicators considered in Lóvua Settlement 

Description Design indicators (minimum) 

Communal/Mass shelters- 
(Lovua Transit Center) 

 Min. 3 m² per person 

Shelter  Minimum 3.5 m² per person 

Size of designed plot for a 
single household 

 25m x 25m = 625m² 

Fire breaks  Minimum distances between shelters two times the shelter height 

 If using unhcr family tents, 2m between the guy ropes 

 30 meters of fire break every 300 m of the built environment  

Access to water  Maximum distance to water point 500 m 

Access to basic services  Maximum travel distance to primary schools and health post 0.5 
hours 

 Maximum distances to secondary schools, health centers and main 
markets 1 hour 

Access to subsistence 
farming 

 Allocate 2,000 m2 per farmer HH 

Cluster design arrangements 
for Lovua Settlement 

 1 plot of size 25m x 25 

 72 plots forming one cluster or village with a possibility to increase 
the number to 110 plots 

 A number of villages forming a zone. From 3 to maximum 9 villages 
per zone.  

Clinics, Schools and other 
structures of a communal 
nature 

 Structures are to be located within walkable distance ( 2.5km radius 
for primary structures and 5km radius for secondary structures) 

 
 
 

Environmental considerations 

• The development of the settlement has included and continues to have tree marking and sensitization 

campaigns. The peaceful coexistence with the host communities, led by the local chiefs or headmen, is 

being encouraged by ensuring that environment is being properly reserved and utilized. Charcoal burning 

is being discouraged as this will lead not only to deforestation of the settlement but the surrounding host 

communities as well. 

• Promotion of tree planting in the settlement. 

• Promote the use of locally available materials for construction of shelters without damaging the 

environment in the uncontrolled cutting of trees for construction. 

• The population of the settlement has to remain within the standard guidelines in terms of density per 

square meter to prevent quickly exhausting the available natural resources like trees, water etc. 

• The refugee population is being informed of the importance of remaining within the limits of the settlement 

and not do any activities in the surrounding host communities, without authorization, to promote peaceful 

coexistence.  
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Details of phased shelter response: 

The planned shelter interventions in the context of the phased response are outlined as: 
 

a) Short term (0 – 6 months): Emergency Shelter 
 

To ensure basic emergency shelter is made available for the refugees. UNHCR has so far provided 48.2% of 

the total emergency shelter needs. This amounts to a total of 3134 emergency shelters. This includes 819 

shelters built using timber and plastic sheets, 1740 UNHCR Family Tents and 575 Tents donated by the 
Government of Angola. 
 
Provision of emergency shelters will continue for the remaining refugees in the urban setting and are yet to be 
relocated.  
 
Any new arrivals in the future will also be provided with emergency shelter. 

 
Emergency Shelters have been and will continue to be constructed for persons of concern due to the urgency 
and short period allocated for the full relocation of all refugees from Dundo to Lovua Settlement. The emergency 
shelter kit for each shelter comprises of 25 nos. timber pieces of 4m length, 3 plastic sheets and nails. 
Construction Teams from within the refugee community have been trained to build the shelters. Each shelter 
takes one day to complete with a team of 3 persons. Construction of emergency shelters for the PoC at the 
moment will enable a constant relocation process. 

 
 

 
Type of emergency shelter being built in Lovua Settlement 
 

b) Medium term (6months -2 years ): 
As the refugees best understand the type of shelter that can fit them hence beneficiary driven 
construction of Transition shelters will be focused on, to replace the emergency shelters provided to 
refugees. Use of locally available material, mud bricks or mud and timber walls supported with more 
long term roofing zinc will ensure PoC has more semi-permanent shelter. 
 
The Transitional Shelters will be built from locally available materials and will be built by the persons of 
concern themselves. Based on the type of houses in the surrounding host communities, it is proposed 
that the shelters should be constructed from either sun dried (or burnt bricks) walls or mud and timber 
walls with corrugated roofing sheets  A shelter kit will comprise of corrugated roofing sheets, timber for 
roof structure and nails. The moulds for the bricks will be provided however they will have to be shared 
within among a set of five households. The other materials are expected to be gathered by the persons 
of concern themselves. Persons with Specific Needs (PSN) will be considered and transitional shelters 
will be built especially for the most vulnerable households. The shelters for PSN will also have to take 
into consideration the specific requirements of disability of the PSN. 
 

The following are the possible options for transitional shelter and cost being proposed by the technical team, 
taking into consideration sustainability and cost. All the proposals will have a standard 6m x 3m size of shelter. 
Each of the following proposals can be built with a maximum of 4 weeks. 
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The selection of the final type of shelter to be used will depend on the available funds. 
 
Kindly note that the common construction of shelters walls around Lóvua using timber poles and mud has not 
been included due to the possible deforestation which will take place due to the large number of shelters 
required. For the households which have already built the above shelters, plastic sheets will be provided for the 
roof. The households will be advised to adapt the shelters with mud bricks after a while. 
 
Existing shelter typology: Tents (UNHCR tents and Government tents) & UNHCR emergency shelter 

Figure 1UNHCR Family tent and figure two shows the emergency shelters 

                                      

Proposed Transitional shelter solutions 

Of the proposals made, the second option would be recommended as this would be the most cost 

effective option due to the plastic sheets currently available in stock. It should however be noted that 

the plastic sheet roof would have to be replaced with grass thatch or zinc roofing sheets by the refugees 

themselves after about 6 to 8 months. 
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Transitional shelter kit 1 proposal:  

 UNHCR CONTRIBUTION BENEFICIARY CONTRIBUTION 

Construction 

element 

Construction item Quantity Unit of 

measure 

Unit cost 

in Kwanza 

Total Cost in 

Kwanza 

Total Cost in 

US Dollars 

Type of 

contribution 

Item to be 

contributed 

Roof Grass Thatch (Lump sum 

to support beneficiary to 

collect Thatch grass) 

   16,500 100 Labour  Cutting of grass 

and thatching the 

shelter 

Roof structure Bamboo poles for the 

walls 

 15 pieces 500 7,500 45.5 Labour  Making of the roof 

structure 

Walls Brick Molds (a brick mold 

costs AOA 40,000. The 

price indicated is the cost 

contribution per 

household) 

 6 Per 

village 

 3,340 20 Labour  Molding of bricks 

and building the 

walls 

 Cement to stabilize the 

soil which is not very 

suitable for molding 

bricks 

4 bags 3000 12,000 72.7   

 Technical guidance        

 TOTAL COST 39,340 238.4   

 

NB: Cost for emergency shelters = AOA 39,340 (USD 238.40) each / per shelter 

                                       

Thatch                                 gum poles              walling mud/clay     Brick mould              walling clay bricks 
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Proposed Transitional shelter – walling material mud bricks:  as per beneficiary production 

NB: Kindly note that this option can only be effective during the dry season, however the grass has to 

be harvested quickly it is very common for people around Lóvua to burn the grass to clear areas for 

hunting activities. 
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Transitional shelter kit 2 proposal 

 UNHCR CONTRIBUTION BENEFICIARY CONTRIBUTION 

Construction 

element 

Construction item Quantity Unit of 

measure 

Unit cost 

in Kwanza 

Total Cost 

in Kwanza 

Total Cost 

in US 

Dollars 

Type of 

contribution 

Item to be 

contributed 

Roof UNHCR Plastic sheets 4 Pieces 1328   Labour Fixing plastic 

sheets 

Roof structure Wood 12 pieces 2,500 30,000 181.8 Labour Making of 

the roof 

structure 

 Nails 3 Kg 1500 4,500 27.3   

Walls Brick Molds (a brick mold costs 

AOA 40,000. The price indicated 

is the cost contribution per 

household) 

6 Per 

village 

 3,340 20 Labour Molding of 

bricks and 

building the 

walls 

 Cement to stabilize the soil 

which is not very suitable for 

molding bricks 

4 bags 3000 12,000 72.7   

 Technical guidance        

 TOTAL COST 49,840 301.1   

NB: Cost for emergency shelters = AOA 49,840 (USD 301.10) per shelter 

                                             

Wood                UNHCR plastic sheet    Nails (timber&roofing)          Brick mould              Clay brick- HH 

contribution 
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Proposed Transitional shelter – walling material mud or mud brick, as per beneficiary production, roofing 

UNHCR plastic sheet 

Note: Wood will only be provided to HH living in Tents, as HH living in Emergency shelter has existing wood 

framework strucutre  
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Transitional Kit 3: 

 UNHCR CONTRIBUTION BENEFICIARY CONTRIBUTION 

Construction 

element 

Construction item Quantity Unit of 

measure 

Unit cost 

in Kwanza 

Total Cost 

in Kwanza 

Total Cost in 

US Dollars 

Type of 

contribution 

Item to be 

contributed 

Roof Zinc Roofing Sheets 18 Pieces 1,600 28,800 174.5 Labour Fixing of the 

zinc roofing 

sheets 

Roof structure Wood  12 pieces 2,500  30,000  181.8 Labour Making of 

the roof 

structure 

 Nails 3 Kg 1500 4,500 27.3   

Walls Brick Molds (a brick mold costs 

AOA 40,000. The price indicated 

is the cost contribution per 

household) 

6 Per 

village 

 3,340 20 Labour Molding of 

bricks and 

building the 

walls 

 Cement to stabilize the soil 

which is not very suitable for 

molding bricks 

4 bags 3000 12,000 72.7   

 Technical guidance        

 TOTAL COST  78,640  476.6   

NB: Cost for emergency shelters = AOA 78,640 (USD 476.60) per shelter 

                                                   

Zinc           Nails roofing & timber:  brick moulds :    wood:               ridge cap                 Clay bricks – HH 

production  
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Proposed Transitional shelter 

Notes: 

For HH living in UNHCR emergency shelter, wood and nails will not be applicable as they already have a 

framed structure. 

c) Long term (above 2 years):  
In the event of the refugee crisis taking longer than 2 years, the long term shelters would be from burnt 
bricks with a zinc roof. These buildings would be expected to be built by the refugees themselves with 
very minimal or no support from UNHCR. 
 

Settlement Services 

a) Basic Infrastructures (0 – 6 months): 
To complement shelter activities and to ensure basic services are readily available for the refugees, 
allocation for education, health facilities, women friendly spaces, communal spaces has been provided 
for. 
 
Focus will be to establish more permanent structures to replace existing temporary structures used to 
support the various basic services. 
 
Road Network – Care and maintenance to the graded camp roads, ensuring shelter development 
doesn’t enclosure to the road reserve areas. 
 
In light of a worst case scenario, due to a large influx of refugees, it is essential that all efforts are made 
to expand shelter capacity. The following measures are recommended in addition to the interventions 
highlighted above: 
  
i. Advocate for more land to establish settlement as the current settlement has reached its full 

designed capacity. 
 

ii. Explore other possible and approved means of accommodation e.g. through host community 
or allowing the refugees willing to stay in the urban setting. 

  
iii. Identification and setting up of Reception centers near the Angolan-Congo DR border in 

preparation for a possible influx. The proposed reception centers should not be too close to 
the borders of conflict for security purposes. The capacity should be adequate to accommodate 
at least up to 5000 asylum seekers while arrangements are being made to relocate them to a 
more permanent site. 

 

iv. Maintenance of existing reception facilities in Lóvua settlement in case of urgent need to 
accommodate some refugees. 
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Partnership  

(World Vision International, Lutheran  Word Federation LWF, GoA) -  UNHCR will keep on working with shelter 
partners present in Dundo, in terms of shelter program implementation. 
 

UNHCR Settlement and Shelter team  

UNHCR Dundo has currently a Physical Site Planner and an Associate Shelter officer supporting the operation 
up to August 2018. 
 

Current implementation status 

Solution Planning 
Figures 

Current Status Gap Progress 

achieved 

Demarcating of 
household plots in 
the Settlement 

6,126 4,104 2,022 67% 

Emergency Shelter  6,500 3134 shelters provided 
including 819 shelters built 

using timber and plastic 
sheets, 1740 UNHCR 
Family Tents and 575 
Tents donated by the 

Government of Angola 

3,366 48.2% 

Transitional Shelters 6500 0 6500 0% 

Road works 40 Km 36 Km cleared and 
formation has commenced. 

4 Km yet to be 

cleared. 

Gravelling for 

the entire 40 

Km has started. 

Clearing - 90% 

Road formation 

- 75% 

Gravelling – 

1% 

 

Emergency 
Education structures 

4 3 emergency school 
structures built and 1 
school is using tents 

0 100% 

Permanent School 
Structures 

3 0 3 0% 

Emergency Clinic 
Structures 

2 1 clinic available using 
tents and a built waiting 

shelter 

1 50% 

Permanent Clinic 
Structures 

3 0 3 0% 
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Risk Management  

The risk of not having adequate land in case of an influx should be mitigated by engaging the Government to 

provide some more land even when we are not facing an immediate possibility of an influx as part of UNHCR 

Angola’s emergency preparedness planning 

The major challenges faced in implementing the shelter programme has been the supply of timber for the 

construction of emergency shelters and other structures used for schools and clinic. Timber was not supplied 

on time initially due to the source of the timber being a long distance away (over 200Km) and challenges faced 

during transportation. The matter was further complicated after the government issued a ban on the cutting and 

transportation of timber across the country. The mitigation measure being now proposed is the use of sun dried 

mud bricks for the construction of houses. UNHCR will provide support in procuring some brick making molds 

which will be used by the refugees to make bricks using soil from within the settlement. Technical advice on 

how to make the bricks more durable will be provided by UNHCR technical team. 

Mitigation of environmental risks such as flooding, landslides and fire have been considered firstly at site 

planning level as well as in the shelter design. The plots have been designed so as not to fall in areas prone to 

flooding or landslides. The site layout has ensured that there is enough space of not less than 2m is maintained 

between shelters. A space of not less than 30m is being observed between blocks or villages of plots. 

So far little tension has been observed between the host communities and the refugees. It is however 

recommended that measures are put in place to avoid any possible issues which could lead to tensions, eg. 

use/abuse of natural resources, developing only the refugee settlement without developing or incorporating 

development with the host communities. 

Concerning Persons with Specific Needs (PSN) it has been considered that the location of their shelters should 

be in areas which are easily accessible for the community to be able to assist them when need requires. The 

shelters will also be located near water points and other communal facilities.  

Procurement 

Emergency shelter – plastic sheet for emergency shelter will be sourced outside the country, however other 

related material, (nails and timber) will all be sourced within the country in cross collaboration with Supply and 

Program unit within UNHCR Angola.  

Transitional shelter – As this will be beneficiary driven type of shelter, UNHCR will only procure construction 

materials which cannot be found within Lóvua like the plastic sheets, zinc roofing, nails as well as the brick 

making molds. The beneficiaries will be expected to make their own sun dried bricks and provide the labour for 

construction of the houses. As previously stated under the emergency shelters, procurement of all material will 

adhere to established Supply and Program unit standards and guidance policy for UNHCR. 

Procurement will be based on UNHCR procurement procedures. This will involve adherence to strict approval 

standards based on the total cost of the materials to be procured. Procurement SOPs will be used to reduce the 

risk of fraud in procurement. The implementation of construction of shelters will be done through an NGO 

implementing partner. The NGO will report to UNHCR to ensure that all procurement guidelines are followed. 
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The heads of households will be requested to sign for the shelter kits provided as a way of having a record of 

the kits provided. This will ensure accountability on the part of UNHCR to the Persons of Concern. The signing 

by the Persons of Concern will also ensure that the shelter kits procured have been given to the refugees as 

intended.  

Monitoring and evaluation 

The shelter team is responsible for monitoring the implementation of the settlement and shelter programme. 

The monitoring is being done on a weekly basis with a possibility to monitor on a daily basis. This is to continue 

until the response operation has fully established and settled. At that time the monitoring could be done on less 

regular basis. 

The following impact and performance indicators have been set to monitor and evaluate the implementation of 

this strategy. Targets in terms of quantity and time have been defined in the implementation work plan of this 

strategy. The Shelter strategy should be monitored and evaluated against three aspects:  

i. The extent to which the objectives of this strategy have been met, and  
ii. The extent to which the Shelter Strategy has supported and assisted in improving their own projects 

and programmes.  
iii. The need for a strategy update to take into account changes in the context as well as lesson learnt 

throughout its implementation.  
 

Objective Impact Indicators 

Shelter and infrastructure 

established, improved and 

maintained 

Shelter % of household living in adequate dwellings 

Settlement Average camp area per person (m2) 

 

Output Performance Indicators 

Emergency shelter provided  # of emergency shelters provided 

# of PoC receiving emergency shelter 

Transitional shelter provided # of transitional shelters provided 
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Output Performance Indicators 

Emergency shelter provided # of emergency shelters provided 

# of PoC receiving emergency shelter 

Transitional shelter provided # of transitional shelters provided 

Access roads constructed, 
repaired and maintained 

# of kilometers of access road constructed 

The following indicator is important however is not part of UNHCR result-based framework 

Plots allocated # of plots ready for allocation 

 

Coordination 

• Shelter sector meetings have been established and maintained at Dundo level, UNHCR leads the sector, 

with active participation of other shelter partners.  

• The Government of Angola is updated On the site planning and development, as well as shelter activities 

through the high level meeting held every Tuesday afternoon at the government offices in Dundo; 

• At the moment, UNHCR is still trying to work with the government to ensure that the development of Lóvua 

is done within the country acceptable standards and laws. So far the government officers have been involved 

in the monitoring of the road construction works and the planning of the cemetery in Lóvua settlement. There 

is however need to more coordination with the government officials especially in Lóvua Municipality to ensure 

that the development of Lóvua settlement aligns with the area development plans. 

• It is important that a clear Memorandum of Understanding is obtained from the government for the Lóvua 

settlement land and this should clearly indicate the boundaries.  This is to avoid any future conflicts with the 

host communities on how far the settlement land should stretch.  
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Annexes 
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1. Map of locations 

 

 

   Lunda Norte Province of Angola 

  
2. Statistics and profile of the current refugee population in Dundo and Lóvua settlement (April 2018) 

 

Population planning 
group (PPG) 

Total number of 
persons of concern to 
UNHCR currently in 
Lunda Norte, Angola 

2018 planning figure Shelter sector 
planning figure 

 

Refugees and Asylum 
Seekers from Congo DR 
in Lunda Norte 
 

22,680 registered and 
active in Lunda Norte 
(13, 637 in Lóvua 
Settlement and 9,043 in 
Urban Areas.) The 
numbers are as of 20th 
June, 2018  

50,000 26,680 in Lóvua 
Settlement  
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# of PoC in 
current 

caseload 

Location 
 

Refugee 
origin 

 

# of PoC 
targeted 

with 
shelter 

response 

# of PoCs 
provided 

with 
shelter 

response 

# of 
PoCs 
still in 

need of 
shelter 

response 

13,637 Lóvua 
settlement 

Kasai Region 
of the 

Democratic 
Republic of 

Congo 

13,  637 13,637 0 

9,043 Urban areas 
in Lunda 

Norte 
Province of 

Angola 

9,043 0 9,043 

 
3. Technical drawings 
 

Description Km2 Ha m2 Total 
planned 
area/ha 

Developed 
area/ha 

Gap 

Usable land area 24.52 2,452 24,520,000    

One village or 
residential area 
block  

0.1152 11.52 115,200 645.12 472.32 172.8 

 
 
4. Bill of quantities 
 
  
5. Settlement layouts/ site plan  
 
6. Implementation timeline, highlighting milestones (work plan) 
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Annex 1: Shelter Response Plan - January  – June 2018 Timeline 2018 

Outputs  Indicator: Location Type of Caseload: 
Target -

individuals 

Cost 

(USD) 
J F M A M J J A S O N D 

Emergency 

shelter 

provided 

 

# of emergency 

shelters provided 

# of PoC receiving 

emergency 

shelters 

 

Lóvua Settlement 

DUNDO 

Urban refugees 

relocated to Lóvua 

11,006 370 

    X X X      

Transitional 

shelter 

provided 

 

# of transitional 

shelters provided 

# of PoC receiving 

transitional shelters 

 

Lóvua Settlement 

DUNDO 

Extremely 

Vulnerable 

Individuals, in the 

settlement 

24,481      

     X X X 
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Shelter 

materials and 

maintenance 

tool kits 

provided. 

# of shelter 

maintenance tool 

kits and materials 

provided 

 

. 

Lovua Settlement 

DUNDO 

All refugee 

households in Lovua 

Settlement 

       

X X X X 

   

 

 


