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Summary 
Indonesia: Entering the fifth year of the 
operation, the International Federation’s 
contribution towards the recovery of the 
community in Nanggroe Aceh Darussalam (Aceh) and Nias Island of North Sumatra province in support of 
Indonesian Red Cross (Palang Merah Indonesia/PMI) progresses steadily. Some partner national societies 
(PNS) have exited the operation and some are transitioning to a longer-term development programme. The 
International Federation and its members strive to ensure minimum risks and sustainability of impact are 
enjoyed by the host national society as well as the community. Hence, the effort to formulate a proper exit 
strategy continues as a high priority.  
 
Through the community-based first aid (CBFA) project, the International Federation continued its assistance 
towards PMI in the efforts of increasing the awareness of 39 village communities’ awareness on health and 
hygiene practices in Nias district. In the districts of Aceh Barat, Aceh Barat Daya, Bireuen, and Nagan Raya, 
the water and sanitation project has completed while project activities in Nias continues in 12 sub-districts.  
 
In disaster management, the emergency radio communication system continues to be refined through the 
repair and upgrading of equipments to serve during disaster response and emergencies, while the disaster 
preparedness containers located in 18 branches of Aceh and two branches of Nias gives PMI response 
capacity.  
 
The provision of an office building for PMI also continues, as does the effort to improve its human resources 
management, and to increase capacity in volunteer management and resource development. 
 
Sri Lanka: The International Federation continues its large-scale operation in Sri Lanka as it approaches the 
fourth year commemoration of the earthquake and tsunami which struck in 2004. During the last six months, 
three partner national societies have completed their tsunami projects and are exiting/transitioning to support 
for longer-term development programmes. The International Federation and its members are currently focusing 
on exit strategies and processes to manage the risks and sustainability for Sri Lanka Red Cross Society 
(SLRCS) and the communities. 

 
Sri Lanka Red Cross Society helped construct multi-storey houses  in 
Onthachimadam, Batticaloa District. International Federation 
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The International Federation and its partners have committed to construct 31,761 houses from which 21,710 
houses have been completed by the end of 2008, both with the donor-driven and owner-driven modalities.  Out 
of these, 10,847 houses have been built by the International Federation/SLRCS with multilateral funding. 
Construction activities have been one of the key tasks of the International Federation/SLRCS in Sri Lanka as a 
response to the tsunami. 
 
Having undergone a comprehensive and consultative strategic planning process, followed by a revision and 
elaboration of concrete programme plans, SLRCS is in its final stages of completing its five-year strategic plan 
2008-2012. The International Federation’s support in organizational development is focused in ensuring that 
SLRCS has the adequate organizational structures, policies and procedures, capacities, skills and resources to 
meet the needs of the most vulnerable in Sri Lanka. High-quality service delivery mechanisms, along with a 
good public image, are the main goals sought with these objectives. 
 
Maldives: Four years after the tsunami, the physical and intangible achievements of the massive the 
International Federation’s recovery operation in the Maldives are clearly evident. The final 562 houses – on 
Raa Dhuvaafaru Island, which is the largest single Red Cross Red Crescent construction project in the 
Maldives – were completed and handed over to beneficiary families in December 2008.  
 
With the above, the majority of construction and specified utilities projects in the Maldives are largely complete. 
However, some few works still remain – specifically construction of roads, a sports facility, a waste 
management centre and installation of a supplementary water supply system on Dhuvaafaru, host community 
appreciation projects on five islands of Raa Atoll, and management of defect liability periods. These remaining 
projects will be implemented during 2009, leading to the closure of the International Federation’s tsunami 
operation in the Maldives at the end of 2009.  
 
During the period under review, the American Red Cross continued undertaking works related to the 
connection of individual household septic tanks on Kaafu Maafushi, Kaafu Guraidhoo, and Dhaalu 
Kudahuvadhoo to the waste water collection and disposal systems handed over by the International 
Federation.  
 
In view of Maldives being one of the few countries in the world without a national society, efforts have also been 
put on ensuring that a Maldivian Red Crescent is duly recognized and well functioning. A Red Crescent bill was 
submitted to the Maldivian parliament in late 2008, indicating that a new national society will come into 
existence during 2009. The Maldivian Red Crescent will, among other activities, put effort on enhancing 
disaster risk reduction approaches in order to promote community resilience against potential future disasters. 
 
Thailand: The International Federation tsunami recovery programme in Thailand ended in December 2007. 
However, at the request of the Thai Red Cross, three key areas of support are provided multilaterally through 
the International Federation in 2008/09: organizational development, disaster management and coordination, 
based on issues identified or experiences gained during the tsunami recovery operation. In light of coordination, 
the International Federation provides coordination support to participating national societies, particularly 
American Red Cross and Finnish Red Cross. 
 
Despite political upheaval and civil unrest in the country, the International Federation continues to work closely 
with the Thai Red Cross bureaux to support the ongoing activities throughout this reporting period.  
 
India: The tsunami recovery programme in India is being implemented by the Indian Red Cross Society (IRCS) 
– with support from the International Federation Secretariat, American Red Cross, Canadian Red Cross and 
Spanish Red Cross – at the national and state levels, primarily in Tamil Nadu and Andhra Pradesh. 
 
The overall programme progressed well during the reporting period, with major expenditures still being taken up 
by the IRCS. During this period, the International Federation Secretariat worked towards a donor-wise delivery 
of tents to the IRCS regional warehouses (following the release of a purchase order for the procurement of 
12,000 tents from an identified supplier). The process of delivering tents began in September 2008, with 
delivery of the American Red Cross funded ones (to the IRCS warehouse in Arakonam, Tamil Nadu) being the 
first to be completed.  
 
Bangladesh: Following the 2004 tsunami, the cyclone preparedness programme (CPP), one of the 
components of the disaster management programme, has initiated better preparedness within high-risk 
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communities including women at household levels in 11 cyclone-prone districts. The CPP has been working in 
the coastal area for the past 35 years. 
 
The ongoing activities of CPP have been successful in reaching large numbers of the most vulnerable around 
the coastal belt areas of Bangladesh, creating awareness and empowering communities to be better prepared 
in responding and coping with disasters such as tsunamis and cyclones. The wide acceptance of the large 
volunteer base at the community level has supported the programme by enabling it to reach its objective 
through reducing the risks related to tsunami- and cyclone-prone people in facing such disasters. 
 
The primary challenges or constraints were related to delays in internal financial management, and lengthy and 
time consuming administrative procedures, which hampered the timely implementation of planned activities. 
 
Somalia: Insecurity within Somalia continued to be the major threat to implementation of programme activities.  
Several cases of killings and kidnapping of humanitarian aid workers were reported during the period under 
review. Though Red Cross Red Crescent staff was not directly affected, this situation contributed to limited 
technical support by International Federation Somalia delegation’s staff based in Nairobi, Kenya. It was not 
helped by the post-election crisis in Kenya — which also limited movement of staff from Nairobi.  
 
Seychelles: Although the Seychelles Red Cross Society, has become a major player in disaster management 
and response in the country since the tsunami of 2004, the economic downturn partially linked to the floating of 
the Seychelles rupee is having an impact on planned activities as fund raising possibilities are limited.  Delays 
in construction due to management issues (in the early stages of the tsunami recovery programme), as well as 
rising costs meant insufficient available funding.  Construction plans have been revised and given priority over 
other disaster management and health activities such as CBFA and blood donor recruitment.  The preliminaries 
for the construction began in 2008. The national society’s application for Intensive Capacity Building (ICB) has 
been approved. This will entail greater branch development as well as vulnerability and capacity assessment 
(VCA) activities around the country. 
 
Glossary of terms:  
International Federation of Red Cross and Red Crescent Societies (International Federation): refers to 
the Secretariat and all member National Societies collectively. The term Red Cross Red Crescent is used 
interchangeably with International Federation. Note that both these terms are different from “the Movement”, 
which denotes the whole International Red Cross and Red Crescent Movement, including the International 
Committee of the Red Cross (ICRC) in addition to the International Federation secretariat and member national 
societies. 
 
Secretariat: refers to the coordinating entity which represents the International Federation’s members. In the 
tsunami recovery operation – like in many other operations – the secretariat also performs an operational role. 
For the purpose of global reporting, the secretariat must report income, expenditure and the programme results 
of its operations in the field. The figures for income received represent the contributions of many member 
national societies and other public and private donors to the secretariat’s tsunami appeal. 
 
Host National Society: refers to the National Society of the country where the recovery operation is taking 
place. 

Global leadership and support 
 
A milestone for the secretariat was that, by the end of the year, funds had been secured to fully cover all 
expenditure and budgeted commitments for the period to end of 2010. This was the result of generous support 
from several member national societies, combined with the continued exercise of tight budget management 
controls and regular management of assessed risks. The focus has been to complete the recovery 
programming by end of 2010, in line with the Regional Strategy Operational Framework. With the budget now 
fully covered, planning can proceed with full confidence. 
 
A major role for the tsunami unit has been to continue to facilitate timely completion of recovery programming 
wherever practicable. The major programming commitments have been met in most countries. Implementation 
rates have been slower in Sri Lanka for a variety of reasons, though the plan is still to complete recovery 
activities by end of 2010. In Indonesia and Sri Lanka, the secretariat’s role in coordinating and supporting the 
work of PNS with supplementary services continues and is expected through to 2010.  
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As the recovery phase approaches completion, increasing attention has been directed towards support for the 
host national societies’ ongoing core programming needs. The transition process has been supported with 
requests for development assistance and new partnerships via the Federation’s Annual Appeal and strategic 
planning processes. 
 
Conscious that successful transition will be partly predicated on the development of exit strategies to ensure 
that risks are well managed, work has been done to develop plans. The process introduced seeks a Federation-
wide approach as we have a collective responsibility to avoid or minimise liabilities beyond 2010 and try to 
ensure programmes are sustainable as recovery operations close.  
 
The process of capturing lessons learned has continued with a meta-evaluation conducted in the last quarter of 
the year to record evaluations and reviews conducted and to identify gaps and additional needs, leading to a 
number of recommended further studies. The secretariat has led this process and, again, seeks a collective 
Federation-wide approach, inviting PNS to lead or participate in the individual further studies.   
 
Given the consensus to improve national monitoring of tsunami recovery programmes and their impacts, the 
International Federation appointed an expert delegate during the year to drive forward the Tsunami Recovery 
Impact Assessment Monitoring System (TRIAMS) project. This project, managed in partnership with WHO and 
UNDP, has become one of the more visible initiatives in recovery monitoring. During the latter part of the year, 
support was given to promote activities already identified in the country action plans of Indonesia, Sri Lanka, 
Thailand and the Maldives. 
 
The 15 recommendations from the 2007 Kuala Lumpur Tsunami Forum meeting were approved for 
consideration by the Governing Board. A recommendation to review the Principles and Rules for Disaster Relief 
has been referred to a working group comprising a number of national society members. By the end of the year, 
the review was leading to a re-drafting of the text with a view to submitting an updated policy to the statutory 
meetings in late 2009. The other recommendations have been referred to bodies responsible to progress and 
they have been referenced in the Secretary-General’s Objectives approved by the Governing Board.    
 
There has been a plan to transfer the tsunami unit to the zonal office in Kuala Lumpur. This plan was changed 
in the latter part of the year. The Secretary-General assigned his senior oversight of the operation to the Head 
of Asia and Pacific Zone from 1 January, 2009. A new Head of Tsunami Unit, to be based in Kuala Lumpur 1 
April, 2009, was appointed with the plan for full transfer of functions to the zone by 30 June, 2009. The Special 
Representative of the Secretary-General was tasked with managing this transition to take place in a progressive 
and orderly way. 
 
The International Federation issued regular progress reports, which includes operational up dates and annual 
reports on multilateral programme implementation, quarterly fact sheets, web stories and the Federation-wide 
half year and fourth year progress report. (Click here to access these reports on the web site.) 
.  

 
 Indonesia 
 

The Situation 
 
On 26 December 2004, a 9.1 Richter scale earthquake struck off the western coast of northern Sumatra, 
creating a tsunami that wreaked widespread destruction and took 167,000 lives in the Indonesian province of 
Aceh and displaced more than 500,000 people. A few months after, on 28 March 2005, an 8.7 Richter scale 
earthquake struck the island of Nias and claimed at least 850 human lives, left 6,000 injured, damaged 
hundreds of building and left some 80,000 people homeless.  
 
Passing the fourth year commemoration of the earthquake and tsunami, by the end of 2008, the overall efforts 
of all actors involved in the recovery operation has resulted in the construction of 127,402 permanent houses, 
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1,016 health facilities, 1,485 schools, 3,058 kilometres of road, 273 units of bridges, 12 airports, 20 seaports 
and the construction or rehabilitation of 3,192 religious facilities1.  
 
In the recent months, political activities have increased as a reflection of legislative election to be held in April 
2009. As the election draws closer, security measures will tighten to anticipate possible pre and post election 
security incidents. 
 
As part of the transitory nature of the operation, several Red Cross Red Crescent partner national societies 
(PNS) are gradually completing their tsunami-related efforts and some are transitioning into a national level 
programme support to the host national society. By August, the British Red Cross finished its operations and is 
no longer present the country.  By December, the German Red Cross withdrew from Calang and Teunom, its 
project location south of Banda Aceh, and upon completion of its construction projects, will exit from the 
tsunami-affected areas within this year.   
 
Overall, the International Federation and its member national societies still present in Aceh continues its many 
activities on a gradually reduced scale to facilitate an eventual completion of tsunami recovery projects which is 
anticipated to be accomplished by mid-2010. In parallel, the Red Cross Red Crescent partners are exploring 
possibilities of longer-term programme support beyond tsunami-affected areas as a means of diversifying and 
aligning programmes more closely with strategic priorities that strengthen the Indonesian Red Cross (Palang 
Merah Indonesia/PMI). 

 
 
Coordination and partnerships 
 
Through the Red Cross Red Crescent Movement coordination framework which continues at a reduced pace, 
the International Federation continues to manage the ongoing coordination of the Movement partnership task 
force. Currently, some 19 PNS are still present in the country and actively involved in the operation.  
 
The Movement platform as well as the Movement partnership task force is continuously focusing on the exit 
and transitional strategy. Aiming to ensure a smooth exit on the administrative aspects of the operation, the 
purpose of the strategy is also to minimize and manage risks associated with the legal and financial 
responsibilities of the Red Cross and Red Crescent partners. More importantly, the strategy addresses the 
capacity of PMI and sustainability of programme support as high priority.  
 
The International Federation’s range of services includes assistance in visa application processes, national 
staff recruitment and payroll, leasing of vehicles, procurement and warehousing, transport as well as 
information technology (IT) related services. These continue to benefit some 16 partner societies. During this 
reporting period, the International Federation managed the contracting and payroll of up to 1,158 national staff, 
of which up to 310 are the delegation’s own staff located nationwide. Additionally, during the reporting period, 
the fleet unit based in Banda Aceh managed the leases of 80 vehicles by six PNS.  
 
The International Federation continues the operation of two operational and administrative service centres, in 
Banda Aceh and Jakarta. However, the administrative and logistics base in Calang (Aceh Jaya) as well as the 
support office in Meulaboh (Aceh Barat) and Lhokseumawe has closed. The logistics support in Medan also 
continues its services particularly for the Canadian Red Cross housing project in Nias. During this period, 820 
additional house kits (equivalent to 6,527 cubic metres or 3,116 tonnes) were received, and 962 house kits 
(equivalent to 7,705 cubic metres or 3,678 tonnes) were dispatched to the Nias construction site. The 
remaining 82 house kits are stored in the warehouse.  
 
Coordination and partnership with several PNS in the implementation of programmes also continues, 
specifically in regards to the integrated community-based risk reduction (ICBRR) and community-based first 

                                                 
1 Source: Badan Rehabilitasi dan Rekonstruksi Wilayah dan Kehidupan Masyarakat Aceh dan 
Nias/BRR (the agency for the rehabilitation and reconstruction of the region and community of Aceh 
and Nias), data per 31 December 2008 
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aid (CBFA). In carrying out disaster management related programmes, the International Federation and PMI 
also coordinate with the United Nations Development Programme (UNDP) and the local district governments.  

 
In water and sanitation projects, which are community based, rely heavily on coordination with the village 
leaders, community members, local government, district health offices and social services departments. 
Additionally, coordination with the PDAM (Perusahaan Daerah Air Minum/provincial drinking water company) 
has also been critical to achieving pipe network connections to households. 

 
Red Cross and Red Crescent action 
 
Overview 
The International Federation’s support to PMI continues through implementation of several projects as well as 
through capacity building efforts. Although the community-based first aid (CBFA) project has completed, 
further institutional capacity building is in place prior to a planned expansion to other villages. Water and 
sanitation project activities in Aceh province has completed while projects in Nias also continue at a slow but 
steady pace. 
 
After successful installation of the radio communication system in 21 PMI branches in Aceh, two branches in 
Nias, as well as Aceh and North Sumatra chapters, the International Federation supports PMI to conduct 
repairs and upgrading of the equipments.  
 
PMI’s capacity to respond to disaster has been improved and strengthened, proven by its quick response to 
several local disasters in the tsunami-affected areas.  

 
As part of the exit strategy, sustainability of programmes as well as funding remains a main concern for the 
International Federation and its Red Cross Red Crescent partners. Institutional capacity building and resource 
development are two major focus points of the International Federation’s support in organizational development. 

 
Progress towards objectives 

 
Health 
Objective: The targeted population’s knowledge in preventing and managing common health 
problems is increased.  

 
Progress: The PMI and International Federation’s CBFA project in Nias has now completed, having reached 
out to 39 villages in three subdistricts: Gunung Sitoli Utara, Gunung Sitoli Selatan and Idanagawo. Some 
43,300 people benefitted from this project, receiving health education from 771 trained village health volunteers. 
This project has been carried out with funding support from the Red Cross societies of Singapore, Spain, and 
Sweden. The health project was carried out through first aid trainings, health campaigns on special events, 
radio talk shows discussing common health problems, and malaria ‘keep up’ campaigns.  
 
In this reporting period, the PMI Nias branch and North Sumatra chapter initiated the peer hygiene education 
concept, and tested a manual for peer education which PMI has formulated with the support of the International 
Federation. Some 40 children participated in a 2-day training to become peer educators, and they have 
delivered hygiene education messages to more than 400 school children in Lahewa and Mandrehe.  
 
Throughout the project life, first aid trainings were conducted in 43 schools, targeting 900 schoolchildren and 90 
teachers, including orphanages and elderly homes. Health themed campaigns were held on ‘World Red Cross 
Day’, ‘National Children’s Day’ 2007, ‘World First Aid Day’ 2007, ‘PMI anniversary’ 2007, the three-year Nias 
earthquake commemoration 2008 and ‘International Women’s Day’ 2008’. The project also secured 18 one-
hour radio talk shows discussing health issues on Radio Republik Indonesia, which is the state radio station, 
with island-wide coverage. In terms of the malaria ‘keep up’ campaign, the village health volunteers were 
mobilized to carry out the campaign, in which the volunteers made door-to-door malaria education visits and 
reminded the village communities to keep using bed nets in prevention of malaria. The team also provided 
additional bed nets to 727 families, partly with support from UNICEF and the district health office.  
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As a result of this project, the communities’ awareness on health and hygiene practices have increased and 
according to a recent comparison study, the number of people with illness in the community covered by the 
project has decreased by an average of 12.7 per cent. At the same time, the communities’ understanding on the 
importance to refer serious illnesses to health centres have also increased, indicated by the 5.4 per cent 
increase in the number of people going to the Puskesmas (community health centre) and 6.6 per cent increase 
in the number of people going to the hospital. This conclusion is also further supported by a decrease of 20.2 
per cent of the number of people buying over-the-counter medicine. These findings are based on the result of a 
project evaluation carried out by a team from the University of North Sumatra’s faculty of health.  
 
Challenges: Many activities of the project had to be rescheduled or cancelled because of bad weather, 
particularly during the rainy season which brought a high amount of rainfall, resulting in sudden flash floods and 
cutting off roads. During the rainy season, the usual meeting venues for the PMI/International Federation CBFA 
projects would often experience flooding or roof leaks, making them unsuitable for use. 
 
Poor accessibility on Nias Island due to poor road infrastructure has continues to be a challenge for the team in 
the implementation of the project. Many villages are only accessible by foot or two-wheeled vehicles. This 
consumes a lot of time when attempting to provide support from outside the desired location. The accessibility 
is often made worse by the rain which causes roads to be even less passable. 
 
To overcome the above challenge, PMI volunteers, at times, stayed with the community in their villages. This 
not only enabled PMI to implement the project but also fostered close relationships with the targeted 
community.  
 
Water, sanitation and hygiene promotion 
Objective: Beneficiaries’ access to clean and safe water supply and sanitation facilities is improved, 
and beneficiaries’ awareness in basic hygiene practices is increased.  

 
Progress: The International Federation and PMI continue to provide safer water supply and improved 
sanitation conditions through its water and sanitation projects. Through these projects, the International 
Federation and PMI also train community volunteers to maintain these water and sanitation systems, and 
provides hygiene promotion targeting behavioural change leading to decreased water borne disease incidents 
and increased community capacity to respond to future health emergencies. The projects have been carried 
out with the support from Irish Red Cross, Netherlands Red Cross, Singapore Red Cross and Swedish Red 
Cross. 
 
Across the tsunami-affected areas, the International Federation’s water and sanitation project exists in five 
districts: Aceh Barat, Aceh Barat Daya, Bireuen, Nagan Raya (in Aceh province) and Nias district (Nias Island, 
North Sumatra province). The projects cover 126 villages in 21 sub-districts. Besides providing hardware 
support such as water supply system and sanitation facilities, the International Federation carried out hygiene 
promotion activities aiming to raise community’s awareness on waterborne diseases. 
 
The project in Bireuen, partly supported by Netherlands Red Cross, has been closed although not all planned 
hardware commitments have been fulfilled. There have been challenges in convincing households to complete 
the remaining 20 (out of a total 1,700) latrines and septic tanks, for which the required materials were 
distributed.  
 
In total, the project in Bireuen has provided 1,680 family latrines, 601 connections to PDAM (Perusahaan 
Daerah Air Minum / the local potable water company), 11,105 metres of water supply pipeline, and 59 rain 
water harvesting tools. Despite of some unfulfilled commitments, the project has reached 99.6 per cent of its 
commitment. 
 
Across Aceh Barat, Aceh Barat Daya and Nagan Raya, the water and sanitation project supported by the Irish 
Red Cross, has also concluded with some unfinished works due to challenges faced with the community. Out 
of the 60 planned double-stance household latrines, only 36 are completed, although all project materials have 
been delivered. A few households refused to complete the construction because the latrines to be provided 
are to be shared with other households. Despite of the above challenges, the project has fulfilled 92 per cent 
of its hardware commitment. These include 1,033 single household latrines, 36 double-stance household 
latrines, as well as 745 wells and washing areas. The International Federation has organized a final evaluation 
of the project, which takes place in the first quarter of 2009. 
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On Nias Island, the International Federation’s water and sanitation project continues. Works in five villages have 
been completed and has been handed over through a ceremony in the last quarter of 2008. To date, the 
International Federation has provided 32 reservoirs, 22.1 km of water supply pipeline, 156 tap stands, 1,168 
family latrines and 140 public latrines. 
 
Challenges: In Bireuen, there were some challenges in completing works as some households were not 
willing to work without compensation. In Aceh Barat, Aceh Barat Daya and Nagan Raya, some community 
members did not want to complete shared household latrines. The project materials for both projects have been 
delivered but the work has not completed. In Nias, the road/bridge access for material delivery and staff 
movement to the field remains a challenge as does climate condition, where continuous rain disrupts concrete 
works and delays delivery of material to project sites. 
 
 
 
Disaster Management 
Objective 1: PMI is well prepared and able to respond to emergency situation in a timely, efficient and  
coordinated manner, linked to the government of Indonesia and the Movement response system. 
Objective 2: The capacities of vulnerable communities to cope with disasters are strengthened and 
their vulnerability to natural and man made disaster is reduced. 

 
Progress: The International Federation’s support to PMI in terms of disaster management consists of 
provision of disaster preparedness (DP) containers and its stocks, set up of early warning and emergency 
communication system, integrated community-based disaster risk reduction (ICBRR) programme, and 
capacity building in disaster management (DM). 
 
By the end of 2008, 18 branches in Aceh and two branches in Nias now have storage facilities in form of DP 
containers which is filled with prepositioned stocks of non-food items, as well as DP tool kits which includes 
shovels, axes, rakes, hammers, heavy duty gloves, life jackets, etc. This will enable branches to respond to 
local disasters without waiting for chapter assistance. Additionally, with the support of the International 
Federation, PMI developed guidelines for DP containers and non-food item stock management to be used in 
the operations of these facilities. 
 
To date, the International Federation has provided radio communication systems in 21 branches of Aceh and 
its chapter, as well as two branches in Nias and the North Sumatra chapter. The PMI and International 
Federation, with the support of the Canadian Red Cross, Spanish Red Cross and Australian Red Cross hired 
two technicians to undertake repairs and new installations. PMI also engaged the services of two 
IT/telecommunication professionals from the Emergency Response Unit (ERU) of the American Red Cross to 
support the local technicians. To date, PMI has successfully upgraded eight radio stations in Aceh. Further 
work will continue and is planned to be completed by April 2009. PMI is now working towards establishing a 
sustainable early warning and emergency communication system in Aceh and Nias. 
 
In the ICBRR programme, PMI has continued preliminary work, and carried out socialization on ICBRR for the 
branch staff and volunteers in Aceh Barat Daya, Aceh Barat, Aceh Singkil, Aceh Tamiang, Aceh Tenggara, 
Langsa, and Pidie. Subsequently, Aceh Barat Daya and Simeulue conducted socialization to deputy head of 
district, representatives from various governmental departments and police, and the branch volunteers in Aceh 
Barat Daya carried out village level socializations. The PMI in Aceh Tenggara and Aceh Singkil have 
established village committees. In Nias, the socialization efforts continue, and PMI has deployed trained 
volunteers to conduct trainings for the community as well as support the establishment of community-based 
action teams (CBAT). 
 
Building PMI’s capacity in DM, the International Federation supported PMI through training in contingency 
planning and risk assessment. As a result, 13 branches have developed its disaster response and contingency 
plans. Additionally, basic training in DM were given to more than 30 new staff members of PMI, partner Red 
Cross Red Crescent national societies as well as the International Federation, with the support of the 
American Red Cross.  
 
As a result of the disaster preparedness activities carried out at branch and chapter levels in Aceh as well as 
Nias, PMI was able to effectively respond to a number of local disasters such as floods, landslides, sea 
surges, earthquake and migration of refugees, PMI responded to these disasters quickly by carrying out relief 
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operation and assisting the affected community. For example, the branch in Nias responded to floods in 
September 2008 affecting up to 700 families, by carrying out relief distribution and rapid assessment within 
three days. This was done in coordination with the local government’s disaster response unit (Satuan 
Pelaksana Penanggulangan Bencana/SATLAK) as well as other agencies. Such action shows that the 
investments made on preparedness at the branch and chapter levels have paid off.   
 
Challenges: The scope and number of activities being implemented by the Red Cross Red Crescent in Aceh 
understandably continue to stretch the capacity of the PMI and divide its attention. Therefore the Red Cross 
Red Crescent partners consider capacity building of PMI as the highest priority and always include capacity 
building component in project design. 
 
 
Organizational Development 
Objective 1: PMI is strengthened and modernised, enabled to serve and assist vulnerable people in 
the most effective, efficient and economic way. 
Objective 2: PMI branches in Aceh province and Nias Island have standard office buildings, furniture 
and equipment. 

 
Progress: The International Federation organizational development programme continues to address human 
resources development, volunteer management, resource development and construction of branch buildings.  
 
The International Federation’s support for the monthly payment of salaries continues to benefit 14 staff 
members at the Aceh chapter, four in each of the 21 branches in Aceh, five in the North Sumatera chapter, six 
in Nias branch and two in Nias Selatan branch. The support will continue in 2009 but, as part of the exit plan, 
the International Federation will assist PMI in developing transition plans at chapter and branch levels to 
prepare them to take over the responsibility of salary payment in 2010. Additionally, the International 
Federation supported the capacity building of 16 Aceh chapter staff members through English language and 
computer training. 
 
Furthermore, the International Federation assisted PMI in ensuring a more advanced human resources 
management, through proper documentation and a more transparent payroll system. By the end of 2008, all 
staff members of the chapter and branches had proper employment contracts. Additionally, PMI has started a 
performance-based appraisal system and conducted a yearly performance appraisal for all staff members at 
the end of the year.  
 
In volunteer management, PMI Aceh chapter held a Youth Red Cross conference in Banda Aceh, which was 
supported by the International Federation. The participants to the conference were Youth Red Cross members 
from senior high school level (between 15 and 17 years old) which involved 16 branches. In Nias Selatan, PMI 
branch conducted volunteer corps training for 30 people. After the training, 20 of them joined the monitoring 
and evaluation of the Spanish Red Cross-supported water and sanitation as well as the CBFA programme. 
 
To support PMI’s resource development efforts, the International Federation encouraged PMI to submit 
proposals of small business units as income generation activity. So far, 12 branches have submitted different 
proposals for businesses either in services provision (photocopy, laundry, party equipment rental), goods 
selling (drinking water, coconut shell souvenirs), palm oil plantation, etc.  The International Federation will 
further support PMI in participating in fundraising trainings. 
 
In terms of branch construction, the International Federation supports the construction of 17 branches, one of 
which is located in Nias. Eight branches (Aceh Tengah, Aceh Timur, Aceh Utara, Banda Aceh, Bener Meriah, 
Bireuen, Pidie, and Sabang) have completed construction, of which two branches (Aceh Utara and Bireuen) 
retention period will end in March and January respectively. Tender process is currently ongoing for three 
branches (Aceh Tamiang, Lhokseumawe and Nias), while another four branches (Aceh Barat Daya, Aceh 
Selatan, Aceh Tenggara and Gayo Lues) are currently under construction. The construction works for Kota 
Langsa has been discontinued, and contract has been terminated due to some internal management issues of 
the contractor. A new tender will be conducted to continue the work of Kota Langsa as well as start the 
construction of Aceh Singkil. The construction of these branches are made possible with the funding support 
of British, Canadian, French, Icelandic Red Cross societies, as well as the Hong Kong branch of the Red 
Cross Society of China and Taiwan Red Cross Organization. The growing branch of Nias Selatan is currently 
in process of obtaining a land certificate for the land granted by the head of district. Once the land certificate is 
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obtained, the International Federation will support the branch in finding donor support for the office 
construction.  
 
Challenges: The existence of other humanitarian organizations with different remuneration schemes and 
working conditions has contributed to the relatively high turnover of PMI staff, affecting the programme 
implementation. Therefore, retention of staff needs to be a high priority in the future. 
 
Neither PMI chapter in Aceh nor any of the branches has dedicated staff for resource development, hence 
progress in this area is often delayed. 
 
The main challenges in construction remains the same: identifying suitable land, preparing building plots and 
obtaining land ownership certificates.  
 

Communications – Advocacy and Public Information 

 
The International Federation continues its various efforts to disseminate information on the Movement’s 
recovery programmes, such as through production of publication materials, support to PMI in special 
celebrations, etc. For example, the Nias and Nias Selatan branches were actively involved in the celebration 
of the ‘International Day for Disaster Reduction’ in October. 
 

The joint water and sanitation team in Aceh, 
which consists of PMI, International 
Federation, American, Australian, Canadian, 
Irish, Norwegian, and Spanish Red Cross, as 
well as International Organization for 
Migration (IOM), United Nations Children’s 
Fund (UNICEF), the Mentor Initiative, Care 
International, and Save the Children launched 
an “edu-tainment” film, Eumpang Breuh, 
which had a hygiene and sanitation theme. 
The launching of the film was done by the 
deputy head of district (wakil bupati) of Aceh 
Jaya. Eumpang Breuh is a comedy troupe, 
which according to a survey, has been voted 
as the most famous celebrity group in Aceh by 
53.9 per cent of respondents. The film aims to 
increase awareness on hygiene and change 
health and hygiene-related behaviour of the 
Aceh community. 
 

As a member of the coalition for disaster preparedness in Nias Islands (Siaga Penanggulangan 
Bencana/SiGaNa), two seminars have been organized to advocate for the adjustment of local policy/regulation 
to the new national disaster management bill. Keynote speakers from national disaster management agency 
(Badan Nasional Penanggulangan Bendana/BNPB) were presented in order to provide guidance about the 
importance of government’s role in disaster management. 
 

Sri Lanka 
 

The situation 
The conflict between the Government of Sri Lanka (GoSL) and Liberation Tigers of Tamil Eelam (LTTE) 
intensified as the GoSL-led armed forces continue its offensive in the north of the island. The north faced a 
humanitarian crisis of unprecedented proportions as the government continued to reclaim territory previously 
under LTTE control. The safety of the civilians trapped in the north was of increasing concern, despite the 
assigning of a ‘safe area’ recently.  Despite the instability of the security situation, only a limited number of 
projects particularly in the north and east were put on hold and there was steady progress across the board.  
 

The joint hygiene promotion efforts included a film focussing on hygiene and 
sanitation in the Aceh community. Vina Augustina/International Federation. 
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The western and southern districts of Sri Lanka were seriously affected due to heavy rains during the 2008 
monsoon season. The low depression in the Bay of Bengal caused the early monsoon season rains to be more 
intense than usual, leading to flooding in 7 districts.  Similarly, monsoon floods in the north affected more than 
400,000 people, and displaced thousands. The hardest hit was Jaffna, with over a 100,000 seeking refuge in 
temporary camps.  The SLRCS branches of the affected districts assessed the situation and provided speedy 
relief to those affected by the flooding, supported by several of the Partner National Societies in country. 
 
Four years after the tsunami, the worst natural disaster in Sri Lanka’s recent history, affected individuals and 
communities are still recuperating from the effects, while the country continues to receive international 
contributions for long-term programming. The tsunami relief operation achieved a great deal in its aftermath, and 
now a greater emphasis is placed on recovery, focusing on creating more resilient communities and structures 
through capacity building, better disaster preparedness and improvements in coordination. 
 
Coordination  and  partnerships 
In Sri Lanka, the recovery operation is instigated under a Movement Coordination Framework. The framework is 
comprised of the International Federation, SLRCS, the International Committee of the Red Cross (ICRC) and 13 
PNS with an operational presence in the country. The Red Cross Red Crescent partners continue to collaborate 
with the technical committee, Task Force and various platform levels on technical, operational and strategy levels.  
 
As more and more projects are nearing completion, PNS are also looking into their exit from the tsunami 
operation. The latter half of 2008 has seen the International Federation work closely with Movement partners to 
come up with an exit strategy to ensure all administrative matters are efficiently managed. The Movement is now 
looking into the effective exit from programmes, building in sustainability measures and also improving the manual 
that has already been produced. The exit strategy is beneficial to all members of the Movement as it ensures that 
once the tsunami operation ends, the national society as well as the beneficiaries are not left with any liabilities. 
 
The partnership meeting is of great importance to the national society as it aims to build the capacity of the 
national society and its core programmes beyond the tsunami operation. As a follow up to the first partnership 
meeting, another meeting was held a year ago inviting the Movement partners to look into long-term cooperation. 
As a result of this meeting, the national society revised its 5-year strategic plan to further improve the plans for the 
core programme areas which are forecasted be finalized by mid 2009. The positive outcome of these partnership 
meetings led the national society to reflect further on its programmes with clearer objectives and a more realistic 
approach with regards to time frame and resources. This exercise has brought together both management and 
SLRCS staff to visualize the future of the national society. 
 
The continued conflict witnessed PNS working closely with the ICRC and SLRCS on conflict relief. Tsunami 
programmes in the north continue to be effected by the conflict, and the Movement is once again looking into the 
status of the Tsunami Recovery Fund to support recovery operations in the effected areas when it is possible to 
do so. 
 
The Red Cross Red Crescent continues to collaborate with other partners in the country including United Nations 
agencies, the Sri Lankan government and other NGO’s.  Key working partners in the government include the 
Reconstruction and Development Agency under the ministry of finance and planning, ministry of health, the 
National Disaster Management Centre and the National Water Supply and Drainage Board.  
 

Red Cross and Red Crescent action 
Nearly four and a half years after the tsunami, the Red Cross Red Crescent Movement has a portfolio of 528 
projects both completed and ongoing. Since the tsunami, 238 projects have been completed. These projects 
include the distribution of non-food relief items, livelihoods support, health and care, water production and 
distribution, and construction of new houses and health care structures. 

Across the board, Red Cross Red Crescent partners in Sri Lanka are now taking on more collaborative and 
integrated approaches to programming, both between programme areas and through involving beneficiaries 
directly as part of community-based initiatives. This approach both increases the efficiency and the quality of the 
projects. An increased focus on a beneficiary-centred approach to projects has enabled the International 
Federation to provide programmes shaped by beneficiary needs. The Sri Lanka Red Cross is benefiting from 
increased credibility and a positive image amongst the local population, as well as developing its human 
resources and structures to manage natural and man-made disasters and health risks. 
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The International Federation has specifically supported over 4,000 households to recover and strengthen their 
livelihoods from which families have been assisted through these projects and many of the long-term projects are 
continuing. Supporting newly resettled housing beneficiaries became the primary focus of most livelihood projects 
as they concentrated on providing these beneficiaries with cash grants to resume their normal lives. These 
projects have shown remarkable results as per the programme monitoring results. 
 

Much of the progress in project implementation has been in the housing sector, one of the largest components in 
the Red Cross Red Crescent post-tsunami recovery programme. To date, the International Federation has built 
10,847 houses. Housing construction projects in Galle, Matara, and Hambantota have been completed. The Red 
Cross Red Crescent is taking an active part in the owner-driven housing programme, through a partnership 
agreement named the Community Recovery and Reconstruction Partnership (CRRP) with the government, the 
World Bank’s International Development Association (IDA) and UN-HABITAT. To date, the donors have 
contributed CHF 31.91 million towards the implementation of top-up and full cost disbursements. The total 
contribution enables the CRRP team to assist 5,434 beneficiaries to benefit from the disbursements. At present, 
4,110 houses have completed construction in Ampara, Batticaloa, Jaffna, Colombo and Kalutara districts leaving 
only 1,334 houses under construction in the north of Batticaloa which would be completed by December 2009.  
 
There has also been progress in the health infrastructure projects component, where Red Cross Red Crescent 
has signed a memorandum of understanding with the ministry of health for 76 health infrastructure projects, out of 
which, the International Federation has undertaken 16. Several of these projects have commenced construction 
with only one project in its tendering phase. The scope of work includes the construction of new buildings as well 
as the renovation and refurbishment of existing health facilities together with the supply of new medical 
equipment.  
   
Progress towards objectives  
 
Shelter and Housing  
Objective: To improve the living conditions of the affected Tsunami population through the 
construction and rehabilitation of homes destroyed or damaged. 

 
Progress:  
 
The International Federation and its partners have, by the end of 2008, constructed 21,835 houses, both by the 
donor-driven and owner-driven modalities.  Out of these, 10,847 have been built by the International Federation 
with multilateral funding.  An integrated approach using various other segments within the Red Cross such as 
water and sanitation, livelihoods, health and care and disaster management are taken into serious consideration. 
Construction activities have been one of the key tasks of the International Federation in Sri Lanka as a response 
to the tsunami. 
 
Donor-driven housing modality: in the case of donor-driven houses, beneficiaries have been resettled where 
contractors built new houses on sites selected by the government. The process for construction of donor-driven 
houses involves hiring commercial architects, engineers and builders to construct the houses for beneficiaries.  
These are relocated because their previous dwellings, adjacent to the coast were deemed hazardous by the 
GoSL, otherwise known as the “buffer-zone”.   From a total 597 planned, 351 houses have been completed. 
 
The construction of new communities requires careful planning and coordination of those parties responsible for 
provision of water, drainage, road access, electricity and other services. Through outlining respective 
responsibilities in MoU’s concerning specific sites, coordinating closely with the local authorities, and drawing on 
the support of SLRCS branches, the various components have been drawn together in a broad development 
effort to allow the communities to establish themselves. 

 
Owner-driven housing modality: This modality supports the reconstruction by homeowners outside the buffer zone 
whose houses were destroyed or badly damaged by the Tsunami.  This modality is carried out through a 
partnership with the World Bank known as the Community Recovery and Reconstruction Partnership (CRRP) and 
implemented by UNHabitat.  It provides funds to families to rebuild on their own land with two approaches: 
 



 

 13

Beneficiaries working on cane weaving under livelihood assistance programme, 
Sathrukkondan, Batticaloa District. International Federation 

• Base grant: households are identified through an island-wide standardized approach that targets households 
who were affected by the tsunami but do not need to relocate from their original housing site.  To date 
approximately 10,680 households have claimed their full entitlement, from which 6,895 have been completed. 

• Top-up grant: serves to match the base grant.  Eligible families receive phased disbursements of cash grants 
directly to a savings account held by the beneficiary.  In both cases the beneficiary is responsible for 
reconstruction of his or her own house with technical support provided by the partnership.  

 
Challenges:  
 
There are several issues that need to be addressed when designing and implementing housing projects across 
many of the tsunami affected districts. The importance of each issue is underscored by the distance of each 
housing site from the original settlement, access to roads and transport and other considerations. All of the 
housing sites under the donor driven scheme are implemented on land provided by the government, almost 
always situated far away from the original settlement. All communities require more than just physical houses, 
they also need water and sanitation infrastructure, electricity connections, schooling for children, transport, and 
livelihoods support amongst others. All this requires planning, budgeting and implementation, by the 
International Federation, their partner organizations or government authorities. The need to provide all of the 
above facilities has led to an increase in original estimates of cost, leaving fewer funds for housing.   
 
Project implementers, like the International Federation, are heavily reliant on the government in a number of 
issues. The government has taken the responsibility for identifying both beneficiaries and land available for 
construction. The government will make the necessary legal provisions and handover land. They are 
responsible for constructing and connecting water, sewer and electricity facilities to the housing sites. This has 
made the process of implementation more complicated and also led to an increase in original estimates of cost.   
 
 
Livelihoods 
Objective: Support housing beneficiaries as a means of re-establishing, diversifying and developing 
their livelihood options. 

Progress:  
 
Tto reach the livelihoods objective, 
recognizing the importance of prioritizing 
those communities where households were 
being relocated through donor-driven 
housing was the main outcome of 
grassroots level community participatory 
assessments. These also enabled the 
identification, coordination and integration 
of community-based approaches in the 
implementation of livelihoods with other 
programme areas. The main programme 
implementation mechanisms have been 
the cash transfers, but vocational training, 
asset replacement and support to 
cooperatives and small business 
development have also contributed to the 
good results through the programme 

monitoring. 
 
By 2008 Matara community-based livelihoods programme was completed and a minimum level of community 
development was reached in most donor driven relocation housing sites.  Filing in the gap to reach all donor-
driven relocation housing sites will be a priority throughout 2009. 
During 2009, another major task will be the integration of livelihood projects into the Disaster Management 
programme of SLRCS.  With the completion of livelihoods programme as a response to Tsunami, documenting 
the RC/RC Movement’s good practice in this area 
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College of Nursing, Ismailpuram, Ampara. International Federation 

Health and Care 
Objective 1: To strengthen individual, household, community and local health care capacity to adopt 
and deliver prevention, promotion and primary health care activities.
Objective 2: To improve the access to health care services through construction or rehabilitation of 
health infrastructures. 

 
Progress:  
To meet the health objectives, the International Federation supports SLRCS in five sectors related to health and 
care activities and one related to the improvement of service delivery.  Community-based health and first aid, 

HIV/AIDS awareness and 
prevention, blood donor 
recruitment and training in health in 
emergencies are the sectors in 
which the International Federation 
supports SLRCS’ health and care 
initiatives. Support to the 
improvement of delivery of health 
services in Sri Lanka has led 
SLRCS and the International 
Federation to agree with the GoSL, 
through a MoU, to reconstruct, 
rehabilitate and refurbish 76 health 
facilities. The International 
Federation has taken on the task of 
supporting 16 of these health 

facilities multilaterally with SLRCS. 
 
Improving the health of vulnerable communities also means increasing access to quality health care services. The 
International Federation has taken on the task of supporting 16 health facilities with multilateral funds. The 
International Federation continues to support the government to rebuild health clinics and hospitals, and is 
providing equipment and training for medical staff. Two base hospitals are under construction, 13 are ongoing an 
additional hospital is in its tendering stage. The activities at each of the health facilities adopt a combination of 
refurbishment of damaged or old components of the health facility, reconstruction of new buildings in line with 
hospital development plans, and the provision of upgraded equipment for use in the hospital as agreed with the 
Ministry of Health. High specification equipment will also be supported with the requisite training and maintenance 
contracts from suppliers. 

 
 
Water and Sanitation 
Objective 1: to expand the capacity of water supply scheme in tsunami affected areas in Sri Lanka and 
improve the service delivery within the existing National Water Supply and Drainage Board System 
Objective 2: Promote good hygiene practices within the water supply catchment areas where tsunami 
affected beneficiaries dwell. 

 
Progress: 
The water and sanitation programme as a response to the tsunami in Sri Lanka includes from water and 
sanitation infrastructure activities to community based activities including hygiene promotion.  Staff and volunteers 
involved in these programmes at the branches benefit from acquiring skills related to technical Watsan knowledge 
as well as project implementation. 
 
The Sri Lankan Red Cross Society and the Government of Sri Lanka signed a MoU determining RC/RC support 
in water and sanitation in the country.  Federation-wide, this MoU consists of 26 significant water and sanitation 
infrastructure and water supply projects.  Since 2004 the International Federation has been implementing 10 of 
these projects, but since the end of 2008 it took over one more of these projects from the French Red Cross who 
has closed operations in-country.  RC/RC’s Movement’s role on a project by project basis is identified through the 
National Water Supply and Drainage Board (NWSDB), which also acts as an advisor on design of Sri Lankan 
standards, policies and specifications.  
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Kandiyah Theivanah, 72, Thambiluvil South, 
Pottuvil, beneficiary of domestic well under 
CRRP (water and sanitation) programme. 
International Federation 

 
The aim of these large infrastructure projects is to link existing water 
supply schemes to new resettlement areas as well as surrounding 
townships by constructing water treatment plants, water towers, 
collection tanks and piping required to bring safe water directly into 
people’s homes.  Six of these projects, which are targeted for 
completion in 2010, are in Ampara, the district hardest hit by the 
Tsunami.  Two others are in Galle, from which one has already been 
completed.  The new project adopted from the French Red Cross is 
carried out in Matara, totalling 2 in this district and both to be completed 
in early 2009.  The final project, which is on hold, is in the northernmost 
district of Jaffna.  It is foreseen that with the future developments in 
relation to the conflict, access to this project will be possible towards 
the middle of 2009, thus allowing for this project to be retaken. 
 
In addition to the projects under the MoU with the GoSL, the 
International Federation is implementing more than 20 other projects 
for upgrading the sanitation facilities in schools, cleaning of wells and 
improvement of water supply. Special attention is given to the hygiene 
promotion by transmitting appropriate hygiene behaviours to the 
communities whose water supply connection reach household level.  
International Federation also provides assistance and support to 
partner national societies in their Watsan activities. 

 
Challenges:  
One of the major challenges continues to be the limitations of the NWSDB in meeting the population’s water 
needs.  Lack of manpower and funds, sudden needs for water due to well contamination, delays to existing plans 
to expand the water supply scheme and leaks in the existing water scheme are just a few of the obstacles 
contributing to delays in the implementation of the government programme. 

 
 
Disaster Management 
Objective 1: Improve self-reliance of individuals and communities to reduce their vulnerabilities, 
manage and mitigate impacts of natural and man made disasters as well as climate change. 
Objective 2: Improve institutional capacity and mechanisms to respond to impacts of natural and man 
made disasters with skilled human resources, and finances and material capacity for effective disaster 
management. 

 
Progress:  
The main objective of the Disaster Management Programme has been to strengthen the SLRCS at all levels to be 
well prepared and, through proper planning, maintain organisational readiness to respond to natural and man-
made disasters, reduce vulnerabilities of hazard-prone populations by improving community resilience and 
effectively coordinate with other stakeholders.  This is done through capacity building of the National Society, 
community based disaster risk management including assessments and risk reduction plans, and construction of 
warehouses. 
 
The community-based disaster risk management project is carried out in 4 districts of Sri Lanka (Ratnapura, 
Gampaha, Trincomalee and Nuwara Eliya).  In over 12 communities identifying vulnerabilities, risks and hazards 
is taking place with the active participation of SLRCS volunteers, village DM committees and action teams, all of 
which have been formed and trained.  Further training in early warning system has been carried out in 3 of the 
most cyclone-prone districts (Trincomalee, Batticaloa and Ampara).   
 
Construction of the warehouse for stock-piling goods for emergency response was finalised in July 2008.  The 
location of the warehouse in Anuradhapura is strategic as it is in close proximity to the ongoing conflict in the 
north, but also central enough to reach central and coastal districts. 
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Challenges:  
 
Lack of human resources within the SLRCS disaster management department resulted in slow implementation 
of the disaster management projects during the reporting period. Disaster risk reduction being a new concept, 
SLRCS staff and volunteers had limited knowledge and understanding to carry out project activities.  
 
Organizational Development 
Objective 1: Improvement of SLRCS capacities at headquarters and branches in the establishment and 
development of policies strategies and procedures as well as adequate programme management 
partner relations. 
Objective 2: Support the improvement of SLRCS service delivery at branch level with the construction 
of branch and headquarters’ infrastructure as well as refurbishment of both. 

 
Progress:  
Having undergone a comprehensive and consultative strategic planning process, followed by a revision and 
elaboration of concrete programme plans, SLRCS is in its final stages of completing its five-year strategic plan 
2008-2012.  The International Federation’s support in OD is focused in ensuring that SLRCS has the adequate 
organisational structures, policies and procedures, capacities, skills and resources to meet the needs of the most 
vulnerable in Sri Lanka.  High quality service delivery mechanisms, along with a good public image, are the main 
goals searched with these objectives. 
 
Project components of the OD programme include improvement and development in the areas of governance and 
management; policy and guidelines; volunteering and youth; human resource; finance; resource mobilisation; 
internal, external and partnership cooperation; and community empowerment.  Similarly, construction of branch 
infrastructure as well as supply of equipments, salary, and transport as well as day to day technical support are 
key contributions to the National Society in collaboration and integrated with other programmes. 

 
Challenges:  
 
Failure to meet the time frames due to price escalation in building materials caused delays in branch construction 
planning, land acquiring and procurement process. Insufficient funding on the softer components of the 
organisational development programme could be a setback in achieving the objectives mentioned in SLRCS 
Strategic Plan, and plans for sustainability. The organisational development programme could be affected if key 
persons of the organisational development team both in the SLRCS and International Federation leave, causing 
delays in implementation of program due to loss of both institutional memory and experience gained in the 
programme. In addition, human resources are also inadequate within the organisational development programme.   
 
 
Communications – Advocacy and Public Information 
The main priority of the humanitarian values programme to date is to support the development of the SLRCS 
communication department, which also covers this field. The International Federation’s involvement is to help 
develop frameworks for sustainable humanitarian values programmes. 
 
A humanitarian values committee is under formation, with representation from all Red Cross Red Crescent 
partners. This committee will chart the future direction of the SLRCS’s humanitarian values programme aimed at 
addressing vulnerabilities of communities subjected to conflict and natural disaster. Some clear and realistic long 
term objectives for the promotion of humanitarian values across the Red Cross Red Crescent’s recovery 
programmes will be established, and also implemented as specific activities. 
 
Although international media interest in the tsunami has diminished, it is vital that relations with the local media 
are well managed in order to safeguard the role and reputation of the SLRCS and the International Federation 
and its partners. 
 
As a cross-cutting programme area, the promotion of humanitarian values is being integrated across SLRCS’ core 
programming and the International Federation is providing technical input and guidance to this process through 
participation in a virtual policy committee. 
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Maldives 
 
The Situation 
 

Since February 2005, the International Federation’s tsunami 
recovery operation in the Maldives has focused on temporary 
housing for over 6,000 internally displaced persons, 
construction of permanent houses, schools, community 
buildings, public utilities, waste water collection and disposal 
systems, supplementary water supply systems, and provision 
of household as well as community water tanks and rainwater 
harvesting kits. 
 
These projects were designed and have been implemented to 
meet the needs of tsunami-affected communities as outlined 
in the national tsunami recovery and reconstruction plan [of 
the Maldivian government]. In general, Red Cross Red 
Crescent interventions cover about 30 per cent of the needs 
outlined in that plan.  
 
Four years after the surging waters inundated the peaceful 
archipelago, displacing one in every ten persons and washing 
away an estimated 62 per cent of the country’s GDP, the 
International Federation has contributed immensely to 
restoring and improving lives: houses have been completed in 

four islands, ensuring that over 700 families have permanent shelter; rainwater harvesting kits distributed to 79 
islands, benefiting close to 100,000 people; supplementary water supply systems installed in 15 islands, serving 
24,000 people; and waste water collection and disposal systems completed, now serving communities in four 
islands. Furthermore, schools, community buildings and houses on Dhuvaafaru were completed and handover to 
the government during the second semester of 2008.  
 
While construction works continued, the International Federation implemented a consultation process with the 
government, internally displaced persons and host communities so as to increase programme ownership and 
strengthen stakeholder relationships. At the same time, the International Federation trained sewer operators in 
target islands, who will ensure proper functioning and maintenance of the utilities on their respective islands. 
 
Meanwhile, the disaster management and organizational development programmes – which started as part of 
tsunami recovery plan – have since been transferred to Appeal 2008-2009 and Country Plan 2009-2010 for the 
Maldives. 
 
Coordination  
The International Federation is implementing tsunami recovery programmes in partnership with the Government 
of Maldives. For construction projects, commitments are in the form of agreements with the government which is 
the ‘client’ and the International Federation the ‘donor’. The International Federation also takes the lead in 
arranging meetings at ministerial level on matters that need to be discussed where Red Cross Red Crescent 
partners in the Maldives share similar concerns.  
 
The success of this coordination structure has been largely due to the continued and active participation of the 
four Red Cross Red Crescent partners still active in the country; American Red Cross, British Red Cross, French 
Red Cross and the International Federation. This participation has ensured a consistent, coherent and 
coordinated approach in addressing common objectives and challenges.   
 
Close coordination is also maintained through joint field monitoring visits. During the reporting period, monitoring 
visits to project sites continued to be arranged for partner national societies funding the projects. In October 2008, 
the president of the German Red Cross visited Dhuvaafaru to view the health centre they have funded while the 
new President of the Republic of Maldives made an impromptu visit to the island in December 2008, just as the 
relocation of beneficiary families commenced.  

A beneficiary participates in the house lottery; all picked 
tokens bearing numbers of the houses that would be their 
new homes. International Federation/Ahmed Zahid 
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National Society Capacity Building 
2009 should bring historic progress to the Maldives, which is one of the few countries in the world without a 
national society. There are hopeful indications that this could soon change, following the submission of a Red 
Crescent bill to parliament in late 2008. While the new national society will not inherit any tsunami recovery 
activities, it will benefit from the goodwill that Red Cross Red Crescent tsunami recovery work as well as 
collaboration with the government and island communities has generated. 
 

Red Cross and Red Crescent action 
 
Overview 
In the aftermath of the tsunami, the International Federation supported the government of Maldives in addressing 
immediate shelter needs of internally displaced persons by funding the construction of temporary shelters through 
a government unit, managing internally displaced persons (MIDP). After the displaced families had moved to their 
semi-permanent shelters – where they would live until their new homes were constructed – a process of 
consultation was initiated with them and the government. This was essential in determining where and how the 
homes would be best suited for their needs and interests. 
 
The International Federation’s commitment was to construct houses, distribute rainwater harvesting kits, install 
supplementary water supply systems, and construct waste water collection and disposal systems. Well designed, 
well built and well maintained houses, public buildings and waste water collection and disposal system will 
increase the living standards of beneficiaries by: 

• Increasing the quality of housing by using reinforced concrete frame structure; 
• Decreasing the misuse of coral for construction; 
• Reducing their vulnerability to future potential disasters; 
• Providing refuge from flooding or sea surges through providing multi-functional two storey buildings; 
• Protecting the environment. [The sewer system with deep ocean outfall, will protect the fresh groundwater 

aquifer which is often contaminated by wastewater in Maldivian islands]; 
• Reducing the vulnerability of the community to drinking water shortages during dry seasons through the 

installation of rainwater harvesting kits on all houses and community buildings; 
• Improving the health of the community. 

 
Altogether, the International Federation has constructed 731 houses in the Maldives [562 on Raa Dhuvaafaru, 
109 on Kudahuvadhoo, 46 on Guraidhoo and 14 on Maafushi], distributed rainwater harvesting kits in 79 islands 
[benefiting close to 100,000 people], installed supplementary water supply systems in 15 islands [serving 24,000 
people] and constructed waste water collection and disposal systems in four islands. 
 
Of the above, Dhuvaafaru is the largest and most ambitious project. The International Federation began work on 
Dhuvaafaru in April 2006 when the 40-hectare coral island was uninhabited. In just under three years the island 
has been transformed into a thriving community that boasts 600 houses, three schools, an island administration 
block, an auditorium, a health centre and a sports stadium. The International Federation has also built amenities 
including the island’s power plant, sewage system and roads.  
 
Enhancement of risk reduction approaches to promote the resilience of Maldivian communities against potential 
future disasters has also been prioritized. This has been done through construction of hazard resistant housing, 
provision of rainwater storage capacity to ensure availability of safe drinking water during dry seasons, as well as 
raising awareness in community-based risk identification and reduction. The latter is part of the disaster 
management programme – which started as part of tsunami recovery plan – that has since been transferred to 
Appeal 2008-2009 and Country Plan 2009-2010 for the Maldives. 
 
Progress towards objectives   
 

Reconstruction   
Objective 1: To ‘build back better’ the community by providing structurally stronger buildings.

Objective 2: To build artificial high points, including multi-storey public buildings, that add a further 
vertical dimension to the island, thus contributing to the safer island concept. 
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Progress 
In total, the International Federation has constructed 731 houses in the Maldives; 562 on Dhuvaafaru, 109 on 
Kudahuvadhoo, 46 on Guraidhoo and 14 on Maafushi. In addition to the 562 housing units in Dhuvaafaru, the 
International Federation has constructed an island administrative complex, 1 pre-school, 1 primary school, 1 
secondary school, an auditorium, an electricity distribution network (including a power station, network cabling, 
street lighting and the plant for power generation) and a waste water collection and disposal system. In Guraidhoo 
the International Federation has constructed an accommodation block (32-bed capacity) at the home for people 
with special needs.   
 
During the reporting period, community and school buildings in Dhuvaafaru were completed and officially handed 
over to the relevant government ministries. The hand-over was to enable the Ministry of Education to fit the 
schools out ready for the new school year, 2009. The administration building, on its part, needed to be fully 
functional before the process of relocating beneficiary families to their new island began as it would be the focal 
point for information and administration of the new community.  
 
The 562 houses on Raa Dhuvaafaru were 
completed in early December 2008. This 
allowed for the relocation of beneficiary 
families during December 2008 with 
assistance from the army, coastguard and 
police. The move had taken careful 
planning; the International Federation 
began by bringing all heads of households 
to Dhuvaafaru to take part in a lottery 
where they drew numbers that 
corresponded to their homes. 
 
The new inhabitants originate from 
Kandholhudhoo, which was swept over by 
the tsunami, prompting the government to 
make a decision to relocate the entire 
population. For four years, the islanders 
had remained scattered in temporary 
shelters over five different islands in the 
Raa Atoll – Alifushi, Hulhudhuffaru, 
Meedhoo, Maduvvari and Ungoofaaru.  
 
Community consultation, participation and equity challenges continued to be addressed during the reporting 
period in order to prevent tensions created by perceived or real imbalances in recovery assistance. In this regard, 
new methods of getting information to the community were initiated, with International Federation staff appearing 
on live radio shows to answer call-in questions from the future beneficiary community. The plans to relocate 
beneficiary families to Dhuvaafaru – following completion of the houses and community buildings – were also 
explained in detail.  
 
In view of future potential disasters, all houses, buildings and utilities constructed by the International Federation 
in the Maldives meet or exceed local hazard resistance standards. Furthermore, besides serving their functional 
purposes, the primary school, secondary school and community administrative buildings are designed to serve as 
‘safety hubs’ in the event of flooding; they also have ramps at the rear to enable ease of movement for people 
with disabilities. This was in line with the ‘building back better’ approach that had been adopted by the 
government and all humanitarian actors responding to the tsunami in the Maldives.  
 
Challenges 
Establishing an entire community on a small island in the middle of the Indian Ocean has been a massive 
undertaking that presented many logistical challenges. As Dhuvaafaru lies 185 kilometres north of the capital, 
Male, thousands of tons of cement, construction materials and machinery all had to be brought in by ship, 
together with the 600-strong labour force, many of whom came from countries as far afield as China, Indonesia 
and the Philippines. 
 
The houses and community buildings provided could be structurally stronger but there is a need to put effort on 
enhancing disaster risk reduction approaches in order to promote community resilience against potential future 

Beneficiary families relocated to their new island in December 2008 and 
immediately started making it home. International Federation/Birgit Vaes 
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disasters. Risk reduction and disaster preparedness knowledge will need to be passed on to the new Dhuvaafaru 
community in order for disaster management to be regarded as the responsibility of everyone, not least the island 
communities themselves. This would position the community to make use of the multi-storey public buildings as 
‘safety hubs’ in the event of flooding.  
 
In view of Maldives being one of the few countries in the world without a national society, efforts have been put on 
ensuring that a Maldivian Red Crescent society is duly recognized and well functioning. The above-mentioned 
disaster preparedness programme would then be implemented by the new national society. 
 
Construction of roads on Dhuvaafaru has not yet commenced despite having plans long finalized. The 
government department that was earlier expected to undertake these works — Public Works Services — could 
not commit to implement them on due to increased demands on its capacity. Discussions have advanced to have 
another government department/agency assigned to undertake these works; road construction is now scheduled 
to commence during the first semester of 2009. 
 
Water and sanitation 
Objective 1: To improve the health of the communities and protect the environment on the project 
islands by installing adequate waste as well as waste water collection and disposal systems.  

Objective 2: To provide access to a safe water supply that adequately meets the drinking water needs 
of the community. 

 
Progress 
 
Sanitation 
As reported in the previous update, the International Federation has supported implementation of municipal sewer 
systems in five islands. Works on the wastewater collection and disposal systems on four islands – Dhuvaafaru, 
Guraidhoo, Kudahuvadhoo and Maafushi – were completed during 2008 and the systems were handed over to 
the respective island communities. With that, the American Red Cross began connecting the septic tanks of all 
houses on Guraidhoo, Kudahuvadhoo and Maafushi islands to the systems. This work continued during the 
period under review. As for Dhuvaafaru, all houses and buildings were connected to the system during 
construction since the sewer project was implemented alongside construction projects.   
 
To complement the hardware component, the International Federation has trained sewer operators in the five 
islands. The operators are responsible for ensuring proper operation and maintenance of the systems in their 
respective islands. Additionally, the International Federation has conducted solid waste management information 
campaigns – in partnership with American Red Cross – to improve the understanding of sewer systems amongst 
targeted community members as well as the potential impact of proper wastewater management on water 
conservation in the islands.  
 
Meanwhile during 2009 the International Federation will see through the remainder two WatSan projects; the 
waste management centre on Dhuvaafaru and the sewer system in the new settlement of Laamu Gan. The 
Dhuvaafaru waste management centre has been scoped and is at the tender stage, although no physical 
construction has started. For Laamu Gan, the remainder works will be undertaken by the government with funding 
and technical support from the International Federation.  
 
Water  
Because many rainwater storage tanks in islands most affected by the tsunami were either partly or totally 
damaged, the International Federation has provided assistance in replacing them while at the same time provided 
additional tanks to enhance household rainwater storage capacity. This way, island communities in the Maldives 
have gained access to critical, fresh and affordable drinking water supplies.  
 
The rainwater harvesting project was implemented over a two-year period, ending 2007. At completion of 
distributions, the International Federation had provided over 15,400 rainwater harvesting kits in 79 islands, 
assisting over 100,000 people.  
 
The International Federation has also provided supplementary water supply systems on 15 islands, to the benefit 
of 24,000 people. While the water treatment technology is advanced, it is appropriate for the Maldives and 
capable operators can be found and trained locally. These systems continue to ensure availability of desalinated 
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water during the dry season. The water is distributed via community taps located at selected points in the islands. 
So far, this project has been evaluated twice and community members have expressed appreciation for the clean 
water produced; they say the water produced is of a superior quality.  
 
To optimize household and community rainwater harvesting on Dhuvaafaru, each house has been fitted with a 
2,500-litre household rainwater tank and an in-ground well. Additionally, 14 community rainwater storage tanks 
[each with a capacity of 10,000 litres] have been installed outside school and community buildings. These, 
alongside the household tanks, will optimize rainwater harvesting in the new community. The rainwater harvesting 
capacity will be supplemented by a desalination plant which will be installed by the International Federation, with 
tap stands fixed at strategic locations in the island, during 2009.   
 
Challenges: 
With the handover of the systems on Maafushi, Guraidhoo and Kudahuvadhoo to the communities, the American 
Red Cross began the process of connecting individual household septic tanks to the systems. However, shortly 
after, household septic tank quality issues prompted a suspension of works. The works resumed during the 
reporting period and are on track to be completed by end April 2009. It is at the stage when all households are 
connected to the system that the systems will be deemed fully operational and able to benefit the entire island 
communities.  
 
Despite a commitment given by the government to the communities of Maafushi, Guraidhoo and Kudahuvadhoo, 
by end December 2008 no salaried operators had been appointed to maintain the systems. There is already a 
pool of operators trained by the International Federation who are readily available to undertake maintenance work 
on salaried positions. At the moment, without proper, regular care and maintenance, the systems are likely to 
degrade. 
 
Communications – Advocacy and Public Information 
 
The International Federation information/communications teams in the Maldives and Geneva continue to increase 
the visibility of the project by arranging media visits and developing web stories. During the reporting period, three 
stories were posted on the tsunami section of the International Federation’s public website. They are: A major 
step towards recovery; Final steps to recovery and Dhuvaafaru Island comes alive. Additionally, the Maldives 
tsunami operation is now available on Google Earth. 
 
Production of the ‘participatory community perspectives’ video – to capture the perspectives of beneficiaries – 
was concluded, following the relocation of beneficiary families to Dhuvaafaru. The video will be distributed in early 
2009 to all partners who have supported tsunami recovery work in the Maldives. It will also be screened on 
Dhuvaafaru as well as Alifushi, Hulhudhuffaru, Meedhoo, Maduvvari and Ungoofaaru.  
 
 

Thailand 
 

The Situation 
 
The year 2008 saw altogether four prime ministers changing hands in Thailand. The last was elected by 
parliament in December 2008 after long protests and demonstrations. The culminating point came when the 
opposition occupied the two airports of Bangkok and brought air traffic to a virtual standstill. For one week, 
hundreds of thousands of tourists and local travellers were stranded in the country, except from a few smaller 
inland airports.  
 
This, combined with a worsening financial and economic crisis worldwide reduced Thailand’s growth rate. 
Thailand has learned a lot from its 1998 crisis, but will not completely escape an economic recession, despite 
positive outlooks.  
 
Civil unrest has continued in three southern provinces, with bomb attacks, shootings and arson. The three 
southern provinces remained under emergency decree, and skirmishes between the military and the militants 
continue. 
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The Red Cross and Red Crescent enhances the resilience of beneficiaries in the tsunami-affected areas. 
Communities now have better access to health and care facilities, youth volunteers have built up their capacity 
and people have now gained back their income through livelihoods initiatives in the areas and are more prepared 
for future disasters through community-based interventions. The programme in the past four years was achieved 
through the strong collaboration and efforts of the Thai Red Cross Society (TRCS), all PNS and the International 
Federation. 
 

Coordination and partnerships 
 
During 2008, the International Federation regional office in Bangkok continued to lead the coordination of support 
from PNS to the Thai Red Cross Society with regular coordination meetings.  
 
Strong partnerships, established in early 2006 in close cooperation with the TRCS, continue to pay dividends in 
effective and coordinated tsunami recovery programming. Good relations exist with different ministries, UN 
agencies and disaster management institutions (e.g. Asian Disaster Preparedness Centre and national disaster 
warning centre), actively collaborating through programme implementation. 
 

Progress towards objectives 
 
Disaster management 
The Thai Red Cross is continuing its plan to build disaster preparedness and response capacities, based on the 
development of response strategy and related disaster management policies, scaling up of the disaster 
operations systems and building the national society’s capacity and knowledge on disaster risk reduction. 
 
The integrated disaster management plan for Thai Red Cross was adopted, with the aim of establishing 
effective and efficient coordination for future emergency response. Contingency plans and standard operating 
procedures for floods at national level were developed. Further contingency workshops at provincial level were 
conducted, with more being planned. 
 
In October and November 2008, large-scale floods occurred in the Mekong river valley. TRCS, according to 
their mandate given by the government, distributed relief items to 19,276 families. 
 
With technical assistance from the International Federation’s zone office in Kuala Lumpur, logistics and 
warehousing of the health stations are being improved. A logistics training course was held in Hua Hin for the 
logistics personnel form the Southern Provinces. 
 
Organizational development 
The International Federation’s organizational development programme has been responsible for overseeing 
support to the operations of first aid and youth, chapter development and volunteer management. The 
International Federation offered its experience on volunteer management from other countries to the new 
volunteer manual draft. The TRCS remains the programme implementer and as new areas of programme work 
came on-stream, the concerned Thai Red Cross bureaux have increased their staffing levels and skills to cover 
the new areas of work. 
 
The International Federation has provided financial and technical support to the TRCS’s personnel bureau and 
strategy and planning bureau to support the implementation of strategic planning and policy decisions, and the 
capacity development of middle management in monitoring and evaluation skills.  
 
There is still much to do in the area of volunteer management at headquarters and chapter level. A volunteer 
manual has been published and is being distributed among the chapters. The manual is meant to provide basic 
volunteer management guidelines, including definitions of volunteers, members, committees, how to recruit and 
train, and to identify systems for recognition and reward. 
 
With the assistance of the International Federation, the Thai Red Cross is developing an internet-based 
volunteer management tool, which will help the Thai Red Cross chapters to manage their volunteers more 
effectively. 
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Together with the ICRC, the International Federation and the Human Resource Bureau of TRCS developed a 
“Joint Dissemination Session on the RCRC Movement”. In these weeklong training courses trainers are trained 
to disseminate the fundamental principles of the Movement to the chapter members.  
 

Looking forward 
 
The International Federation’s direct support to the various tsunami programme areas ended in December 
2007. The team works from Bangkok in support of TRCS and the PNSs. 
 
At the specific request of the Thai Red Cross, three key areas of support will be provided multilaterally through 
the International Federation in 2009 and 2010.  
 
These are: 
 
Organizational development: to help strengthen TRCS middle management to enable delivery on its strategic 
plans, to address identified issues arising out of the tsunami recovery operation; 
 
Disaster management: to help strengthen the institutional capacity of TRCS to respond effectively to disasters. 
This will be streamlined through upgrading Red Cross local warehouses, strengthening coordination with local 
chapters, establishing national rapid disaster response team, developing disaster management plans. The 
future programme also aims to support the preparedness of flood-prone communities, building on and 
replicating elsewhere the community-based disaster preparedness models developed in the tsunami operation; 
 
Coordination: Continuation of the International Federation’s current role in coordination of the efforts of partner 
Red Cross Red Crescent national societies and International Federation in support of the Thai Red Cross. 
 
 

India 
 

The Situation 
 
During this reporting period, India witnessed a worsening security situation, including a series of terrorist attacks 
and bomb blasts, especially on its major cities like Delhi, Mumbai and Bangalore. The Mumbai attack at the end 
of November led to a sharp rise in tensions between Pakistan and India but the situation seems to be calm at the 
moment. The IRCS provided efficient and effective response to these incidents of violence by deploying 
ambulances, providing blood and psycho-social support to the injured in hospitals, among other services.  
 
This period also saw heavy monsoon flooding and landslides in different parts of the country, particularly in the 
states of Bihar and Assam, resulting in large loss of lives and property and affecting millions of people. IRCS’ 
state and district branches in the affected areas provided emergency relief and response to save maximum lives 
and livelihoods. In addition, the International Federation released CHF 1 million from its disaster relief emergency 
fund (DREF) to assist the national society in its flood operation. The IRCS also responded to cyclone NISA and 
subsequent flooding that hit the state of Tamil Nadu in end-November 2008, affecting approximately one million 
people.  
 
Despite the challenges posed by the IRCS’ extensive involvement in responding to the monsoon flooding, as well 
as the volatile security situation in the country, activities planned under the Tsunami operation progressed well 
during this period and these challenges did not cause any major concern in the tsunami programme areas.  
 
 
Progress towards objectives  
Following the release of a purchase order by the International Federation Secretariat for the procurement of 
12,000 tents from an identified supplier in April 2008, and an inspection of tents by an external agency on behalf 
of the Secretariat and a laboratory testing of the tent material, the Secretariat worked towards a donor-wise 
delivery of tents to the IRCS' regional warehouses. The process of delivering tents began in September 2008, 
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with delivery of the American Red Cross funded ones being the first to be completed. An update on tents’ delivery 
is as follows –   
•      Delivery of the first batch of 3,500 tents to the IRCS’ warehouse in Arakonam (Tamil Nadu), funded by the 

American Red Cross, was completed on 10 December 2008. 
•      Delivery of 1,605 tents for the IRCS' warehouse in Kolkata (West Bengal), funded by the Hong Kong Red 

Cross, was completed on 13 January 2009. In addition, the delivery of another 1,395 tents for the Kolkata 
warehouse (395 funded through the International Federation Secretariat appeal and 1,000 funded by the 
IRCS) was completed on 20 and 28 January 2009 respectively.  

•      Delivery of 4,500 tents for the IRCS' regional warehouse in Bahadurgarh, Haryana (3,500 funded through the 
International Federation Secretariat appeal and 1,000 funded by the IRCS) is ongoing and to date 3,750 
tents have been delivered.    

•     The balance amount of tents (i.e. 1,000, funded through the International Federation Secretariat appeal) will 
be delivered to the IRCS’ warehouse in Virangam (Gujarat) by end-April 2009, which is when all deliveries of 
tents should be completed. 

 
There was an initial delay in delivery of tents due to the following reasons –  
• Multiple logos, which led to confusion regarding which one to use and their locations on the tents; 
• Malfunctioning machinery in supplier’s factory; 
• Quality of tents not matching the initial sample shown by the supplier, as per the inspection carried out. 
 
However, this was addressed and the subsequent delivery of tents has been carried out in a timely manner. So 
far, most of the tents have been delivered to the IRCS’ warehouses, with only another 1,750 tents remaining to be 
delivered by end-April 2009. 
 
During the reporting period, the Tsunami programme continued to support the position of the South Asia regional 
disaster management coordinator, who together with the regional disaster management (DM) team, continued to 
provide regular technical support to countries in the region, including India as well as other Tsunami affected 
countries like Sri Lanka and the Maldives. Some of the important areas supported were –  
• Enhancing the regional and national response capacity of national societies/International Federation country 

offices in the region, through the implementation of national and regional response and contingency planning 
exercises as well as national and regional disaster response team (NDRT and RDRT) trainings. 

• Strengthening the regional initiative on “Building Safer Communities”, including promoting disaster risk 
reduction concepts, standardising training materials and tools, and improving knowledge sharing and 
information management. 

• Strengthening the regional DM working group which includes all the DM focal points from national societies 
and International Federation country offices in the region. 

 
Bangladesh 
 

The Situation 
 
After two years in a state of emergency under the caretaker government, Bangladesh went through a transitional 
phase with the 9th parliamentary elections finally taking place on the 29th of December 2008. Unfortunately, the 
Bangladesh Red Crescent Society (BDRCS) cyclone preparedness programme (CPP)/tsunami programme was 
facing great challenges due to the prevailing situation of unclear role between the government and BDRCS 
regarding the ownership of the programme. The responsibility of the Director Admin of CPP appointed by the 
government was not made clear; on the other hand BDRCS could not appoint the Director of Operation due to the 
same reason. This had created confusion and put a halt in conducting and implementing the day to day activities 
as planned. BDRCS with close coordination is trying to resolve the situation as soon as possible. 
 
Coordination and partnerships 
BDRCS with the support of Federation continues to maintain close cooperation with a number of UN agencies. 
BDRCS and the Federation are members of the disaster emergency response group of which World Food 
Programme (WFP) is maintaining the joint coordination with the government of Bangladesh. Information sharing 
and consultation was maintained with World Health Organization (WHO) in relation to BDRCS’ health initiatives in 
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the disaster management programme. The delegation maintained necessary coordination with the EU Consortium 
programme lead by British Red Cross. 
 
The Bangladesh delegation continues to organize regular coordination meetings with in-country partner national 
societies (including the German, Swiss and British Red Cross Societies), as well as the European Commission 
and the ICRC. This coordination mechanism helps to improve coordination with BDRCS and discuss issues 
related to supporting the national society (NS).  
 
National Society Capacity Building:  
In order to increase its capacity to provide timely and effective assistance to the most vulnerable communities in 
Bangladesh, BDRCS NHQ has replaced their manual accounting system with a computerized one. This has 
facilitated accountability, transparency and timeliness in reporting to donors and enabled the national society to 
reach a global standard of financial management.  
 
A survey has been carried out by BDRCS to gather all the malfunctioning radios for repair for which IFRC has 
allocated funds.  A list of the radios is expected to arrive at the NHQ soon.   
 
After realising the importance of having a better maintained radio network, IFRC sent their IT Officer to attend a 
training in Cambodia, from the Tsunami funds, from 17 November to 7 December 2008 on an IT and 
communication (radio network, wireless setting, etc) workshop related to cyclone warning under the Federation 
School Health Project. With good understanding and knowledge obtained from this training, it is hoped that a 
better network would be established within the country and the knowledge would be shared with the volunteers 
manning the radio centres.  

 
Red Cross and Red Crescent action 
Disaster Management 
CBDRR Training curriculum field testing workshop  
The International Federation of Red Cross and Red Crescent Societies and Regional Delegation for South Asia 
(SARD) has initiated the development of a standardized disaster risk reduction (DRR) training curriculum within 
the ‘building safer communities’ initiative, targeting field practitioners and communities in order to improve the 
overall quality and impact of the DRR training programme outputs in South Asia. This curriculum will be equally 
useful to other agencies working in the South Asia region and is being developed with the technical support from 
the Asian Disaster Preparedness Centre. A draft CBDRR training curriculum and participant’s handbook have 
been prepared. In order to get feedback and input from DRR practitioners in RC/RC and external relevant 
agencies, three field testing workshops were organized in Pakistan, Sri Lanka and Bangladesh respectively. The 
CBDRR training curriculum field testing workshop was organized on 12-19 October 2008 in Dhaka, Bangladesh, 
which was partly supported/funded from the tsunami programme. Issues related to early warning, Community 
Based Disaster Management Programme (CBDM), mainstreaming of DRR into development, etc. were covered. 
The workshop was participated by DRR professionals from different countries in SA (such as Bhutan and Nepal) 
donor agency (Swedish Red Cross), international agencies (Plan International and Islamic Relief, World Vision), 
the National Society and the International Federation attended the workshop.  
 
Based on the outcome of the field testing process the following documents will be finalized: 

• CBDRR training curriculum 
• Participant’s handbook on CBDRR 
• Trainer’s guidebook on CBDRR 
• A set of IEC materials on CBDRR 

Replacement of cyclone warning equipment  
Considering the cyclone season (March-April and October-November) equipments like megaphones and dry cell 
batteries for VHF/HVHF radio network were replaced to disseminate early warning of any potential cyclone in the 
future. These warning equipments were found useful in dissemination of warnings hoisted by the government 
during cyclones Nargis and Reshmi (27 October 2008) and other small cyclones that hit the coastal belt and 
offshore islands during this year.  
 
Total of 17,400 pieces of large size and 56,870 small size batteries were purchased during the month of March 08 
and October 08 which were later distributed to the entire CPP volunteer.  
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Renovation/repairing of cyclone shelters 
Under the tsunami programme, 56 minor repair and renovation works were implemented.  As of today, 41shelters 
have been assessed and 44 more are yet to be assessed. Some of the cyclone shelters were in very bad and 
critical condition as discovered by the technical team and they urged urgent need of good and experienced 
engineer/consultant to assess and decide whether they’re worth repairing for future use. The BDRCS Director has 
been informed, who will request the concerned authorities to carry out the detail assessment. 
 
Training on Public Health in Emergency (PHiE) 
Immediate and appropriate response to basic health, psychosocial and watsan problems will prevent future 
complications and outbreak of communicable diseases. This can be achieved by creating a trained and well-
equipped human resource at the community level. The existing CPP volunteer structure can be effectively utilized 
to serve the purpose. CPP volunteers are involved in dissemination of cyclone and tsunami early warning among 
the coastal communities. They have been actively initiating the emergency response activities during and after the 
cyclones.  
 
113 cyclone shelters outside Cyclone Sidr recovery programme districts were identified for programme 
implementation. Two volunteers (one male and one female) were invited from each cyclone shelter and trained in 
PHiE focusing more on tsunami and cyclone. CPP officers from respective areas also attended the training as 
observers. Nine trainings were organised between November 2008 and February 2009 where 205 volunteers 
were trained along with 13 CPP officers as observers. 
 

Districts No. of 
cyclone 
shelters 

Volunteers trained Observers Total 

Men Women
Chittagong 21 20 16 2 38 
Cox’s Bazar 30 33 20 2 55 
Lumpier  1 1 1 1 3 
Noakhali 38 36 28 3 67 
Fenni 2 3 1 1 5 
Bhola 21 24 22 4 50 
Total 113 117 88 13 218 

 
Some of the topics covered during the training were on the Red Cross Red Crescent Movement, disaster 
management, health in emergencies, communicable diseases, water and sanitation, basic first aid (injury, 
bleeding, drowning and snake bite), hygiene promotion and avian influenza. Throughout the training participatory 
approach was emphasised. In all the sessions the participants were encouraged to share their existing knowledge 
and practices, community perception and the role of the volunteers in the community. The volunteers were made 
to practice basic first aid on each others. 
 
Pre- and post-test questionnaires were administered to see existing knowledge, practices and the impact of the 
training. Posters on water and sanitation as well as hygiene promotion were used. Important points on relevant 
communicable diseases and preventive activities were prepared in Bangla and distributed to all the participants 
as reference material. The cyclone shelters have received first aid boxes under CPP programme and the 
volunteers were asked to check and replenish the contents. The volunteers had a session on how to prepare the 
shelter before cyclone season. Moreover, the session prepared the volunteers to take under consideration issues 
related to health and watsan for people living in shelters during the cyclone. 
 
Communications – Advocacy and Public Information 
Radio communication is one of the most important means of communication and the only one that is sustainable 
and reliable during an emergency (tsunami and cyclone). A chain of radio network has been set up with all the 
relevant branches and linked directly with the control room in BDRCS HQ to enable them to communicate and 
share pre/post awareness and information of the incidence, during tsunami and cyclone.   
 
Disaster Management Programme has been provided with fund to repair the 40 units of CPP radios as requested.  

 

Looking forward 
The activities on raising awareness and better preparedness for tsunami will carry on in conjunction with similar 
activities set for cyclone awareness and preparedness. Hence, if a tsunami strikes in the future, coastal 
communities are likely to be better prepared to respond in the event. 
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Somalia 
 

The Situation 
 
Somalia was the East African country most affected by the 26 December 2004 tsunami. When the deadly waves 
struck the country’s north-eastern coastline, an estimated 300 people were killed and over 100 were reported 
missing; those missing are now presumed dead. In total, approximately 15,000 people were directly affected, 
with the coastal districts of Bari region hardest hit. 

  
 

Red Cross and Red Crescent action 
 
Somali Red Crescent Society staff and volunteers from Nugal, Mudug and Bari regions were among the first to 
provide initial emergency response in the immediate aftermath of the disaster. The national society developed 
partnerships with local and international organizations in order to coordinate relief efforts. Beside providing 
emergency health care services, for which it has remarkable experience, and is best known, the national society 
prioritized building the disaster preparedness and response capacities of its branches in affected areas. 
 
 

Conflict remains high in many parts of the country, especially in semi-autonomous Puntland State and South 
and Central Zone and continues to pose security concerns for humanitarian aid workers. Piracy continues to 
blight shipping activities off the coast of Somalia and these too impact negatively the delivery of humanitarian 
assistance. Additionally, prolonged drought and external factors such as escalating food prices as well as 
hyperinflation exacerbated people’s vulnerabilities and weakened the coping mechanisms of communities. 
 
Despite the above challenges, the Somali Red Crescent Society continued to carry out activities aimed at 
enhancing its disaster preparedness and response capacity (and that of its volunteers, and by extension the 
community) within targeted communities. Vulnerability and capacity assessment trainings, with practical 
sessions, were conducted to the benefit of Red Crescent volunteers and staff. A ‘CBFA in Action’ approach was 
piloted in some districts while the construction of a volunteers’ club (Naadiga) at the Berbera branch was 
completed. The building will act as an income generation source for the branch while at the same time serving 
as a resource and multi-purpose centre for volunteers. 
 
 
Seychelles 
 

The Situation 
 
Overview 
With the help of the PIROI, the National Society has been able to develop its logistics management 
capacity to ensure proper warehousing of disaster management stock for 12,000 beneficiaries. This 
represents 14 per cent of the population. The German Red Cross continues to support the NS in 
developing branches on the islands of Praslin and La Digue.  With planned VCA activities to be 
implemented during 2009 / 2010, a greater number of local beneficiaries will be reached and greater 
CBDM activities will be carried out. 
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Progress towards objectives  
 
 
Disaster Management  
Objective: Improved capacity of the National Society to prepare and respond to future disasters.

Expected results Activities planned
The NS is able to respond more 
efficiently and effectively to meet 
the needs of beneficiaries in times 
of emergencies. 

Building of NS office premises (including warehouse) 

Implementation of Community Based Disaster Risk Reduction project at  
Coastal village 
The NS ensures it has the resources to effectively meet the needs of  
Beneficiaries during disasters. 

 
Progress: Although great delays were experienced in the implementation of this activity, and funding levels were 
no longer available, during the Period the NS revised architectural plans and budgets.  These new plans and 
budgets were finalised in late 2008.  Additional funding was secured from the Federation and the PIROI (French 
Red Cross) for the construction of the NS premises.  Tender notices were duly published and the contract duly 
awarded to a building contractor. Construction is planned to begin in January 2009.  The Federation continues to 
support the salary of the DM Coordinator as well as his participation in DM learning activities.  One volunteer of 
the NS was retained as part of the Regional Disaster Relief Team, following Federation coordinated training held 
for the islands of the Indian Ocean Islands in Madagascar, in partnership with the PIROI and the Canadian RC. 

 
Challenges: With the devaluation of the Seychelles Rupee as a result of the national macro economic reform 
programme, and as per the signed agreement with the Building Contractor, the bid was revised upwards.  This 
revised costing caused a further delay in the beginning of the construction. 
 
Health –  
Objective: Reduce risks that may cause significant or further harm to the health of those vulnerable in 
Times of disasters, outbreaks of diseases, accidents and trauma and the practice of unhealthy lifestyles 

Expected results Activities planned
Communities are more aware of 
health risks 

• HIV/AIDS sensitisation campaign for young people. 
• Participate in National activities for the prevention of HIV/AIDS. 
• Develop Peer Educators manual / peer educators handbook

A comprehensive First Aid Training 
programme is developed and 
maintained. 

• Recruit a full time First Aid instructor 
• Increase the viability of the First Aid programme as a Commercial  

FA programme. 
• Promote the need for First Aid in schools, organisations and for all 

 drivers. 
To assist the Ministry of Health in 
ensuring that the blood bank is 
adequately stocked with safe blood 
at all times. 

• Training of Blood Donor recruitment officers; 
• Recruitment of new Blood Donors 

Increase local awareness of the 
need for Road Safety. 

• Greater First Aid courses to drivers; 
• Sensitisation campaign on Road Safety to young people. 
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Progress: Road safety remains one of the major problems in Seychelles.  Working in collaboration with the 
Ministry of health, the NS strategy is to increase the level of FA and Blood Donation.  During the period, 30 First 
Aid instructors were trained and 239 beneficiaries were trained in First Aid.  A Road Safety Resource pack was 
introduced to teachers of Primary and Secondary schools, with the aim that it be implemented as part of the 
curriculum.  The content of the pack and its utilisation as a resource education material has been explained to 
teachers.  The impact of the resource pack will be monitored and evaluated based on the behaviours of school 
children on the roads. 

 
A total of 20 Blood Donor Recruitment Officers are being trained and relevant promotional material is being 
printed to further develop the Blood Donor Recruitment programme.  The NS organised blood donor recruitment 
drives during the period, resulting in a total of 57 Blood donors being recruited. 
 
An HIV/AIDS sensitisation workshop has been held for young people on the island of Praslin.  The training 
manual and handbook for Peer Educators is still in the printing phase.  Plans to train 20 to 30 volunteers in the 
Federation’s Community Based Volunteers in HIV/AIDs, in collaboration with the Ministry of Health were finalised 
and will take place in early 2009.  
 
Challenges: Some of the above planned activities had to be postponed because of the difficult financial climate.  
Although the need for a full time First Aid Instructor was identified, no progress has been made on this issue due 
to resource issues.  The NS has identified that the HIV test was one of the major factors why people were 
reluctant to give blood in the Seychelles.  Greater community sensitisation is required to increase the number of 
new blood donors and maintaining regular blood donors.  
 
 
 
Organisational Development 
Objective: To increase the impact of the NS’s programmes, by developing its human resources

Expected results Activities planned
Improved leadership at the 
management level. 

• Salary of the Secretary General 

Improved Financial and Admin 
procedures 

• The development and implementation of a Finance and Admin  
Procedures manual; 
• Audit of the 2007 Financial Statements. 

 
Progress: The Federation continues to support the salary costs of the Secretary General.  During the period, the 
Federation supported the costs of a representative of the Mahe branch in skills share training being held in the UK 
by the British Red Cross.  This training was designed to help the NS become more autonomous in its fund raising 
capacity.  The Federation supports the NS in its finance and admin development and work has started on the 
design and implementation of a Finance Procedures manual, expected to be finalised during 2009.  The 
unqualified audit of the 2007 financial statements showed that the NS has implemented improved financial and 
administration procedures. 
 
Challenges:  The economic downturn is hampering the NS to fully implement tools and lessons learnt during the 
Skillshare training in the UK, for national fundraising.  The Seychelles RC continues to be challenged in 
disseminating its role as auxiliary to the public authorities and ensuring that its planned activities are independent 
and in line with the Movement’s policies. 
 
 
Communications – Advocacy and Public Information 
• In line with the NS’s strategy, the Communication’s department has produced relevant dissemination material 

on Disaster Risk Reduction and general health, to promote the Movement’s principles and values across the 
country. 
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is 
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
The International Federation’s activities are 
aligned with under a Global Agenda, which 
sets out four broad goals to meet the 
Federation's mission to "improve the lives of 
vulnerable people by mobilizing the power of 
humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

 

Contact information  
For further information please contact: 
• Jerry Talbot, special representative for the tsunami operation; email: jerry.talbot@ifrc.org, phone: +41 22 730 4231  
• Marcel Fortier, regional  officer Indonesia & Thailand, email: marcel.fortier@ifrc.org, phone: +41 22 730 4268 
• Lesley Schaffer, regional officer the Maldives & Sri Lanka, email: lesley.schaffer@ifrc.org, phone: +41 22 730 4854  
• Priya Nair, grants officer, email: priya.nair@ifrc.org; phone: +41  22 730 4295 
 

 
 

<Financial statement attached below. Click here to return to the title page>  
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TSUNAMI EMERGENCY AND 
RECOVERY REVISED PLAN AND 
BUDGET 2005-2010 
INDONESIA, SRI LANKA, MALDIVES, THAILAND,  
INDIA, SOMALIA, SEYCHELLES, REGIONAL AND 
GLOBAL SUPPORT  

Revised Plan and Budget
Appeal No. M04EA028

13 March 2009

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 186 countries.  

In Brief 
Emergency and Recovery Plan and Budget (Appeal No. 28/2004) 
Period covered: December 2004 to December 2010 
Appeal coverage: 100% (January 2009) 
Click here to go to the:  2009-2010 Budgets; 
   Expenditure by region/country for 2008; 
  and Expenditure by region/country for 2004-2008 . 
 
Operational summary: Four years after the massive earthquake and subsequent tsunamis on 26 December 2004, 
which devastated countries around the Indian Ocean, recovery programmes undertaken by the International 
Federation of Red Cross and Red Crescent Societies (International Federation) and its member  national societies 
continue. The tsunami disaster has brought about the largest emergency and recovery operations ever undertaken by 
the Red Cross and Red Crescent Movement. Over CHF 3 billion was raised within the International Federation by 
more than 100 national societies around the world. The focus of assistance continues to be in the three most affected 
countries: Indonesia, the Maldives and Sri Lanka. However, support still continues in lesser affected countries that 
include Thailand, Bangladesh, India, Myanmar, Seychelles and Somalia.  
 
CHF 570,944,228 has been spent directly by the International Federation Secretariat in the sectors of emergency 
relief, health, water and sanitation, construction, livelihoods, disaster management and organizational development 
between 2004-2008, under the Emergency and Recovery Plan of Action,. The plan and budget for multilateral 
operations of the International Federation for the six-year period, 2005-2010, has been revised to take into account 
work already completed and recovery programmes currently underway. The total budget for the six-year period is 
now CHF 706.4 million. While many programmes have been completed during 2008, some programmes, in the most 
affected countries, will continue through 2010. 
 
Standard national plans and budgets (appeals) for 2008-2009 were issued to provide support to core programmes and 
capacity building activities of Sri Lankan Red Cross, Indonesian Red Cross and the new Maldivian Red Crescent 
Society, which is under formation. The ‘appeal’ for Sri Lanka was closed, however, at the end of 2008 and the single 
contribution was reallocated to the tsunami Emergency and Recovery Plan of Action. 
  

Click here for contact details related to this operation 
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1. STRATEGIC FRAMEWORK FOR IMPLEMENTING INTERNATIONAL 
FEDERATION TSUNAMI RECOVERY SUPPORT 
 
Background 

 
Over 225,000 lives were lost and millions of lives were shattered following the massive earthquake and 
subsequent tsunamis on 26 December, 2004, that devastated countries around the Indian Ocean. The humanitarian 
response from the International Federation and member national societies, represents the largest operation in its 
history.  
 
Throughout the Red Cross and Red Crescent Movement (Movement), over CHF 3 billion has been contributed by 
donors for the emergency and recovery period. This enormous generosity enabled a quick emergency response. 
Assistance was given in meeting post disaster emergency needs. Lives were saved and in spite of the devastation 
and associated public health hazards, there was no outbreak of epidemic diseases. While such successes were 
acknowledged, the enormity of the challenge to restore the lives of survivors became clearer and the volume of 
resources available created  opportunities as well as challenges. Against this background, in the first quarter of 
2005, minds turned to planning for a recovery period, expected to take five years to fully implement. 
 
While immediate efforts were made to assist survivors in 14 countries, the later recovery programming to rebuild 
devastated communities increasingly focused on four priority countries, namely, Indonesia, the Maldives, Sri 
Lanka and Thailand. The plan and budget  2005 – 2010 revised in March, 2008, included action plans and budgets 
for lesser-affected countries, viz. Bangladesh, India, Myanmar, Somalia and Seychelles. The extent to which these 
action plans have not yet been fully implemented is included in this revised plan and budget 2005 – 2010. 

 
2. REGIONAL STRATEGY AND OPERATIONAL FRAMEWORK 
 
As early as March 2005, a Regional Strategy and Operational Framework (RSOF) was adopted. With the 
experience and learning that came from the first twelve months and recognizing the changes in the policy and 
operational environment, it became necessary to revise the RSOF. The Revised RSOF 2006 - 2010 was agreed by 
Movement partners in 2006 setting the context for collective planning and work. The vision laid out in the RSOF 
is that: 
 
By the end of 2010 we will have collectively: 
• Supported people as they rebuild their lives after the tsunami; 
• Worked productively with internal and external partners and used all our resources (financial and 

human) responsibly 
 
As a legacy we will leave safer communities and a stronger International Red Cross and Red Crescent Movement. 
 
To this end, the RSOF identifies nine strategic areas with accompanying objectives and recommended actions. 
These strategic areas are:  

 
1. Achieving safer communities by supporting rebuilding and improving: 

• Disaster risk reduction 
• Equity and conflict sensitivity 
• Sustainability 
• Beneficiary and community participation 
• Communication and advocacy 
• Quality and accountability 
 
 
 

0068E/08.03.04 

 



 
Asia: Earthquake and Tsunami; Appeal no. M04EA028; Revised Plan of Action 
 

3 

 
2. Using our resources productively and achieving a stronger International Red Cross and Red Crescent 

Movement by providing: 
• Coordination and collaboration 
• Organizational development 
• Organizational learning. 

 
Four years after the tsunami, the Federation secretariat still has commitments to complete tsunami recovery 
programming in seven countries. It is planned that the programming will be completed in three countries (India, 
Maldives and Seychelles) in 2009 and in the remaining four countries (Indonesia, Somalia, Sri Lanka and 
Thailand) by end of 2010. The largest commitment remains in Sri Lanka. Besides tsunami recovery 
programming, the Federation has an ongoing responsibility to provide a coordination role for partner national 
societies (PNS), particularly in Indonesia, Sri Lanka and Thailand. 
 
Transition from Recovery 
 
As the end of the planned recovery period approaches, there is a need for coordinated exit planning with the 
Movement partners, with the goal of leaving sustainable programmes and no liabilities. This planning  needs to 
address the transitional support needed by communities and by the host national society to build capacities to 
provide ongoing assistance and foster the growth of more resilient communities. The finalization of all of these 
plans will be completed in early 2009 and will be able to be budgeted in greater detail.   

 
Learning from the Tsunami 
 
A meeting of the Tsunami Forum in 2007 in Kuala Lumpur considered the findings of Learning from the 
Tsunami:Mid-Term Review and made 15 recommendations. After being presented to and adopted by the 
governing board, they were addressed to the secretary-general for further analysis and implementation. These 
recommendations call for review of certain organization-wide policies and development of guidelines that will 
lead to improved and more efficient response and recovery capacity in the future. Much of this work is ongoing 
and mostly involves processing through statutory bodies. The follow-up to the over-arching recommendation, 
calling for a review of the Principles and Rules for Disaster Relief, will need to go to the next general assembly in 
the autumn of 2009. 
 
During the latter part of  2008, a meta-evaluation was conducted to review the range of different evaluations 
conducted by members of the Federation, to analyse the gaps and the need for further evaluation. These findings 
are now to be reviewed with the aim of conducting further lessons learned studies in 2009 and 2010, in 
coordination with national societies. Priority will be placed on the capturing the relevant lessons learned from the 
tsunami and translating these into new policies and operating procedures. 
 

 
Transition of Tsunami Unit 
 
The special tsunami unit to oversee the Federation’s tsunami operation reporting to the secretary-general was 
established in June 2006. The exceptionally high volume of funding, the associated risks and the complexities of 
coordinating large numbers of PNS all called for the creation of this special unit.  
 
As the capacities of the newly created Federation zones increase and the countries affected by the tsunami 
operations re-focus on ongoing Red Cross/Red Crescent core programming, the decision has been taken to 
integrate the tsunami unit into the Asia and Pacific zone and out of the Geneva headquarters. This transition is to 
take place during the first quarter of 2009, with a head of tsunami unit based in Kuala Lumpur on 1 April and the 
complete transition to be effected before 30 June 2009. This shift back into the mainstream structure is important 
for a smooth transition, though it is still acknowledged that there is an ongoing need for a tsunami focal point to 
support country-level activities and relationships with Red Cross and Red Crescent partners, and to coordinate 
regional activities. 
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Overview of Plan and Budget 
 
The priority recovery programmes remain the shelter programme, with associated livelihoods support activities; 
health programmes, including provision of large-scale water and sanitation infrastructure; and disaster management. 
 
The programmes in the new International Federation plan take account of the many projects being supported and 
implemented by partner national societies and aim to complement these as well as to take responsibility for those 
activities especially mandated to the International Federation. The latter includes the role designated in facilitating 
the coordination of Movement partners and being the key partner in assisting the building of sustainable capacity 
within the host national societies. 
 
Since the initial appeal on 28 December, 2004, there have been periodic revisions of plans and budgets for the 
International Federation’s multilateral implementation as needs have been reassessed and the recovery assistance 
rendered through in-country implementation by member societies has evolved.  
 
The most recent revised plan and budget 2005 – 2010, totalling CHF 691,336,295, was issued in Operations 
Update no. 63 on 31 March, 2008. This latest revision sees an increase of CHF 15,100,982 to CHF 706,437,277 
mainly on account of projects “taken over” from PNS with full funding or new projects that are now possible with 
funding available. These projects include final evaluations, fifth year anniversary activities, contingencies, funding 
of exit strategies and support for host national society transition plans.  
 
Existing funding levels at CHF 703.4 million plus an expected soft pledge income of CHF 3 million provide 100 
per cent coverage of this Plan Of Action (CHF 706.4 million) and further income is not required to meet this 
expenditure budget. 
 
 

3. PRIORITY COUNTRIES 
 
INDONESIA 
 
SUMMARY 
REVISED BUDGET (2005–2010) CHF 317,659,067 
 
Operational context 
 
The Red Cross Red Crescent’s operation in Indonesia in response to the earthquake and tsunami in Nanggroe 
Aceh Darussalam (Aceh) province in December 2004 and the earthquake in Nias in March 2005 is the biggest in 
the tsunami-affected area. In total, the Red Cross Red Crescent has pledged its contribution to the recovery and 
rehabilitation of Aceh and Nias through nearly 200 projects, with a value totalling more than USD 1.2 million1. 
The operation is currently winding down, with two national societies (British and Netherlands Red Cross) having 
closed their operation last year. 
 
Indonesia’s position in the “pacific ring of fire” where two continental plates meet exposes it to regular volcanic 
and seismic activities. Additionally, other natural disasters frequent the country such as flash floods, volcanic 
activities, and landslides. During 2008, the country has experienced floods in Aceh, Riau, South Sumatra, Jakarta, 
West, Central and East Java, East Kalimantan, Central Sulawesi, landslides in West and Central Java, increased 
volcanic activities in North Sulawesi, East Nusa Tenggara, as well as earthquakes in North, West and South 
Sumatra, Bengkulu, Gorontalo, North Sulawesi, West Nusa Tenggara, and Ternate - the highest being 7.8 on 
Richter scale in North Sulawesi. Striving to be the country’s first responder to disasters, the Indonesian Red Cross 
(Palang Merah Indonesia/PMI) needed to be constantly prepared to address new emergencies with the support of 
its partners. At the same time, PMI struggles to maintain attention on the tsunami recovery operation which is 
currently winding down and return focus to the wider national context. 

                                                 
1 The budget of the project may have been changed over the course of time during implementation. 
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Role of the International Federation country office 
 
In support to PMI, the International Federation in Indonesia continues its threefold role: project coordination, 
service provision to Red Cross and Red Crescent national societies and implementation of multilaterally funded 
programmes. 
 
Coordination 
The International Federation continues to manage the ongoing coordination of the task force within the Red Cross 
Red Crescent Movement coordination mechanism, which now convenes every two months due to the winding-
down of operation. Currently, some 17 Red Cross Red Crescent partner national societies (PNS) are still present in 
country and actively involved in the tsunami. Most of these are members of the task force, which will be dissolved 
in April 2009. A coordination mechanism focusing on country-wide support to PMI will be established.   
 
An important part of coordination, communications and reporting continue to celebrate successes and also 
functions to support lessons learned. Communication and reporting activities are thus being continuously refined 
to meet the changing needs of the Red Cross Red Cresacent operations. The geographical information systems 
(GIS) unit also continues to support operations through the production of maps and the application of mapping 
technology to support management decision making. During 2008, the GIS unit provided a total of 102 maps for 
the benefit of seven Red Cross Red Crescent PNS as well as the International Federation and PMI. 
 
Nearing the fifth year commemoration of the tsunami, two PNS, namely British and Netherlands Red Cross have 
completed the implementation of their projects. The British Red Cross has exited the country while Netherlands 
Red Cross has transitioned back to its long-term development programmes with in-country presence at national 
level. The International Federation continues to coordinate with its partners to ensure sustainability in transition 
planning and encourage compliance to Red Cross Red Crescent Movement-agreed obligations on appropriately-
managed exits. 
 
Service provision 
In terms of support services, the International Federation delegation provides facilitation of visa, work permit, 
hiring and contracting of national staff, borrowing and leasing of International Federation vehicles, procurement 
and warehousing as well as information technology (IT) services. Some 16 PNS operating in country are currently 
benefiting from this service provision. 
 
To support bilateral and multilateral activities, the International Federation delegation operates several operational 
centres. Its operational and administrative service centres are located in Banda Aceh and in Jakarta. The 
International Federation field delegation on the island of Nias continues its support national societies and 
multilateral programmes. However, the operational centres in Meulaboh and Calang have closed down. 
 
The International Federation continues the operation of a logistics support office in the port city of Medan. 
 
Implementation 
The International Federation was initially involved in livelihood project as well as transitional shelter construction 
projects, but has now completed both the livelihood activities and the transitional shelter programme. Its role in 
construction is now limited to the construction of 17 PMI branch buildings. Logistic support through the provision 
of specialist staff, transportation, fleet and warehousing facilities will also be provided. Further information on the 
multilateral programmes can be found in this document under the section on “Priority programmes”. 
 
The support also continues to the PMI’s delivery of the International Federation Strategy 2010 core programmes: 
health and water and sanitation services; disaster preparedness and response; and the promotion of the Red Cross 
Red Crescent’s principles and values. Additionally, as an integral part of the International Federation’s country 
presence, the delegation supports the capacity-building programme of the PMI nationally, aside to the support 
given in Aceh and Nias following the loss of personnel and damage to the national society’s buildings. 
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Achievements to date 
 
The emergency period 
During the emergency period, the International Federation carried out relief programme and distributed food and 
non-food items, covering 12 districts of Aceh as well as Nias Island over a 21-month period. Reaching up to 
100,000 beneficiaries within the first month, the Red Cross Red Crescent Movement provided relief items, health 
services, and drinking water to the affected community. During that time, PMI relief registration cards accounted 
for a total of 667,000 beneficiaries, including host families.  
 
As is invariably the case, there were many lessons learned about the efficacy of the emergency response. These 
have been recorded by various monitoring and evaluation bodies, including the International Federation, the 
Active Learning Network for Accountability and Performance in Humanitarian Action and others, and are on 
public record.  
 
The early recovery period 
The International Federation’s transitional shelter programme was completed in late 2007 and provided more than 
80,000 beneficiaries across 13 districts with a total number of 19,923 shelters. This was achieved through the 
collaboration of 35 national and international implementing partners. 
 
The International Federation continues its health programmes, through the provision of improved water sources, 
sanitation and waste management facilities to the affected community with its water and sanitation projects. The 
International Federation has so far implemented water and sanitation projects in four districts of the Aceh province 
and one district on Nias Island, North Sumatra province, reaching a total of 126 villages in 21 sub-districts. 
  
Complementary to the water and sanitation project, the International Federation also carries out hygiene 
promotions and health education, using established tools including Participatory Hygiene and Sanitation 
Transformation (PHAST). Additionally, PMI’s community-based first aid project (CBFA) has reached out to 39 
villages across three sub-districts of Nias. To date, 15 CBFA trainers at PMI have trained some 771 village health 
volunteers who are each responsible to disseminate health education messages to households in their villages. In 
total, the project health education messages would reach more than 40,000 people. The project was carried out 
through first aid trainings as well as health campaign on special events and radio talk shows. It also included a 
“hang up, keep up” malaria campaign, reaching the families in the targeted communities. 
 
To develop and strengthen PMI’s ability to respond to future emergencies, the International Federation continues 
the provision of disaster preparedness containers, and has so far established facilities for 18 branches in Aceh and 
2 branches in Nias in which non-food relief items can be prepositioned. Additionally, with support of partner Red 
Cross and Red Crescent societies, the International Federation supports the installation of radio equipment as the 
first step towards establishing an early warning system. In terms of PMI capacity building in disaster management, 
the International Federation supports the training of PMI volunteers to be part of the of special disaster response 
unit (satuan penanggulangan bencana/SATGANA).  
 
Priority programmes 
 
Shelter/housing 
As described above, the International Federation’s transitional shelter programme has been completed, and the 
International Federation’s involvement in construction projects is limited to providing support to PNS carrying out 
construction projects.  
 
Health 
 
Objective 1: The targeted population’s knowledge in preventing and managing common health problems is 
increased.  
 
The main recommendations for the health sector, according to the Nias health assessment, are decentralization, 
health promotion and prevention. Community-based health volunteers can fill the gap between the public health 
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services and the community and increase the community’s knowledge about preventable diseases, nutrition, 
antenatal care, immunization, etc. Control of communicable diseases through awareness raising, adequate 
screening and the referral system are other areas for intervention. Additionally, provision of sanitary facilities, 
appropriate tools and knowledge to increase income, education, infrastructure and power supply to all sub-districts 
have high priority. The main objective of the CBFA programme which contributes to the fulfilment of one of the 
recommendations above is to increase the knowledge of the targeted population in preventing and managing their 
common health problems through a community-based approach. 
 
The International Federation/PMI’s CBFA programme which was launched in 2007 has been implemented in 39 
villages across three sub-districts. The programme has so far completed its activities in these villages and plans to 
expand the programme to include additional 80 village, with strategy to work in the same villages where the 
International Federation and PMI’s water and sanitation activities are currently being implemented. The 
programme will aim to increase the community’s knowledge in preventing and managing common health 
problems, and will include first aid training in primary schools, targeting teachers and children. 
 
At the national level, the International Federation supports PMI’s own priority to concentrate on health and social 
services supporting disaster response. This includes building the capacity of PMI in health emergencies response 
with the formation and training of medical action teams in eight chapters, establishment of first aid posts in 15 
priority chapters, and development of psychosocial support programmes in disaster prone areas. Additionally, the 
International Federation also supports the continuation and further development of CBFA, HIV/AIDS and 
infectious disease control programmes such as the malaria “hang up, keep up” campaign and avian influenza 
awareness programmes. 
 
Water and sanitation 
 
Objective 1: Beneficiaries’ access to clean and safe water supply and sanitation facilities is improved, and 
beneficiaries’ awareness in basic hygiene practices is increased. 
 
The International Federation water and sanitation projects provides safer water supply and improved sanitation 
conditions and at the same time, trains community volunteers to maintain these water and sanitation systems over 
the long term. The focus of the water and sanitation project includes construction of water supply and sanitation 
infrastructure, hygiene promotion targeting behavioural change, as well as PMI and community capacity building 
through introduction of the PHAST approach, all of which will lead to decrease in the incidence of waterborne 
diseases and increased community capacity to respond to potential future emergencies.  
 
Currently, the water and sanitation activities are implemented in 63 villages in nine sub-districts across four 
districts (Aceh Barat, Aceh Barat Daya, Bireuen, and Nagan Raya) of Aceh province, as well as 63 villages in 12 
sub-districts across Nias district. The interventions in Aceh province in four districts have completed, while the 
projects on Nias Island will continue into 2009. The International Federation’s focus for 2009 will be to continue 
the existing water and sanitation projects, and expand to additional villages which were identified to complement 
the Canadian Red Cross housing construction project. 
 
To ensure sustainability of the water and sanitation programmes, the International Federation also carries out 
capacity building activities to strengthen PMI’s capacity to provide water and sanitation support during 
emergencies. The aim is to enable them to carry out emergency provision of water and sanitation as well as water 
treatment. This will include the formation and training of a water and sanitation emergency response unit (ERU) 
team in West Java. In addition, a water and sanitation centre will be established in the same province, to serve as a 
centre of excellence for training in water and sanitation response in emergencies. 
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Disaster management 
 
Objective 1: PMI is well prepared and able to respond to emergency situation in a timely, efficient and 
coordinated manner, linked to the government of Indonesia and the Movement response system. 
Objective 2: The capacities of vulnerable communities to cope with disasters are strengthened and their 
vulnerability to natural and man made disaster is reduced. 
 
Given the extreme frequency and range of serious natural disasters in Indonesia, PMI’s highest priority lies in 
strengthening its disaster management capacity. The International Federation support in disaster management is 
divided into four components, all of them complementing each other in an effort to reduce risks and mitigate the 
impact of future emergencies. These four components are the establishment of disaster preparedness warehouse 
and prepositioned stocks, capacity building of PMI staff and volunteers in disaster management, implementation 
of integrated community-based risk reduction (ICBRR) and establishment of an emergency communication 
system. 
 
In terms of disaster preparedness warehouse and prepositioned stocks, this year the International Federation will 
focus on the provision of equipment and prepositioned relief stock on Nias Island as well as Aceh Barat, Nagan 
Raya and Simeulue districts. Additionally, larger-scale storage requirements on Nias Island will be assessed, and if 
required, a warehouse or similar structure will be constructed.   
Aiming to build the capacity of PMI, the International Federation plans to support various trainings for the staff 
and volunteers. These include basic volunteer training (korps sukarela/KSR or volunteer corps), in which the 
volunteers are trained in first aid, evacuation, coping with mass casualties, organizing temporary shelters and field 
kitchens, home nursing, tracing and mailing services and community health. Furthermore, the second course will 
be the specialization training, which provides training in specific field, for example, in water and sanitation. 
Another course to be supported is the training of and provision of equipments and tools for SATGANA units. 
SATGANA is a unit consisting of multi-skilled personnel which are mobilized locally and nationally when 
disaster strikes, and deliver first response such as first aid and evacuation.  
 
The capacity building for PMI’s ability to respond to disaster also includes support in developing disaster response 
and contingency plans as well as develop provincial and district level hazard and vulnerability maps for the 
chapter in Aceh and its 21 branches. Meanwhile, in Nias, consultants will be engaged to undertake activities which 
are designed to benefit Nias Island as a whole. The first of these activities will be an island-wide vulnerability and 
capacity assessment, and the second will be a study to determine the disaster risk reduction impact on livelihood 
issues on the island and the development of strategies to improve this situation, as required.  
 
Contributing to building up PMI’s role in the country’s national early warning system, the International Federation 
supports PMI in establishing a radio network linking up all 23 branches across Aceh province and Nias island with 
the North Sumatra and Aceh chapter as well as with the PMI national headquarters. The priority for this year, 
particularly in Aceh, is to revitalize and upgrade the existing radio networks. The radio network will be further 
expanded to all 15 priority chapters in 2009. A vital part of this set up is the training of volunteers and staff at 
branch level as well as communities in disaster response, as well as developing systems, procedures and guidelines 
for the radio operation. 
 
To enhance the capacity of communities to respond to and mitigate the effects of hazards and at the same time 
strengthen PMI’s capacity to provide timely assistance to communities affected by the hazards, the International 
Federation supports PMI in the implementation of the ICBRR programme. It plans to continue its support to PMI 
in carrying out the programme in nine districts. The focus this year will be on the continuation of orientation 
trainings for staff and volunteers, as well as training on ICBRR, vulnerability and capacity assessment (VCA), 
school risk assessments, community mobilization and risk reduction planning for all staff and volunteers. 
Additionally, the establishment and training of community-based action teams (CBAT) in targeted communities is 
also expected to take place this year.  
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Organizational development 
 
Objective 1: PMI is strengthened and modernized, enabled to serve and assist vulnerable people in the most 
effective, efficient and economic way. 
Objective 2: PMI branches in Aceh province and Nias Island have standard office buildings, furniture and 
equipment. 
 
In the capacity building of the host national society, the International Federation will focus on programme 
development and integration, organizational structure and human resources development, capacity building, 
financial management and resource development, and construction of chapter and branch offices.  
 
The programme development and integration will focus on the ongoing projects, namely, ICBRR, CBFA and Red 
Cross youth development. Additionally, the International Federation will support PMI in profiling its image 
among the beneficiaries and the community in general, through awareness raising campaigns on the Red Cross 
Red Crescent Movement, PMI’s role and history and its activities. In terms of organizational structure, the 
International Federation will continue its financial support for PMI staff salaries at PMI headquarters, chapter and 
branch levels. Furthermore, the International Federation will work with PMI to develop a transition plan at chapter 
and branch levels to enable PMI to take over the staff salary support in 2010.  
 
To raise PMI’s accountability, the International Federation has supported the development of a finance manual at 
the national level and will continue its support to the distribution of the manual as well as training in the new 
financial system and mechanism. Since sustainability has been a major concern for the International Federation 
and its member national societies operating in country, resource development will be a priority this year. The 
International Federation will support training in resource development based on the recently developed manual, 
and will further assist PMI chapters and branches in developing resource development and fundraising proposals. 
Further, the International Federation will support PMI to address challenges relating to the need for a new 
headquarters facility in Jakarta. 
 
To date, the branch building construction project has completed nine branch buildings and will focus this year on 
the continued construction of eight more branches. 
 
 
 
SRI LANKA  
 
SUMMARY 
REVISED BUDGET (2005–2010) CHF 240,046,210 
 
Operational context 
 
The ongoing conflict between the government of Sri Lanka and Liberation Tigers of Tamil Eelam (LTTE) has 
intensified as government-led armed forces continue their offensive in the north of the island. The north faces a 
humanitarian crisis of unprecedented proportions as the government continues to reclaim territory previously 
under LTTE control. The safety of the civilians trapped in the north is of increasing concern, even with the recent 
assignment of a ‘safe area’. Despite the instability, only a limited number of projects, particularly in the north and 
east, have been put on hold and there has been steady progress with ongoing ones.  
 
The western and southern districts of Sri Lanka were seriously affected due to heavy rains during the 2008 
monsoon season. The low depression in the Bay of Bengal caused the early monsoon season rains to be more 
intense than usual, leading to flooding in seven districts.  Similarly, monsoon floods in the north affected more 
than 400,000 people and displaced thousands. The hardest hit was Jaffna, with some 100,000 seeking refuge in 
temporary camps.  The Sri Lanka Red Crescent Society (SLRCS) branches in the affected districts assessed the 
situation and provided speedy relief to those affected by the flooding, supported by several partner national 
societies (PNS) in country. 
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Four years after the tsunami, the worst natural disaster in Sri Lanka’s recent history, affected individuals and 
communities are still recuperating from the effects, while the country continues to receive international 
contributions for long-term programming. The tsunami relief operation achieved a great deal in its aftermath, and 
now a greater emphasis is placed on recovery, focusing on creating more resilient communities and structures 
through capacity building, better disaster preparedness and improvements in coordination. 
 
Role of the International Federation country office  
 
The International Federation office in Sri Lanka continues to focus on four objectives: 

• Coordination of Movement partners’ efforts; 
• Implementation of effective and efficient programmes to help tsunami survivors recover from the disaster; 
• Assisting Sri Lanka Red Cross Society to deliver sustainable high-quality services to the most vulnerable 

through branch volunteers in disaster management, community health and care, supported by 
organizational development and the promotion of humanitarian values; 

• Provision of services to partner national societies implementing bilateral programming. 
 

The tsunami recovery operation in Sri Lanka is implemented under a Movement Coordination Framework 
composed of the International Federation, the SLRCS, the International Committee of the Red Cross (ICRC) and 
PNS with an operational presence in the country. To coordinate such a high number of actors, the International 
Federation relies on written agreements that have been put in place on programme-specific technical standards, 
security procedures, sector-specific roles and responsibilities of each component of the Movement. The key 
agreement that articulates the formal relationship between PNS and the International Federation is the Integration 
Agreement.  Through this Integration Agreement, the International Federation provides support to its PNS partners 
in administrative, finance, logistics and human resource functions, but most importantly provides PNS with a legal 
status in the country as partners under the Federation’s Legal Status Agreement with the Sri Lankan government.  
Three PNS have phased out during 2008 and an additional 13 remain in country. As PNS begin scaling down their 
presence in the country, the International Federation further extends its coordination and support by guiding and 
facilitating a careful and well planned exit by its partners. It also provides support in all legal and programming 
obligations and any ongoing matters. 

 
Coordination 
The Red Cross Red Crescent partners continue to collaborate with the technical committee, task force and various 
platform levels on technical, operational and strategy levels. 
 
As more projects near completion, PNS are also looking into their exit from the tsunami operation. The latter half 
of 2008 has seen the International Federation work closely with Movement partners to come up with an exit 
strategy to ensure all administrative matters are efficiently managed. The Movement is now looking into the 
effective exit from programmes, building in sustainability measures and also improving the manual that has 
already been produced. The exit strategy is beneficial to all members of the Movement as it ensures that once the 
tsunami operation ends, the national society as well as the beneficiaries are not left with any liabilities. 
 
The partnership meeting is of great importance to the national society as it aims to build the capacity of the 
national society and its core programmes beyond the tsunami operation. As a follow-up to the first partnership 
meeting, another meeting was held a year ago inviting the Movement partners to look into long-term cooperation. 
As a result, SLRCS revised its 5-year strategic plan to further improve the plans for the core programme areas 
which are forecasted to be finalized by mid-2009. The positive outcome of these partnership meetings led the 
national society to reflect further on its programmes with clearer objectives and a more realistic approach with 
regards to time frame and resources.  This exercise has brought together both management and SLRCS staff to 
visualize the future of the national society. 
 
The continuation of the conflict in the recent months has witnessed PNS working closely with the ICRC and 
SLRCS on conflict relief. Tsunami programmes in the north continue to be affected by the conflict, and the 
Movement is once again looking into the status of the Tsunami Recovery Fund to support recovery operations in 
the effected areas when it is possible to do so. 
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The Red Cross Red Crescent continues to collaborate with other partners in the country including United Nations 
agencies, the Sri Lankan government and other NGOs. Key working partners in the government include the 
reconstruction and development agency under the ministry of finance and planning, the ministry of health, the 
national disaster management centre and the national water supply and drainage board. 
 
Service provision 
The International Federation office in Sri Lanka provides a wide range of technical and administrative services to 
13 PNS with operational presence focusing on long-term projects such as health infrastructure, housing 
construction and water and sanitation. This includes facilitation of visa requests, hiring of national staff, borrowing 
and leasing of International Federation vehicles, procurement, warehousing, transport and IT services. During the 
initial phase of the tsunami, 24 PNS contributed in providing assistance to the affected beneficiaries. Additionally, 
the International Federation has four field offices which support SLRCS along with PNS operating in the area. 
These services give support to and ensure efficient project implementation to partners active in the country. 
 
Implementation 
The International Federation has completed a wide range of its programmes in the southern districts of Sri Lanka 
mainly in the housing and livelihoods sector. Further information on the multilateral programmes can be found in 
this document under the Sri Lanka section on priority programmes. 
 
 
Achievements to date  
 
Four years after this tragic event, the Red Cross Red Crescent Movement has a portfolio of more than 425 projects 
both completed and ongoing. Since the tsunami, 165 projects have been completed, including the distribution of 
non-food relief items, livelihoods support, health and care, water production and distribution, and construction of 
new houses and health care structures. 

Across the board, Red Cross Red Crescent partners in Sri Lanka are now taking on more collaborative and 
integrated approaches to programming, both between programme areas and through involving beneficiaries 
directly as part of community-based initiatives. This approach both increases the efficiency and the quality of the 
projects. An increased focus on a beneficiary-centred approach to projects has enabled the International Federation 
to provide programmes shaped by beneficiary needs. The SLRCS is benefiting from increased credibility and a 
positive image among the local population, as well as developing its human resources and structures to manage 
natural and man-made disasters, and health risks. 
 
The International Federation has specifically supported over 4,000 households to recover and strengthen their 
livelihoods from which families have been assisted through these projects and many of the long-term projects are 
continuing. Supporting newly resettled housing beneficiaries became the primary focus of most livelihood projects 
as it concentrated on providing these beneficiaries with cash grants to resume their normal lives. These projects 
have shown remarkable results based on the programme monitoring results. 
 

Much of the progress in project implementation has been in the housing sector, one of the largest components in 
the Red Cross Red Crescent post-tsunami recovery programme. The housing construction projects in Galle, 
Matara, and Hambantota have been completed. 
 

There has also been progress in the health infrastructure projects component, where the Red Cross Red Crescent 
has signed a memorandum of understanding with the ministry of health for 76 health infrastructure projects, out of 
which the International Federation has undertaken ten. Several of these projects have commenced construction 
with only one project in its tendering phase. The scope of work includes the construction of new buildings as well 
as the renovation and refurbishment of existing health facilities together with the supply of new medical 
equipment. 
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Emergency Period 
The International Federation responded quickly to needs of the displaced and affected populations, providing relief 
through the distribution of food and other essential items. The International Federation then moved on to providing 
non-food relief items (NFRI) that included kitchen utensils, hygiene packs and baby packs. During this stage, 
nearly 3 million litres of clean water were distributed. In the following years after the tsunami, the International 
Federation has focused its attention on long-term projects such as housing construction, health infrastructure and 
water and sanitation. 
 
Priority programmes 
 
Shelter/housing 
 
Objective 1: To improve the living conditions of the affected Tsunami population through the construction 
and rehabilitation of homes destroyed or damaged. 
 
The International Federation and its partners have, by the end of 2008, constructed 21,835 houses, both by the 
donor-driven and owner-driven modalities. Out of these, 10,847 have been built by the International Federation 
with multilateral funding. An integrated approach using various other segments within the Red Cross such as 
water and sanitation, livelihoods, health and care and disaster management are taken into serious consideration.  
Construction activities have been one of the key tasks of the International Federation in Sri Lanka as a response to 
the tsunami. 
 
Under the donor-driven housing modality, beneficiaries have been resettled where contractors built new houses on 
sites selected by the government. The process for construction of donor-driven houses involves hiring commercial 
architects, engineers, and builders to construct the houses for beneficiaries. They were relocated because their 
previous dwellings were deemed hazardous by the government, being adjacent to the coast in what is known as the 
“buffer-zone”. From a total 630 planned, 350 houses have been completed. 
 
The construction of new communities requires careful planning and coordination of parties responsible for the 
provision of water, drainage, road access, electricity and other services. The various components have been drawn 
together in a broad development effort to allow the communities to establish themselves. This has been achieved 
by outlining respective responsibilities in memorandums of understanding concerning specific sites, coordinating 
closely with the local authorities, and drawing on the support of SLRCS branches. 
 
The owner-driven housing modality supports the reconstruction by homeowners outside the buffer zone whose 
houses were destroyed or badly damaged by the Tsunami.  This modality is carried out through a partnership with 
the World Bank known as the Community Recovery and Reconstruction Partnership (CRRP) and implemented by 
UNHabitat.  It provides funds to families to rebuild on their own land with two approaches: 
 

a. Base grant: households are identified through an island-wide standardized approach that targets 
households who were affected by the tsunami but do not need to relocate from their original housing 
site. Approximately 10,680 households have claimed their full entitlement, from which 6,890 have 
been completed. 

b. Top-up grant: serves to match the base grant. Eligible families receive phased disbursements of cash 
grants directly to a savings account held by the beneficiary. In both cases, the beneficiary is 
responsible for reconstruction of his or her own house with technical support provided by the 
partnership. 
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Health 
 
Objective 1: To strengthen individual, household, community and local health care capacity to adopt and 
deliver prevention, promotion and primary health care activities.  
Objective 2: To improve the access to health care services through the construction or rehabilitation of 
health infrastructures. 
 
In order to meet the health objectives, the International Federation supports SLRCS in five main sectors related to 
health and care activities and one related to the improvement of service delivery. 
 
Community-based health and first aid, HIV/AIDS awareness and prevention, blood donor recruitment and training 
in health in emergencies are the sectors in which the International Federation supports SLRCS’ health and care 
initiatives in accordance with its 5-year strategic plan. Building sustainable self-reliant communities that are able 
to make informed decisions about their own health as well as identify their own priority health issues and find 
local solutions is essential.   
 
The community-based health programme will phase out in the next two years to make way for community-based 
first aid which is already in place and closely linked. One of the projects under the community-based first aid 
component will be carried out in Puttalam District. Public health in emergencies includes plans for establishing 
joint branch disaster preparedness and health response teams.  The community-based health programme contains a 
psychosocial support component which will run until the end of 2008, as well as a sight restoration and vision 
correction project in Trincomalee which will continue beyond 2009. Interventions related to both these 
components are also carried out as “stand alone” projects. 
 
Technical support in health and care to SLRCS, and especially in view of the revision of its 5-year plans, has been 
significant. Support in the implementation of the HIV/AIDS prevention programme in the tea state factor is being 
expanded, and the capacity of country-wide awareness rising has been strengthened. Project collaboration between 
SLRCS and the national blood transfusion services of the ministry of health in two pilot districts will be replicated 
across the country. 
 
Health and care programmes, and their close links with other programme areas have led the integration effort in 
view of the phase-out of several supporting partner national societies and as a mechanism to support the national 
society’s goal of sustainability and optimal use of resources. 
 
Support to the improvement of delivery of health services in Sri Lanka has led SLRCS to agree with the 
government, through a memorandum of understanding, to reconstruct, rehabilitate and refurbish more than 60 
health facilities.  The International Federation has taken on the task of supporting 16 of these health facilities.  
Two base hospitals are currently under construction, 13 rehabilitations and refurbishment are ongoing, and the 
construction of one hospital is in tendering stage.  The activities at each of the health facilities adopt a combination 
of refurbishment of damaged or old components of the health facility, reconstruction of new buildings in line with 
hospital development plans, and the provision of upgraded equipment for use in the hospital as agreed with the 
ministry of health. High specification equipment will also be supported with the requisite training and maintenance 
contracts from suppliers. 
 
Water and sanitation 

 
Objective 1: To expand the capacity of water supply scheme in tsunami-affected areas of Sri Lanka and 
improve the service delivery within the existing National Water Supply and Drainage Board System. 
Objective 2: Promote good hygiene practices within the water supply catchment areas where tsunami-
affected beneficiaries reside. 
 
The water and sanitation programme as a response to the tsunami in Sri Lanka includes from water and sanitation 
infrastructure activities to community-based activities including hygiene promotion. Staff and volunteers involved 
in these programmes at the branches benefit from acquiring skills related to technical knowledge as well as project 
implementation. 
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The government signed a memorandum of understanding with SLRCS determining Red Cross Red Crescent 
support in water and sanitation in the country. Federation-wide, this consists of 26 significant infrastructure and 
water supply projects. Since 2004, the International Federation has been implementing ten of these projects, but 
since the end of 2008 it took over another from the French Red Cross which has closed operations in country.  The 
Red Cross Red Crescent role on each project is identified through the National Water Supply and Drainage Board 
(NWSDB), which also acts as an advisor on design of Sri Lankan standards, policies and specifications. 
 
The aim of these large infrastructure projects is to link existing water supply schemes to new resettlement areas as 
well as surrounding townships by constructing water treatment plants, water towers, collection tanks and piping 
required to bring safe water directly into people’s homes. Six of these projects, which are targeted for completion 
in 2010, are in Ampara, the district hardest hit by the tsunami. Two others are in Galle, of which one has already 
been completed. The new project adopted from the French Red Cross is carried out in Matara, totalling two in this 
district, both due for completion in 2009. The final project, which is on hold, is in the northernmost district of 
Jaffna. It is foreseen that future developments in relation to the conflict may enable access to this project towards 
the middle of 2009, thus allowing for it to be retaken. 
 
In addition to the projects under the memorandum, the International Federation is implementing more than 20 
other projects for upgrading the sanitation facilities in schools, cleaning of wells and improvement of water 
supply. Special attention is given to the hygiene promotion by transmitting appropriate hygiene behaviours to the 
communities whose water supply connection reach household level. The International Federation also provides 
assistance and support to partner national societies in their water and sanitation activities. 
 
One of the major challenges continues to be the limitations of the NWSDB in meeting the population’s water 
needs.  The lack of resource and funds, sudden needs for water due to well contamination, delays to existing plans 
to expand the water supply scheme and leaks in the existing water scheme are just a few of the obstacles 
contributing to delays in the implementation of the government programme. 
 
 
Disaster management 

 
Objective 1: Improve self-reliance of individuals and communities to reduce their vulnerabilities, manage 
and mitigate impacts of natural and man-made disasters as well as climate change. 
 
Objective 2: Improve institutional capacity and mechanisms to respond to impacts of natural and man-
made disasters with skilled human resources, and financial and material capacity for effective disaster 
management. 
 
The main objective of the disaster management programme has been to strengthen the SLRCS at all levels to be 
well prepared and, through proper planning, maintain organizational readiness to respond to natural and man-made 
disasters, reduce vulnerabilities of hazard-prone populations by improving community resilience and effectively 
coordinate with other stakeholders. This is done through capacity building of the national society, community-
based disaster risk management including assessments and risk reduction plans, and construction of warehouses. 
 
The community-based disaster risk management project is carried out in four districts of Sri Lanka (Ratnampura, 
Gampaha, Trincomalee and Nuwara Eliya).  The team is identifying vulnerabilities, risks and hazards in more than 
12 communities with the active participation of SLRCS volunteers, village disaster management committees and 
action teams, all of which have been formed and trained. Further training in early warning system has been carried 
out in three of the most cyclone-prone districts (Trincomalee, Batticaloa and Ampara).   
 
The construction of the warehouse for stock-piling goods for emergency response was finalized in July 2008.  The 
location of the warehouse in Anuradhapura is strategic as it is in close proximity to the ongoing conflict in the 
north, but also central enough to reach central and coastal districts. 
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Livelihoods 

 
Objective 1: Support housing beneficiaries as a means of re-establishing, diversifying and developing their 
livelihood options. 
 
In order to reach the livelihoods objective, recognizing the importance of prioritizing those communities where 
households were being relocated through donor-driven housing was the main outcome of grassroots level 
community participatory assessments. These also enabled the identification, coordination and integration of 
community-based approaches in the implementation of livelihoods with other programme areas. The main 
programme implementation mechanisms have been the cash transfers, but vocational training, asset replacement 
and support to cooperatives and small business development have also contributed to the so far impressive results 
through the programme monitoring. 
 
By 2008, the Matara community-based livelihoods programme was completed and a minimum level of community 
development was reached in most donor-driven relocation housing sites. Filling in the gap to reach all donor-
driven relocation housing sites will be a priority throughout 2009. Another major task in 2009 will be the 
integration of livelihood projects into the disaster management programme of SLRCS. With the completion of 
livelihoods programme as a response to tsunami, the Red Cross Red Crescent Movement’s good practices in this 
area will be documented. 
 
 
Organizational development 

 
Objective 1: Improvement of SLRCS capacities at headquarters and branches in the establishment and 
development of policies strategies and procedures as well as adequate programme management and partner 
relations. 
Objective 2: Support the improvement of SLRCS service delivery at branch level with the construction of 
branch and headquarters infrastructure as well as the refurbishment of both. 
 
Having undergone a comprehensive and consultative strategic planning process, followed by a revision and 
elaboration of concrete programme plans, SLRCS is in its final stages of completing its five-year strategic plan 
2008-2012.  The International Federation’s support in organizational development (OD) is focused in ensuring that 
SLRCS has the adequate organizational structures, policies and procedures, capacities, skills and resources to meet 
the needs of the most vulnerable in Sri Lanka. High quality service delivery mechanisms, along with a good public 
image, are the main goals sought with these objectives. 
 
Project components of the OD programme include improvement and development in the areas of governance and 
management; policy and guidelines; volunteering and youth; human resource; finance; resource mobilization; 
internal, external and partnership cooperation; and community empowerment. Similarly, the construction of 
branch infrastructure as well as supply of equipment, salary, and transport as well as daily technical support are 
key contributions to the national society in collaboration with and integrated into other programmes. 
 
Plans to conclude recovery phase 
As construction is one of the main areas in which the International Federation supports its beneficiaries, particular 
attention will be paid as of early 2009 to donor-driven houses where beneficiaries have moved into their new 
homes, where some may not be familiar with the social obligations of living in close proximity to their neighbours.  
Having lived in dispersed communities along the coast and sometimes having to integrate into already existing 
communities, beneficiary interest will be considered by ensuring responsibilities are met for those completed 
works during the handover and post-handover liability period. 
 
As several PNS phase out during 2009 and 2010, the International Federation has designed a draft exit strategy to 
ensure that partners have an orderly and coordinated exit from Sri Lanka. This document is still in a draft version 
capturing information on exit strategy by sector and procedures for closure or handing over of projects. In addition 
to this, the final draft document on administrative, financial and legal exit has been revised and will continue to be 
updated and used as needs and requirements are identified. In the administrative realm, the International 
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Federation is supporting partners in closure of bank accounts, repatriation of fund balances, office and housing 
lease and human resource policies in line with Sri Lankan labour laws. At programme level, the first draft of the 
exit plan guidance is being finalized. This document outlines, adequate exit in terms of sustainability planning, 
roles and responsibilities, communication, knowledge sharing and lessons learned. Once this document has been 
finalized, it would support the national society to scale down in a sustainable way. 
 
The International Federation has been supporting the national society design, launch and implementation of its 5-
year strategic plan which builds on needs beyond the tsunami. This document sees a transition from tsunami to 
more regular core activities in view that the tsunami plan would be completely implemented by 2010. 
 
 
MALDIVES  
 
SUMMARY 
REVISED BUDGET (2005-2010) CHF 81,256,797 

 
Operational context 
 
The International Federation’s tsunami recovery operation in the Maldives has – since February 2005 – focused on 
temporary housing for over 6,000 internally displaced persons, construction of permanent houses, schools, 
community buildings, public utilities, waste water collection and disposal systems, supplementary water supply 
systems, and provision of household as well as community water tanks and rainwater harvesting kits. These 
projects were designed and have been implemented to meet the needs of tsunami-affected communites as outlined 
in the national tsunami recovery and reconstruction plan (of the Maldivian government). In general, Red Cross 
Red Crescent interventions cover about 30 per cent of the needs outlined in that plan.  
 
Four years after the tsunami, the International Federation has overcome many logistical challenges and made 
significant strides; the physical achievements of the massive recovery operation are clearly evident. The final 562 
houses (on Raa Dhuvaafaru Island, which is the largest single Red Cross Red Crescent construction project in the 
Maldives) were completed in December 2008. With this, the last beneficiary families, among those targeted by the 
International Federation, moved from the temporary shelters they had been living in since 2005 to their ‘new’ 
island. 
 
Still many hurdles remain; especially in enhancing local capacities within the context of ‘building back better.’ 
The houses and community buildings provided may be structurally stronger but there is a need to put effort on 
enhancing disaster risk reduction approaches in order to promote community resilience against potential future 
disasters. This latter work would ideally be done by the host national society. In view of Maldives being one of the 
few countries in the world without a national society, efforts are ongoing to ensure that a Maldivian Red Crescent 
Society is duly recognized, well functioning and equipped to implement programmes, including disaster risk 
reduction. The Maldives Programme Update no. 2 was issued on 10 November 2008, focusing entirely on the 
process, the achievements made, and the complexities involved.  
 
With the major tsunami construction and specified utilities projects now complete, the tsunami operation in the 
Maldives is expected to wrap up at the end of 2009. Until then the International Federation office of in Maldives 
will oversee the successful conclusion of remainder work associated with construction of roads, a sports facility 
and a waste management centre on Dhuvaafaru, host community appreciation projects on five islands of Raa Atoll, 
and management of defect liability periods for both construction and specified utilities projects.  
 
Role of the International Federation country office 
 
The International Federation country office continues to perform the following four key roles: coordination, 
implementation, service provision, and support to the host national society programme and institutional 
development. 
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Coordination 
The success of the coordination structure has been largely due to the continued and active participation of the four 
Red Cross Red Crescent partners still active in the country; American Red Cross, British Red Cross, French Red 
Cross and the International Federation. This participation has ensured a consistent, coherent and coordinated 
approach in addressing common objectives and challenges.  
 
The Red Cross Red Crescent continues to provide quarterly reports to the government, giving updates on 
achievements as well as implementation challenges. The reports are expounded through presentations to concerned 
government ministries and departments. High-level meetings are also arranged between Red Cross Red Crescent 
partners and concerned government ministries to discuss common pressing issues and seek the necessary 
government action in accordance to existing agreements or memorandums of understanding.  
 
Red Cross Red Crescent partners are gradually completing their recovery projects and preparing for exit and/or 
transition to longer-term programming. The International Federation is, therefore, encouraging compliance to 
Movement-agreed obligations on appropriately managed exits that can ensure sustainability and a smooth 
transition. 
 
Information sharing and communications are important parts of coordination, and continue to be prioritized. 
Besides celebrating successes and supporting sharing of lessons learned, the International Federation and PNS 
continue to work closely in producing Federation-wide reports and presentations that show the collective effort of 
the Red Cross Red Crescent. 
 
Implementation 
The office ensured that temporary shelter needs were met at the early stage of the tsunami operation. 
Implementation of construction and specified utilities – water and sanitation – projects then commenced shortly 
after in 2005. This latter work reached its peak in the second semester of 2008 with the completion and handover 
of schools, community buildings, houses and sewer system on Dhuvaafaru. (More information can be found in the  
section on “programme priorities”.)  
 
The closure of the tsunami operation in the Maldives is expected to be completed at the end of 2009. In the 
meantime, the International Federation delegation will be implementing remaining work associated with 
construction of roads, a sports facility and a waste management centre on Dhuvaafaru, host community 
appreciation projects on five islands of Raa Atoll, and management of defect liability periods (DLP) for 
construction and specified utilities projects. 
 
The disaster management and organizational development programmes – which started as part of tsunami recovery 
plan – have since been transferred to Appeal 2008-2009 and Country Plan 2009-2010 for the Maldives. During 
2010, the only tsunami related tasks to be undertaken by the International Federation delegation will be 
management of the DLP and production of reports as agreed in existing pledge management notes and 
memorandums of understanding.  
 
Service provision 
The International Federation’s office continues to provide IT support to the PNS with presence in the Maldives. 
The finance and administration department also continues to work closely with similar departments of the PNS to 
ensure consistency in managing national staff within provisions of the local labour law.  
 
National society development  
2009 should bring historic progress to the Maldives, which is one of the few countries in the world without a 
national society. There are hopeful indications that this could soon change, following the submission of a Red 
Crescent bill to parliament in late 2008. While the new national society will not inherit any tsunami recovery 
activities, it will benefit from the goodwill that Red Cross Red Crescent tsunami recovery work as well as 
collaboration with the government and island communities has generated. The formal existence of the Maldivian 
Red Crescent Society will see the role of the International Federation’s delegation transition from an 
“implementer” to “facilitator”, putting effort on nurturing the new national society. 
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Achievements to date 
 

Emergency phase 
In the aftermath of the tsunami, the International Federation supported the government of Maldives in addressing 
immediate shelter needs of internally displaced persons by funding the construction of temporary shelters. After 
the displaced families had moved to their semi-permanent shelters – where they would live until their new homes 
were constructed – a process of consultation was initiated with them and the government. This was essential in 
determining where and how the homes would be best suited for their needs and interests.  
 
Recovery phase  
Four years after the surging waters inundated the peaceful archipelago, displacing one in every ten persons and 
washing away an estimated 62 per cent of the country’s GDP, the International Federation has contributed 
immensely to restoring – and improving – lives: houses have been completed in four islands, ensuring that over 
700 families have permanent shelter; rainwater harvesting kits distributed to 79 islands, benefiting close to 
100,000 people; supplementary water supply systems installed in 15 islands, serving 24,000 people; and waste 
water collection and disposal systems completed, now serving communities in four islands.  
 
While construction works continued, the International Federation was implementing a consultation process with 
the government, the internally displaced persons and host communities so as to increase programme ownership 
and strengthen stakeholder relationships. At the same time, the International Federation trained sewer operators in 
the four target islands; the operators would ensure proper functioning and maintenance of the utilities on their 
respective islands.  
 
With regard to long-term programmes, the International Federation has been implementing disaster management 
and organizational development programmes with the view of creating the environment for a Maldivian national 
society to be established and begin its work. These programmes have since been transferred to the annual appeal. 
Please refer to the following links for details on the progress made – the Maldives Programme Update no. 1 and 
Programme Update no. 3.  
 
 
 
Priority programmes 
 
Shelter/housing 
 
Objective 1: To ‘build back better’ the community by providing structurally stronger houses and 
community buildings. 
 
The International Federation’s commitment was to construct houses in four islands. Altogether, it has constructed 
731 houses in the Maldives; 562 on Raa Dhuvaafaru, 109 on Dhaalu Kudahuvadhoo, 46 on Kaafu Guraidhoo and 
14 on Kaafu Maafushi. The Kaafu Guraidhoo project includes an accommodation block (with a 32-person 
capacity) at the home for people with special needs.   
 
In addition to the 562 housing units on the “new” island of Dhuvaafaru, the International Federation has 
constructed an island administrative complex (comprising of an island office, island court, police centre, disaster 
management office, post office, and spare office for the island unit of the Red Crescent), a pre-school, a primary 
school, a secondary school, an auditorium, an electricity distribution network (including a power station, network 
cabling, street lighting and the plant for power generation) and a waste water collection and disposal system. All 
these components were completed during the second half of 2008 and beneficiary families relocated to their “new” 
island during December 2008. 
 
With the achievement of the above, the remaining work is associated with construction of a road network, a sports 
facility and a waste management centre on Dhuvaafaru. Once these three remaining components – as well as 
pending works on the wastewater collection and disposal system in the new settlement on Laamu Gan – are 
concluded, the tsunami operation in the Maldives will come to a close (at the end of 2009). As such, no budgetary 
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provisions have been made for construction during 2010; however,  the management of construction warranty or 
defect liability periods will go into 2010 with the budget provided in the delegation’s core costs.   
 
Objective 2: To construct multi-storey public buildings, adding a vertical dimension to Dhuvaafaru thus 
contributing to the ‘safer island’ concept. 
 
In view of future potential disasters, all houses, buildings and utilities constructed by the International Federation 
in the Maldives meet or exceed local hazard resistance standards. Furthermore, besides serving their functional 
purposes, the primary school, secondary school and community administrative buildings are designed to serve as 
“safety hubs” in the event of flooding; they also have ramps at the rear to enable ease of movement for people with 
disabilities. This was in line with the “building back better” approach that had been adopted by the government 
and all humanitarian actors responding to the tsunami in the Maldives.  
 
“Building back better” applies to all the sectors that needed to be improved — such as the construction of houses 
and community buildings, water and sewage systems, environmental protection, livelihoods and disaster 
preparedness — rather than merely reconstructing houses and other infrastructure the way it was before. It is in 
this context that a disaster management programme was included in the tsunami plan of action. In designing the 
programme, the International Federation took into consideration that prior to the tsunami the Maldives had little 
direct experience or effect of major natural disasters. 
 
There is, therefore, still the need for risk reduction and disaster preparedness knowledge to be passed on to the 
new Dhuvaafaru community in order for disaster management to be regarded as the responsibility of everyone, not 
least the island communities themselves. This would position the community to make use of the multi-storey 
public buildings – the primary school, secondary school and administrative building on Dhuvaafaru – as “safety 
hubs” in the event of flooding. A disaster preparedness programme will be implemented by the new national 
society.  
 
 
IDP/camp management  
 
Objective 1: To provide support in managing internally displaced persons (IDP) camps as well as 
communications with beneficiary and host communities.   
 
In the aftermath of the tsunami, the government set up a unit called ‘managing internally displaced persons’ 
(MIDP) to take the lead in coordinating all national and international effort to protect and assist IDPs. Through 
this unit, the International Federation supported the government in addressing immediate shelter needs of 
internally displaced persons – especially in islands it would implement construction projects – by funding the 
construction of temporary shelters. This support would ensure that the IDPs were adequately provided for in terms 
of basic shelter needs, including water and sanitation facilities.  
 
While response to the needs of internally displaced persons was excellent in the relief phase, inevitably recovery 
would raise some complex issues. Prior to the tsunami, the Maldives had never faced a large-scale disaster. Soon, 
the tsunami response faced immediate challenges, mostly in dealing with the often conflicting demands of 
communities entering new phases of rapid development.  
Issues also arose as a result of transferring displaced people from some affected islands to temporary shelters in 
other lesser-affected islands (host communities). The wide differences in the way communities behave and interact 
came to play. In as much as the Maldives may be a homogeneous society in many respects, attitudes in different 
islands – even within the same atoll – are diverse. While some host communities, such as Kudahuvadhoo, avoided 
tensions with IDPs and proactively addressed problems as they arose, others did not.  
 
At the earliest, the International Federation established a field recovery team to increase community awareness and 
participation, to monitor temporary shelters and to evaluate immediate or future needs of displaced persons. This 
approach took into consideration that beneficiary participation is key to the success of any project. The team 
established contact and worked in close coordination and collaboration with the government, other humanitarian 
actors, respective island offices, atoll offices and IDP committees. 
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It also came up with guidelines for the selection of beneficiaries of International Federation programmes. This 
work helped to complement and increase the accuracy of an existing government list of beneficiaries. To develop 
draft guidelines, the team adopted a participatory methodology which entailed conducting household surveys and 
informal interviews to collect data on family demographics (gender, age, numbers, special vulnerabilities, and 
changes in family size). The beneficiary selection guidelines were then communicated to the community in 
Dhivehi, the local language, as well as in visual and graphic forms in order to ensure that they were well 
understood by the island community. 
 
Consultation with the government, the IDPs and host communities continued throughout implementation to 
increase programme ownership and to strengthen stakeholder relationships. Through its recovery and field 
assistant teams, the International Federation maintained constant communication through community-wide 
consultations, hand-delivery of beneficiary lead newsletter and a participatory radio programme. This contributed 
to the success in relocating the final beneficiary community to their “new” island, Dhuvaafaru, in December 2008.  
 
With the relocation of the last beneficiary community (of the International Federation construction programme) 
now complete, the IDP camps on Alifushi, Hulhudhuffaru, Meedhoo, Maduvvari and Ungoofaaru have been 
dismantled and the sites cleared up by the government. All the useful materials from these camps were taken by 
the community to Dhuvaafaru, leaving the host communities with nothing. This move could potentially awaken 
resentment in host communities which feel that the IDPs had been favoured as they are perceived to have received 
more than the rest of the communities. 
 
The International Federation has, therefore, planned to implement host community appreciation projects in 
Alifushi, Hulhudhuffaru, Meedhoo, Maduvvari and Ungoofaaru during 2009. These projects are aimed at 
expressing gratitude to the five island communities for their hospitality during the past four years: they hosted 
IDPs from Kandholhudhoo Island, who have since relocated to Dhuvaafaru.  
 
The International Federation also recognizes that resources on host islands became overstretched by large IDP 
populations. Some suggested projects include the refreshing of schools, children’s playgrounds, and sports 
facilities for the older children, solid waste management projects and developing hydroponics systems.  
 
 
Water and sanitation 
 
Objective 1 (Water): To provide access to a safe water supply that adequately meets the drinking water 
needs of target island communities. 
 
Because many rainwater storage tanks in islands most affected by the tsunami were either partly or totally 
damaged, the International Federation has provided assistance in replacing them while providing additional tanks 
to enhance household rainwater storage capacity. This way, island communities in the Maldives have gained 
access to critical, fresh and affordable drinking water supplies. This project was implemented over a two-year 
period. At its completion the International Federation had distributed over 15,400 rainwater harvesting kits in 79 
islands, assisting over 100,000 people. 
 
The International Federation has also provided supplementary water supply systems on 15 islands, to the benefit of 
24,000 people. These systems have ensured availability of desalinated sea water during the dry season. The water 
is distributed via community taps located at selected points in the islands to ensure equitable access. So far, this 
project has been evaluated twice and community members have expressed appreciation for the clean water 
produced; they say the water produced is of superior quality than that from other sources such as groundwater 
wells. At the same time, while the water treatment technology is advanced it is appropriate for the Maldives and 
capable operators can be found and trained locally. 
 
In Dhuvaafaru, each house is equipped with a 2,500-litre rainwater tank and an in-ground well. Additionally, 14 
community rainwater storage tanks (each with a capacity of 10,000 litres) have been installed outside school and 
community buildings. These, alongside the household tanks, will optimize rainwater harvesting in the new 
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community. Should the need arise, the community could consider supplementary drinking water supply by 
installing a desalination plant; the pristine groundwater available could also be used for emergency supply.  
 
Objective 2 (Sanitation): To install wastewater and solid waste management systems, thus contributing to 
improving groundwater resources, the environment and health of communities on the project islands.  
 
Under memorandums of understanding with the government, the International Federation has supported 
implementation of municipal sewer systems in five islands. Works on the wastewater collection and disposal 
systems on four islands – Dhuvaafaru, Guraidhoo, Kudahuvadhoo and Maafushi – were completed during 2008 
and the systems were handed over to the respective island communities. With that, the septic tanks of all houses on 
Guraidhoo, Kudahuvadhoo and Maafushi islands are now being connected to the systems (by the American Red 
Cross). On Dhuvaafaru, houses and buildings were connected to the system during construction as the sewer 
project was implemented alongside construction projects.   
 
To complement the hardware component, the International Federation has trained sewer operators on the five 
islands. The trained operators will in future be members of their island sewer management committees and will 
ensure proper operation and maintenance of the systems. Additionally, the International Federation has conducted 
information campaigns, in partnership with the American Red Cross, to improve the understanding of sewer 
systems amongst targeted community members as well as the potential impact of proper wastewater management 
on water conservation in the islands.  
 
Meanwhile during 2009 the International Federation will see through the remaining two water and sanitation 
projects; the waste management centre on Dhuvaafaru and the sewer system in the new settlement of Laamu Gan. 
For the latter, remaining works were handed over to the government – for it to complete – due to continued 
disruption and vandalism by the community. As per an amended memorandum of understanding with the 
government, the International Federation will provide funds and technical support to complete pending works on 
Laamu Gan. There are no budgetary provisions for this project beyond 2009.   
Information and humanitarian values 
 
The information and humanitarian value programme of the International Federation continues to provide quality 
information to internal and external stakeholders including Red Cross Red Crescent partners, the government, 
island authorities and beneficiaries. The team also ensures that reporting requirements agreed with donors and 
partners are met by coordinating and facilitating production of quality reports, fact sheets and updates.  
 
Considering that the Maldives is in the process of establishing its own national society, it has been vital to create 
awareness of the Movement’s role across the atolls. This has demanded clarification of misconceptions regarding 
the Red Cross (many believed it was a religious organization), and dissemination of facts about it principles, 
values and mandate. In this regard, the information team is supporting the organizational development programme 
team and the interim planning group in developing materials to promote the nascent Maldivian Red Crescent 
Society. To date campaigns have been done using personalized letters, appearances in live TV and radio shows, 
light emitting diodes (LEDs), a web log (blog) and short message service (SMS). 
  
Because promotion as well as operationalization of principles and values is a cross-cutting programme area, it has 
also been done by other programme teams and PNS, with the information team providing technical input. 
Eventually, when the tsunami recovery operation in the Maldives comes to close in December 2009, the 
information and humanitarian values programme will be integrated into the larger integrated programme or 
support structure to support the development of the Maldives Red Crescent Society.  
 
Plans to conclude recovery phase  
The formal existence of the Maldivian Red Crescent Society will see the role of the International Federation 
delegation in the Maldives transition from an ‘implementer’ to ‘facilitator’, putting effort on nurturing the new 
national society. It is in anticipation of this development that the International Federation launched Appeal 2008-
2009 for the Maldives. The disaster management and organizational development programmes – which started as 
part of tsunami recovery plan – have since been transferred to the long-term appeal. They have been implementing 
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programmes aimed at creating the environment for Maldivian Red Crescent Society to be established and begin its 
work. 
 
In the meantime, the International Federation’s tsunami operation in the Maldives is scheduled to come to close at 
the end of 2009. The only tsunami-related task that will go beyond that period – tentatively until the end of 2010 – 
will be management of DLP for construction and specified utilities projects. Bearing in mind that the defects 
liability periods of projects by the Red Cross Red Crescent partners in the Maldives fall into similar timeframes, a 
coordinated approach to use shared human resources is under consideration. Consequently, under this plan there is 
a minimal budget allocation for Maldives during 2010; mainly to cover essential office costs, representation, a 
reduced support structure and associated overheads.  
 
 
4. SUPPORT TO OTHER AFFECTED COUNTRIES 
 
Thailand 
 
Operational Context 
Thailand has been gripped by political instability for some three years. In September 2006, a bloodless military 
coup ended civilian rule. Only in December 2007 were democratic elections held and a new government was 
installed in January 2008. During 2008, volatility continued with the change of political leadership, the banning of 
political parties, mass civilian strikes, and culminating in a 10-day blockade of the two major airports in Bangkok. 
Peaking oil prices, political uncertainty and the global credit crunch have contributed to a slowed economic 
growth. According to the World Bank, Thailand’s economic growth was only 3.9 per cent instead of the predicted 
5 per cent in 2008, while 2009’s growth is predicted at only 2 per cent. 
 
The civil unrest in the south of the country continues, with almost daily reports of violence. 
 
Role of the International Federation regional office 
In January 2008, the Federation tsunami unit in Thailand was relocated to the International Federation regional 
office in Bangkok.  
 
Over the past three years, relations have strengthened between partner national societies (PNS)  in Thailand, while 
PNS partnerships with the Thai Red Cross Society (TRCS) have improved. The tsunami has led to a much closer 
collaboration between the TRCS and other PNS. The TRCS (including chapter representatives) firmly leads 
coordination and technical meetings. It has also expressed a strong preference for all partners to work through the 
International Federation coordination mechanism. This mechanism plays also an important part for the 
coordination of the different bureaus within TRCS, allowing all stakeholders, including PNS, to share common 
interests. 
 
Strong partnerships, established in early 2006 in close cooperation with the TRCS, continue to pay dividends in 
effective and coordinated tsunami recovery programming. Good relations exist with different ministries, UN 
agencies and disaster management institutions (e.g. Asian Disaster Preparedness Center and National Disaster 
Warning Center), actively collaborating through programme implementation. 
 
The International Federation handed over to the American Red Cross the implementation of all the programmes in 
the six tsunami-affected provinces, effective from the beginning of 2008. In 2009 and 2010 the International 
Federation will continue to play the coordination role between the PNS and TRCS, and the traditional role of 
supporting the national society in disaster management and organizational development in regions outside the 
tsunami-affected areas. 
 
 
 
 
 
At the request of TRCS, three key areas of support will be provided multilaterally through the International  
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Achievements and future plans 
 
Health and care 
The International Federation has supported the development of the 2008-2010 TRCS community-based health 
plans. Ongoing tsunami recovery efforts in the health and care sector are being carried out with support from PNS 
and cover four main areas: 
 
Health and care infrastructure including emergency medical response system 
Objective: TRCS emergency medical response is strengthened 
 
Efforts were made to strengthen the capacity of TRCS emergency medical response system both locally and at 
national headquarters by providing medical and/or surgical equipment to affected health facilities, including 
hospital renovation. In April 2007, the upgrading of nine health facilities in Phang Nga province was completed. 
In total, 14 health facilities were renovated in the six affected provinces. 
 
Blood services 
Objective: Blood donor recruitment is strengthened in the six-tsunami affected provinces and the new IT 
system for the national blood centre is running 
 
With support from PNS, the TRCS’s national blood centre is setting up a new IT system for country-wide blood 
transfusion services. The construction of a regional blood centre in Phuket and the regional blood service model in 
six provinces is in progress. A workshop on recruiting voluntary blood donors was held in October 2007 for blood 
coordinators and provincial blood bank staff. In 2007, the programme showed a 20 per cent increase in the number 
of blood donations in the six provinces from the previous year. The local blood bank staff is satisfied with the 
programme as it enables them to concentrate on clinical work and leave the recruitment of donors to Red Cross 
chapters. The construction of the regional blood centre and the installation of the country-wide IT system will be 
completed in the second half of 2009. 
 
Community health - psychological support, basic health care services and first aid 
Objective: Integrate the physical and psychological health services into one holistic service at community 
level 
 
These initiatives target community-based primary health care issues and strengthen capacity of the communities to 
help themselves by developing a network of volunteers. The design for the community-based health project was 
built as a continuation of the psychological support services project and basic health care project implemented by 
the TRCS College of Nursing in 2007. The main objectives of the project, supported by the International 
Federation and PNS, are to integrate the physical and psychological health services into one holistic service, and to 
adopt a more community-based approach. The TRCS College of Nursing, with the participation of other TRCS 
bureaus, has been reviewing the curriculums of existing training and the ministry of public health’s training for 
village health volunteers, to develop new community-based health curriculum and manuals for trainers and 
volunteers. The Nursing College, with cooperation from Songkhlanakharin University and Songkhla Nursing 
College, has recruited 150 local health personnel who were trained as Red Cross health trainers in December 2007. 
These trained personnel can be deployed nationwide as needs arise. This programme was completed in December 
2007. 
 
Water and sanitation 
Objective: The water systems of tsunami-affected health care facilities and schools are rehabilitated and the 
TRCS headquarters is strengthened to cope with future emergencies 
 
These initiatives aimed to rehabilite water systems and increase sanitation, specifically in 13 health care facilities 
and 81 schools. The national society’s ability to deploy an emergency response water and sanitation unit from 
headquarters during future disasters is assured through a water and sanitation ERU unit based at its headquarters in 
Bangkok. 
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The participatory hygiene and sanitation transformation (PHAST) methodology was introduced to 81 schools. 
Staff, teachers and student representatives participated in the training, and became core implementers for training 
other school teachers, staff and students in their own schools. As a result, 130 PHAST trainers and community 
educators were trained. The hygiene and sanitation promotion campaign continued at these schools, with the 
health and care team undertaking regular monitoring and project evaluation in June 2008. The International 
Federation has also provided technical guidance to the TRCS in planning and implementing the community-based 
health, and the water and sanitation projects. This programme is expected to continue into June 2010. 
 
 
Disaster management 
Objective 1: TRCS is prepared to respond quickly to future disasters 
The disaster management programme focuses on improving the capacity of vulnerable communities, as well as the 
TRCS itself, to prepare for, cope with and respond to future disasters. Key partners involved in the disaster 
management programme led by the International Federation are the TRCS as the overall project implementers, and 
the American, Finnish, Norwegian and Swedish Red Cross societies. 
 

Community preparedness 
Objective 1: Communities are familiar with Community-Based Disaster Risk Reduction Methods 
 
Community-based disaster risk reduction (CBDRR) initiatives continue to strengthen tsunami-affected 
communities. Activities were implemented in 13 targeted communities with an aim to establish community 
mobilizing for better disaster preparedness. The project promotes active participation from community members 
and local stakeholders through developing their own counter-disaster plans and disaster risk reduction activities at 
household and community level. Showcasing the success of this initiative, the Tambon sub-district Administrative 
Organization (TAO) in Sukorn Island has incorporated the community counter-disaster plans developed in this 
CBDRR programme into TAO’s action plan. In 2008, the CBDRR programme focused its intervention to flood-
prone communities as flood disasters are large in magnitude and occur frequently. Planning will be implemented 
through local Red Cross health stations aiming to respond to needs of the vulnerable in flood-risk areas. 
 
As a part of the awareness programme on CBDRR, 472 community leaders in Trang, Ranong and Satun provinces 
participated in a two-day community-based disaster preparedness sensitization programme. The programme 
included simulation and tabletop exercises, and reached 596 people. Among key actors collaborating in evacuation 
drills was the provincial office of disaster prevention and mitigation. This awareness programme aims to 
encourage potential community leaders to initiate further risk reduction activities within their own communities. 
 
Objective 2: Contingency plans are developed for all the Provinces 
 
Provincial TRCS leaders began a series of disaster management contingency planning meetings in 2008. These 
meetings will continue over the next two years, since TRCS sees this as one of their main necessities. 
  
Institutional Preparedness 
Objective 1: Nationwide communication is installed, volunteers are trained, and the system is operational 
 
The procurement for communication linkages with the disaster operations centre at national headquarters took 
place between November 2007 and March 2008. The communication system, including a mobile communication 
vehicle, have been operational since April 2008. Training sessions on communication systems have been provided 
for local officers and volunteers to ensure smooth operation. 
 
In 2007, there were 4,966 TRCS staff, members and volunteers at all levels trained through the International 
Federation’s disaster management programme. 
 
Objective 2: TRCS warehouse managers are trained, warehouses are equipped and ready for any 
eventuality 
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In 2008, TRCS focused on developing disaster response capacities through upgrading relief warehouses of the five 
health stations which serve as the frontline of the TRCS relief and community health bureau during emergency 
responses. The project location has been selected to cover the northern, northeast, west, and southern regions. The 
objective was to build up the efficiency and effectiveness of emergency responses. A training session with the 
support of the Federation’s logistics unit in Kuala Lumpur was conducted for warehouse managers, with further 
training planned over the coming years. In addition, the International Federation is supporting TRCS in 
standardizing the warehouse equipment and relief items. 
 
The Sphere manual has been translated into Thai and published for TRCS and related disaster management 
agencies to promote wider knowledge on Sphere standards. 
 
 
Livelihoods 
Objectives 1: The livelihoods of tsunami-affected people are restored 
 
The International Federation’s livelihood recovery effort has been built around restoring household income and 
replacing asset levels to pre-tsunami levels, and diversifying household income sources against future income 
shocks. PNS projects aim to provide beneficiaries a new way of making a living through provision of land for 
cultivation, construction of fish-landing sites, training in eco-tourism, and sponsorship of 81 youths to further and 
complete university studies, among other initiatives. All programmes except the school sponsering programme 
were completed by 2007. The school and university sponsorship programme will continue in some cases until 
2021. 
 
 
Organizational development 
The International Federation’s organizational development programme component has overseen support to first 
aid and youth operations, chapter development and volunteer management. Technical assistance and advice on the 
implementation of first aid training project activities have been shared in consultation with the TRCS youth 
bureau. The International Federation offered its experience on volunteer management from other countries to the 
new volunteer manual draft. From its work with chapters, the organizational development team helped develop 
and strengthen the cooperation between the management and their members. 
 
Objective 1: Monitoring and evaluation tools are in place and used by TRCS 
 
The International Federation has provided financial and technical support to the TRCS personnel bureau, and 
strategy and planning bureau to help implement strategic planning and policy decisions, and the capacity 
development of middle management in monitoring and evaluation skills. Measurements for coaching and 
monitoring and evaluation have been put in place. Leadership training courses have been conducted for middle 
management levels 5 to 9; the existing training curriculum and teaching tools have been reviewed and developed. 
All existing strategies and plans will be reviewed and integrated into action plans for all bureaus. 
 
Objective 2: TRCS has one volunteer management policy for all the bureaus 
 
The issue of chapter development and volunteer management will be a programme priority for the coming years. 
Most projects have trained hundreds of volunteers and more are expected but there has been no proper database or 
management system established, and they are not perceived as a single resource for the national society to 
mobilize when needed. The plan to create the volunteer management software was planned for completion by 
2007 but progress has been slow and this work continues into 2009. 
 
There is still much to do in the area of volunteer management at chapter level. A volunteer manual has been 
drafted and the bureaus involved in volunteering have participated in the working groups. The manual provides 
basic volunteer management guidelines, including definitions of volunteers, members, committees, how to recruit 
and train, and to identify systems for recognition and reward. 
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Objective 3: TRCS youth are familiar with first aid techniques  
 
The TRCS youth bureau has been able to expand the networking with their local partners to organize a first aid 
youth project in the six tsunami-affected provinces. Youths and trainers, mostly students and teachers at non-
formal education centres, are trained in first aid skills. The volunteers learn skills such as cardio-pulmonary 
resuscitation techniques and other first aid skills, potentially useful in their communities at times of emergency. 
 
Objective: TRCS chapter and headquarter staff members are familiar with the Red Cross Red Crescent 
fundamentals  
 
In 2008, the International Federation together with the ICRC developed a “Joint Dissemination Session on the Red 
Cross Red Crescent Movement” training modules. Initial trainings for training-of-trainers were conducted, with 20 
training events planned for 2009 and ten for 2010. 
 
 
Coordination 
The International Federation provides coordination between TRCS and the PNS active in the country. The 
International Federation has a status agreement with the Royal Thai Government and all the PNS have integration 
agreements. Through these agreements the International Federation provides office space in Bangkok for the 
partners. In addition, all the bureaucratic issues and human resource issues are handled from Bangkok (such as visa 
applications, work permits, recruitment of local employees, insurance, procurement and logistic arrangements).  
 
End of recovery phase 
The International Federation has already concluded its recovery phase. However, it will continue with the 
coordination mechanism for TRCS and the PNS active in the country (the Finnish Red Cross and American Red 
Cross will continue to be operational until 2010). 
 
 
India  
 
Background/Operational Context 
India’s southern coastal states were severely affected by the tsunami, leaving over 10,000 dead nationwide, more 
than 5,000 missing and thousands destitute and homeless. Hardest hit were the fishing communities with the loss 
of both property and livelihoods. The Indian Red Cross Society (IRCS) provided disaster relief to the most 
affected communities during the emergency phase and continues to work with its district and state branches, the 
International Federation, and central and local government to facilitate recovery.  
 
Achievements to date 
 
Disaster management 
Following the release of a purchase order for the procurement of 12,000 tents from an identified supplier in April 
2008, the delivery of tents to the IRCS regional warehouses by the International Federation under the tsunami 
operation in India have taken place over several batches: 

• The delivery of the first batch of 3,500 tents to the IRCS warehouse in Arakonam (Tamil Nadu), funded 
by the American Red Cross, was completed on 10 December 2008. 

• The delivery of 1,605 tents for the IRCS warehouse in Kolkata (West Bengal), funded by the Hong Kong 
branch of the Red Cross Society of China, was completed on 13 January 2009. In addition, the delivery of 
another 1,395 tents for the Kolkata warehouse (395 funded through the International Federation appeal 
and 1,000 funded by the IRCS) was completed on 20 and 28 January 2009 respectively. 

• The delivery of 4,500 tents for the IRCS regional warehouse in Bahadurgarh, Haryana (3,500 funded 
through the International Federation appeal and 1,000 funded by the IRCS) is ongoing and 1,125 tents 
have since been delivered. 
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The balance of 1,000 tents, funded through the International Federation appeal, will be delivered to the IRCS 
warehouse in Virangam (Gujarat) by April 2009, which is when all deliveries of tents should be completed. 
 
Seychelles   
 
Background/Operational Context 
Although the Seychelles Red Cross Society has become a major player in disaster management and response in the 
country since the tsunami of 2004, the global economic downturn is having an impact on planned activities as 
fundraising possibilities become limited. The delays in construction due to management issues (in the early stages 
of the tsunami recovery programme), as well as rising costs means that available funding is no longer sufficient.  
Construction plans have been revised and given priority over other disaster management and health activities. The 
preliminaries for the construction began in 2008.   
 
Achievements to date 
 
Disaster management 
 
Objective 1:  To increase the national society’s capacity to develop disaster preparedness programmes and 
respond to emergencies. 
 
With the help of the Federation and the French Red Cross, through its Plateforme d’Intervention Région Océan 
Indien (the “PIROI”), the national society has prepositioned emergency stocks to benefit 12,000 beneficiaries.  
The support of the German Red Cross in branch development should maximize beneficiaries reached with this 
stock. The International Federation supports the salaries of the national society’s disaster management coordinator 
and the community-based risk reduction activities. 
 
 
Health and care 
Road safety remains one of the major problems in Seychelles. Working in collaboration with the ministry of 
health, the national society strategy is to increase the level of first aid and blood donation in communities. During 
2008, 30 first aid instructors were trained and over 180 beneficiaries were trained in first aid, while more than 50 
blood donors were recruited. 
 
Objective 1:  To assist the ministry of health in ensuring that the blood bank is adequately stocked with safe 
blood at all times. 
 
The national society is training 20 blood donor recruitment officers. It also plans to produce relevant promotional 
materials for the blood donor recruitment programme. 
 
Organizational development 
The International Federation continues to support the Seychelles Red Cross secretary-general’s salary, its 
administration costs, renting of office premises, as well as the audit of its financial statements.  The International 
Federation gives  ongoing support in the preparation of an intensified capacity building (ICB) proposal, planning 
monitoring evaluation reporting (PMER), volunteer management and budgeting. The construction of the national 
society premises has taken place and is expected to complete by the end of 2009.  
 
Objective 1: To increase the impact of the national society’s programmes, by developing its human 
resources. 
 
The national society will review and update the volunteer database. All volunteers will receive a general 
orientation and new uniforms and identification badges to ensure visibility and encourage participation. Staff 
members will participate in IT training with the Seychelles Institute of Management. A new disaster management 
coordinator was recruited at the end of 2008 and will undergo relevant training during 2009. 
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Objective 2: To maintain and develop new programmes of collaboration with participating national 
societies, local and international partners. 
 
The national society will participate in regional conferences to actively contribute to the topics on the agenda. It 
will also renew relevant group personal accident insurance and international travel insurance to cover volunteers, 
staff and members. 
 
Objective 3: To introduce the highest standards in management practices. 
 
The Seychelles Red Cross will apply for assessment and certification with the Seychelles Bureau of Standards. It 
also plans to explore the possibilities of adopting international quality standards through ISO 9000 standards. 
 
 
Somalia  
 
Background/Operational Context 
In the Somalia tsunami emergency phase, partnerships with other operational organisations were essential in order 
to coordinate relief aid. The Somalia Red Crescent Society (SRCS) continued its response to the tsunami recovery 
focusing on the provision of health services, in which it has long-standing experience. In the post-emergency 
phase, tsunami funding has contributed to steadily increasing the national society’s capacity to prepare for and 
respond to disasters and disease outbreaks. This capacity-building included vulnerability and capacity assessments 
(VCA) in selected tsunami-effected branches; training staff and volunteers in disaster management; and expanding 
its outreach community-based first aid services. The formation of disaster response teams took place in 2008 at 
national level and in selected branches. Tsunami programme implementation has been slowed down by insecurity 
and political unrest in several programme areas, affecting, among others, travel and communications. 
  
 
Health and disaster management 
The support to the SRCS network of mother and child health clinics/outpatient clinics and their outbreak response 
capacity will continue in 2009. An exit strategy for support to the Nugal referral hospital in Garowe will be put in 
place. SRCS health staff and volunteers will receive further training to develop and strengthen institutional and 
individual capacity. At the same time, VCA training and exercises will take place in the remaining SRCS 
branches. 
 
The national society will establish water and sanitation, and hygiene intervention and services in Puntland. To 
increase its disaster preparedness further, emergency response training at the national level and in selected 
branches will be completed. Community-based first aid services will be maintained aimed at health risk reduction 
in SRCS programme areas, including preparedness training for staff and volunteers. 
 
 
 

5. REGIONAL AND GENEVA SECRETARIAT SUPPORT 
 
As referred on page 3, a decision was taken to plan the relocate of the secretariat’s Tsunami Unit functions to the 
Asia and Pacific Zone. In planning this, different considerations have guided the secretariat, including the need to 
assure a transition that is as seamless as possible.  
 
The two principal considerations are linked to the need to move towards a normalisation of support structures 
whilst acknowledging there are still important tsunami related activities that need to have continued dedicated 
support. With the last recovery activities to close by end of 2010, the focus of ongoing assistance to the affected 
national societies must increasingly turn to mainstream capacity building and programme support. This is best 
delivered through our appropriately resourced zonal structure. At the same time, there are ongoing region wide 
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tsunami activities that must be pursued through the period of the 5th anniversary and to deliver on our Regional 
Strategic Plan with commitments to end of 2010. Further, some PNS have explicitly asked that a focal point be 
retained for tsunami linked activities. 
 
It was therefore decided that effective 1 January, 2009, the  senior office oversight of  the  Federation's Tsunami 
commitments would shift from  the Secretary General to the Head of Asia and Pacific Zone. The Tsunami Unit, 
currently located in the Geneva secretariat, is now relocating to the zonal office in Kuala Lumpur. The priority is 
that this happen in a planned and orderly way to assure the experience and capacity at the Geneva level is not lost 
but transferred to the Zone.  
 
A new Head of the Tsunami Unit has been recruited and will take full responsibility from 1 April, 2009. From 1 
January, he has assumed reporting line responsibility for the Sri Lanka delegation. The Special Representative for 
the Tsunami Operation  retains the responsibility for the Tsunami Unit in Geneva and manages the transition 
process till end of March, 2009.     
 
In line with the planned progressive transition, the reporting line for our delegation in Thailand reverted to the 
zonal office in Bangkok on 1 January and the delegations in Indonesia and Maldives will report to the zonal 
offices in Bangkok and Delhi respectively from 1 April 2009. 
 
The functions will be completely transferred from Geneva to Kuala Lumpur by the end of June 2009. This will 
facilitate appropriate access to zonal technical and support services. The Tsunami Unit will comprise a head of 
unit, two senior regional officers, a finance advisor, quality and accountability advisor and a legal delegate. A 
communications coordinator is being appointed to manage the fifth year anniversary commemoration. A delegate, 
based in Bangkok, is charged with managing the Tsunami Recovery Assessment and Monitoring System 
(TRIAMS) project. Other services will be accessed through existing structures in the zone, including human 
resources, PMER, logistics and risk management and audit.     
 
The Tsunami Unit will continue to provide overall leadership and coordination, representing the International 
Federation vis-à-vis other actors at the global level and giving the technical support that cannot be offered by the 
Asia and Pacific Zone office.  
 
Since the Indian Ocean coastal region is exposed to many risks and natural hazards, such as earthquakes, drought, 
floods, tropical depression/storms, cyclones (south of the equator), volcanoes and tsunamis, priority attention 
continues to be placed on disaster risk reduction activities to increase resilience and reduce the impact of these 
hazards on vulnerable communities.  
 
Propelled by a consensus on the need to improve national monitoring of tsunami recovery programmes and their 
impacts, TRIAMS has become one of the more visible initiatives in recovery monitoring and has helped assert the 
Federation’s role in recovery policy.  Though moribund for lack of donor funding in part of 2007, TRIAMS work 
was reactivated during 2008 in Indonesia, Sri Lanka, Thailand and Maldives, enabling activities previously 
identified in TRIAMS country action plans.    
 
In 2009, IFRC will support a third regional workshop with partners WHO and UNDP to discuss and document 
lessons learned in recovery monitoring.  These lessons will feed into efforts to improve global tools and methods 
available for future recovery operations.  The workshop will also help guide the way for continued assistance in 
Indonesia, Sri Lanka, Thailand and Maldives into 2010.  With funding support from PNSs, the Federation will 
continue to support improved national capacities to monitor the completion, impacts and sustainability of tsunami 
recovery, as well as to help institutionalize TRIAMS approaches, both as part of disaster preparedness and in 
response to evolving needs.    
 
The Tsunami Unit is responsible for working with the partner national societies in collecting information on a six 
monthly basis to present the Federation-wide financial situation and to publish achievements against a range of 
performance indicators. A full progress report is published annually in December as part of our accountability to 
diverse stakeholders. The International Federation also issues regular progress reports which include operations 

0068E/08.03.04 

 



 
Asia: Earthquake and Tsunami; Appeal no. M04EA028; Revised Plan of Action 
 

30 

 
updates on multilateral programme implementation and operation fact sheets. These will be available on the 
website throughout 2009. 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International 
Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response 
(Sphere) in delivering assistance to the most vulnerable. 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact: 
In Asia:  
• India: Peter Ophoff, head of country office, email: peter.ophoff@ifrc.org, phone: 91 11 2332 4203, fax: 91 11 

2332 4235 
• Indonesia: Bob McKerrow, head of country office; phone: +622 1791 91 841; fax: +622 1 79180 905; email: 

bob.mckerrow@ifrc.org  
• Maldives: Per Jensnaes, head of country office, email: per.jensnaes@ifrc.org; phone +960 334 1008;   
• Sri Lanka: Paul Emes, head of country office, phone: + 94 11 467 1200; email: paul.emes@ifrc.org  
• Thailand: Stefan Kühne-Hellmessen, programme coordinator; email: stefan.kuhnehellmessen@ifrc.org; 

mobile: +66 76 376 253;  
 
In Africa:  
• Somalia: Nils Gussing, Somalia country representative, email: nils.gussing@ifrc.org, phone: +254 733 636 

647, fax: +254 272 9070 
• Seychelles: Susanna Cunningham, head of Indian Ocean Islands sub-zonal office; email: 

susanna.cunningham@ifrc.org,  phone: +230 454 7532 
 
In Geneva:  
• Jerry Talbot, special representative for the tsunami operation; email: jerry.talbot@ifrc.org, phone: +41 22 730 

4231  
• Marcel Fortier, regional  officer for Indonesia & Thailand, email: marcel.fortier@ifrc.org, phone: +41 22 730 

4268 
• Lesley Schaffer, regional officer for the Maldives & Sri Lanka, email: lesley.schaffer@ifrc.org, phone: +41 22 

730 4854  
• Priya Nair, grants officer, email: priya.nair@ifrc.org; phone: +41  22 730 4295 
• Oscar Vispo, tsunami operations web communications officer; email: oscar.vispo@ifrc.org; phone: +41 22 

730 4570 
 
In Kuala Lumpur, Asia Pacific Zone - phone: +60 3 9207 5700 fax: +60 3 2161 1210  
• Igor Dmitryuk, head of regional logistics unit, ext. 5750; email: igor.dmitryuk@ifrc.org  
• Umadevi Selvarajah, head of zone finance unit, ext. 5740; email: umadevi.selvarajah@ifrc.org  
• Karl O’ Flaherty, tsunami finance analyst, ext. 5763; email: karl.oflaherty@ifrc.org    
• Penny Elghady, resource mobilisation and planning monitoring evaluation & reporting coordinator, ext. 5775; 

email: penny.elghady@ifrc.org 
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EA 28/2004 - EARTHQUAKE & TSUNAMI

EMERGENCY & RECOVERY APPEAL All Values in CHF

Years 2005/2006/2007

Programme TOTAL South East Asia RD Indonesia Myanmar Malaysia Thailand South Asia RD Bangladesh India Sri Lanka Maldives East Africa RD Somalia Seychelles Geneva Secretariat Trans Regional - 
Programme KL Service Centre

Health & Care 43,986,963 944,468 13,604,934 1,998,544 1,258,717 323,253 6,946,008 18,197,343 247,983 465,713
Emergency Relief / DM 168,115,862 504,709 100,686,162 3,557,687 109,855 1,659,801 552,928 803,698 4,071,377 40,560,551 8,618,439 4,513,814 503,788 188,133 1,784,920
Recovery 209,267,267 142,704,539 73,132 717,865 34,884,126 30,887,605
Organizational Development 10,580,897 203,101 3,421,765 1,374,386 1,241,068 429,834 2,808,945 484,424 0 617,374
Humanitarian Values 1,249,597 558,697 64,473 41,250 271,635 263,777 49,765
Coordination & Implementation 55,526,134 618,019 19,325,375 679,404 656,932 134,686 24,724 14,793,498 2,304,540 607,928 14,582,143 1,798,886

South AsiaRegion South East Asia East Africa Global

TOTAL 2005/2006/2007 488,726,720      2,270,297        280,301,472       7,747,627       109,855          5,534,383              1,481,951       803,698          4,096,101       100,264,764   60,756,128     5,419,489       969,501          805,506          14,582,143     1,784,920       1,798,886       

Year 2008

Programme TOTAL South East Asia RD Indonesia Myanmar Malaysia Thailand South Asia RD Bangladesh India Sri Lanka Maldives East Africa RD Somalia Seychelles Geneva Secretariat Trans Regional - 
Programme KL Service Centre

Health & Care 18,782,283 5,561,306 -61,172 -20,373 8,749,745 4,280,120 272,657
Emergency Relief / DM 6,108,654 1,835,881 -1,522 396,220 82,964 144,360 1,749,408 1,166,011 373,045 -20,676 347,970 34,994
Recovery 42,368,225 -3,332,367 -251 11,344 36,484,591 9,204,908
Organizational Development 2,438,511 1,297,511 -8,231 377,219 404,563 186,298 181,151
Humanitarian Values 214,359 59,146 70 155,142 0
Coordination & Implementation 12,305,476 5,161,117 70 215,871 3,624,536 714,464 -7 1,807,405 782,019
TOTAL 2008 82,217,508        -                   10,582,595         71,037-            -                  980,282                 82,964            144,360          1,749,408       50,429,446     14,913,976     20,683-            620,627          216,145          1,807,405       -                  782,019          

South AsiaRegion South East Asia GlobalEast Africa

2009-2010 BUDGET

TOTAL South East Asia RD Indonesia Myanmar Malaysia Thailand South Asia RD Bangladesh India Sri Lanka Maldives East Africa RD Somalia Seychelles Geneva Secretariat Trans Regional - 
Programme KL Service Centre

Health & Care 40,134,923 5,694,000 32,626,000 1,448,272 366,651
Emergency Relief / DM 15,197,851 4,698,000 245,000 240,000 34,220 2,724,274 5,451,000 188,800 26,546 475,965 1,114,046
Recovery 40,254,571 1,120,000 37,067,000 2,067,571
Organizational Development 10,082,654 4,719,000 275,000 4,956,000 132,654
Humanitarian Values 537,400 325,000 212,400
Coordination & Implementation 29,285,650 10,219,000 480,000 9,252,000 1,669,650 1,679,000 5,986,000
TOTAL 2009-2010 135,493,049      -                   26,775,000         -                  -                  1,000,000              240,000          34,220            2,724,274       89,352,000     5,586,693       26,546            842,616          1,246,700       1,679,000       -                  5,986,000       

TOTAL APPEAL 05-10 706,437,277      2,270,297        317,659,067       7,676,590       109,855          7,514,665              1,804,915       982,279          8,569,782       240,046,210   81,256,797     5,425,352       2,432,744       2,268,351       18,068,548     1,784,920       8,566,905       

GlobalSouth Asia East AfricaRegion South East Asia

FORECAST 2005-2010 VALUES

Country TOTAL South East Asia RD Indonesia Myanmar Malaysia Thailand South Asia RD Bangladesh India Sri Lanka Maldives East Africa RD Somalia Seychelles Geneva Secretariat Trans Regional - 
Restocking KL Service Centre

Health & Care 102,904,169 944,468 24,860,240 1,937,372 1,238,344 323,253 48,321,753 23,925,735 247,983 1,105,022
Emergency Relief / DM 189,422,367 504,709 107,220,043 3,556,165 109,855 2,301,021 875,892 982,279 8,545,058 47,177,562 9,180,284 4,519,683 1,327,722 1,337,173 1,784,920
Recovery 291,890,063 140,492,173 72,881 729,209 108,435,717 42,160,083
Organizational Development 23,102,062 203,101 9,438,276 1,366,155 1,893,288 429,834 8,169,509 670,722 0 931,178
Humanitarian Values 2,001,356 942,843 64,543 41,250 271,635 631,319 49,766
Coordination & Implementation 97,117,259 618,019 34,705,492 679,475 1,352,803 134,686 24,724 27,670,034 4,688,654 607,921 18,068,548 8,566,905

TOTAL APPEAL 05-10 706,437,277      2,270,297        317,659,067       7,676,590       109,855          7,514,665              1,804,915       982,279          8,569,782       240,046,210   81,256,797     5,425,352       2,432,744       2,268,351       18,068,548     1,784,920       8,566,905       

GlobalEast AfricaRegion South East Asia South Asia



REGION TOTAL
COUNTRY Expenses Indonesia Myanmar Thailand Bangladesh India Sri Lanka Maldives East Africa Reg Somalia Seychelles Geneva Kuala Lumpur

Shelter - Relief 1,612,130. 4,420. 5,669. 1,537,846. 64,194.
Shelter - Transitional 16,421. 0. 431. 15,990.
Construction - Housing 31,102,516. 22,215,356. 8,887,160.
Construction - Facilities/Infrastruc 5,227,710. 5,188,351. 39,359.
Construction Materials -583,745. -583,745. 0.
Clothing & textiles 72,089. 3,995. -13,892. 1,862. 78,882. 1,241.
Food 6,721. 253. 6,468. 0.
Water & Sanitation 8,288,629. 2,807,720. -4. 12,004. 1,447,471. 4,021,439.
Medical & First Aid 293,284. 41,530. 15,021. 85,518. 19,467. 33,220. 98,529. 0.
Teaching Materials 2,336. 291. 2,006. 39.
Utensils & Tools 28,415. 11,276. 17,139.
Other Supplies & Services 626,930. 316,560. 1,394. 30,485. 277,976. 515.
Supplies 46,693,437. 2,602,047. 2,772. 129,869. 6,100. 1,537,846. 29,269,106. 12,942,373. 203,324. 0.
Land & Buildings 611,004. 553,156. -3,075. 60,923.
Vehicles 198,325. 9,668. 171,273. 6,837. 10,547.
Computers & Telecom 217,482. -111,608. 0. 215,206. 75. 85,399. 2,103. 19,294. 1,524. 2,354. 3,135.
Office/Household Furniture & Equipm. 53,407. 3,548. 8,489. 39,261. 773. 1,336.
Others Machinery & Equipment 266,640. 259,831. 6,810. 0.
Land, vehicles & equipment 1,346,859. 714,594. -3,075. 401,778. 75. 192,421. 2,877. 29,841. 2,860. 2,354. 3,135.
Storage 320,654. 156,247. 251. 2,493. 6,607. 137,412. 7,404. 6,938. 3,302.
Distribution & Monitoring 298,126. 225,538. 425. 22,287. 49,015. 361. 500.
Transport & Vehicle Costs 1,289,949. 498,056. 1,945. 5,394. 9,165. 586,589. 147,901. 6,076. 20,818. 13,989. 15.
Transport & Storage 1,908,729. 879,841. 2,622. 7,887. 9,165. 6,607. 746,288. 155,305. 6,076. 76,771. 13,989. 361. 3,817.
International Staff 8,249,526. 2,722,801. -29,161. 124,904. 35,673. 61,593. 2,699,128. 982,727. 6,326. 31,362. 1,095,380. 444,478.
Regionally Deployed Staff 13,867. 11,810. 2,057.
National Staff 4,616,366. 2,745,370. 800. 134,105. 7,684. 38,407. 1,402,431. 193,776. 2,006. 31,025. 31,442. 50. 29,268.
National Society Staff 1,179,996. 394,208. 8,897. 97,583. 15,976. 537,170. 3,938. 97,392. 24,832.
Consultants 475,254. 48,670. 206. 127,307. 0. 71,604. 18,644. 83,804. 125,020.
Personnel 14,535,009. 5,911,049. -19,257. 495,708. 59,333. 100,000. 4,712,389. 1,199,085. 2,006. 134,743. 87,636. 1,179,235. 598,766.
Workshops & Training 1,467,913. 530,360. 46,106. 388,757. 28,368. 307,730. 58,565. 80,561. 6,674. 2,683. 18,110.
Workshops & Training 1,467,913. 530,360. 46,106. 388,757. 28,368. 307,730. 58,565. 80,561. 6,674. 2,683. 18,110.
Travel 905,428. 445,716. 1,727. 28,686. 4,977. 117,659. 137,033. 5,976. 20,006. 75,354. 65,304.
Information & Public Relation 517,640. 49,262. 24,949. 107,105. 3,274. 209,025. 63,415. 4,220. 5,196. 50,620. 569.
Office Costs 1,653,187. 655,521. 2,337. 49,966. 2,042. 648,067. 197,835. 6,879. 31,127. 50,311. 9,098.
Communications 613,918. 338,175. 649. 6,285. 15,106. 30. 162,537. 43,784. -7. 1,365. 15,307. 21,236. 9,202.
Professional Fees 474,822. 21,472. 20,998. 93,357. 8,457. 19,127. 313,022. -1,612.
Financial Charges 1,480,668. 446,001. 40,145. 25,875. 10,047. -9,378. 706,724. 260,864. 0. 2,966. -2,699. 122.
Other General Expenses 166,416. 15,099. 144. 6,530. -3,635. 51,466. 17,300. 12,305. 50,319. 2,820. 914. 13,142.
General Expenditure 5,812,080. 1,971,246. 69,952. 245,444. 31,812. -9,348. 1,988,836. 728,688. 12,298. 71,725. 90,885. 511,458. 95,826.
Depreciation 69,017. 61,819. 862. 6,336.
Depreciation 69,017. 61,819. 862. 6,336.
Cash Transfers National Societies 230,957. 230,957.
Cash Transfers Others 12,575,267. 12,575,267.
Contributions & Transfers 12,806,224. 12,806,224.
Program Support -1,562,930. -2,105,503. -5,271. 34,053. 9,383. 113,032. 372,482. -176,475. -1,344. 22,777. 14,049. 111,314. 43,178.
Programme Support -1,562,930. -2,105,503. -5,271. 34,053. 9,383. 113,032. 372,482. -176,475. -1,344. 22,777. 14,049. 111,314. 43,178.
Services & Recoveries 9,620. 285. -462. 2,500. 1,269. 5,253. 774.
Shared Services 19,188. 19,188.
Services 28,808. 285. -462. 2,500. 1,269. 5,253. 774. 19,188.
Operational Provisions -887,635. 16,857. -165,285. -725,713. 123. 27,635. -1,695. -39,719. 111. 51. 0.
Operational Provisions -887,635. 16,857. -165,285. -725,713. 123. 27,635. -1,695. -39,719. 111. 51. 0.

TOTAL EXPENSES 82,217,508. 10,582,595. -71,037. 980,282. 144,360. 1,749,408. 50,429,446. 14,913,976. -20,683. 620,627. 216,145. 1,807,405. 782,019.
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REGION TOTAL
COUNTRY Expenses South East Asia Reg Indonesia Myanmar Thailand South Asia Reg Bangladesh India Sri Lanka Maldives East Africa Reg Somalia Seychelles Geneva Kuala Lumpur Trans Regional

Shelter - Relief 17,185,725. 1,866. 12,838,294. 132,801. 7,866. 1,537,846. 2,495,061. 66,727. 4,819. 67,722. 32,721.
Shelter - Transitional 1,201,893. 1,051,158. 431. 150,303.
Construction - Housing 71,613,142. 38,038,269. 33,574,873.
Construction - Facilities/Infrastruc 6,491,285. 6,451,926. 39,359.
Construction Materials 109,210,086. 100,986,771. 36,304. 82,833. 5,126. 0. 508. 8,067,482. 31,064.
Clothing & textiles 9,962,911. 6,801. 4,280,193. 387,347. 1,862. 139,874. 801,604. 3,695,833. 283,965. 363,960. 1,241. 231.
Food 17,444,338. 17,417,360. 2,117. 68. 24,794. 0.
Seeds,Plants 23,312. 3. 19,574. 3,735.
Water & Sanitation 32,436,731. 62. 7,747,733. 33,418. 295,853. 955. 4,154,107. 20,180,955. 9,991. 13,658.
Medical & First Aid 7,149,203. 842. 4,908,362. 158,781. 140,328. 13,821. 425,792. 870,348. 285,666. 23,887. 321,377. 0.
Teaching Materials 632,709. 314,546. 232,474. 85,649. 39.
Utensils & Tools 8,522,142. 4,260,519. 474,583. 496,480. 0. 3,069,545. 59,264. 160,971. 779.
Other Supplies & Services 36,266,225. 20,868,241. 61,104. 60,427. 39,737. 2,418,406. 12,488,286. 327,602. 498. 1,625. 300.
ERU 11,441,119. 7,613,260. 3,769,495. 58,364.
Supplies 329,580,819. 9,571. 182,286,439. 1,518,929. 1,097,424. 206,855. 5,184,603. 75,297,859. 62,904,936. 594,691. 443,855. 35,356. 300.
Land & Buildings 4,490,360. 4,053,166. 288,657. 1,329. 93,345. 53,863.
Vehicles 3,767,102. 2,518,818. 32,664. 327,059. 50,237. 700,317. 81,846. 56,161. 0.
Computers & Telecom 4,106,118. 49,572. 1,864,996. 67,496. 351,192. 22,286. 37,771. 2,364. 1,108,286. 107,101. 222,264. 31,746. 3,362. 119,102. 82,784. 35,798.
Office/Household Furniture & Equipm. 2,103,801. 6,202. 343,227. 40,419. 45,218. 1,268. 6,648. 1,087,809. 509,564. 13,602. 0. 5,942. 10,129. 17,640. 16,134.
Medical Equipment 23,619. 1,068. 22,551.
Others Machinery & Equipment 1,620,246. 1,580,963. 0. 29,093. 7,540. 284. 0. 1,945. 421.
Land, vehicles & equipment 16,111,245. 55,774. 10,362,238. 429,235. 776,441. 23,553. 102,196. 2,648. 2,989,757. 698,510. 237,811. 87,907. 9,305. 129,230. 100,845. 105,794.
Storage 5,489,535. 7,965. 4,443,979. 34,879. 2,813. 2,461. 33,600. 855,834. 8,950. 59,140. 10,591. 284. 464. 4,394. 24,181.
Distribution & Monitoring 36,983,102. 198. 26,690,508. 1,498,658. 6,168. 3,050. 813. 7,692,769. 926,063. 47,282. 80,595. 11,039. 7,137. 669. 18,153.
Transport & Vehicle Costs 11,706,804. 12,006. 8,001,639. 52,872. 130,536. 9,737. 40,779. 2,978. 2,519,082. 658,220. 126,198. 82,945. 54,846. 1,369. 12,726. 872.
Transport & Storage 54,179,440. 20,169. 39,136,126. 1,586,410. 139,517. 9,737. 46,290. 37,390. 11,067,686. 1,593,232. 232,620. 174,131. 66,169. 8,969. 17,789. 43,207.
International Staff 56,527,366. 784,306. 19,595,932. 1,723,158. 356,026. 899,812. 248,613. 117,967. 15,113,819. 4,933,119. 923,354. 8,578. 127,794. 9,538,478. 1,400,567. 755,718.
Regionally Deployed Staff 211,035. 79,551. 25,673. 11,810. 185. 46,418. 27,163. 2,519. 576. 17,140.
National Staff 18,094,145. 225,758. 11,490,976. 106,194. 621,022. 55,457. 27,300. 63,523. 4,120,434. 589,214. 281,534. 92,286. 64,620. 16,260. 237,547. 101,432.
National Society Staff 4,850,956. 25,072. 2,295,627. 417,689. 236,734. 26,045. 19,956. 4,750. 1,464,270. 19,807. 47,924. 213,923. 78,658. -0. 502.
Consultants 3,946,874. 107,824. 665,249. 12,169. 211,838. 88,744. 5,626. 452,191. 136,726. 14,016. 8,537. 4,972. 1,760,827. 155,395. 322,760.
Personnel 83,630,376. 1,222,511. 34,073,456. 2,259,210. 1,437,431. 1,070,242. 295,869. 191,866. 21,197,132. 5,706,029. 1,269,347. 323,324. 276,621. 11,315,566. 1,794,010. 1,197,050.
Workshops & Training 7,188,711. 264,177. 2,313,135. 663,254. 1,127,239. 190,221. 88,597. 917. 1,070,117. 137,726. 498,853. 331,557. 43,066. 310,929. 66,021. 82,902.
Workshops & Training 7,188,711. 264,177. 2,313,135. 663,254. 1,127,239. 190,221. 88,597. 917. 1,070,117. 137,726. 498,853. 331,557. 43,066. 310,929. 66,021. 82,902.
Travel 6,740,517. 232,313. 2,556,947. 174,064. 373,394. 109,796. 15,364. 57,361. 698,823. 649,024. 344,427. 43,272. 74,981. 1,047,508. 200,161. 161,158.
Information & Public Relation 2,977,444. 7,123. 572,710. 243,425. 331,686. 14,685. 46,392. 1,232. 811,145. 222,042. 14,922. 7,262. 14,873. 656,635. 9,447. 23,785.
Office Costs 8,634,375. 121,205. 3,616,864. 145,660. 202,163. 8,507. 29,364. 614. 2,949,258. 652,029. 149,802. 26,128. 114,133. 484,801. 103,377. 30,471.
Communications 4,439,023. 68,673. 2,505,265. 54,911. 32,511. 30,137. 16,003. 1,313. 880,196. 245,802. 61,542. 5,125. 46,105. 400,477. 65,161. 25,801.
Professional Fees 1,704,393. 83,213. 290,010. 1,280. 25,103. 2,572. 627. 1,286. 485,899. 27,349. 17,692. 51,085. 708,445. 6,574. 3,257.
Financial Charges 3,044,125. 6,658. 710,564. 221,810. -3,916. 284. 22,492. -9,360. 1,184,597. 906,217. 2,452. 6,273. 6,134. 175. -3,510. -6,745.
Other General Expenses 796,347. 31,383. 87,239. 2,770. 8,428. 3,612. 16,262. 3,685. 231,764. 44,358. 211,716. 61,148. 20,381. 24,085. 46,995. 2,521.
General Expenditure 28,336,224. 550,568. 10,339,600. 843,919. 969,369. 169,592. 146,505. 56,130. 7,241,682. 2,746,821. 802,552. 149,209. 327,693. 3,322,127. 428,206. 240,248.
Depreciation 260,443. 233,854. 9,481. 17,108.
Depreciation 260,443. 233,854. 9,481. 17,108.
Cash Transfers National Societies 4,964,771. 1,226,479. 500,876. 1,552,219. 1,412,027. 173,170.
Cash Transfers Others 26,227,107. 26,135,767. 91,340.
Contributions 240,000. 240,000.
Membership Fees 6,900. 6,900.
Contributions & Transfers 31,438,777. 1,226,479. 500,876. 27,687,986. 1,412,027. 173,170. 338,240.
Program Support 19,654,865. 147,526. 10,828,594. 364,315. 245,339. 101,569. 61,624. 370,685. 3,919,688. 1,877,596. 350,905. 78,723. 66,407. 964,488. 154,845. 115,420.
Programme Support 19,654,865. 147,526. 10,828,594. 364,315. 245,339. 101,569. 61,624. 370,685. 3,919,688. 1,877,596. 350,905. 78,723. 66,407. 964,488. 154,845. 115,420.
Services & Recoveries 18,086. 5,916. 1,837. 2,500. 1,269. 5,253. 1,311.
Shared Services 19,188. 19,188.
Services 37,274. 5,916. 1,837. 2,500. 1,269. 5,253. 1,311. 19,188.
Operational Provisions 526,054. 0. 78,230. 0. 218,531. -0. 123. 0. 205,194. 0. 0. 111. 23,864. 0. 0. 0.
Operational Provisions 526,054. 0. 78,230. 0. 218,531. -0. 123. 0. 205,194. -0. -0. 111. 23,864. 0. 0. 0.

TOTAL EXPENSES 570,944,228. 2,270,297. 290,884,067. 7,676,590. 6,514,665. 1,564,915. 948,059. 5,845,508. 150,694,210. 75,670,104. 5,398,806. 1,590,128. 1,021,651. 16,389,548. 2,580,905. 1,784,920.
Plan Of Action (Version 2008) 691,336,295       2,270,298          309,569,683       7,831,430          6,546,639          1,588,452        982,279             8,590,519          229,553,765       90,840,879        5,425,359          3,322,138          1,867,651          18,082,142        2,970,286          1,784,920          

% of Utilization 83% 100% 94% 98% 100% 99% 97% 68% 66% 83% 100% 48% 55% 91% 87% 100%
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