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Emergency appeal n° MDRTP004  GLIDE n° DR-2016-000048-TMP 

Operation update n° 3 (6 months) Date of issue: 11 November 2016 

Reporting period: 16 April to 15 October 2016 Operation timeframe: 16 April 2016 to 28 Feb 2017 

Appeal budget: CHF 751,074 DREF allocated: CHF 215,752 

Appeal coverage: CHF 496,705 (66%) – donor 
response list  

Funding gap: CHF 254,548 

N° of people affected: 120,000  N° of people targeted: 27,500 (5,500 households) 

 
Red Cross Red Crescent Movement partners actively involved in the operation: Cruz Vermelha de Timor-Leste 
(CVTL) is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
Supporting partners include the British Red Cross, Swedish Red Cross, Australian Red Cross (Australian 
Government), Japanese Red Cross, Canadian Red Cross and Monaco Red Cross 
 

Other partner organizations actively involved in the operation:  
 

 Government ministries and agencies The El Nino/Drought related operation in Timor-Leste is being led by the 
Ministry of Interior and supported by the Ministry of Social Solidarity. The Ministry of Agriculture and Fisheries, 
Ministry of Commerce, Industry and Environment, Ministry of Health, Ministry of Public Works, Transport and 
Communications and the National Disaster Management Department (NDMD) are all in involved in supporting 
government activities.  

 UN agencies WFP, OCHA, UNICEF, UNDP, WHO and FAO are all present and are contributing 

 International NGOs CARE, Caritas, Plan International, Catholic Relief Services, Mercy Corps, Oxfam, and World 
Vision 

 International Donors  ECHO, Australian Government. 
 

 

A. Situation analysis 

Description of the disaster 

 
This report summarises the progress made in the last six months since the start of the operation.  The drought has 
seriously affected the lives of the people and the country’s agricultural yields. Livestock deaths, food insecurity and 
water scarcity has further compounded poor nutrition and health outcomes in communities as well as seriously 
affecting livelihoods and recovery abilities

1
. According to the Interagency and Government led assessments, up to 

120,000 people in five districts have been severely affected.  
 
Affected communities have been using their regular coping mechanism including selling of livestock and assets, 
borrowing cash and food, reducing food portions, consuming seed and food from stores for the lean season and 
finding new water sources. This coping mechanism is commonly seen during the lean and wet season in November to 
March.  
 
Recent assessments by the CVTL teams suggested that food security and livelihoods recovery continue to be a 
primary concern. The reported likelihood of a pending La Nina and resulting increase in seasonal rainfall still requires 
confirmation and this may benefit some communities although the risk of additional hazards including flood and 
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 Office of the UN Resident Coordinator, Timor Leste (Sept,2016).  
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landslide remains a concern.
2
 Many vulnerable communities may continue to struggle through their annual lean 

season due to the earlier El Nino and drought. Based on the experience from previous droughts, the recovery of some 
communities can take up to two years.

3
  

 

Summary of current response 

 
On 15 April 2016, CHF 215,752 was allocated via the IFRC’s DREF to enable Cruz Vermelha de Timor-Leste (CVTL) to 
respond to the initial needs of most affected communities. Following the household assessments conducted by CVTL, an 
emergency appeal of CHF 798,618 was launched on 18 May to scale up the operation to assist 20,000 people in the 
districts of Baucau, Lautem, and Viqueque.  
 
Initial relief activities undertaken by CVTL include 
distribution of 5,776 water containers in 8 
communities and 224,080 litres of water in 5 
communities. Health promotion conducted by 
branch volunteers reached 7,034 individuals across 
17 communities and nutrition messaging and advice 
were provided to 1,356 pregnant and nursing 
women identified during assessments as a 
vulnerable group. Seven schools in the affected 
areas have had water catchment systems and 
storage tanks installed to provide water for 
household and school use, benefitting up to 762 
households. 
 
On 23 September, the appeal was revised to 
increase the target households from 4,000 to 5,500 
and to focus more on targeted food distribution, 
strengthening livelihoods with seed distribution and 
an integration of health and nutrition activities. This 
strategy was designed to prepare communities and improve resilience in preparation for the traditional lean season 
expected during November to March every year. 
 
A tender was launched in September for the purchase of the food and seeds required for the planned distribution. The 
proposed lead time from suppliers was deemed too long and rejected by the operation team. To resolve and continue to 
meet the targeted needs,  CVTL strategized to broaden the cash transfer programme (CTP). This was supported by a 
recent livelihoods assessment and community consultation supported by the IFRC livelihoods advisor. The first cash 
distribution is planned to commence on 19 October.   
 
Institutionally CVTL continue to strengthen their internal cooperation and planning activities to enable them to manage 
competing priorities. Efforts to integrate drought mitigation and recovery activities with development programming in the 
Integrated Community Based Disaster Risk Reduction (ICBRR) are also ongoing. Readiness activities for the rainy 
season have commenced with the requisition of relief supplies from IFRC Regional Logistics Unit in Kuala Lumpur for 
300 families. These are to be pre-positioned in CVTL branches in each of the three drought affected districts in 
preparation for the pending wet season. Branch Disaster Response Teams (BDRT) will undergo refresher training in 
Viqueque during October. 
  
Overview of Red Cross Red Crescent Movement in country 
 
The IFRC have an office within the CVTL headquarters which supports the National Society with organizational 
development, representation and drought operations. A consortium of Australian, British, South Korean and New 
Zealand Red Cross societies support longer term integrated risk reduction activities (ICBRR) across 25 districts in 
Timor-Leste. The IFRC Country Cluster Support Team (CCST) in Jakarta and the Asia Pacific Regional Office (APRO) 
in Kuala Lumpur support coordination of Movement partners, provide technical advice and ensure dissemination of 
CVTL activities and progress towards the achievement of operational goals. 
 
CVTL, with the support of IFRC, will host a partnership meeting in November. The relevant stakeholders and 
Movement partners will be updated on the progress to date.   
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 Rapid drought assessment report, MAF Government of Timor Leste (2016) 
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 “Seeds of Life” Timor Leste (2015) 

Community water distribution in Werumata Village, Bacau District 
(Photo: CVTL) 
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Coordination with public authorities and local actors   
 
The Timor-Leste Humanitarian Country Team (HCT) is convened under the leadership of the Minister of Interior, 
Minister of Social Solidarity, the United Nations Resident Coordinator, and PLAN International. Its membership 
includes local and international humanitarian and development agencies, UN and representatives of the diplomatic 
community. At a national and local level CVTL and IFRC have regular communication with Government, HCT 
members and working thematic clusters to plan and coordinate relief and recovery efforts where relevant.   
 
CVTL along with the central and local government representatives marked the  International Disaster Risk Reduction 
(IDRR) day in Manufahi. CVTL volunteers in Bacau delivered a demonstration of their value and expertise during the 
UN Special envoy for El Nino and Climate Change’s visit in July. CVTL response teams took part in a tsunami drill 
held in and around the capital of Dili as part of the regional exercise ‘IOWave2016’.  
 
Discussions are ongoing with the WFP to partner in the distribution of supplementary nutrition. This partnership is 
motivated by the allocation (USD 846,700) from UN Central Emergency Response Fund to support 21,000 people 
affected by the drought.  
 
A mapping of HCT members and activities in Timor Leste including CVTL was carried out with the support of British 
Red Cross in September and is being regularly updated. 
 

 
British Red Cross/Timor Leste HCT (September 2016) 

 

B. Operational strategy and plan 

Overall Objective 

The overall objective of this operation remains unchanged and is to provide 27,500 people affected by drought, 
attributed to El Niño, in the districts of Baucau, Viqueque and Lautem with appropriate assistance in a timely, effective, 
and efficient manner, and support them to recover from the impact of the drought and increase their resilience to 
future shocks. 
 

Revised strategy 

 
As a result of the revision to the operation which occurred on 23 September 2016, health and hygiene activities were 
merged and more emphasis was placed on livelihoods to promote resilience and recovery with Cash Transfer 
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Programme (CTP) reinforced as a primary tool. The target population assessed as being vulnerable was increased 
from 20,000 to 27,500 after further analysis. 
 
The desired outcomes are as follows: 
 
1. Ensure adequate water supply and hygiene awareness in areas of greatest vulnerability.  
2. Promote the consumption of nutritious foods and the increase of household food production 
3. Provide livelihood support to extend longer-term coping mechanisms 
4. Support disaster risk reduction measures in communities  
5. Support institutional disaster response capacity enhancement 
 
The activities in this plan namely hygiene promotion, water and water container distribution, nutrition training  have 
required CVTL to engage in an ongoing basis with the twenty targeted communities. This has resulted in regular 
contact and dialogue between CVTL branches and communities ensuring strong engagement and feedback 
mechanisms. The recent establishment of community recovery committees is a result of this dialogue and this 
mechanism will inform the ongoing work relating to cash transfers. 
 
In October, CVTL have revalidate the original household data sets to ensure that programming continues to reach the 
target vulnerable people. 
 
In an effort to maximise efficiencies and contact with affected remote communities promotional activities including 
hygiene messaging has been combined with distribution efforts. This strategy will continue in November when risk 
reduction and preparedness awareness will accompany hygiene kit distribution. The installation of water catchment 
systems in ten schools has also provided the opportunity to engage school aged children in hygiene, nutrition and 
safety messaging by branch staff and volunteers. 
 
A drought operation task force was formed at CVTL headquarters in September. This group comprising of department 
representatives meets on a weekly basis to ensure the the plan of action is effectively and efficiently being 
implemented and monitored. 

 

Operational support services  

 

Human resources 
 
Two IFRC surge operations managers were provided with the support of Swiss Red Cross and British Red Cross. A 
operations manager was recruited in September for six months until the end of the operation. Peer to peer technical 
surge was provided on two occasions in June and September by the Philippine Red Cross. The IFRC regional 
livelihoods coordinator provided technical assistance during the livelihoods mapping assessment in September.   
 
This appeal continues to support the cost of eight CVTL staff employed specifically to implement this operation. 
Supported by the IFRC the CVTL livelihoods coordinator attended the recent Emergency Recovery Livelihoods 
Assessment training held in Manila in September. This experience was being applied in determining livelihood options 
during the revision of the plan.     
 

Logistics and supply chain 
 
Logistics activities aim to effectively manage the supply chain, including mobilization, procurement, customs 
clearance, fleet, storage and transport to distribution sites in accordance with the operation’s requirements and 
aligned to IFRC’s logistics standards, processes and procedures. 
 
The planned food procurement under this appeal was cancelled due to several constrains including long lead time. 
Instead, and in order to meet the needs in the field the modality was changed to cash transfer program. Further, with 
the support of the IFRC regional logistics unit (RLU) in Kuala Lumpur the sourcing of jerry cans for immediate relief 
distribution and family kits for prepositioning were done internationally to meet the operational timeframe and to 
ensure the quality of the goods. Pending drought activities including the local purchase of hygiene kits and the 
rehabilitation of HQ and district warehousing. All procurement activities related to this appeal will follow the IFRC’s 
standards and procurement procedures.  
 
IFRC regional logistics development delegate is supporting British Red Cross CVTL logistics capacity building 
program and lessons learnt in this operation will be incorporated into this development plan to maximize lessons in 
real time. 
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C. Detailed Operational Plan 

Food security and nutrition  
 
Outcome 1: The nutritional status 
of the target community is 
improved 

Outputs % of achievement 

Output 1.1: Access to nutrient rich food to 
vulnerable households is increased 

Started 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

1.1.1 Select 2,700 households that will receive cash transfers x  100 

1.1.2 Design the cash transfers process, train CVTL staff and 
volunteers on it and provide selected households with orientation 

x  75 

1.1.3 Provide cash transfers to target households x  Not Started 

1.1.4 Conduct post-distribution monitoring on the usage of cash 
transfers (covering at least 10% of target households) 

x  Not started 

1.1.4 Select pregnant and lactating women who will receive nutrition 
training 

x  80 

1.1.5 Organize nutrition training for selected pregnant and lactating 
women  

x  80 

1.1.6 Undertake monitoring to ensure that households that receive 
assistance have improved nutritional status  

x  Not Started 

Progress towards outcome 

 
Cash transfers for food security 
In the revised appeal, it was proposed that food and seeds would be procured then distributed to meet food security 
needs. Whilst the desired outcome for improving nutrition remains unchanged. The 2,700 households initially 
identified with food needs will now receive cash transfers to purchase recommended nutritional food.  
 
All target households will be revalidated according to the eligibility criteria as determined by community recovery 
committees as part of the community engagement and feedback strategy. Each household will receive USD 50 to 
purchase food from the market. The development of CTP procedures, training and proposed sensitization of 
community committees have been undertaken with the support of a peer advisor from the Philippine Red Cross. 
 
Nutrition 

Nutrition awareness and training sessions 
have been conducted in 16 of the 20 
affected villages, reacing total of 1,356 
pregnant and/or lactating women. Posters 
have been developed and distributed to 
key points in the communities. These 
sessions are conducted in groups of 10 – 
15 women and have been well received. 
Cooking and food demonstrations are 
undertaken by health staff and volunteers 
with food option and combination 
considered for the best nutrition 
outcomes. The session will continue 
based on the demand and              
feedback of the target communities.  

 

 
 

Food Security and Nutrition 
 

Outcome 2: The economic security of 
vulnerable households is restored  

Outputs % of achievement 

Output 2.1: Access to livelihood options for 
income generation, by vulnerable households is 
increased. 

Not started 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

Nutrition poster (Photo: CVTL ) 
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2.1.1 Consult and agree the criteria for selection of target households 
(through a participatory process) 

x  100 

2.1.2 Select beneficiary households, prepare beneficiary lists and 
sensitize them on the distribution process   

x  50 

2.1.3 Design response with individual households, including 
identifying preferred income generation activities x  50 

2.1.4 Provide initial cash transfers or inputs for restoring or enhancing 
income generation sources to target households. x  Not started 

2.1.5 Provide second cash transfers (where applicable) on 
verification that initial target has been achieved 

      x          Not Started 

Progress towards outcome 

 
Cash transfers for livelihoods 
In September, CVTL supported by the IFRC regional livelihoods coordinator conducted a seasonal mapping and 
livelihoods vulnerability study in two communities in Lautem. As a result of community consultations, a revised cash 
for livelihoods support pilot will take place in November. With the majority of the cash transfer programme now being 
directed toward food security needs, the cash for livelihoods programme will be a pilot to a maximum of 250 
households. Families that meet the eligibility criteria will receive a conditional cash transfer of USD 100 in two 
tranches to re-establish their livelihoods.  The cash assistance is to enable the target families to purchase livestock.  
 

 

Water, sanitation and hygiene promotion  
Outcome 3: The immediate 
reduction in risk of waterborne 
and water related diseases in 
targeted communities 

Outputs % of achievement 

Output 3.1: Daily access to safe water which meets 
Sphere and WHO standards in terms of quantity 
and quality is provided to target population 

60% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

3.1.1 Conduct continuous assessments to identify gaps in meeting 
water needs of affected communities 

x  100% 

3.1.2 Coordinate with local authorities and other humanitarian 
actors to maximize efforts 

x  100% 

3.1.3 Hire and deploy trucks to distribute water to 4,000 families 
(20,000 people) in target communities 

x  100% 

3.1.4 Procure and distribute household water storage containers to 
2000 households 

x  100% 

 

Outputs % of achievement 

Output 3.2: A sustainable access to safe water is 
provided to the target population through 
installation of rainwater harvesting systems 

95% 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

3.2.1 Identify ten locations (within the three target districts) for 
installation of rainwater capture systems  

x  100% 

3.2.2 Meet with target communities to agree on location and on post 
construction maintenance of systems 

x  100% 

3.2.3 Purchase and supply of materials for rainwater capture systems x  100% 

3.2.4 Install rainwater harvesting systems in 10 target communities 
(to benefit up to 20,000 people) 

x  80% 

Progress towards outcome 
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A total of 155,000 litres of safe drinking water were provided to 5 communities in Viqueque and Bacau districts since 
June. The water was distributed by tanker to bladders positioned in each community where community members 
managed the distribution accompanied by safe water and hygiene messaging provided by trained branch 
volunteers. The water distribution ceased in September after consultation with communities who had established 

alternate water supplies including the rehabilitation of 
boreholes with the assistance of CVTL. 4,000 water 
containers (10-litre capacity) dispatched by IFRC RLU 
and 1,776 water containers from CVTL stock were 
distributed by CVTL volunteers in eight communities 
in Viqueque, Bacau and Lautem districts in June. 
Eight rainwater harvesting systems and tanks have 
been installed in schools in Makadiki, Samalari, 
Tequinomata, Parlimento and Illilai village benefiting 
up to 2,000 school-going children . The remaining two 
water catchment systems are due to be installed in 
late October in a community center and women’s 
collective building (currently under construction). 
 

 

Outcome 3: The immediate 
reduction in risk of waterborne and 
water related diseases in targeted 
communities 

Outputs % of achievement 

Output 3.3: Hygiene promotion activities which 
meet Sphere standards in terms of the 
identification and use of hygiene items provided 
to target population 

50% 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

3.3.1 Mobilize hygiene promotion volunteers to conduct hygiene 
promotion/awareness activities 

x  80% 

3.3.2 Reproduce information, education and communication materials 
for hygiene promotion  

x  75% 

3.3.3 Conduct hygiene promotion activities, including on safe water 
and food handling to 5,500 households in target communities  

x  75% 

3.3.4 Provide 5,500 households with hygiene kits, including a 
minimum of 250g soap per person per month for three months  x Not started 

3.3.5 Monitor hygiene practices in target communities, including 
correct use of sanitation facilities and safe water and food handling x  Not started 

Progress towards outcome 

 
2,612 drought affected people in eight communities in 
Viqueque, 1,777 people in 4 communities in Bacau and 2,645 
people in in Lautem have received hygiene promotion and 
awareness messaging via door-to-door visits and distribution 
of posters. This messaging included safe water management 
and handwashing, and prevention of malaria and dengue. 
 
Due to the delay in procurement of hygiene kits, the 
messaging was carried out independently without the 
distribution of hygiene kits. The distribution will now take place 
in November. The hygiene kits comprise of soap, detergent, 
bucket and water scoop and were. Items which were identified 
as lacking after community consultation.  
 
 

Hygiene promotion activities Bacau District (Photo: CVTL) 

 

 

 

 

Water catchment and tank installed in school in Parlimento, 
(Photo: CVTL) 



 

8 

National Society Capacity Building 
   
Outcome 4: National Society 
capacity to respond to disaster 
and crises is strengthened 

Outputs % of achievement 

Output 4.1: CVTL headquarters and branches 
have improved staffing and office facilities 

80% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

4.1.1 Recruit project staff at the national headquarters and 
requesting branches (if gaps are identified) 

X  100% 

4.1.2 Provide essential items and personal protective equipment to 
the national headquarters and branches 

X  Not started 

 

Outputs % of achievement 

Output 4.2: Capacity of CVTL headquarters and 
branches to respond to disasters is strengthened 

65 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

4.2.1 Undertake inventory of available emergency supplies in each 
target district to identify gaps  

x  100   

4.2.2 Assess suitable storage capacity to identify potential spaces for 
prepositioning emergency stocks securely  

x  100 

4.2.3 Procure and preposition preparedness stocks adequate to meet 
the needs of up to 300 households  

x  50 

4.2.4 Develop/update CVTL standard operating procedures for 
emergency response and logistics and supply chain management.  

x  10 

Progress towards outcome 
 

Eight full-time staff have been recruited by CVTL to support the branch and headquarters staff in implementing the 
drought plan of action. 
 
Warehousing assessments, inventory and branch capacity have been undertaken in the branches responsible for 
the affected areas in Viqueque, Bacau and Lautem. 
 
Non-food relief items including kitchen sets, blankets, water containers, hygiene kits and tarpaulins for 100 families 
in each of the 3 districts have been requisitioned from the RLU and are expected to arrive in Dili in November. This 
stock will be managed by the respective branches and prepositioned for future shocks including the anticipated lean 
and wet seasons. 
 
British Red Cross are currently supporting CVTL in logistics capacity development. Discussion is ongoing to the pre-
positioned initiative with training and development support and logistics SOP development planned also for 
November. 
 
CVTL supported by IFRC are convening regular drought task force meetings to plan and prioritise activities under 
this drought response. Real-time scenarios are being utilised to test assumptions around SOPs with a view to 
finalise an updated draft by December.  
 
 

  

Community-based risk reduction 
 
Outcome 5: Community resilience 
to disasters is protected and 
restored 

Outputs % of achievement 

Output 5.1: Knowledge and skills to assess risk, 
plan and implement disaster risk management 
measures in target communities have improved 

Not started 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

5.1.1 Ensure integration of risk reduction initiatives across all 
recovery sectors 

x  Not Started 

5.1.2 Develop a contingency or readiness plan for the projected La 
Niña 

x  50 

5.1.3 Interpret La Niña forecasts into simple language and x  Not Started 
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disseminate them to target communities for early warning 

5.1.4 Conduct awareness raising sessions on preventable disaster 
risks in target communities 

x  30 

5.1.5 Harmonize recovery and ICBRR interventions with 
approaches of the ICBRR programme 

x  10 

Progress towards outcome 
 

CVTL regularly respond to meteorological hazards including floods and landslips during the annual rainy season. 
Some weather forecasters are predicting a 50-60 % chance of a developing La Nina which may result in increased 
rainfall and may worsen the likelihood of floods. As a result, CVTL have refreshed their draft contingency plan for 
flood response it is also proposed that this plan will be tested during a roundtable simulation to be conducted in 
December. Communities receiving assistance under the cash distribution plan to be conducted in October and 
November will also receive awareness information and guidance on seasonal risk reduction via the community 
recovery committees and broadcasts on local radio. CVTL plan to increase messaging also using social media in 
the coming weeks as identified as a gap during a recent CVTL drought task force meeting. 
 

 

Quality programming 
Outcome 6: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Outputs % of achievement 

Output 6.1: Needs assessments are conducted 
and response plans updated according to findings 

93% 

Activities   

Is implementation on 
time? % progress (estimate) 

Yes (x) No (x) 

6.1.1 Mobilize staff and volunteers for assessments X  100% 

6.1.2 Undertake assessments to determine specific needs of 
beneficiaries 

X  100% 

6.1.3 Develop detailed response plans with activities that will meet 
identified beneficiary needs 

X  80% 

 

Outputs % of achievement 

Output 6.2: Additional assistance is considered 
where appropriate and incorporated into the plan 

Ongoing 

Activities 

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

6.2.1 Ensure that any adjustments to initial plans are informed by 
continuous assessment of needs 

X  Ongoing   

 

Outputs % of achievement 

Output 6.3: Mechanisms are in place to facilitate 
two-way communication with and ensure 
transparency and accountability to affected people 

75   
 
 

Activities  

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

6.3.1 Provide appropriate information, including on the scope and 
content of projects, to affected people 

X  Ongoing   

6.3.2 Ensure that affected people can deliver feedback, report 
complaints in confidence and that such are actioned by CVTL 

X  50% 

 

Outputs % of achievement 

Output 6.4: Management and delivery of the 
operation is informed by an appropriate 
monitoring and evaluation system 

Continuous   

Activities  

Is implementation 
on time? % progress (estimate) 

Yes (x) No (x) 

6.4.1 Develop and utilize an appropriate M&E system for the 
operation 

X  25%   

6.4.2 Conduct post-action surveys to determine the level of 
satisfaction among beneficiaries 

X  Not Started 

Progress towards outcome 

 
Assessments  
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23 National Disaster Response Team (NDRT) and 90 Branch Disaster Response Team (BDRT) members received 
training and refreshers on assessment methods prior to conducting door to door household assessments in the 
twenty targeted communities in May. The resulting data collected identified the 5,500 households that will benefit 
from this operation as well as the 2,700 households identified as being candidates for the CTP. Prior to the 
commencement of the CTP in October, each community will have its data revalidated with a fresh assessment and 
analysis. A pilot livelihoods assessment and seasonal mapping took place in two villages in Lautem in September. 
Its purpose was to establish a more recent baseline and seasonal calendar to inform livelihood options. This 
initiative resulted in the confirmation and establishment of cash transfer programme as the primary livelihood and 
nutrition activity. 
 
Community engagement and accountability  
Community engagement has been refocused with the establishment of community recovery committees to support 
the implementation of CTP and to disseminate information to affected communities. These groups are 
representative of communities and include the vulnerable, women and established leadership. Each committee is 
also responsible for the revalidation of beneficiary data and engagement with branch volunteers and staff for the 
distribution of cash. A complaints hotline has been activated at the CVTL headquarters data on the outcomes of any 
calls was not available but will be analysed to inform programming in real time. 
 
Monitoring  
Informal recording of activities by CVTL staff and volunteers is ongoing. This will require continued strengthening to 
meet more formal reporting requirements but also to establish evidence based indicators of change and impact over 
the longer term. This is viewed as important by CVTL especially in relation to hygiene promotion and cash transfer 
activities. A monitoring template has been established to accompany the revised plan of action. Outside of this 
appeal, a peer support from Indonesian Red Cross (PMI), with support from IFRC and British Red Cross, has 
recently conducted a PMER capacity assessment in CVTL. This will be used to guide future development of CVTL’s 
PMER system. 
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Contact Information 

For further information specifically related to this operation please contact: 
 
In CVTL, Dili  

 Januario Ximenes, Secretary General, email: januarioximenes_cvtl@recdross.tl   

 Hermenegildo Cardoso Rente, Disaster Management Coordinator,  

phone: +670 7526 2063, email: hermenegildo_cvtl@redcross.tl  

 
In Dili, IFRC Country Team 

 Glenn Rose, Operations Manager, email: glenn.rose@ifrc.org  

 

In IFRC Country Cluster Support Team, Jakarta:  

 Giorgio Ferrario, Head of CCST; email: giorgio.ferrario@ifrc.org    

  
In Asia Pacific Regional Office, Kuala Lumpur: 

 Martin Faller, Deputy Director; email: martin.faller@ifrc.org   

 Nelson Castano, Head of DCPRR; email: nelson.castano@ifrc.org   

 Necephor Mghendi, Operations Coordinator; mobile: +60 12 224 6796; 
email: necephor.mghendi@ifrc.org 

 
For resource mobilization and pledges: 

 Diana Ongiti, Relationship Manager; mobile +60 12 371 2004; email: diana.ongiti@ifrc.org 

 Please send all pledges for funding to zonerm.asiapacific@ifrc.org  
 

For in-kind donations: 

 Riku Assamaki, Regional Logistics Coordinator; email: riku.assamaki@ifrc.org  
 
For communications enquiries: 

 Patrick Fuller, Communications Manager; email: patrick.fuller@ifrc.org  
 
For planning, monitoring, evaluation and reporting (PMER) enquiries 

 Peter Ophoff, Head of PMER, email: peter.ophoff@ifrc.org  
 
In IFRC Geneva 

 Christine South, Operations Quality Assurance Senior Officer;  
email: christine.south@ifrc.org  

 Susil Perera, senior officer, response and recovery; email: susil.perera@ifrc.org 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 314,867 483,751 798,618

B. Opening Balance

Income
Cash contributions
Australian Red Cross (from Australian Government*) 139,910 139,910
British Red Cross 94,736 94,736
European Commission - DG ECHO 107,421 107,421
Japanese Red Cross Society 26,400 26,400
Red Cross of Monaco                               21,640 21,640
Swedish Red Cross 63,131 63,131
The Canadian Red Cross Society (from Canadian
Government*) 26,033 26,033

C1. Cash contributions 94,736 384,536 479,271

Inkind Personnel
British Red Cross 17,255 17,255
C3. Inkind Personnel 17,255 17,255

C. Total  Income  = SUM(C1..C4) 111,990 600,288 712,278

D. Total  Funding = B +C 111,990 600,288 712,278

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 111,990 600,288 712,278
E. Expenditure -38,531 -147,699 -186,230
F. Closing Balance = (B + C + E) 73,459 452,589 526,048

Other Income
DREF Allocations 215,752 215,752
C4. Other Income 215,752 215,752

Selected Parameters
Reporting Timeframe 2016/4-2016/9 Programme MDRTP004
Budget Timeframe 2016/4-2017/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 16 Apr 16 to 28 Feb 17
Appeal Launch Date: 18 May 16
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 314,867 483,751 798,618
Relief items, Construction, Supplies
Shelter - Relief 7,800 7,800

Clothing & Textiles 3,480 3,480

Food 15,000 15,000

Seeds & Plants 44,800 313 313 44,487

Water, Sanitation & Hygiene 77,400 456 456 76,944

Medical & First Aid 12,000 1,589 1,589 10,411

Utensils & Tools 63,000 10,465 10,465 52,535

Other Supplies & Services 4,800 239 239 4,561

Cash Disbursment 120,600 120,600

Total Relief items, Construction, Sup 348,880 552 12,511 13,063 335,817

Land, vehicles & equipment
Computers & Telecom 11,000 3,638 3,638 7,362

Office & Household Equipment 6,000 6,000

Total Land, vehicles & equipment 17,000 3,638 3,638 13,362

Logistics, Transport & Storage
Storage 3,000 674 674 2,326

Distribution & Monitoring 20,184 5,877 5,877 14,307

Transport & Vehicles Costs 55,000 11,571 11,571 43,429

Logistics Services 2,100 2,951 2,951 -851

Total Logistics, Transport & Storage 80,284 21,072 21,072 59,212

Personnel
International Staff 81,000 17,255 14,884 32,139 48,861

National Staff 4,800 252 252 4,548

National Society Staff 66,000 8,768 8,768 57,232

Volunteers 20,502 17,772 17,772 2,730

Total Personnel 172,302 17,255 41,676 58,931 113,372

Consultants & Professional Fees
Consultants 20,000 20,000

Total Consultants & Professional Fee 20,000 20,000

Workshops & Training
Workshops & Training 41,100 660 4,164 4,824 36,276

Total Workshops & Training 41,100 660 4,164 4,824 36,276

General Expenditure
Travel 26,500 8,879 8,879 17,621

Information & Public Relations 18,000 1,891 1,891 16,109

Office Costs 484 484 -484

Communications 5,350 678 678 4,672

Financial Charges 360 -6 -6 366

Shared Office and Services Costs 20,100 1,255 1,255 18,845

Total General Expenditure 70,310 13,181 13,181 57,129

Operational Provisions
Operational Provisions 18,580 42,442 61,022 -61,022

Total Operational Provisions 18,580 42,442 61,022 -61,022

Indirect Costs
Programme & Services Support Recove 48,742 1,286 9,014 10,301 38,441

Total Indirect Costs 48,742 1,286 9,014 10,301 38,441

Selected Parameters
Reporting Timeframe 2016/4-2016/9 Programme MDRTP004
Budget Timeframe 2016/4-2017/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRTP004 - Timor Leste - Drought
Timeframe: 16 Apr 16 to 28 Feb 17
Appeal Launch Date: 18 May 16

Interim Report

Interim Report Prepared on 07/Nov/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 314,867 483,751 798,618

Pledge Specific Costs
Pledge Earmarking Fee 198 198 -198

Total Pledge Specific Costs 198 198 -198

TOTAL EXPENDITURE (D) 798,618 38,531 147,699 186,230 612,389

VARIANCE (C - D) 276,336 336,053 612,389

Selected Parameters
Reporting Timeframe 2016/4-2016/9 Programme MDRTP004
Budget Timeframe 2016/4-2017/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRTP004 - Timor Leste - Drought
Timeframe: 16 Apr 16 to 28 Feb 17
Appeal Launch Date: 18 May 16

Interim Report

Interim Report Prepared on 07/Nov/2016 International Federation of Red Cross and Red Crescent Societies
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