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DREF Operation Operation n° MDRSO007 
Date of Issue: 20 May 2020 Glide number: TC-2019-000165-SOM 
Date of Disaster: 7 December 2019  
Operation start date: 20 December 2019 Operation end date: 18 February 2020 
Host National Society: Somali Red Crescent Society 
(SRCS). 

Operation budget: CHF 141,072 

Number of people affected: 213,600 people (35,600 
Households) in Puntland 

Number of people assisted: 19,786 people (3,297 
HHs) 

Partner National Society(ies) involved in the Operation:  None 
Other Partner organizations actively involved in the operation: Humanitarian Affairs and Disaster Management 
Agency (HADMA), UNOCHA, UNHCR, UNDP, WHO, UNICEF, WFP, FAO  DRC,  TASS, IRC, NRC, CARE 
International, Concern Worldwide, Islamic Relief,  ADRA, ACF, ECHO, MSF, OIC, EAP. 

 
A. SITUATION ANALYSIS 

 
<Please click here for the financial report and here for the contacts> 

 
Description of the Disaster 
 
Between 6 and 8 December 2019, Tropical Cyclone 
Pawan caused flash floods and windstorms in the 
Puntland State of Somalia. Affected communities 
were the already displaced communities and this 
disaster partially and/or completely damaged their 
shelters and disrupted lifeline and social services for 
pre-existing IDP settlements such as roads, powers 
supply lines, telecommunications, schools and 
health infrastructure. The worst-hit areas included 
Nugaal Region (Eyl- Dangorayo and Karkaar-
Qardho Districts, both under Garowe SRCS Branch) 
and the Coastal villages of Hafun, Iskushuban, 
Baargaal, Quandala and Alula Districts in Bari 
Region (under Bosasso SRCS Branch). The most 
affected households needed urgent humanitarian 
assistance as they were already living in dire 
conditions prior to the crisis. In response, a DREF 
operation was launched on 20 December 2019 
targeting an overall 31,500 people (5,250 
households) with basic shelter and household items, 
emergency health care, access to clean water and 
improved sanitation practices.  
 
To note, the Tropical Storm (TS) initially named SIX formed the northern Indian Ocean and later developed into a 
Tropical Cyclone (TC) named Pawan after sustaining speeds of more than 39 miles, made a landfall on 7th December 
2019 on the Coastal side of Puntland (Bosaso, Garowe). The influence of Pawan was felt in the Coastal areas of Bari 
and Mudug Regions where moderate to heavy rains have fell and strong winds were sustained on 7 and 8 December. 

Final Report  
Somalia: Tropical Cyclone Pawan 

NFI distribution in Bassaso ©SRCS 

http://adore.ifrc.org/Download.aspx?FileId=278871
http://adore.ifrc.org/Download.aspx?FileId=278871


P a g e  | 2 
 

MDRSO008 – Tropical Cyclone Pawan – DREF operation Final report 

The storm impacted the shipping lane that links Somalia and the Gulf states. TC Pawan caused widespread destruction 
of property and infrastructure including roads, buildings and boats due to the strong winds. According to the 
Humanitarian Affairs and Disaster Management Agency (HADMA), some 35,600 people in Puntland were affected and 
by the simultaneous heavy rains that accompanied the tropical cyclone. Ensuing floods damaged and or destroyed 
shelters and commercial building, damaged some telecommunication masts, displaced populations and swept 
household property away including commercial buildings and the loss of domestic household items.  

 
Summary of response 
 
Overview of Host National Society Response 
In response to TC Pawan, from 5 to 12 December, the affected Branches, Garowe and Bosaso, carried out an initial 
rapid needs assessment with technical support of the SRCS Coordination office and IFRC Somali Country Office. The 
objective was to establish the impact of TC Pawan on the affected areas. The findings of this initial rapid assessment 
were further corroborated by a follow up Interagency multisectoral assessment led and coordinated by Government 
under HADMA, in which SRCS also participated.  
 
Through this DREF operation, Bosaso and Garowe SRCS Branches in Puntland mobilised a total of 50 volunteers, 4 
staff, 4 medical professionals and communities in all areas affected by the cyclone in different parts of the two regions. 
The fifty (50) volunteers were then trained on Safe Shelter Construction techniques and hygiene promotion after which 
they were deployed to meet the immediate survival needs of 620 vulnerable households through distribution of procured  
tarpaulins, plastic floor mats, ropes, and blankets, all sourced from the local market (See Table 1 below).  
 
The intervention also met the medical needs of an overall of 19,786 people (3,297 HHs) through the deployment of two 
fully staffed mobile health clinic. Services provided through these clinics included patient consultation, prescription and 
vaccination and health promotion.  
 
As regards WASH services, another organization provided support and as such, SRCS no longer procured or distributed 
WASH related items as planned.  
 
Table 1: Shelter and HHIs procured and distributed to 620 targeted beneficiary households 

Item Quantity Quantity per Household 
Plastic tarpaulin and rope 1240 2 
Shelter tool kit 620 1 
Blankets 220 cm x 240 cm  1240 2 
Plastic floor mats   620 1 
Kitchen set 620 1 
WASH (Aqua tabs) 0 0 
WASH (Soap) 0 0 
WASH (Hygiene promotion and water 
treatment campaigns for 7 days). 

0 0 

 
Overview of Red Cross Red Crescent Movement in country 
IFRC provided financial support to SRCS through this DREF grant and technical support through the Somalia Country 
Office and Africa Regional office based in Nairobi. Direct responsibility for the operation in Puntland-Somalia sat with 
the Somalia Country Office. The IFRC Somalia Country Office, supported by the Africa Regional Office, provided 
technical and logistical support to the National Society especially at field level. The IFRC Health Delegate based in 
Hargeisa, Somaliland, initially provided remote support to the operation in respect of the promotional health services, 
the Regional WASH and Shelter Delegates supported their respective sectors while the Senior DRM Officer provided 
technical coordination under the guidance of the Head of Somalia Country Office. The Country Office Logistics Officer, 
with the support of the Regional Logistics Unit provided technical assistance in the procurement and distribution of HHIs. 
The Planning, Monitoring, Evaluation and Reporting (PMER) / Communications Units supported the monitoring, lessons 
learning, documentation, reporting and dissemination during the operation. 
 
There were no actions undertaken by PNSs and the ICRC, specific to this operation. 
 
Overview of non-RCRC actors in country 
In Puntland, Garowe and Bosaso SRCS Branches had good working relationship with the Government and other actors, 
such as the World Food Programme (WFP), who were already supporting with emergency food and nutritional 
supplements for children identified with moderate acute malnutrition (MAM). UNICEF provided protection services as 
well as vaccines for the immunization of children and women of childbearing age alongside nutritional supplements for 
children diagnosed with severe acute malnutrition (SAM). INGOs such as CARE International, Norwegian Refugees 
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Council and ADRA supported with WASH, Health / Nutrition and shelter, among others. All these actors were 
coordinated by HADMA and UNOCHA, with SRCS active participation in the Interagency Coordination mechanisms. 
 
Needs Analysis and Scenario Planning 
 
Needs Analysis 
Somalia was then, and remains so to date, in a state of protracted crisis. As such, the destruction and flooding caused 
by TC Pawan increased the vulnerability of communities and heightened the impact of the ever-challenging climatic 
extremes. Faced with limited Government presence and thin development support, the coping capacity of communities 
remained severely eroded - access to basic health care services was limited, inadequate access to potable water as 
well as household or communal sanitation facilities were common challenges among others. On TC PAWAN landfall, 
SRCS collaborated with Disaster Management Department for Puntland (HADMA) in jointly conducting a rapid 
assessment. The assessment estimated that 35,600 households, representing a population of 213,600 people had been 
affected. The assessment further estimated the affected population to represent 60-70% of the entire Bari and Nugaal 
Regions.  
 
The most-pressing humanitarian needs included: Health, WASH, inadequate food / nutrition supplies, eroded means of 
preparing available food, damaged and or destroyed shelter and displacement. Additional livelihood needs identified 
included replacement of damaged fishing equipment, inadequate farm inputs and generators for small scale farmers. 
Among the most vulnerable people affected were groups of the elderly, pregnant / lactating women, children and people 
living with disabilities. Pastoralist and agro-pastoralist livelihoods had been hit. Coping mechanisms were desperately 
limited to mutual support among relatives. 
 
Table 2: The number of households affected by TC Pawan (Source: HADMA /SRCS joint needs assessment report) 

 Affected population  # of Households (People) 

1 Pastoralists 2500HH (15,000 people) 

2 Fishing communities 1250HH (7500 people) 

3 Rural and urban settlements 1934HH (11600 people including IDPs) 

4 Farmers 250HH (1500 people) 

Total 5934HH (35600 people) 

 

For detailed needs analysis, please refer to the EPoA. 

 
Targeting  
This DREF operation targeted a total 31,500 people, 
including IDPs that were in need of immediate assistance; 
vulnerable groups including women/child-headed 
households with many children; the elderly; people with 
disabilities; the critically sick; IDPs, and people injured by TC 
Pawan landfall, who were not already receiving any similar 
support from SRCS, the Government, UN agencies or any 
other humanitarian agencies. In Puntland, the targeted 
areas for shelter and household items were Nugaal region 
(500 households in Eyl and Dangorayo Districts), Karkaar 
(Qardho District) and Bari (268 households in Alula, 
Iskushuban, Baargaal).  
 
Scenario planning 
Please see EPoA for scenario planning. 
 
Risk Analysis 
No Conflict-related issues were reported in the two targeted regions. The projected potential outbreak of violence that 
could have had a significant impact on the operation did not materialize. Also anticipated was the risk of heavy rains 
during and after the cyclone leading to further flooding in DREF-targeted Bari and Nugaal among all other six regions of 
Somalia. This too did not take place, as historically experienced.  
 
Internal and External Coordination 
To ensure quality implementation, internal coordination was led by the SRCS Coordination office in Mogadishu, working 
closely with SRCS Bossaso and SRCS Garowe Branches in Bari and Nugaal Regions respectively in Puntland. The 

SRCS volunteers conducting registration of targeted persons 
prior to HHI distribution ©SRCS 

http://adore.ifrc.org/Download.aspx?FileId=278871
http://adore.ifrc.org/Download.aspx?FileId=278871
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Disaster Management Director based in Mogadishu Coordination Office provided leadership during the field response, 
provided liaison and technical support from IFRC Somalia Country Office Senior DRM Officer. The IFRC Somalia 
Country Office in Nairobi ensured that all Movement partners were informed of the response, with regular progress 
briefings. The two SRCS Branches strengthened the capacities of the Branch Emergency Response Teams (BERTs) 
and in turn deployed to support Community Emergency Response Teams (CERTs) to conduct targeting, registration, 
verification, distribution and post-distribution monitoring.  Externally, the entire Tropical Cyclone Pawan Response was 
coordinated by HADMA, with support from UNOCHA. SRCS actively participated in the coordination mechanisms by 
sharing and gathering information.  

 

B. OPERATIONAL STRATEGY 
 

Overall Operational Objective 
The overall objective of this DREF operation was to reach an overall 31,500 people (5,250 households) in Bossaso and 
Garowe regions of Puntland State of Somalia with immediate assistance. Out of the above number of people,  4,608 
people (768 households) were to be reached through Shelter /HHIs and WASH-related services, while the rest would 
benefit from emergency shelter services.   
 
Proposed strategy 
The initially proposed strategy and operational plan was diverse based on the evolving needs. The varied strategy only 
focused on ensuring 768 household beneficiaries accessed to basic shelter, household items (HHIs) and provision of 
health services. The WASH component was dropped following the intervention of another agency following unforeseen 
internal delays. 
Please see details on achievements under the detailed operational plan below. 

Community Engagement and Accountability (CEA): SRCS engaged community institutions and shared information 
on the operation with the affected communities, especially the recipient households. This information package included 
SRCS Operational Plan of Action (OPA), discussed selection criteria for targeted households, distribution dates, entitlement 
and how communities could provide feedback to the National Society. Fifty (50) volunteers were trained on basics of 
Community Engagement and Accountability (CEA).  

Protection, Gender, and Inclusion (PGI): SRCS considered that women, girls, men and boys of diverse ages, 
disabilities and backgrounds have varied vulnerabilities, needs, risks, coping strategies, and abilities. These 
considerations were mainstreamed during the operation. For instance, pregnant / lactating mothers, the elderly, and the 
sick were prioritized during registration and distribution of supplies. Volunteers were at hand to support, especially the 
weak elderly recipients. Furthermore, able-bodied household and community members voluntarily accompanied the 
elderly and the sick. 

 

Operational Support Services 
Human Resources:  Four (4) SRCS Staffs and 50 community-based volunteers (CBVs) were deployed to support the 

response. All volunteers were insured and equipped 
with protective gears.  

Logistics, Procurement and Warehousing: All 
procurements were done in line with SRCS / IFRC 
logistics and financial procedures. IFRC Somalia 
Country Office provided procurement oversight and 
support. Since SRCS does not have warehouses in the 
affected regions, some community leaders volunteered 
their business premises for that purpose. See picture on 
the left.  

Communication and Visibility: SRCS supported 
protection and visibility items for 80 volunteers. These 
included Red Crescent reflector bibs from existing 
stocks and banners. Two planned Consultant-led 
communications missions to support SRCS Focal Points 
on documenting the operation did not take place due to 
safety and security challenges. To mitigate this, IFRC 
remotely supported SRCS Field staff in working with the 

National Media to provide updated photographic 
coverage of the operation for visibility purposes. 
 

Volunteers offloading the NFIs Kits from temporary warehouse offered by 
Mayor of Calula to the distribution grounds ©SRCS 
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Security: To minimize safety and security risks to SRCS, IFRC and beneficiaries, SRCS undertook active situational 
surveillance. Information gathered alongside IFRC, ICRC and INSO’s intelligence informed a package of mitigation 
measures. All movement personnel actively involved in the operations completed their respective IFRC security e-
learning courses (i.e. Stay Safe Personal Security, Security Management, or Volunteer Security) before deployment. 

 
Planning, Monitoring, Evaluation and Reporting (PMER): PMER ensured effective project implementation and 
continuous monitoring at field level through SRCS Branch Staff and Volunteers. The Branches were further internally 
supported by SRCS Coordination office through periodic field monitoring missions. Post distribution monitoring was 
conducted by SRCS Branch Coordinators and DM Director. with remote support from the IFRC Somalia Country office 
team. Approaches included focus group discussions, stakeholders’ meetings, and field observation. Monthly updates 
were provided on activity progress made and identified challenges encountered during implementation. A planned 
lessons-learnt workshop at the end of the operation did not take place due to access, safety/security challenges and 
limited time due to the short operation timelines. 

 
C. DETAILED OPERATIONAL PLAN 
 

 

 
Shelter 
People reached: 3,720 people 
Male: 1,783 
Female: 1,937 

Indicators: Target Actual 
% of displaced HH with access to emergency shelter out of the total number of 
total HH targeted 

14% or 
768HHs 

11.8% or 
620HHs 

# of people / households provided with household items (HHIs) 4,608 people 
or 768 HHs 

3,720 people 
or 620 HHs 

Narrative description of achievements during the reporting period. 
• SRCS participated in the Interagency Initial Rapid Needs Assessment led by Government’s HADMA. Two 

inception meetings were held between the two SRCS Branches (Bossaso and Garowe) and their respective 
host District Mayors and Police Commanders  

• In late January, SRCS rolled out a comprehensive 7-day registration process of the 620 beneficiaries based 
on the developed targeting criteria. Procurement of Shelter / NFI supplies was done by mid-February and 
distributions completed ahead of the third week of February 

• Ahead of registration of targeted persons, procurement, HHI distribution and safe shelter construction, a 
team of 50 SRCS volunteers were trained and some subsequently deployed  

• These trained volunteers used the two IEC materials that already existed at NS level. These are printed 
materials on a canvas and were reusable from one group to the next. 

• The following household items were procured and distributed: 620 shelter kits (tarpaulins and ropes), 620 
sleeping mats, 1,240 blankets and 620 kitchen sets. This reached a total 620 households (3,720 people) 
instead of planned 768 households (4,608 people) targeted with shelter support. This is was due to 
beneficiary dropouts due to time delayed between registration of beneficiaries and actual delivery of relief. 
Additionally, emergency shelter was no longer their priority having found alternative shelter. 

• The planned PDM not was conducted.  
• The planned shelter/HHI specific evaluation was not conducted due to inadequate time. 

     
 HHI Kits for collection, arranged on the ground     NFI and Shelter training ©SRCS 

according to target registration numbers ©SRCS 
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Challenges 
• Access by road to the affected areas due to TC PAWAN-related floods damaging the roads infrastructure 
• Delays in delivering relief items due to late start of implementation. 

Lessons Learned 
NS needs to better plan on implementation timeframe as the two months were clearly not enough time to implement 
all planned activities. 

 

 

Health 
People reached: 19,786 people 
Male: 5,377 
Female: 10,577 
Children: 3,832 

 
Indicators:  Target Actual 

% of people assisted over the total number of people targeted 100% or 
31,500 people 

19.28% or 
6,076 people 

# of mobile medical clinics deployed  2 2 

# of days the mobile medical clinics deployed  120  
120 

(60 days for 
each clinic) 

Narrative description of achievements 
• Overall, both clinics received an overall 6,076 people (2,190 males and 3,886 females). 
• Some 1,669 children were vaccinated, and 952 women immunized against neonatal tetanus.  
• Nutritional screening done for 2,163 children (121 MAM, 75 SAM, 294 VA, 337 dewormed and Zinc 390). 
• Some 9,878 people (6,691 females and 3,187 males) reached with health promotion. 

Challenges 
• No refresher trainings were conducted for volunteers; 
• Poor infrastructure in some facilities and maternity unit solar system out of function, among others.  
• No Syphillis and HIV Test kits 

Lessons Learned 
No lessons learnt were reported. 
 

 
 

 
Water, sanitation and hygiene 
People reached: 3,720 people 
Male: 1,783 
Female: 1,937 
 

Indicators: Target Actual 
% of people assisted over the total number of people affected 100% 0% 

# of Aqua tabs procured and distributed 46,080  0 

# of volunteers trained on Hygiene promotion in emergency 80  50 

# of households that have improved hygiene materials (received water storage 
material). 

768  620 

Narrative description of achievements during the reporting period. 
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• To improve potable water storage capacity at household level, some 1,240 20-litre jerricans were procured 
and distributed to 620 households. Each beneficiary household received two-20litre plastic jerricans, one more 
from initially planned, to move closer to achieving SPHERE Standards.  

 
Challenges 

• Access by road to the affected areas was difficult due to TC PAWAN-related floods damaging the roads 
infrastructure. 

• Due to the delay in accessing funds due to unforeseen situation. Indeed, the financial service provider through 
which the transfer to NS was done, took more time in actioning the request and the funds had to go through 
another country before reaching Puntland. As such, another humanitarian actor responded fully to the 
unachieved need. Unspent funds will be returned to the DREF.  

 
Lessons Learned 
Work on improving response speed and funds transfer.  

 
 

  Strategies for Implementation 
Indicators:  Target Actual 
# of volunteers insured 160  50 
# of community feedback mechanism set up and operational 1 0 
# of stories on the operation shared with local and international media  2 0 
# of monitoring visits undertaken  2 0 
# of lessons learned workshop conducted 1 0 
Narrative description of achievements 

• Fifty (50) volunteers were mobilized and insured instead of the planned 160. 
• No community feedback mechanism was set up due to inadequate time of the operation and need to 

strengthen the capacity of SRCS in this aspect. Planned to hire a Communications consultant to support 
SRCS develop stories did not take place.  

• Inaccessibility due to safety/security could not allow monitoring visits.  
• The lessons learned workshop was not held due to short timeframe of operation. 

Challenges 
 The NS did not report any challenges. Field reporting remains a huge challenge. 

Lessons Learned 
Need to strengthen the NS Project management capacity and reporting.  
 

 
 
D. Financial Report 
 
The overall allocation for this operation was CHF 141,072, out of which CHF 90,967 (64.48%) were spent. The balance 
of CHF 50,105 will be returned to the DREF pot. 
 
Explanation of variances: 
 

• Shelter – Relief was underspent by CHF 25,466 (75%) due to procurement of Shelter Kits which did not take 
place. In addition, only 620 households were reached instead of planned 768 households.  

• Clothing & Textiles was underspent by CHF 5,445 (19%) because only 620 households were reached. 
• Water, Sanitation & Hygiene was underspent by CHF 2,777 (44%) because procurement of Aquatabs did not 

take place as another agency move in fast and provided for this need. 
• Utensils & Tools was underspent by CHF 7,881 (26%) because all supplies moved together so there were no 

multiple trips. Initial proposal estimates were higher than actuals. 
• Transport & Vehicles Costs was underspent by CHF 2,544 (42%) because budget provided for transportation 

and spare parts in the event there were needs for fixings, but finally the SRCS used the services of a hired 
transporter for whom it did not need to pay for repairs.  
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• National Society Staff was overspent by CHF 2,692 (48%) because allowances for the 4 nursing staff were 
underestimated 150$ instead of 210$. 

• Workshops & Training was underspent by CHF 2,216 (17%) because the planned Lessons Learnt workshop 
did not take place due to inadequate timing. 

• Travel remained unspent because Puntland is a no-go zone for IFRC staff, so no monitoring missions were 
undertaken.  

• Information & Public Relations also remained unspent because the two shelter IEC materials used were already 
available at NS.  

• Communications remained unspent because the planned support by an external communications consultant did 
not take place. 

• Financial charges was spent by CHF 1,216 although not budgeted for. This was an error during planning as 
bank charges were levied during transfers to SRCS. 

  



Page 1 of 2bo.ifrc.org > Public Folders > Finance > Donor Reports > Appeals and Projects > DREF Operation - Standard Report

Selected Parameters

Reporting Timeframe 2019/12-2020/04 Operation MDRSO008
Budget Timeframe 2019/01-2020/12 Budget APPROVED

Prepared on 17/May/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 141,072

DREF Allocations 141,072

I. Summary

Opening Balance 0

Expenditure -90,967

Closing Balance 50,105

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 115,681 76,837 38,844
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 8,505 9,164 -659
AOF5 - Water, sanitation and hygiene 8,863 3,925 4,938
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 133,049 89,926 43,123

SFI1 - Strenghten National Societies 157 157
SFI2 - Effective international disaster management 1,049 1,041 8
SFI3 - Influence others as leading strategic partners 6,817 6,817
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 8,023 1,041 6,982

Grand Total 141,072 90,967 50,105

MDRSO008 - Somalia - TC Pawan
Operating Timeframe: 20 Dec 2019 to 20 Feb 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2019/12-2020/04 Operation MDRSO008
Budget Timeframe 2019/01-2020/12 Budget APPROVED

Prepared on 17/May/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 98,619 57,050 41,569
CAXB CAXBShelter - Relief 34,032 8,567 25,466

CAXBClothing & Textiles 27,982 22,537 5,445

CAXBWater, Sanitation & Hygiene 6,353 3,576 2,777

CAXBUtensils & Tools 30,251 22,370 7,881

Logistics, Transport & Storage 6,105 3,561 2,544
CAXF CAXFTransport & Vehicles Costs 6,105 3,561 2,544

Personnel 10,734 12,992 -2,258
CAXH CAXHNational Society Staff 5,623 8,315 -2,692

CAXHVolunteers 5,111 4,677 434

Workshops & Training 12,802 10,586 2,216
CAXJ CAXJWorkshops & Training 12,802 10,586 2,216

General Expenditure 4,203 1,227 2,976
CAXL CAXLTravel 985 985

CAXLInformation & Public Relations 756 756

CAXLCommunications 2,462 2,462

CAXLFinancial Charges 1,216 -1,216

CAXLOther General Expenses 11 -11

Indirect Costs 8,610 5,552 3,058
CAXP CAXPProgramme & Services Support Recover 8,610 5,552 3,058

Grand Total 141,072 90,967 50,105

MDRSO008 - Somalia - TC Pawan
Operating Timeframe: 20 Dec 2019 to 20 Feb 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Contact information 
 
 
Reference documents 
 
Click here for: 

Emergency Plan of 
Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Somali Red Crescent Society coordination office: 

• Yusuf Hassan Mohamed, President SRCS; mobile: +254 722 144 284; email: 
benebene1@hotmail.com  

 
In the IFRC operational office in Somaliland: 

• Surein Peiris, Head of IFRC Somalia Country Office, Nairobi, phone: +254 20 
2835 132; email: surein.peiris@ifrc.org  

• Oyundi Nehondo, Senior Disaster Management Officer, IFRC Somalia Office, 
mobile: + 254 721 293206; email: oyundi.nehondo@ifrc.org  

 
IFRC Office for Africa Region: 

• Adesh TRIPATHEE, Head of Africa DCPRR, email: adesh.tripathee@ifrc.org, 
phone: +254 731 067 489  

• Khaled Masud Ahmed, Regional Operations Coordinator, email:  
khaled.masud@ifrc.org,  phone +254 (0) 780 440 908 

In IFRC Geneva: 

• Nicolas Boyrie, Operations Coordinator, phone +41 791 525 147, email: 
nicolas.boyrie@ifrc.org   

• Eszter Matyeka, Senior Officer DREF, phone +41 22 730 4236, email: 
eszter.matyeka@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah 
Cherotich Kilel, Senior Officer, Partnership and Resource Development, Nairobi, 
email: franciscah.kilel@ifrc.org, phone: +254 202 835 155. 

For In-Kind donations and Mobilization table support: 

• IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of 

Africa Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 

888 022 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries): 

• IFRC Africa Regional Office: Philip Komo Kahuho, PMER Coordinator, Email: 
Philip.kahuho@ifrc.org ; Phone: +254 732 203 081 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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