
 
DREF operation  Operation n° MDRMZ013 
Date of Issue: 18 February 2017 Glide number: FL-2017-000012-MOZ 
Date of disaster: 15 February 2017  
Operation start date: 18 February 2017 Operation end date: 17 August 2017 
Host National Society: Mozambique Red Cross  Operation budget: DREF Allocated CHF 113,532 

Additional allocation nº 1: CHF 128,406 
Total allocation: CHF 241,938 

Number of people affected: 750,000 people Number of people assisted: 7,500 people (1,500 HHs) 
Host National Society Host: Mozambique Red Cross Society (CVM): 6,500 volunteers; 18 NDRT members and 10 
MRCS staff members at the Headquarters 
N° of National Societies involved in the operation: Spanish, and German Red Cross, ICRC, IFRC and CVM  
N° of other partner organizations involved in the operation: National Disaster Management Institute(INGC), UN-
Habitat, IOM, World Health Organization, UNICEF, Ministry of Health, COSACA, (CONCERN, CARE, Save the Children) 
KULIMA, WFP, World Vision International, UNILEVER and Government.  
 

 
 
A. Situation analysis 
Description of the disaster 
 
On 15 February 2017, a strong cyclone moving from the Indian Ocean landed and hit the Southern coastal part of 
Mozambique bringing with it strong winds exceeding 100km/hr., rough sea and torrential rains. According to MTOTEC 
(satellite imagery, surface analysis, and storm system information for the South West Indian Ocean cyclone basin), the 
storm evolved from severe tropical storm to Category III Tropical Cyclone and reclassified as Ex-Dineo, affecting Inhambane 
province. A total number of 11 districts of Inhambane province were affected by the cyclone, namely, Inhambane City, 
Funhalouro, Homoine, Jangamo, Inharrime, Massinga, Maxixe, Morrumbene, Vilanculos, Panda, and Zavala. Projection 
figures provided by National Institute of Disaster Management (INGC), declared approximately 750,000 people affected. 
 
The affected population moved to safer areas as their houses were flooded. From 19 February, 04 accommodation centers 
were established in Maxixe and Inhambane City Districts. Between 19 and 20 February, Mozambique Red Cross Society 
staff and volunteers joined the National Committee for disaster management for a joint assessment of the affected areas. 
The CVM conducted assessment in Inhambane City, Jangamo and Vilanculos, as part of Humanitarian Country Team 
(HCT) response strategy. 
 
On 24 February, the Government officially published the estimated figures of the impact of the cyclone, indicating that 
550,000 people were affected. Of those affected, 6,506 households were rated as the most vulnerable. A total number of 
33,014 houses were totally destroyed, whilst 62 houses were partially destroyed. Seven deaths were recorded, whilst 15 
people severely injured and 85 people had minor injuries. Some 13,477 hectares of crops had been inundated. 
 
 

Emergency Plan of Action Final Report 
Mozambique: Floods  
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A DREF allocation of CHF 113, 532 was approved on 18 February by the IFRC to support the CVM to conduct assessments 
and monitoring in the affected areas and assist 1,000 households with emergency shelter. The DREF was revised after a 
needs’ assessment to a total of CHF 241,938 to meet the needs of 500 more beneficiaries in Gaza province.  
 
Summary of response 
 
Overview of Host National Society 
In view of the projected needs, and after analyzing demands on its capacity, the CVM requested assistance from IFRC to 
support its response and preparations for scaled-up operation related to the effects of the cyclone and its aftermath. IFRC 
launched an operation response through support from the Disaster Relief Emergency Fund (DREF). The support was aimed 
at supporting the initial response including mobilization of Red Cross personnel, prepositioned relief supplies and 
specialized equipment. This enabled CVM to disseminate alerts to the affected population, initiate rapid needs assessments 
and immediate distribution of relief supplies. The CVM mobilized its volunteers and staff to provide rapid and efficient 
assistance to the population. At the National level, the NS participated in the coordination meetings, organized by the INGS 
and attended by other several humanitarian actors. The CVM as a member of shelter cluster played a big role in shelter 
assistance and strategic orientations. 
 

                         Summary of response in Inhambane Province (target 1,000 HH)  
 

Source                                                  IFRC  UNILEVER  
District Locality Total by 

District (HHs) 
Tool 
kits 

Tarpaulins Mosquito 
nets 

(through 
Spanish 

RC)  

Soaps  

Morrumbene 
  
  
  

Mucoduene 163  163  326  163  815  
Cambine 50  50  100  50  250  
MorrumbeneSede 287  287  574  287  1,435  
Sub Total 500  500  1,000  500  2,500  

Massinga 
  
  
  

Chicomo 23  23  46  23  115  
MassingaSede 177  177  354  177  885  
Guma 300  300  600  300  1,500  
Sub Total 500  500  1,000  500  2,500  

TOTAL 1,000  1,000  2,000  1,000  5,000  
 
 
                        Summary of response in Gaza District (target 500 HH).  
 
 

 
 
 
 
 
 
 
 
Financial Summary 
The CVM received a total funding of CHF 241,938, through the DREF support. Of the funds received the NS utilized a total 
amount of CHF 191,934 which is about 79% of the total funds received. This was mainly due to over budgeting under the 
shelter component which had a budget of about CHF 131,029 and the NS only managed to use about CHF 76,320 leaving 
a variance of about CHF 54,709. There were over expenditure due to the needs to meet staff costs and volunteer costs 
which were under budgeted for in the DREF resulting in a variance of about CHF 11,889. Less expenditure was experienced 
under workshops and training budget and travel budget lines. In total funds amounting to CHF 50,005 remain unutilized in 
the DREF and these will be returned to the DREF fund.  

District Jerry 
cans Buckets Water 

purification Soaps Mosquito 
nets 

Sanitary 
pads Blanket 

Shelter 
toolkit 

 

Guija 203 203 406 203 203 203 203 203 

Chokwe 90 90 180 90 90 90 90 90 

Chibuto 207 207 414 207 207 207 207 207 

Total 500 500 1,000 500 500 500 500 500 
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Overview of Red Cross Red Crescent Movement in country 
The IFRC Cluster Office, Southern Africa and IFRC African Regional Disaster and Crisis Prevention, Response, and 
Recovery (DCPRR) Unit supported the CVM with the initial launch of the operation through technical support on the design 
and formulation of the Disaster Relief Emergency Fund (DREF) request. The CVM closely coordinated with in-country 
Partner National Societies (PNS) to support implementation of the rapid response. Two PNS, the Spanish and German Red 
Cross Societies, operate in the country and are working closely with the NS in implementing long term developmental 
projects. The German Red Cross supported the NS to conduct assessment in Gaza province. The NS also works closely 
with the ICRC to complement its conflict prevention and response work in the Central and Northern regions of the country. 
CVM also coordinates with PNS in the standing Emergency Decision Group (GODE) and ICRC is actually supporting 
emergency operations at Central Region of the Country. 
 
Overview of non-RCRC actors in country 
 
The Governmental response mechanisms were activated by 12 February 2017, in anticipation of Dineo making landfall. The 
National, Provincial and District Emergency Committees, where CVM is a permanent and key member, were activated and 
were functioning at full capacity. As well, the Early Warning System was fully operational and information and warnings 
were being spread throughout affected communities and districts within the storm’s path. Schools were closed and most 
vulnerable villages were evacuated either to upper and safer zones within the village or to safer buildings such as schools 
and public places. CVM staff joined the INGC and other humanitarian partners to support in evacuation processes as well 
as the provision of temporary accommodation site for displaced populations. The Government deployed teams to the 
districts to support the local Government to implement recommendations after its assessment and to initiate response 
measures. The Humanitarian Country Team (HCT) also supported the government in conducting the needs assessments 
in the affected areas.  
 
 
Needs analysis and scenario planning 
 
Needs analysis 
Cyclone Dineo was classified as a Category III Tropical Cyclone before it made landfall in Mozambique and the Global 
Disaster Alert and Coordination System (GDACS) projected it to have a medium humanitarian impact based on population 
statistics and vulnerability profile. Initial reports from Provincial Authorities in Mozambique estimated some 750,000 people 
could be affected. However, upon completion of a multi-sectorial rapid needs assessments the figure reported was 550,691 
people (112,513 families) of which 6,506 families were considered to be the most vulnerable. The cyclone resulted in a 
great need for shelter and NFIs, water and sanitation services, mainly hygiene related issues and safe drinking water. Based 
on the results of the assessments conducted from 3 to 5 March 2017 by the Disaster Management Committee (CVM being 
a member), the identified needs were classified in terms of shelter, WASH, Food and Livelihoods for the population affected 
by the cyclone. The same needs were also identified from the assessment organized by the same team in Gaza province 
(the districts of Chibuto, Guija and Chokwe). 
 
Beneficiary selection was driven by the Red Cross/Red Crescent’s Fundamental Principles and vulnerability profiles of the 
affected population. CVM ensured that interventions were aligned with its own as well as IFRC’s commitment to consider 
gender and diversity, for example by targeting women-headed households, pregnant or lactating women, vulnerable men 
and boys, families that had not received any or sufficient assistance from the government or other organizations, those 
belonging to the socially vulnerable households, and those who lack relevant resources to cope with basic humanitarian 
needs on their own. Assistance to the intended beneficiaries was coordinated with other humanitarian partners operating in 
the affected districts to ensure no-duplication of service delivery. CVM focused its shelter response in Inhambane where 
1,000 households were supported with shelter kits, mosquito nets and soaps. In Gaza province, CVM`s focused on reaching 
500 vulnerable households with shelter kits, water storage materials, water purification, mosquito nets, blankets and sanitary 
pads for women.  
 
Risk Analysis 
 
No major risks were experienced during the operation.  
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B. Operational strategy and plan 
 
 
Overall Objective 
 
The DREF allocated was to enable CVM and the IFRC system to respond to the immediate needs of the most affected 
populations in Mozambique. This was achieved through the deployment of CVM staff and IFRC surge capacity to conduct 
an initial multi-sectorial rapid needs assessment, either joint or harmonized with humanitarian partners in-country and 
Government, and mobilization of the necessary relief supplies to launch rapid response.  
 
The second objective of the revised DREF was to replenish the stocks distributed through the initial response to the cyclone 
and procure and distribute further items to the population affected by the floods. 
 
 
Proposed strategy 
 
Initially the operation was supposed to last for two months but after the needs assessment it was extended with an 
additional two months to meet the needs of affected communities in Gaza and later another extension was issued to make 
the implementation period six months.  The DREF operation lasted for 6 months during which the NS conducted initial 
rapid needs assessment as well as the provision of shelter-, health- and WASH-related NFI’s to the most vulnerable flood-
affected populations (1,500 households). The DREF extension also allowed the NS to carry out lessons learnt workshop 
a multi-process which involved the Government and other humanitarian players and to finalize international procurements. 
The operation fulfilled the overall objective through the following activities:  
 
Activity 1: Situation assessment, including immediate risks, damages and potential needs. In conjunction with the 
Government and humanitarian partners in-country, the CVM conducted a multi-sectoral initial rapid needs assessment 
both in Inhambane and Gaza provinces. The CVM also conducted a Beneficiary satisfaction survey which was meant to 
provide feedback on how the communities felt about the response and this also fed into the lessons learnt workshop. 
 
Activity 2: The most vulnerable households are assisted with water storage materials and hygiene promotion -  The 
Spanish Red Cross (ECHO funds) supported the CVM to distribute 1,000 mosquito nets to 1,000 identified households 
and 5,000 pieces of soap donated by UNILEVER (a Company for soaps and oil production) to CVM in Inhambane. The 
extension of the DREF also enabled the CVM to support a total of 500 most vulnerable households with jerry cans, buckets 
(2 water storage items per household, after a specific request from beneficiaries during the assessments); 1,000 bottles 
of water purification product (two per household); 500 sanitary pads; 500 mosquito nets and 500 pieces of soap (one per 
household). The CVM volunteers also conducted hygiene promotion activities to avoid waterborne diseases in the flooded 
communities. 
 
Activity 3: Short-term, immediate emergency shelter and settlement assistance is provided to affected households - CVM 
as the lead for the Shelter cluster in Mozambique played a significant role in the provision of shelter in the affected districts. 
From initial situation analyses conducted by CVM’s branch staff, shelter was a significant and immediate requirement in 
the affected areas. As such, through the initial DREF allocation 1,000 shelter kits were distributed in Inhambane province. 
With the DREF extension, a total of 500 most vulnerable households in Gaza Province were also assisted with shelter kits 
and poles. CVM volunteers also assisted the communities in setting up the shelter. A total of 500 blankets were distributed 
to the pregnant and breastfeeding women.  
 
Operational support services 
 
Human resources (HR) 
 
Key technical staff and volunteers from CVM were necessary for the successful implementation of the operation. As such, 
CVM assigned 6 staff members from CVM HQ and province level together with 50 volunteers to carry out shelter 
construction, distributions, assessments and loading/offloading of response materials. Volunteers were trained on shelter 
construction and sensitization sessions were organized for beneficiaries on the usage of the shelter kits. In Gaza province, 
30 volunteers were mobilized for joint assessment, beneficiaries’ identification, distribution, sensitization and monitoring. To 
support CVM in its initial coordination of the operation, IFRC Southern Africa office deployed 02 staff members in charge of 
disaster management. An RDRT Logistician was also deployed to support on all logistics related matters.  
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Logistics and supply chain 
 
Logistics planning, procurement, and stock management were integral to the success of the operation. Proper adherence 
to logistics and standards ensured that relief items are delivered to the appropriate locations on time in the right quantities. 
Considerable work was required to handle any customs clearance and the transportation of goods from Maputo to 
warehouses and to the affected areas. A logistics officer from the National Society was involved in mobilizing the relief items 
from the NS warehouse to be dispatched to the affected areas for distribution. 
 
An RDRT member for logistics and procurement was deployed to support Mozambique Red Cross in the logistics and 
procurement process. All required materials were procured as per IFRC global logistics standards. IFRC logistics directly 
procured those materials (1,500 shelter kits) that could only be sourced outside the country and managed the procurement 
processes locally.  
 
Communications 
 
IFRC Africa Regional office Communications team were closely coordinating communication activities with the National 
Society and IFRC Geneva. CVM, with support from the IFRC regional communications team, managed to coordinate various 
awareness and publicity activities, to sensitize the public, media and donors on the situation on the ground and the 
humanitarian response.  
 
Security 
 
The National Society set up in place mechanisms to ensure a secure environment in the areas of the operations, and 
ensured that all RCRC personnel were kept informed about security. All related security protocols to a secure and safe 
working environment were followed. There were no security incidences that were recorded during the operation.  
 
Planning, monitoring, evaluation, & reporting (PMER) 
 
PMER had been delivered according to the planned operation to ensure evidence based reporting, upholding accountability 
and compliance to the established standards. In addition, an operational review/lessons learnt workshop was carried out on 
13 June with technical support from SARO. A total number of 22 members of staff took part in the process which aimed at 
drawing lessons from the operation and to see how future responses can be improved.  

DETAILEDOPERATIONAL PLAN 
 

Early warning & emergency response preparedness 
 
Early warning & emergency response preparedness 
Outcome 1: The operation provides quality assistance to reflect the needs of the affected population 
 
Output 1.1: The situation, including immediate risks, damages and potential needs is assessed  
 
Activities 

• Mobilize CVM personnel to undertake assessments (40 volunteers and 6 staff members)  
• Undertake assessments to determine specific needs of beneficiaries.  
• Refresher training in logistics and procurement 
• Conduct the beneficiary satisfaction survey  
• Lessons learnt workshop 

 
Achievements 
Mobilise CVM personnel to undertake assessments (100 volunteers and 10 staff) 
From the beginning of the operation, the CVM mobilized 6 NS staff members and 50 volunteers who joined the National 
Committee for Disaster Management for a joint assessment team in the affected areas. In Gaza province, 30 volunteers 
were mobilized for assessment, beneficiaries’ selection, distribution, sensitization and monitoring. From 19 to 20 February, 
the CVM conducted assessment in Inhambane City, Jangamo and Vilanculos. Other actors took the remaining areas. After 
the assessments, a report was compiled which provided relevant information on the number of the affected population 
according to districts as well the property damage. The assessment was conducted from 3 to 5 by the National Committee 
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of Disaster Management (CVM being a member). A total of 5 volunteers and 2 staff were involved in the joint assessment. 
The German Red Cross financed the assessment mission for the volunteers and the staff.  
 
Logistics training  
A Logistics and Procurement refresher training was conducted with the support of the RDRT Logistics in Maputo, and 
logisticians from the South Branch Offices (Inhambane, Gaza, Maputo City and Maputo Province) and Head Quarters 
participated in the training. 
 
Monitoring and feedback 
A beneficiary satisfaction survey was conducted to assess and provide feedback on how the assisted communities viewed 
the assistance received from CVM. The CVM conducted some lessons learnt workshop on 13 June which saw 22 members 
of the staff who participated in the response coming together to review the response. The main objective of the workshop 
was to consolidate the positive aspects of the process, identify gaps, and improve preparedness for upcoming extreme 
events that can occur in both urban and rural areas. The process went on effectively and a lesson learnt report will be 
produced and shared with partners. 
 
Challenges 
There was no harmony for the collection of damages and necessities, so the data obtained by CVM were not the same as 
those obtained by the Government, so there was an imposition to validate the Government data. Delays in validation of data 
also affected the response time of reaching out the affected communities.  
 
Lessons Learned 
A more coordinated approach in conducting assessments and analyzing data is very important. There is need to share tools 
with Government, conduct assessments together and this will ensure that more accurate data is used to influence response.  
 

 
 
Water, Sanitation and Hygiene Promotion 
 
Water, sanitation and hygiene promotion 
Outcome 2: Communities in disaster and crisis affected areas have improved access to drinking water and hygiene 
facilities 
 
Output 2.1: Communities affected have access to safe water through distribution of water storage materials, water 
purification and hygiene promotion (approximately 500 households) 
 
Activities  

• Procurement of water purification products 
• Distribution of water purification products  
• Conduct hygiene promotion and monitor the use of water purification product  
• Provide mosquito nets to pregnant women and children under 5 years old  
• Conduct hygiene promotion and monitor the use of water purification product 

 
Achievements 
The CVM managed to procure and distribute 1,000 water purification products (two per household) and distributed them to 
500 households in Gaza province. A total number of 500 jerry cans and 500 buckets were also distributed to the identified 
households. CVM also provided mosquito nets and soap to households with pregnant women and children under 5 years 
old. The volunteers also conducted hygiene promotion and continued to monitor the use of water purification products. 
 
Challenges 
There were no major challenges that were experienced on this component during the operation.  
 
Lessons learned 
Volunteers played an important role in terms of educating communities on hygiene promotion. The NS learnt that they are 
key when it comes to community mobilization and ensuring that the message is passed to many people at once. It is essential 
thus to continue to provide volunteers with training and capacity building for effective information dissemination.  
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Shelter and Settlements 
 
Shelter and settlements 
Outcome 3: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being 
through shelter and settlement solutions. 
 
Output 3.1: Short-term shelter and settlement assistance is provided to affected households 
 
Activities  

• Mobilization of 1,500 shelter kits from NS prepositioned stocks 
• Distribution of NFIs to 1,500 families (shelter kits)  
• Orientation for volunteers on safe use of shelter  
• Information sessions for beneficiaries on safe use of shelter kits 
• Procure 1,000 shelter kits to replenish those distributed (and 500 shelter kits for the newly affected population in 

Gaza province) 
• Procure 500 blankets for pregnant and breastfeeding women 

 
Achievements 
Shelter  
To avoid delay on providing rapid assistance to the affected population, the CVM mobilized 1,000 shelter kits from the 
prepositioned stock. This allowed a rapid distribution to the beneficiaries. The CVM distributed 1,000 shelter kits to the most 
vulnerable households in Inhambane province. With the DREF extension, a total of 500 most vulnerable households in Gaza 
province were also supported with shelter kits. A total number of 1,500 shelter kits were also procured to allow for the 
replenishment of relief items that were distributed. Before deploying the volunteers to conduct the assessment and the 
distribution activities, an orientation (briefing) session was organised for all the volunteers to equip them with the skills to 
administer the tools. Volunteers were also able to demonstrate how to use the shelter kits to the affected communities whilst 
at the same time supporting the elderly and the people living with disabilities who could not set up the kits on their own. 
 
Non-food Items (NFIs)  
From 2 March, the distribution process started in Massinga and Morrumbene districts (Inhambane province). A total of 1,000 
tool kits; 2,000 tarpaulins; 1,000 bed-nets; and 5,000 bars of soap were distributed to 1,000 identified households. In Gaza 
Province, at Chocwe, Guija and Chibuto, 500 most vulnerable households have been provided with 500 jerry cans, 500 
buckets (2 water storage items per household, after a specific request from beneficiaries during the assessments as they 
consider buckets more multiple purpose), 1,000 water purification units (two per household), 500 sanitary pads, 500 
mosquito nets and 500 bars of soap (one per household). A total of 500 blankets were distributed to pregnant and 
breastfeeding women in the same Province of Gaza.  
 
Challenges 
One of the major challenges experienced had to do with local procurements as some local suppliers had no stocks available 
and there was a slight rise of prices in local markets. This affected local procurements as the prices were slightly higher than 
anticipated and budgeted for.  
CVM had some stocks of shelter kits and non-food items but not in Inhambane province due to the lack of security of the 
CVM's warehouse in Inhambane, so this meant that the items had to be transported from Maputo which also delayed 
response of the NS.  
During the distribution of shelter kits, zinc sheets, bars, mosquito nets and soap, there was a small disturbance within the 
families that were not in the list of beneficiaries, which ended up with vandalism and aggression.  
Lessons learned 
There is need to engage with local markets and have prior agreements as this will help in limiting the challenges posed by 
unexpected price increases.  
Having a well-maintained warehouse system is important as it allows local prepositioning of stocks and results in early 
response.  
Registration and selection of beneficiaries is a process that needs to involve both community leaders and the beneficiaries 
themselves. This will avoid conflict and will install ownership amongst community members.  
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D.THE BUDGET 
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Contact information 
 
For further information specifically related to this operation please contact: 

• Mozambique Red Cross (CVM): Ernestina Jama, Acting Secretary General; phone: +258 824177740; email: 
ernestinajama@gmail.com 

 
• IFRC Cluster Representation: Lorraine Mangwiro, Head of Southern Africa Cluster; phone: +27113039715; 

email: lorraine.mangwiro@ifrc.org 
 
 

• IFRC Africa Region: Florent DelPinto, Disaster Management Unit; Nairobi; phone: +254 20 2835213; email: 
florent.delpinto@ifrc.org 
 

• IFRC Geneva: Alma Alsayed, Senior Officer, Response and Recovery; phone:  +41 22 730 4566; Email:  
alma.alsayed@ifrc.org   
 

• IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of Africa Region Logistics Unit; phone: +254 733 888 
022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
For Resource Mobilization and Pledges:  

• In IFRC Africa Zone: Kentaro Nagazumi, Head of Partnership and Resource   Development, Nairobi; phone: 
+254202835155; email:  kentaro.nagazumi@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

• IFRC Zone: Fiona Gatere, PMER Coordinator; phone: +254780771139                
email: Fiona.gatere@ifrc.org 

 
Click here 

1. Revised Emergency Appeal budget (if needed) below 

2. Click here to return to the title page 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in 
Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 
promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:ernestinajama@gmail.com
mailto:florent.delpinto@ifrc.org
mailto:alma.alsayed@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 241,938 241,938

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 241,938 241,938

D. Total  Funding = B +C 241,938 241,938

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 241,938 241,938
E. Expenditure -191,934 -191,934
F. Closing Balance = (B + C + E) 50,004 50,004

Other Income
DREF Allocations 241,938 241,938
C4. Other Income 241,938 241,938

Selected Parameters
Reporting Timeframe 2017/2-2017/8 Programme MDRMZ013
Budget Timeframe 2017/2-2017/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMZ013 - Mozambique - Tropical Cyclone Dineo
Timeframe: 17 Feb 17 to 17 Aug 17
Appeal Launch Date: 17 Feb 17

Final report

Final report Prepared on 21/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 241,938 241,938
Relief items, Construction, Supplies
Shelter - Relief 131,029 76,320 76,320 54,709

Construction Materials 30,650 30,650 -30,650

Clothing & Textiles 12,500 12,558 12,558 -58

Water, Sanitation & Hygiene 500 2,493 2,493 -1,993

Utensils & Tools 5,950 5,914 5,914 36

Other Supplies & Services 1,500 1,500

Total Relief items, Construction, Sup 151,479 127,935 127,935 23,544

Logistics, Transport & Storage
Storage 320 743 743 -423

Distribution & Monitoring 4,398 4,398 -4,398

Transport & Vehicles Costs 12,700 3,053 3,053 9,647

Logistics Services 5,000 5,344 5,344 -344

Total Logistics, Transport & Storage 18,020 13,539 13,539 4,481

Personnel
International Staff 584 584 -584

National Society Staff 750 9,901 9,901 -9,151

Volunteers 3,990 6,144 6,144 -2,154

Total Personnel 4,740 16,629 16,629 -11,889

Workshops & Training
Workshops & Training 15,500 9,840 9,840 5,660

Total Workshops & Training 15,500 9,840 9,840 5,660

General Expenditure
Travel 27,922 9,743 9,743 18,179

Information & Public Relations 1,200 1,200

Office Costs 4,621 3,518 3,518 1,103

Communications 690 542 542 148

Financial Charges 3,000 -1,541 -1,541 4,541

Other General Expenses 15 15 -15

Total General Expenditure 37,433 12,277 12,277 25,156

Indirect Costs
Programme & Services Support Recove 14,766 11,714 11,714 3,052

Total Indirect Costs 14,766 11,714 11,714 3,052

TOTAL EXPENDITURE (D) 241,938 191,934 191,934 50,005

VARIANCE (C - D) 50,005 50,005

Selected Parameters
Reporting Timeframe 2017/2-2017/8 Programme MDRMZ013
Budget Timeframe 2017/2-2017/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMZ013 - Mozambique - Tropical Cyclone Dineo
Timeframe: 17 Feb 17 to 17 Aug 17
Appeal Launch Date: 17 Feb 17

Final report

Final report Prepared on 21/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 241,938 241,938 241,938 191,934 50,004

Subtotal BL2 241,938 241,938 241,938 191,934 50,004
GRAND TOTAL 241,938 241,938 241,938 191,934 50,004

Selected Parameters
Reporting Timeframe 2017/2-2017/8 Programme MDRMZ013
Budget Timeframe 2017/2-2017/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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