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Period covered by this operations update:  
1 to 30 April 2010.  

Appeal target (current): CHF 16,286,096 (USD 
16.1 million or EUR 10.8 million).  

Appeal coverage: With contributions received to 
date, the appeal is 53 per cent covered in cash 
and kind, and including those in the pipeline, it is 
approximately 67 per cent covered. 

<click here for the financial statement1> 

Appeal history: 
• This emergency appeal was issued 23 

October 2009 for CHF 16,286,096 (USD 
16.1 million or EUR 10.8 million) for 
eighteen months to assist approximately 
110,000 families (550,000 people). 

• A revised preliminary emergency appeal 
was issued 12 October 2009 for CHF 
6,854,640 (USD 6.65 million or EUR 4.51 
million) for nine months to assist 200,000 
beneficiaries. 

• A preliminary emergency appeal was 
initially launched on a preliminary basis 
on 1 October 2009 for CHF 3,086,571 
(USD 2.98 million or EUR 2.45 million) for 
nine months to assist 200,000 
beneficiaries. 

• Disaster Relief Emergency Fund (DREF): 
CHF 200,000 was allocated from IFRC’s 
DREF to support Philippine Red Cross in 
its initial response. 

 
Summary: The relief phase of this operation effectively concluded in March 2010. In April, the Philippine Red 
Cross (PRC) – with support of IFRC – intensified implementation of recovery activities; more families received 
shelter repair kits and material as well as guidance to construct transitional shelters. Construction of transitional 
shelters [with latrines and septic tanks] progressed in La Union, Laguna, Pangasinan and Rizal. Over the same 
period, PRC continued with hygiene promotion activities. Planning for the construction of water and sanitation 
facilities for schools and reallocation sites also advanced; some targeted schools were selected, inspections 
were conducted, the bidding process for four schools was done and a contractor was selected.  
 
In the meantime, PRC collected and analysed household livelihood data, alongside the beneficiary revalidation 
and orientation processes, in order to make a preliminary assessment on the livelihood needs of the most 

                                                 
1 The attached financial report covers the period up to March 2010; the financial report for April is still under process. 

 

PRC conducts orientation of beneficiaries prior to distribution of 
shelter materials. In this picture, DG ECHO’s regional water and 
sanitation, and shelter expert interviews a beneficiary during one 
such session [which coincided with a monitoring visit] in Rizal, 
where 1,100 families are receiving shelter assistance from the Red 
Cross. (Photo: Hajime Matsunaga/IFRC) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18907&record=1&last=1
http://www.ifrc.org/docs/appeals/09/MDRPH005EAR.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005EA.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005prelimEA.pdf
http://www.ifrc.org/docs/appeals/09/MDRPH005dref.pdf
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vulnerable typhoon-affected families. The data will inform the planned detailed livelihood assessments, which 
will be conducted starting May to enable the design of appropriate livelihood interventions. Livelihood activities 
will start after beneficiary families have moved into their new homes.  
  
To date, cash and in-kind contributions to this intervention have been received from American Red Cross, 
Australian Red Cross/Australian government, Austrian Red Cross, British Red Cross/British government, 
Canadian Red Cross/Canadian government, Danish Red Cross, Finnish Red Cross, German Red Cross, Hong 
Kong branch of the Red Cross Society of China, Icelandic Red Cross, Iranian Red Crescent, Irish Red Cross, 
Japanese Red Cross, Republic of Korea Red Cross, Luxembourg Red Cross, Monaco Red Cross, Netherlands 
Red Cross, New Zealand Red Cross/New Zealand government, Norwegian Red Cross/Norwegian government, 
and Swedish Red Cross/Swedish government. Support has also been received from the European 
Commission’s Humanitarian Aid department (DG ECHO), the OPEC Fund for International Development and 
the Italian government.  
 
On behalf of Philippine Red Cross, IFRC would like to thank all partners and donors for their generous and 
invaluable contributions to this appeal. However, as highlighted in previous updates, a funding gap still remains 
– especially for shelter and livelihood needs. Further support from partners is therefore needed and 
encouraged. 
 
Meanwhile, following the conclusion of the relief phase, this is the last monthly update being issued for this 
operation. Subsequent operations updates will be issued on a quarterly basis; with the next (operations update 
no. 15) to cover the period May to July 2010.  
 

 
 

The situation 
In September and October 2009, the Philippines was severely hit by two major typhoons that caused 
widespread damage and destruction: Ketsana (locally known as Ondoy) on 26 September and Parma (Pepeng) 
on 3 October. The typhoons resulted in widespread flooding, leaving a trail of destruction and causing hundreds 
of casualties.  
 
Ketsana (Ondoy) made landfall on 26 September 2009 near the boundary of Aurora and Quezon and swept 
across the capital city, Metro Manila, as well as parts of Central Luzon. An equivalent of a Category I storm, it 
brought approximately a month’s volume of rain in just half a day – the highest total recorded volume of rainfall 
in a single day since 1967 – resulting in widespread flooding, leaving a trail of destruction and causing hundreds 
of casualties.  
 
A week later, typhoon Parma (Pepeng), entered the country, moving in an irregular path. It moved towards 
northern Luzon, changed course to the northwest, made landfall on 3 October 2009 over the coast of Cagayan 
and went further across to extreme northern Luzon. The Category III storm then moved away – and was 
downgraded to a tropical depression – only to make a sharp U-turn on 9 October 2009, making landfall over the 
northern tip of Ilocos Norte, causing massive flooding and landslides. 
 
As the operational response to Ketsana (Ondoy) and Parma (Pepeng) was being mounted, the country 
prepared for two more approaching typhoons – Melor (Quedan) and Lupit (Ramil) – which dissipated without 
causing much damage. Then, on 30 October 2009, Mirinae (Santi) made landfall, causing further casualties and 
destruction when it struck southern and central Luzon. 
 
According to the Philippine national disaster coordinating council (NDCC), the combined effects of the typhoons 
left close to a thousand people dead, over 700 injured and some 89 missing. In total, over 10 million people 
(about two million families), were affected with some 46,000 houses completely destroyed and over 260,000 
others partially or significantly damaged. Up to 23,000 displaced families were sheltered in over 350 evacuation 
centres that were established. 
 

Table 1: Casualties and damage caused (Source: NDCC) 
 

Details  Ketsana  Parma Mirinae Total
Deaths   464  465 34 963
Injured   529  207 20 756
Missing  37  47 5 89 
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People affected  985,732 families 
(4,869,326 people) 

995,245 families 
(4,641,692 people) 

184,578 families 
(795,074 people) 

2,165,555 families
(10,306,092 people) 

Houses damaged   154,922  48,120 57,843 264,885
Houses destroyed   30,082  6,253 9,868 46,203

 
The most recent figures from the department of social welfare and development indicate that some 3,000 
families are still sheltered in 36 evacuation centres operational in Benguet, Laguna, Pampanga, Rizal and 
Zambales provinces as well as the National Capital Region.  
 
Coordination and partnerships 
Movement coordination: The Philippine Red Cross (PRC) continues to implement typhoon recovery 
programmes with support of IFRC and partner national societies with in-country presence – German Red Cross, 
Spanish Red Cross and Swiss Red Cross. These Red Cross Red Crescent partners continued to hold 
coordination and ad hoc meetings, including at the operational level, to share information and address common 
challenges.  
 
Coordinating with authorities: A long-standing and strong relationship exists between PRC and government 
bodies through the National Society’s participation and/or working relationship in/with the following: (i) the 
national disaster coordinating council (NDCC); (ii) local disaster coordinating councils (LDCCs); and (iii) local 
government units (LGUs). PRC also coordinates with the department of social welfare and development (DSWD) 
and provincial coordination councils. In addition, PRC and IFRC worked closely with the Presidential 
Commission for the Urban Poor (PCUP) to secure safer land/relocation sites for construction of shelters. 
 
Inter-agency coordination: IFRC continued to participate at the meetings of the shelter cluster – now led by UN 
Habitat – as well as various inter-agency meetings to coordinate overall relief and recovery efforts. Through this 
mechanism, the Red Cross Red Crescent is able to monitor what other organizations are doing, thereby avoiding 
duplication of efforts. PRC chapter staff and IFRC delegates also attended meetings of other relevant clusters 
[among them, the WASH cluster], both at the national and chapter levels. In April, two partners – British Red 
Cross and the European Commission’s Humanitarian Aid department (DG ECHO) – undertook monitoring visits, 
during which they visited some project sites. PRC and IFRC are also collaborating with the World Food 
Programme (WFP), whereby WFP will provide food [using food-for-work approach] to beneficiary families who 
are constructing their new homes in Rizal. 
 
 

Red Cross and Red Crescent action 
Since the beginning of this intervention, the Philippine Red Cross (PRC) has assisted typhoon-affected families 
with search and rescue, restoration of family links, food items, non-food relief items, health and care (including 
psychosocial support), water and sanitation, and materials for shelter repair and construction of transitional 
shelters.  
 
With the relief phase concluded in March, implementation of shelter activities –  distribution of shelter repair kits 
and material for the construct of transitional shelters – picked up. Planning for the construction of sanitation 
facilities for schools and reallocation sites advanced. Additionally, preparations to drill boreholes and construct 
washing areas at the new settlement in Rizal advanced.  
 
 
Progress towards objectives  

 

Relief distributions (basic non-food items)  

Objective: The quantities and quality of relief items distributed to the 30,000 affected families are appropriate, 
with distributions of basic household items (blankets, jerry cans, mosquito nets, buckets, kitchen sets, hygiene 
items, and sleeping mats) carried out according to assessment and selection criteria based on the 
identification of needs and vulnerable groups. 

Expected results Activities planned
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The immediate needs of 
typhoon- affected families living 
in evacuation shelters and 
damaged houses are met. 

Working with logistics colleagues and PRC counterparts: 
• Continue with rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Manage a scale-up of spontaneous volunteers to reach affected 

families and communities to meet temporary needs. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user. 
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
• Develop an exit strategy. 

 

Progress 
The objective for relief distributions has been fully met, with relief distributions effectively concluded in March 
2010. The total number of households assisted has exceeded the target of 30,000 families. Specifically, at the 
end of the relief phase, PRC had assisted typhoon-affected families with the following items: food relief parcels 
(144,100 families); non-food item sets (35,100 families), with each set comprising two blankets, two mosquito 
nets, two jerry cans and two plastic/sleeping mats; kitchen sets (6,300 families); cleaning kits (17,900 families), 
and; hygiene kits (52,000 families). The provinces covered are Benguet, Bulacan, Camarines Norte, Ilocos Sur, 
Kalinga, La Union, Laguna, Nueva Ecija, Pampanga, Pangasinan, Quezon City, Rizal, Tarlac and Zambales.  
 
As of end April, some 900 buckets, 14,000 blankets, 5,499 kitchen sets, 5,000 hygiene kits and 14,000 plastic 
mats, all supplied by IFRC, remain in stock. Distribution of kitchen sets will kick off in May as families that have 
received transitional shelter assistance begin to move into their new homes. Already, 256 kitchen sets have 
been dispatched to Laguna and Pangasinan for distribution to beneficiaries as they move into their new homes. 

 
Challenges   
Although the operation has now entered the recovery phase, some evacuation centres are still operational. PRC 
continues to monitor the situation of families in those centres with a view of covering their unmet needs. Should 
a need be established, the items in stock will be distributed to them. Otherwise, they will replenish PRC 
emergency stocks that were used in the immediate aftermath of the disaster.  
 
As mentioned in the previous update, during the relief phase, some chapters faced information management 
challenges due to a lack of systems, tools and capacity. This, plus overload in work commitments and 
interruptions by unpredictable events, resulted in inconsistent and incomplete reporting, and reporting delays. 
As such, in April, PRC undertook the reconciliation of distribution figures from the concerned chapters.  

 

Health and care 

Objective: The health risks of the affected population are reduced through the provision of preventive, 
community-level and curative services to some 13,000 families (65,000 beneficiaries). 

Expected results Activities planned
 

• Health risks of the affected 
population are further 
assessed. 

• Affected people in 
communities hit by the 
typhoon have received 
appropriate medical 
services. 

• Communities have received 
appropriate referral services 
for the most vulnerable 
patients. 

• Affected communities are 
supported to develop social 
resilience. 

 

• Working with the appropriate health authorities, assist in assessing 
the basic mortality and morbidity in the population as a result of the 
emergency and utilizing the obtained information in analysing 
assessment findings. 

• Working with the appropriate health authorities, assist in assessing 
the health risks of the affected population in terms of health 
services, prevention, health needs and risk of communicable 
diseases. 

• Carry out health promotion activities (linked with hygiene) to 
affected communities, in coordination with water and sanitation 
support, through 25 health promotion teams, supported by 
information, education and communication materials. 

• Provide medicines through 50 essential drug kits (procured locally 
through the WHO procurement standards), which have the capacity 
to supply up to 50,000 people. 

• Service affected communities through the deployment of seven 
mobile medical teams for one month. 
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• Establish 60-bed medical post to support local hospital. 
• Support medical referral systems for malnourished patients, 

including children, pregnant women and other vulnerable groups. 
• Support to Philippine Red Cross to provide psychosocial support to 

vulnerable communities, volunteers, and staff. 
 

Progress  
The majority of health activities was concluded during the emergency phase and reported in detail in operations 
update no. 13. Nevertheless, health promotion continued in April – linked with hygiene promotion. During 
hygiene promotion sessions, community health volunteers disseminated information on diseases such as 
leptospirosis, diarrhoea, athlete’s foot, malaria and dengue fever. [See water, sanitation, and hygiene promotion 
section for more details]. Meanwhile, PRC made preparations for post-disaster psychosocial support activities 
targeting its national headquarters volunteers and staff; the activities will be implemented in May. 
 
 Water, sanitation, and hygiene promotion 
 

Objective: The risk of waterborne and water-related diseases has been reduced through the provision of safe 
water, adequate sanitation as well as hygiene promotion to 45,000 families (or 225,000 beneficiaries). 
 

Expected results Activities planned
 

Access to safe water and 
adequate sanitation facilities at 
target evacuation centres has 
been established along with 
increased awareness of hygiene 
practices. 

 

• Assess the basic water, sanitation and hygiene promotion and 
likelihood of water and sanitation-related diseases in the affected 
population. 

• Address water, sanitation and hygiene priorities among people 
living in selected evacuation centres, with special emphasis on the 
needs of women and children. 

• Survey the availability of safe drinking water for people living in 
evacuation centres. 

• Provide water containers and purification tablets to 125,000 people 
(15,000 families) in particular need for one month (these will be 
included in the non-food item packages). 

• Provide 45,000 people (9,000 families) with potable water with the 
provision of water bladders at targeted evacuation centres. 

• Provide emergency latrines for a beneficiary group of 45,000 
people (9,000 families) (men and women) at evacuation centres. 

• Conduct emergency participatory hygiene and sanitation 
transformation (PHAST) sessions on the safe use of water and 
sanitation facilities in the target area through locally identified and 
trained community health volunteers in selected shelters and 
respective communities supporting safe return. This will be carried 
out in three rounds (15,000 people per round) over the duration of 
the operation. 

• Coordinate with the water, sanitation and hygiene (WASH) cluster 
and maintain regular reporting/feedback. 

• In collaboration with appropriate government authorities, assist in 
conducting water quality testing. 

• Participate in the treatment of water for vector control. 
• Distribute water purification tablets to complement hygiene 

promotion activities. 
• Conduct vector control and prevention measures. 
• Conduct waste disposal and drainage clearing measures. 

 
Progress  
During the period under review, PRC continued carrying out hygiene promotion in areas that were affected by 
the typhoons. An additional 80 community health volunteers (CHV) were recruited and trained – 30 in Bulacan 
and 50 in Cagayan – during April, bringing the total number of CHVs trained to date to 489. Topics covered in 
their training included common diseases during emergencies, household water treatment, proper food 
preparation, proper hygiene and proper sanitation. The volunteers then supported their chapters in conducting 

http://www.ifrc.org/docs/appeals/09/MDRPH00513-6mth.pdf
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knowledge, attitude and practice (KAP) surveys in order to have a baseline for measuring the impact of hygiene 
promotion awareness activities.  
 
In the one-month period, the trained CHVs conducted health and hygiene promotion and distributed 800 posters 
and 6,500 brochures bearing information on general hygiene (hand-washing), leptospirosis, diarrhoea, athlete’s 
foot and dengue fever. By end-April, some 40,500 families had been reached [cumulatively] in Cagayan, 
Camarines Norte, Ilocos Norte, Kalinga, La Union, Laguna, Pangasinan, Quezon City, Rizal and Zambales.   
 
Taking forward its revised water and sanitation action plan, PRC made some progress towards constructing 
water and sanitation facilities for schools used as evacuation centres during the relief phase or affected by the 
typhoons. Based on assessments, to date, some 18 schools – six in Laguna, eight in Pangasinan, and four in 
Rizal – have been selected for assistance during the first phase of the project. The assistance will include 
rehabilitation of sanitation blocks [such as toilets and urinals] and provision of hand washing facilities, including 
taps. The bidding process for the schools in Pangasinan was done, a contractor was selected, and construction 
work commenced. Bids and contracts for other selected schools are expected to be concluded in May.  
 
With regard to water, in the previous update it was reported that PRC had committed to sink seven boreholes in 
the new settlement being developed to resettle at least 1,100 typhoon-displaced families in Rizal. In April, the 
bidding process for the boreholes – which will be fitted with hand-pumps – was done and a contractor was 
selected to undertake the works, which are currently ongoing. With IFRC support, PRC also undertook planning 
for the construction of washing areas near the boreholes; the proposed options are currently under review.   
 
Challenges  
Some delays were initially experienced in getting both the sanitation facilities and water sources projects started. 
These related to attracting a significant number of bids. However, the tender for the boreholes was re-opened 
and a capable contractor was selected to undertake the works; at the time of writing this report, the contractor is 
on-site. 
 
Implementation of the second phase of the revised WatSan action plan – hygiene promotion targeting families 
assisted with transitional shelters – can only start after beneficiary families have completed constructing their 
homes and have resettled. As such, the planned activities are on hold until the shelter component is completed. 
In the meantime, though, preparations are being made so that implementation can start as soon as transitional 
shelters are completed. On behalf of PRC, IFRC has obtained a hygiene promotion box, which contains 
additional tools to facilitate hygiene promotion; the kit arrived in country in April. In addition, arrangements have 
been completed for one PRC staff to participate in a participatory hygiene and sanitation (PHAST) training in 
Bangkok, Thailand, in July. 
 

Shelter 

Objective: Some 16,500 affected households have safe and adequate shelter and settlement solutions 
through the provision of locally appropriate materials and guidance on improved building techniques. 

Expected result Activities planned
 

Improved shelter conditions for 
families whose houses were 
severely damaged or totally 
destroyed as a result of the 
typhoons.  
 
 
 
 
 
 
 
 
 

 
• Assess the extent of the shelter needs and preferred shelter 

solutions. 
• Provide culturally acceptable shelter conditions for persons unable 

to return to their dwellings in the short term. 
• Construct 6,500 transitional (typhoon and cyclone-resistant) 

shelters with latrines for entirely damaged/destroyed houses and 
repairs to some 10,000 partially damaged homes. 

• Enable the provision of safe and adequate locally appropriate 
shelter solutions through appropriate programming methods. 

• Promote safe and durable shelter techniques where possible 
through the provision of technical assistance and guidance to all 
involved in the shelter activities. 

• Ensure shelter and settlement programming includes access to 
required water and sanitation services. 
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• Incorporate linked livelihoods initiatives where possible to maximize 

the potential economic benefits of the shelter programming. 
• Promote awareness and understanding of safe and typhoon 

resistant construction and adequate shelter response 
• Programming with the National Society and affected communities, 

including advocacy with the government for access to appropriate 
land sites. 

• Carry out ongoing monitoring and provide assistance to the families 
involved. 

 
Progress 
As of April, some 3,600 households had been identified to be provided with shelter repair kits and some 2,255 
families to receive transitional shelter assistance. In the course of the month, 1,378 families (205 in Bulacan, 501 
in Kalinga, 200 in Pangasinan and 472 in Rizal) were assisted with shelter repair kits comprising corrugated 
galvanized iron sheets, coco lumber, plywood, nails, sealant, claw hammer, handsaw, chisel, drop forge, 
electrical wires and sockets. This brings the cumulative total of families assisted with shelter repair kits to 3,025 
(205 in Bulacan, 1,033 in Kalinga, 227 in La Union, 956 in Pangasinan, 495 in Rizal and 109 in Zambales).  
 

 

 
Significant progress has been made in ensuring that typhoon-affected families have a roof over their heads. As of April, some 
210 transitional shelters, with latrines and septic tanks, had been completed [including those pictured above, in Laguna], with 

construction of 2,000 others in planning or in progress. However, to date, only 1,900 transitional shelters [of the 6,500 planned] 
and 4,500 shelter repair kits [of the 10,000 planned] have been resourced. Shelter activities remain significantly under-funded; 

additional support from partners is needed. (Photo: Alexander Mikadze/IFRC) 
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For transitional shelter, significant progress was made in April. Specifics for each targeted province (La Union, 
Laguna, Kalinga, Pangasinan and Bulacan) are as follows: 
 

• In La Union, some 10 transitional shelters – with latrines and septic tanks – were completed. 
Construction of 104 others is ongoing as beneficiary families received only a part of the required shelter 
materials during April due to supplier-related challenges [see challenges below]. The remainder material 
should be provided to them in May.   

• In Laguna, construction of 198 units – with latrines and septic tanks – was completed. A majority of 
targeted families in this province received materials to construct transitional shelter; the remainder 361 
units are at various stages of construction. There has been remarkable cooperation between PRC’s 
Laguna chapter and municipalities of the province; the municipalities have provided trucks and 
manpower to assist beneficiaries in transporting their shelter materials from the central warehouse to 
their respective municipalities.  

• In Kalinga, construction of three model houses – with latrines and septic tanks – was done in April, 
paving the way for beneficiary families to be provided with the relevant materials [for them to undertake 
owner-driven constructions].  

• In Pangasinan, five transitional shelters – with latrines and septic tanks – were completed. Construction 
of eight others is at an advanced stage. Due to hot weather conditions, beneficiary families are 
undertaking construction in the morning hours, taking a break during the afternoon and continuing with 
the work in the evening. The local government unit has been supportive and has provided two tube 
wells and three lamp posts at the site to ensure that beneficiaries have access to water and to facilitate 
constructions during the night respectively.  

• In Rizal, efforts were on preparing the site for construction, including putting in place relevant water and 
sanitation facilities [see the ‘water, sanitation, and hygiene promotion’ section for details].  

 
Note: The fundamental aim of the model houses is to disseminate proper construction practices. Based on 
experience from previous interventions, it is not only the selected beneficiaries who benefit from such 
demonstrations, but also other community members – who apply proper construction practices when building or 
extending their houses. 
 
Challenges  
As the country’s election date drew closer, the government put restrictions on harvesting and movement of 
coconut lumber/coconut materials. Owing to this, suppliers could not deliver in bulk. As a remedy, the operation 
team adjusted to this situation by spreading out distribution dates; shelter materials were provided to beneficiary 
families in phases.   
 
Early recovery and livelihoods 

Objective: To protect the food security and livelihoods of up to 6,500 families (35,000 of the most vulnerable 
affected people). 

Expected results Activities planned
 

• Improved food security for 
the most vulnerable of the 
affected population. 

• Increased livelihood 
opportunities to supplement 
coping mechanisms for 
those households and 
communities that are reliant 
on paddy agriculture, 
fishing, or livestock (until the 
resumption of their main 
production activity). 

 
 

 

• Assess the livelihood needs, including the possible distribution of 
seeds and saplings to some 6,500 families as part of a combined 
relief distribution process, thereby contributing to increased food 
security. 

• Provide grants to enable or reinforce livelihoods with the purchase 
of appropriate tools and equipment to repair fishing nets to a 
percentage of the targeted fishing households. 

• Provide vocational training to grant beneficiaries to support 
supplementary livelihoods in identified districts. 

• For households reliant on fishing, supplement income for 
livelihoods until the trawler fishing sector is regenerated. 

• Provide 25,000 sets of basic school kits (note pads, etc). This will 
be coordinated with UNICEF (and NGOs) working in this sector. 
 

 
Progress  
Construction of transitional shelters and provision of kitchen sets are part of early recovery, although they fall 
under the ‘shelter’ and ‘relief distributions’ objectives respectively. As mentioned in the ‘relief distributions’ 
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section, as of end April, some 256 kitchen sets had been dispatched to Laguna and Pangasinan. This is in 
preparation for distribution to beneficiaries who complete constructing their transitional shelters and move into 
their new homes. 
 
As of April, PRC is providing food-for-work support to families that have received materials to construct 
transitional shelters in Kalinga and Pangasinan. This support will enable the families to stay on the sites and 
complete construction of their shelters. Each family receives 30kg of rice, 28 cans of assorted canned food 
(corned beef, meat loaf and sardines), 12 packets of noodles, 4kg of beans, 2kg of salt, 2kg of sugar and 2ltrs of 
vegetable (cooking) oil. PRC will also collaborate with World Food Programme (WFP), whereby WFP will provide 
food – on food-for-work basis – to families that are constructing their transitional shelters in Rizal. 
 
Meanwhile, during the reporting period, PRC collected and analysed household livelihood data, alongside the 
beneficiary revalidation and orientation processes, in order to make a preliminary assessment on the livelihood 
needs of the most vulnerable typhoon-affected families. The data will inform the planned detailed livelihood 
assessments, which will be conducted starting May to enable the design of appropriate livelihood interventions. 
Livelihood activities will start after beneficiary families have moved into their new homes.  
 
Disaster preparedness 
 

Objective: Communities affected and those at risk of future disasters are supported through increased ability 
and resilience to deal with future calamities via enhanced disaster preparedness capacity. 
 

Expected results Activities planned
 

Philippine Red Cross chapters 
have improved stock of essential 
items and training for staff and 
volunteers in disaster response. 

 

• Reinforce Philippine Red Cross emergency response procedures 
and contingency planning. 

• Procure 15 rubber-boats and train Philippine Red Cross teams for 
search-and-rescue work. 

• Equip local chapters with 850 rubber boots and 500 life-vests for 
future search and rescue operations. 

• Equip Philippine Red Cross headquarters with two land cruisers 
that will be specially geared for flood situations. 

• Review the existing disaster assessment procedures with a focus 
on strengthening chapter participation in disaster management and 
support. 

• Enhance the preparedness for future disasters through the 
provision of technical materials and support the Philippine Red 
Cross. 

• Conduct on-the-job training for Philippine Red Cross recruits in 
logistics-relief, fleet management and procurement. 

• Implementation of integrated community-based disaster 
preparedness activities (early warning; hazard mapping, 
identification of safe havens and exploring adapting existing 
structures, etc.) through a scaled up community based volunteer 
mobilization and training strategy linked to sustainable approaches 
to branch development. 

• Disaster preparedness (DP) stock replenishment (quantities and 
items to be confirmed with Philippine Red Cross). 

 
Progress  
As mentioned in the ‘relief distributions’ section, some IFRC-supplied items remain in stock. The items will 
replenish PRC emergency stocks that were used in the immediate aftermath of the disaster, thus contributing to 
ensuring the capacity of the National Society to respond to future potential disasters is not affected.  
 
IFRC delegates continue to train PRC volunteers and chapter staff in relief/logistics procedures, monitoring and 
reporting, and maintaining proper documentation in accordance with IFRC standards. In early April, the reporting 
and information delegate facilitated a session on ‘effective utilization of media and dealing with media in 
disasters’ during a 17-day disaster management course for PRC staff and volunteers.  
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As reported in the previous update, PRC had prepared modules for water search and rescue teams, to be 
implemented starting the second quarter of 2010. Procurement of rubber boats and other relevant equipment for 
these teams was initiated in April. Training for water search and rescue teams is scheduled for May, targeting six 
chapters – La Union, Laguna, Pampanga, Pangasinan, Rizal and Valenzuela. 
 
Logistics  

 

As reported in the previous updates, all items listed on the original mobilization table have since been covered. 
Remaining quantities are being procured locally, on a needs basis. Procurement of locally-obtained items 
continued during April with the technical support of IFRC’s regional logistics unit (RLU) in Kuala Lumpur.  
 
IFRC’s logistics team in the Philippines was further strengthened – albeit temporarily – with the deployment of a 
trainee logistics delegate from the Kuala Lumpur RLU. The logistics team continued to support the operation 
with regard to fleet management, procurement, warehousing, preparing contracts, checking/validating invoices, 
arranging payments and following up with contractors. In April, the team supported tendering processes for 
construction of four latrines in Pangasinan, sinking of seven boreholes in Rizal, 1,100 transitional shelters in 
Rizal, and equipment for six water search and rescue teams (for PRC).  
 

Communications – advocacy and public information  
 

Since the start of this operation, IFRC has ensured that a steady flow of information continues between the field 
and headquarters and to International Red Cross and Red Crescent Movement partners and other major 
stakeholders. This has enabled all stakeholders to be up-to-date with regard to developments in the field. 
Furthermore, IFRC delegates are supporting PRC to ensure that targeted beneficiaries are informed about the 
planned interventions, and are engaged in decision-making in this regard. 
 
The lack of funding for the shelter component was profiled on IFRC’s public website under the heading ‘Lack of 
funding worsens plight of homeless typhoon survivors’. Other stories and updates on Philippine field operations 
are available here. 
 
 
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed 
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
 
IFRC’s vision is to inspire, encourage, facilitate 
and promote at all times all forms of 
humanitarian activities by National Societies, 
with a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity 
and peace in the world.   
 

IFRC’s work is guided by Strategy 2020 which puts forward 
three strategic aims: 
 

1. Save lives, protect livelihoods, and strengthen 
recovery from disaster and crises. 

2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace. 

Contact information  
 

For further information specifically related to this operation please contact: 
 
In the Philippines 

• Philippine Red Cross: Gwendolyn T. Pang, secretary-general; phone: +63.2.525.5654;  
fax: +63.2.527.085; email: gwenpang@redcross.org.ph or pnrcnhq@redcross.org.ph;  

• IFRC country office:  
o Sandro Kushashvili, head of operations, mobile: +63.917.806.8521,  

email: alexander.kushashvili@ifrc.org;  
o Selvaratnam Sinnadurai, head of country office, phone: +63.527.0000, ext. 155,  

mobile: +63.917.880.6844; email: selvaratnam.sinnadurai@ifrc.org;  
 

http://www.ifrc.org/docs/news/09/09123001/
http://www.ifrc.org/docs/news/09/09123001/
http://www.ifrc.org/where/country/cn6.asp?countryid=136
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/Docs/pubs/who/strategy-2020.pdf
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IFRC Asia Pacific zone office, Kuala Lumpur: 
• Heikki Väätämöinen, operations coordinator, phone: +60.3.9207.5729, mobile: +60.122.307.895, 

email: heikki.vaatamoinen@ifrc.org 
• Jagan Chapagain, head of operations; phone: +60.3.9207.5700, mobile: +60.122.153.765,  

email: jagan.chapagain@ifrc.org 
• Penny Elghady, resource mobilization and PMER coordinator; phone: +60.3.9207.5775,  

fax: +60.3.2161.0670; email: penny.elghady@ifrc.org;  
Please send all pledges of funding to zonerm.asiapacific@ifrc.org 

• Jeremy Francis, regional logistics coordinator, mobile: +60.122.989.752, fax: +60.3.2168.8573,  
email: jeremy.francis@ifrc.org 

• Lasse Norgaard, communications delegate, phone: +66.8.4752.6441, email: lasse.norgaard@ifrc.org 
 

 
<financial report below; click here to return to title page> 
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MDRPH005 - Philippines - Typhoons

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 15,965,241 320,856 16,286,096

B. Opening Balance 0 0 0

Income
Cash contributions

# American Red Cross 570,605 570,605
Australian Red Cross 234,067 234,067
Australian Red Cross (from Australian Government) 542,793 542,793
Austrian Red Cross 37,690 37,690
British Red Cross 169,719 169,719
British Red Cross (from British Government) 320,078 320,078
Canadian Red Cross 379,521 379,521
Canadian Red Cross (from Canadian Government) 188,715 188,715
China Red Cross, Hong Kong branch 114,768 114,768
Credit Suisse Foundation 48,430 48,430
Danish Red Cross 16,185 16,185
European Commission - DG ECHO 606,980 606,980
Finnish Red Cross 49,236 49,236
Germany Red Cross 7,756 7,756
Icelandic Red Cross 50,000 50,000
Iranian Red Crescent 30,600 30,600
Irish Red Cross 22,271 22,271
Italian Govt Bilateral Emergency Fund 75,472 75,472
Japanese Red Cross 90,873 90,873
Luxembourg Red Cross 3,234 3,234
Monaco Red Cross 30,216 30,216
Netherlands Red Cross 170,126 170,126
New York Office (from Schering Plough) 8,689 8,689
New York Office (from United States - Private
Donors) 558 558

New Zealand Red Cross (from New Zealand
Government) 373,400 373,400

Norwegian Red Cross 89,017 89,017
Norwegian Red Cross (from Norway - Private
Donors) 178,034 178,034

Norwegian Red Cross (from Norwegian Government) 172,849 172,849
On Line donations 2,138 2,138
OPEC Fund For International Development 251,762 251,762
Philippines - Private Donors 6,460 6,460
Republic of Korea Red Cross 38,500 38,500
Republic of Korea Red Cross (from Republic of
Korea - Private Donors) 13,577 13,577

Swedish Red Cross (from Swedish Government) 290,036 290,036
Switzerland - Private Donors 2,090 2,090
United States - Private Donors 405 405
VERF/WHO Voluntary Emergency Relief 2,400 2,400

# C1. Cash contributions 5,189,249 5,189,249

Outstanding pledges (Revalued)
# Canadian Red Cross 624,740 624,740

European Commission - DG ECHO 1,002,434 1,002,434
Japanese Red Cross 43,007 43,007

# C2. Outstanding pledges (Revalued) 1,670,181 1,670,181

Prepared on 17/May/2010 Appeal report with project details.rep Page 1 of 4



Selected Parameters
Reporting Timeframe 2009/9-2010/3
Budget Timeframe 2009/9-2011/3
Appeal MDRPH005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Report

MDRPH005 - Philippines - Typhoons
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Inkind Personnel
Australian Red Cross 10,413 10,413
Finnish Red Cross 6,893 6,893
Japanese Red Cross 20,680 20,680
C5. Inkind Personnel 37,986 37,986

C. Total  Income  = SUM(C1..C6) 7,876,905 7,876,905

D. Total  Funding = B +C 7,876,905 0 7,876,905

Appeal Coverage 49% 0% 48%

Inkind Goods & Transport
American Red Cross 131,637 131,637
Australian Red Cross 25,927 25,927
British Red Cross 140,247 140,247
China Red Cross, Hong Kong branch 30,477 30,477
Danish Red Cross 101,324 101,324
Finnish Red Cross 96,852 96,852
Germany Red Cross 145,893 145,893
Japanese Red Cross 89,865 89,865
Luxembourg Red Cross 62,215 62,215
Netherlands Red Cross 157,907 157,907
C4. Inkind Goods & Transport 982,344 982,344

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0 0
C. Income 7,876,905 7,876,905
E. Expenditure -2,989,969 -42,762 -3,032,731
F. Closing Balance = (B + C + E) 4,886,936 -42,762 4,844,174

Other Income
Services -2,856 -2,856
C6. Other Income -2,856 -2,856
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 15,965,241 320,856 16,286,096

Supplies
Shelter - Relief 8,000,000 143,030 143,030 7,856,970
Shelter - Transitional 159,857 159,857 -159,857
Construction Materials 298,449 298,449 -298,449
Clothing & textiles 802,800 637,462 637,462 165,338
Water & Sanitation 1,034,000 9 9 1,033,991
Medical & First Aid 75,000 75,000
Teaching Materials 125,000 125,000
Utensils & Tools 1,454,050 303,660 303,660 1,150,390
Other Supplies & Services 850,450 386,725 386,725 463,725
Total Supplies 12,341,300 1,929,191 1,929,191 10,412,109

Land, vehicles & equipment
Vehicles 60,000 59,045 59,045 955
Computers & Telecom 30,000 6,277 6,277 23,723
Office/Household Furniture & Equipm. 1,795 1,795 -1,795
Total Land, vehicles & equipment 90,000 67,117 67,117 22,883

Transport & Storage
Storage 25,608 25,608 -25,608
Distribution & Monitoring 214,797 214,797 -214,797
Transport & Vehicle Costs 449,000 45,556 86 45,642 403,358
Total Transport & Storage 449,000 285,961 86 286,047 162,953

Personnel
International Staff 1,716,000 331,231 207 331,438 1,384,562
Regionally Deployed Staff 56,000 36,968 36,968 19,032
National Staff 125,200 14,778 302 15,080 110,120
National Society Staff 225,000 13,614 22 13,636 211,364
Consultants 55,000 16,776 22,413 39,189 15,811
Total Personnel 2,177,200 413,367 22,945 436,312 1,740,888

Workshops & Training
Workshops & Training 42,000 3,814 219 4,032 37,968
Total Workshops & Training 42,000 3,814 219 4,032 37,968

General Expenditure
Travel 17,500 34,376 22 34,398 -16,898
Information & Public Relation 30,000 4,945 23 4,969 25,031
Office Costs 30,500 14,790 6,451 21,240 9,260
Communications 50,000 8,061 275 8,336 41,664
Professional Fees 7 7 -7
Financial Charges 11,080 11,080 -11,080
Other General Expenses 410 410 -410
Total General Expenditure 128,000 73,670 6,771 80,441 47,559

Contributions & Transfers
Cash Transfers Others 10,000 10,000 -10,000
Total Contributions & Transfers 10,000 10,000 -10,000

Programme Support
Program Support 1,058,596 185,999 2,742 188,740 869,856
Total Programme Support 1,058,596 185,999 2,742 188,740 869,856

Services
Services & Recoveries 20,156 20,156 -20,156
Total Services 20,156 20,156 -20,156

Operational Provisions
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International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 15,965,241 320,856 16,286,096

Operational Provisions 10,694 10,694 -10,694
Total Operational Provisions 10,694 10,694 -10,694

TOTAL EXPENDITURE (D) 16,286,096 2,989,969 42,762 3,032,731 13,253,366

VARIANCE (C - D) 12,975,272 278,094 13,253,366

Prepared on 17/May/2010 Appeal report with project details.rep Page 4 of 4


	MDRPH005fin.pdf
	Response to Appeal




