
DREF Operation n° MDRMA006 GLIDE n° FL-2014-000159-Mar 

EPoA update n° 1; date of issue 19th of January 
2015 

Timeframe covered by this update: One Month 

(24th November to 24th December 2014) 

Operation start date: 24 November 2014 Operation timeframe: expected 3 months until 24 
February 2015. 

Overall operation budget: CHF 245,067 N° of people being assisted: 400,000 people 

Red Cross Red Crescent Movement partners currently actively involved in the operation: Moroccan Red 
Crescent with the support of the IFRC; 10 staff and 260 volunteers 

The Federation, on behalf of the Moroccan Red Crescent Society, wishes to thank the generous contributions of the Italian 
Government, Spanish RC/ AECID, DG ECHO and Canadian RC/Canadian Government, done towards the replenishment of 
the DREF. The major donors and partners of DREF include the Australian, American and Belgian governments, the Austrian 
Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, the European Commission 
Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian governments, the Japanese Red Cross Society, the 
Luxembourg government, the Monaco Red Cross and government, the Netherlands Red Cross and government, the 
Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and government, the United 
Kingdom Department for International Development (DFID), the Medtronic and Z Zurich Foundations, and other corporate 
and private donors.

Summary of major revisions made to emergency plan of action: 
The initial DREF was based upon flooding resulting from violent storms starting on 24 November 2014 that caused 
widespread flooding in a large part of the south of the country, including flooding several dry river beds. This event 
was exacerbated by a cold wave that struck the affected communities from the first week of December and the third 
strike came on the 5th of December when Agadir, Sidi Ifni, Tiznit and Bouizakarne provinces were affected by further 
flooding that left them isolated and inaccessible with a minimum of 3,000 families left in need. A mutli-agency 
assessment identified reestablishing access and food security for the affected communities as the top priorities. 
Responding to this assessment and in close coordination with the government and civil society actors MRCS 
refocused its efforts and resources to life saving food distribution for the affected populations.  

A. Situation analysis 
Description of the disaster 

Violent storms starting on 24 November 2014 caused widespread flooding in a large part of the south of the country, 
including flooding several dry river beds. The storms swept across the region over two weeks with the National 
Meteorology Office issuing  awareness bulletins that remained in effect until the second week of December. More than 
120 mm of rain fell in 24 hours along the Atlantic coast, Tangier in Sidi Ifni, the chain of the High and Anti Atlas 
mountains, the center and east of the country. A severe drop in temperatures with snowfall in altitudes from 1,700 
meters further complicated the situation. 

A Moroccan Red Crescent assessment indicates that in total 47 people have died, two people remain missing and 
1,093 people were rescued - most of them in  Guelmim Smara and Souss Massa Draa.. 1,690 people living in 
dangerous areas were evacuated as a precautionary measure, especially in the Territories of Guelmim (650 people) 
Chtouka Ait Baha (491) ,Taroudant (164) and Smara (157). 
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Moroccan Red Crescent volunteers distributing food, provisions from Royal 
Moroccan gendarmerie Helicopter. Photo Credit: MRCS 
 

Thousands of adobe (mud brick) houses  have been destroyed and more than 100 roads were cut by the flood waters, 
including six national highways. A report issued by the Ministry of Equipment, Transport and Logistics indicated 
approximately1,000 bridges (of the national total of 7,800 bridges) were damaged by the flood waters. Nine national 
roads (of a total of 14) and 22 regional ways (of a total of 36) and 35 regional roads (of a total of 51). 
 
A cold wave in the first week of December complicated the situation and affected rural communities in the Ouarzazate 
region. The situation remains critical in all these provinces due to the high level of the rivers and wadis, dams and the 
overflowing of the dams. The fact that the traditional adobe houses are fragile and that access to remote communities 
remains difficult further exacerbates the situation and the risks that affected communities continue to face.  
A second round of flooding occurred in the region of Agadir, Sidi Ifni, Inazgan, in the south west of Morocco,  requiring 
MRCS to review their original operational plan and to focus on meeting the life-saving needs of the additional 
populations affected by this second round of flooding. 
 
Summary of current response 
 
Overview of Host National Society 
The Moroccan Red Crescent is part of the national disaster plan and collaborates well in its auxiliary role with local 
authorities, health services, civil protection, and armed forces in the field of assessment, relief, delivery of food and 
non-food items, provision of first aid, transport and psycho-social support.  
 
Since the start of the floods the Moroccan Red Crescent, through its regional and local committees, has been present 
in affected regions and communities - mobilizing and organizing intervention teams and maintaining close contact with 
the central headquarters to report on the changing situation and the assessed needs. First aid posts were established 
in close coordination with health authorities in the different provinces. 
 
The Moroccan Red Crescent has been active since the initial weather alerts, placing its volunteers on alert. Regular 
monitoring and assessment of the situation was conducted as the storms and flooding evolved and will continue in 
order to identify subsequent needs of the affected people and communities.   
 
The relief operation is primarily focusing on the 
Sousse-Massa-Draa region (Agadir, Taroudant, 
Ouarzazate), Guelmim Smara region (Guelmim 
, Tinghir) and Marrakech Tensift Al Haouz 
region - focussing on collaborating with the 
authorities on distribution of food and non-food 
items (blankets and mattresses) as well as 
providing first aid, psycho-social support and 
transport facilities to the affected people and 
on-going needs assessment.  
 
In the field of health, Moroccan Red Crescent 
mobile medical teams have been operating in 
the districts most threatened, providing not only 
first aid and basic medicines but also 
organizing health awareness and prevention 
activities. At the request of national and 
regional authorities, the Moroccan Red 
Crescent provincial committees have established 
several Red Crescent posts providing 24 hours 
service to communities. 
 
Under the Royal Instructions routing transfer of basic food items, blankets and tents to isolated communities by air,  by 
the Royal Armed Forces with support of the Royal Gendarmerie continues. Distribution 2,400 food parcels to affected 
families in the regions of Taroudant, Sidi Ifni, Ouarzazate, Figuig ,Haouz  Chichaoua and Tinger. 10 ships loaded from 
the port of Agadir with food items, as well as plants for water treatment and gas  arrived on the second week of 
December)  the port of Sidi Ifni.  
 
The Ministry of Interior has identified significant losses and continuing needs, especially in the livelihoods and food 
security sectors. Moroccan Red Crescent is assisting affected families as they return to their homes, for example 
supporting in the ongoing clean-up and continues to provide psychosocial support to families in social institutions and 
schools. 
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC issued a DREF in support of the MRCS activities and is providing technical guidance and support  through 
the regional office in Tunisia and the Zone office in Lebanon. 
 



MRCs volunteers providing Psychological First Aid- November 2014. 
Photo Credit: MRCS 

Overview of non-RCRC actors in country 
The government has led coordination of life saving and relief activities from the field to the National capital -  crisis 
committees have been established and bring together all the  national and international stakeholders.. 
 
In accordance with Royal instructions, basic foodstuffs, blankets and tents are being dispatched to flood-hit areas by 
helicopters deployed by the Royal Armed Forces and the Royal Gendarmerie as there was no way to deliver aid for 
victims locked in  a crisis. The Spanish government has offered to the Moroccan government, emergency aid made of 
non-food items and search and rescue in the province of Guelmim, as part of the military cooperation between the two 
countries. 
 
Needs analysis and scenario planning 
When the DREF was launched the original plan targeted 1,100 families and Moroccan Red Crescent also added 
non-food items (NFI) for 2,100 families, drawing on emergency buffer stocks maintained by Moroccan Red Crescent.  
 
Moroccan Red Crescent (MRCS) has acted in the early hours of the disaster by following weather alerts and warnings 
on road cuts. Since the installation of Interior Ministry  
monitoring and coordination unit, MRCS  was asked to 
make available it warehouses at both central and regional 
levels. 
 
Initial assessments emerged the needs expressed in the 
proposal of the DREF. Over the following days the 
situation deteriorated and some additional areas were 
declared in disaster. 
 
On 5th of December Agadir, Sidi Ifni, Tiznit, Bouizakarne 
provinces were affected by further flooding that left them 
isolated and inaccessible with a minimum of 3,000 
families in need. A mutli-agency assessment identified 
reestablishing access and food security for the affected 
communities as the top priorities. Responding to this 
assessment and in close coordination with the 
government and other actors MRCS refocused its efforts 
and resources to life saving food distribution for the 
affected population.  
 
In Line with the assessed needs, MRCS was asked to provide blankets and food and distributed 2,400 food bags to 
affected families as well as 5,500 blankets. 
 
• Clothing and Textiles: As planned 5,500 blankets were planned for distribution to affected population. They were 
transported by road from Rabat and distributed by air and by water channels to the victims. 
Since the needs have changed towards food, MRCS requires a reallocation of funds for of purchases of foodstuffs. 
The delivery of aid was conducted by air and by water route in times of crisis because the roads have been cut. 
 
• Water, Sanitation and Hygiene: MRCS continues to promote and raise awareness on hygiene in the affected 
areas; knowing that hygiene products are needed in those situations, but as stated before and because of the quick 
change of the needs MRCS requires a reallocation of the balance to be able to respond to the real need of the most 
affected population, and purchase foodstuffs. The delivery of aid was conducted by air and by water route in times of 
crisis because the roads have been cut. 
 
• Teaching materials: MRCS provides psychological first aid services to the victims especially children and continues 
to provide this service in the affected areas, e.g. children's entertainment. In order to meet the food needs MRCS asks 
to reallocate the budgeted amount for teaching materials to food budget.  
 
• Information and Public Relations: In considering priorities given the changed nature of the operation MRCS 
identified the urgency of responding to basic food needs rather than printing handouts while the victims were in need. 
Accordingly MRCS requests the agreement for budget reallocation of this line to the food budget line. 
 
• Communications: MRCS has supported communication via the payment of telephone charges and internet fees 
from their own resources and requests the agreement for budget reallocation of this line to the food budget line. 
  



 
Risk Analysis 
 
Risk  Mitigation  
The limited access to the areas affected by the floods, 
the poor road infrastructure is the great obstacle and 
may impediment the assistance effort 

Transportation of assistance by military helicopters  and 
by using  boats 

The passage from flood to cold wave  Adapt the assistance to the new needs  

 
B. Operational strategy and plan 
The DREF allocation is currently used to procure and distribute food and non-food items, to reconstitute basic stocks 
of Moroccan Red Crescent, and to provide essential services such as first aid and psycho-social support in Sous 
Mass Draa and Guelmim Smara regions. The Moroccan Red Crescent will continue to assist the authorities in the 
area with the focus being oriented to the victims of the cold wave and the second round of flooding.  
 
Shelter and settlement: 
Outcome 1: Shelter assistance and non-food assistance is provided to affected population under national 
coordination mechanism 
Output 1:1,100 families receive basic emergency shelter items (blankets, mattresses  kitchen sets and cloches ) and 
appropriate tools for shelter improvement and/or cleaning  
Activities  Is implementation 

on time? 
% Progress 
estimate  

Yes No 
Identification of most vulnerable families to receive shelter assistance  x  100% 
Consultation with the families to the identification of the most appropriate 
tools needed (shelter or cleaning) 

x  80% 

Local procurement, transportation and distribution of blankets, and food. x  90% 
Monitoring and evaluation of relief activities and reporting on relief 
distributions 

x  30% 

Resupply of Moroccan Red Crescent stocks with the remaining items ( For 
700 Families)  

 x 10% 

Continuation of needs assessment and monitoring of the emergency 
situation  

x  100% 

 
 5,500 blankets were distributed to the affected families representing 100% of the planned assistance. 
 The balance of this budget is requested to be transferred to Food Distribution to respond to the assessed 

needs and in close coordination with Government and civil society actors as a contribution to an urgent need 
extending food support to 24,000 families. 

 
Water, Sanitation and hygiene Promotion: 
 
Outcome1: The risk of water and sanitation related diseases has been reduced through access to safe drinking 
water and appropriate sanitation to reduce the risk of water-borne diseases and hygiene promotion(disinfectant, 
canisters and hygiene parcels ) 
Output 1:The sanitation and hygiene knowledge and behaviour of the targeted people is improved  through hygiene 
promotion and distribution  of disinfectant, canisters and hygiene parcel  
Activities  Is implementation 

on time? 
% Progress 
estimate  

Yes No 
Conducting of detail assessment for the identification of intervention 
areas  

x  100% 

Distribution and replacement of stocks with 2,400 hygiene parcels   x 0% 
Conducting of hygiene and environmental  sanitation  Promotion 
activities for the affected families by the MRCS volunteers  

x x 30% 

Monitoring of the household level use of water treatment and storage  x 0% 
Organization of awareness campaign on hygiene promotion, water 
borne diseases and DRR  

x  30% 

 
 The balance of this budget transferred to Food Distribution to respond to the assessed needs and with close 

coordination with Government and civil society actors and NGO’s as a contribution to an urgent need 
extending food support to 24,000 families. 

 
  



Health and Care: 
 
Outcome 1: The immediate risks to the health of affected populations are reduces   

Output 1:The Psychosocial support is provided to the target population   

Activities  Is implementation 
on time? 

% Progress 
estimate  

Yes  No 
Provision of psychosocial support to affected communities with a 
special focus on children, women and elderly.  

x  70% 

Provision of  first aid activities in the MRCS health posts  x  100% 
 
 Psychosocial activities are going on at social centres, school and transitional shelter, many children are 

involved in this activity. 
 First Aid activities are going on at all the MRCS health posts with the medical materials that have been 

purchased and are planned to continue depending on assessed needs and available stocks. 
 

Overall Objective 
The initial DREF was based upon flooding resulting from violent storms starting on 24 November 2014 that caused 
widespread flooding in a large part of the south of the country, including flooding several dry river beds. This event 
was exacerbated by a cold wave that struck the affected communities from the first week of December and the third 
strike came on the 5th of December when Agadir, Sidi Ifni, Tiznit and Bouizakarne provinces were affected by further 
flooding that left them isolated and inaccessible with a minimum of 3,000 families left in need. A mutli-agency 
assessment identified re-establishing access and food security for the affected communities as the top priorities. 
Responding to this assessment and in close coordination with the government and civil society actors MRCS 
refocused its efforts and resources to life saving food distribution for the affected populations.  
 
Proposed strategy 
As a member of the crisis committee led by the government, the MRCS is aware of the various operational changes 
and gaps as they emerge and has revised the operational strategy to reflect the realities of the situation as it affects 
communities. The good reputation and physical presence of MRCS in communities across the nation enables MRCS 
to reach the most vulnerable – particularly those living in remote communities.   

 
Recognizing the changing operational context and the subsequent vulnerabilities and needs of communities now 
seriously affected by the  cold wave phenomenon and the second round of flooding, MRCS is focusing on a strategy 
that continues and extends the food distribution activities; continues psychosocial support activities for the children 
who are most affected and living in precarious circumstances; coordinating a recovery assessment in the coming 
weeks with the aim of providing  all partners (including national and local authorities, international agencies, donors 
and local communities) with a holistic, multi-sectorial overview of the damage and loss and the priority recovery 
needs that could be addressed in a future possible  appeal.  
 
Operational support services 
Recognizing the changing context of the disaster and with new needs arising due to the Cold Wave, MRCS will 
require additional technical support from the IFRC at the regional and Zone offices.   
 
Human resources 
A small and qualified team from Moroccan Red Crescent and the MENA Zone office will support the proposed 
recovery assessment. Programme implementation, coordination activities, etc. will continue to be delivered by 
Moroccan Red Crescent volunteers supported by staff.  
 
Logistics and supply chain 
The food parcels and relief items were delivered by trucks from the Agadir MRCS warehouse to the affected areas 
where the Royal Moroccan military has taken lead to transport supplies by helicopters to the isolated areas. 
 
Communications 
The MRCS will cover by his own resources all the costs related to communication areas, about the DREF operation 
as well as the cost of the committed satisfaction beneficiary survey. 
 
Security 
For security issues, as well as for accessibility reasons the MRCS has been collaboration with military, to distribute 
and facilitative the distribution of all humanitarian aid to affected areas. 
  



Planning, monitoring, evaluation, & reporting (PMER) 
A joined PMER and Communications training has taken place on December 08-11, 2014 to provide MRCS HQ and 
branches mainly involved in the floods operation with knowledge and tools for Result Based monitoring and reporting 
as well as beneficiary satisfaction survey. Currently, the questionnaire for the survey is being designed and the survey 
itself will take place during the month of February. 

The IFRC continues to engage and have open communications with MRCS and where possible the beneficiaries, to 
ensure a continuous improvement in the efficiency, effectiveness, relevance, sustainability, accountability and impact 
of the assistance delivered. A Final Report will be made available three months after the end of the operation (March 
24, 2015) and the relevant evaluation made of assistance provided. 

C. Budget 
• Please click here to see the Standard Interim Appeal Report.
• Please click here to see the Revised Budget

Reference 
documents 
 
Click here for: 

DREF 
Operation1 

Contact in the IFRC North Africa Office : Dr Muftah Etwileb, head of Regional 
Delegation,  Tunis, Tel : +216 58 510 800; Email : muftah.etwilb@ifrc.org 

For further information specifically related to this operation please contact: 

In the National Society: 
Dr Mohammed BENDALI, HoD  Aid in Disaster Management, Moroccan Red Crescent 
Tel : +212661998761, Email : bendalimed@gmail.com 

In IFRC MENA Zone: 
Mireille CHARARA: Disaster Management officer, Phone: +961 71 802 918, 
Email: mireille.charara@ifrc.org 

In IFRC MENA Zone For Resource Mobilization and Pledges: 
Samah HASSOUN: Senior resource Mobilisation officer, Phone +961 70 480 488, 
Email: Samah.hassoun@ifrc.org 

In IFRC MENA Zone For Performance and Accountability (planning, monitoring, 
evaluation and reporting enquiries) 
Nadine Haddad: Senior PMER Officer; Phone: +961 70 802 775, 
Email:nadine.haddad@ifrc.org 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

http://adore.ifrc.org/Download.aspx?FileId=68580
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 245,067 245,067

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 245,067 245,067

D. Total  Funding = B +C 245,067 245,067

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 245,067 245,067
E. Expenditure -165,096 -165,096
F. Closing Balance = (B + C + E) 79,971 79,971

Other Income
DREF Allocations 245,067 245,067
C4. Other Income 245,067 245,067

Selected Parameters
Reporting Timeframe 2014/11-2014/12 Programme MDRMA006
Budget Timeframe 2014/11-2015/2 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMA006 - Morocco - Flash Flood
Timeframe: 28 Nov 14 to 28 Feb 15
Appeal Launch Date: 28 Nov 14

Interim Report

Interim Report Prepared on 21/Jan/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 245,067 245,067
Relief items, Construction, Supplies
Clothing & Textiles 39,390 39,390

Food 148,120 148,120

Medical & First Aid 2,500 2,500

Total Relief items, Construction, Supp 190,010 190,010

Logistics, Transport & Storage
Distribution & Monitoring 2,500 2,500

Transport & Vehicles Costs 4,000 4,000

Total Logistics, Transport & Storage 6,500 6,500

Personnel
National Society Staff 2,000 2,000

Volunteers 7,410 195 195 7,215

Total Personnel 9,410 195 195 9,215

Workshops & Training
Workshops & Training 12,000 12,000

Total Workshops & Training 12,000 12,000

General Expenditure
Travel 8,500 8,500

Office Costs 2,000 2,000

Communications 1,000 1,000

Financial Charges 690 117 117 573

Total General Expenditure 12,190 117 117 12,073

Operational Provisions
Operational Provisions 154,707 154,707 -154,707

Total Operational Provisions 154,707 154,707 -154,707

Indirect Costs
Programme & Services Support Recover 14,957 10,076 10,076 4,881

Total Indirect Costs 14,957 10,076 10,076 4,881

TOTAL EXPENDITURE (D) 245,067 165,096 165,096 79,972

VARIANCE (C - D) 79,972 79,972

Selected Parameters
Reporting Timeframe 2014/11-2014/12 Programme MDRMA006
Budget Timeframe 2014/11-2015/2 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMA006 - Morocco - Flash Flood
Timeframe: 28 Nov 14 to 28 Feb 15
Appeal Launch Date: 28 Nov 14

Interim Report

Interim Report Prepared on 21/Jan/2015 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 245,067 245,067 245,067 165,096 79,971

Subtotal BL2 245,067 245,067 245,067 165,096 79,971
GRAND TOTAL 245,067 245,067 245,067 165,096 79,971

Selected Parameters
Reporting Timeframe 2014/11-2014/12 Programme MDRMA006
Budget Timeframe 2014/11-2015/2 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRMA006 - Morocco - Flash Flood
Timeframe: 28 Nov 14 to 28 Feb 15
Appeal Launch Date: 28 Nov 14

Interim Report

Interim Report Prepared on 21/Jan/2015 International Federation of Red Cross and Red Crescent Societies



DREF OPERATION BUDGET V2012.06

DREF OPERATION 19/01/2014

MDRMA006 Morocco - Flash Flood

Budget Group

Shelter - Relief 0
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 0
Clothing & Textiles 39,390
Food 148,120
Seeds & Plants 0
Water, Sanitation & Hygiene 0
Medical & First Aid 2,500
Teaching Materials 0
Utensils & Tools 0
Other Supplies & Services 0
Cash Disbursements 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 190,010

Land & Buildings 0
Vehicles 0
Computer & Telecom Equipment 0
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machinery & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0
Distribution & Monitoring 2,500
Transport & Vehicle Costs 4,000
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 6,500

International Staff 0
National Staff 0
National Society Staff 2,000
Volunteers 7,410
Total PERSONNEL 9,410

Consultants 0
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 12,000
Total WORKSHOP & TRAINING 12,000

Travel 8,500
Information & Public Relations 0
Office Costs 2,000
Communications 1,000
Financial Charges 690
Other General Expenses 0
Shared Office and Services Costs 0
Total GENERAL EXPENDITURES 12,190

Partner National Societies 0
Other Partners (NGOs, UN, other) 0
Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 14,957
Total INDIRECT COSTS 14,957

TOTAL BUDGET 245,067

DREF Grant
Budget CHF
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