
 

 

Emergency Appeal  Operation n° MDRMG012 

Date of Issue: 20 April 2020 Glide number:TC-2017-00023-MDG 

Operation start date: 12 March 2107 Operation end date: 11 June 2018 

Host National Society(ies): Malagasy Red Cross Society 
(MRCS) 

Operation budget: 828,766 

Number of people affected:124,920 people Number of people reached: 25,000 people 

N° of National Societies involved in the operation: IFRC, French Red Cross’ PIROI, Norwegian Red Cross, 
Danish Red Cross, German Red Cross, Italian Red Cross  

N° of other partner organizations involved in the operation: UN cluster activated, OCHA, WFP, UNICEF, WHO, 
IOM, UNFPA, UNDP; CARE, Handicap International, ADRA, CRS, Medair; Malagasy Government agencies*: 
Bureau national de gestion des risques et des catastrophes (BNGRC), Office national de nutrition (ONN), 
Ministère de la population, de la protection sociale et de la promotion de la femme (MPPSPF), Comité de 
réflexion des intervenants en catastrophes (CRIC), Cellule de gestion et de prévention des urgences (CPGU). 

 
<Please click here for the final financial report and click here for the contacts> 

 
A. SITUATION ANALYSIS 
 
Description of the disaster 

 
On 3 March 2017, Tropical storm Enawo 
formed in the southern Indian Ocean, by 7 
March the wind surge had reached speeds 
of up to 300km/hr. Enawo was upgraded to 
a Category 4 hurricane and Tropical 
Cyclone Enawo on 7 March 217 at 0830 
UTC (1130 local time) between Antalaha 
and Sambava on the north-east coast. The 
cyclone affected Sava and Analanjirofo 
regions crossing Madagascar from North to 
South over 2 days causing flooding across 
the country including the capital 
Antananarivo. According to Bureau 
National de Gestion des Risques et des 
Catastrophes (BNGRC), more than 
400,000 people were affected in eight 
regions, with the North-East being mostly 
impacted. The roads were impacted by the 
debris and heavy rains. Within a week of the 
disaster, it was estimated that 80’000 
people were displaced, about half in the 
North-East regions alone. The Government 
of Madagascar declared a National situation 
of emergency on 14 March 2017. 
 
Almost 10 months later, tropical cyclone Ava made landfall on 5 January 2018 in Tamatave city, heading southwest at 
a speed of 15km/hr for more than 24 hours between the districts of Toamasina and Nosy Varika, through Toamasina 
II Brickaville, Vatomandry and Mahanoro before moving back to the sea. The system resulted in heavy rains in the 
North West and South East and impacted at least four districts that were already hit by tropical storm Enawo prior. 
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The disaster and the response by Red Cross and Red Crescent are highlighted below: 
 

• 3 March 2017: Tropical storm Enawo forms on the southern Indian ocean. Enawo is upgraded to a category 4 
Tropical Cyclone. 

• 05 March 2017: MRCS mobilizes 24 National Disaster Response Team (NDRT) 120 Branch Disaster 
Response Team (BDRT) members, and 889 volunteers, to conduct assessments, disseminate early warning 
messages and provide first aid to affected communities. 

• 07 March 2017: Category 4 Cyclone Enawo makes landfall in Antalaha city in the north-east coast at around 
11.30am local time with wind surges of up to 300KPH at the centre. The cyclone is predicted to move 
southwards passing through the capital Antananarivo.  

• 9 March 2017: A Red Cross Red Crescent (RC/RC) Indian Ocean Regional Intervention Platform (PIROI – 
French Red Cross)1 Disaster Response specialist deployed under IFRC umbrella at the early stage of the 
operation for initial cyclone response. 

• 12 March 2017: IFRC launches an Emergency Appeal with a DREF allocation of 150,000 Swiss francs at the 
request of MRCS to assist 25,000 people. 

• 13 March 2017: A Field Assessment and Coordination Team (FACT) team leader is deployed to further support 
MRCS response. 

• 12 April 2017: One-month update issued to show progress on the outcomes and highlight donor response to 
date 

• 27 October 2017: Six-month update issued extending the time frame for additional two months to allow NS to 
complete activities in the EPOA, new end date being 11th February 

• 7 November 2017: Emergency Appeal revised with an upward revision of budget to align with available funding 

• 19 January 2018: Operation update 4 issued to integrate Cyclone Enawo activities and Cyclone Ava activities 
and extend the timeframe for additional 4 months new end date 11 June 2018 and increase the budget from 
753,333 to 828,766 

 
 
Summary of response 
 
The operation has achieved most of the planned activities under the different Areas of Focus. Key achievements include: 
 
Shelter 
 
Under this area of focus, 43,350 people benefitted through provision of kitchen sets and Non-Food Items. In addition, 
Participatory Approach for Safe Shelter Awareness (PASSA) training was conducted for 21 volunteers. Having been 
trained on PASSA, the volunteers conducted 10 awareness sessions on safe shelter concept and techniques in the 
communities.    
 
Health 
 
Under the operation, 10,000 people displaced were provided with psychosocial support in evacuation centres in 
Analamanga. To increase community implementation capacity, 87 volunteers were trained on Community based 
surveillance system (CBS) training in Brickaville (Atsinanana) and Maroantsetra (Analanjirofo). 
 
Water, Sanitation and Hygiene (WASH) 
Following a thorough needs assessment, 2,000 families were provided with WASH kits in Antalaha district. Extra 3,000 
WASH kits were prepositioned in Antalaha district as part of its preparedness stocks covering communities’ northeast 
of Madagascar.   
 
To improve access to safe drinking water, 29 of the targeted 30 water points were rehabilitated and equipped with 
manual pumps. In addition, twenty community wells were identified in the Brickaville, Maroantsetra and Antalaha districts 
rehabilitated and 30 water point management committees were re-activated and trained in the management and 
maintenance of water points in the 23 targeted fokontany. It is estimated that more than 1,157 families will be benefitted 
from the well rehabilitation activities. A total of 40 committees were trained and sensitized using the PHAST 
methodology. 
 
 
 



 
Overview of Host National Society 
 
The MRCS mobilised 24 National Disaster Response Team (NDRT) members, 120 Branch Disaster Response Team 
(BDRT) members and 895 volunteers as the cyclone approached Madagascar. MRCS deployed the Disaster 
Response Teams and 726 of the 895 mobilised volunteers into communities at risk to carry out community sensitization 
activities before the cyclone made landfall. In addition to community sensitisation activities the staff and volunteers 
also conducted rapid needs assessments, first aid and psychosocial support (PSS) activities after the cyclone hit 
Madagascar. The First Aid and PSS assistance was provided to displaced people who were being sheltered in 
evacuation centres in Antananarivo. 

 
Deployed NDRTs who conducted assessments in Marontsetra and Antalaha had water, sanitation and hygiene 
(WASH) and Shelter capacities. MRCS with support from PIROI Centre (Indian Ocean Regional intervention Platform) 
distributed Shelter kits, Non-Food Items (NFIs) and WASH items which were pre-positioned as part of disaster 
preparedness. The MRCS’s staff from the headquarters as well as 22 branch coordinators were mobilised to support 
the response. 
 
The MRCS together with the Disaster Response Agency (BNGRC) convened Coordination Meetings to plan the 
response with other agencies involved in the response. MRCS was the lead and chaired the Shelter Cluster following 
its activation. The MRCS also participated in an aerial assessment with the government on 13 March 2017. 
 
 
Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) had an in-country Operations Manager 
supporting MRCS implement the Emergency Appeal. On 12 March 2017, IFRC launched an Emergency Appeal with a 
Disaster Relief Fund allocation of 150,000 Swiss francs at the request of MRCS. 
The IFRC also deployed a Field Assessment Coordination Teams (FACT) Leader, a shelter coordinator and Information 
Management (IM) specialist to support the development and implementation of the operation in the ensuing days. 
 
The MRCS was also supported by partner national societies who were in-country including Norwegian Red Cross, 
Danish Red Cross, German Red Cross and Italian Red Cross. The Belgian Red Cross had recently set up a programme 
in Madagascar. 
 
The International Committee of Red Cross (ICRC) Regional Office for the Indian Ocean is in Madagascar. A Red Cross 
Red Crescent (RCRC) Movement Disaster Risk Reduction (DRR) consortium with Danish, German and Norwegian RC 
DRR mobilised funds from their ECHO supported DRR project to support the initial response (ECHO “Crisis Modifier”). 
PIROI deployed a Disaster specialist to support the MRCS on 9 March 2017 and deployed relief items for the response 
in addition to its pre-positioned stock in Madagascar. 
 
When Tropical Storm Ava formed, PIROI and the IFRC East Africa and Indian Ocean (EAIO) Cluster and Regional 
Office in Nairobi continued to support MRCS. When the storm made landfall on 5 January 2018, IFRC and PIROI held 
two strategic calls to update the situation and determine level of support to MRCS, update on situation and inform 
necessary response actions. 
 
Overview of non-RCRC actors in country 
 
The Government of Madagascar (GoM) coordinates disaster response through its Bureau National de Gestion des 
Risques et des Catastrophes (BNGRC). The BNGRC constantly monitored and met with the organizations active on 
regular basis in the country, UN agencies and local and international NGOs. 
 
The scale of the Enawo impact led the UN to activate the cluster system (all). It should be noted that a National cluster 
system existed in Madagascar, aligned with the international cluster system, to coordinate the humanitarian activities at 
all times. MRCS led on the shelter cluster on a National level. 
 
Actors involved in the response included: UN: OCHA, UNICEF, PAM, WHO, UNFPA, UNDP, IOM, WFP; NGO: CARE, 
HI, ADRA, CRS, Medair; Civil society, business partners: Telma on NFI distributions, businesses from 
Sava/Analangiforo on infrastructures (roads) clean-up and rehabilitation. 
 
Needs analysis and scenario planning 
 
For update on this section check operations update 4 and the emergency plan of action. 
 
 
 
 

http://adore.ifrc.org/Download.aspx?FileId=181739
http://adore.ifrc.org/Download.aspx?FileId=160731


 
B. OPERATIONAL STRATEGY 
 
The overall objective of this Emergency Appeal was to meet the immediate needs of 25,000 people affected by the 
cyclone in the worst hit regions (Sava, Analanjirofo and Atsinanana) through improved access to water, hygiene and 
sanitation, shelter 
(including non-food items). In addition, provision of health services (psychosocial support and first aid, health promotion) 
to be carried out in Antananarivo. 
 
Proposed strategy 
 
MRCS conducted in-depth needs assessment in all affected communities. The format was a comprehensive list 
including household composition, disaggregation by gender and age, special vulnerabilities, and which recorded the 
various impacts such as loss of belongings (food, basic material, school equipment, etc.), damage to the house 
(destruction, damage), and the special needs of the affected households. MRCS has an extensive experience in needs 
assessment. 
A refresher training was organized prior to the deployment of the teams. Staff and volunteers with special training and 
skills were integrated to the assessment and intervention teams, NDRT and BDRT with skills in WASH, Shelter and 
needs assessments. 
 
Based on the assessment, the strategy focused on emergency needs and reducing immediate vulnerabilities, and was 
developed on the following sectors: 
 
WASH 

o Hygiene kits distribution (buckets, jerrycans, soap, water purifiers) 
o Hygiene sensitization and promotion 
o Wells disinfection 
o Wells rehabilitation/reconstruction 

 
Shelter/NFI 

o Shelter tool kits distribution (tools, 2x plastic sheeting) 
o Support households for reconstruction with key messages on good building practices 
o Kitchen sets distribution (cooking pots, plates, bowls, spoons, etc.) 
o PASSA Training of Trainers and roll out for 5 communities 

 
Health 

o First aid and health promotion 
o Basic health consultation for displaced population in Antananarivo 
o Community-Based Surveillance (CBS) system in 2 regions  
o PSS activities 

 
The activities targeted the most affected areas, mostly Sava and Analanjirofo regions. 5,000 displaced households were 
targeted, about 20% of the affected displaced population (27’393 households displaced). 
 
The strategy for Cyclone Ava was to support affected population through; 

• Conducting rapid and detailed needs assessment 
• Distribution of NFIs and shelter kits  
• Replenishment of items distributed from the MRCS pre-positioned stocks 
• Provision of PSS to affected population 
• Well disinfection activities and 
• Hygiene promotion activities 

 
C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 43,350 
Male: 17,300 
Female: 25,950  

    

Outcome 1 The immediate household, shelter and settlement needs of the target population 5,000 families 
are met. 

Output 1.1: 5,000 families are provided with essential household (non-food) items 



 

Indicators:  Target Actual 

Number of Kitchen sets distributed  5,000 2,000 

NFI stocks replenished  3,900 3000 

Output 1.2: Target population are provided with emergency shelter materials (shelter tool kits and 
tarpaulins) 

Indicators:  Target Actual 

Assisted Household Distribution Tarps and STK in Maroantsetra et Antalaha  5,000 8,650 

Assisted Household: Replenishment Tarps and STK for Households 2,000 500 

Output 1.3 Targeted households whose houses were totally damaged or partially damaged supported to 
build back better or repair their dwelling 

Number of staff and volunteers trained in PASSA 20 21 

Number of awareness sessions on safe shelter conducted  5 10 

Progress towards outcomes 

 
MRCS completed distribution of 2000 kitchen sets in the district of Antalaha. No distributions of kitchen sets were 
conducted in Maroantsetra and Brickaville the need in the two districts were covered by other organizations. Through 
this operation 3,000 NFIs were replenished. These stocks were pre-positioned in strategic locations including 1,200 
kits in the Sava region this will enhance the timeliness of response in future emergencies. The other kits were stored 
in the warehouses in Tamatave and Antananarivo. 
   
The total number of kitchen kits to be procured was reviewed downwards from 5,000 to 2,000 to align with the actual 
targeted households. MRCS distributed 9,900 tarpaulins and 4,950 tool kits to 8,650 households as follows: 

• To 1,250 households (2 tarp and 1 tool kit per family) and  

• 7,400 for Antalaha (1 tarp / families and 1 tool kit / 2 families)  
 
A post distribution assessment conducted shows that 75% of the sampled households were satisfied by the quality 
of kits they received.  
 
Twenty-one staff and volunteers were trained in Participatory Approach for Safe Shelter Awareness (PASSA) and 

10 PASSA Awareness sessions and guidance for communities on safe shelter construction 

Challenges 

• The transport of goods from the capital and/or Tomasina to the affected regions was delayed by weather 

conditions which affected the roads 

 

 

 

Health 
People reached: 10,000 
Male:5,100 
Female:4,900 
    
 
 

Outcome 1: The immediate and medium-term risks to the health of at least 10,000 displaced people of 
Antananarivo are reduced 
 
Output 1.1: First aid and Community-based disease prevention and health promotion is provided to at least 
10,000 people in the capital of Antananarivo the target population 
 

Indicators:  Target Actual 

Number of people reached by Community based disease prevention and health 
promotion 10,000 

10,000 

Output 1.2: The health situation and immediate risks are assessed using agreed guidelines in 18 fokontany in 
Analanjirifo and Atsinanana for 2 months 

Access health situation 2 months 2months 

Narrative description of achievements 



 

 
MRCS conducted a baseline study to determine the PSS needs and the capacity to be deployed to the field. Under the 
supervision of the PSS MCRS staff, a baseline survey was conducted in the target implementation areas in March-
April 2017.  
The baseline study results indicated that PSS was a serious challenge for the country. To address these issues, the 
IFRC and MRCS were tasked to work on improving the psychosocial support targeting 10,000 people displaced people 
in evacuation centres in Analamanga 
In collaboration with MRCS, PSS volunteers, focal persons and supervisors were successfully recruited. 
 
The operation targeted 10,000 people temporarily displaced in the capital. The health activities were conducted in 
resettlement locations, targeting in priority the displaced.  
 
The Community-based Health and First Aid (CBHFA) targeted the populations of 17 fokontany in 2 regions (Analanjirofo 
and Atsinanana), for a period of 2 months, until the end of the rainy season.  
 
Based on MRCS implementation capacity, a Community based surveillance system (CBS) training was conducted for 
87 volunteers with the use of the mobile device in the targeted areas of Brickaville (Atsinanana) and Maroantsetra 
(Analanjirofo). The collected data were automatically recorded in the "ZEGEBA" platform. The data is automatically 
compiled to give an alert index first for the RCMS and for the health authorities. 
 
The CBS system has been piloted on a small scale by MRCS in 2016.The system aimed to train communities to 
recognize and report common diseases. The system is phone-based, with data collection via SMS. The surveillance 
focused on water borne diseases and malaria. Community members doing the reporting were identified among MRCS 
volunteers 

 

 

Water, sanitation and hygiene 
People reached: 82,705 
Male: 33,082 
Female: 49,623 

    

Outcome 1:  Immediate reduction in risk of waterborne and water-related diseases in targeted communities 

 Output 1.1 Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality 
is provided to target population 

Indicators:  Target Actual 

Quantity of safe water provided in 2 districts using prepositioned water treatment 
units   10,000Lt/day 

10,000Lt/day  

Number of families assisted with hygiene kits  
 5,000 

2,000 

Number of WASH kits replenished  5,000 0 

Output 1.2:  Hygiene promotion activities which meet Sphere standards in terms of identification and use of 
hygiene items provided to target population 

Indicators:  Target Actual 

Number of people reached with hygiene promotion activities  25,000 82,705 

 Output 1.3: Adequate sanitation which meets Sphere standards is provided to target population 

 Indicators: Target Actual Actual 

Number of wells disinfected in 3 regions (Sava, Analanjirofo, Atsinanana)   200 592 

Output 1.4: Rehabilitation of community wells in targeted communities   

 Indicators: Target Actual 

Number of community waters sources rehabilitated in (Sava, Analanjirofo, 
Atsinanana)   30  

 
29 

Number of new water points rehabilitated  10 0 

 Output 1.5:  Knowledge, attitude and practice of hygiene is improved in target population 

Indicators: Target Actual 



 

 
 

Strengthen National Society  

Outcome 1: Communities and National Society are better prepared to respond to disasters 
Output 1.1:  Initial data collection by volunteers on the ground for rapid assessment  
 

Indicators:  Target Actual 

Number of staff and volunteers trained in logistics  25 25 

NS contingency plan is updated    

Output 1.2: Refresher training of volunteers to conduct rapid assessment 

Number of staff and volunteers trained as NDRTs 25 25 

Output 1.3 Continuous and detailed assessment and analysis is used to inform the design and implementation of 
the operation    

Number of assessments done 2 1 

Output 1.4: Management of the operation is informed by a comprehensive monitoring and evaluation system which 
include regular  

Number of monitoring and evaluation done 5 3 

Progress towards outcomes 

 
MRCS conducted in-depth needs assessment in all affected communities. The format was a comprehensive list 
including household composition, disaggregated by gender and age, special vulnerabilities, and records the various 
impacts such as loss of belongings (food, basic material, school equipment, etc.), damage to the house (destruction, 
damage), and the special needs of the affected households. The MRCS ensured that interventions were aligned 
with its own as well as the IFRC minimum standard commitments to gender and diversity in emergency 
programming, by targeting women-headed households, pregnant or lactating women, and men and children made 
vulnerable by the disaster, families that have not received any or sufficient assistance from the Government or other 

Number of trainings Participatory Hygiene and Sanitation Transformation 
(PHAST) conducted 40 

 
30 

Progress towards outcomes 

 
MRCS NDRTs were deployed and conducted assessment to identify wells for rehabilitation. Twentynine of the targeted 
30 water points have already been rehabilitated and equipped with manual pumps. The rehabilitation activities focused 
on repairs, protection of the wells as well as disinfection of the wells. In addition to the works on wells MRCS staff and 
volunteers conducted sensitisations activities in the targeted communities.  
 
Following a mapping exercise to identify interventions and coverage by partners, MRCS reviewed downwards the 
number of WASH kits to be distributed from 5,000 families to 2,000 families in Antalaha district. MRCS pre-positioned 
the remaining 3,000 kits in Antalaha district as part of its preparedness stocks covering communities’ northeast of 
Madagascar.   
 
In Brickaville district, MRCS supported the district with Water Treatment Units. A total, 10,000 litres of drinking water 
(for 2,986 households per day) were distributed daily to 2 communes for 8 weeks after the cyclone hit Madagascar. 
 
Hygiene promotion were conducted by volunteers deployed 48 hours after the cyclone and for 45 days in the districts 
of Maroantsetra, Brickaville and Antalaha. The hygiene promotion has reached 82,705 people (16,000 families) with 
key messages through mass sensitization and door to door visits. 
 
Disinfection activities reached 592 wells supplying clean water to 21,032 households. The disinfection of the wells was 
done in coordination with the regional water department.  
 
Twenty community wells identified in the Brickaville, Maroantsetra and Antalaha districts were rehabilitated and 30 
water point management committees were re-activated and trained in the management and maintenance of water 
points in the 23 targeted fokontany. It is estimated that more than 1,157 families will be benefitted from the well 
rehabilitation activities.  
 
A total of 40 committees have been trained and sensitized using the PHAST methodology.  

Challenges 
• The local authorities were frequently not available for preparatory and community meetings. This slowed down 
activities  



 

organizations, those belonging to the socially vulnerable households, and those who lack relevant resources to cope 
with basic humanitarian needs on their own.  
 
A refresher training was organized prior to the deployment of the teams. Staff and volunteers with special training 
and skills were integrated into the assessment and intervention teams, NDRT and BDRT with skills in WASH, 
Shelter and needs assessments. 
 
MRCS appointed a full-time project manager and a finance manager for the operation. In addition, 9 specialists (5 
shelter NDRT and 4 WASH NDRTs) were deployed full-time for 3 months to support the operations and 895 
volunteers 
 
As Enawo approached Madagascar, MRCS also deployed two specialized teams (NDRTs trained in WASH and 
Shelter) on 12th March for advanced assessments in Marontsetra and Antalaha.  
 
MRCS mobilized also 24 NDRTs, 120 BDRTs and 889 volunteers (at the peak of the response operation the 
number of volunteers reached 895 and is currently 726 volunteers) on the ground to sensitize the communities 
ahead of the cyclone and conduct rapid assessment in six regions. Moreover, first aid and psychosocial support 
were provided to displaced people in evacuation centres in the capital of Antananarivo, as well as medical 
consultations. 
 
All staff at the headquarters and 22 Branch Coordinators were mobilized on this response and cyclone 
preparedness coordination meetings were convened together with the National Disaster Response Agency 
(BNGRC). MRCS took part in a joint aerial assessment organized by the Government on 13 March. 
 
Beneficiaries were selected based on the severity of their losses and vulnerability. Households which have had 
their houses destroyed were primarily targeted. Households which are still displaced and/or unable to rebuild their 
house were targeted in priority. 

Challenges 
Many of the volunteers left the Red cross for better paying terms offered by other organisation, they claimed that 
15,000Ar/day per diem paid was very low. This slowed down implementation time frame 

 
 
 
 
 
 
 
D. THE BUDGET 

 

The overall funding requirement for the Appeal was CHF 828,766. The Appeal coverage was at CHF 762,485 which 

represented 92%. The expenditure against the budget was CHF 695,585 (representing 91%) 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 



 

Contact information 

 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

Reference 
documents 

 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the National Society  

• Head of Programmes; Hizaka Rabeson, email; grc-rrc@crmada.org, phone; +261 
341 422 2103 

In the IFRC Madagascar 

• IFRC Head of cluster in Madagascar: Youcef Ait Chellouche, email; 
youcef.aitchellouche@ifrc.org, phone; +261 320 322 116 

 
In the IFRC Region 

▪ Adesh Tripathee, Head of DCPRR, email: adesh.tripathee@ifrc.org,  phone: +254 
731 067489  

▪ Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 20 283 
5270, Mob +254 (0) 731 067 286, email: khaled.masud@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• Franciscah Cherotich Head of Partnership and Resource Development, phone: +254 

712 867 699; Email: franciscah.kilel@ifrc.org   

 
For In-Kind donations and Mobilization table support: 

• Global Logistics Services - Name, title, email, phone 

• Logistics Coordinator, Rishi Ramrakha, email; rishi.ramrhakha@ifrc.org, phone; 
+254 733 888 022 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Philip Kahuho, PMER Manager, email; philip.kahuho@ifrc.org, phone; +254 732 203 
081 

http://adore.ifrc.org/Download.aspx?FileId=181739
http://adore.ifrc.org/Download.aspx?FileId=181739
http://adore.ifrc.org/Download.aspx?FileId=160731
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Reporting Timeframe 2017/3-2020/2 Operation MDRMG012
Budget Timeframe 2017-2018 Budget APPROVED

Prepared on 03 Apr 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
FINAL FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2020/02

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 762,485

Expenditure -695,585

Closing Balance 66,900
Deferred Income 0

Funds Available 66,900

MDRMG012 - Madagascar - Tropical Cyclone Enawo
Operating Timeframe: 12 Mar 2017 to 11 Jun 2018;    appeal launch date: 12 Mar 2017

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 272,329
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 33,528
AOF5 - Water, sanitation and hygiene 247,666
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0
SFI1 - Strenghten National Societies 64,087
SFI2 - Effective international disaster management 0
SFI3 - Influence others as leading strategic partners 91,663
SFI4 - Ensure a strong IFRC 119,493

Total Funding Requirements 828,766
Donor Response* as per 03 Apr 2020 762,485
Appeal Coverage 92.00%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 3,965 3,965 0
AOF2 - Shelter 90,170 90,170 0
AOF3 - Livelihoods and basic needs 0 0 0
AOF4 - Health 2,513 2,513 0
AOF5 - Water, sanitation and hygiene 533,109 453,097 80,012
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 3,336 3,336 0
SFI2 - Effective international disaster management 123,226 123,768 -542
SFI3 - Influence others as leading strategic partners 9,144 9,144 0
SFI4 - Ensure a strong IFRC 20,193 9,592 10,601

Grand Total 785,656 695,585 90,071

IV. DREF Loan

* not included in Donor Response Loan : 150,000 Reimbursed : 150,000 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2017/3-2020/2 Operation MDRMG012
Budget Timeframe 2017-2018 Budget APPROVED

Prepared on 03 Apr 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
FINAL FINANCIAL REPORT

MDRMG012 - Madagascar - Tropical Cyclone Enawo
Operating Timeframe: 12 Mar 2017 to 11 Jun 2018;    appeal launch date: 12 Mar 2017

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 150,924 150,924
Italian Government Bilateral Emergency Fund 214,492 214,492
Japanese Red Cross Society 29,400 29,400
Norwegian Red Cross 64,585 64,585
Red Cross of Monaco 22,988 22,988
Slovenia Government 32,580 32,580
Swedish Red Cross 116,515 116,515
The Canadian Red Cross Society (from Canadian Gove 25,309 25,309
The Netherlands Red Cross (from Netherlands Govern 93,090 93,090
Turkish Red Crescent Society 9,843 9,843
United States - Private Donors 1,852 1,852
VERF/WHO Voluntary Emergency Relief 1,000 1,000
Write off & provisions -93 -93

Total Contributions and Other Income 762,578 0 0 -93 762,485 0

Total Income and Deferred Income 762,485 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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