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DREF Operation  Operation N° MDRTG007 
Date of Issue: 25 July 2019 Glide n° FL-2017-000149-TGO 
Date of disaster: 28 September 2017  
Operation start date: 6 October 2017 Operation end date: 21 February 2018 
Host National Society: Togo Red Cross Operation budget: CHF 155,229 
Number of people affected:16,060 people (3,680 
households) 

Number of people assisted: 1,833 people (420 
households) 

N° of National Societies involved in the operation: Four (German RC, Danish RC, Swiss RC and ICRC) 
N° of other partner organizations involved in the operation: One (National Civil Protection Agency) 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. On behalf of Togo Red Cross 
Society, the IFRC would like to extend gratitude to all for their generous contributions. 
 
A. SITUATION ANALYSIS 
 
Description of the disaster 
From July 2017, torrential rains started in the northern regions of Togo, raising the water levels of the rivers in the south 

of the country (which collects all the water) particularly the Mono River. As projected by the forecasts of the Directorate 

General of National Meteorology of Togo, this continuous rainfall also affected the catchment area of the Nangbéto 

hydroelectric dam reservoir at the beginning of the rainy season in 2017. The metrological forecasts on West Africa 

estimated excess rainfall in the northern zone of Togo. By 7 August 2017, the Nangbéto dam authorities warned that 

the dam had exceeded its water retention capacity, leading to an overflow starting with a discharge rate of 680 m3 /s on 

23 August. The spills reached their peak on 22 September with a flow of 1200 m3 / s which dropped to 320 m3 on 26 

September 2017. With excess water trapped, the authorities were obliged to release water by opening the dam, thereby 

resulting in downstream floods in several villages in the Maritime Region. Some 3,680 households or 16,060 people in 

30 villages at risk of flooding at the time.  

 

On 28 September 2017, a total of 602 households (3,612 people) were affected by the floods. Ten villages bordering 

the Mono river including  Agbanakin, Atchamé, Togbavi, Togbagan, Azimé-Dossou, Adamé, Gbandi, Gbandidi, Agbetiko 

and Handivi) were flooded, affecting more than 213 households (1,278 people). An additional 389 households (2,334 

people) in Agbanakin, were marooned in their village. Accessibility to several localities was only possible by canoe or 

on foot. A few weeks later, the number of affected people downstream increased to 3,680 households (this represents 

around 16,060 people in 30 villages). 
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On 6 October 2017, a DREF operation was launched for CHF 155,229 to assist Togo Red Cross in reducing the 

vulnerabilities of nine (9) villages severely affected by the floods. The DREF funds were used to assist 1,833 people 

(420 households) out of the 602 vulnerable households (2,815 inhabitants in 9 villages) targeted by the operation. To 

note, 1,308 households were affected in the 9 targeted villages. The operation focused on households evacuated during 

the floods and those who were not evacuated but who had high vulnerability and had been documented.  

 

The nine targeted villages for this DREF operation included; Adamé, Agbanakin, Atcharne, Togbavi, Togbagan, Azime-

Doussou, Agbetiko, Gbandi and Gbandjidji which are near the riverine of Mono River. Continuous situation assessment 

helped strengthen the identification of vulnerabilities of these households and to ensure they did not benefit from another 

stakeholders’ assistance. Gender and cultural diversity approach were taken into consideration in identification of 

households.  

 

This DREF operation had a 45-day extension due to the delay in the release of funds to initiate implementation. In 

addition, the extension was granted because all proposed activities could not take place in the defined timeframe (initial 

end date 6 January 2018) due to civil unrest which was beyond the NS’s control. The extension was granted until 21 

February 2018 to complete the pending activities and an Operations Update was published to reflect these changes.. 

 
Summary of response 
 
Overview of Host National Society 
 
The National Society (NS) had prepared for the floods based on the experience of the floods of September 2016. The 

floods were caused by the opening of the floodgates of the hydroelectric reservoir of Nangbéto Dam. The key 

preparedness activities included the development of meta-scenarios (high risk, moderate risk, and low risk) to define 

the degree of vulnerability of villages downstream of the dam that were at risk of being flooded because of the water 

release. There were 19 villages defined at high risk of suffering from flooding.  

 

A team of 30 trained volunteers was deployed to the villages to raise awareness on how to prevent material damage 

and loss of life before the water was released. Awareness-raising had been carried out through the early warning 

mechanisms set up in these villages, developed together with IFRC and funded by the German government and the 

German Red Cross.  

 

During the floods, the National Society in collaboration with public authorities collected information about the affected 

households. It was identified that the water release from the dam affected seven (7) villages from the high-risk area, two 

(2) villages within the moderate risk area and one (1) village that was initially not identified as being at risk. The 

assessment revealed the following nine flood-affected villages: Adamé, Agbanakin, Atcharne, Togbavi, Togbagan, 

Azime-Doussou, Agbetiko, Gbandi and Gbandjidji.  

 

The National Society participated in coordination meetings with the National Civil Protection Agency (ANPC in the 

French acronym) to avoid duplication of efforts and gaps.  

 
 
 

http://adore.ifrc.org/Download.aspx?FileId=172413
http://adore.ifrc.org/Download.aspx?FileId=181151
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Overview of Red Cross and Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent (IFRC), through the Abuja Cluster Officer, supported the 

Togo Red Cross flood response. It provided human resources and technical expertise to develop strategies and 

monitoring of the Emergency Plan of Action.  

 

The German Red Cross (GRC) through the Disaster Risk Reduction and Adaptation to Climate Change (DRR /ACC) 

project supported Togo RC in assisting flood victims. This support was directed towards 19 high-risk villages through 

community sensitization of volunteers and community radio stations (broadcasts of sports and radio broadcasts), the 

distribution of aqua-tabs for drinking water treatment and plastic bags to 1,980 households  for the protection of important 

documents (vital records, diplomas, identity cards, land titles, wills and another document).  

 

The 1,980 households covered by the GRC project overlapped with 150 households covered by the DREF operation 

(which targeted a total of 602 households). These 150 households received tarpaulins, mosquito nets, buckets and mats 

in the village of Togbavi. To complement the GRC project, the DREF operation avoided duplication of efforts and as a 

result 150 households were excluded from tarpaulins, mosquito nets and buckets distribution.  

 

An impact assessment was carried out for this project in 32 villages including the nine (9) villages targeted by the DREF. 

The idea was to have this DREF to complement the GRC villages as more villages were affected. The objective of this 

survey through the Functional Estimated (FUNES) system (a hydro meteorological flood prediction tool)  was used to 

identify and analyze the outcomes generated by intervention in the localities affected by floods to improve future actions. 

Findings were used to understand the effectiveness of the approach used and most importantly, guide the NS and 

stakeholders in improving future operations. 

 
At the National Society level, weekly coordination meetings were regularly held. The meetings brought the operation 

team, the NS management team and the RDRT together to discuss implementation progress. The purpose of these 

meetings was to analyze the progress of implementation and address all the challenges by taking the necessary 

corrective measures. 

 
Overview of non-RCRC actors in country 
 
In response to the disaster, the Togolese government through the National Agency for the Civil Protection (ANPC) and 

the Catholic Organization for Integral Development (OCDI) released XOF 40,000 000 (or CHF 72,500) and XOF 

1,000,000 (or CHF 1,800) respectively. These resources allowed to aid a total of 1,227 households, approximately 5,303 

people directly affected in the prefectures of the lakes and the Bas-Mono area. 

 

A long-lasting Insecticidal net (LLIN) distribution campaign was carried out by the National Program against Malaria as 

part of the grant from the Global Fund against AIDS, Tuberculosis and Malaria. This insecticidal net distribution was not 

made as part of the response to the emergency but still covered the villages targeted by the DREF operation. Outside 

these interventions, no further action covered the population of the villages affected by flooding. Table 2 below shows 

the distribution (tarpaulin, LLIN, buckets, mats, bathing and laundry soap) in targeted households considered by others 

according to official information.    
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Table 1: Other stakeholder distribution to targeted households 

Prefectures Distributi
on sites 

Targeted 
Villages 

No. of 
beneficiary 
households 

Tarpaulins LLIN Buckets Mats Bathing 
soap (250 g) 

Laundry 
soap (200g) 

Lakes 

Aklakou Adame 88 0 223 1 227 228 226 
Azime-
Dossou 

76 0 201 0 214 214 214 

Agbanakin Agbanakin 76 0 205 0 214 214 214 
Atchamey 45 18 64 18 126 126 92 
Togbagan 52 0 151 0 148 148 148 
Togbavi 94 60 168 8 338 338 220 

Lower 
Mono 

Agbetiko Agbetiko 55 0 123 0 116 116 116 
Agome-
Glozou 

Gbandi 70 0 207 0 202 202 202 

Total   556 78 1,342 18 1,464 1,586 14,32 
 
 
Needs analysis and scenario planning 
 
Although food distributions and some NFIs were made available through the DREF and thanks to ANPC, analysis 

revealed some gaps for some households. Indeed, out of the 602 households targeted by the DREF operation, none 

received the full package planned in the DREF operation because there were insufficient funds.   

 
The detailed Rapid Mobile Phone-based (RAMP) survey analysis revealed that the needs must be reconsidered to focus 

on 6 villages (out of 9) based on the scope and type of needs. These villages are in the Prefecture of the Lakes namely; 

Togbavi, Togbagan, Atchamey, Agbanakin, Adamé and Azime-Dossou. The other two villages of the Bas-Mono 

(Agbétiko and Gbandidi) did not suffer any material damage other than crop losses and the DREF does not take this 

aspect into account when it comes to humanitarian assistance. Thus, the team decided to concentrate the interventions 

on the 6 villages of the Lakes. 

 
Data analysis on the assistance carried out by non-Red Cross actors at the end of the operation indicated that the need 

for household items remained in these areas. These needs were in the domain of water treatment, sanitation, and 

livelihoods, became the priority sectors for a possible further assistance operation. 

 
Risk Analysis 
 
The watershed of the Nangbeto hydroelectric dam was overflown at the beginning of the rainy season. Despite the 

continuous running of the generators, half of the water retention capacity of the dam was exceeded on 7 August 2017. 

 
The forecasts of the National Meteorological agency of Togo and the consensual forecasts for West Africa, confirmed 

the excess rainfall and their normal displacement in the northern zone of Togo. The projection illustrated the flood impact 

to include; damage to houses and crops and disruption of the marketing chain that would pose a risk to the livelihoods. 

 
At the time of the implementation of this DREF operation, the country was experiencing a socio-political instability due 

to demands made by the opposition. The opposition-led protest movements took place at least every two weeks. The 

civil unrest was a threat; however, this did not affect the flood-affected area significantly as an agreement between 

government and protestor was made before the implementation. However, the protest movements in the flood-affected 

area had a negative impact on the smooth implementation of activities. The compromises obtained by the public 

authorities for the organization of a nationwide political dialogue was a positive element that allowed the teams in the 

field to carry out activities during days where no protests had been scheduled. 
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Despite the distributions made by the National Civil Protection Agency and by the DRR German Red Cross funded 

project, all items were distributed without duplication.  

 

B. OPERATIONAL STRATEGY 
 
Proposed strategy 
 
The overall objective of the operation was to meet the humanitarian needs of the 602 most vulnerable families (2,815 

people) affected by the floods in the Maritime region, along the Mono River downstream of the Nanqbeto Dam.  

 

The DREF implementation reached 420 households or 1,833 people instead of the planned 602 households (2,815 

people)  because of the delay in the response but also because of the partial interventions already carried out by the 

Civil Protection Agency and the DRR project funded by the German Red Cross. As such, the focus was on humanitarian 

aid for the affected populations especially those identified as most vulnerable.  

 

Activities planned under this operation are reported under section C. Detailed Operational Planned below. 

 
National Society Capacity Building  
 
The national staff received technical support from the Regional Disaster Response Team (RDRT) member sent by the 

Federation to implement the operation. The operation also contributed to the strengthening of the capacity of 18 

volunteers on the Rapid Assessment Mobile Phone (RAMP) tool for the assessment and data submission to the National 

Society`s Monitoring and Evaluation Unit. Overall, this DREF operation enabled the NS to further increase its capacity 

to conduct assessments using this tool. During the RAMP training, volunteers were able to become more familiar with 

the use of RAMP tool as they tested the questionnaire to make sure errors were corrected before rolling out the survey 

to the nine targeted villages.  

 
Training on distribution techniques and hygiene promotion also increased the capacity of the NS. Thus, 30 volunteers 

were successfully trained on the following key topics; the link between diseases and practices often associated to water 

treatment/management, hygiene and sanitation, key messages to deliver to target populations, communication 

techniques and the rules governing an assistance operation (distribution of NFI). Towards the end of the implementation 

in February 2018, another team of 10 volunteers were briefed and trained on the use of the MAGPI survey system to 

conduct the Beneficiary Satisfaction Survey (BSS) for future DREF interventions. 

 
The RDRT deployed personnel contributed to the development of dynamic matrices for the distribution as well as 

planning, monitoring and analysis of programmatic gaps per household. He also participated in volunteer capacity 

building workshops on the use of RAMP, outreach and distribution. It should also be noted that the technical assistance 

provided by the RDRT not only allowed to improve the identification capacities of vulnerable households in emergency 

situations but also enabled the setting up of a database for the purpose. 

 

 

 

 



 

MDRTG007 – Togo Floods – Final report 
6 

 

Operational support services     
 
Human Resources  
 
Togo RC used its staff and volunteers (NDRT, PC-team members, focal points and other volunteers in the field) to 

implement this operation. Some 27 Volunteers and 6 staff members were deployed in affected villages shortly after the 

disaster occurred and assisted in carrying out a rapid assessment and helped monitor the situation. 

 
The NS has a Finance and Accounting department which oversaw management of funds received through the DREF. 

This department was therefore in charge of producing financial reports in accordance with the NS and Federation 

procedures, under the supervision of the Secretary General.  

 
The RDRT staff deployed in Togo supported the NS in conducting the operation and piloted the development of tools 

needed to monitor the operation. Human resources working on the DRR project funded by the German RC also provided 

their support in the implementation of the DREF operation. 

 
The National Society continued to strengthen the management and coordination of the operation through the strategic 

deployment of specialized field staff and coordination in various working groups. Two commissions were  set up for the 

implementation and monitoring of DREF activities: these are the Technical Steering Committee and the Procurement 

Commission. 

 

Logistics and Supply Chain  
 
Logistic support was provided in accordance with the standard procedures of the Federation. A procurement committee 

was set up to implement the procedures. The procurement of shelter kits and household items was subjected to a local 

tendering process which led to the purchase of hygiene kits and other items distributed. The contract was awarded by 

the Department of Finance and Accounting of the CRT under the control of the purchase committee. 

 
Information Technologies (IT) 
 
Wi-Fi is available at Togo RC headquarters with some experiences of connectivity issues. Apart from the initial 

assessment survey done with printed forms, the rest of the evaluation process (rapid assessment and beneficiary 

satisfaction survey) was conducted via the Magpi mobile application. The submission of data to the coordinator was 

done through the mobile 3G internet connection despite the distance from Lomé to affected areas. 

 
Communications  
 
The NS has a well-structured communication team for the transmission of information. All information to beneficiaries 

goes through prefectures focal points of the Lakes and Bas-Mono. The latter therefore contacted community members 

teams who, in turn, shared the information and mobilized the targeted communities. 

 
In addition, there was open collaboration between the Togo RC Communications Coordinator and national and local 

authorities to ensure a regular flow of information between field operations and key actors. Collaboration was also good 

between the Coordinator and most media channels or printed press. 

 
A steady flow of information was maintained between the beneficiaries and the headquarters for the sake of 

transparency and accountability. Thus, prior to distributions, beneficiaries were informed about the distribution 

programs, services and the Fundamental Principles of the Red Cross Movement. The response team maintained the 
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visibility in the field as planned by wearing Red Cross caps and jackets to raise public awareness on the role of the 

National Society and the International Federation during a humanitarian response. Togo RC made arrangements to 

document all communication material needed. 

 
Security  
 
Due to the political environment, demonstrations continued to take place throughout the country during the 

implementation period. Beyond the fact that roadblocks had been set up in some places, at times, causing disruption 

on traffic, security risks remained permanent but were mitigated by having the NS staff and volunteers follow strict 

security rules.   

 
The level of criminality in Togo is relatively low (over the entire territory) except for Lomé and the border posts where it 

is higher. To reduce the risk of Red Cross personnel to be exposed, on crime or violence, mitigation measures were put 

in place, including monitoring of the situation and implementation of minimum-security standards for all staff 

deployments. This involved the briefing on how to observe personal safety for all Red Cross personnel involved in the 

operations. 

 
Planning, Monitoring, Evaluation & Reporting (PMER) 
 
Follow-up and monitoring activities were put in place to ensure the quality of implementation. A mixed coordination 

committee had been also set up to ensure the operation monitoring on daily basis. These teams were supported by the 

RDRT member for planning field visits to measure the progress of the implementation and provide necessary support 

for the intervention.  

 
For an efficient data management, information system comprising database templates was developed and updated 

regularly. These matrices allowed to identify by name all households affected by the floods at each stage. These 

databases were updated through regular transmission of data collected in the field from MAGPI tools to further support 

in the editing of narrative reports as required by the Federation.  

 
Administration and Finance  
 
The finance department of Togo Red Cross has run the implementation of financial procedures. To ensure the efficient 

implementation of the budget, the finance department has worked closely with the deployed RDRT staff in accordance 

with the agreement signed between the National Society and IFRC Abuja cluster office. A regular journal of expenditure 

has been kept for this purpose to guarantee the budget monitoring and expenditures. 

C. DETAILEDOPERATIONAL PLAN 

 

Disaster Risk Reduction 
People reached:  1,833 (420 HHs) 
Male: 1,312  
Female: 521 

 

Outcome 1: Continuous assessment and analysis issued to inform the design and implementation of the 
operation 
Output 1.1 Participation in assessments and continuous collection of information from local units 
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Indicators:  Target Actual 
Not previously defined. N/A N/A 
Narrative description of achievements 
 
Key Activities: Output 1.1  
 

• Briefing of volunteers on the assessment using electronic tools (MAGPI or RAMP) 
• Conducting an initial assessment by trained volunteers’ teams 
• Staff and volunteer orientation on the assessment and selection of beneficiaries 
• Community satisfaction survey 
• Post distribution review 

 
A total of 18 volunteers were trained on the Rapid Assessment Mobile Phone (RAMP) tool for ongoing assessment 

and data collection and further submission to the National Society`s PMER Unit. This helped the NS to increase its 

capacity to conduct evaluations using this tool. During this training, volunteers were able to become more familiar 

with the use of RAMP tool as they tested the questionnaire to make sure any error that could come out must get 

corrected before rolling out the survey to the 9 villages affected.  

 

Preliminary selection of beneficiaries was done based on the gap analysis matrix. This allowed to make a first 

selection of 602 households. Additional information on households was obtained through continuous evaluation. 

Thus, based on such criteria related to the presence of elderly people or children under 5 in households, female-led 

households or single mothers, a final selection of 420 households was made for distributions, based on the fact that 

some households had received support from other partners and some three targeted villages were not as affected 

as the six others. 

 
To assess the level of beneficiary vis-à-vis the intervention, a Beneficiary Satisfaction Survey (BSS) involving 27 

volunteers was conducted on 12 and 13 February 2018 in sampled areas covered by the DREF to document on how 

to improve future operations.  

 
Beneficiary Selection  
A total of 602 household beneficiaries (out of 1,308 households) were identified to benefit from this DREF operation. 

The pre-shortlisting was done from the consolidated nominative list based on the initial assessment of the Togo RC 

which were used during the food and NFI distribution by the Civil Protection Agency. The main beneficiary selection 

criteria were determined by the size of the households. Thus, all the households of our database having a size of 4 

persons were selected as a priority except for 46 households of the villages of Gbandidi which were entirely selected 

regardless of the size as they did not receive any intervention at that time. In addition to this key criterion, it also took 

into consideration whether the household is a woman-led or simply the number of women in the household. Table 3 

below illustrates the summary of targeted total number of beneficiary households per village.  

 
Table 3: Summary of targeted beneficiary households per location 

No. Villages 
No. of 

Beneficiaries 
HH 

Affected Persons 
Gender Total M F 

 
Group 1  

1. Gbandi 70 413 - 413 
2. Gbandidi 46 55 82 137 
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3. Adame 88 445 - 445 
4. Azime-Doussou 76 402 - 402 
5. Togbagan 52 301 - 301 
6. Togbavi 94 336 - 336 
7. Agbanakin 76 203 206 409 

Subtotal 1 502 2,155 288 2,443 

 
Group 2  

1. Agbetiko 55 245 - 245 
2. Atchamey 45 127 - 127 

Subtotal 2 100 372 0 372 
 Total 602 2,527 288 2,815 

 
The real-time evaluation in the 9 villages allowed to complete the detailed shortlisted household’s database. The 

implementing team therefore realized that the interventions needed to focus on the six (6) villages of the Lakes area 

because the 3 others of the Bas-Mono area had not been so severely affected. Indeed, the villages of Bas-Mono 

experienced floods but did not have serious damages. Only the farms were impacted, and the government 

interventions covered this aspect via the food distribution. 

 
After an in-depth assessment, it was recommended to have an intervention targeting the six (6) villages of the Lakes 

due to the extensive damages suffered by these communities.  Other key criteria were considered for the accuracy 

and impartiality in the assistance. The criteria included: women-led households, households with elderly persons, 

households with children under the age of five, children-led households, single women, heads of households. Based 

on these criteria, only 420 households were selected to be assisted in NFI in the 6 villages of the Lakes which are 

Togbavi, Togbagan, Atchamey, Agbanakin Adamé and Azimé-Dossou as reflected in the Table 5 under Shelter 

sector. 

Outcome 2: The NS early warning systems and procedures are supported to increase capacity 
Output 2.1: Early warning equipment and support are provided to NS and to flood preparedness programs 
 

Key Activities: Output 2.1   

 

• Analysis and dissemination of EW information 

• Contribution to volunteer’s communication costs 

 

Data management, information system comprising database templates were developed and updated regularly for 

better analysis. These matrices allowed to identify names of all households affected by the floods at each stage. With 

the PMER support, the databases were updated through regular transmission of data collected in the field from the 

RAMP or MAGPI tools to further support in the editing of narrative reports as required.  

 

To ensure the flow of information between field teams, supervisors and the HQ recharge cards, and internet 

connectivity were provided to volunteers and the staff to ensure everyone has information or can submit required 

information when necessary. Volunteers were equally provided with visibility material (Red Cross jackets, t-shirts, 

etc.) to ensure proper Movement visibility while conducting this operation. 

 

A Lesson Learnt Workshop was conducted on18 February 2018 in Avévé. The workshop brought together the 

community volunteers (19), focal persons (02), representatives of beneficiaries (07) local authorities (07) and the staff 
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Water, sanitation and hygiene 
People reached: 1,833 (420 HH) 
Male: 1,312  
Female: 521 

 

Outcome 3. Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Output 3.1: Access to safe water and adequate sanitation which meets Sphere and WHO standards 

Indicators:  Target Actual 
Not previously defined. N/A N/A 
Key Activities: Output 3.1   

• Purchase hygiene/dignity kits  

• Purchase and distribute aqua tabs (NADCC 167 mg)  

• Distribution of hygiene/dignity kits  

Output 3.2: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population. 

Key Activities: Output 3.2  

• Emergency hygiene promotion activities and demonstration on the use of hygiene/dignity kits  

• Procure bibs for volunteers (visibility)  

• Rehabilitate/update existing latrines and bath houses on relation sites  

• Provide emergency latrines where relevant to meet IDPs needs on relocation sites.  

Narrative description of achievements 
A refresher session for 27 volunteers (3 volunteers per village) was conducted on good hygiene promotion practices. 

The focal points for the Lakes and Bas-Mono Prefecture also benefited from this session held on 20 December 2017. 

After the refresher session, the volunteers were mobilized in their respective villages and carried out sensitization, 

monitoring and orientation activities at community level for 10 days. 

 

Furthermore, an additional refresher session for 30 volunteers focusing on distribution techniques and the Red Cross 

Code of Conduct was conducted on 20 December 2017 in Avévé. This training focused on the Sphere standards and 

of the Togo RC including drivers. The workshop was an opportunity to discuss on the strengths, weaknesses and 

areas to improve during future similar DREF operations in Togo. 

Challenges 
• Due to the compliance procedures of funding transfer to the NS, funds took longer than expected to reach 

NS, thus causing a one-month delay in the start of activities.  

 
• The political situation in Togo at the time of implementation played a negative role in terms of following the 

implementation timeline due to regular protests in the streets of major towns. Hence, disrupting all field 

movements and putting at risk the RC staff and volunteers. 

Lessons Learned 
The use of RAMP, specifically MAGPI, tremendously contributed to quick and accurate data collection and analysis 

process compared to the traditional approaches of using forms which is costly and takes longer. 
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Code of Conduct; Inspection of the distribution sites; Safety and protection: roles and responsibilities and working 

relationships on the field; Selection and registration of beneficiaries + selection guidelines; Guidelines regarding the 

distribution of assistance in emergency operations; and distribution of NFIs.  

 

The renovation of latrines was not carried out because the affected population had all left the sites which had been 

disinfected and rehabilitated by the National Sanitation Service via the National Civil Protection Agency. However, the 

ECOSAN latrine in the village of Agbanakin has not been rehabilitated because of persistent tensions in the village 

where two clans are fighting over the ECOSAN latrine achievements. Negotiations are under way to ease the tensions 

in the village.1 

Challenges 
The villages affected by the flood were near rivers and the challenge was there wasn’t clear water to drink as a result 

and some water-born illnesses occurred due to water surrounded by the villages.   

Lessons Learned 
 

Themes Survey Review Distribution Review Awareness Review 

 
Strong 

points 

• Field team presence 

 

• Good arrangements 

made for the work of 

the surveyors 
  

• Well-known and ventilated 

place of distribution.  

• Perfect organization and 

security during the 

distribution.  

• Items were well received: 

bucket, blanket, soap, toilet 

paper, loincloth, mat, 

Aquatabs, Sanitary 

equipment, cutlass, hoe, 

pickaxe, shovel, rake.  

• Developed modules for 

awareness and distribution. 

• Acceptance of messages by the 

population. 

• Training has reduced or 

eliminated potential problems or 

misunderstandings.  

 
 
 
Points to 

improve 

• Information of the 

arrival of the surveyors 

not received. 

• Visibility of the 

surveyors required.  
 

• Need to expand the 

number of beneficiaries. 

• Property destroyed while 

households took out loans 

and they hoped for financial 

support. 

Difficulty of filling in the report cards 

at the beginning but later resolved.  
 
 

 
 
 

                                                      
1The summary table o distribution is provided in Table 6 
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Shelter 
People reached: 1,833 
Male: 1,312  
Female: 521 

 

Outcome 4: Immediate shelter and non-food items needs of the affected population are addressed 

Output 4.1: Emergency shelter materials to 602 households provided 

Indicators:  Target Actual 
Not previously defined. N/A N/A 
Narrative description of achievements 
Key Activities: Output 4.1   

• Selection of households for emergency shelter material  

• Distribution of shelter materials and tool kits  

• Distribution of non-food items  

• Procurement of emergency shelter materials, shelter toolkits and non-food items  

 
Procurement and storage of NFIs: Managed under the Finance Department of Togo RC,  the logistics unit was 

responsible of the procurement of NFls. Nevertheless, the Procurement Commission comprising of the RDRT member 

and other staff members had been set up and coordinated the tenders and contracting process. Receipt of items, quality 

check and payments and storage were coordinated by the Finance Department. The procedures were carried out in 

accordance with IFRC standards and guidelines.  

 
Distribution of NFIs: On the 10, 11 and 17 January 2018, volunteers were mobilized to support the Lomé team in the 

distribution of NFIs. This operation was conducted according to the schedule provided in Table 4 (see below). The socio-

political troubles in the country did not allow the timely delivery of NFI as most suppliers were concerned about the safety 

of the items during transportation by road –due to insecurity and possible looting from demonstrations. In addition to this, 

some villages could not be reached on 10 January 2018 as initially planned. In fact, most inhabitants being animists, 

they could not honor the appointment due to the arrival in the village of the high voodoo priest. In consultation with the 

community’s leaders and beneficiaries, the Red Cross team decided therefore to postpone the distribution to 17 January 

2018. 
 

Table 4: Distribution of NFIs 

N° Name of Village No. of HH Date of distribution 
1 Togbavi 62 

10 January 2018 2 Togbagan 30 
3 Atchamey  35 
4 Adame 118 11 January 2018 5 Azime-Dossou 83 
6 Agbanakin  92 17 January 2018 

TOTAL 420  
 
Overall, 420 households or 1,833 beneficiaries were on the final selection list and they received the planned assistance 

in both household items and hygiene kits as detailed earlier.  
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Table 5: Number of beneficiaries per location that received HHI distributed 

No. Villages 
Beneficiaries 

No. of HH No. of Men No. of 
Women Total 

1 Togbavi 62 199 62 261 
2 Togbagan 30 103 36 139 
3 Atchamey 35 72 39 111 
4 Agbanakin  92 336 142 478 
5 Azimé-Dossou  83 244 91 335 
6 Adame  118 358 151 509 

Total  420 1,312 521 1,833 
 

The table below summarizes the quantities distributed versus what was received and the quantities returned to stock. 

The items are stored in the central warehouse of Togo RC in Tsévie.  

 
Table 6: The table below summarizes the quantities distributed Vs what was received, and the quantities returned to stock 

NFI Category 
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Total distributed 418 418 836 418 1134 418 1914 186 416 792 851 11,640 30 0 

Stock procured 904 904 1,204 904 1,204 1,204 2,408 602 1,204 904 1,204 20,076 30 42 

Quantities returned to stock 486 486 368 486 70 786 494 416 788 112 353 16,800 0 42 

 
 
Challenges 
Some population of flooded areas were angry about not being part of selected beneficiaries but the Red Cross 

communication team, in collaboration with the project team, explained the selection process and criteria to non-

beneficiaries to ease the rising tensions.  

Lessons Learned 
Review and updating of the data helped to inform best ways the distribution could be planned as some NFIs or other 

types of support had been provided already by other partners. 

Some beneficiaries expressed their will to see some of the NFIs be converted into cash so that they would be able to 

buy what they want. This aspect needs to be explored and discussed at the senior level. 
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D. THE BUDGET 
 
The overall budget for this operation was CHF 155,229 of which CHF 107,147 (69%) was utilized. A balance of CHF 

48,082 will be returned to the DREF.  

 

Explanation of the variances  
Description Budget 

(CHF) 
Expenditure 

(CHF) 
Variance Explanation  

Relief Items, Construction, Supplies  
Shelter – Transitional  0 982 This budget was overspent by CHF 982 (100%); however, it 

was wrongly coded and should fall under Clothing & Textile.  
Teaching Materials  0 1,020 This budget line was overspent by CHF 1,020 (100%) but this 

was meant to support the workshops and trainings through 
materials used for the purpose.  

Logistics, Transport & Storage  
Storage  273 0 This budget line remained unspent because there was no 

need for storage space for the items. They were purchased 
and distributed to the beneficiaries.  

Distribution & Monitoring  8,727 0 This budget line appears to be unspent, however, the cost 
charged under ‘National Society Staff’ was supposed to be 
reflected on this budget line (CHF 7,197).  

Personnel  
National Society Staff 0 7,197 This budget line appears overspent by CHF 7,197 (100%) due 

to wrong coding, as it should have been charged under  
‘Distribution and Monitoring’ budget line.  

Workshops & Training  
Workshops & Training  10,909 2,403 This budget line was unspent by CHF 8,506 (77.97%) because 

the number of volunteers targeted for the training was less 
than anticipated because most volunteers had been 
previously trained.   

General Expenditure  
Travel  14,520 2,432 This budget line was unspent by 12,088 (83.25%) because the 

flood-affected area was not far from Lomé (Togo RC HQ) and 
hence the travel cost was reduced.  

Communications  1,364 2,235 This budget line was overspent by CHF 871 (63.85%) because 
there were more communication needs required to 
communicate with the various branches.  

Financial Charges  1,000 804 This budget line was unspent by CHF 196 (19.6%) because it 
was slightly over budgeted.  

Other General Expenses  1,091 323 This budget line was unspent by CHF 768 (70.39%) because 
there were no additional general expenses as they were 
covered in all the other budget lines.  
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Contact information 
 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

Reference 
documents 
 
Click here for: 
• Previous updates 
• Emergency Plan 

of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
For Togolese Red Cross Society  

• Rémy Komla Afoutou, Secretary General; Phone: +22890 16 5691, email: 
lzoungrana@croixrougebf.org 

 
IFRC Country Cluster Office, Abuja 

• Ruben Cano, Head of Cluster, IFRC West Coast Country Cluster; Phone: +234 818 
673 0823, Email: ruben.cano@ifrc.org  

• Nihad Habib, Disaster Management Delegate, IFRC West Coast Country Cluster; 
Phone: +234 908 735 1969 

 
In IFRC office for Africa Region:  

• Adesh Tripathee, Head of Disaster Crisis Prevention, response and Recovery 
Department, Nairobi, Kenya; Email: adesh.tripathee@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 
IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah 
Cherotich Kilel, Senior Officer, Partnership and Resource Development, Nairobi, 
Email: franciscah.kilel@ifrc.org  

 
For In-Kind donations and Mobilization table support: 

• IFRC Regional Logistics Unit: Rishi Ramrakha, Head of Africa Regional Logistics 
Unit; email: rishi.ramrakha@ifrc.org; Phone: +254 733 888 022 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator; phone: 
+254780771139; email: Fiona.gatere@ifrc.org ; 

 

http://adore.ifrc.org/Download.aspx?FileId=181151
http://adore.ifrc.org/Download.aspx?FileId=172413
http://adore.ifrc.org/Download.aspx?FileId=172413
mailto:lzoungrana@croixrougebf.org
mailto:ruben.cano@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:franciscah.kilel@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:Fiona.gatere@ifrc.org
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Reporting Timeframe 2017/10-2019/04 Operation MDRTG007
Budget Timeframe 2017/10-2019/04 Budget APPROVED

Prepared on 27/May/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 155,229

DREF Allocations 155,229

I. Summary

Opening Balance 0

Expenditure -107,147

Closing Balance 48,082

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 920 -920
AOF2 - Shelter 54,261 39,913 14,348
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 36,805 10,656 26,149
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 91,066 51,489 39,577

SFI1 - Strenghten National Societies 97 38,182 -38,085
SFI2 - Effective international disaster management 20,235 10,627 9,608
SFI3 - Influence others as leading strategic partners 26,121 4,983 21,138
SFI4 - Ensure a strong IFRC 17,710 1,865 15,844

Strategy for implementation Total 64,163 55,658 8,505

Grand Total 155,229 107,147 48,082

MDRTG007 - Togo - Floods
Operating Timeframe: 06 Oct 2017 to 06 Jan 2018

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2017/10-2019/04 Operation MDRTG007
Budget Timeframe 2017/10-2019/04 Budget APPROVED

Prepared on 27/May/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 81,508 66,064 15,444
CAXB CAXBShelter - Relief 25,646 24,104 1,542

CAXBShelter - Transitional 982 -982

CAXBClothing & Textiles 19,660 13,505 6,155

CAXBWater, Sanitation & Hygiene 29,468 21,956 7,512

CAXBTeaching Materials 1,020 -1,020

CAXBUtensils & Tools 6,735 4,496 2,239

Logistics, Transport & Storage 19,182 6,259 12,922
CAXF CAXFStorage 273 273

CAXFDistribution & Monitoring 8,727 8,727

CAXFTransport & Vehicles Costs 10,182 6,259 3,922

Personnel 13,273 17,209 -3,936
CAXH CAXHInternational Staff 6,000 6,482 -482

CAXHNational Society Staff 7,197 -7,197

CAXHVolunteers 7,273 3,530 3,742

Workshops & Training 10,909 2,403 8,506
CAXJ CAXJWorkshops & Training 10,909 2,403 8,506

General Expenditure 20,884 8,673 12,211
CAXL CAXLTravel 14,520 2,432 12,088

CAXLInformation & Public Relations 2,182 2,048 133

CAXLOffice Costs 727 831 -103

CAXLCommunications 1,364 2,235 -871

CAXLFinancial Charges 1,000 804 196

CAXLOther General Expenses 1,091 323 768

Indirect Costs 9,474 6,539 2,935
CAXP CAXPProgramme & Services Support Recover 9,474 6,539 2,935

Grand Total 155,229 107,147 48,082

MDRTG007 - Togo - Floods
Operating Timeframe: 06 Oct 2017 to 06 Jan 2018

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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