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A. Situation analysis 

Description of the disaster 

 
This food security crisis is a regional crisis affecting the Sahel Region. According to the last Regional Harmonized 
Framework (March 2015) 23,052,000 people were in 
IPC Phase 2 (Stressed) and 4,749,000 people were in 
IPC Phase 3 (Crisis) with regards to food insecurity. The 
projected situation for June-August 2015 estimates food 
insecurity would increase to 26,615,000 people under-
pressure Stressed (Phase 2) 7,364,000 people in Crisis 
(Phase 3) and 244,000 in emergency situation (phase 
4). In November 2015 the Harmonized Framework also 
indicated the serious food security in all the regions, but 
more in CRR and NBR the current intervention regions 
of the appeal and the ECHO project. 
 
In the Gambia 60% of the assessed population remain 
food insecure, of which 30 per cent are considered 
‘moderately’ or `severely' food insecure. In March 2015

1
, 

100,763 identified in phase 3 crisis, required immediate food assistance. This figure was projected to increase to 
178,012 people in June 2015

2
 however reports have not yet been published on the outcome of this period.  

 
Humanitarian actors’ in-country, including FAO, WFP, ACF, consider the official figures are underestimated. The 
alarming nutritional status of children under five

3
 is due to poverty, poor infant feeding practices, disease burden 

related to inadequate WASH services, limited knowledge and low awareness of care givers on essential nutritional 
and hygiene practices is likely to worsen in 2015 due to increasing household food insecurity and depletion of 
livelihoods. Schools are reporting a decrease in school attendance due to the food security situation.  
 
There is also a negative prevalence of both wasting (acute malnutrition) and stunting (chronic malnutrition) in the 
region. In 2013, the Gambia Demographic Health Survey (GDHS) estimated that 11.5% were wasted and 4.2% 

                                                      
1
 based on the Harmonized Framework from March 2015 

2
 Total population in Gambia 1,849,000 inhabitants. 

3
 Source: “HUMANITARIAN NEEDS OVERVIEW”, prepared on behalf of the government, UNCT and humanitarian partners, December 2014 

MDRGM010: 6 month update GLIDE n° OT-2015-000021-GMB 
 

Date of issue:19 January 2016 Timeframe covered by this update: May 13 – November 13, 
2015 

Emergency Appeal start date: 13 May 
2015 

Operation timeframe :  May 13, 2015 –  May 13, 2016 

Appeal budget: CHF 1,570,943 
Donor response: 7% 

Disaster Relief Emergency Fund (DREF) allocated: CHF 150,000 
 

N° of people being assisted: 49,000 beneficiaries (7,000 households) with immediate needs to 16,800 
beneficiaries (2,100 households) and 2,300 pregnant and lactating women and children under two years old  at risk 
of malnutrition in Central River (north) and North Bank (west) regions. 

Host National Society (ies) presence (n° of volunteers, staff, branches): 5 NS staff, 5 NDRTs, 1,500 
volunteers in targeted regions. Network includes 12,000 volunteers, 25 staff and 100 members of Governance 

Red Cross Red Crescent Movement partners actively involved in the operation:  
IFRC, Spanish Red Cross, Canadian Red Cross, Japanese Red Cross, and Monaco Red Cross 

Other partner organizations actively involved in the operation:  
Government of The Gambia (Ministry of Health and Social Welfare, Ministry of Agriculture), UNICEF, WFP, FAO 
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severely wasted. Stunting rates among children under five are similar with estimates in 2013 at 22.4% compared to 
24.5% (GDHS). This above malnutrition condition still exists in country and are particularly higher in the two regions 
that the GRCS is currently operating; that is in Sami district of CRR and Upper Niumi District of NBR. 

The Gambia Red Cross participated in a revised Harmonized Framework from October – November 2015 which may 
lead to an update of the needs. The results have not yet been shared with partners. The food security situation 
remains dire, as factors continue such as increase in commodity prices, decrease in exchange rate, limited access to 
basic social services, and the near total absence of relief support to the affected population. Further needs analysis 
details on the original need analysis can be referred to in Gambia Food Security Appeal. 

Summary of current response 

 
Between May and December 2015, Gambia Red Cross Society conducted CTP and livelihoods training for volunteers. 
These volunteers supported the targeting and registration of beneficiaries, sensitization of regional and community 
authorities, dissemination of information on nutrition and hygiene promotion, as well as distribution of cash to 2,100 
beneficiaries for three months: October to December 2015.  
 
The targeted regions; Central River (north) and North Bank (west) were selected based on the level of needs. 
Following this geographical targeting, a community-based targeting system Household Economic Approach (HEA) 
was used, classifying households according to their economic status, vulnerability to decreasing food security status 
based on the number of children under five, health status and age, labour or other income generation opportunities, 
family status, disability levels, livelihood assets, and the sustainability of their coping mechanisms.  
 
The beneficiary selection used participatory methods categorizing the community in to three economic grouping (Very 
poor, Poor and Better off) in close coordination between Village Development Committees (VDC), national and 
regional partners and the GRCS volunteers. National targeting criteria sensitization happened involving all the 
stakeholders and the communities to target the most vulnerable for the interventions. Beneficiary community 
committees were formed for transparency and accountability and supported in outlining the demography of each 
selected families. The beneficiary list was validated with the head of the communities and the final list was developed 
and shared with the beneficiary communities before the actual cash distribution.  
 
See activities below for further details on the process, additional referral to Operations Update no.1 and Operations 
Update no.2 can be made.  
 
Other Movement & Financial Support  
In July 2015, GRCS was successful in receiving 
€600,000 from ECHO for a proposal which mirrored 
some immediate impact activities of the Appeal. The 
Canadian Red Cross, the Japanese Red Cross, and the 
Monaco Red Cross Societies have also provided 
funding. 
 
Significant technical support was provided from IFRC 
and Spanish Red Cross. The IFRC recruited and 
deployed an RDRT (2-months), followed by the 
deployment of an ECHO Project Manager support the 
overall management of the project (3 months). The 
Spanish Red Cross provided personnel support during 
the 1

st
 cash distribution in October 2015 between the 

deployment of both IFRC managers. 
 
As this crisis is regional and affecting most of the countries of the Sahel Region,

4
 the IFRC is working on the 

response in Senegal, Gambia and Mauritania. A coordination mechanism is in place with the Sahel Regional Office 
and Zone DMU, for resource mobilization, technical and peer to peer support for affected countries and 
implementation process across the region.  
 
IFRC, on behalf of the Gambia Red Cross would like to thank all partners including Canadian Red Cross (from 
Canadian Government), Japanese Red Cross and Red Cross of Monaco for their generous support to this appeal and 
continue to urge for more support. 
 
          <click here to view the contact details and here for the interim financial report > 

                                                      
4
 According to the last Regional Harmonized Framework (March 2015) report, the population affected by food insecurity in March is estimated at 

23,052,000 people in under-pressure phase (p.2) and 4,749,000 people in crisis phase (p.3). 

Cash Distribution in CRR region GRCS/ IFRC 
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B. Operational strategy and plan 

 

Overall Objective 

 
The overall objective of this intervention is to contribute to mitigating the impact of food insecurity and malnutrition, 
and to build the community resilience in Central River (north) and North Bank (west) Regions by supporting in the 
short-term 2,100 households (16,800 persons) plus 2,300 pregnant and lactating women and children under five at 
risk of malnutrition for 3 months for emergencies, with a twin track approach of medium and long term intervention to 
49,000 people. 
 

Proposed strategy 

 
An MOU between IFRC and GRCS to carry-out 
activities was signed on September 5, 2015 and as 
such, the strategy altered to meet both the appeal 
and the multi-donor funded ECHO project. To meet 
the donor’s request in aligning with WFP strategy and 
methodology, the planned cash amount changed from 
GMD 4,500/family to GMD 3,350/family. This enabled 
the targeted beneficiary to increase from 1,800 
families to 2,100 families.   
 
Immediate interventions:  

 Cash transfers to meet immediate food needs 
for 2,100 families (16,800 beneficiaries) in 
Central River (north) and North Bank (west) 
Regions. 

 3-months of nutritional and hygiene promotion 
sensitization in communities (approx. 12,750 
beneficiaries) 

 Community Screening sessions for children under-five (through MUAC) and referral of cases of acute 
malnutrition will be conducted parallel to nutritional sensitization in collaboration with the Ministry of Health 

 Distribution of enriched foods for 2,300 pregnant, lactating women and children under five.  

 Distribution of soap, aqua tabs or other water disinfectant materials will be carried out during the 
intervention, targeting families of pregnant and lactating women and children under five.  

 
Medium-term intervention 
In the medium-term using the Twin Track Approach, the National Society will support 7,000 households (49,000 
people)

5
 through: 

 Agricultural production: vegetable gardens to 1,000 farmers and community gardens to 5,000 
households through 100 gardening women associations with 50 members / each, with the provision of 
agricultural inputs (seeds, tools, fertilizers and other agriculture materials such as fences or protection 
materials

6
) for dry season crops (June – October). 

 Livestock production to 1, 000 herders through livestock restocking or other livestock inputs distribution 
(livestock feed, vaccination treatment).  

 Rehabilitation of wells for cooperative gardening and trainings in best practices and management 
(agriculture and livestock best practices, cooperatives management, market basis, destocking basis) to create 
and strengthen resilience and to build capacity in targeted regions.  

 
A lesson learnt session and post-monitoring evaluation will be carried out in January 2016, as well as cooking 
demonstrations and delivery of hygiene promotion to pregnant and lactating women and children under five. GRCS 
seeks further support in resource mobilization for program continuity after January 2016.  
 
 

Operational support services 

 
Training and additional support services were outlined to improve GRCS personnel knowledge in livelihoods and 
cash transfer programming, as well as overall hygiene promotion. Over the past 6 months, GRCS has addressed 
these operational needs as follows: 

                                                      
5
 The households targeted may not necessarily be the same as the initial targeted in the emergency phase. A detailed assessment will be done 

before this second phase of activities to determine changing context and ensure appropriate beneficiary selection – see beneficiary selection criteria 
below. Even is most probably beneficiaries of the short term (due to their vulnerability) will be included in any of the mid-term activities. 
6
 The inputs to distribute will be defined after the assessment.  

 
Beneficiary verification during cash transfer GRCS/ IFRC 



 

 Hiring of 10 GRCS staff for activity support including: 
1 Program Manager, 1 Cash-Transfer Specialist, 2 
Branch Officers, 2 Nutritional Health Officers, 2 
drivers, and 1 Logistics Support 

 Training of 100 volunteers in hygiene promotion, 
nutritional sensitization, and cash transfer 
programming  

 Development of safety and security guidelines for 
personnel during cash transfer activities 

 Development of banners, posters, a Facebook page 
for community engagement 

 1 media briefing (5 sources) and hosted several 
individual interviews in field for print article publishing   

 Support field visits from Partner National Societies 

and donor agencies. 

 Conducting an appeal roll-out and planning session and mini lessons learnt sessions with partners to ensure 

continuous monitoring, learning and improvements to programming 

 Successful set-up of the cash transfer delivery system targeting of 2,100 households  

 Setting up a complaints and feedback mechanism during distributions and actively engaging beneficiaries in 
on-going monitoring process following cash-distributions  
 

IFRC has provided technical support through the deployment of one RDRT Operations Manager for 2-months and 
hiring of an in-country ECHO Project Manager. Technical support was provided through a cash transfer specialist, a 
food security and livelihood specialist, a PMER specialist, a Communication specialist, a logistical support, and a 
finance officer.    
 
GRCS seeks further support in resource mobilization for program continuity after January 2016.  
 

C. Detailed Operational Plan 

 

                                                      
7
 If vouchers are implemented this market analysis will include identifying suppliers and will follow IFRC procedures and CTP guidelines 

Food Security and Livelihoods 

Outcome 1: 12,600 beneficiaries 
(1,800 households  receive food 
assistance and basic needs during 3 
months through cash transfer (direct 
cash or vouchers) 

Outputs % of achievement 

Output 1.1: Immediate food and basic needs of 1,800 
households (12,600 beneficiaries) are met through 
cash/vouchers distribution (GMD 4,500 – equivalent to 
CHF 97) per month per household for 3 months.  

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate)   Yes (x) No (x) 

1.1.1 Information for authorities / setting up of  targeting committee / 
awareness session in village assemblies 

X 
 

100% 

1.1.2 Targeting process, and surveys verification. X  100% 

1.1.3  Establishment of CTP and payment mechanisms processes
7
 X  100% 

1.1.4 Validation of beneficiary list and establishment of an 
accountability mechanism (beneficiary communication, feedback 
systems, etc.)  

X 
 

100% 

1.1.5 Cash (direct cash or vouchers
7
 distributions)  X  100% 

1.1.6 Shops/Financial entities conciliation and billing   0% 

1.1.7 Monitoring and evaluation of the activity  X  100% 

Progress towards outcomes 

Under this output all the activities were implemented successfully. Details are as follows: 
 
1.1.1 The regional and community authorities including governors, district chiefs, the technical advisory committee 
and the village development committees were all sensitized. The sensitisation activities focused on the beneficiary  
targeting process, inclusion and exclusion issues, the cash transfer value per family, the period of support and the 
distribution process (documentation required to be presented before one could collect the cash, the complaint 
committees, verification, account and internal audit). 

 
Gambia Red Cross Complaints Committee in the field. GRCS/ 

IFRC 



 
 

 
 
1.1.2 The targeting process was led by the communities using the community structures (VDC, women groups and 
elderly) to categorize the community into three economic statuses (very poor, poor and better off) through a focus. 
50 volunteers were trained and deployed for targeting and registration of beneficiaries. The volunteers conducted 
house to house verification of families identified under the ‘very poor’ category in the Sami and Upper Niumi to 
ascertain whether the families fulfil the criteria set for selection.  
 
1.1.3 A robust system of payment was established during the cash payment this includes the security and safety 
rule developed, constituting of 16 complain mechanism at each distribution centre to address all the complaints 
(inclusion and exclusion errors, documentation, beneficiary coupons with identity details of each beneficiary family 
was distributed to each household, verification desk verifying all the beneficiaries using the master list, the 
beneficiary coupons when one is verified, will them move to account for payment and finally internal audit will 
confirm the cash with the beneficiary for under or over payment.  All complains were booked and the solution 
reached per complaint. 
 
1.1.4 In the two regions, 50 volunteers were trained on CTP, 2,400. Cash coupons were printed and distributed to 
the beneficiaries. These coupons were used as source of verification during the cash distribution. 
 
1.1.5 All the list of the beneficiaries that were collected during the validation was presented to the community 
authorities for feedback. The validated list was used to develop the master beneficiary list for cross checking of 
names and identity details of beneficiaries during the distribution.  
   
1.1.6 2,100 people received GMD 3,350/family/month for 3 months, October to December; this amount was 
different from the initial amount of GMD 4,500 in the appeal.  

   
1.1.7 The Secretary General conducted a monitoring visit during the targeting and beneficiary registration.  
 

Food security, Nutrition, and Livelihoods 

Outcome 2: Medium / longer-term 
twin track approach, to build 
community resilience through 
livelihoods reinforcement to 
avoid future food crisis to 7,000 
households (1,000 farmers + 
5,000 cooperative members + 
1,000 herders) in targeted 
regions. 
 

Outputs  % of 
achievement 

Output 2.1: Appropriate agricultural inputs (seeds, 
fertilizers and tools) are distributed to 1,000 farmers 
(7,000 persons) in rural areas with possibility to set 
up counter season crops. 
 
Output 2.2: 100 women cooperatives with at least 50 
members/cooperative which equates to 5,000 
cooperative members receive adequate agricultural 
inputs (seeds, fertilizers and tools) and trainings to 
undertake the vegetable gardening campaign 
(September-October) 
 
Output 2.3: 1,000 herders (7,000 beneficiaries) 
receive appropriate livestock inputs to reinforce and 
replace their livestock production. 

0% 

Activities    Is implementation on 
time? 

% progress 
(estimate) 

    Yes (x) No (x) 
 

2.1.1 Detailed assessment on recovery needs   X 0% 

2.1.2 Identification of farmer households on needs about agriculture  X 0% 

2.1.3  Distribution of agriculture inputs (of seeds, fertilizers and tools) 
by volunteers  

 
X 

0% 



 

2.1.4  Post distribution monitoring and monitoring and impact 
analysis   

X 
0% 

2.2.1  Detailed assessment and market analysis on recovery needs  X 0% 

2.2.2 Identification of beneficiary cooperatives  X 0% 

2.2.3   Agricultural inputs distribution (seeds, tools, fertilizers, and 
other materials – such as fences or protection materials-) for 100 
women groups  

 X 0% 

2.2.4   Support to repair or provide water infrastructure for gardening 
(e.g. well rehabilitation, drip irrigation system etc.)  

 X 0% 

2.2.5 Beneficiaries training on productive best practices, 
management, market basis and finance 

 X 0% 

2.2.6  Post distribution monitoring and monitoring and impact 
analysis 

 X 0% 

2.3.1  Detailed assessment and market analysis on recovery needs  X 0% 

2.3.2 Identification of beneficiary  X 0% 

2.3.3 Livestock inputs distribution, (livestock feed, vaccination 
treatment, restocking, etc.), depending on the market and need 
assessment  

 X 0% 

2.3.4 Beneficiaries training on productive best practices, 
management, market basis and destocking basis 

 X 0% 

2.2.5  Post distribution monitoring and monitoring and impact 
analysis 

 X 0% 

Challenges 

 
No activity implemented as a result of under-funding of the appeal. Though the activities were not implemented they 
still remain important in addressing humanitarian needs. GRCS seeks resources to continue with these activities. 
 

Health & Nutrition 

Outcome 3: To improve the 
nutritional status of child under 
5, pregnant and lactating woman 
for 1,500 beneficiaries 
 

Outputs  % of achievement 

Output 3.1: Assisting the screening and referral to 
existing health facilities of child under 5, lactating 
and pregnant woman at risk of malnutrition until end 
of lean period (September-October 2015) 

75% 

Activities    Is implementation on 
time? 

% progress 
(estimate) 
     Yes (x) No (x) 

3.1.1. Information for authorities / setting up of targeting committee / 
awareness session in village assemblies 

X 
 

100% 

3.1.2.Training on malnutrition screening by MUAC and referral and 
on delivery of messages on nutrition and health X 

 
100% 

3.1.3.Screening of child and women (pregnant and lactating) at risk 
of malnutrition in targeted communities and referral to existing 
nutrition/health facilities 

X 
 

100% 

3.1.4.Community-based surveillance of frequent infant and children 
diseases from the community to health care facilities 

 
X 

            0% 

Progress towards outcomes 

 
3.1.1 All the community structures were sensitized about the malnutrition screening and hygiene promotion planned 
to be conducted in the communities by the 100 trained GRCS volunteers.  
 
3.1.2 Training completed on MUAC malnutrition screening and delivery of messages on nutrition and health 

 
3.1.3 / 3.1.4 Screening conducted of 12,750 beneficiaries during the ongoing nutritional and hygiene promotion 
sensitization. This included pregnant and lactating women and children. Those in need were referred to existing 
nutrition/health facilities through the National Nutritional Agency where they would be provided plumpy doz if 
needed. Follow-up was completed upon their release.  
 

Output 3.2: Distributing enriched food to 1,500 children under 5, lactating and pregnant 
women in targeted regions to prevent malnutrition at this vulnerable targets for three 

           11% 



 

 

months 

3.2.1. Identification of populations targeted by the activity (PLW, 
under 5 years children) resulting from very poor households 
targeted by the project 

      X            0% 

3.2.2.  Fortified food for distributions ( 3 distributions)       X            0 % 

3.2.3. Performing social mobilization activities regarding main cause 
of malnutrition, best practices about nutrition and their proper use 
(ways of improving family diets using available resources, specific 
food needs for sick and other vulnerable people, optimum 
Breastfeeding practices) 

     X                 100 % 

3.2.4. Monitoring and evaluation of the activity        X            0% 

Progress towards outcomes 

 
A total of 12,750 beneficiaries were sensitised in CRR and NBR. In CRR, topics that were discussed include: 
importance of nutrition and breastfeeding to pregnant mother and the children, risk of open defecation, good 
hygiene practices and environmental cleanliness. In NBR topics included main cause of malnutrition, best practices 
about nutrition and their proper use (ways of improving family diets using available resources, specific food needs 
for sick and other vulnerable people). These topics were determined based on needs and volunteer skills in each 
region. Monitoring of this activity is planned in the course of January 2016.  Step-down cooking demonstrations will 
be also delivered to pregnant and lactating women in in the course of January 2016 and NaNa is presently 
distributing Plumpy Doz to those urgently in needs. GRCS seeks resource mobilization to continue with activities. 
 

Challenges 

There has not been distribution of fortified food which is a result of under-funding of the appeal.  
 

Outcome 4: Increase the access 
to safer water and the promotion 
in good hygienic practices 
among 30 most vulnerable 
communities in the targeted 
regions 

Outputs % of achievement 

Output 4.1: 7,000 beneficiaries (1,000 households) 
reached through hygiene promotion 

75% 

Activities    Is implementation on 
time? 

% progress 
(estimate) 
     Yes (x) No (x) 

3.4.1. Workshop to elaborate and adapt sensitization material     

3.4.2.Community sensitization on main hygiene practices and 
distribution of soap, aqua tabs and any other disinfectant materials   

 
 

3.4.3. Monitoring and evaluation of the activity    

Progress towards outcomes 

Activities not carried out hence no progress to report.  



Disaster Preparedness and Risk Reduction  

Outcome 5: Improve NS capacity 
on community, branch and 
national level in preparation, risk 
reduction and response to future 
crisis 

Outputs  % of achievement 

Output 5.1: The capacity of staff and volunteers (10 
staff and 100 volunteers) are built on food & 
nutrition security, livelihoods and cash transfer 
programing and on better information collection and 
operational efficiency in targeted regions 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

     Yes (x) No (x) 

5.1.1. NDRT Food Security/CTP refresher X  100% 

5.1.2. Training and Capacity Building in Livelihoods and Cash 
Programming among the staff and volunteers X 

 
100% 

5.1.3. Volunteers operational training in nutrition awareness and 
WASH  

X 
 

100% 

5.1.4. Deployment of food security RDRT, a CTP delegate and a 
HES delegate for training and capacity building in CTP, FS and 
Livelihoods 

X 
 

100% 

Progress towards outcomes 

 
5.1.1 / 5.1.2 / 5.1.3 - The IFRC, the British and the Senegalese Red Cross Societies supported in the training of 40 
Red Cross volunteers, staff and partners on capacity building in livelihoods and cash programming in October 2015 
in Dakar. 50 volunteers were trained on food security, livelihoods and cash programming (beneficiary identification, 
assessment, vouchers/cash distribution, in-kind distribution, hygiene promotion, monitoring, and deployed during 
targeting, beneficiary identification, registration, rapid assessment and field data collection and analysis. 
 
5.1.5. IFRC supported the NS in the Deployment of a Regional Disaster Response Team (RDRT) delegate to 
support the operation for 2 months. CTP and HES were also deployed to support during the targeting phase and 
available to provide technical assistance remotely.  
 

Areas common to all sectors  

Outcome 6: The quality of the 
operation is ensured and 
documented by participatory in-
depth needs assessments and 
accountability measures. 

Outputs  % of achievement 

Output 6.1: The management of the operation is 
informed by a comprehensive monitoring and 
evaluation system which will enhance branch 
capacity to report on the operations. 

75% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

6.1 Coordination and engagement with key stakeholders (NDMA, 
MOA, MoH, Community leaders, INGOs, Red Cross and Red 
Crescent Movement, UN Agencies and funding agencies). 

X 
 

100% 

6.2 Joint monitoring of operations by GRCS & IFRC X  100% 

6.3  Preparation of the FS & Resilience Media Campaign X  100% 

6.4 Conduct lesson learned workshop with targeted branches and 
HQ staff. 

 
X 

0% 

6.5 Beneficiary communication for all livelihood activities     

6.6 Evaluation of assistance impact in supported households (related 
to all livelihoods activities)   

X 
 

 

6.7  Volunteer Insurance X  100% 

6.8 Activity and Response Monitoring     

6.9 Coordination within the Regional Strategic Framework     

Progress towards outcomes 

 
6.1 GRC held four stakeholders meeting with partners (NDMA, GBOS, NaNa, WFP): planning the training, 
conducting targeting and beneficiary assessment, validation of the beneficiary list, cash distribution and monitoring. 



 

 
 
 
 
 
 
 
 
 
  

These beneficiaries will also be actively engaged in the lessons learnt workshop planed with these partners to be 
implemented in January. 
 
6.2 IFRC is promoting a coherent and unified response in this operation by facilitating coordination activities for the 
Movement – primarily with the Gambian Red Cross, in the management of bilateral and multilateral support from 
Partner National Societies including the British Red Cross, Japanese Red Cross and Senegalese Red Cross. The 
IFRC Sahel Regional Office has provided support to the Gambian Red Cross through the signing of a Memorandum 
of Understanding (MoU) and provision of DREF funds. Their support in technical guidance and human resources is 
also ongoing. 
 
6.3 Media campaign was held at the start of the project and another is planned in January 2015 at the end of 
project. Ongoing media campaign with print article and social media has continued from September to December. 
   
6.4 Ongoing lessons learnt sessions occur with partners once returning from the field. These ensure ongoing 
monitoring and improvements to activities. A larger lesson learnt seminar on cash distribution and sensitization 
activities will be held in the course of January 2016.  
 
6.7 Volunteer insurance was purchased for November – December 2015 and then again for 2016. This covers 100 
hygiene promotion and nutritional sensitization volunteers.  
 

Challenges 

 
No progress has been reported for the  following activities as the low funding made it impossible to carry them out 
6.5 Beneficiary communication for all livelihood activities  
6.6 Evaluation of assistance impact in supported households (related to all livelihoods activities)   
6.9 Coordination within the Regional Strategic Framework 
 



 
 

Contact Information 

For further information specifically related to this operation please contact: 
 

 In the Gambia Red Cross Society: Fatou Gaye, Secretary General (a.i.); phone: +220393 68 13 
email: fbgaye@hotmail.com 
 

 IFRC Sahel Regional Representation: Momodou Lamin Fye, Regional Representative for Sahel; 
Dakar; phone:+221 33 869 36 41; email: momodoulamin.fye@ifrc.org 
 

 IFRC Africa Zone DMU: Farid Aiywar, Disaster Management Coordinator for Africa; Nairobi; phone: 
+254 731 067 489; email: farid.aiywar@ifrc.org 
 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41 22 730 45 
29; email: christine.south@ifrc.org 
 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of Region Logistics Unit; Tel: +254 733 888 
022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 
For Resource Mobilization and Pledges: 

 IFRC Zone: Fidelis Kangethe, Partnerships Resource Development Coordinator; phone: +251-93-003 
4013; fax: +251-11-557 0799; email: fidelis.kangethe@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,570,943 1,570,943

B. Opening Balance

Income
Cash contributions
Canadian Red Cross (from Canadian Government*) 48,385 48,385
Japanese Red Cross Society 51,800 51,800
Red Cross of Monaco                               10,610 10,610
C1. Cash contributions 110,794 110,794

C. Total  Income  = SUM(C1..C4) 260,794 260,794

D. Total  Funding = B +C 260,794 260,794

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 260,794 260,794
E. Expenditure -216,495 -216,495
F. Closing Balance = (B + C + E) 44,300 44,300

Other Income
DREF Allocations 150,000 150,000
C4. Other Income 150,000 150,000

Selected Parameters
Reporting Timeframe 2015/5-2015/11 Programme MDRGM010
Budget Timeframe 2015/5-2016/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,570,943 1,570,943
Relief items, Construction, Supplies
Food 27,000 27,000

Seeds & Plants 135,000 135,000

Water, Sanitation & Hygiene 18,887 18,887

Teaching Materials 11,250 11,250

Utensils & Tools 40,000 40,000

Other Supplies & Services 132,000 132,000

Cash Disbursment 523,800 523,800

Total Relief items, Construction, Sup 887,937 887,937

Logistics, Transport & Storage
Storage 6,000 6,000

Distribution & Monitoring 32,500 32,500

Transport & Vehicles Costs 53,720 53,720

Total Logistics, Transport & Storage 92,220 92,220

Personnel
International Staff 168,000 6,989 6,989 161,012

National Staff 18,800 20 20 18,780

National Society Staff 98,236 98,236

Volunteers 36,410 36,410

Total Personnel 321,446 7,008 7,008 314,438

Workshops & Training
Workshops & Training 62,750 62,750

Total Workshops & Training 62,750 62,750

General Expenditure
Travel 27,151 1,061 1,061 26,090

Information & Public Relations 7,000 7,000

Office Costs 25,500 25,500

Communications 12,000 153 153 11,847

Financial Charges 15,000 -5,692 -5,692 20,692

Shared Office and Services Costs 24,060 24,060

Total General Expenditure 110,711 -4,478 -4,478 115,189

Operational Provisions
Operational Provisions 200,526 200,526 -200,526

Total Operational Provisions 200,526 200,526 -200,526

Indirect Costs
Programme & Services Support Recove 95,879 13,199 13,199 82,681

Total Indirect Costs 95,879 13,199 13,199 82,681

Pledge Specific Costs
Pledge Earmarking Fee 40 40 -40

Pledge Reporting Fees 200 200 -200

Total Pledge Specific Costs 240 240 -240

TOTAL EXPENDITURE (D) 1,570,943 216,495 216,495 1,354,448

VARIANCE (C - D) 1,354,448 1,354,448

Selected Parameters
Reporting Timeframe 2015/5-2015/11 Programme MDRGM010
Budget Timeframe 2015/5-2016/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,570,943 260,794 260,794 216,495 44,300

Subtotal BL2 1,570,943 260,794 260,794 216,495 44,300
GRAND TOTAL 1,570,943 260,794 260,794 216,495 44,300

Selected Parameters
Reporting Timeframe 2015/5-2015/11 Programme MDRGM010
Budget Timeframe 2015/5-2016/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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