
 

DREF Operation Nº MDREC018 Glide N° FL-2022-000164-ECU  

Operation start date:  9 February 2022 Expected timeframe:  6 months (3-month extension) 

Operation update No. 1 

publication: 
4 May 2022 Expected new end date:  31 August 2022 

IFRC Category allocated to the of the disaster or crisis:  Yellow1 

DREF allocated:  478,475 Swiss francs (an increase from the original CHF 274,855)  

Total number of people 

affected: 
26,633 

Number of people to 

be assisted:  

1,350 families (6,750 people) 
- Phase 1: 550 families (2,750 people) 

- Phase 2: 800 families (4,000 people) 

Affected provinces: 21 provinces  Targeted provinces: 
Phase 1: Cotopaxi, Pichincha, Guayas. 

Phase 2: Guayas, Los Ríos, El Oro. 

Host National Society presence: 

The Ecuadorian Red Cross (ERC) has a presence in 24 provinces, represented by 24 provincial branches and 83 cantonal 

branches. It has 7,000 volunteers, and 200 staff specialized in different lines of action. 

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of the Red 

Cross and Red Crescent (IFRC) has been supporting the monitoring, and follow-up during the evolution of the emergency, while 

the ICRC provided support and advice in the first phase of the emergency, especially in Pichincha, where the largest number 

of deaths and search requests were recorded. 

Other partner organizations actively involved in the operation: The main actors at the local and national level with whom 

the institutional work for the response is being coordinated with are The National Risk and Emergency Management Service 

(SNGRE), the Integrated Security Service ECU 911 (SIS ECU 911), the Ministry of Public Health, the Ministry of Agriculture and 

Livestock, Ministry of the Environment, Water and Ecological Transition, Ministry of Economic and Social Inclusion, Electric 

Company, Armed Forces, National Police, Municipal Fire Department and the Decentralized Autonomous Governments of each 

province. 

 

Summary of most relevant adjustments to the Emergency Plan of Action:  

 

This Operation Update includes a three-month extension (new end date 31 August 2022) to adjust the plan of 

action to better respond to humanitarian needs of the population affected by floods due to the intensification of 

rains in 21 provinces of the coastal zone and mountains of the country at the end of March and beginning of April 

2022. 

 

Through this Operations Update, it is intended to inform about: 

- A geographical extension to provide support to families affected by the rains in Guayas, Los Rios, and El Oro. 

- A timeframe extension of an additional 3 months, for a total of 6 months, to finalize the proposed humanitarian 

assistance.  

- A budget increase that includes a second allocation of CHF 203,620, increasing the total DREF budget to CHF 

478,475. Thanks to the second allocation, an additional 800 families will be targeted. 

 

Two major adjustments made to the Emergency Plan of Action include: 

- The amount of PTM delivered to the initial 500 families was reduced from $270 to $260 USD due to technical 

issues with the ATMs in the localities, where withdrawing money with 10-dollar bills can be complex as there 

is a possibility that the ATM run out of bills with that denomination and the withdrawal could be blocked. 

 
1 The scope of the regions where the intervention is to take place has been enlarged, hence it’s still a yellow emergency but with a larger scope 

of intervention (region and number of people to be assisted). 

Operations Update No. 1 

Ecuador: Floods 

https://glidenumber.net/glide/public/search/details.jsp?glide=22524&record=1&last=1499


- A request was made to acquire the tarpaulins and mosquito nets through the IFRC. In the case of tarpaulins, 

only normal black plastic is available locally. Although there is one local supplier that offers what is required, 

the cost is more than $100 USD per unit and it is delivered in 45 days.  
 

 

A. SITUATIONAL ANALYSIS  
 

Description of the disaster  

 

As referred to in the action plan initially approved, from the National Institute of Meteorology and Hydrology 

(INAMHI), the possibility of intensification of rains in different areas of the country was reported, which between 

the last half of March and the beginning of April was significantly evidenced in at least 21 provinces. With this 

context and according to Report No. 0602 for National Rainy Season as of 7 April 2022, seven provincial EOCs and 

32 cantonal EOCs have been activated. Similarly, there are 13 emergency declarations at the cantonal level (Balao, 

Quinsaloma, La Maná, Quilanga, Espíndola, Catamayo, Chila, Santa Elena, Camilo Enrique Ponce, Alfredo 

Baquerizo Moreno, Caluma, Loja, Zaruma), and 16 emergency declarations at the parish level. 

 

In the 21 provinces of Ecuador detailed in the chart above, several hydrometeorological events have occurred 

during 2022 such as floods and hailstorms, causing structural collapses, landslides, among other events. These 

events have produced, at the national level, a total of 40 people killed, 86 people injured, 26,663 people affected, 

6,203 homes affected, 150 homes destroyed, 48,234 meters of roads affected, 16 bridges affected, 12 bridges 

destroyed, 4,853 Ha of crops affected, 345 Ha of crops destroyed, 100 public goods affected, 84 public goods 

destroyed, among other consequences. 

  

Throughout late March and early April, new overflows of two rivers were reported in the provinces of Esmeraldas 

(Quinindé) and Guayas (Alfredo Baquerizo Moreno), while four rivers continue with a tendency to increase their 

flow level, in the provinces of Esmeraldas (Quinindé), Manabí (Flavio Alfaro) and Los Ríos (Ventanas and Urdaneta), 

generating potential effects in the surrounding towns. 

 

 
2 Report no. 060 Época lluviosa a nivel Nacional, Servicio Nacional de Gestión de Riesgos y Emergencias, 7 April 2022.  

 
Number of events vs people affected. Source: SNDGR, 7 April 2022. 

https://www.gestionderiesgos.gob.ec/wp-content/uploads/2022/04/Informe-060-Epoca-Lluviosa_01enero-07042022.pdf


Damages have been reported by hydrometeorological events to main and secondary roads. More specifically, 8 

main roads, 9 secondary roads and 31 others less important roads nationwide have been completely closed, 

mainly in the coastal provinces, Amazon and south of the country. In addition, the report No 060 states that the 

threat of rain and electrical storms continues in the country, mainly on the coast with a higher level of probability 

of high rainfall in Esmeraldas, Santo Domingo, Los Ríos and Guayas, north-central inter-Andean alley (Cotopaxi) 

and in the Amazon region (Napo, Pastaza, Sucumbíos and Orellana). 

 

In the province of Guayas, the hygiene and family cleaning kits were distributed to 25 families as planned during 

the month of January and February. However, because the impact of the rains has significantly increased between 

the end of March and the beginning of April, the Provincial Board has submitted a request for support, for the 

care of an additional 800 families in the province due to loss of their livelihoods and belongings or housing.   

  

According to official data, the cantons of Balao and Salitre in the Guayas Province have declared an emergency 

through the Cantonal Emergency Operations Center (EOC) and public and private institutions have collaborated 

with the respective humanitarian assistance. In the cantons Jujan, Simón Bolívar, Balzar, Santa Lucia, Daule, 

Yaguachi, Palestina, Marcelino Maridueña, Colimes, it has been reported that dozens of families have been 

affected.  

  

Despite the effects of the floods, there were families who did not want to be evacuated, 96% for fear that their 

belongings would be stolen, which is why they remained in their homes, while only 4% agreed to relocate to safer 

places: 3% in foster families and 1% in shelters. Regarding vector diseases, it is influenced by the distribution and 

density of the different species of vectors, especially the arboviruses transmitted by the Aedes aegypti, albopictus 

(Dengue, Zika CHikungunya, Mayaro), parasitosis transmitted by Anopheles mosquitoes (Malaria), sandflies 

(Leishmania) and triatomine bedbugs (Chagas disease). The data recorded by the Ministry of Public Health until 

Week 10 (5 April 2022) states that the province of Guayas has the largest number of dengue cases with a total of 

664 cases reported this year with the age group of highest incidences being the 20-49 years old. 

 

In March, in the province of Los Ríos, rainfall in the mountain range generated various floods especially in the 

Babahoyo canton, where the rains reached an average of 133mm, which caused damage to homes, belongings, 

and livelihoods of the population, either due to the loss of their own crops or in the farms where they worked. So 

far, more than 2,640 hectares have been affected and 297 with total loss in the crops of rice, bananas, hard corn, 

grass, cocoa, and passion fruit, of around 320 producers. In this area, relief teams identified the need to support 

families in their reactivation through the delivery of food, hygiene, and cleaning kits, while working on the aid plan 

through the government, which will be responsible for helping the recovery of crops with microcredits. 

  

The main effects have been reported in the cantons of Urdaneta, Babahoyo, Montalvo, Baba, Mocache and 

Palenque. The SNGRE reported structural collapses, landslides, and gales, among others, in the province. These 

have affected 4,654 families (16,212 people) in 2022. Additionally, 4,004 homes have also been affected and 2 

have been destroyed. As for cultivation areas, 2,640 hectares have been affected, while 103 hectares have been 

destroyed. The impact on the road network has impacted 3,935 meters of primary, secondary, and other less 

important roads. 

 

In the province of El Oro, the main effects occurred in the cantons of El Guabo, Machala, Pasaje and Piñas. The 

SNGRE reported 230 affected families (874 people) in 2022. Additionally, 204 homes were affected and 3 were 

destroyed. As for cultivation areas, 4 hectares were affected, while 39 hectares were destroyed. The impact on the 

road network stressed out that there were damages in 1,913 meters of different roads.  

 

Although the main consequences were not as high in terms of quantity of affected families (230 families) as other 

affected areas, in the province of El Oro there was a need for support to the system because the emergency 

response system at the municipal level has been attending other emergencies in the mining area, which limited 

its ability to expand their support to areas of minor affectation. Therefore, the Ecuadorian Red Cross, in 

coordination with the SNGRE and the local Cantonal Decentralized Autonomous Governments (GAD), identified 

the need to support the emergency system through the delivery of humanitarian assistance related to food, 

hygiene, and cleaning, to affected families and that have not been attended by any other institutions due to lack 

of resources. 



Summary of the current response 

 

Overview of Host National Society Response  

 

The National Society, through its Provincial Boards, has been attending the different events registered at the 

national level, with the deployment of personnel specialized in data collection, damage assessment and needs 

analysis, pre-hospital care, psychosocial support, evacuation support, and delivery of humanitarian assistance. 

This has been repeated in the 21 provinces that have been affected by the emergencies. A total of 280 volunteers 

and rented technicians have been deployed (including the 200 of the initial action plan) from the provinces of 

Pichincha, Cotopaxi, Guayas, Los Ríos and El Oro. 

  

Ecuadorian Red Cross, as an auxiliary to the powers of the State in humanitarian situations, in this type of 

emergency, is part of the National Decentralized System of Risk Management workgroup number 3 (Health) as 

well as working with Technical Worktables number 2 (Rescue) and 4 (Emergency Accommodation and 

Humanitarian Assistance). Actions are being coordinated with other public and private institutions that respond 

to emergencies. The National Society is a key actor in the National Health System to care for the injured and 

physically and psycho-emotionally affected during emergencies. 

 

As of 15 April, the financial statements show an implementation rate of around 65% of the total operating budget 

of the first allocation of funds (274,855 CHF) from DREF. Most of the activities already carried out are those 

related to the Cash and Voucher Assistance (CVA) component and the procurement of Non-Food items (NFIs). 

 

Overview of Red Cross Red Crescent Movement in Country 
 

Through its team in Ecuador, the IFRC is providing advice, supporting the development, and following up on the 

implementation of this operation funded by DREF that is being carried out in the provinces of Pichincha, 

Cotopaxi, Guayas, Los Rios and El Oro. The IFRC office in Ecuador, the cluster office for the Andean countries in 

Peru and the IFRC Regional Office for the Americas are providing support through technical guidance on disaster 

management; finance; planning, monitoring, evaluation, and reports (PMER), among others, for the 

implementation of the Emergency Action Plan.  

 

Regarding Restoring Family Contacts (RFC) no new requirements for this service have been generated after the 

emergency in La Gasca (Pichincha – Quito), with which, the support of the International Committee of the Red 

Cross remains alert. 
 

Overview of Non-RCRC Actors in Country 

 

The following key actors have been activated at the national and local levels for the response to the registered  

emergencies. The most relevant and their main actions are detailed below: 

 

Public institutions: 

- National Risk and Emergency Management Service (SNGRE): Response coordination, information 

collection, and humanitarian assistance with the stock they have in their warehouses.  

- Integrated Security Service ECU 911 (SIS ECU 911): Coordination and dispatch of emergency response 

resources such as ambulances, rescue teams, national police, support vehicles, among others. 

- Ministry of Public Health: Care of the injured. 

- Prosecutor's Office: Procedures for identification of the deceased. 

- Ministry of Agriculture and Livestock: Assessment of damage to livelihoods in the five provinces. 

- Ministry of the Environment, Water and Ecological Transition: Assessment of damage and environmental 

impact of the Pujilí and Quito area. 

- Ministry of Economic and Social Inclusion: Attention and distribution of humanitarian assistance with 

products and supplies such as mattresses, blankets, and complimentary food packages through donations 

from private companies. They are also identifying alternatives to delivering cash to affected families. 

- National Police: Providing security to the affected areas, delimiting areas of safe mobility in all provinces, and 

supporting rescue tasks in Quito. 

- Armed Forces: Support in the rescue and cleaning areas in Quito. 



- Local Electrical Company: Rehabilitation of the public lighting system and electrical supply in the area. 

- Municipal Fire Department: Providing Pre-Hospital Care and support in rescue and cleaning actions. 

- Decentralized Autonomous Governments Pichincha, Cotopaxi, Guayas, Los Ríos y El Oro: Coordination 

of the local Emergency Operational Committee (COE) and coordination of evaluation and response actions in 

the affected areas. Activation of their response plans to care for affected families. The restoration of essential 

services and reactivation of economic and social systems in their jurisdictions continue.  

 

Other partners: 

- In the case of Quito, other actors, and social groups such as Adventist Development and Relief Resources 

Agency (ADRA), Seminario Mayor, Supermaxi, among others, have been organized to provide care to those 

affected, especially in the city of Quito. This includes donations from other provinces. 

 

Needs analysis and scenario planning 

 

Based on the context analysis, and considering that part of the families has already been assisted as detailed in 

the Initial Action Plan, the revised number of people to be reached has been increased to 1,350 families (6,750 

people) with a program of monetary transfer and delivery of mosquito nets, according to the following breakdown: 

 

Province 
Targeted 

Families 
Event Considerations 

Pichincha 170  Heavy rainfall Families targeted in the first phase  

Cotopaxi 330 Heavy rainfall Families targeted in the first phase  

Guayas 550 Floods  

50 families targeted in the first phase  

And 500 families to be targeted in the 

second phase 

Los Ríos 200 Floods  To be targeted in the second phase 

El Oro 100 Floods  To be targeted in the second phased  

TOTAL 1,350 

 

See below a map depicting the areas of intervention from phase 1 (Pichincha, Cotopaxi and Guayas) as well as 

the ones agreed to target on phase 2 (Guayas, Los Rios, and El Oro). 

 



 
 

This decision is based on the analysis of the following points: 

 

Health: 

 

- Psychosocial Support: The capacity of the psychological staff of the Ministry of Public Health to cover the 

total need for mental health and psychosocial support is limited considering that the country is still going 

through a phase of rebound in COVID-19 cases and the health system is collapsed caused by the demand for 

medical aid, for which one of the main needs is to provide care to the people who are sheltered or who have 

lost relatives, homes and livelihoods, to ensure proper management and closure of the cycle of personal and 

family mourning. It is necessary to extend this service to the different SNDGR response teams. These actions 

will be developed through individual or group sessions, as well as the dissemination of key messages of care 

and self-care to the intervener through the media and social networks. Counseling exercises will be carried 

out with the new families identified in addition to the initial ones. 

- Personal Protection Equipment: This emergency can represent a high risk of exposure to the COVID-19 virus 

for both the affected population and the response teams, since they must carry out rehabilitation, cleaning, 

and recovery tasks in spaces with a high influx of people. For this reason, the distribution of personal 

protection equipment is necessary to help minimize the risk of contagion for both the affected population and 

the ERC response teams. The amount initially identified remains the same, because in the month of May, the 

national EOC plans to adjust biosecurity measures by removing the obligation to use masks in open public 

spaces and the work that ERC will carry out is not focused on closed places.  



- Dengue: According to epidemiological alerts, cases of vector-borne diseases have been increasing significantly 

in this phase of increased rainfall and affected areas, so it is essential to deliver impregnated awnings to 

families. This acquisition has already been made twice in the National Society, however, no suppliers have 

been obtained for the 250 initially planned, so the purchase of the awnings will be requested from IFRC and 

shipping from Panama. 
 

Livelihoods and basic needs: 

 

With the damage assessment, two very markedly affected sectors have been identified: 

- Rural sectors: 80% of the population is dedicated to animal breeding and agricultural activities. In the case of 

the floods in Cotopaxi and Guayas, according to data from the Ministry of Livestock, losses of at least 40% of 

the crops that had been recently planted, this has repercussions on the ability of farmers to pay because most 

of them apply for credits for planting each short-cycle crop. 

- Urban sectors: dedicated 50% to formal and informal commerce, an activity that was affected by the Quito 

flood3, due to the destruction of commercial premises as well as the products that were marketed, equipment 

and machinery that they used or their means of transport for livelihood. 

 

Regarding the intervention targeting 500 families through CVA in Pichincha and Cotopaxi, it was necessary to make 

some changes considering the following points: 

- An adjustment to the initial agreed CVA to be delivered was made due to logistical reasons because the ATMs 

of the country tend to have problems with delivering 10-dollar bills in rural areas, so the delivery will be for 

$260 USD instead of the $270 USD originally planned.  

- 200 additional people will be reached in Pichincha (170) and Cotopaxi (30) that had not been considered 

initially for receiving humanitarian assistance because it was not possible to get in contact with them at the 

time.  

  

Due to the emergency generated by the rains in the provinces of Guayas, Los Ríos and El Oro, and as part of the 

analysis made to support not only the affected families but also for the reactivation of the community, the 

Ecuadorian Red Cross aims to serve 800 more families in these provinces with a Cash and Voucher Assistance 

(CVA) of CHF 168 (Approx. 177 USD) based on the need to cover part of the monthly food needs of families, 

according to the current basic basket. This support will allow these families to use their other income source to 

be able to purchase additional hygiene and cleaning supplies they require. 

   

As a result, a smaller amount of money has been considered for phase 2 (CHF 168) with respect to phase 1 (CHF 

241) because the effects of the floods are not of the same magnitude as those identified during the initial phase 

of implementation of this operation. 

 

For the implementation of this component, there is currently a Rapid Response personal specialist on CVA who is 

supporting the execution of the first phase. However, with the new proposal, it will be necessary for this person 

to stay at least one additional month to support the CVA component in the additional provinces for phase 2. 
 

Water, Sanitation and Hygiene 

  

With respect to the initial scenario, the need to support the new affected families in the coastal area has now been 

identified with the delivery of mosquito net awnings impregnated with permethrin to reduce the risk of vector-

borne diseases, given the increase in cases due to the permanent rains in the areas. It is planned to deliver five 

awnings per family (this number may vary since in these areas there are families that have more than 5 members 

due to their cultural and social context). 

  

Shelter 

  

The impact of the emergencies registered in the Cotopaxi and Pichincha provinces caused severe damage to 

public and private infrastructures, not only due to the accumulation of debris, but also due to the damage or 

 
3 Major alluvial floods hit Quito at the end of January. https://www.washingtonpost.com/world/2022/02/02/ecuador-landslide-quito-flooding-

rain/  

https://www.washingtonpost.com/world/2022/02/02/ecuador-landslide-quito-flooding-rain/
https://www.washingtonpost.com/world/2022/02/02/ecuador-landslide-quito-flooding-rain/


destruction of more than 500 homes, mainly of families who had to evacuate their homes due to the risk of 

collapse or because they were swept away by the force of the current.  

 

A tool kit to be delivered to families for the removal of debris, mud cleaning, and rehabilitation of houses or 

security walls, was considered at the beginning. However, the National Society has tried to carry out the process 

of local purchase of these kits but there have been inconveniences in finding suppliers that offer plastic canvases 

that meet minimum standards as established by sphere registering only offers for normal black plastics and 

others with a much higher price. Therefore, it will be required to make an adjustment in the purchase of this 

product and execute it through the IFRC, so that it can be sent through IFRC Regional Logistic Unit. This is not 

expected to cause major delays as the items are already prepositioned in the RLU. 

 

Risk assessment of the operation 

  

The risks identified remain the same as in the initial plan. 
 

B.  OPERATIONAL STRATEGY  
 

Overall Operational Objective:  

 

Provide humanitarian assistance to at least 6,750 people (1,350 families) affected by the floods in the provinces 

of Cotopaxi, Pichincha, Guayas, Los Rios and El Oro through health care, shelter, water, sanitation and hygiene, 

livelihoods, and information according to their needs for six months. For the emergency, the Ecuadorian Red Cross 

has designed an operational strategy focused on the following topics:  

 

Shelter  

 

A shelter toolkit will be delivered for the affected families for the removal of debris, mud cleaning and 

rehabilitation of houses or security walls, this was a direct request from more than 80% of the affected population. 

During the delivery of these kits, work will be done with the people targeted on appropriate techniques for its use 

and on raising awareness for prevention, preparedness and response to other events that may occur in the future.  

 

An adjustment will be made in the methodology of acquisition of tarpaulins, which have not been achieved in the 

local market and the purchase will be requested through the IFRC and its corresponding shipment to Ecuador. 

 

Target: 

 

- 500 families receive shelter toolkits and tarpaulins (2 per family) (Cotopaxi and Pichincha).  

 

Livelihoods and basic needs  

 

The implementation of cash and voucher assistance is proposed to promote the economic recovery of at least 

1,300 families. This cash transfer will allow families to cover their access to food and other basic needs in two 

phases: 

 

- Phase 1: CVA for 500 families with a CHF 241 (Approx. USD 260). 

- Phase 2: CVA for 800 families with a CHF 168 (Approx. USD 177). 

 

Target:  

 

- At least 500 families receive a multipurpose CVA for CHF 241 (~ $260USD) in Cotopaxi, Pichincha and Guayas.  

- At least 800 families receive a multipurpose CVA for CHF168 (~ $177 USD) in Guayas, Los Ríos and El Oro.  

 

Health  

 

MHPSS actions will be developed through individual or group sessions and disseminating critical messages of care 

and self-care to the intervener through the media and social networks.  



 

The distribution of personal protection equipment is necessary to help minimize the risk of contagion for both 

the affected population and the ERC response teams. This activity will be maintained only in the first phase of the 

Plan. 

 

Fumigation and sanitization are being carried out to prevent vector-borne diseases. It is necessary to complement 

this service with the delivery of repellents and mosquito nets and community cooperative cleaning and eliminating 

breeding sites once the water level allows it.  

 

Target:  

 

- At least 850 families receive mosquito nets (4,250 units, 5 per family) and awareness in disease control (only 

in Guayas, Los Ríos y El Oro).  

- At least 1,300 families receive mental health and psychosocial support (all provinces).  

- At least 550 families newly equipped with personal protective equipment against COVID-19 (Cotopaxi, 

Pichincha, and Guayas).  

- At least 280 volunteers receive personal protective equipment against COVID-19.  

- At least 280 emergencies responders’ personnel receive mental health and psychosocial support.  

 

Water, Sanitation and Hygiene  

 

This component will be complemented through the delivery of CVA4 in two modalities: In the provinces of Cotopaxi 

and Pichincha, with 260USD and in the provinces of Guayas, Los Ríos and El Oro, with 177USD per family. While 

in Guayas, family cleaning and hygiene kits will be distributed according to the request made by the Balao Public 

Cantonal EOC. The National Society will distribute items from its prepositioned stock and replenish the kits with 

the funding from DREF.  

 

Target: 

 

- At least 50 families receive family hygiene and cleaning kits (only in Guayas).  

 

Operational Support Human resources  

 

For the intervention in the five provinces, the Ecuadorian Red Cross has a team of volunteers and hired personnel 

specialized in the components and lines of action included in this plan. In addition, the Headquarters team will 

always provide technical advice to the local teams, with the following work team:  

 

- One Risk Management monitoring and follow-up technician.  

- One Planning, Monitoring, Evaluation and Reporting (PMER) Technician.  

- One Finance Technician.  

- One Information Management (IM) technician.  

- 280 volunteers from the provincial boards involved.  

 

In addition, to guarantee compliance with the operation, there will be three external technicians covered by the 

operation, considering that the extension of three additional months is requested and that both the hiring of 

personnel and the deployment of the surge took place in the second and third month of execution, being 

necessary to have funds for: 

 

- Hiring an Operation Coordinator for four months.  

- Hiring a logistics administrative technician for four months.  

- Deployment of a SURGE specialized in CVA and general support for three months.  

 

Logistics and supply chain  

 

 
4 One part of the CVA is expected to cover cleaning and hygiene products. 



Although it was planned that all purchases will be made at national level through the SICRE system and its 

management through the ERC purchasing department, at the moment there have been two drawbacks with the 

procurement of mosquito nets and tarpaulins, since the suppliers that have participated do not bid under the 

requested criteria or have very high costs when referring that they must import them. Therefore, to ensure 

compliance with the standards approved in the signed letter of agreement, the support of the IFRC is required to 

acquire them at the regional level and transport them to the country  

 

Information Technology  

 

The National Society has a technological infrastructure ready to be used. In addition, the ERC will use technological 

tools such as ODK and KOBO for data collection and evaluations carried out in the different lines of action. The 

ERC applies the Organic Law on the Protection of Personal Data promulgated in May 2021, which refers to the 

protection of personal data, its correct treatment through adequate security processes, regulating access, 

rectification, updating, elimination, portability, and limited queries and/or restricted access, being aware of the 

sensitivity of the data. Moreover, for the publication of general data (non-sensitive information) the Power BI 

platform will be used.  

 

Communication  

 

A communication strategy will be developed focusing on disseminating key messages on emergency response, 

early recovery, disease prevention and health promotion. A monitoring of the traditional and digital media (social 

networks) will be implemented to evaluate the contents, messages and main and secondary actors that are part 

of the collective public opinion.  

 

Monthly reports will be issued on the actions and the communication impact based on the communication plan 

prepared for this purpose. An important component of this strategy will be community awareness to promote a 

culture of prevention, preparedness, and prompt response for the population of at-risk areas in future similar 

disasters during the winter season.  

 

Public Community Engagement and Accountability (CEA)  

 

To strengthen the operation and to guarantee and promote the effective participation and feedback of the 

participating communities, the ERC will incorporate the Community Engagement and Accountability approach. 

The operation was structured based on an analysis and diagnosis of the needs and information channels of the 

communities to provide operational support and humanitarian assistance.  

 

Development of specific messages that respond to the most frequent concerns, questions and doubts identified 

through online and offline information channels, as well as, through the identification of rumors and participatory 

identification of harmful behaviors.  

 

Security  

 

Advice and technical support will be provided to volunteers and humanitarian personnel in matters of Operational 

Security (OS) through the socialization of guidelines for this context and the management of the Booklet for a 

rigorous application of the Operational Security and Safer Access Standards, those advises will be implemented 

by every operating humanitarian personnel. The Ecuadorian Red Cross has security protocols, COVID-19 and 

equipment monitoring and follow-up mechanisms.  

 

To ensure the safety of the response teams, a personal COVID-19 protection kit will be provided, consisting of 

surgical masks, KN95 masks and liquid alcohol for disinfection. Also, considering the virtual context of the 

pandemic, work will be done with all volunteers to complete a virtual Operational Safety workshop, which is being 

prepared to reach more personnel. 

 

 

 

 



Planning, Monitoring, Evaluation and Reporting  

 

For the monitoring and evaluation of this plan, the technical team will carry out the corresponding follow-up, 

evaluation, and report, guaranteeing the achievement of the planned results. There will be a periodic review of 

technical and budgetary progress. A lesson learned workshop will be included as part of the operation. It will be 

held with all the provinces involved, to provide feedback on the positive practices and those to be improved from 

the intervention. 

 

Administration and finance 

 

Through its financial and administrative team, the ERC will assign an accountant to support the preparation of the 

budget, the allocation of funds, and the monitoring of expenses incurred during its execution of the plan and the 

preparation of the financial report. In addition, the financial officer of the IFRC will support the operation. 

 

  



 

C. DETAILED OPERATIONAL PLAN  
 

 

 

SHELTER 
People targeted: 500 families (2,500 people) 

Men: 1,250 

Women: 1,250 

Requirements (CHF): 45,795 

 

Needs analysis: 

 

The impact of the emergencies registered in the provinces of Cotopaxi and Pichincha caused severe damage to public and private infrastructures in the intervention 

zones. Not only due to the accumulation of debris but also due to the damage or destruction of the homes of families, mainly those who had to evacuate due to the 

risk of collapse or because they were swept away by the current force. So far, at least 500 families are in this situation. This number could increase considering that the 

evaluation actions continue in difficult access areas. 

 

Currently, within the areas of intervention, there are 5 collective centers activated (located in Cotopaxi, Guayas and El Oro) to take care of the families who have been 

evacuated from their houses caused by either total collapse or partial damage. These shelters are run by the Local Governments and work through donations from 

citizens for distribution to the sheltered. 

 

As part of the support to the affected families, shelter toolkits and cleaning kits will be delivered for mud cleaning and rehabilitation of houses or other public 

infrastructures. The shelter toolkit was a request for the affected population consulted for the response. During the delivery of this kit, work will be done with people 

targeted on appropriate techniques for its use and on raising awareness for prevention, preparedness and response to other events that may occur in the future. 

 

Risk analysis: 

- The refusal of the targeted population to receive mentioned service.  

- Blockade of access routes during the delivery of Humanitarian Assistance. 

- Due to health or age characteristics, the beneficiaries may not easily use the tools. 

 

Population to be assisted: 

 

- At least 500 families receive shelter toolkits (1 per family) and tarpaulins (2 per family) and guidelines for use in the provinces of Pichincha and Cotopaxi 

 

Programme standards/benchmarks: SPHERE standards, SNDGR humanitarian assistance standards, IFRC catalogue 

 



P&B 

Output 

Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and 

strengthen their safety, well-being and longer-term recovery through shelter and 

settlement solutions 

# people provided with emergency shelter and settlement 

assistance.  

Target: 2,500 

Shelter Output 1.1: Shelter and settlements and basic household items assistance is 

provided to the affected families 

# households provided with emergency shelter assistance (shelter 

toolkit and tarpaulins) 

Target: 500 families 

Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 

1

0 

1

1 

1

2 

1

3 

1

4 

1

5 

1

6 

1

7 

1

8 

1

9 

2

0 

2

1 

2

2 

2

3 

2

4 

AP005 
Acquisition and distribution of shelter toolkits and tarpaulins for 500 

families 
                        

AP005 Community induction sessions on the use of the items                         

Progress towards Outcomes 

 

Procurement 

The process of purchasing the toolkits has been carried out, which has covered 100% of the budgeted value and an additional value of $692.14 USD, because at 

the country level sales costs have increased due to adjustments in tax and fuel price issues in recent months, reason for which this amount has been charged to 

the item of tarpaulins and is awaiting the award and receipt of materials and equipment. Several quotations have been obtained from various suppliers; however, 

they have offered normal black plastics or canvases mostly in small sizes. Only one supplier reported being able to deliver a tarp like the one required, but its 

value amounts to more than $120 USD per unit and the delivery time is 45 days. Therefore, it is not possible to continue with the local purchase and it has been 

requested to be done through the IFRC. 

  

Deliveries to beneficiaries 

  

As soon as all the items are available, the distributions in the field are expected to begin. Considering the reception times, this activity is expected for the beginning 

of May. 
 

 

 

 

 

 

 

 

 

 



 

Livelihood and basic needs  
People targeted: 1,300 families (6,500 people) 

Men: 3,250 

Women: 3,250 

Requirements (CHF): 287,976 

    

 

Needs analysis:  

The recent disasters caused by torrential rains impacted the livelihoods and basic needs of the affected population, threatening their survival. To mitigate the effects 

caused by this emergency, ERC's intervention and recovery services will cover the families’ basic needs. For this reason, the implementation of a cash and vouchers 

assistance program has been proposed to provide the family with the possibility of deciding how and what to spend the money in according to their needs, in addition, 

the reached families will have induction talks about the cash distributions for food and housing rehabilitation support. 

 

The implementation of cash and voucher assistance is proposed to promote the economic recovery of at least 1,300 families. This cash transfer will allow families to 

cover their access to food and other basic needs in two phases: 

- Phase 1: CVA for 500 families with a CHF 241 (Approx. USD 260). 

- Phase 2: CVA for 800 families with a CHF 168 (Approx. USD 177). 

 

The calculation for the amounts mentioned above have been made based on the Ecuador basic basket of goods. Based on previous experience, the ERC selected the 

items on this basket that will meet the basic needs of families affected. This amount will be enough to cover the basic needs of families for a month. 

 

The National Society, through its livelihoods program and with the support of the IFRC, will follow up and monitor the implementation of the operational strategy. 

 

CVA Delivery Mechanism: The delivery mechanism will most likely continue to be distribution through bank codes due to the experience gained in the first phase of 

this operation. However, the method will be selected in the field evaluation carried out in this second phase 

 

Risk analysis: 

- Difficult access to banking services for CVA distribution in rural and peripheral areas. 

- Difficult access to markets due to floods for consumers but also breakages in the supply chains for vendors. The National Society will carry out a market assessment 

during the implementation. 

- Blockade of access routes during the delivery of Humanitarian Assistance. 

- Emotional impact on response teams. 

- COVID-19 outbreak during operations. 

 

Population to be assisted: 

- 500 families will be reached with Cash and Voucher Assistance CHF 241 (Approx. USD 260) in the provinces of Pichincha, Cotopaxi and Guayas. 

- 800 families will be reached with Cash and Voucher Assistance CHF 168 (Approx. USD 177) in the provinces of Guayas, El Oro and Los Ríos. 



 

Programme standards/benchmarks: Sphere Handbook, National Standards for Humanitarian Assistance Management of the National Decentralized Risk 

Management Service, IFRC Standards and references from the Collaborative Cash Delivery Network in Ecuador. 

 

P&B 

Output 

Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 

affected areas, restore, and strengthen their livelihoods 

# of people reached with food assistance or cash for basic needs 

Target: 6,500  

Livelihoods and basic needs Output 1.1: Households are provided with 

unconditional/multipurpose cash grants to address their basic needs 

# of families reached with CVA: 

Target: 1,300 families 

Total amount of cash transferred to people reached 

Target: 254,900 Swiss Francs 

Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 

1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

1
6 

1
7 

1
8 
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AP081 Identification of livelihoods groups (Baseline and selection of beneficiaries)                         

AP081 Identification of CVA strategy                         

AP081 Community induction sessions on the use of CVA for 1,300 families                         

AP081 CVA distributions for basic needs                         

AP081 Satisfaction Survey/Post distribution monitoring                         

Progress towards Outcomes 

 

Since this component covers almost 70% of the total amount initially transferred, the National Society decided to prioritize its implementation immediately, with 

the following advances, under the coordination of Zonal 3 and the Surge deployed, in conjunction with the Provincial Boards of Pichincha and Cotopaxi: 

  

It was possible to obtain all the technical support documents for the implementation of the distributions: 

- Bank Risk Assessment. 

- Validated databases. 

- Distribution plans. 

- Training with volunteer staff. 

- Reproduction of socialization materials to the community. 

- Adjustment of the value to be transferred and delivered to the beneficiary families. 

- Date adjustment and distribution compliance. 

- Process of reception and resolution of complaints. 

 

The initial distribution of 500 CVA of CHF 241 ($260 USD) has been made in the provinces of Pichincha (170) and Cotopaxi (230) between 7 and 14 April 2022, 

because, although it was expected to be done in 4 days, initially there were inconveniences in the generation of codes from the bank. However, once the issue 

was solved, the distribution to families was carried out without major inconveniences.  



An additional 800 families (4,000 people) will be reached with CHF 168 ($177 USD) to cover the purchase of food5. 

 

1,300 people will be reached with induction sessions on the use of CVA. 

 

Until 12 April, and according to the statement requested from the bank, the 170 CVA delivered in Pichincha had already been collected, that is $44,200 USD. 

  

With the completion of this activity, it is expected that on 19 April the execution report will be available to justify 80% of the first disbursement and request the 

next transfer to cover the amounts that are committed for payment of suppliers and reimbursement of operating costs of the Provincial Boards. 

   

Likewise, the team is currently working on the plan to carry out the satisfaction survey for the following weeks to implement them at the end of April and the 

beginning of May. 

 

 

 

Health  
People targeted: 1,300 families (6,500 people) 

Men: 3,250 

Women: 3,250 

Requirements (CHF): 48,673 

    

 

Needs analysis: 

The needs of the component remain similar in the lines of action to be implemented. However, adjustments have been made in the number of beneficiaries because 

Mental Health and Psychosocial Support interventions will be implemented and emotional discharge and containment work with the new families identified in addition 

to the initial families. However, in the case of personal protective equipment, the purchase of PPE will only be increased for the 80 additional volunteers who will be 

integrated into the operation. 

 

The Guayas, Los Ríos and El Oro provinces case: stagnant water has been identified in the peripheries of its cantonal capitals, as well as in rural sectors, which causes 

the problem of an increase in diseases transmitted by mosquitoes (Zika, Dengue, Chikungunya, Malaria, etc.). The timely identification of cases is essential to the 

symptoms caused by mosquito bites because they are similar to the signs of contagion by Sars-Cov-2 and COVID-19 (Variants). Therefore, affected communities must 

be aware of the acquisition and proper use of mosquito nets and vector prevention with control actions, through fumigation activities, and the proper cleaning of 

spaces where water can stagnate. 

 

The purchase of the awnings will be requested from IFRC and the shipment from Panama, as there was not supply available to cover the quantity needed (250 awnings). 

 

Risk analysis: 

 
5 The CHF 168 are intended to cover 100% of the 3 most demanded family basket foods (cereals, meat, and fish) for one month and the rest of the family basket foods will be covered for two weeks (50%), in 

addition to cleaning products of hygiene of the family basket will also be covered 100% by this CVA. 



- Emotional impact on response teams. 

- Contracting COVID-19 during operations. 

- Attacks on response personnel by population under stress. 

- The refusal of the target population to receive the psychosocial support service. 

 

Population to be assisted: 

- At least 850 families receive mosquito nets (4,250 units, 5 per family) and awareness in disease control (only in Guayas, Los Ríos y El Oro).  

- At least 1,300 families receive mental health and psychosocial support (All provinces).  

- At least 550 families newly equipped with personal protective equipment against COVID-19 (Cotopaxi, Pichincha, and Guayas).  

- At least 280 volunteers receive personal protective equipment against COVID-19.  

- At least 280 emergencies responders’ personnel receive mental health and psychosocial support.  

 

Programme standards/benchmarks:  

Sphere Manual, IFRC standards, intervener's care, and self-care manual. 

 

P&B 

Output 

Code 

Health Outcome 1: Reduction of Transmission of diseases with epidemic potential 
# of people reached through health services. 

Target: 6,500 people 

Health Output 1.1: The prevention Vector-borne diseases. 

# of families reached with mosquito net distribution and vector 

prevention awareness in the Guayas, Los Ríos y El Oro provinces. 

Target: 850 families 

# of families that receive PPE to prevent COVID-19: 

Target: 550 families 

# of volunteers who have PPE to prevent COVID-19 

Target: 280 volunteers 

Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 

1
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1
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1
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1
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AP022 Acquisition and distribution of mosquito nets.                         

AP022 
Community awareness on issues of vector control and disease prevention 

(Guayas, Los Rios, and El Oro) 
                        

AP022 Distribution of PPE for COVID-19 to communities.                         

AP022 Distribution of PPE for COVID-19 to volunteers.                         

P&B 

Output 

Code 

Health Outcome 2: Reduction of the psychosocial impacts of the emergency. 
# of families reached with health services in psychosocial support 

Target: 1300 families 

Health output 2: Psychosocial support provided to the target population as well as RC/RC 

volunteers and staff. 

# of people reached with psychosocial support: 

Target: 6,500  

# of first responders that receive PSS 

Target: 280 people 

Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 

1

0 

1

1 

1

2 

1

3 

1

4 

1
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1
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1
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2

2 

2

3 

2

4 

AP023 Provide MHPSS to 1,300 families affected by the disaster.                         



AP023 Provide MHPSS to 280 emergency responders                         

AP023 Establish a referral pathway system                          

Progress towards Outcomes 

 

Procurement 

The purchasing process of the mosquito net awnings has been carried out nationwide, however, in the first call that was sent to five suppliers, only one sent a 

quotation, which, although it met the technical requirement, the value per unit amounted to $160 USD. Therefore, an additional call was made based on suppliers 

referred by the IFRC team, receiving a single preliminary invoice that did not offer impregnated mosquito nets and its value was also higher than assigned. 

Therefore, the process has been suspended to carry out a single purchase through the IFRC in the coming weeks after the approved extension.  

 

Deliveries to beneficiaries 

 

As soon as all the items are available, the distributions in the field are expected to begin. Considering the reception times, this activity is expected during mid-May. 

  

Mental Health and Psychosocial Support actions will be carried out once the distributions of CVA have been completed and will continue according to the 

implementation of activities in the other lines of action in the five provinces. 

 

 

 

 

Needs Analysis:  

The presence of the winter season has already generated several floods in the provinces of the Ecuadorian coast, and increases the need for safe water, sanitation and 

hygiene services for families in the rural and peripheral sectors of the cities, based on the background mentioned, it is imperative to work on promoting health and 

disease prevention with the 50 families that have been affected by the first rains in the Balao canton and that have been assigned to ERC. For this reason, the delivery 

of cleaning and hygiene kits are necessary according to the request of the cantonal COE since other local institutions will cover the additional needs for shelter, food, 

and other supplies. 

 

On the other hand, regarding the alluvium in Quito and the floods in the Cotopaxi Province, water, mud, and debris entered the houses, causing some contamination. 

For this reason, families have referred to the need to have work gloves, hats, rubber boots, wheelbarrows, and hygiene and cleaning supplies for their personal and 

household hygiene, thus avoiding skin or stomach diseases. 

 

 

Water, Sanitation and Hygiene  
People targeted: 50 families (250 people) 

Men: 125 

Women: 125 

Requirements (CHF): 5,059 

 



This component will be implemented in two ways: the first with the delivery of CVA in Cotopaxi and Pichincha, while in Guayas, family cleaning and hygiene kits will be 

distributed according to the request made by the Balao Cantonal COE. 

 

Risk Analysis 

- The refusal of the targeted population to receive the mentioned service.  

- The difficulty of access could prevent the families from immediate and safe entries to their houses. 

- Blockade of access routes during the delivery of Humanitarian Assistance. 

- The families identified in their homes or shelters could be deployed to other places and not be located at the time of delivery. 

 

Population to be reached: 

- At least 50 families receive family hygiene and cleaning kits and guidelines for their proper use (In the province of Guayas) 

 

Programme standards/reference points: Sphere Manual, IFRC standards, intervener's care, and self-care manual. 

 

 

 

P&B 

Output 

Code 

WASH Outcome 1: Immediate reduction in risk of waterborne and water-related diseases in selected 

communities. 

# of people reached with WASH assistance: 

Target: 250 

WASH Output 1.1: Water, Sanitation and Hygiene (WASH): Hygiene-related goods that meet Sphere 

standards and training is provided to the target population on how to use these goods 

# of families reached with cleaning and hygiene kits: 

Target: 50 families 

Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

AP030 
Replenishment of family hygiene and 

cleaning kits. 
                        

Progress towards Outcomes 

 

The procurement process for the family hygiene and cleaning kits has started. Progress will be reported in the final report.  

 

 
 

Strategies for implementation 
Requirements (CHF): 90,973 

 

Strengthening of National Society  



P&B 

Output 

Code 

S1.1: National Society capacity building and organizational development objectives are facilitated to 

ensure that National Societies have the necessary legal, ethical and financial foundations, systems 

and structures, competences and capacities to plan and perform 

# of volunteers insured 

Target: 200 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 
# of families reached with cleaning and hygiene kits: 

Target: 50 families 

Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

AP042 
Hiring operational personnel (project 

coordinator and accounting technician) 
                        

AP042 Support to National Headquarters (office 

costs) 
                        

AP042 Fuel and vehicle maintenance                         

AP042 Monitoring by National Society                         

AP042 Mobilization of volunteers (transportation, 

food, accommodations, per diem) 
                        

AP042 Insurance for volunteers                         

AP042 Ensure volunteers have the proper 

equipment for personal protection and to 

provide their services 

                        

AP042 Operational and Security workshop (online) 

for volunteers and personnel 
                        

AP042 Lessons learned workshop                         

P&B 

Output 

Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

One IFRC monitoring and support mission. 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 

Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

AP049 Operational support by IFRC                         

AP049 Monitoring by IFRC                         

AP046 Deployment of surge personnel (CVA)                         

P&B 

Output 

Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 

influence decisions at local, national and international levels that affect the most vulnerable. # of people reached indirectly by CRCSs' public 

communication strategy 

Target: 50,000 people Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on Target: 50,000 people 

humanitarian issues 



Planned activities 

Weeks 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

AP053 
Communication and dissemination strategy 

with a CEA approach 
                        

 

 

Budget 
 

See the revised budget here and the interim financial report here.  

 

 



Contact information 

For further information, specifically related to this operational plan please contact: 

 

 For more information, specifically related to this operation, please contact: 

• Secretary General: Dr. Juan Carlos Vizcarra  jvizcarra@cruzroja.org.ec 

• Roger Zambrano, Director General of Risk Management, email: 

rzambrano@cruzroja.org.ec 

 

In the IFRC country office in Bolivia, Ecuador, and Peru: 

• Ruben Romero, Head of Country Cluster Support Team, email: ruben.romero@ifrc.org 

• Roger Calabuig, Country Coordinator - Ecuador, email: roger.calabuig@ifrc.org 

 

In the IFRC regional office for the Americas: 

• Roger Alonso, Head of the Disaster and Crisis Department; email: 

roger.alonso@ifrc.org 

• Gonzalo Atxaerandio, Continental Operations Coordinator for Disaster and Crisis 

Department (acting); email: gonzalo.atxaerandio@ifrc.org  

• Susana Arroyo, Communications Unit Coordinator for the Americas; email: 

susana.arroyo@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation, and reporting enquiries): 

• Maria Larios; Planning, Evaluation, Monitoring and Reporting Manager; email: 

maria.larios@ifrc.org 

 

In Geneva: 

• Eszter Matyeka, DREF Senior Officer, email: eszter.matyeka@ifrc.org  

• Antoine Belair, Senior Officer for Operations Coordination for the Disaster and Crisis 

(Prevention, Response and Recovery); email: antoine.belair@ifrc.org 

 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

mailto:jvizcarra@cruzroja.org.ec
mailto:rzambrano@cruzroja.org.ec
mailto:%20ruben.romero@ifrc.org
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DREF OPERATION
MDREC018 - ECUADOR FLOODS 4/5/2022

Budget by Resource 

Budget Group Budget

Shelter - Relief 35,500

Clothing & Textiles 11,433

Water, Sanitation & Hygiene 1,900

Medical & First Aid 10,790

Teaching Materials 18,100

Other Supplies & Services 2,100

Cash Disbursment 254,900

Relief items, Construction, Supplies 334,723

Storage 3,500

Distribution & Monitoring 15,450

Transport & Vehicles Costs 7,200

Logistics Services 880

Logistics, Transport & Storage 27,030

International Staff 21,000

National Society Staff 28,800

Volunteers 23,220

Personnel 73,020

Workshops & Training 4,300

Workshops & Training 4,300

Travel 2,000

Information & Public Relations 800

Office Costs 3,550

Communications 2,500

Financial Charges 1,350

General Expenditure 10,200

DIRECT COSTS 449,273

INDIRECT COSTS 29,203

TOTAL BUDGET 478,475

Budget by Area of Intervention
AOF1 Disaster Risk Reduction #N/A

AOF2 Shelter 45,795

AOF3 Livelihoods and Basic Needs 287,976

AOF4 Health 48,673

AOF5 Water, Sanitation and Hygiene 5,059

AOF6 Protection, Gender and Inclusion #N/A

AOF7 Migration #N/A

SFI1 Strengthen National Societies 60,567

SFI2 Effective International Disaster Management 26,572

SFI3 Influence others as leading strategic partners 3,834

SFI4 Ensure a strong IFRC #N/A

TOTAL 478,475

AOF2
10%

AOF3
60%

AOF4
10%

AOF5
1%

SFI1
13%

SFI2
5%

SFI3
1%
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DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 478,475

DREF Allocations 478,475

I. Summary

Opening Balance 0

Expenditure -185,848

Closing Balance 292,627

II. Expenditure by planned operations / enabling approaches

Description Budget Expenditure Variance

PO01 - Shelter and Basic Household Items 45,795 45,795
PO02 - Livelihoods 0
PO03 - Multi-purpose Cash 287,976 179,209 108,767
PO04 - Health 48,673 48,673
PO05 - Water, Sanitation & Hygiene 5,059 5,059
PO06 - Protection, Gender and Inclusion 0
PO07 - Education 0
PO08 - Migration 0
PO09 - Risk Reduction, Climate Adaptation and Recovery 60,567 60,567
PO10 - Community Engagement and Accountability 0
PO11 - Environmental Sustainability 0

Planned Operations Total 448,069 179,209 268,860

EA01 - Coordination and Partnerships 3,834 3,834
EA02 - Secretariat Services 26,572 6,639 19,933
EA03 - National Society Strengthening 0

Enabling Approaches Total 30,406 6,639 23,767

Grand Total 478,475 185,848 292,627

MDREC018 - Ecuador - Floods
Operating Timeframe: 09 Feb 2022 to 31 May 2022

www.ifrc.org
Saving lives, changing minds
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DREF Operation
INTERIM FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 334,723 334,723
CAXB CAXBShelter - Relief 35,500 35,500

CAXBClothing & Textiles 11,433 11,433

CAXBWater, Sanitation & Hygiene 1,900 1,900

CAXBMedical & First Aid 10,790 10,790

CAXBTeaching Materials 18,100 18,100

CAXBOther Supplies & Services 2,100 2,100

CAXBCash Disbursment 254,900 254,900

Logistics, Transport & Storage 27,030 27,030
CAXF CAXFStorage 3,500 3,500

CAXFDistribution & Monitoring 15,450 15,450

CAXFTransport & Vehicles Costs 7,200 7,200

CAXFLogistics Services 880 880

Personnel 73,020 73,020
CAXH CAXHInternational Staff 21,000 21,000

CAXHNational Society Staff 37,620 37,620

CAXHVolunteers 14,400 14,400

Workshops & Training 4,300 4,300
CAXJ CAXJWorkshops & Training 4,300 4,300

General Expenditure 10,200 1,574 8,626
CAXL CAXLTravel 2,000 1,001 999

CAXLInformation & Public Relations 800 535 265

CAXLOffice Costs 3,550 3,550

CAXLCommunications 2,500 2,500

CAXLFinancial Charges 1,350 38 1,312

Operational Provisions 172,931 -172,931
CAXO CAXOOperational Provisions 172,931 -172,931

Indirect Costs 29,203 11,343 17,860
CAXP CAXPProgramme & Services Support Recover 29,203 11,343 17,860

Grand Total 478,475 185,848 292,627

MDREC018 - Ecuador - Floods
Operating Timeframe: 09 Feb 2022 to 31 May 2022

www.ifrc.org
Saving lives, changing minds
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