
 

 
DREF operation No. MDRNA010 Glide number: FL-2017-000027-NAM   
Date of Issue: 24 March 2017 Operation start date: 20 March 2017 
Date of disaster: 09 March 2017 Operation end date: 20 September 2017 
Operation budget: CHF 80,202 
Number of people affected: 2,502 Number of people to be assisted: 417 HH (2,502 

people) 
Host National Society(ies): Namibia Red Cross Society 
Red Cross Red Crescent Movement partners actively involved in the operation:  International Federation of Red 
Cross and Red Crescent Societies (IFRC) and Spanish Red Cross  
Other partner organizations actively involved in the operation:  Directorate of Disaster Risk Management in the 
Office of the Prime Minister (OPM), Regional Disaster Risk Management Committees (RDRMCs) in Oshana, Oshikoto, 
Omusati, Ohangwena, Kavango and Zambezi regions, Government Ministries (Ministry of Health and Social Services, 
Ministry of Agriculture, Water and Forestry, Ministry of Safety and Security, Ministry of Gender and Social Welfare, 
Namibia Water Corporation) 
 
 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Heavy rains during the period of January-March 2017 within the Cuvelai River Basin in Angola and localized rainfalls in 
Oshana, Oshikoto, Ohangwena, Omusati resulted in localized flooding in Lishana (shallow flood plains). On 09 March 
2017, the Hydrological Services Namibia (HSN) in the Ministry of Agriculture, Water and Forestry (MAWF) in 
collaboration with the Directorate of Disaster Risk Management in the Office of the Prime Minister (OPM), and 
Meteorological Services issued a joint statement on the looming floods. HSN further warned that the flooding situation 
in the Cuvelai was comparable to that of 2011, which caused major damages in houses and infrastructure and requested 
for contingency preparedness and activation. The Hydrological Department in Ondjiva in Angola informed HSN that 
flood water had reached and flooded Ondjiva, which was likely to increase water levels in Namibian Cuvelai Lishana 
because of heavy rainfall in the catchment area. HSN hydrological gauging stations recorded highest water levels as 
compared to the floods that hit the same areas in 2008, 2009 and 2011 due to heaving rains in Namibia and in the 
bordering areas. Through the Regional Disaster Risk Management Committees of Oshana and Omusati regions, 
Namibia Red Cross Society Regional staff conducted field visits to relocation camps in both regions to investigate the 
extent and impact of the floods. A total number of 182 Households (1,092 people) were displaced and in need of 
emergency assistance. Although response mainly targeted households  those who relocated away from home, provision 
was made to extreme cases presented to the Regional Disaster Management Committees where the NRCS is a member 
and upon verification assistance was rendered to all affected 417 households. The table below highlights the total 
number of the affected people:  
 

Region Number of Households displaced   Number of people affected  
Oshana region  122 732 
Omusati region  60 360 
Ohangwena 44 140 
Zambezi region 235 1,410 
Total 417 households  2,502 
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In Zambezi region, the Zambezi River was flowing at 6.44m compared to 5.6m the same time last year. The Ministry of 
Agriculture, Water and Forestry the 12th April 2017 confirmed that a flood wave was  developing in upstream Zambia at 
Lukulu, and it was expected that water levels in Zambezi region would rise again. So far, the floods in Zambezi region 
have displaced 1410 people and this number was at risk of rising to 2,000 people as more flood waves hit Namibia from 
Zambia. 
 
The floods limited the access of some communities to basic services such as health and education. Most of the schools 
remained inaccessible, resulting in school children and teachers having to walk through water channels to access 
education and health facilities in other areas. Displaced communities in relocation camps had limited access to proper 
accommodation, sanitation facilities, access to safe clean water, and lack of preventative items such as mosquito nets. 
This increased the likelihood of outbreak of diseases such as Malaria and Diarrhoea.    
 
The major donors and partners of the DREF include the Red Cross Societies and governments of Australia, Austria, 
Belgium, Britain, Canada, Denmark, Finland, Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, 
Spain, Sweden and the USA, as well as DG ECHO, the UK Department for International Development (DFID), AECID, 
the Medtronic and Zurich Foundations and other corporate and private donors. On behalf of the Namibia Red Cross 
Society (NRCS), the IFRC would like to extend its gratitude to all partners for their generous contributions. 
 
 
Summary of response 
 
In response to the effects of the floods, Namibia Red Cross Society engaged in disaster response activities aimed at 
reducing the impact of the floods on the affected communities through provision of shelter, WASH interventions, 
restoration of family links (RFL) and continued flood monitoring and surveillance. NRCS responded to the four (4) 
affected regions reaching out to a total number of 417 households (2,502 people).  
 
Namibia Red Cross Society (NRCS) managed to activate its volunteer base and to make use of the various platforms 
to ensure a coordinated response. Regional staff in Omusati, Oshikoto, Ohangwena and Zambezi regions participated 
in coordination meetings organized by the respective Regional Disaster Risk Management Committees (RDRMC). The 
RDRMCs were aimed at coordinating preparedness and response activities, resources mobilization and community 
engagement. Three (3) regional RDRMCs meetings were conducted in each region, in which it was agreed that NRCS 
would provide family kits and family tents in Omusati, Oshana and Ohangwena. Due to the National Society’s widely 
available pool of volunteers in the regions, it was further discussed and agreed that NRCS complement the coordinated 
response activities with Hygiene promotion activities in relocation camps. 
 
Overview of Host National Society 
 
At local level, NRCS regional offices engaged with Regional Disaster Risk Management Committees in the respective 
regions to monitor the situation and discuss coordinated interventions.  Within the Movement, NRCS engaged with the 
International Federation of Red Cross and Red Crescent Societies (IFRC) Southern Africa Cluster Office in Pretoria, 
South Africa, on situation developments. 
 
Overview of Red Cross Red Crescent Movement in country. 
 
Regular consultations with the Spanish Red Cross Society present in the country, the lone Movement partner in-
country, were conducted for availability to assist in providing technical support to response. A DMIS was issued on the 
07 April 2017 to provide update on the situational development to the Movement.  
 
Overview of non-RCRC actors in country 
 
The government through the Omusati, Oshana, Ohangwena and Zambezi respective RDRMCs conducted field visits 
to affected communities during end February/early March to familiarize themselves with floods situation in the affected 
communities. At Head Quarter level, NRCS worked closely with the Directorate of Disaster Risk Management in the 
Office of the Prime Minister (OPM).  In addition, NRCS Disaster Management liaised with regional offices to monitor 
the situation and provide technical support. NRCS further engaged other non-Red Cross members including the United 
Nations Resident office to communicate its intended response plans and discuss possible integration of activities. 
UNFPA country office committed to support NRCS with N$ 12,000 towards relief activities specifically to procure 
treated bed nets for distribution to pregnant and expecting women, children and elderly.  
 
The Regional RDRMC stakeholders jointly identified and were involved in the areas outlined below: 

 
• Conducting joint situational assessment; 
• Preparing more evacuation ant relocation of affected people; 
• Provision of temporary shelter to accommodate expected people as floods increase; 



 
• Provision of food and other non-food basic relief items; 
• Provision of emergency health services; 
• Provision of safe water and sanitation facilities; 
• Preparing to provide educational facilities as most schools in the affected areas are closed; 
• Camps management; 
• Roads reconstruction. 

 
Needs analysis and scenario planning 
 
Regular joint visits by the Oshana and Omusati RDRMCs stakeholders to critically affected communities were 
conducted; and found that a total number of 182 HHs in Omusati and Oshana representing a combined 1,092 people 
who have moved to relocation camps were in need of immediate relief support and long term needs as defined below. 
 
Risk Analysis 
 
Regular Hydrological updates were shared with Regional staff and volunteers to ensure that field travels were well 
informed of possible hydrological events that could pose a risk to field staff and operations. Regional Managers of the 
affected regions ensured that all volunteers were briefed on staying safe and ensuring that no unauthorised field travels 
were conducted to ensure the safety of the volunteers and staff. In addition, all field response operations were well 
informed on the conditions of the roads while volunteers were provided with safety clothing and bibs for easy 
identification by communities. To reduce the potential risks associated with riots during distribution of relief items, 
response teams engaged with their respective Regional Disaster Risk Management Committees and ensured 
accompanying by Constituency Councillors during distribution of relief items. The presence of higher office ranking 
officials ensured communities trusted the National Society and disassociate such with political affiliations. NRCS further 
ensured that relief items were distributed in accordance with the RCRC principles. No travels overnight were authorised 
to prevent risks associated with bad roads and possibilities of drowning. 
 
 

B. OPERATIONAL STRATEGY 
 
Proposed strategy 

 
The DREF operation lasted for 3 months and supported flood surveillance and monitoring as well as the provision of 
shelter, health and WASH related Non-Food Items (NFIs) to the most vulnerable flood-affected populations displaced 
in relocation facilities. The National Society focused on the four affected regions of Oshana, Omusati, Ohangwena and 
Zambezi targeting 417 households (2,502 people).  
 
The rationale of providing assistance for this period was based on the historical lessons of similar operations that 
displaced people would stay in relocation centres of which their needs must be met. The response targeted provision of 
relief items as per the mandate of the NRCS in responding to humanitarian needs in emergencies and was  in line with 
SPHERE Standards.  
 
Due to the nature of the disaster, posing vulnerability to all the affected communities, the NRCS response targeted all 
displaced people in relocation camps. However, special needs were prioritised for children, pregnant and lactating 
women, people with disabilities and those with special needs such as People Living with HIV/AIDS (PLWHIV). Among 
criteria applied include (but not exclusive to) were women, children and single people headed households, pregnant 
and lactating mothers, households with 3 or more children under the age of 5 years. Selection and validation of 
beneficiaries was conducted in collaboration with the local government, local authorities, NRCS volunteers and camp 
managers to ensure that the needs of the most vulnerable people were met. The above criteria complemented the IFRC 
commitment to prioritising gender to ensure equality for women, children and people with special needs. 
 
NRCS further engaged with government and UN agencies such as the UNICEF and UNFPA to ensure the integration 
of children and gender issues in emergencies such as gender-based violence and sexual reproductive health are 
provided and met. Regular monitoring of camp situations were conducted to ensure NRCS and partner stakeholders 
was prepared to counter emergency situations such as water borne diseases outbreaks and the related. Hygiene 
promotion, through WASH campaigns, were conducted to ensure that displaced communities were prepared for 
incidentals.  
 
In order to ensure beneficiary accountability and engagement, a walk-in feedback and complain desk mechanism were 
established in each relocation camp through which beneficiaries could communicate their opinions. The desk was 
managed by local volunteers who channelled all communications to the Regional Head to provide feedback to 
beneficiaries. Beneficiaries further had mobile numbers of the volunteers and NRCS staff to communicate pertinent 
issues that needed the attention of the National Society.  
 



 
Operational support services 
 
Human resources (HR) 
 
Operations were led by the National Disaster Risk Reductions Coordinator with support of National Disaster 
Management Officer based in the head quarter to support regional staff in Oshana, Ohangwena, Zambezi and Omusati 
regions and their volunteers.  Since volunteers were highly involved in the operations, provision was made for the 
insurance during operations according to the IFRC policy of which names of those involved will be provided. Further 
provision was made for the visibility materials for field staff and volunteers to enable smooth operations in communities 
as visibility ensure community access. 
 
Apart from fulltime staff within the NRCS, 60 volunteers were mobilized to support the implementation of the DREF 
operation. Volunteers were responsible for the assessment, hygiene promotion, distributions and monitoring. The 
number of volunteers was based on the ration of 1 volunteer serving 20 affected people as a rate for the SPHERE 
pertaining to flood relief response.   The estimated number of people proposed to be assisted did not equate the actuals 
who relocated, that is 182 Households (1,092 people). In addition, since the response was more to provide relief items, 
it was not necessary for the NRCS to get all mobilised volunteers into operations as it had cost implications. Thus, each 
mobilised volunteer received a bib to ensure visibility and safety. Volunteers involved in sanitation activities were also 
issued with protective equipment such as water proof gum boots.  
 
Logistics and supply chain 
 
All in country relief items were procured in the local market through the NRCS procurement standards which are 
compliant with the IFRC standards. IFRC prepositioned relief items were transported from Head Quarter warehouse to 
regional warehouses to ensure effective responses. All items were stored at guarded warehouses and transported only 
during actual days of distribution to beneficiaries’ in order to limit the risks associated with theft. Any relief item not 
distributed was transported back to the Head Quarter for storage through a contracted private transport agency. 
 
Communications 
 
NRCS Humanitarian Diplomacy engaged with non-Movement partners to update on operations and solicit further 
support to operations. Two (2) television interviews were conducted on the national broadcaster by the Communications 
Management and the Secretary General during the period of April 2017. In addition, the Communications Manager 
organised a coordinated media field visit to enable coverage of the NRCS operations and advocate for the plight of the 
displaced families. Information, Education and Communications (IEC) Materials pertaining to WASH education were 
further developed to ensure that beneficiaries outreach was enhanced. 
 
Security 
 
Regional Managers of the affected regions ensured that all volunteers were briefed on staying safe and that no 
unauthorised field travels were conducted for the safety of the volunteers and staff. In addition, all field response 
operations were well informed on the conditions of the roads while volunteers were provided with safety clothing and 
bibs for easy identification by communities. In order to reduce potential risks associated with riots during distribution of 
relief items, response teams engaged with their respective Regional Disaster Risk Management Committees and 
ensured accompanying by Constituency Councillors during distribution of relief items. The presence of higher office 
ranking officials ensured communities trusted the National Society and disassociate such with political affiliations. 
NRCS further ensured that relief items were distributed in accordance with the RCRC principles. 
 
Planning, monitoring, evaluation, & reporting (PMER) 
 
DREF Implementation was spearheaded and conducted by the Disaster Management Department with support of the 
line Departments and Regional officers and volunteers. PMER supported the monitoring and evaluation of the 
operation and ensured volunteers were able to collect data as required. Monthly monitoring visits were carried out by 
the Regional Heads overseeing regional operations to give technical support to the staff and volunteers in the field.  
Internally, the M&E unit facilitated post distribution monitoring assessment to evaluate the extent to which the response 
effectively met the needs of the beneficiaries. 

 
 
 
 
 
 
 
 



 
C. DETAILED OPERATIONAL PLAN 

                                                      
1 # of people reached was recorded per HH and not gender across all sectors of intervention for this specific operation. ZRCS will 
in future ensure that such data is segregated. 

 

Disaster Risk Reduction 
People reached: 417 HH (2502 people1) 

    

Outcome 1: Continuous surveillance monitoring in Omusati, Oshana, Oshikoto, Ohangwena, Kavango 
and Zambezi regions is maintained to enable operations respond timely to further floods and related 
impacts on beneficiaries. 
Output 1.1: Surveillance monitoring and Floods Rapid Assessments are conducted to properly inform 
the response of the NS and coordination with partners to integrate responses. 

Indicators:  Target Actual 
Regularly monitor Hydrological Early Warning reports from the Hydrological 
Services Namibia to inform regional branches on ground situation.  

Done 

Conduct regular field visits with Regional RDRMCs in affected regions.  Done 
Participate in joint assessments (to identify emerging needs) in Oshana, 
Ohangwena and Omusati regions with RDRMCs upon government sanctioned 
announcement.  

Done 

Revise Response Plan based on the surveillance and Rapid Assessment 
results. 1 1 

Continuously engage local volunteers and regional Councillors on situation 
development and revise plans accordingly.  

Done 

Where necessary, deploy HQ supporting Disaster Response Team to the affected 
areas to support Regional staff and volunteers’ response Teams.  

0 

Narrative description of achievements 
 

Regular monitoring of Hydrological Early Warning reports from the Hydrological Services of Namibia to inform regional 
branches on ground situation were conducted during the operations. These were coupled with conducting regular 
field visits with Regional RDRMCs to affected communities in affected regions. NRCS, as a member of the RDRMCs 
participated in joint assessments (to identify emerging needs) in Oshana, Ohangwena and Omusati regions with 
RDRMCs upon government sanctioned announcement. These monitoring enabled the revision of National Society 
Response Plan based on the surveillance and Rapid Assessment results. Furthermore, the continuous engagement 
of local volunteers and regional councilors were carried out to ensure that new developments on situation were 
captured and enabled the revision of plans accordingly. This was also necessary to enable deployment of NRCS 
Head Quarters (HQ) supporting Disaster Response Team to the affected areas to support Regional staff and 
volunteers’ response Teams.  
 
With regards to flood monitoring and surveillance, NRCS Disaster Management Department tracked the daily bulletins 
from the Hydrological Services of Namibia to monitor the flood situations in major river basins and provide technical 
guidance to regional focal staff within the NRCS. The bulletins provided potential looming situations that enabled 
NRCS to constantly review its preparedness plans and further engage communities to be alert. Early Warnings 
enabled the NRCS to successful implement its activities. No deployment was necessary requiring NRCS HQ staff 
relocation to the regions to support the operations. 
Challenges 
  
There was no focal regional point for the daily communication of Early Warnings especially from a community known 
and respected authorities responsible for Disaster Management and Response that could issue warnings and 
relocations. This posed a risk of messages being ignored that could expose communities to potential hazards. Ideally, 
this should be overseen by the Regional Disaster Risk Management Committees Chairpersons within the local 
government mandated to coordinate events at the regional level. In many cases, such messages were ignored on the 
basis that communities would lose their assets if to relocate to higher grounds while there was feeling that government 
would not provide relocating people with food and non-food items. 



 

 

 

Shelter 
People reached: 417 HH (2502 people) 

    

Outcome 2: At least 1,092 flood affected people basic relief needs are provided and met in line with SPHERE 
standards. 

Output 2.1: Procurement and distribution of basic relief items to 1,092 flood affected people 

Indicators:  Target Actual 
 
Procure and distribute protective clothing for field staff and volunteers (gum boots) 
 

15 
 

15 
 

Transport of relief items from Head Quarter to the affected regions  Done 

Replenish to NRCS already distributed 100 tarpaulins. 100 92 
 
Provide 182 family kits to 182 families in relocation camps. Family kit consists of  
(1 tarpaulin, standard kitchen set, 3 blankets and ropes) 
 

182 
 
 

190 
 

 
Construction of 12 bathing places (4 communal bathing places per camp) 12 

 
0 

Outcome 3: At least 300 flood affected people (50 families) have access to safe SPHERE compliant shelter 
Output 3.1: Affected 300 people in relocation camps have access to improved temporary shelters. 

Indicators: Target Actual 

Procure and distribute 50 family tents. 50 42 
 
Mobilise volunteers and provide sensitization to beneficiaries for constructions of 
their shelters 
  

Done 

Procure and distribute 364 treated mosquito nets 364 317 
Narrative description of achievements 
 
Local NRCS volunteers were mobilised and sensitised to provide support to beneficiaries for building of their shelters 
in relocation camps. A total number of 42 Family tents were erected; of these a total number of 35 were erected in 
Oshana relocation camp, 4 in Ohangwena and 3 in Omusati. In addition, a total number of 92 tarpaulins were 
distributed (52 in Omusati and 40 in Ohangwena) reaching a total number of 46 households (230 beneficiaries). In 
order to counter the risks of contracting malaria vector borne, a total number of 317 LININ treated mosquito nets were 
distributed (82 in Omusati and 235 in Zambezi region). In addition, given the fact that the displaced households lost 
most of their property, the NRCS further distributed Class A family kits to a total number of 190 households. Of these, 
a total number of 143 were distributed in Oshana while the remaining 47 were distributed in Omusati. The kits included 
kitchen sets, jerry cans, 3 blankets, ropes and tarpaulins. 

 

Lessons Learned 
 
There is a need to strengthen advocacy for early warning communications to communities and assure relocating 
communities that they would be provided with basic food and non-food items. NRCS needs to conduct basic training 
in interpreting Early Warnings for field staff and volunteers. 
 
NRCS further needs to position itself to be able to conduct field assessments, especially when the government does 
not declare a situation a National Disaster, to reduce the time required to gather facts and conduct rapid assessment 
to prepare a DREF request in time. There is a need to conduct a training for the NRCS staff and volunteers in Appeals 
preparations. 
 



 
Challenges 
  
There was a large turnover of volunteers familiar with Red Cross Disaster operations, SPHERE standards in response 
and those trained in WASH and First Aid from the local communities. In addition, lack of access to water-based reliable 
means of transport to reach communities in remote areas especially in Zambezi, led to the staff having to travel on 
the river in precarious conditions. NRCS had to recruit and mobilise new volunteers to assist, while relying on local 
transport of hand dugout canoes.  
 
Lessons Learned 
 
It is highly recommended to provide funding to conduct refresher trainings for Staff and volunteers on Shelter 
Construction, Sanitation, WASH and Camp Management best before the onset of seasonal disasters. Ideally, the 
training should be in the form of National Disaster Response including key staff in regions. It is foreseen that building 
capacity in this regard could strengthen the National Society response in regions and head office, while enabling 
volunteer retention. 
 
NRCS would further recommend the provision of reliable water transport such as boats that can be positioned in 
regions with perennial rivers not reachable by any other form than boats. 
 

 

 

Water, sanitation and hygiene 
People reached: 417HH (2502 people) 

    

Outcome 4: At least 1,092 flood-affected people basic hygiene needs are met in line with SPHERE standards. 
Output 4.1: Procurement and distribution of hygiene related relief items to 1,092 flood affected people. 

Indicators:  Target Actual 
Transport of relief items from Head Quarter to the affected regions  Done 
Provide and replenish 182 family kits to 182 families in relocation camps. Family 
kit consist of (10L bucket, 13 bars bathing soap, 2 cloth washing bars, 1 flash light 
with radio, 10L collapsible jerry can) 

         182 
 

190 

Outcome 5: The risk of waterborne and water-related diseases reduced through the provision of hygiene 
promotion to 182 Households in Omusati and Oshana regions for six months. 
Output 5.1: Target 1,092 population is provided with information on how to reduce the risks of water related 
diseases. 
Indicators:  Target Actual 
Replenish already 68 units NRCS distributed 10 litres collapsible jerry cans 68 68 
Reprint and distribute IEC WASH Poster Materials for hygiene promotion  Done 
 
Conduct refresher training for 42 volunteers to conduct camp-based WASH 
education. 
 

 
42 42 

Procure 5 fully equipped First-Aid Kits to be used for emergency services for the 
affected communities. 
 

5 
 4 

Narrative description of achievements 
 
NRCS response teams in Omusati, Oshana, Ohangwena and Zambezi distributed a total of number of 259 jerry cans 
(24 in Ohangwena, 235 in Zambezi), while a total number of 355 collapsible jerry cans (120 in Omusati, 235 in 
Zambezi) were distributed. In addition, 42,100 water purification tablets (41,600 in Zambezi and 500 in Omusati) were 
provided to affected families while 235 water dispenser buckets were distributed to beneficiaries in Zambezi region. 
It should be noted that these items were not planned to be procured from the DREF funding; however to meet the 
needs of the affected,  the NS had to check within its warehouses to use available items to support the affected. 
Awareness materials were developed and printed as part of the hygiene promotion activities conducted. Four (4) 
hygiene promotion sessions were conducted in Omusati relocation camps, reaching a total number of 358 individuals. 
In Oshana, a total number of 960 people were reached through weekly hygiene promotion sessions conducted over 



 
a period of 2 months.  In Ohangwena, a total number of 113 people were reached through hygiene promotion sessions 
conducted on a weekly basis. A total number of 4 factory First Aid kits were procured to enable emergency first aid 
during response operations. 
 
Challenges 
Given limited funding, the provision of sanitation facility was highly compromised as such, there were constructed 
using simple materials despite such not being sufficient for all affected communities especially considering the dignity, 
access, participation and security for women and girls. Indeed, the cost of materials that were needed to construct 
proper facilities were much higher than planned; while with the situation improving and necessitating people to return 
to their homes, did not necessitate construction. In some facilities, there were permanent structures that needed total 
refurbishment more than new constructions, as these were going to cost more.  The dignity kits that were distributed 
from the prepositioned stock in the NRCS HQ warehouse in some areas were inadequate to reach all displaced 
people especially in Zambezi and Ohangwena and did not meet all the needs. The kits further lacked composition of 
sanitary materials to meet the needs of women and girls.  NRCS had to compromise on using the local materials to 
construct sanitation and bathing facilities, while government mobilised some mobile toilets that could be positioned in 
some relocation camps. 
 
Lessons Learned 
 
There is a need to preposition key response relief items such as family kits, sanitation facilities and tents for 
emergency responses at both regional and head office. Prepositioning these items would enable to reduce the amount 
of time and transporting required to seek approval from the IFRC and subsequent transporting to region. 
 
 

 

Migration 
People reached: 417HH (2502 people) 

    

Outcome 6: Family members separated by the disaster in Omusati and Oshana regions are reunited with 
their families 
Output 6.1 Families’ missing relatives as result of the disasters are unified through search and rescue and 
family unifications 
Indicators:  Target Actual 
Conduct RFL Tracing refresher training for Regional and Volunteer field staff in 
affected regions.  Done 

RFL staff visit camps to create awareness on RFL and record cases for action  Done 
Interview families reporting missing relatives  0 
Provide families counselling after reunifications  0 
Narrative description of achievements 
 
Restoring Family Links was integrated in the response operations to enable assisting families separated by the 
disaster to be connected. This approach was planned through conducting RFL Tracing refresher training for Regional 
and Volunteer field staff in affected regions and providing RFL tracing materials to all field volunteers when visiting 
camps. In order, to ensure that target population have access to information regarding RFL, field staff and volunteers 
conducted awareness on RFL within the camps, and where necessary, prepared to interview families reporting 
missing relatives and provide families counselling after reunifications. 

 
No persons were reported missing during the operations necessitating the RFL services. However, awareness 
activities were conducted, and communities are familiar with the RFL services of the National Society. It can be 
concluded that target population have knowledge of RFL and that they can contact the NRCS in future disasters.  
 
Challenges 
 
RFL program is not well known in many rural communities especially its applicability during disaster situations. NRCS 
plans to conduct more awareness and integration of the program in its key activities. 
 
Lessons Learned 



 
 
NRCS to conduct more awareness and integration of the program in its key activities. 
 

 
 

Strengthen National Society 
Outcome 7: To better profile and position the NRCS as a leading organization in disaster management in 
Namibia. 
Output 7.1: NRCS operations are documented to increase visibility. 
Indicators:  Target Actual 

Procure 42 t-shirts, umbrellas and raincoats for field staff and volunteers 42 42 
NRCS Humanitarian Diplomacy Manager conduct joint media field visits to 
operation areas  Done 

Outcome 8: Operations of the National Society is informed by two-way communications. 
Output 8.1 Affected communities have platforms to communicate their satisfaction with provided services by 
communicating to the National Society. 
Indicators:  Target Actual 

Conduct Post distribution survey  Done 
Conduct DREF Review 1 0 
Narrative description of achievements 
 
The National Society Humanitarian Diplomacy Manager in collaboration with local media and higher-ranking 
government officials conducted a field visit to Omusati, Oshana and Ohangwena flood affected relocation camps 
during the period of March 2017. These field visits resulted in the coverage of the NRCS operations in local papers 
available at: 
 

1. https://www.newera.com.na/2017/03/30/onghala-village-cut-off-by-floods/  and 
2. https://www.newera.com.na/2017/03/30/onghala-village-cut-off-by-floods/ respectively.  

 
In addition, the operations were covered on the National television broadcaster available at  
https://www.nbc.na/news/red-cross-distributes-non-food-items-flood-victims-zambezi.3812. 
 
A post distribution survey was administered among the beneficiaries of relief items and partner stakeholders to gauge 
the effectiveness of the NRCS operation in meeting the needs of the affected communities. There were no complaints 
received except that the beneficiaries recommended a timely disbursement of relief items, and NRCS needed to 
provide for the food Items during periods of relocation camps residing especially when government does not provide 
such. Beneficiaries further recommended NRCS and stakeholders need to consider supporting livelihoods recovery 
beyond relocation camps when displaced families are returning home. 
 
No after-action review or lessons learned workshop was organised as planned after implementation of activities. 
Indeed, due to small operation of the DREF and staff, volunteers and beneficiaries did not indicate any serious 
challenges on the operation.  
 
Challenges 
  
Given that the flood events were not declared a national disaster by the government, there was poor coordination at 
the National Level with the key partner stakeholders such as the Directorate of Disaster Risk Management and UN 
agencies in the country, resulting in poor resources mobilisations to reach the needy. This subsequently resulted in 
low media coverage of the events in the communities that could contribute to significant awareness of local and 
international potential donors. In order for the NRCS to counter these, National Society organised a field visit with 
some media and local government representatives to familiarise themselves with the ground situation. The visits 
enabled government representatives to engage with the affected, listen to the plights of the people and coordinate 
response with the National Society based on limited resources. 
 
Timely DREF funding and subsequent disbursement to the National Society resulted in the NRCS field visits to 
document the events in the communities and enable advocacy for more resources mobilisation. The NRCS had to 
use its own funding not related to this operation to conduct field visits, though they were later reimbursed by the 
operation. In addition, the limited Communications staff familiar with Communications and Diplomacy within the NRCS 
resulted in work backlog for the only Communications Manager who struggled to make time out to travel to the field. 

https://www.newera.com.na/2017/03/30/onghala-village-cut-off-by-floods/
https://www.newera.com.na/2017/03/30/onghala-village-cut-off-by-floods/
https://www.nbc.na/news/red-cross-distributes-non-food-items-flood-victims-zambezi.3812


 
NRCS has since recruited an intern who still needs a lot of mentorship and guidance in Communications especially, 
within the Red Cross Movement. 
 
Lessons Learned 
 
NRCS recommends advocacy with the local media, Directorate of Disaster Risk Management and UN agencies to 
enable better coordination and engagement during humanitarian situations. Continuous engagement can be 
beneficial as it would enable relations for the future that can improve the National Society profiling as a partner for 
humanitarian responses in the country. 
 
It is further recommended that IFRC need to mobilise funds on time to enable the NS implement activities on a timely 
basis. Disbursement of funds can enable building institutional capacity such as for junior staff in Communications 
related to the Movement that subsequently can be deployed to the operations areas. 

 

D. THE BUDGET 
 
Namibia Red Cross Society requested DREF support amounting to CHF 80,202 to respond to assist for 417HH (2502 
people) affected by the floods. However, the National Society used CHF 57,482 which is 72% of the total budget 
requested. As such, CHF 22,720 will be returned to DREF. The following variances were encountered during 
implementation of this DREF operations. 
 
Explanation of Variances: 
 

Budget line 
Budgeted 
amount  in 

CHF 
Variance in 

CHF Comments 

Other supplies and 
Services 
 
 

0 
 

 

14,454 
(100%) 

 
 

 
The variance was due to the fact that the displaced 
households lost most of their property. Therefore, NRCS 
further distributed Class A family kits to a total number of 
190 households which were not budgeted. The kits 
included kitchen sets, jerry cans, 3 blankets, ropes and 
tarpaulins. 
 

Storage 
 

0 
 

329 
(100%) 

 

 
There were expenses for overloading Jerry cans, Tents, 
Household kit and tarpaulins incurred by the National 
Society which had no budget line.  
 

Distribution and Monitoring 850 
1744 

(305%) 

 There was under budgeting on distribution of Jerry cans, 
tents, household kits and Tarpaulins as well as 
monitoring of DREF activities.   

Logistics services 
 

0 
 

2609 
(100%) 

 

 
There was no budget for international procurement fees 
such as Sea freight containers, and customs clearance.   
 

Travel 
 
 
 
 

5000 
 
 
 
 

1787 
(35%) 

 
 
 
 

This was due to under budgeting of transportation of relief 
items from HQ storage to distribution points. And also, 
because any relief item not distributed was transported 
back to the Head Quarter for storage through a contracted 
private transport agency for security purposes.  
 

Information and Public 
relations 

1170 1048 
(89.57%) 

 The variance was due to underbudgeting of IEC posters 
for water treatment education, NRCS T-Shirts and Bibs 
for visibility and security of volunteers and staff.  

Communications 731 2746 
(375%) 

The communications variance was caused by under 
budgeting of courier charges for the DREF operations.  

 
 
 
  
 
 



 
 
Reference 
documents 
 
Click here for: 
• Previous 

Appeals and 
updates 

• Emergency 
Plan of 
Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
Contact Information 
 
For further information specifically related to this operation please contact: 
 
Namibia Red Cross Society 

• Ms. Naemi Heita, Secretary General; phone: (264 81) 1245183; email: 
naemi.heita@redcross.org.na  
 

IFRC Southern Africa Country Cluster 
• Lorraine Mangwiro, Head of Southern Africa Cluster; phone: +27113039715; email: 

lorraine.mangwiro@ifrc.org 
 

In IFRC Geneva 
• Ruben Romero, Acting Lead Response and Recovery, DCPRR; email: 

ruben.romero@ifrc.org 
 
IFRC Africa Regional Office 

• Adesh Tripathee, Head of DCPRR; phone: +254 780 771 161; email: 
adesh.tripathee@ifrc.org 

 
For Resource Mobilization and Pledges in the Africa Regional Office: 

• Kentaro Nagazumi, Partnership and Resource Development Coordinator; email: 
Kentaro.Nagazumi@ifrc.org 

 
For In-Kind donations and Mobilization table: 

• IFRC Regional Logistics: Rishi Ramrakha; mobile phone: +254 733888022; fax: 
+254202712777; email:  rishi.ramrakha@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting) 

• Fiona GATERE, PMER Coordinator; email: fiona.gatere@ifrc.org 
 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace 

mailto:lorraine.mangwiro@ifrc.org
mailto:rishi.ramrakha@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 80,202 80,202

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 80,202 80,202

D. Total  Funding = B +C 80,202 80,202

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 80,202 80,202
E. Expenditure -57,482 -57,482
F. Closing Balance = (B + C + E) 22,720 22,720

Other Income
DREF Allocations 80,202 80,202
C4. Other Income 80,202 80,202

Selected Parameters
Reporting Timeframe 2017/3-2018/2 Programme MDRNA010
Budget Timeframe 2017/3-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA010 - Namibia - Floods
Timeframe: 20 Mar 17 to 20 Nov 17
Appeal Launch Date: 20 Mar 17

Final Report

Final Report Prepared on 22/Mar/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 80,202 80,202
Relief items, Construction, Supplies
Shelter - Relief 15,500 3,910 3,910 11,590

Construction Materials 1,872 1,872

Clothing & Textiles 1,543 115 115 1,428

Medical & First Aid 351 307 307 44

Utensils & Tools 17,274 251 251 17,023

Other Supplies & Services 14,454 14,454 -14,454

Total Relief items, Construction, Sup 36,540 19,036 19,036 17,503

Logistics, Transport & Storage
Storage 329 329 -329

Distribution & Monitoring 850 2,594 2,594 -1,744

Transport & Vehicles Costs 9,090 1,764 1,764 7,326

Logistics Services 2,609 2,609 -2,609

Total Logistics, Transport & Storage 9,940 7,296 7,296 2,644

Personnel
National Society Staff 4,812 4,446 4,446 365

Volunteers 14,215 10,367 10,367 3,848

Total Personnel 19,027 14,813 14,813 4,214

Workshops & Training
Workshops & Training 1,649 1,649

Total Workshops & Training 1,649 1,649

General Expenditure
Travel 5,000 6,787 6,787 -1,787

Information & Public Relations 1,170 2,218 2,218 -1,048

Office Costs 900 1,046 1,046 -146

Communications 731 3,477 3,477 -2,746

Financial Charges 350 -700 -700 1,050

Total General Expenditure 8,151 12,828 12,828 -4,677

Indirect Costs
Programme & Services Support Recove 4,895 3,508 3,508 1,387

Total Indirect Costs 4,895 3,508 3,508 1,387

TOTAL EXPENDITURE (D) 80,202 57,482 57,482 22,720

VARIANCE (C - D) 22,720 22,720

Selected Parameters
Reporting Timeframe 2017/3-2018/2 Programme MDRNA010
Budget Timeframe 2017/3-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA010 - Namibia - Floods
Timeframe: 20 Mar 17 to 20 Nov 17
Appeal Launch Date: 20 Mar 17

Final Report

Final Report Prepared on 22/Mar/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 80,202 80,202 80,202 57,482 22,720

Subtotal BL2 80,202 80,202 80,202 57,482 22,720
GRAND TOTAL 80,202 80,202 80,202 57,482 22,720

Selected Parameters
Reporting Timeframe 2017/3-2018/2 Programme MDRNA010
Budget Timeframe 2017/3-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA010 - Namibia - Floods
Timeframe: 20 Mar 17 to 20 Nov 17
Appeal Launch Date: 20 Mar 17

Final Report

Final Report Prepared on 22/Mar/2018 International Federation of Red Cross and Red Crescent Societies
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