
 
 

IRAN: BAM EARTHQUAKE Appeal No. 25/03 
5 April 2007 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in 185 countries. 

In Brief 

Interim Final Report; Period covered: 26 December 2003 to 28 February 2007; Appeal coverage: 97%. 

<click here to link directly to the attached Interim Financial Report>. 

 

Appeal history: 

• Preliminary Appeal Launched on 26 December 2003 for CHF 15,409,300 (USD 12,290,337 or EUR 

9,886,505) for 6 months for 200,000 beneficiaries. 

• Revised Emergency Appeal launched on 8 January 2004 for CHF 51,913,000 (USD 42,006,534 or 

EUR 33,119,207) for 6 – 8 months for 210,000 beneficiaries. 

• Plan of Action for Rehabilitation and Reconstruction phase presented on 29 September 2004, to 

reflect on-going programming into 2005-2006, under the overall Emergency Appeal. A revised 

appeal budget reflects the revised Plan of Action, and totaling to CHF 53,288,000 (USD 45,231,315 

or EUR 34,324,335)
1
. 

• Disaster Relief Emergency Funds (DREF) allocated: N/A 

 

This operation is aligned with the International Federation's Global Agenda, which sets out four broad goals 

to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of 

humanity". 

 

Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 

• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 

• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 

• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 

 

For further information specifically related to this operation please contact: 

• In Iran: Seyed Hadi Samaei, Director General of International Affairs Department, Iranian Red Crescent 

Society, Tehran; email: intdep@rcs.ir; mobile: 98. 912 384 7050; phone: 98.21.88662618-19; fax: 98 

.21.88662652 

• In Iran: Chang Hun Choe, Federation Representative, Tehran; email: ch.choe@ifrc.org; mobile: 98 .912 

2172507; phone: 98.21.88672424-28; fax: 98.21.88672429 

• In Geneva: Evgeni Parfenov, Regional Officer, MENA Department, Geneva; email: 

evgeni.parfenov@ifrc.org; phone: 41.22.730 4325; fax: 41.22.733 0395 
 

                                                
1
 In the attached financial report, the budget in the amount of CHF 31,784,190 does not cover cash and in kind bilateral 

contributions.  



 

Iran: Bam Earthquake; Appeal no. 25/03; Interim Final Report 

 

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

 

For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For 

support to or for further information concerning Federation programmes or operations in this or other countries, or for 

national society profiles, please also access the Federation’s website at http://www.ifrc.org. 

 

Background and Summary 
 

On the morning of 26 December 2003, at 05:28 (local time), a strong earthquake measuring 6.51 on the Richter scale 

struck the city of Bam, Kerman Province, south-eastern Iran. The earthquake was one of the shallowest ever recorded, 

with the epicenter being only 10-12 kilometers underneath the Bam city. In Iran, which is ranked as the fourth most 

disaster-prone country in the world, this was the worst earthquake to hit the country in more than a decade.  

 

Within a few seconds, Bam, a city with a history of 2,500 years and an internationally renowned heritage site, was 

almost completely destroyed. According to the data released by the Iranian Government in the first half of 2004, more 

than 29,000 people were killed and approximately 23,000 injured. More than 85 percent of the buildings were 

completely destroyed. Although most of the casualties occurred in Bam itself, the impact on surrounding rural areas 

was also severe. As a result of the earthquake the electricity, water supply, and most public health and education 

services were completely disrupted.  

 

  Key figures concerning the impact of the earthquake 
 

Description of the impact Number 

People killed 

 

People injured 

29,878 

 

22,628 

 

Houses destroyed beyond repair in Bam City 

and surrounding villages 

 

25,000 (out of 29,500) 

 

People affected (by loss of economic activity 

and damage to property and infrastructure)  

 

200,000 

 

Inhabitants in the most affected area 

• Bam 

• Baravat 

• Surrounding villages 

 

 

90,000 

15,000 

10,000 

 

People left homeless (March, 2004) 

 

45,000 (In addition, 20,000 stayed with 

extended family and 10,000 were 

hospitalized) 

 

Number of schools destroyed or unusable 

• Bam City 

• Surrounding villages 

 

 

93 

38 

 

 

The Red Cross and Red Crescent Movement quickly responded to the large scale devastation caused by the 

earthquake. Emergency response teams from the Iranian Red Crescent Society (IRCS) began mobilizing within half an 

hour and in less than two hours search and rescue teams had started arriving in Bam. More than 8,500 relief workers, 

including trained medical staff and volunteers, were on the scene within hours and days of the disaster, demonstrating 

that IRCS is a nation-wide emergency rescue and relief organization. Temporary shelter, food and non-food items, 

emergency water and medical services such as evacuations, first aid and psychosocial support were part of the support 

the IRCS gave to those in need.  

 

http://www.ifrc.org
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At the request of the IRCS, the International Federation of Red Cross and Red Crescent Societies (International 

Federation) issued a Preliminary Appeal on 26 December 2003, to be followed by a Revised Appeal on 8 January 

2005, in order to provide emergency relief to the quake victims. The International Federation’s disaster response teams 

including the Field Assessment and Coordination Team (FACT) and the Emergency Response Units (ERUs) worked 

closely with the IRCS, providing essential relief assistance to quake victims. 

 

Linking relief with rehabilitation and reconstruction was planned from the very beginning of the operation. The 

assessment of the rehabilitation and reconstruction needs was done in January 2004 by the International 

Federation/IRCS Recovery Advisory Team. As of the end of April 2004, attention began to focus primarily on 

rehabilitation and reconstruction requirements. In line with the Revised Emergency Appeal and the Plan of Action of 

September 2004 and with the multilateral resources mobilized for the rehabilitation programme, the International 

Federation became involved in the construction of nine schools, one Urban Health Centre and one Road Rescue Base. 

Several other reconstruction projects were implemented by some donor National Societies through bilateral 

cooperation with the host National Society. The International Federation’s recovery, rehabilitation and reconstruction 

programme was completed by the end of February 2007.  

 

In accordance with the recommendations made by the Operations Review of the Red Cross and Red Crescent 

Movement response to the Bam earthquake made in February-March 2004, the International Federation also supported 

the projects aimed at enhancing IRCS’ capacity in disaster management (DM).  

 

The Final Evaluation of the Bam Rehabilitation and Reconstruction Programme conducted in November 2006 

concluded that this programme had fulfilled its objectives and achieved the key expected results in the revised Plan of 

Action. This interim final report focuses on the activities undertaken in relation to the reconstruction of Bam and the 

capacity-building of the IRCS as the final reports on the emergency relief operation and the stock replenishment have 

already been issued.  

 

The International Federation highly appreciates the Red Cross and Red Crescent Societies, governments, institutions 

and individuals that had rendered their generous support to the Federation’s Bam earthquake operation, thus enabling it 

to meet a wide range of needs of the earthquake victims and improve the IRCS’ performance in DM. 

 

Coordination 
 

Emergency relief phase 
The Iranian RCS immediately undertook its role as the leading national agency for the coordination and implementation 

of emergency relief operations, as mandated by the government. In addition to leading relief inputs from the Red 

Cross/Red Crescent Movement, it also coordinated those of international agencies and Non-Governmental 

Organizations (NGOs).  

 

The International Federation assumed the general coordination and support tasks, especially in the areas of international 

fund-raising, and on the spot coordination of the work of the participating national societies. The International 

Federation worked very closely with the Iranian authorities, IRCS, United Nations agencies and other organizations 

involved in the operation. The joint launch of the UN Flash Appeal and the Federation Revised Appeal was conducive 

to drawing the immediate attention of the public to the operation and helpful in the initial fund-raising. 

 
At all stages of the implementation of the reconstruction programme the International Federation maintained close 

cooperation with the IRCS and relevant government authorities in Tehran, Kerman and Bam. The nature of the 

programme and its complexities required almost daily working contacts with different government agencies in Bam. 

The implementation of the Arg-e-Bam Model School Complex project required frequent, and not always easy, contacts 

with the United Nations Educational, Scientific and Cultural Organisation (UNESCO) Tehran Cluster Office and a 

number of Iranian heritage agencies. 

 

The nature of business relations between the private construction companies and state authorities responsible for the 

coordination of the reconstruction activities in Bam, required the International Federation to be closely involved in 

settling dozens of organisational issues regarding the programme’s implementation. It included facilitating access for 

the contractor to basic construction materials, supply of water and electricity to the construction sites and liaising with 

the Ministry of Education, IRCS, Bam Task Force, Governor and Mayor.  
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The International Federation and the IRCS maintained very close cooperation in implementing the DM programme. All 

DM related activities were jointly planned and implemented by the International Federation and the IRCS. The two 

sides held weekly and monthly coordination meetings to discuss the issues concerning the implementation of the 

programme and review the progress and follow-up actions. The close cooperation between the Federation Delegation 

and the IRCS (International Affairs Department and the Relief and Rescue Organization) was instrumental in carrying 

out the DM activities in accordance with the DM plan of action approved by the two sides. The Federation Delegation 

kept in close contact with the technical departments of the Federation Secretariat and Participating National Societies 

(PNSs) to ensure the DM programme had maximum impact on enhancing the IRCS’ DM capacity. The Federation 

Delegation also maintained close coordination with the Iranian authorities, UN agencies and NGOs concerned to share 

relevant information, avoid duplication in activities and improve cooperation for training workshops and relief 

operations. 

 

Analysis of the operation - objectives, achievements, impact 
 

1. Emergency relief (food and basic non-food items) 

 

Objectives: 

• Basic food and non-food item needs of 155,000 most vulnerable beneficiaries are met, enabling them 

to start rebuilding their future 

• The population in Bam has adequate access to health care, water and sanitation services before 

the restoration of permanent health, water and sanitation infrastructure and facilities. 
 

Activities 

The IRCS response to the earthquake was immediate. Within hours after the earthquake, IRCS relief teams from 

different provincial branches came to the affected areas and started the search & rescue and relief operation. 

Registration of beneficiaries was followed by the distribution of temporary shelter, food and non-food items by the 

IRCS. From the beginning of the operation through the end of February 2004 the Iranian RCS continued distribution of 

the standard emergencies packages to all survivors of the catastrophe in Bam and the surrounding villages. 

 

The International Federation’s Field Assessment and Coordination Team (FACT) was deployed in Bam within the three 

days after the quake. It assumed the task of coordinating the deployment of the eleven Emergency Response Units 

(ERUs) that were setting up field hospitals, basic health clinics, water and sanitation, logistics and relief support. The 

International Federation also mobilized sizeable international assistance to provide relief items.  

 

The distribution of relief goods was terminated at the end of April and replaced with a cash voucher distribution system 

by the Iranian RCS in May and June 2004.  

 

Red Cross/Red Crescent response in the fields of health, water and sanitation was rapid and comprehensive. As early as 

the end of December 2004, IRCS had deployed 6 fully staffed and equipped mobile hospitals. This medical assistance 

was rapidly supplemented with the ERU Field Hospital, four Basic Health Care Units, and four Water and Sanitation 

Units which were deployed by a number of sister national societies. 

 

Psychological support was a key component of overall health care provision to the survivors of the Bam earthquake. 

The day after the earthquake, a team of IRCS staff and volunteers trained in PSP arrived in Bam. They initiated tent-to-

tent visits, providing psychological counseling, information and referral in tandem with the distribution of relief items. 

Special activities and playing spaces were set up for children, including the distribution of specialized play kits. IRCS 

teams were later complemented by a Danish/Icelandic psychosocial support team.  

 
The water supply in Bam was restored within a few hours of the earthquake with sufficient capacity to cater for urgent 

needs. The IRCS, Government and private contractors operated large fleet of water tankers until the end of February 

2004. Within two months of the earthquake, the Water Organization in Bam had connected new distribution pipes, 

installed new taps and storage tanks. At the same time, the Federation ERUs had installed tanks or bladders and water 

points.  

 

The basic relief needs of the affected population were met swiftly and effectively, despite some initial and probably 

unavoidable hiccups during the first days of chaos. The immediate needs in shelter, food and non-food relief items were 

covered mainly through the existing disaster preparedness stocks of the Iranian RCS itself and other Iranian 
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organizations responsible for different sector of response in cases of emergencies. Thorough monitoring and analysis of 

the distribution activities in the emergency phase allowed the Iranian RCS and the International Federation, in 

consultations with the donor community, to channel a substantial part of the externally mobilized resources to the 

replenishment of the national society’s disaster preparedness stocks depleted through the massive distribution to the 

victims of the Bam earthquake. 

 

The quake victims’ immediate needs of health, water and sanitation were met by the IRCS’ health teams and local 

health authorities, as well as the Federation’s ERUs for referral hospital, basic health care, water and sanitation. As a 

result, disease outbreaks were efficiently prevented. The eventual handover of ERUs to the IRCS provided the National 

Society with an opportunity to strengthen its disaster response capacity. The Iranian RCS continued to provide health 

services to the general population of Bam until April 2005 through the established container hospital which was funded 

by the resources mobilized by the International Federation. 

 
Comprehensive record of the activities during the emergency phase of the operation is covered in the Bam Operations 

Update No. 19 (http://www.ifrc.org/cgi/pdf_appeals.pl?03/250319.pdf) which serves as a Final Report on the Iranian 

RCS and International Federation activities in Bam during the period of 26 December 2003 to 31 August 2004.  

 

 

2. Rehabilitation and Reconstruction 
 

Objective: In close cooperation with the IRCS and the Iranian authorities, to contribute to the rehabilitation and 

reconstruction of the health and social infrastructure in Bam. 

 

Activities 

All the schools and health facilities in Bam and surrounding villages were in ruins. For the Bam City to truly return to a 

normal life, rebuilding its basic infrastructure as quickly as possible was a priority.  

 

From the very beginning of the operation, the International Federation paid close attention to linking relief with 

rehabilitation and reconstruction. The preliminary assessment of the rehabilitation and reconstruction needs was done in 

January 2004 by the International Federation/IRCS Recovery Advisory Team. As of the end of April 2004, the 

International Federation’s attention began to focus primarily on rehabilitation and reconstruction requirements. 

Following the thorough assessment of the most acute needs in the reconstruction of the social infrastructure in Bam, the 

International Federation outlined in April-May 2004 the principal objectives of its rehabilitation and reconstruction 

programme. In line with the revised emergency appeal and Plan of Action of September 2004, the International 

Federation and the IRCS became involved in the implementation of the recovery, rehabilitation and reconstruction 

programme.  

 

With the multilateral resources mobilized for the rehabilitation programme and after consultations with the IRCS, the 

International Federation decided to support the construction of nine schools, one Urban Health Centre and one Road 

Rescue Base. 

 

2.1 Road Rescue Base 

 
Considering the disaster profile of the Kerman Province and in accordance with the disaster management strategy of the 

National Society, the IRCS decided to establish a Road Rescue Base (RRB) in Kerman with the support of the 

International Federation, donor National Societies and other agencies. The RRB is a big logistics and relief base for 

storing relief and rescue materials and providing administration and training services to staff and volunteers.  

 

The Hong Kong Red Cross Branch of the Chinese Red Cross Society and the International Federation funded part of the 

RRB project, namely the construction of the Emergency Centre Administrative Office (720 sq. meters) and two 

warehouses (1,340 sq. meters). The construction of three warehouses was also funded by the Japanese Red Cross 

through bilateral cooperation with the IRCS.  

 

The project was implemented by the IRCS with the technical support of the International Federation. The Construction 

Department of the IRCS hired a consultant to prepare the engineering documents, maps and architectural designs as 

well as the bills of quantities. After a long process of qualification of companies, tendering and comparative bid 

analysis, the IRCS selected the SARATEL Co. Iran, an Iranian construction company, as the winner of the tender and 

signed a contract with it on 25 April 2005.  

http://www.ifrc.org/cgi/pdf_appeals.pl?03/250319.pdf
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The site plans and construction documents were ready by the end of May 2005. Having mobilized the necessary 

resources, in July 2005 the contractor began working on the foundation of warehouses and the administration building. 

By the end of 2005, the structure of both warehouses and the foundation and frame of the administrative building were 

completed. In the first half of 2006 progress was made in the construction of the administrative building and 

warehouses, particularly in flooring, painting, installing doors and windows, and erecting separations at the warehouses.  

 

The project funded by the Hong Kong Red Cross and the International Federation was completed by the end of October 

2006. The whole project of the RRB is expected to be completed by the end of 2007. 

 
The technical monitoring and quality control of the project was done by the IRCS Construction Department and the 

Kerman Provincial Branch with the technical support of the Federation Delegation.  

 

* The Final Report on the RRB project is available upon request. 

 

2.2 Urban Health Centre (UHC) 

 

Given the enormous destruction brought about by the devastating earthquake in Bam, it was one of the primary targets 

of the International Federation to contribute to the reconstruction of the health sector. However, due to the presence of 

many donors at the planning phase of reconstruction activities in Bam and their keen interest in participating in the 

reconstruction of health facilities, the International Federation had to be cautious in committing itself on behalf of the 

participating national societies to avoid construction of health facilities which might not be realistically required. As a 

result of the lengthy discussions with the parties concerned and the verification of needs in the health sector, the 

International Federation finally committed itself to constructing an Urban Health Centre (polyclinic) with the financial 

support from the Red Cross and Red Crescent Societies of Belgium (Flanders), Malaysia, Norway and Qatar. This is one 

of the eleven urban health centres planned to be built in Bam in conformity with the health sector reconstruction plan of 

the Ministry of Health (MoH). 

 

The International Federation signed a consultant service agreement with the Shayesteghan Consulting Engineering 

Company on 30 January 2005. On the basis of its architectural design and the bill of quantities, it organized an open 

tender among the pre-selected construction companies. Through the comparative bidding process, the Sarakhs Structures 

Company was selected as the winner of the tender and a contract was signed on 3 April 2005.  

 

The International Federation identified the parties to work with in the implementation of the UHC construction project, 

which included the Ministry of Health (MoH), IRCS, World Health Organisation (WHO), Bam Task Force, local 

authorities and aid agencies involved in the Bam reconstruction projects. It also established necessary mechanism of 

coordination and information sharing. 

 

The actual on-site construction works could not start until June 2005 because of the pending legal issues related to the 

selection of the construction site. According to the agreement signed between the International Federation and the MoH, 

the Ministry was responsible for resolving all issues concerning the site allocation and necessary permits for the 

construction. Nevertheless, it failed to resolve these issues in time. As there was a problem with the initially-allocated 

site of the UHC on the outskirts of Bam, the MoH offered an alternative one. This site located in the central part of Bam 

was donated by Mrs. Zia, the land-owner. It was only in mid-June 2005 when the related problems were resolved and 

the contractor could start the construction works.  

 

By the beginning of June 2006, the construction of the UHC was completed and it was furnished by the MoH and WHO 

according to their guidelines and the available stock. The International Federation provided it with some additional 

furniture and equipment.  Like many other projects in Bam, the construction of the UHC was affected by many delaying 

factors, including shortage of skilled workers and building materials, difficulty in organizing double shifts, and 

unreliable water and electricity supply.  

 

The UHC was called the “Zia” Urban Health Centre after the name of Mrs. Zia, who had donated the land for the 

construction. The UHC serves a population of 10,000 people living in the area. It consists of two separate buildings (950 

and 370 sq. meters) and a garden. Various medical services are given at the main building with a basement and two 

floors, which include diagnosis, physiotherapy, family health, environmental health, dentistry, vaccination, emergency 

care, internal medicine, general surgery, pharmacy, ambulance service, etc. A total of 34 staff including 10 doctors 
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and 19 nurses are working in the UHC. At the back of the main building, there is a residential apartment to 

accommodate nurses and doctors.  

 

According to the Memorandum of Understanding (MoU) signed with the MoH, the International Federation and IRCS 

handed over the UHC to the Ministry at a ceremony held in Bam on 11 June 2006. It was attended by representatives 

from the MoH, the Governor of Bam, Head of the Bam Task Force, WHO, IRCS, and the International Federation.  

 

* The Final Report on the UHC project is available upon request. 

 

2.3 Schools 

 

The educational sector was one of the worst affected by the disastrous earthquake in Bam. According to the Ministry of 

Education (MoE), a total of 131 schools in Bam and the surrounding villages were destroyed or damaged to the extent 

of being unusable. 20,000 students and teachers were left without school facilities.  

 

Education is an important sector that decides the future of the nation. Therefore, the International Federation gave 

priority to the reconstruction of this sector during the recovery phase. This decision was preceded by several months of 

discussions with the IRCS and the Government-led Bam Reconstruction Task Force. It was taken after thorough 

assessment of the reconstruction needs in Bam, the activities, plans and potential of other donors. 

 

The results of the mobilisation campaign in support of the International Federation-coordinated multilateral programme 

allowed it to make a commitment to building a total of nine schools in Bam - five standard schools, three special 

schools for disabled children and a model school complex. The International Federation’s contribution to the 

reconstruction of the educational sector by far exceeded the support from the UN agencies and NGOs involved in the 

rehabilitation and reconstruction activities in Bam. 

 

For the sake of effective programme and financial management, the International Federation signed two separate 

construction contracts – one for the standard schools and the other for the three special schools and one model school 

complex. 

 

Early in 2005 the International Federation signed the following agreements to lay a formal ground for cooperation 

between the parties concerned and define their respective roles and responsibilities in the schools’ construction: 

 

� General Agreement between the International Federation and the IRCS on their roles and responsibilities in 

implementing the reconstruction programme, 

� Tripartite Agreement on Schools Construction Programme between the International Federation, IRCS and 

MoE,  

� Memorandum of Understanding on Construction of the Arg-e-Bam Model School Complex between the 

International Federation, MoE and UNESCO. 

 

To ensure that the programme implementation was technically monitored and supported by a specialized consultant 

engineering firm (as required by the Iranian law), early in January 2005 the International Federation called for a tender 

for consultant services. The contract was won by the Tarhe Keshti Shayesteghan Consulting Engineers. This company 

provided architectural consulting services and technical monitoring (quality control) of the construction activities by the 

general contractor. 

 

In cooperation with the Schools Renovation Organization (SRO) of the MoE, the International Federation identified five 

construction sites for standard schools (December 2004-January 2005) and four sites for special schools (January-

February 2005). The standard school designs and architectural plans for five standard schools were provided by the 

SRO. The Consultant Company adjusted architectural designs for the available construction sites and established bills of 

quantities for the schools construction plans. The above became the basis for launching the open tender for the 

construction of the schools.  

 

The pre-qualification of potential construction companies was carried out on the basis of such eligibility criteria as their 

quality of works, time and experience. Calls for tenders for the construction of standard and special schools were 

announced respectively on 13 March and 27 July 2005. Ten pre-qualified companies were invited to submit their offers. 

The Committee on Contract composed of representatives from the Federation Delegation, IRCS, MoE and consultants 
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met on 5 April and 2 August 2005 to review the offers from nine different companies. The Committee selected the 

Sanati Fajr Industrial Company, an Iranian construction company, as the winner of both tenders. The contracts on 

construction of standard and special schools were signed on 26 April and 5 September 2005.  

 
The technical monitoring and quality control of the construction projects was ensured jointly by the International 

Federation’s Bam office, the Shayesteghan Consultant Company and the MoE representatives in Bam. A special 

protocol, as required by the Iranian law, was established for this purpose. It included regular visits to the sites and 

sample tests at different phases of the construction. They also worked closely to ensure the required quality and 

technical standards of the schools. A set of technical modifications were introduced to improve the schools’ standards, 

especially in terms of earthquake resistance, safety, illumination, strength of floors and quality of building.  

 

2.3.1 Construction of the standard schools 

 
The five standard schools built with the support of 

the International Federation included three primary 

schools (Farhangian, Jihad and Montazeri) and two 

high schools (Kafi and Shamsaddini).  

 

Although the construction process was to be started 

immediately after the conclusion of the contract, it 

was halted by the MoE on 24 May 2005 because of 

the legal problems related to the land allocation. 

Through discussion with the parties concerned, the 

International Federation managed to eliminate the 

obstacles concerning proper land allocation and 

building permits.  

 

Full-scale construction was allowed to re-commence 

only in mid-July 2005. However, its subsequent 

process was quite challenging and full of difficulties.  

 

The dynamics of the project implementation were 

influenced by the shortage of basic construction 

materials. The contractor was obliged to purchase 

most of the construction materials, including cement 

and ready-made concrete in Bam and Kerman. These materials were not freely available at the local market but rationed 

by the state. In addition, the electricity supply essential for work was unbalanced and the high demand for water in Bam, 

a city in the desert, led to water shortages in both houses and construction sites. There was no success in resolving these 

problems through the support of local authorities and the MoE, so the contractor had to make his own arrangement to 

supply water and electricity at each construction site. 

 

The tragic death of the managing director of the Sanati Fajr Company in a car accident while on duty on 18 December 

2005 was a major setback to the timely completion of the programme. The International Federation and the construction 

company made extraordinary efforts to mitigate the negative impact of his death on the projects through close 

consultation and coordination with all parties concerned and to allow the general contractor to re-establish control over 

the project. Only by May–June 2006 had the contractor managed to regain control and produce progress in all sites. This 

unfortunate accident was one of the main reasons for the delay in the implementation of the programme.  

 

Further challenges were encountered in recruiting skilful local workers in Bam. The contractor was to hire man-power 

mainly from Azerbaijan, Lorestan and Shiraz. Security was also a big concern throughout the construction process as it 

not only distracted the attention of the contractor but also disrupted the work in progress as workers were threatened or 

beaten and building materials were often stolen.  

 

Taking into consideration these delaying factors and the technical obstacles in the way, the International Federation had 

to readjust the standard schools construction schedule several times.  

 

The standard schools built wth the support of the 

Federation allowed school children of Bam return back to 

their education 
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At last, the three primary schools (Farhangian, Montazeri and Jihad) and the two high schools (Kafi and Shamsaddini) 

were completed and handed over to the MoE respectively on 23 and 30 September 2006. Standard furniture and 

equipment according to the standard requirements by MoE was also provided for the schools. These schools had been 

functional since the handover. 

 

All schools equipped with a heating and cooling system consist of main buildings, external guard houses and sanitation 

facilities, play-grounds, sport facilities, gardens and external masonry walls. They also have classrooms and halls for 

meetings, sports events and celebrations.  

 

All responsibility for staffing, running costs and maintenance has been assumed by the MoE in accordance with the 

agreement signed between the International Federation, IRCS and MoE.  

 

 

Table No 1. Specification of the Standard Schools  

 

No School name Floor 

space 

Total 

area 

Number of 

classrooms 

Number of 

students 

Donor 

1 Farhangian Primary 

School 

1,812 m2 3,673 m2 10 300 German RC 

2 Jihad Primary School 1,812 m2 2,966 m2 10 300 Australian RC & Govt. 

3 Montazeri Primary 

School 

1,812 m2 4,446 m2 10 300 Irish RC 

4 Kafi  High School 2,475 m2 4,724 m2 12 360 Netherlands RC 

5 Shamsaddini  High 

School 

2,765 m2 6,891 m2 12 360 Canadian RC 

 

 

2.3.2 Construction of the three special schools  

 
 

The International Federation built three special 

schools for disabled children, which included the 

Marefat and Engineer Mohammed Taheri Hanjani 

Primary Schools and the Maharathaye Herfeyee 

Peyvand Lower Secondary School. They are 

different from the standard schools in terms of the 

special architectural design, school equipment and 

facilities.  

 

The construction process could not start immediately 

after the conclusion of the contract because of the 

issues related to the fundamental site plans, relevant 

permits and the demolition of old buildings at the 

sites. Through discussion with the parties concerned, 

the International Federation managed to eliminate 

the obstacles and secure proper land allocation and 

building permits. Full-scale construction could be 

resumed on 20 October 2005; almost one and a half 

month after the contract had been signed.  

 

 

 

The special schools for disabled children, like the 

Maharathaye Herfeyee Peyvand Lower Secondary 

School, were different in terms of architectural design, 

school equipment and facilities 



 

Iran: Bam Earthquake; Appeal no. 25/03; Interim Final Report 

 

 
The subsequent construction process was quite challenging and faced the same difficulties as described above in relation 

to the construction of standard schools. As a result the construction schedule of the special schools had to be readjusted 

accordingly. 

 

The three special schools were completed and furnished with the furniture and equipment according to the standard 

requirements by MoE, as well as with special equipment for disabled children. They were formally handed over to the 

MoE on 24 February 2007. However, they had been used by the teachers and students for education since the beginning 

of January 2007. 

 

These schools consist of main buildings, external guard houses, sanitation facilities, play-grounds, sport facilities, 

gardens and external masonry walls. They have both classrooms and halls for meetings, sports events and celebrations. 

Equipped with a heating and cooling system, they have various rooms specially designed to serve the disabled students, 

including the rooms for medical consultation, occupational therapy and vocational training.  

 
All responsibility for staffing, running costs and maintenance of the school has been assumed by the MoE in accordance 

with the agreement signed between the International Federation, IRCS and MoE.  

 

Table No 2. Specification of the Special Schools 

 

No School name Floor 

space 

Total 

area 

Number of 

classrooms 

Number of 

students 

Donor 

1 Engineer Mohammed Taheri 

Hanjani Primary School 

1,980 m2 6,062 m2 11 120 Swedish RC 

2 Marefat Primary School 1,422 m2 1,959 m2 10 80 Japanese RC 

3 Maharathaye Herfeyee 

Peyvand Lower Secondary 

School 

1,098 m2 1,389 m2 8 80 Norwegian RC 
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2.3.3 Construction of the Arg-e-Bam Model School Complex 

 

The site of the Arg-e-Bam Model School Complex (BMSC) is located opposite to the Arg-e-Bam citadel, an ancient 

fortress with a history of over 2,500 years which was severely damaged by the Bam earthquake. Through the tripartite 

agreement, the International Federation, MoE and the UNESCO Tehran Cluster Office agreed to establish this school 

complex as a model for the construction of new schools in Bam, and in Iran in general. It is also to be seen as a model 

for creating an inclusive learning-friendly environment in remote areas of Iran and other countries where such a concept 

can contribute to the development of national educational systems. The BMSC is the biggest project built by the 

International Federation in Bam (the total size of the building is around 4,000 sq. meters) 

 

Although the contract for construction of this school (together with three other special schools for handicapped children) 

was signed on 5 September 2005, the physical construction works on the site could not start immediately as there 

emerged substantial difficulties and obstacles of a technical and organizational nature. These affected the process of 

designing, planning and implementing the project.  

 

The project design which had initially been approved had to be halted as the MoE requested to amend it. The approval 

of the new design and related documents were received only at the end of November 2005. Besides, the Iranian Heritage 

Organisation that looks after the historic relics in the country questioned the height of the BMSC. Because of its 

proximity to the Arg-e-Bam citadel, the world heritage site, the Iranian Heritage Organisation insisted on revising the 

design to guarantee a better view of the citadel. The design was to be changed again in such a way that the level of the 

whole building was lowered by one floor. This change obliged the contractor to excavate and move an additional 6,000 

m3 of soil from the site in order to lower the whole school. 

 

To make up for the loss of time and accelerate the construction progress, the contractor reinforced its labour force and 

sub-contracted staff. Despite the efforts of the Federation, contractor and consultants, the construction process was 

influenced by the chronic problems which have been common in Bam, including the shortage of essential construction 

materials, irregular supply of water and electricity, lack of skilled workers and security. The completion of the project 

was therefore delayed by 3-4 months against the contractual schedule.  

By the end of February 2007 the construction of the BMSC was completed and it was furnished with standard 

furniture and equipment on the basis of the list made by MoE. The BMSC was handed over to the MoE on 24 

February 2007. The UNESCO Tehran Cluster Office and the MoE are now working on giving special training to the 

management team and selected teachers of the school and developing the special curricula for the BMSC. 
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This school complex consists of three schools at the pre-primary, primary and lower secondary levels and has 17 

classrooms for 400 students. It consists of the main building, gymnasium, observatory, kitchen, outdoor amphitheatre, 

external guard house, sanitation facilities, play-ground, gardens and external masonry wall. The school is equipped with 

a heating and cooling system.   

 
This project was financed by the Red Cross Societies of Andorra, Australia, Canada, Croatia, Germany, Ireland, Japan, 

Monaco, Netherlands, New Zealand, Norway, Poland, Sweden; Taiwan Red Cross Organization; and the governments 

of Australia, Ireland, and Sweden.   

 
The inauguration ceremony of the schools constructed by the International Federation was held in Bam on 6 December 

2006. It was attended by representatives of the MoE, local authorities from Kerman and Bam, the International 

Federation, IRCS, several donor National Societies and representatives of the diplomatic community in Iran, as well as 

students and teachers. Dr. Khatami, IRCS President; Mr. Bourbour, Deputy Minister of Education; and Mr. Ibrahim 

Osman, Deputy Secretary General of the International Federation, led the ceremony. Appreciation plaques and letters of 

thanks were handed over to the representatives of the donor National Societies which supported the schools’ 

construction programme.  

 

The RRB, UHC and the schools have the insignias fixed at the entrance, identifying the donors and the dates of 

completion.    

 

The reconstruction programme of the International Federation and the inauguration ceremonies of the UHC and schools 

were widely covered by Iranian newspapers and TV channels. The Federation Delegation in Iran is working on the 

production of a DVD film and a photo-album (pictorial) which will be available within the next 2 months. 

 

2.3.4 Projects in response to the International Federation’s revised plan of action, implemented through bilateral 

cooperation 

 
Responding to the International Federation’s appeal, the German Red Cross supported several reconstruction projects in 

Bam. These projects, implemented through bilateral cooperation with the IRCS, include an orthopaedic centre, two 

warehouses, a cultural complex and a branch office of the IRCS in Bam. The two warehouses and branch office were 

completed in February 2007 and the other projects are expected to be completed by the end of 2007. The International 

Federation does not have financial obligations in relation to these projects, as they have been implemented through the 

direct bilateral support. 

 
Result 
With the Zia UHC added to the health care system in Bam, the people living in the area now have direct access to health 

services provided by this UHC. As the reconstruction of the health sector in Bam has been completed in general, the 

health services in the city have now come back to normal. 

 

The schools’ construction programme implemented by the International Federation in Bam with the financial support of 

donor national societies and governments has contributed to providing Bam children with adequate educational 

facilities. With the construction of the schools, the students moved from temporary containers to permanent school 

buildings and are now studying in schools which are safe, modern and fully furnished. The Arg-e-Bam Model School 

Complex, once functional, will serve as a model school for Iran and neighboring countries.  

 

With the construction of the RRB, the IRCS now has a relief and logistics base which can serve disaster-prone 

provinces in eastern part of the country. 

 

 

3. Disaster Preparedness and Capacity Building 

 

Objective: The IRCS capacity in disaster management has been strengthened at the national, regional and 

community levels. 
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Activities 
The Bam operation demonstrated the IRCS’ capacity to carry out a timely and large-scale relief and rescue operation 

and also highlighted the need to further increase its disaster management capacity in order to be better prepared for 

future disasters. The DM programme was aimed at replenishing the relief items distributed by the IRCS during the 

emergency relief phase and strengthening its DM capacity through various types of training. 

 

3.1 Stock replenishment 

 

An extremely quick and efficient response of the IRCS in terms of distribution of shelter and other relief supplies to the 

earthquake survivors was predetermined by its national mandate and availability of substantial disaster preparedness 

stocks throughout the country. These stocks were mobilised and released for the delivery to the earthquake affected area 

in a matter of hours and days. However, the extensive distribution of relief items depleted most of the relief stocks kept 

by the IRCS and it would have taken the National Society several years to replenish them. 

 
Several donors, namely the German, Netherlands and Swedish Red Cross Societies, the Swedish Government as well as 

United States Agency for International Development (USAID), positively reacted to the IRCS and the International 

Federation’s appeal to allocate part of their resources for the replenishment of the IRCS’ depleted relief stock. 

 
In close consultation with the IRCS, the International Federation purchased the items for IRCS’ stock replenishment and 

had them stored in the IRCS warehouses by September 2005. 

 

 

Table No. 3 Replenishment items procured by the International Federation 

 

 

 

 

 

 

 

 

 
* The final report on the IRCS stock replenishment is available upon request. 

 

3.2 Disaster Preparedness  

 
Between February and March 2004 the International Federation commissioned an operations review of the Red Cross 

and Red Crescent Movement response to the Bam earthquake. While appreciating the National Society’s timely and 

effective response to the earthquake, the final review report recommended some specific actions to improve the IRCS’ 

future response to disasters. These recommendations formed the basis for planning the DP programme for the IRCS. 

 

The Federation Delegation and the Relief and Rescue Organization of the IRCS jointly worked out the DM Plan of 

Action for 2005 and 2006 in a way that could best accommodate the recommendations of the operations review. It 

focused on enhancing the DM capacity of the IRCS by giving priorities to national and provincial DM training, 

specialized training for rescue teams and the integration of psychosocial support programme (PSP) and HIV/AIDS 

training into the overall DM training programme. 

 

The first phase of the DM training targeted operations and logistics managers of the IRCS in Tehran and provinces in 

order to streamline the disaster response operation procedures at all levels. A total of 166 people attended the four 

national DM workshops which were held from November 2004 to January 2005.  

 

In the rest of 2005 and in 2006 the International Federation and the IRCS conducted DM training for IRCS branch 

directors at city and district levels throughout the country. The purpose of these training workshops was to enable 

branch managers to independently manage all disaster response operations in conformity with the standard operating 

procedures. The training curriculum included various policies of the Federation, disaster management tools, procedures 

and standards applied by both the International Federation and the IRCS. Besides, practical and technical issues 

concerning the implementation of relief operations were also discussed. Integrating PSP into DM activities, particularly 

Item Unit Quantity 

Plastic Sheeting Roll 2,250 (8 m wide, 30 m long) 

Hydraulic Relief & Rescue set Set 5 

Kerosene lanterns Piece 50,000 

Canvas (fabric for making tents by IRCS) Roll 7,027 

Kitchen sets Set 13,150 
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PSP interventions during and after emergencies, was an important part of the workshops. A total of 338 IRCS branch 

directors were trained in eight DM training workshops.  

 
Table No. 4 Disaster management training workshops for IRCS branch directors 

 

No Dates Venue Participants 

1 10-12 June 2005 Mashad 60 branch directors from five provinces 

2 6-8 July 2005 Urmie 41 branch directors from two provinces 

3 26-28 September 2005 Qazvin 45 branch directors from three provinces 

4 14-16 January 2006 Bandar-Abbas 29 branch directors from three provinces 

5 25-27 January 2006 Rasht 43 branch directors from four provinces 

6 1-3 February 2006 Borujerd 37 branch directors from three provinces 

7 19-21 February 2006 Yasooj 27 branch directors from four provinces 

8 5-7 March 2006 Yazd 56 branch directors from four provinces 

 

Developing a community-based approach to IRCS DM activities was a key component of the DM programme. At the 

end of 2004, the Kerman provincial authorities directly approached the International Federation Delegation with a 

request to organise extensive training for government employees and community leaders in DM techniques. After a 

series of discussions with the IRCS and the Kerman Province Disaster Management Centre, a pilot Community Based 

Disaster Preparedness (CBDP) project began in Kerman. The project aimed to introduce CBDP approaches to local 

officials, community people and IRCS staff through various training workshops and simulation exercises. The training 

was divided into training of trainers (ToT) and a general training session and was implemented by the IRCS with 

technical support from a consultant and the Federation Delegation. 

 

During the first phase, the International Federation and the IRCS conducted a total of ten ToT workshops for 389 

people from the IRCS Kerman Provincial Branch, local authorities and selected communities in Kerman. Each 

workshop consisted of a presentation, group discussion, case studies and practical exercises, which allowed the 

participants to learn not only about the CBDP concept but also some practical skills of rescue and first aid.  

 
Table No. 5 CBDP Training of Trainers workshops in Kerman Province 

 

No 

Number of 

workshops Period Venue Participants 

1 

Three ToT training 

workshops Oct - Dec 2005 Kerman 

190 staff and volunteers from IRCS branches and 

selected communities in Kerman Province 

2 

Seven ToT training 

workshops 

Dec 2005 – Jan 

2006 

Sirjan, Rafsanjan, 

Jiroft, Ryne, Zarand, 

Baft, and Kerman 

199 people from local departments of ministries of 

education and health in various cities and Kerman 

 

During the second phase, and as per the requirement of qualification, the newly trained CBDP trainers conducted 

follow-up training workshops for people living in communities and implemented CBDP projects in the selected 

communities, supported by the IRCS branches. Within six months the trainers organized a total of 94 CBDP training 

workshops for 39,875 people from various sectors of the community in 18 cities of Kerman Province. During these 

workshops 350 trainers were certified as qualified CBDP trainers. In 30 communities they formed CBDP committees 

and organized various CBDP activities using the local resources. 

 

With a view to improving planning and coordination among key DM players in communities, in August 2006 the 

International Federation and the IRCS organized three contingency planning workshops for 73 persons from the IRCS 

and local authorities in Kerman. All technical details of the contingency planning process were introduced and 

discussed in depth through presentations and case studies. The new contingency planning guidelines developed by the 

International Federation was appreciated by the participants and they agreed to use it as a comprehensive checklist for 

developing inter-agency contingency plans for specific disasters in their respective cities. These workshops were very 

useful to the IRCS branches and local authorities in identifying the problems in making timely and effective disaster 

response in their respective communities and the areas that need to be improved for better coordination.   
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Based on the theories learned during the workshops, 

the communities developed their own contingency 

plans and tested them through simulation exercises. 

The IRCS Kerman Provincial Branch and the local 

authorities conducted a large-scale simulation 

exercise on 17 November 2006, in which CBDP 

trainers, relief workers, local CBDP teams, fire 

brigades, different governmental organizations, and 

local authorities participated. All parties worked 

according to the standard operating procedures and 

carried out their tasks with credit. This simulation 

exercise provided the Kerman authorities and the 

IRCS Provincial Branch with an opportunity to test 

their level of disaster preparedness and take 

necessary actions to improve it. 

 

As part of the public awareness campaign and with 

the support of the Federation Delegation, the IRCS 

produced posters and pamphlets with the title 

“Community-Based Disaster Preparedness”. These 

posters and pamphlets were distributed among 

schools, different organizations, departments and 

other educational centres in the Kerman Province. 

 

In order to standardize the first aid training of the IRCS, the International Federation and the IRCS conducted three 

Community Based First Aid (CBFA) conferences in November 2005 in Hamedan, Iran, with the support of the 

Federation’s Regional Office in Amman. Each conference, lasting four days, was facilitated by first aid experts from 

Syria and Lebanon. A total of 770 first aid trainers and 30 heads of training departments of provincial branches of the 

IRCS attended these conferences. Each conference consisted of plenary and group discussions, presentations by groups, 

physical exercises and questions and answers. The conferences provided the participants with an opportunity to become 

familiar with the new first aid training manual developed by the Amman Regional Office. 

 

The PSP programme played an important role in supporting the traumatized people in Bam during and after the Bam 

earthquake operation. The IRCS has continued to provide PSP services to earthquake victims in Bam, using the PSP 

capacity developed with the support of the International Federation and various participating national societies. The 

programme in 2005-2006 consisted of training in sewing, embroidery and computer. The IRCS Bam Branch organized 

training courses in two phases and a total of 1,120 people benefited from this PSP project.   

 

Table No. 6 PSP courses for Bam people 

 

Phase Activity Number 

of classes 

Period Participants 

Computer training for women 6 July 2005 – January 2006 120 

Computer training for men 6 July 2005 – January 2006 120 

Embroidery training for women 6 July 2005 – January 2006 120 

 

 

 

1
st
 Phase  Sewing training for women 6 July 2005 – January 2006 120 

Computer training for women 8 May 2006 – January 2007 160 

Computer training for men 8 May 2006 – January 2007 160 

Embroidery training for women 8 May 2006 – January 2007 160 

2
nd

 Phase  

Sewing training for women 8 May 2006 – January 2007 160 

 

The International Federation arranged for a study tour to Turkey by an IRCS delegation on 16-23 July 2005. The 

purpose of the tour was to learn from the earthquake preparedness and other related DM activities of the Turkish Red 

Crescent Society, which they could then share within IRCS departments. The study visit proved useful in further 

developing of the IRCS’ disaster preparedness and disaster response capacity. 

The simulation exercises conducted with participants 

from different backgrounds provided them the 

opportunity to test their level of disaster preparedness  
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To develop the DM knowledge and skills of IRCS’ DM staff, the International Federation arranged for their 

participation in overseas training workshops on ERU Basic Health Care Unit (Berlin in April 2006), Regional Disaster 

Response Training (Ankara, September 2006) and logistics (Tunis, November 2006). Preparations were made to 

conduct a search and rescue training workshop in Tehran in 2007 with the help of the Swedish Rescue Services Agency 

and the Swedish Red Cross.  

 

Considering the role played by the media in covering and supporting the Red Cross/Red Crescent relief operations and 

having discussed the modality of mutual cooperation, the Federation Delegation conducted a DM training workshop for 

35 journalists of the Islamic Republic News Agency (IRNA), in Tehran on 25 May 2006. The topics of the workshop 

included the Red Cross/Red Crescent Movement, the Federation’s disaster response system and DM-related issues 

(terminologies, cycles, SPHERE).  

 

Together with Iranian authorities and UN agencies, the International Federation became one of the sponsors of the 

lessons learned workshop of the Lorestan earthquake, which was held in Borujerd on 27-28 June 2006. This earthquake 

which occurred on 31 March 2006 left 63 people dead, 1,418 injured and 15,000 families homeless. The subsequent 

relief operation raised many issues to be addressed by the Iranian authorities and aid agencies for better disaster 

response in the future. The workshop was attended by representatives from different ministries of the Iranian 

Government, the Lorestan Governor General’s office, UN agencies, aid organizations, embassies and IRCS. The 

Federation Delegation made a presentation on international standby arrangements and, together with representatives of 

United Nations Development Programme (UNDP) and United Nations Office for the Coordination of Humanitarian 

Affairs (UNOCHA), facilitated the discussion on this topic at the workshop. Meanwhile, the IRCS made a presentation 

on its response to the quake disaster. This workshop was very helpful to the participants in learning the lessons from the 

Lorestan earthquake and improving cooperation and coordination between the parties concerned in future disaster 

response operations in Iran. 

 

Between May and June 2006 the Federation Delegation held several meetings with UNOCHA in Tehran to improve 

coordination between the International Federation/IRCS and UN agencies during emergencies in Iran. The two sides 

identified the areas for mutual cooperation during disasters and agreed on concrete actions to be taken in this regard. 

 

In the reporting period there was no progress in making the Tehran Relief Centre operational mainly due to the change 

process in Geneva. However, the IRCS provided an important logistic support to the Federation’s earthquake operation 

in Pakistan and sent its own relief teams and relief consignments to Pakistan and tsunami-affected countries. The 

International Federation and the IRCS will continue to work together in order to find a better way to use the IRCS’ 

resources and potentials in regional operations.  

 

Result 

Through implementation of the DM programme, the International Federation was able to carry out some of the 

recommendations made by the Bam Operations Review and assist the IRCS in building up its capacities, especially in 

the field of DM. Some positive changes have been noted in the IRCS’ performance, summarized below: 

 

• The IRCS replenished the relief stock in time for responding to future disasters. 

• All IRCS branch directors at city and district levels are now familiar with the standard operating procedures of 

both the IRCS and the International Federation and are running the disaster response operations accordingly as 

proven during the Lorestan earthquake in March 2006. Despite the scale of this disaster, the operation went 

smoothly and the IRCS worked well in mitigating the impact of the disaster.  

• The IRCS has standardized its first aid training for staff and volunteers.  

• During relief operations in 2005 and 2006, IRCS branches used the SPHERE standards in planning and 

distribution.  

• IRCS branches in Kerman are working on developing inter-agency contingency plans and testing them through 

relevant simulation exercises.  

• Both the IRCS and the Kerman provincial government regard the CBDP as an effective way to build well-

prepared communities and are working to increase the number of CBDP communities.  

• The IRCS Treatment and Rehabilitation Organization is now in the process of developing an emergency 

response unit (ERU) hospital and Basic Health Care Units (BHCU). 

• The IRCS’ relief interventions improved during the earthquakes in Zarand, Qeshm and Lorestan in 2005-2006. 
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National Society Capacity Building 

 

The Bam operation was one of the largest international operations ever mounted by the IRCS with the support of the 

International Federation, PNSs and other donors. Many humanitarian actors were involved in the operation and all sorts 

of relief and rescue means were used. It was a good occasion for the IRCS to test its level of disaster preparedness and 

disaster response and identify the areas of future improvement. In the course of running the operation, the IRCS 

experienced in practice the International Federation’s emergency response mechanisms such as FACT and ERUs as 

well as their field activities. On-the-job training in ERU during the operation and the hand-over of ERU equipment 

enabled the IRCS to develop its own ERU capacity.  

 

While working with delegates from the International Federation and PNSs, the IRCS could build on its capacity in the 

fields of DM, health, construction, logistics and, more importantly, organizational development and create conditions 

for its further development by determining the areas of future cooperation.  

 

Assessment and Lessons Learned 
 

The implementation of the Bam earthquake operation progressed on the basis of regular and systematic monitoring, 

evaluation and revision of plans. The projects’ implementation was monitored by IRCS staff, Federation delegates, and 

field progress reports. Monitoring results were used in improving the quality of implementation and reporting the 

progress. A total of 27 Operations Updates were issued in the period covered by this Interim Final Report. 

 

The operation was evaluated on several occasions. The most significant were: 

• Operations Review of the Red Cross and Red Crescent Movement’s Response to the Earthquake in Bam 

which was conducted by a team of independent and Red Cross/Red Crescent consultants in February-

March 2004 

• Final Evaluation of the Bam Rehabilitation and Reconstruction Programme which was done by a team of 

two independent consultants in November 2006. 

 

The results of the Operations Review showed that the emergency response following the earthquake had been swift and 

effective in meeting the immediate needs of victims and that there had been a relatively good cooperation and 

coordination between all parties concerned. The team also made a number of recommendations to improve the 

International Federation’s operations in Iran and other countries in the future. These recommendations proved useful in 

revising the International Federation’s Plan of Action for 2005-2006.  

 

The team for the Final Evaluation of the Bam Rehabilitation and Reconstruction Programme concluded in its report that 

the International Federation’s earthquake recovery and rehabilitation programme had fulfilled its objectives and 

achieved the key expected results in the revised Plan of Action. It further commented that the assistance provided during 

the recovery, rehabilitation and reconstruction phase had directly contributed to improving the life of the Bam 

population and enhancing the National Society’s capacity in emergency response and disaster preparedness. In 

conclusion, it said that the International Federation’s response to Bam may be regarded as a model operation. 

 

* These two evaluation reports are available upon request. 

 

In the course of carrying out the large-scale operation in Bam for emergency response, recovery, rehabilitation and 

reconstruction from 26 December 2003 to 28 February 2007, the International Federation, IRCS and PNSs learned a 

number of lessons. Summarized below are the lessons learned during the recovery, rehabilitation and reconstruction 

phase (For the lessons learned during the emergency response, please read the Bam Operations Update No. 19 

(http://www.ifrc.org/cgi/pdf_appeals.pl?03/250319.pdf). 

 

• The clear definition of the roles and responsibilities of the parties involved in the reconstruction of Bam and 

the sharing of lead roles between the International Federation and the IRCS in implementing the 

construction projects were instrumental in completing them in time.  

• The implementation of the Bam reconstruction programme could have been completed 4-6 months earlier if 

some issues had been addressed in time. It took several National Societies 6-8 months to decide on their 

support to the schools reconstruction programme even though they had funds available. The last 

contribution of almost EURO 1 million was formally confirmed only in February 2005, while two others of 

http://www.ifrc.org/cgi/pdf_appeals.pl?03/250319.pdf
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a similar amount were formally confirmed only in November and December 2004, i.e. almost one year after 

the earthquake. The International Federation was not in a position to start the final discussion with the 

Iranian authorities on the number of schools to be built with its support since the total available funds could 

be only guessed. As a result of the above factors, at least six of the sites initially allocated to the 

International Federation for schools construction were given to other agencies. It took additional time to 

select, approve and hand over totally new sites to the International Federation. 

• The experience of the Bam earthquake operation and the subsequent training for streamlining the IRCS’ 

operating procedures and systems at national and branch levels paid off during the National Society’s 

response to the earthquakes in other regions in 2005-2006. 

• Close cooperation between the IRCS branches and local authorities is essential in developing well-prepared 

communities. 

• Cooperation between national societies in the MENA region is effective in helping each other in building 

up the capacity in first aid, gender, health, etc. 

• Close coordination between the International and PNSs is crucial in achieving optimal result in 

implementing capacity building projects for the host national society. 

 

The International Federation highly appreciates the Red Cross and Red Crescent Societies, governments, institutions 

and individuals that had rendered their generous support to the Federation’s Bam earthquake operation, thus enabling it 

to meet a wide range of needs of the earthquake victims and improve the IRCS’ performance in DM. 

 

Conclusion and Further Plans 

 

The implementation of the Bam Appeal programmes was completed in with a balance of around CHF 800,000, which 

represent mainly non-earmarked donations in response to the emergency appeal 25/03. Substantial part of this balance 

represents the left over of the contingency reserve which was kept through the period of construction programme 

implementation to protect the International Federation and its donors from the risks normally affiliated to the large scale 

construction programmes with elements of uncertainty. Thanks to proper planning and implementation, part of this 

contingency reserve has been maintained until the final completion of the programme.   

 

The implementation of the projects aimed at capacity building of the Iranian Red Crescent Society, as it has been 

planned under the emergency appeal 25/03, will continue in 2007-2008 with the support of the International 

Federation’s Representative Office in Tehran. With the donors’ agreement, the remaining balance is planned to be used 

for the continuous support of the Iranian RCS capacity building, primarily in the areas of disaster management and 

preparedness. Therefore, the remaining funds from this Appeal are expected to be transferred in three months time to the 

Iranian programmes under the Middle East Annual Appeal, provided that no donor will request partial return of their 

contribution to this operation. 

 

In 2007-2008 the projects in Iran will pursue the following specific objectives:  

• Supporting the IRCS in making timely and effective response to disasters in the country,  

• Assisting the IRCS in expanding community-based disaster preparedness projects in Kerman Province and 

developing its capacity in search and rescue and psychosocial support, 

• Making best use of IRCS’ capacity and resources in regional disaster response operations, 

• Facilitating the IRCS’ cooperation with other sister national societies in the region in the fields of gender, 

health, youth and others. 

 

According to the construction contracts, some expenses have been booked as the retention fees which will be paid to the 

contractors one year after the completion of the construction projects. Besides, some other expenditures that were 

booked in March 2007 will be reflected in the financial system only in April 2007. As a result, an interim financial 

report is attached below and the final financial report will be issued when all financial transactions are completed. 

 

 

Interim financial report below; click here to return to the title page. 

 
 



Selected Parameters
Reporting Timeframe 2003/122007/02
Budget Timeframe 2003/122007/02
Appeal M03EA025
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

M03EA025  IRAN: EARTHQUAKE

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 31,446,579 322,719 14,891 31,784,190

B. Opening Balance 0 0 107,846 107,846

Income
Cash contributions

0.00 American Red Cross 311,024 311,024
Andorra Red Cross 27,867 27,867
Australian Red Cross 1,936,145 1,936,145
Barbados Red Cross Society 24,100 24,100
Belgian Red Cross (French) 302,586 302,586
British Red Cross 493,826 493,826
Canadian Red Cross Society 3,474,525 3,474,525
Capacity Building Fund 90,099 90,099
Chilean Red Cross 1,267 1,267
Concern Worldwide 62,450 62,450
Croatian Red Cross 250,000 250,000
Cyprus Red Cross 34,305 34,305
Danish Red Cross 1,301,366 1,301,366
ECHO 965,078 965,078
Finnish Red Cross 156,000 156,000
France  Private Donors 62 62
German Red Cross 1,693,610 1,693,610
Germany  Private Donors 25,756 25,756
Great Britain  Private Donors 240,283 240,283
Hellenic Red Cross 31,169 31,169
Hong Kong Red Cross 848,673 848,673
Hungarian Red Cross 11,900 11,900
Icelandic Red Cross 42,921 42,921
IFRC 659 659
India  Private Donors 138 138
Irish Government 779,922 779,922
Irish Red Cross Society 1,266,072 1,266,072
Italy  Private Donors 600 600
Japanese Red Cross Society 881,912 881,912
Japan  Private Donors 112 112
Korea Republic National Red Cross 50,000 50,000
Libyan Red Crescent 25,000 25,000
Lichtenstein  Private Donors 312,250 312,250
Lithuanian Red Cross Society 624 624
Macao Red Cross 10,000 10,000
Malaysian Red Crescent Society 62,500 62,500
Monaco Red Cross 89,560 89,560
Moroccan Red Crescent 28,332 28,332
Netherlands Red Cross 3,383,892 3,383,892
New York Office 7,722 7,722
New Zealand Government 166,100 166,100
New Zealand Red Cross 177,687 177,687
Norwegian Red Cross 783,559 783,559
On Line donations 428,722 428,722
OPEC Fund For International Developm 858,750 858,750
Other 209,901 209,901
Philip Morris Int. 100,000 100,000
Polish Red Cross 162,670 162,670
Qatar Red Crescent Society 64,142 64,142
San Marino, Republic Red Cross 23,628 23,628
Saudi Arabia  Private Donors 1,299 1,299
Singapore Red Cross Society 30,000 30,000
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Slovak Red Cross 10,876 10,876
Slovenian Red Cross 18,564 18,564
Spanish Red Cross 65,419 65,419
Swedish Red Cross 2,405,830 2,405,830
Swiss Red Cross 34,475 34,475
Switzerland  Private Donors 13,511 13,511
Taiwan Chinese RCO 252,716 252,716
Unidentified donor 78,775 78,775
United States  Private Donors 115,043 115,043
USAID 768,000 768,000
Vietnam  Private Donors 718 718

0.00 C1. Cash contributions 25,904,590 90,099 25,994,689

Reallocations (within appeal or from/to another appeal)
2.00 Australian Red Cross 0 0

British Red Cross 161 161
Canadian Red Cross Society 0 0
Capacity Building Fund 59,729 59,729
Croatian Red Cross 0 0
Danish Red Cross 193,583 193,583
ECHO 26,627 26,627
Good Causes Foundation  0 0
Great Britain  Private Donors 10,000 10,000
Hong Kong Red Cross 0 0
Hungarian Red Cross 0 0
Icelandic Red Cross 0 0
Irish Government 0 0
Italy  Private Donors 0 0
Japanese Red Cross Society 0 0
Korea Republic National Red Cross 0 0
Lichtenstein  Private Donors 0 0
Monaco Red Cross 0 0
New Zealand Government 0 0
New Zealand Red Cross 0 0
Norwegian Red Cross 0 0
On Line donations 0 0
Other 75,331 75,331
Polish Red Cross 0 0
Shaker Family foundation 0 0
Singapore Red Cross Society 0 2,157 2,157
Swedish Red Cross 0 0
Switzerland  Private Donors 0 0
Taiwan Chinese RCO 0 0
United States  Private Donors 0 0
Vodafone 10,000 10,000

2.00 C3. Reallocations (within appeal or 193,583 44,547 149,036

Inkind Personnel
American Red Cross 20,047 20,047
British Red Cross 71,257 71,257
Danish Red Cross 70,706 70,706
IFRC 6,200 6,200
Norwegian Red Cross 24,593 24,593

Inkind Goods & Transport
American Red Cross 992,823 992,823
Belgian Red Cross (French) 337,301 337,301
British Red Cross 2,456,419 2,456,419
Danish Red Cross 53,231 53,231
Irish Red Cross Society 122,628 122,628
Netherlands Red Cross 296,918 296,918
Spanish Red Cross 1,392,982 1,392,982
C4. Inkind Goods & Transport 5,652,301 5,652,301
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Other 18,600 18,600
C5. Inkind Personnel 211,403 211,403

C. Total  Income  = SUM(C1..C6) 31,612,946 134,646 0 31,747,593

D. Total  Funding = B +C 31,612,946 134,646 107,846 31,855,439

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0 107,846 107,846
C. Income 31,612,946 134,646 0 31,747,593
E. Expenditure 31,051,826 117,608 107,846 31,042,065
F. Closing Balance = (B + C + E) 561,120 252,254 0 813,374

Other Income
Miscellaneous Income 31,818 31,818
Service Agreements 6,417 6,417
C6. Other Income 38,235 38,235
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A  B

BUDGET (C) 31,446,579 322,719 14,891 31,784,190

Supplies
Shelter  Relief 13,944,652 2,762,023 2,762,023 11,182,629
Construction  Facilities/Infrastruc 1,772,592 1,772,592 1,772,592
Construction Materials 5,890,115 9,384,004 9,384,004 3,493,889
Clothing & textiles 2,301,293 3,259,710 3,259,710 958,416
Food 4,176 21,092 21,092 16,916
Seeds,Plants 211 7 7 205
Water & Sanitation 3,952 137,152 137,152 141,103
Medical & First Aid 174,799 280,580 280,580 105,782
Teaching Materials 429,578 477,610 8,319 6,177 492,106 62,528
Utensils & Tools 302,906 2,299,337 2,299,337 1,996,431
Other Supplies & Services 56,880 2,440,979 2,440,979 2,384,098
Total Supplies 23,100,659 22,835,085 8,319 6,177 22,849,581 251,078

Land, vehicles & equipment
Vehicles 17,010 81,590 81,590 64,580
Computers & Telecom 2,752 81,479 6,393 87,872 85,120
Office/Household Furniture & Equipm. 71,437 71,437 71,437
Others Machinery & Equipment 125,042 125,042 125,042
Total Land, vehicles & equipment 19,762 359,548 6,393 365,941 346,179

Transport & Storage
Storage 205,412 187,866 187,866 17,547
Distribution & Monitoring 897,079 897,079 897,079
Transport & Vehicle Costs 160,621 232,141 232,141 71,520
Total Transport & Storage 366,033 1,317,085 1,317,085 951,052

Personnel Expenditures
Delegates Payroll 1,108,898 1,214,882 1,214,882 105,984
Delegate Benefits 125,796 912,236 912,236 786,440
Regionally Deployed Staff 523,038 205 1,047 1,252 521,786
National Staff 152,935 544,333 544,333 391,398
National Society Staff 434,564 1,930 2,439 438,934 438,934
Consultants 692,026 428,361 8,439 436,800 255,226
Total Personnel Expenditures 2,602,693 3,534,582 1,930 11,925 3,548,437 945,743

Workshops & Training
Workshops & Training 1,184,294 262,713 12,638 16,086 291,437 892,857
Total Workshops & Training 1,184,294 262,713 12,638 16,086 291,437 892,857

General Expenditure
Travel 228,452 300,511 959 30,789 332,259 103,808
Information & Public Relation 141,489 136,660 4,070 26,271 167,000 25,511
Office Costs 659,645 84,898 449 197 85,545 574,100
Communications 111,003 195,258 20 129 195,408 84,404
Professional Fees 141,804 11,601 11,601 130,203
Financial Charges 813,610 64,288 138,348 11 202,625 1,016,235
Other General Expenses 348,773 30,054 2,859 32,913 315,860
Total General Expenditure 2,444,776 694,694 132,850 60,256 622,100 1,822,676

Depreciation
Depreciation 28,911 28,911 28,911
Total Depreciation 28,911 28,911 28,911

Program Support
Program Support 2,065,972 1,993,874 7,644 7,010 1,993,240 72,733
Total Program Support 2,065,972 1,993,874 7,644 7,010 1,993,240 72,733

Operational Provisions
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A  B

BUDGET (C) 31,446,579 322,719 14,891 31,784,190

Operational Provisions 25,334 25,334 25,334
Total Operational Provisions 25,334 25,334 25,334

TOTAL EXPENDITURE (D) 31,784,190 31,051,826 117,608 107,846 31,042,065 742,124

VARIANCE (C  D) 394,753 440,327 92,955 742,124
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