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Appeal coverage: 105%  
 
<Click here to go directly to the interim financial report, 

or here to link to contact details > 
 
Appeal history: 

• Preliminary Emergency Appeal launched on 
17 November 2006 for CHF 9,848,235 (USD 
7,864,934 or EUR 6,157,653) for 6 months to 
assist 300,000 people. 

• Revised Emergency Appeal launched on 7 December 2006 for CHF 26,352,005 (USD 21,832,647 
or EUR 16,563,171) to assist 563,000 people for 4 months. 

• Operations Update No 4 reduced the appeal budget from CHF 26.35 million to CHF 9.65 million 
(USD 7.97 million or EUR 5.88 million) and extended the time frame for an additional 12 months 
(up to 7 April 2008), to assist 189,535 people. 

• This Operations Update extends the time frame for an additional 14 months (up to 8 June 2009), 
to enable the National Society complete post floods recovery operation. 

• Disaster Relief Emergency Funds (DREF) allocated:  CHF 750,000 (USD 630,000 or EUR 470,000) 
 
Summary: The Kenya Red Cross Society (KRCS), through the support of the International Federation and 
other partners have been working towards restoring the livelihoods of the people affected by the 2006 drought 
and floods in Mandera and Wajir districts. The National Society has been assuring sustainable access to safe 
water and adequate sanitation, as well as improving the capacity of Red Cross branches and community 
members in disaster preparedness and response.  
 
To ensure completion of the recovery programme, the appeal timeframe is being extended by 12 months (up to 
8 June 2009) to enable KRCS to implement the activities prioritized for the recovery phase. The programme is 
covered under relief and livelihoods, emergency health and care as well as water and sanitation (WatSan). 
New objectives and expected results have been set inline with the available funds. 
 
According to an Interim Final Report that was issued on 31 August 2007, the Kenya Red Cross Society 
requested to have the balance of CHF 640,476 (USD 531,957 or EUR 388,167) transferred from the drought 
operation (MDRKE001) to the ongoing floods operation (MDRKE003). This transfer has since been granted.  

 

 
Water trucking in Mandera West. Source, KRCS 

http://www.ifrc.org/docs/appeals/06/MDRKE003ap.pdf
http://www.ifrc.org/docs/appeals/06/MDRKE003rev.pdf
http://www.ifrc.org/docs/appeals/06/MDRKE00304.pdf
http://www.ifrc.org/docs/appeals/06/MDRKE001ifr.pdf
http://www.ifrc.org/docs/appeals/06/MDRKE001.pdf
http://www.ifrc.org/docs/appeals/06/MDRKE00304.pdf
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The situation 
Heavy downpours were experienced in parts of Kenya at the beginning of October 2006, leading to heavy 
flooding. A total of 34 lives were lost and an estimated 723,000 people affected, including about 60,000 others in 
Isiolo, Garissa, Turkana, Lodwar, Moyale, Wajir, Mandera and Kisumu. The rains caused severe destruction to 
the infrastructure. Bridges were washed away and roads linking towns were cut off making transportation/access 
complicated for commuters and traders. Many commuters were stranded for days without food. Reports indicated 
that the main livelihoods in the affected areas (farming, livestock and fishery) were highly affected by the flooding. 
Crops were damaged and some motorized irrigation pumps and irrigation infrastructures were reported to be 
destroyed or washed away. 
 
The extremely high amount of rainfall led to excess amounts of water at Kenya’s hydro-electric dams, resulting in 
an overspill that led to the flooding of the entire Tana River flood plain and triggering the displacement of 
hundreds of communities on both sides of the river. This exacerbated the already precarious situation of the 
vulnerable communities.  
 
The humanitarian situation unfolded in a region that is among the least developed in the country and has been 
suffering successive droughts over the past decade thereby further weakening the ability of the local communities 
to withstand disasters. The coping mechanisms of the affected communities has already been exhausted and the 
floods emergency was an unusual occurrence as the region is arid and is usually a drought prone area. 
 
In response, the Kenya Red Cross Society has made several interventions that ranged from livestock off take, 
restocking, drilling of boreholes, and construction of earth pans in many parts of Mandera and Wajir districts. The 
National Society has also been undertaking drought recovery projects aimed at helping communities recover from 
the effects of the drought and floods as well as contribute to risk reduction activities that aim to strengthen 
resilience of communities against future disasters. This is in collaboration with the International Federation as well 
as other Movement partners including the International Committee of the Red Cross (ICRC) as well as the 
Swedish, Norwegian, Netherlands, American, British, Finnish, French, Irish and Japanese Red Cross societies. 
Other partners include the World Food Programme (WFP), the United Nations Children’s Fund (UNICEF) 
Médecins Sans Frontiers (MSF) and CARE International among other Non-governmental organizations (NGOs). 
 
Coordination and partnerships 
The Kenya Red Cross Society has been in the lead in coordinating the response and recovery operations to the 
disaster for the Red Cross/Red Crescent Movement. The Federation Secretariat, through the eastern Africa zone 
office in Nairobi and Geneva office, coordinates international support to the National Society.  
 
The Norwegian Red Cross special fleet of M6 trucks that was deployed in response to drought in northern Kenya 
early in the 2006 was used to support the floods operations. The ICRC donated non-food items for 2,000 families 
to the KRCS to replace stocks previously used during the ethnic clashes. The ICRC also provided two trucks for 
use in Garsen and Kisumu. In addition, two logisticians from the ICRC assisted at the KRCS headquarters and in 
Garissa. 
 
A number of other organizations have been working with the KRCS to alleviate suffering caused by devastating 
floods during the emergency phase. KRCS partners included the World Health Organization (WHO), Centre for 
Disease Control (CDC), World Food Programme (WFP) and United Nations Children’s Fund (UNICEF), among 
others. Several consultative meetings were held to ensure that the resources available were maximized and to 
avoid duplication of interventions. Regular communication is being maintained with humanitarian agencies, the 
United Nations, government agencies and other partners.  
 
Engagement with the local communities, authorities, international and national organizations will continue during 
the recovery phase of the operation to ensure a coordinated response to the prevailing needs.  

 
National Society Capacity Building:  
The KRCS has built up its preparedness and response capacity from challenges and experiences of past disaster 
operations. The floods operation reinforced the capacities of its personnel in the affected branches. Skills in relief 
distributions and the awareness of the need for coordinated disaster preparedness have also been improved. In 
addition, the National Society organized training for volunteers and other key personnel.  
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Red Cross and Red Crescent action 
The Kenya Red Cross Society has been in the lead in assisting the target population during the recovery phase of 
the floods operation. The operation time frame has been extended for an additional 12 months (up to 8 April 
2009) to enable the National Society complete the recovery phase. In addition, some objectives, expected results 
and activities have been modified to reflect the current situation. 
 
Progress towards objectives  
Overall goal: Most vulnerable communities affected by a succession of disasters recovered their 
livelihoods and strengthened their resilience to future emergencies.  
 
Food security and livelihoods 
Objective 1: To enhance the capacity of KRCS staff and volunteers in responding to disasters as well 
as in implementing food security and livelihood programmes (New).  
Expected results (New) Activities planned (New) 
• Food security programme is scaled up. 
• Standardized assessment procedures 

are developed 

• Conduct 2 food security and livelihoods approach training 
to KRCS staff and volunteers.  

• Develop a detailed assessment tool for volunteers and 
staff use. 

 
Progress: The above activities will be implemented in the first quarter of 2009. 
 
Objective 2: To enhance crop production of 21,805 flood-affected families through provision of seeds, 
agricultural tools and equipment.   
Expected results Activities planned (Revised) 
• Food security conditions of 21,805 

farming families have improved. 
 

• Procure and distribute agricultural tools to Garissa, Tana 
River and Ijara districts. 

• Procure and distribute 6 irrigation pumps to Tana River 
districts. 

• Training of 200 model farmers in irrigation agriculture 
• Procure and distribute 8 MT seeds/seedlings for green 

gram, cow peas, rice, maize and tissue culture banana 
suckers. 

 
Progress: The above activities will be implemented during this quarter (4th Quarter of 2008) and the first quarter 
of 2009. 
 
Objective 3: To enhance the fishery production of the flood-affected people in Kipini (Tana River 
District) and Vanga (Kwale District).  
Expected results Activities planned (Revised) 
• Fish production has increased. • Procure and distribute 500 fishing nets and 500 lines to 

the target population in Kwale and Tana River districts. 
 

Progress: The above activities will be implemented during this quarter (4th Quarter of 2008) and the first quarter 
of 2009. 
 
Shelter 
Objective 4: To improve the shelter condition of 1,000 displaced families through provision of house 
construction materials. 
Expected results Activities planned (Revised) 
• 1,000 families have decent shelter in 

safer locations. 
 

• Procure and distribute thatching materials, poles, binding 
wires and sets of construction tools. 

• Procure 10 donkey carts and 10 donkeys to transport the 
building materials. 

 
Progress: The above activities will be implemented during this quarter (4th Quarter of 2008) as well as the first 
and second quarter of 2009. 
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Water, sanitation and hygiene promotion 
Objective: To provide access to 9,000 families to sufficient safe drinking water within reasonable 
walking distance before and after resettlement. 
Expected results Activities planned (Revised) 
• 9,000 displaced families have safe drinking 

water for an additional three months  
• 1,500 families have a sustained access to 

safe and sufficient water after resettlement. 
• Sustainable mechanisms have been put in 

place to maintain water supply in the 
targeted areas.  

• Waterborne diseases risks are reduced.  
 

• Conduct a geo-hydrological survey in 8 sites. 
• Support the drilling and pump installation to 2 

boreholes. 
• Install 2 water storage plastic tanks with a capacity of 

5,000 litre4s. 
• Construct 2 water point distribution points. 
• Construct 2 animal watering points. 
• Train 6 technical officers and 18 water committees on 

water point management. 
• Purchase 1 Delagua kit for water quality monitoring. 
• Procure and distribute 6 maintenance tool kits and 

spare parts for boreholes.  
Objective: To improve hygiene and sanitation conditions of 500 families through infrastructural inputs 
and education  
• 3,000 households have private latrines.  
• At least 400 people have access to 

communal latrines and bathing shades, in 
compliance with the SPHERE standards, 
the Humanitarian Charter and Minimum 
Standards in Disaster Response. 

• Increased community awareness on the 
importance of proper hygiene and 
sanitation. 

 

• Purchase and distribute 500 Sanplasts. 
• Train 30 ToTs on PHAST1 methodology 
• Conduct 4 mass hygiene campaigns 
• Construct 6 VIP latrines with double aperture. 
• Construct 6 bathing shades. 
• Train 300 community members on oral rehydration 

and critical hygiene practices. 
• Develop 10 manuals on personal and community 

hygiene. 
• Mobilize 200 volunteers for community sensitization. 
• Recruit 2 WatSan officers for 1 year to support the 

WatSan activities. 
 
Progress: 

• 20,000 persons reached with hygiene messages. 
• Five pit latrines constructed in Ganyurey, Wagalla and Barmil. 
• Hydro-geological survey conducted at Borehole 11 trading centre. 
• 10 Communal latrines constructed 
• Two cholera wards opened in Mandera in January and February 2008. 
• Water trucking undertaken in Mandera West. 
• Three cholera wards managed in Wajir District during cholera outbreak 
• 100 community members and 120 school club members trained on PHAST in Wajir District. 
• Five centres in Mandera District targeted for roll out of PHAST; Mandera Town, Lafey, Rhamu, 

Elwak, Borehole 11 and 12 schools in greater Mandera area. 
• A total of 21 members of Gagab water users association in Mandera district trained in water 

source management, revenue management and reporting. 
• A total of 20 members of water users association in Salalmac Location in Wajir District trained 

in water source management. 
 

The “Bore Hole 11” community and the people in Mandera West District have been the most affected 
population. Bore Hole 11 is a settlement that started around the 11th bore hole drilled by the Ministry of Roads in 
1979 during the construction of the Mandera-Wajir Murram road. The bore hole, though still used, has 
drastically reduced water yield since it was hurriedly constructed without casing. The Ministry of Water drilled 
another bore hole 50M away from it and the quality of water is highly saline and can only be used by livestock. 
Thus, there was a need to do hydrological study on the intrusion of the fresh water.  
 

                                                 
1 PHAST: Participatory Hygiene and Sanitation Transformation 
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There is need of drilling a fresh water replacement bore hole. This will serve the 9,000 people living in the area 
who are dependant on the borehole. It will reduce congestion at Bore Hole 11 and there will be increased water 
business between Elwak and Bore Hole 11 Town, since all drinking water is now fetched from there. 
 
In an attempt to find a lasting solution, the KRCS has planned to carryout a hydrological survey to study 
availability of underground water along the Kenya-Ethiopian Border and Mandera Central-West Border. The 
National Society has already constructed a total of 12 water kiosks and 6 livestock troughs, including 6 
kilometres of pipeline. If the survey results are approved by the Ministry of Water, KRCS shall drill a 
replacement borehole in the village. 
 

A total of 10 communal demonstration VIP latrines were 
constructed in Mandera District; 1 at Fino, 3 at Lafey, 2 at 
Rhamu, 3 at Bore Hole 11 and 1 at Kutulo locations of Mandera 
District. Each latrine is supposed to serve 10 families and as well 
as serve as a demonstration for community to replicate it on their 
own and to reinforce PHAST activities targeted in the area by the 
project. The project provided the materials for construction and 
the skilled labour, while the community dug the ground and 
provided unskilled labour. This was aimed at increasing 
ownership of the project. 
 
The Kenya Red Cross Society, with support of Swedish Red 
Cross constructed an earth pan at El-Ram. This was meant to 
serve 3,500 people in the area and 40,000 livestock populations. 
Similarly, with the support of Coca Cola Company, a borehole 
was drilled at Kutulo Location and this was to serve over 9,000 

people and 250,000 livestock in the area. The project also contributed some funds towards its completion and 
training of the Water Users Association. 
 
Though the capital cost was paid for by Kenya Red Cross Society, the recurrent cost and maintenance of the 
project will be the responsibility of the community. In a bid to encourage and increase project ownership to the 
community, the committees managing these resources were trained on water management, other health related 
concerns and emerging issues.  
 
The Gagab earth pan that had been constructed held little water. A village meeting was held and the people 
agreed that it be used by the people only for domestic purpose. All the 800 households were asked to fetch 2 
Jerri cans (40 litres) per day per family. This was done for 40 days and later reduced to 30 litres per day per 
family. The pan dried completely on the 17 March 2008. In response, the Ministry of Water delivered two trucks 
of water and, rains in Ethiopia brought flash water run-off along Lag Warera thus saving the community. Overall, 
the population depended entirely on the KRCS constructed pan. It was estimated to have saved an estimate 
cost of KSH 11.4 million that would have been used on water trucking. A twenty- person committee was trained 
in water management of the water points. An interim committee was then appointed to oversee the project 
 
A total of 25 people were trained at Kutulo, where both the committees of El-Ram and Kutulo were put together 
and taken through various areas of study including: The New Water Act 2002; Common challenges in water 
supply management; Water quality and pollution; Bore hole/pan operation and maintenance; HIV and AIDS; 
Financial management; Community-based monitoring and evaluation. The water management committee of 
Dilmanyale water supply was also trained on water management, where a total of 20 persons were trained. 
 
The cascading of PHAST at community level has been ongoing. The target communities for PHAST training 
was 165,000 people in 5 centres of Mandera District. The people in parts of Mandera District have since 
recovered from the recent cholera outbreak that occurred in May 2008, where a total of 11 deaths were 
reported and 336 in-patients were treated and discharged. PHAST activities were carried out by 21 women 
volunteers in Elwak Town who do actual town cleaning besides doing health education. They were supported 
by nine youth coach volunteers who do health education and carry out disease prevention campaigns. 
 
To increase awareness on disease prevention, IEC materials in the form of billboards were produced. These 
were distributed in Lafey, Mandera, Elwak, Rhamu Borehole 11 and Kutulo areas in Mandera District. The 
awareness materials are aimed at supporting disease prevention and control campaigns. 
 

 
Volunteers who were involved in 
disease prevention campaign in Wajir 
District. Source, KRCS 
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In Wajir District, a mass hygiene campaign was carried out in Wajir Town, following the outbreak of cholera 
that originated from neighbouring Somalia. A total of 20,000 people have been reached. VIP latrine construction 
was carried out in Ganyurey, Wagalla and Barmil. In total, five latrines have been completed (3 in Ganyurey and 
2 in Qajaja) and 2 are under construction. This work is being done in tandem with the PHAST activities. 
 
20 community members in Khorof Harar were trained on water source management and 80 community 
members in Barwaqo and Bute locations were trained in PHAST methodology. 
A total of 80 Red Cross Club members from schools have been trained in PHAST activities with the aim of 
encouraging safe water and sanitation behaviour among the school-going youth. This training will also help in 
community level penetration in PHAST dissemination, as the trained youth will cascade the knowledge to their 
parents. In order to improve the quality of work at community level, 10 previously trained PHAST trainees of 
trainers (ToTs) underwent a refresher training to entrench their knowledge base and also share experiences 
from the field. 
 
In addition, billboards have been erected in three centres namely Barwaqo, Habaswein and Wajir livestock 
market centre. During the period under review, trained PHAST focal persons were able to cascade PHAST 
knowledge to communities. Wajir District targeted communities totalling 20,000 people in two centres. 
 
Challenges 

• There were other disasters in the area that required the branch intervention including cholera outbreak, 
political disturbance and drought in Mandera and Wajir districts. This overstretched the capacity of the 
National Society. 

 
Health 
Objective 1: To contribute to reduction of mortality and morbidity of the flood affected population. 
Expected results Activities planned 
• Reduced mortality and morbidity among 

the flood-affected population. 
• Reduced risks of vector-borne and 

waterborne diseases.   
• Improved access to basic healthcare and 

reproductive health services among the 
flood-affected population, including Internally 
Displaced Persons (IDPs). 

• Improved capacity of the community and 
rural health facilities to respond to disease 
epidemics.  

• Increased awareness of health issues, 
including HIV and AIDS, malaria, Rift Valley 
Fever (RVF) and other common diseases.  

 

• Print and distribute community health education 
information, education and communication (IEC) 
materials. 

• Conduct community-based first aid (CBFA) training to 
100 volunteers. 

• Support the Ministry of Health in implementing the 
medical outreach sessions. 

• Procure and distribute Interagency Emergency Health 
Kit (IEHK) and other assorted drugs to support the 
rural health facilities. 

• Procure and distribute 10,000 long lasting insecticide-
treated nets (LLITNs) for malaria control and spray 
5,000 households at community level. 

• Contribute to the renovation/rehabilitation and 
equipping of 3 rural health facilities. 

• Support sexual and reproductive health activities 
through provision of delivery kits to 5 health facilities. 

• Conduct routine monitoring of health activities at  
• HQ and branch levels.  

 
Progress: Progress on the implementation of activities will be provided in the next operations update. 
 
Capacity Building 
Objective 4: To strengthen capacities of the KRCS headquarters and branches in the flood-affected 
areas (Coast and North Eastern regions) to prepare for and respond to current and future emergencies. 
Expected results Activities planned 
• All set objectives of the operation have been 

met within the announced timeframe. 
• KRCS has technical know-how and logistical 

capacity to respond efficiently and effectively 
to future emergencies, including health 
epidemics.  

• Training of 30 community members on community-
based disaster management (CBDM). 

• Training 20 RCATs on First Aid, search and rescue and 
basic disaster management. 

• Train 40 volunteers in disaster management. 
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• The quality and efficiency of donor financial 
reporting has improved.  

• Skilled Red Cross Action Teams (RCATs) are 
able to respond during disasters. 

 
Progress: Mandera District has been one of the few districts in Kenya that has been faced by many disasters. 
Some of these include recurrent drought, animal disease, domestic fire, floods, ethnic conflict, locust invasion, 
recurrent cholera outbreaks, malaria, food shortage and gross unemployment. 
 
All the mentioned disasters have required the intervention of Kenya Red Cross Society’s’ Mandera Branch to 
address them with the support of the Kenyan Government’s ministries and collaborating organizations. The 
need to have an effective District Disaster Response Team (DDRT) that brings together all the aforementioned 
is paramount considering the increasing frequency of the disaster. This calls for capacity building of the 
participants of the disaster response team.  
 
In response, a total of 45 people were trained in district disaster response training and a strategic action plan 
was also developed. The training involved branch staff, volunteers, uniformed armed personnel, relevant line 
ministries and partner organizations. Among the topics taught included: KRCS Disaster Preparedness and 
Response Strategy; Introduction to Disaster and Climate Change; Public Health in Emergencies; Incident 
Command System; Management of water crisis in Mandera; Mass incident casualty; Emergency Assessment; 
Introduction to Financial Management; Writing an appeal/report; Developing strategy for three most common 
disasters in Mandera District as well as an Integrated Disaster Response Action Plan. 
 
As a result of the training, the Mandera Branch has been able to respond to several disasters including: 

• Opening and managing two cholera wards in the months of January and February 2008. 
• Supporting 40 clash and fire affected people in Rhamu. 
• Giving First Aid to the Mandera-Rhamu accident where three persons died and over 11 were injured 
• Undertaking water trucking in Mandera West. 
• Facilitating peace building activities along the Rhamu triangle, where three warring clans live and 

clashes have left 6 persons dead and over 200 injured in the post-election clashes in Mandera District. 
 

The Wajir Branch has also been able to respond to the following disasters: 
• Wajir Cholera outbreak and management of three cholera wards. 
• Wajir High School fire incident. 

 
The KRCS Mandera and Wajir branches have undergone extensive capacity improvement. The administrative 
capacity to manage the branches has been facilitated by provision of branch running costs and support for staff 
salaries and volunteer allowances, which has in turn enabled the branches to fully respond to a number of 
disasters.  
 
The Mandera Branch has opened up a guest accommodation facility that is expected to raise funds that will be 
used to cater for basic core cost of the branch. This included the construction of a store that can carry five 
10MT truck loads, equipping of three guest-wing rooms as well as construction of a large conference hall that 
accommodates over 50 persons.  
 
The Wajir Branch hall and accommodation facility has been equipped with furniture, cutlery, crockery and 
furniture for the hall and conference equipment. Currently, it is the premier meeting place for seminars and 
workshops by government agencies and NGO’s in Wajir. It will attract sufficient funding for the branch to set up 
a development fund that can be used to expand the accommodation wing of the facility. This will encourage the 
branch to generate its own income and therefore meet its own costs and also serve as a model branch for the 
North Eastern Region of Kenya. 
 
The ability of the branches to respond to several disasters has been a direct achievement of the capacity 
building of the branches. Another multiplier effect of the project has been volunteer enrolment, where their 
retention in the branches has increased. The profile of KRCS and the Movement in the districts has been raised 
positively, a fact that is also attributed to the Swedish-supported Drought Rehabilitation Project. 
 
Public Relations 
Objective: To ensure effective and efficient dissemination of information on KRCS floods response 
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operation to all stakeholders within and outside the country.  
Expected results Activities planned 
• Improved knowledge on the Red Cross/Red 

Crescent Movement and mode of operation. 
• Improved publicity, timely reporting, effective 

coordination, increased public support and 
new partnerships.  

• Conduct integrated training in dissemination and 
communication for 30 focal persons. 

• Conduct 3 local level dissemination sessions for 
communities. 

 
Progress: The above activities will be implemented in 2009. 
 
Monitoring and evaluation  
Objective: To ensure that the planned activities meet the set objectives and positive impact created at 
the community level. 
Expected results Activities planned 
• The planned activities are effectively 

implemented and evaluated. 
• Enhanced coordination of all planned 

activities. 
 

• Conduct an impact assessment and survey for the 
floods emergency and recovery operation. 

• Conduct routine monitoring of implementation of all 
activities at national, regional and district levels. 

• Conduct coordination meetings with partners and 
stakeholders. 

 
Progress: Progress on the implementation of activities will be provided in the next operations update. 
 
Communications – Advocacy and Public Information 
The media will be more engaged more in publicizing the KRCS intervention. In this regard, the National Society, 
with technical support from the EA Zone communications unit, will implement a communications strategy to 
ensure that the KRCS is featured in local and international media. The KRCS also released hotline mobile 
numbers for donations to assist the affected people.  
 

 
<Interim Financial report attached below; click here to return to the title page> 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed 
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases 

and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent 

capacity to address the most urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote 

respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  

• In Kenya: Abbas Gullet, Secretary General, Kenya Red Cross Society, Nairobi; 
Email:gullet.abbas@kenyaredcross.org; Phone 254.20.30.35.93; Fax 254.20.60.35.89 

• In Kenya: Nancy Balfour, Disaster Management Coordinator Eastern Africa Zone, Nairobi; email: 
nancy.balfour@ifrc.org; telephone: +254.20.283.5208; fax +254.20.271.2777  

• In Kenya: Dr. Asha Mohammed, Federation Eastern Africa Zone, Nairobi, phone: +54.20.283.51.24; 
Fax: + 254.20.271.27.77; email: asha.mohammed@ifrc.org  

• In Geneva: John Roche, federation Operations Coordinator (Eastern and Southern Africa), email: 
john.roche@ifrc.org; phone + 41.22.730.4400730 0395;  

http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/


Selected Parameters
Reporting Timeframe 2006/11-2008/10
Budget Timeframe 2006/11-2008/6
Appeal MDRKE003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRKE003 - Kenya - Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 9,646,293 9,646,293

B. Opening Balance 150,000 150,000

Income
Cash contributions
American Red Cross 65,247 65,247
British Red Cross 734,232 734,232
British Red Cross (from British Government) 1,193,455 1,193,455
Brunei - Private Donors 1,207 1,207
Canadian Red Cross (from Canadian Government) 419,760 419,760
Danish Red Cross 1,055,938 1,055,938
DREF -150,000 -150,000
Finnish Red Cross 155,650 155,650
Irish Red Cross 79,550 79,550
Japanese Red Cross 644,142 644,142
Monaco Red Cross 40,188 40,188
Netherlands Red Cross 53,015 53,015
Netherlands Red Cross (from Netherlands
Government) 1,591,000 1,591,000

Norwegian Red Cross 16,315 16,315
Norwegian Red Cross (from Norwegian Government) 952 952
On Line donations 45 45
Other (from British Government) 1,545 1,545
Other (from Swiss Government) 363 363
Swedish Red Cross (from Swedish Government) 1,410,243 1,410,243
Swiss Red Cross (from Swiss Government) 74,637 74,637
United Arab Emirates Red Crescent 12,034 12,034
VERF/WHO Voluntary Emergency Relief 3,000 3,000
C1. Cash contributions 7,402,517 7,402,517

Outstanding pledges (Revalued)
Swedish Red Cross (from Swedish Government) 241,350 241,350
United Arab Emirates Red Crescent 10,940 10,940
C2. Outstanding pledges (Revalued) 252,290 252,290

Inkind Personnel
Netherlands Red Cross 13,847 13,847
Norwegian Red Cross 30,173 30,173
C4. Inkind Personnel 44,020 44,020

C. Total  Income  = SUM(C1..C5) 9,983,791 9,983,791

D. Total  Funding = B +C 10,133,791 10,133,791

Inkind Goods & Transport
American Red Cross 133,250 133,250
British Red Cross 656,811 656,811
Danish Red Cross 131,210 131,210
Finnish Red Cross 508,642 508,642
German Red Cross 62,845 62,845
Japanese Red Cross 302,574 302,574
Norwegian Government 79,594 79,594
Norwegian Red Cross 8,844 8,844
Spanish Red Cross 399,729 399,729
C3. Inkind Goods & Transport 2,283,497 2,283,497

Prepared on 23/Oct/2008 Appeal report with project details.rep Page 1 of 3



Selected Parameters
Reporting Timeframe 2006/11-2008/10
Budget Timeframe 2006/11-2008/6
Appeal MDRKE003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRKE003 - Kenya - Floods

International Federation of Red Cross and Red Crescent Societies

Appeal Coverage 105% 105%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 150,000 150,000
C. Income 9,983,791 9,983,791
E. Expenditure -9,522,523 -9,522,523
F. Closing Balance = (B + C + E) 611,268 611,268
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Selected Parameters
Reporting Timeframe 2006/11-2008/10
Budget Timeframe 2006/11-2008/6
Appeal MDRKE003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRKE003 - Kenya - Floods

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 9,646,293 9,646,293

Supplies
Shelter - Relief 2,040,300 156,401 156,401 1,883,899
Clothing & textiles 668,600 308,499 308,499 360,101
Seeds,Plants 233,749 233,749
Water & Sanitation 1,019,105 1,019,105
Medical & First Aid 533,203 233,169 233,169 300,034
Teaching Materials 63,647 63,647
Utensils & Tools 1,369,294 151,996 151,996 1,217,298
Other Supplies & Services 24,150 24,150
ERU 1,327,293 1,327,293 -1,327,293
Total Supplies 5,952,048 2,177,358 2,177,358 3,774,690

Land, vehicles & equipment
Vehicles 54,545 265,399 265,399 -210,854
Computers & Telecom 44,043 44,043
Total Land, vehicles & equipment 98,588 265,399 265,399 -166,811

Transport & Storage
Storage 97,377 59,925 59,925 37,452
Distribution & Monitoring 154,473 453,893 453,893 -299,420
Transport & Vehicle Costs 434,690 19,654 19,654 415,036
Total Transport & Storage 686,540 533,472 533,472 153,068

Personnel
International Staff 202,543 151,103 151,103 51,439
National Staff 3,243 3,243 -3,243
National Society Staff 429,267 429,267
Consultants 43,899 13,738 13,738 30,161
Total Personnel 675,709 168,084 168,084 507,625

Workshops & Training
Workshops & Training 229,323 2,125 2,125 227,198
Total Workshops & Training 229,323 2,125 2,125 227,198

General Expenditure
Travel 245,774 48,557 48,557 197,216
Information & Public Relation 24,599 74 74 24,525
Office Costs 83,506 2,665 2,665 80,841
Communications 47,815 11,006 11,006 36,809
Professional Fees 94 94 -94
Financial Charges 247 247 -247
Other General Expenses 975,383 210 210 975,173
Total General Expenditure 1,377,076 62,853 62,853 1,314,223

Contributions & Transfers
Cash Transfers National Societies 5,827,194 5,827,194 -5,827,194
Total Contributions & Transfers 5,827,194 5,827,194 -5,827,194

Programme Support
Program Support 627,009 486,038 486,038 140,971
Total Programme Support 627,009 486,038 486,038 140,971

TOTAL EXPENDITURE (D) 9,646,293 9,522,523 9,522,523 123,770

VARIANCE (C - D) 123,770 123,770
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MDRKE003 - Kenya - Floods

International Federation of Red Cross and Red Crescent Societies Selected Parameters
Reporting Timeframe 2006/11-2008/10
Budget Timeframe 2006/11-2008/6
Appeal MDRKE003
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Goal 1: Disaster Management
PKE011 Foods 2006 150,000 9,982,229 -9,520,961 611,268 9,646,293 125,332

PKE013 Floods 2006 TSU 0 1,562 -1,562 0 -1,562

Sub-Total Goal 1: Disaster Management 150,000 9,983,791 -9,522,523 611,268 9,646,293 123,770

Total Kenya - Floods 150,000 9,983,791 -9,522,523 611,268 9,646,293 123,770
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