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EXECUTIVE SUMMARY1 

 

Albania’s mine and explosive remnants of war (ERW) contamination problem is a result 

of the 1999 Kosovo conflict. Armed forces of the Federal Republic of Yugoslavia (FRY) 

laid landmines along both sides of Albania’s border with Kosovo, in the north-eastern 

Kukës region.  

 

The Albanian Mine Action Committee and the Albanian Mine Action Executive 

(AMAE) were established by the government in 1999. In 2002, the UNDP initiated a 

capacity building project to build mine action coordination and monitoring capacity.  

 

By the end of 2007, AMAE was fully nationalised and, in November 2009, Albania 

declared the completion of its mine clearance obligations under Article 5 of the Anti-

Personnel Mine Ban Convention, several months ahead of schedule.  

 

Albania is one of the few countries with a contamination problem that: 

 established national structures to address the problem,  

 harnessed international support to build its national capacity,  

 developed and implemented realistic plans ahead of schedule with a team of 

national staff 

 

Albania also made significant strides in putting in-place sustainable systems and 

structures for physical and medical rehabilitation for mine/ERW survivors and for people 

with disabilities. 

 

One of the main objectives of UNDP’s main goals in supporting Albania was the 

promotion of national ownership and the integration of the AMAE within government 

structures. This was not achieved however, and administratively, AMAE remained a 

UNDP Direct Execution project implementation unit for its duration.  

 

In November 2009, Albania was declared free of mines and ERW. Following 

completion, AMAE phased-out most of its operations but did not formally close due to 

efforts to assess whether AMAE´s capacity could be used to support the clearance of 

unexploded ordnance (UXO) hotspot areas and the Government´s ammunition disposal 

programme.  

 

In addition to its mine/ERW contamination problem, Albania has a problem with excess 

and unstable ammunition in military depots left from the former communist regime. Over 

the years, ammunition depot explosions have resulted in deaths, injuries and 

displacement. In response to an accident that took place in Gërdec in 2008, the 

                                                   
1 This case study on Albania is part of a wider study undertaken by the Geneva International Centre for Humanitarian 
Demining (GICHD) and the UN Mine Action Team on transitioning UN-managed and supported mine action 

programmes to national ownership. See the following link for more information: http://www.gichd.org/strategic-
management/transitioning-mine-action-programmes-to-national-ownership/ 

http://www.gichd.org/strategic-management/transitioning-mine-action-programmes-to-national-ownership/
http://www.gichd.org/strategic-management/transitioning-mine-action-programmes-to-national-ownership/
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Government endorsed the demilitarisation
2
 of all hazardous ordnance by 2013. In 2010, 

UNDP´s Bureau for Crisis Prevention and Recovery undertook an assessment that 

provided guidance on AMAE transition options. The following year, the Government of 

Albania and the UNDP formally agreed to use AMAE (renamed the Albania Mine and 

Munitions Coordination Office – AMMCO) to monitor and coordinate the clearance of 

19 hotspot areas across the country.  

 

It took approximately one year for the Ministry of Defence and the UNDP to formally 

approve AMMCO’s mandate, and the question of national ownership and integration 

within the government persists. Continuing as a UNDP project implementation unit is not 

sustainable and AMMCO´s future is at risk as long as it depends on the support of the 

UNDP to sustain it. 

 

Completion of the AMAE’s transition to AMMCO was also slow and beset by delays. 

Earlier guidance from the UNDP on programme closure, and the use of mine action 

capacity to support wider security-related programmes, could have better facilitated these 

transitions. Based on AMAE´s experiences, AMMCO needs to develop a clear strategy 

to address integration within the government, sustainability and closure. 

                                                   
2 Demilitarisation refers to “…the complete range of processes that render weapons, ammunition, mines and explosives 
unfit for their originally intended purpose. Demilitarisation not only involves the final destruction process, but also 
includes all of the other transport, storage, accounting and pre-processing operations that are as critical to achieving the 

final result.” South-east European Surplus Arms: State Policies and Practices”, Issue Brief, No.1, November 2010, 
Small Arms Survey and The Regional Approach to Stockpile Reduction (RASR). 
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INTRODUCTION  

 

The Republic of Albania is located in the Balkans region, and shares borders with 

Montenegro, Kosovo, Macedonia and Greece. Albania’s population is estimated at 3.15 

million, and the country is ranked 70 out of 187 countries on the United Nations (UN) 

Human Development Index (HDI), just below the regional HDI average for Europe and 

Central Asia. High GDP growth rates in recent years have meant a reduction in poverty.
3
 

However, significant regional and urban/rural disparities exist.  

EXCESS AMMUNITION 

Stores of ammunition in former military depots, left over from Albania’s former 

communist regime, pose a serious safety threat. In 1992, there were over 194,000 tonnes 

of ammunition in 955 storage depots across the country, in unstable and poorly 

maintained conditions.
4
  

 

Numerous depots exploded during the civil unrest in March 1997, and several minor 

explosions have taken place since. The largest and most serious explosion took place in 

Gërdec in March 2008, killing 27 people, injuring over 300, and resulting in the 

evacuation of over 4,000 residents.
5
  Following this (which coincided with Albania’s 

entry into NATO), the government prioritised ammunition disposal, and launched a 

national action plan on excess ammunition. 

 

Today, according to the Albania Mines and Munitions Coordination Office, there are 19 

UXO hotspot areas in the country. These are defined as ammunition depots or abandoned 

army camps where ammunition explosions have resulted in the areas being contaminated 

with UXO. The Albanian Armed Forces (AAF) has conducted surface clearance in some 

of these areas, but not according to international humanitarian standards, and UXO-

related accidents have since occurred. According to estimates from the Albanian Mine 

Action Executive (AMAE), there have been at least 699 abandoned explosive ordnance 

(AXO) casualties, killing 109 people and injuring 590.  

 

Approximately 90 per cent of Albania’s surplus ammunition is reportedly over 40 years 

old. Consequently, much of the ammunition has lost its physical and chemical properties, 

increasing the likelihood of unplanned explosions.
 6

 Albania’s Ministry of Defence 

classifies at least half of all its ammunition depots to be at high risk of detonation, due to 

                                                   
3 Albania – Country Brief 2010, World Bank, 
http://www.worldbank.org.al/WBSITE/EXTERNAL/COUNTRIES/ECAEXT/ALBANIAEXTN/0,,menuPK:301421~p
agePK:141132~piPK:141107~theSitePK:301412,00.html 
4 According to ALB-AID, this number was reduced to 63,000 tonnes, as of January 2011. 
5 Dangerous Depots: The Growing Humanitarian Problem Posed by Aging and Poorly Maintained Munitions Storage 
Sites, Fact Sheet, Summer 2010, US Department of State’s Bureau of Political-Military Affairs. 
6 South-east European Surplus Arms: State Policies and Practices”, Issue Brief, No.1, November 2010, Small Arms 
Survey and The Regional Approach to Stockpile Reduction (RASR). 

http://www.worldbank.org.al/WBSITE/EXTERNAL/COUNTRIES/ECAEXT/ALBANIAEXTN/0,,menuPK:301421~pagePK:141132~piPK:141107~theSitePK:301412,00.html
http://www.worldbank.org.al/WBSITE/EXTERNAL/COUNTRIES/ECAEXT/ALBANIAEXTN/0,,menuPK:301421~pagePK:141132~piPK:141107~theSitePK:301412,00.html


 

2 

 

overstocking and the relocation of old stocks, posing a serious threat to public health and 

safety.
7
 Stockpile management and ammunition disposal therefore remain challenges.  

 

In addition to the excess ammunition problem, the Ministry of Defence has estimated 

that, during the civil unrest in 1997, approximately 652,000 weapons of different 

calibres, 1.5 billion rounds of ammunition, 3.5 million hand grenades, 3,600 tonnes of 

explosive devices and one million mines were looted from military depots. Unofficial 

estimates are higher.
8
 The government has taken action to collect munitions and small 

arms and light weapons (SALW) looted from the ammunition depots, and to reduce 

surplus aging munitions.
9
  

MINE/ERW CONTAMINATION 

Albania’s landmine and UXO problem stems from the 1999 Kosovo conflict, when the 

armed forces of the Federal Republic of Yugoslavia (FRY) laid mines along both sides of 

Albania’s border with Kosovo, in its northeastern Kukës region. Cluster munitions strikes 

carried out by the FRY Armed Forces and NATO between April and June 1999 also 

contributed to the UXO problem.  

 

Non-technical surveys carried out after the conflict identified approximately 15 km
2
 of 

suspected hazardous areas along the Albanian/Kosovo border in the districts of Kukës, 

Has and Tropoje.
10

 A total of 39 villages and approximately 25,000 people were affected. 

Over 80 per cent of mine and ERW-related injuries occurred while people were engaged 

in livelihood activities, (eg agriculture, herding animals, collecting water).
11

 Mine/ERW 

contamination impeded the region’s socio-economic development and exacerbated its 

social and economic exclusion from the rest of the country. 

 

On 29 February 2000, Albania ratified the Anti-Personnel Mine Ban Convention 

(APMBC) and on 30 November 2009, the Government of Albania fulfilled its obligations 

under Article 5 of the APMBC to destroy or ensure the destruction of all anti-personnel 

mines in known mined areas, nine months ahead of schedule. Since 2000, through survey 

and clearance, Albania has released approximately 16 km
2
 of land and destroyed: 

 

 12,452 antipersonnel mines 

 152 anti-vehicle mines 

                                                   
7 Electronic Mine Information Network, Albania, Summary, http://www.mineaction.org/country.asp?c=195, accessed 
July 25, 2011; Paul Holtom, Henry Smith, Bernardo Mariani, Simon Rynn, Larry Attree, Juliana Sokolová. 'Turning 
the Page: Small Arms and Light Weapons in Albania', Report on Small arms and security in South Eastern Europe, 
Center for Peace and Disarmament Education and Saferworld, 2005. 
8 Paul Holtom, Henry Smith, Bernardo Mariani, Simon Rynn, Larry Attree, Juliana Sokolová. 'Turning the Page: Small 
Arms and Light Weapons in Albania', Report on Small arms and security in South Eastern Europe, Center for Peace 
and Disarmament Education and Saferworld, 2005. 
9 The process of destroying the surplus ammunition was an obligation for Albania to join NATO. Due to its efforts in 
this regard, Albanian became a NATO member in April 2009 
10 Albania National Mine Action Plan for Completion Fulfilling the obligations under Article 5 of the Antipersonnel 
Mine Ban Treaty 2007-2010, December 2006. 
11 Cluster Munitions in Albania and Lao PDR: The Humanitarian and Socio-Economic Impact. R. Cave, A. Lawson & 

A. Sherriff  
September 2006, United Nations 

http://www.mineaction.org/country.asp?c=195
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 4,965 items of UXO 
 

Between 1999 and 2009, national and international support for mine action was estimated 

at USD 31.7 million, including in-kind contributions from the government, in the form of 

explosives and emergency medical evacuation (MEDEVAC) services.
12

 

                                                   
12 International Campaign to Ban Landmines, Landmine Monitor, Albania, 2002 – 2010. 
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OVERVIEW OF THE ALBANIAN MINE ACTION PROGRAMME  

ESTABLISHMENT OF THE ALBANIAN MINE ACTION PROGRAMME 

In 1999, the Ministry of Defence first established Albania’s national mine action 

programme, followed by an inter-ministerial Albanian Mine Action Committee (AMAC). 

  

AMAC
13

 functions as Albania’s national mine action authority, overseeing policy-

making, supervising the mine action programme and determining the overall direction of 

mine action. Until completion in November 2009, AMAC met regularly, oversaw the 

national mine action programme, and facilitated inter-ministerial coordination.
14

  

THE ALBANIAN MINE ACTION EXECUTIVE (AMAE) 

The Albanian Mine Action Executive (AMAE) was established to implement, 

coordinate, and monitor the national mine action programme, and to serve as the national 

mine action centre. However, in March 2002, due to financial difficulties and a lack of 

expertise, the Albanian Government agreed that UNDP Albania would provide direct 

financial and technical assistance to AMAE, and that AMAC would play an advisory 

role. AMAE was then administered as a project unit through the UNDP direct execution 

(DEX) capacity building project.  

 

AMAE’s main functions included:  

 

 the development of national mine action standards;  

 identifying, surveying, and marking areas contaminated by landmines and UXO 

through its mine/ERW operating partners;  

 tasking mine action activities;  

 collecting, collating, maintaining, and disseminating data on mines and UXO;  

 investigating all mine-related incidents and ensuring that appropriate follow-up 

activities occurred;  

 serving as a liaison and coordination body with national and international bodies; 

and accreditation and Quality Management.
15

 

THE ALBANIAN ARMED FORCES 

In 1999, the Albanian Armed Forces (AAF), in association with CARE International, 

conducted the first general survey of mine/ERW contaminated areas.  
 

Since 2004, the AAF has contributed MEDEVAC support and explosive materials to the 

                                                   
13 Chaired by the Deputy Minister of Defence, AMAC includes members from the Ministries of Labour and Social 
Affairs, Health, Finance, Foreign Affairs, Education and Economy. UNDP, UNICEF, ITF, donors and the Albanian 
Red Cross participate as observers. 
14 Assessment of the Albanian Mine Action Executive (AMAE) & Transition Plan, Final Report, UN Bureau of Crisis 
Prevention and Recovery, September 2010. 
15 Albania National Mine Action Plan for Completion Fulfilling the obligations under Article 5 of the Antipersonnel 
Mine Ban Treaty 2007-2010, December 2006. 
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national mine action programme to destroy mines and UXO.  It has also been involved in 

the destruction of anti-personnel landmine stockpiles through NATO’s Maintenance and 

Supply Agency (NAMSA), and in clearing hotspot areas, though not in accordance with 

international standards, and UXO-related accidents have since occurred.  

OTHER NATIONAL ACTORS 

The Kukës hospital plays an important role in providing medical assistance to mine/ERW 

survivors and persons with disabilities.  

 

With support from AMAE/AMMCO and the international community, the hospital has 

been operating a prosthetics workshop, and providing physiotherapy services that are 

unavailable in most parts of the country.  

 

Also in Kukës, the Albanian non-governmental organisation ALB-AID (formerly the 

Victims of Mines and Weapons Association) provides risk education and assistance to 

victims of mine/ERW accidents and their families, and works on disability and risk 

education issues at a national level.  

 

The Albanian Red Cross is also involved in risk education and data collection 

countrywide. With support from UNICEF, the Institute of Curricula and Studies (part of 

the Ministry of Education) developed materials for teachers and students on risks, which 

include information on mines/ERW and small arms and light weapons. These were 

piloted in the Kukës region. 

INTERNATIONAL ACTORS 

The main international actors that have been involved in the Albanian mine action 

programme include: 

 

 Survey and clearance:   

o Danish Church Aid (DCA) - since 2004, DCA has been the sole NGO 

mine/ERW operator in Albania (see Section 2 for more information on DCA) 

o Swiss Demining Foundation (FSD)  

o Handicap International (HI)
16

  

o RONCO 

o HELP  

 

 Victim assistance (VA): 

o Slovenian Institute for Rehabilitation 

o UNDP 

o ITF Slovenia 

o HI 

o ICRC/Special Fund for Disabled 

o UNICEF 

                                                   
16 Handicap International planned to undertake clearance however following a training accident in 2004, they were 
forced to suspend operations and eventually leave Albania. 
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 Mine Risk Education (MRE):  

o ICRC 

o ITF  

o UNICEF 

 

 Stockpile destruction:  

o NATO 

o NAMSA 

EVOLUTION OF THE NATIONAL MINE ACTION PROGRAMME17 

START UP (1999 – 2001) 

Immediately after the Kosovo conflict, the AAF conducted rapid surface clearance in 

Kukës to reduce civilian casualties. The work, however, was not carried out in 

accordance with IMAS, and the area had to be re-cleared.  The AAF also carried out a 

non-technical survey, which was further confirmed by CARE-funded independent 

surveys.
18

  

 

The government formed AMAC and AMAE in 1999, and international mine/ERW 

operators started conducting clearance operations in 2000, starting with RONCO and 

followed by HELP, DCA and FSD. 

 

In September 2001, a UNDP assessment found that AMAE lacked capacity in key areas 

and that AMAC was barely functioning. The assessment found that the survey and 

clearance operations undertaken during this period were largely unrecorded and 

uncoordinated, with disappointing clearance rates, variable quality, and duplication. 

 

Recommendations were as follows: 

 

 for capacity development for AMAE and AMAC, particularly in regard to 

AMAE’s planning and management capacity and its ability to comply with IMAS 

and undertake quality assurance,
19

 

 a full technical survey, 

 administrative support for AMAE, 

 staff-training, 

 information management support. 

STEADY PROGRESS (2002 – 2005) 

In April 2002, following a request from the Government of Albania, the UNDP initiated 

a capacity building project to build mine action coordination and monitoring capacity. 

                                                   
17 See Annex 1 for a timeline of key events. 
18 Republic of Albania. Declaration of Completion of Implementation of Article 5 of the Convention on the Prohibition 
of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on their Destruction, Albania, 30 

November 2009. 
19 UNDP and Government of Albania. Capacity Building for Mine Action in Albania, ALB/02/001, 2001. 
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With EC funding, a 21-month technical survey was carried out to obtain a more accurate 

assessment of the location of minefields and battle areas in the contaminated districts of 

Has, Tropoje and Kukës.  

The project had two main objectives:  

 

1) to conduct technical survey and clearance of mined and battle areas in Kukës; 

and  

2) to provide technical and managerial training to national staff for the future 

establishment of a national demining organisation.  

 

Initially, Handicap International (HI) got the contract for technical survey. However, in 

May 2004, during a HI training lecture, there was a serious accident with newly recruited 

deminers, resulting in two deaths and several injuries. HI suspended its activities and 

eventually left Albania.  

 

DCA then won the technical survey and clearance contract and the project began in 2005. 

Capacity development of national staff was an important aspect of the project, with DCA 

aiming to hand responsibility for the planning, management, execution and supervision 

of the demining teams over to national staff eventually. As lack of funding had also 

forced FSD to leave the country, DCA became the sole mine/ERW operator working in 

Albania from 2004. 

 

IMSMA was set up in 2000. In 2003, an IT advisor was recruited, database training was 

provided to all staff, and the use of IMSMA became a priority. An AMAE regional office 

was established in Kukës, including an integrated quality management section for quality 

control and quality assurance of all mine action operations.
20

 Albania developed its own 

national mine action standards based on IMAS soon after.
21

 

 

Albania’s first national mine action plan was developed for 2003-2005. It called for the 

phasing-in of government responsibility by 2004-2005, when it was expected that only 

low priority areas would remain.
22

  

COMPLETION IN SIGHT (2006 – 2009) 

During this period, AMAE focused on completing the clearance of all known mined 

areas, as outlined in Article 5 of the APMBC.  

 

UNDP support for completion, through the Completion Initiative, was vital, particularly 

in helping mobilise donor support. To strengthen national capacity, UNDP also continued 

to provide AMAE with advisors in technical and victim assistance, as well as in quality 

management. The victim assistance advisory position was terminated in 2006, and the 

chief technical advisor/project manager position the following year. From 2008 onwards, 

                                                   
20 Prior to September 2002, no quality management system was in place. 
21 Republic of Albania. Declaration of Completion of Implementation of Article 5 of the Convention on the Prohibition 
of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on their Destruction, Albania, 30 

November 2009. 
22 ICBL. Landmine Monitor, Albania, 2003. 
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UNDP support for AMAE was primarily financial, mainly covering salaries and running 

costs, and by this point, all of AMAE’s managers and staff were nationals. 

 

In 2007, there was less than 2 km
2
 of land requiring clearance remaining. A UNDP-

commissioned evaluation
23

 considered it too late at this stage to spend time and energy 

trying to integrate AMAE into the Ministry of Defence. Given that completion was in 

sight and there was no clear plan in place to use mine action capacity for other purposes 

after completion, the evaluation recommended that AMAE instead focus its efforts on 

completing its clearance obligations and closing down. No further efforts were taken to 

integrate AMAE in government. 

 

The March 2008 Gërdec ammunition depot explosions were a turning point for AMAE, 

who were asked by AMAC to contribute to the overall response to the explosions during 

the emergency phase. The AAF’s response indicated constraints in coordination and 

emergency explosive ordnance disposal (EOD). AMAE assisted by mobilising two DCA 

teams, with emergency clearance support from the German Government, and worked 

with ALB-AID and the ARC to deliver emergency risk education in affected 

communities.  

 

Despite the fact that completion was clearly in sight, and that there was a clear need to 

use mine action capacity to support the clearance of UXO contamination in hotspot areas, 

no decision was taken by the Government of Albania at this point in time on the future 

role of AMAE. 

 

In December 2008, AMAC, in cooperation with UNDP, presented a revised national 

mine action plan for completion in 2009–2010. The plan specified that AMAE would 

continue to coordinate and monitor mine action activities until March 2010, when it 

would shift to the EOD Response Section in the Ministry of Defence. In November 2009, 

the Government of Albania met its article 5 obligations, several months ahead of 

schedule – a significant achievement for the government, AMAE and its international 

supporters.  

 

Box 1. Findings from evaluations 

The 2007 UNDP evaluation of the Albanian Mine Action Programme concluded that 

the programme was comprehensive, well coordinated and well received by all key 

stakeholders. Donors interviewed by the 

Evaluation Team unanimously expressed that their funds were used efficiently and 

effectively. This was viewed as a worthy achievement, considering the complexity of 

managing a mine action programme, and the remoteness and poor infrastructure of the 

Kukës region, where the landmines are located. At that time, the programme had made 

steady progress, having cleared 87 per cent of the mined area, provided assistance to 

those injured by the mines, and educated the people in Kukës about the risks involved 

with landmines and other remnants of war. 

 

                                                   
23 See Box 1 for a brief summary of the main evaluation findings. 
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In 2010, an internal assessment conducted by UNDP’s Bureau for Crisis Prevention and 

Recovery (BCPR) concluded that AMAE had directly contributed to the success of the 

Government of Albania´s priorities and international commitments in relation to 

landmines and ERW, including cluster munitions. Key indicators of AMAE´s success 

included: 

 

 “All known hazardous areas cleared before APMBT and CCM treaty deadlines.  

 A systematic and effective risk education programme reducing the number of mine 

or cluster munitions casualties to zero since 2005.  

 A consistent and effective focus on accident survivors and their long term 

rehabilitation.  

 An established and effective relationship with the ministries of Labour and Social 

Affairs, and Health.  

 Effective coordination structures promoting collaboration between implementing 

agents, government, donors and international actors.  

 Established effective working relationships with local authorities and communities.  

 Effective integrated approach undertaken combining clearance with community 

liaison, risk education and technical survey activities.  

 Consistent and adequate funding has been achieved for the programme, and donors 

having indicated their high degree of confidence in AMAC and AMAE.  

 Sound accreditation procedures, ensuring only competent organisations undertake 

mine clearance work.  

 Effective quality management procedures and standards providing confidence in the 

quality of mine clearance work.  

 Sound information management system with the potential to be adapted to 

demilitarisation and hotspot clearance.  

 Effective planning mechanisms that enable time‐bound targets and milestones to be 

set. 

 The presence of committed, motivated, technically competent and knowledgeable 

staff within AMAE, who work without international technical advisors.  

 A surplus of equipment ready to be deployed on future programmes.  

 Through AMAC, an effective and trusted interministerial coordinating body, in 

conjunction with Demilitarisation Committee.”
24

  

 

BEYOND COMPLETION (2010 TO PRESENT) 

Completion, while a clear success, inevitably prompted renewed questions about the 

future role of AMAE.
25

 In late 2009, the Albanian Government and the UNDP began to 

discuss the option of using AMAE to address residual ERW contamination and surplus 

ammunition. An internal assessment conducted by the UNDP and carried out by 

                                                   
24 UNDP Bureau for Crisis Response and Recovery. Assessment of the Albanian Mine Action Executive (AMAE) & 
Transition Plan, Final Report, September 2010. 
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specialists from the Bureau for Crisis Response and Recovery (BCPR) in August 2010 

argued that the closure of AMAE would be a loss to Albania’s development and 

disarmament communities, and to Albania’s capacity to address its residual mine/ERW 

threat and support mine/ERW survivors. 

 

The focus of AMAE’s activities in 2010 and 2011 was on victim assistance, in particular 

on: 

 

 emergency assistance and ongoing healthcare 

 physical rehabilitation 

 provision of prostheses 

 social and psychological support 

 socio-economic reintegration  

 

These activities were carried out with national and international partners.  

 

In November 2010, the ministries of Health and Defence, in association with AMAE, 

organised a national victim assistance workshop to assess progress in victim assistance 

and to develop a long term national plan in line with the Cartagena Action Plan.
26

 AMAE 

also provided support to the Government of Albania, which was the chair of the APMBC 

in 2011, and reported on progress under key disarmament-related conventions. 

 

In March 2011, AMAE was renamed the Albania Mine and Munitions Coordination 

Office (AMMCO). This new name better reflected its new mandate of monitoring and 

coordinating unexploded ordnance hotspot clearance operations, alongside its existing 

mine/ERW reporting obligations under the APMBC, and its victim assistance role.  

 

During the second half of 2011, AMMCO focused its efforts on securing approval from 

the Ministry of Defence and UNDP to expand its mandate. On 1 November 2011, the 

UNDP and Albania’s Minister of Defence signed a Memorandum of Understanding that 

formally approved the mandate of AMMCO.
27

 Section 3 provides a more in-depth 

examination of the current context and the process that AMMCO initiated to address 

hotspot clearance, ammunition disposal and nation-wide survivor assistance. 

GENDER 

AMAE has always disaggregated data on victims by sex and age and used it for donor 

reports and when developing victim assistance and risk education programmes (eg, to 

better target vocational training and employment opportunities for survivors and their 

families).  Gender equality and participation has also been a consideration when planning 

                                                   
26 Republic of Albania. Article 7 Report for the year 2010. To the Secretary General of the United Nations 
On the Convention on the Prohibition of the Use, Stockpiling, Production and Transfer of 
Anti-Personnel Mines and on their Destruction,  June 2010, Ministry of Defence. 
http://www.unog.ch/80256EDD006B8954/%28httpAssets%29/73764454E2A14ED0C12578E3003474A3/$file/Albani
a+2010.pdf 
27 See Annex 5 for a copy of the MoU and Annex 6 for a copy of the UNDP Project Proposal for AMMCO for 2011-
2013. 
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MRE, and establishing anti-mine committees in affected communities.
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HISTORY OF EXTERNAL SUPPORT 

UN SUPPORT FOR MINE ACTION 

From the outset, the UNDP’s intent was to gradually shift management responsibilities 

for AMAE to the government.
28

 

 

The UNDP covered AMAE’s running costs when it was first established in 1999, and, in 

2001, carried out an assessment of mine action capacity and needs. This led, in 2002, to a 

two-year capacity project which sought to: 

 

 provide support to AMAC and AMAE 

 strengthen mine action information management 

 develop a national mine action plan, including policies and guidelines 

 develop integrated plans for MRE and risk reduction 

 support mine clearance.
29

  

UNDP support for mine action was framed as part of UNDP’s wider programming on 

democratic governance and human security in Albania. In the Kukës region, UNDP 

implemented weapons for development and local governance initiatives, and tried to 

promote synergy among the various projects, including local economic development, 

weapon collection
30

 and control, mine action, preservation of the environment and 

natural resource management. UNDP’s Small Arms and Light Weapons Control 

Programme and its Support to National Mine Action Programme were also components 

of its efforts to promote socio-economic recovery and development in the region.
31

 

 

Between 2002 and 2006, UNDP provided technical advisors, equipment and funding for 

AMAE headquarters and its regional office in Kukës. It also provided technical 

assistance for: 

 

 developing the mine action plan, 

 managing the mine action programme, 

 improving the mine action information management system, 

 developing plans for MRE and risk reduction, 

 supervising survey and clearance operations according to international mine 

action standards (IMAS).  

 

In 2002, a UNDP chief technical advisor and an information advisor provided technical 

support to the AMAE. The following year, an operations advisor from the Swiss General 

Staff was seconded to AMAE, and by the end of 2003, there were four technical 

                                                   
28 UNDP Project Document, AMAP – Support to Completion Programme for a Mine Impact Free Albanian, November 
2005 – June 2007. 
29 Government of Albania and UNDP. Capacity Building for Mine Action in Albania, ALB/02/001, 27 January 2003. 
30 UNDP’s Weapons for Development approach, involving the promotion of voluntary surrender of small arms, 
became a flagship of UNDP assistance in Albania. 
31 Government of Albania and UNDP. Capacity Building for Mine Action in Albania, ALB/02/001, 27 January 2003. 
UNDP remains engaged in Kukës, currently implementing projects on tourism and environmental promotion, and cross 
border initiatives with Kosovo. 



 

13 
 

advisors. The number of international technical advisors peaked in 2005, when the 

UNDP appointed a quality management advisor.  

 

Albania’s mine action programme was nationalised by the end of 2007, with national 

staff carrying out all aspects of the mine action programme. The sole exceptions were the 

expatriate programme manager for national clearance capacity and DCA’s Quality 

Management advisor. 

 

As with all mine action programmes, the quality and effectiveness of technical advisors 

varies widely, and each advisor has their own skills and competencies. This was largely 

the case in Albania. Overall, UNDP support helped to strengthen AMAE’s 

professionalism, capacity and management. UNDP also played a crucial role in 

strengthening and building the capacities of state medical institutions at national and 

local levels. This was achieved through the provision of adequate technical support and 

training, and direct assistance in addressing the socio-economic needs of landmine/UXO 

survivors. UNDP also implemented development projects in Kukës, with particular 

attention to previously mine-affected villages, thus contributing to overall development 

in the area.  

 

UNICEF was also involved in mine action for mine risk education and victim assistance. 

In 2004, UNICEF provided funding to the Ministry of Education’s Institute of Curricula 

and Studies for the development of teaching modules on mine/ERW contamination risks, 

for use in schools nationwide.  

 

The materials were initially piloted in Kukës and, in 2009, the draft curricula were 

revised, to include threats from small arms and light weapons, which was framed as part 

of a wider range of risks. However, as of September 2011, the curriculum remains in 

draft format due to lack of funding for final revision, pilot testing and printing. The 

Institute of Curricula maintains it does not have the funds to finish the job. It would not 

require significant resources to finalise and print the curriculum however, and it has been 

in draft form for several years, indicating that the government does not see the project as 

a priority. 

UNDP Capacity development project 

AMAE developed into a professional and well-run mine action centre. Recognition of the 

professionalism of AMAE´s staff and their capacity to effectively manage the mine 

action programme was widely acknowledged. UNDP support for AMAE was critical in 

this, particularly in regard to funding, which enabled the AMAE Director to manage the 

programme and recruit and retain qualified and committed staff. A critical component of 

this success was due to the commitment and drive of AMAE´s Director. 

 

The overall aim of the UNDP Capacity Development project was to establish 

autonomous capacity in Albania, in order to coordinate and monitor mine action 

activities in accordance with international standards, with funding from several donors. 

The intention was for the mine action programme to be sustainable, self-sufficient, 

incorporated within the government and independently managed, with the following 

outcomes: 
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1. Strengthening of national capacity within the mine action programme. 

2. Provision of technical support and training to AMAE staff. 

3. Support for and overseeing of mine action activities, and monitoring of compliance 

with international and UN standards
32

. 

 

AMAE staff benefited from professional training arranged through the UNDP and ITF 

with Cranfield and James Madison universities, as well as on-the-job training and 

mentoring provided by UNDP technical advisors. It is clear that AMAE´s capacity 

improved substantially, to such an extent that the programme was nationalised by the end 

of 2007, and since then, UNDP support has been largely financial and administrative. 

However, one of the main shortcomings of UNDP´s support was the inability to ensure 

that AMAE was incorporated within government structures, and receiving financial 

contributions from the national budget as originally envisioned. Since completion in 

November 2009, AMMCO remains a UNDP DEX project unit for administrative and 

financing purposes.   

UNDP Completion Initiative 

At the end of 2006, UNDP’s Capacity Building project was due to end. However, there 

were fears that AMAE would not be able to mobilise sufficient donor support to meet its 

clearance obligations on time.  

 

Following discussions with the national mine action authorities, UNDP included Albania 

in its Completion Initiative. The purpose of the UNDP Completion Initiative was to 

accelerate mine action activities in countries where a concerted effort and a relatively 

modest investment of approximately USD 10 million would solve the landmine problem 

in a short timeframe (ie 3-5 years). At the same time, it tried to promote national 

ownership and ensure sustainable capacity was in place for clearance, survey and residual 

contamination problems that may arise beyond treaty deadlines.
33

  

 

With support from the Completion Initiative, the Government of Albania developed the 

Albania National Mine Action Plan for Completion 2007-2010 in December 2006. The 

Completion Plan outlined two main strategic objectives: 

 

1. Clear all known Suspected Hazardous Areas (SHA) by 2010. 

2. All landmine/ERW survivors receive medical care and have access to assistance that 

leads to full integration into community life. 

 

A memorandum of understanding signed between the government and UNDP in 2007 

agreed that UNDP would continue to provide administrative and financial support to 

AMAE until the end of 2010.  

 

In effect, the completion plan was Albania’s transition plan. It specified that, following 

the closure of the mine action programme in March 2010, the responsibility for mine 

                                                   
32 UNDP and Government of Albania. Capacity Building for Mine Action in Albania, ALB/02/001, 2001. 
33 Albania National Mine Action Plan for Completion 2009-2010, December 2008. 
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action would be transferred from UNDP to the EOD Response Section in the Ministry of 

Defence. It also specified that mine action capacities would be integrated into existing 

civil protection/defence structures to address residual mine contamination threats, and 

into the AAF’s EOD response capacity.
34

   

 

There was a small reference to the use of technical mine action capacity for EOD 

response and for possible UXO and ammunition destruction in other areas of the country. 

The plan referred to the transition to the national government and mentioned that the 

government was considering further in-kind support (eg premises for AMAE). According 

to the plan, by the end of 2010, the mine action programme would be closed.  

 

Despite this, it also alluded to a possible shift in AMAE´s mandate and, in doing so, left 

the door open to a future beyond mine action. It specified that mine action capacity could 

be used more widely, in, for example: 

 

 the destruction of ERW, 

 provision of MRE, 

 victim assistance support.  

 

No clear guidance on how this transition should take place was provided, however. 

 

The Completion Initiative was successful in packaging and communicating the Albanian 

programme’s achievements, developing a concrete plan for completion, and mobilising 

sufficient donor resources to achieve the plan’s objectives. 

UNDP Kukës Regional Development Initiative 

The Kukës region, located in the northeast of the country, is one of the poorest, with 

approximately 37 per cent of the populating living below the poverty line.
35

  

 

In 2005, the UNDP implemented a three year development programme in Kukës.  The 

Kukës Regional Development Initiative (KRDI) built on a previous local governance 

programme and an Area Based Development Framework for the region.  Its purpose was 

to provide sustainable livelihoods through rehabilitation and reconstruction of small 

community infrastructure. Communities affected by mines/ERW were prioritised, 

demonstrating an alignment between mine action and development priorities and 

programming. 

DANISH CHURCH AID 

In 2002, following the closure of its mine action operations in Kosovo, Danish Church 

Aid (DCA) transferred its equipment and staff to Albania. From 2004 onwards, DCA was 

the sole mine/ERW operator working in Albania with international funding.  

 

DCA played a key role in developing national mine action capacity, to such an extent 

                                                   
34 Albania, National Mine Action Plan for Completion, 2009-2010. 
35 Andreas Sepp, From demining to area-based development in Albania, UNDP Development and Transition, 2 May 
2011, http://www.developmentandtransition.net/Article.35+M51a0d7fc288.0.html 
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that on completion, apart from one expatriate staff member, all personnel were Albanian, 

including those responsible for operations and the supervision of survey/clearance teams. 

With funding from UNDP, the European Commission and the US Department of State, 

DCA trained and equipped six national demining teams, and administration and logistics 

staff. DCA also oversaw the managerial and financial aspects of the teams. 

 

Albania’s 2006 national mine action plan for completion outlined how to deal with 

Albania’s remaining mine threat by 2010. It called for the development of National 

Clearance Capacity (NCC), which consisted of six demining teams, to replace DCA in 

the form of a national non-governmental organisation, when it left Albania. The 

completion plan envisaged that, after 2010, when Albania would meet its Article 5 

obligations, the NCC would be integrated into the AAF’s explosive ordnance disposal 

(EOD) capacity. 

 

However, upon further consideration, DCA discontinued plans to establish the NCC. 

Given the small amount of contamination remaining and the bureaucratic challenges 

involved in trying to register the DCA teams as an Albanian NGO, DCA decided the 

effort would detract from plans to achieve completion by 2010. The 2007 UNDP 

evaluation also recommended against establishing NCC, as it would distract Albania 

from meeting its Article 5 obligations on schedule.  

 

Following completion in November 2009, DCA implemented a re-training and re-

integration pilot project for the 80 technical and 30 support staff left without 

employment.
36

  

 

Throughout 2011 and 2012, DCA was sub-contracted by Sterling International to remain 

in Albania and clear UXO hotspots, based on the tasks issued by AMMCO. Thirty-five 

national staff and one expatriate are employed, as well as two teams of six operators, one 

team leader and two medics. DCA’s teams began identifying and collecting UXO in 

hotspot areas in November 2011. The transport of the items to disposal areas or their on-

site destruction was supported by the AAF’s EOD teams.
37

 See Section 3 for more 

information.  

 

One concern about DCA’s involvement in UXO hotspot clearance relates to the EOD 

training of its demining teams, which is not at the required level for hotspot/battle area 

clearance (BAC). DCA has provided some refresher BAC training for the teams, but it 

will need to strengthen their EOD capacity to proceed with hotspot clearance.  

 

In September 2011, DCA submitted a proposal for additional funding to the International 

Trust Fund for Demining and Mine Victims Assistance (ITF), to cover the costs of a new 

international EOD advisor to accompany the clearance teams. New funding in 2012 may 

                                                   
36 DCA hired a consultant to undertake a needs assessment and to assess the job market in Kukës. DCA personnel were 

allowed to select the type of training they wanted. However, on hindsight, DCA indicated that some consideration 
should have been given to strengthening EOD capacity to deal with residual mine, ERW and AXO contamination. 
Interview with Anthony Connell, DCA Programme Manager, Tirana, September 2011. 
37 An order from the MoD regulates the roles and responsibilities of the actors involved in hotspot clearance and 
enables AMMCO to coordinate clearance operations and to ensure DCA teams receive MEDEVAC and 
communications support. 
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make this possible. 

DONOR FUNDING 

Donor funding steadily increased - peaking in 2005 - as the scale and nature of the 

contamination problem became clearer, and AMAE´s capacity to monitor and coordinate 

operations improved,.  

 

Albania’s main donors for mine action have been the US Department of State, the 

European Union, UNDP and several others.
38

 A significant amount of this funding was 

channelled through the International Trust Fund for Demining and Mine Victims 

Assistance (ITF).  The UNDP´s Completion Initiative, along with ITF support, helped 

Albania mobilise sufficient resources from the international community to meet its 

clearance obligations several months ahead of schedule – a significant achievement. 

 

The ICRC also supported training for mine action staff in the areas of prosthetics and 

EOD, and the ITF played a critical role, particularly in support of the development of 

AMAE´s capacity. The ITF: 

 

 provided training for national staff on quality assurance, quality control and GIS 

systems;  

 provided equipment for AMAE’s office in Tirana;  

 helped fund the establishment of the regional office in Kukës. 

 

These complemented UNDP’s core funding, which provided for staff salaries and 

running costs. 

 

The European Union support was also instrumental in ensuring UNDP support to 

AMAE, not only in terms of running costs but also in terms of logistical support and 

mine clearance capacity development.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                   
38Other donors included ICRC, UNICEF, UNDP, Germany, the United Kingdom, Luxembourg, Switzerland, Canada, 
Czech Republic, Sweden, France, Norway and Denmark. 
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Graph 1. Summary of contributions: 2000–2010 (USD) 

 

 
 

Source: Landmine Monitor 
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CURRENT STATUS OF THE NATIONAL MINE ACTION 
PROGRAMME  

ALBANIA MINE AND MUNITIONS COORDINATION OFFICE (AMMCO): 
MINE ACTION CAPACITY IN SUPPORT OF DEMILITARISATION 

ALBANIA´S DEMILITARISATION PROGRAMME 

In January 2012, approximately 26,000 tonnes of excess stockpiled ammunition awaited 

disposal in Albania.
39

 Contamination is widespread in the country, due to: 

 

 aging ammunition stockpiles,  

 insecure and improperly managed weapons and ammunition storage depots, 

 a series of ammunition depot explosions, 

 looting of weapons and ammunition by civilians.  

 

Nineteen sites have been identified as UXO hotspot areas requiring subsurface clearance. 

AMMCO’s preliminary assessments of these areas indicate that the extent of the 

contamination and the risk to surrounding communities remains high. Some emergency 

clearance was carried out by AAF in these areas, but not to international standards, and 

UXO-related accidents occurred after clearance. AMMCO estimates that hotspot 

clearance will continue beyond 2013, although all high priority areas should be cleared 

by then. Open burning and open detonation (OBOD) of ammunition
40

 is currently being 

carried out by the government in factories in Mjekes, Gramsh and Polican.  

 

In 2009, the Prime Minister Sali Berisha announced the demilitarisation
41

 of all 

hazardous ordnance. He endorsed an action plan, known as “The Action Plan for the 

Elimination of the Excess Ammunition in the Armed Forces of the Republic of Albania”.  

The plan outlines a wide programme of activities that focuses on destroying surplus 

ammunition by 2013, and reducing the number of ammunition depots located close to 

civilian communities.
42

  

 

The plan refers to five methods of surplus disposal:  

 industrial disposal, 

 disposal by burning, 

 open detonation in demolition sites, 

 shooting, and  

                                                   
39 Source: AMMCO, February 2012. 
40 Matt Goodyear, Albania makes progress in demilitarisation, Journal of Mine Action, Issue 14.3, Fall 2010. 
41 Demilitarisation refers to “…the complete range of processes that render weapons, ammunition, mines and 
explosives unfit for their originally intended purpose. Demilitarisation not only involves the final destruction process, 
but also includes all of the other transport, storage, accounting and pre-processing operations that are as critical to 
achieving the final result.” South-east European Surplus Arms: State Policies and Practices”, Issue Brief, No.1, 
November 2010, Small Arms Survey and The Regional Approach to Stockpile Reduction (RASR). 
42 Electronic Mine Information Network, Albania, accessed 25 July 2011. 
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 sale or donation.
43

  

 

Given limited government capacity and resources, the plan relies heavily on external 

technical assistance and support. At present, the government has only been able to 

mobilise 30 per cent of the funding needed. 

 

Albania is now a NATO member, so it can no longer benefit from demilitarisation 

support through the NATO Partnership for Peace modality. Donors have been reluctant 

to channel support directly to the Albanian military, and donor meetings that took place 

in Brussels in December 2010 and in Tirana in October 2011 were met with a lukewarm 

response.  

 

This is also the reason why the Albanian Government requested that the UNDP make use 

of the country’s already developed mine action capacity, and that other mine action 

partners contribute to the demilitarisation programme. The government expects this to 

help mobilise the much needed resources for the demilitarisation programme.  

AMMCO´S MANDATE 

The UNDP´s BCPR conducted an internal assessment in 2010 to determine whether 

AMAE, as the national mine action coordination body, could use its skills and experience 

to support the Ministry of Defence with the implementation of the Action Plan on excess 

ammunition. The September 2010 assessment report strongly supported this transition 

based on the clear need for monitoring and coordination of the safe disposal of 

ammunition stockpiles and the survey and clearance of hotspot areas.
44

 AMAE was 

renamed AMMCO, reflecting its new role and mandate, and on 1 November 2011, the 

Government of Albania and the UNDP formally agreed to use AMMCO to monitor and 

coordinate the clearance of the 19 hotspot areas across the country. Depending on 

AMMCO´s success, the Government may also use AMMCO to support wider 

ammunition disposal efforts.  

 

AMMCO is responsible for the accreditation, coordination, monitoring and certification 

of the hotspot clearance operators. In January 2012, it was also agreed that AMMCO 

would be responsible for Quality Management for clearance operations in Gërdec. Up till 

this point, surface clearance had been undertaken by AAF and a commercial operator 

known as EOD Solutions, but had not been subject to external quality control. 

 

AMMCO is specifically responsible for: 

 

 Coordinating and monitoring hotspot clearance, risk education and victim assistance. 

 Reviewing existing standards on safety, quality assurance and quality control, 

community liaison, operations, accreditation and risk education for ammunition 

disposal and hotspot clearance and upgrading them to international standards  

 Developing a standard package for eventual accreditation of private contractors 

                                                   
43 South-east European Surplus Arms: State Policies and Practices”, Issue Brief, No.1, November 2010, Small Arms 
Survey and The Regional Approach to Stockpile Reduction (RASR). 
44 Assessment of the Albanian Mine Action Executive (AMAE) & Transition Plan, Final Report, UN Bureau of Crisis 
Prevention and Recovery, September 2010. 
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seeking to operate open burning and open detonation (OBOD) ranges and hotspot 

areas.  

 Conducting a detailed technical assessment of the remaining hotspots.  

 Developing a plan for clearing all hotspot areas based on the assessment. 

 Adopting mechanisms for ensuring quality assurance and quality control of hotspots 

clearance in assigned locations.  

 Developing adequate public awareness and risk education mechanisms for local 

communities in hotspot areas. 

 Expanding Albania’s existing victim assistance programme to include ERW 

survivors for possible assistance schemes. 

 Establishing a national database for mines/abandoned ammunition victims throughout 

Albania.  

 Resource mobilisation and liaison with government, in particular the Ministry of 

Defence. 

AMMCO capacity 

AMMCO, like AMAE, remains a UNDP DEX project implementation unit. There are no 

plans in place to integrate AMMCO within the Ministry of Defence or any other 

government structure or ministry. This is despite the acknowledgment of AMMCO, 

UNDP and others that AMMCO should, in theory, be part of the government.  

 

In reality, if AMMCO were integrated into the Ministry of Defence, given the context in 

Albania, there is a likelihood that AMMCO´s capacity would dissipate, due to: 

 

 the risk of losing experienced staff due to reduced pay and benefits,  

 the command structure within the Ministry of Defence, 

 limited capacity within the Ministry of Defence, 

 competing political demands.  
 

Funding and Staff 

AMMCO´s projected annual budget for 2012 was USD 400,000. The UNDP Country 

Office supported AMMCO salaries and running costs until the end of May 2012, and 

UNDP BCPR has pledged a further USD 95,000 thereafter.  AMMCO has also initiated 

negotiations with the EU for long term funding for both monitoring and hotspot clearance 

operations.  

 

AMMCO presently consists of: 

 a director,  

 three quality management monitors,  

 specialists in mine action, risk education, victim assistance, socio-economic 

reintegration and IMSMA,  

 administrative staff.  

 

A community liaison officer, an operations officer and, possibly, a public information 

officer may also be recruited.  
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Given its inter-ministerial composition, the Albanian Mine Action Committee will 

continue to oversee hotspot clearance. This will complement the board that oversees the 

government’s demilitarisation programme, which is currently represented only by AAF 

and the Ministry of Defence. 

AMMCO activities to date 

So far, AMMCO has assessed 16 of the 19 hotspot areas, and has drafted a standard 

operating procedure for QA and QC for hotspot clearance. The remaining hotspot 

assessments are underway, and the Quality Management team is conducting QA/QC of 

DCA’s clearance teams, preparing standards and monitoring templates.  

  

In association with the Albanian Armed Forces and the main implementing partners, 

AMMCO has developed a national UXO clearance plan, which is currently awaiting 

approval from the Minister of Defence. AMMCO will also be involved in the 

certification of clearance operations in Gërdec and will conduct technical assessments of 

the four demolition ranges that have been closed. AMMCO has started assessing the first 

demolition range. 

 

In association with the ICRC, AMMCO intends to train EOD operators in the AAF in 

first aid, and has provided the AAF with three ambulances to date. AMMCO also ensures 

that MEDEVAC services are available for DCA and AAF teams in three areas.  

 

The Government of Albania has contributed the following to support UXO hotspot 

clearance: 

 

 Storage of ammunition collected in UXO hotspot areas in designated AAF depots. 

 Transport of ammunition to the approved demolition ranges with AAF vehicles. 

 Disposal of ammunition in the demolition ranges by EOD experts from the AAF 

Logistics Brigade. 

 In-situ destruction of ammunition and components found in the UXO hotspot areas 

that are considered too dangerous to transport. 

 Standby medical evacuation support by helicopter through the AAF
45

. 
 

Victim Assistance 

There is a national prosthetic and orthotic centre in the capital city Tirana. However, it is 

badly managed, and not accessible to persons with disabilities. The centre needs to be 

relocated and its managerial capacities further upgraded.  AMMCO is working closely 

with the wider disability sector in Albania on the ratification of the Convention on the 

Rights of Persons with Disabilities (CRPD), and intends to: 

 conduct a detailed assessment of the physical, medical and socio-economic 

conditions of victims injured in abandoned ammunitions accidents , and 

 try to replicate the model of the Kukës prosthetic and orthotics workshop in other 

regions of Albania.  

                                                   
45 AMMCO. UXO Hotspot Clearance in Albania, RASR Meeting 24-25 April 2012, Durres- Albania 
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AMMCO has conducted socio-economic impact assessments for each of the hotspots, 

including:  

 an assessment of the socio-economic situation of the area surrounding the UXO 

hotspots  

 risk education, community liaison and victim assistance needs, 

 identification of UXO survivors and their medical and socio-economic needs.
46

  
 

Information management 

There are approximately 90,000 persons with disabilities in Albania, but the government 

lacks full data on this.  

  
The GICHD’s Information Management Section is assisting AMMCO adapt IMSMA

ng
 

so that, in addition to covering mine action, it also covers hotspot clearance and 

ammunition disposal. AMMCO intends to migrate all its information on mine victims 

into IMSMA
ng

 and then include the 699 AXO casualties in the database. Discussions are 

also underway to provide the Kukës Regional Council (the first region to digitalise its 

cadastral records) with IMSMA
ng

, in order to facilitate regional development planning, 

eg land ownership, road development and mapping, identification of mineral resources, 

tourist sites and footpaths etc.  

 

One future possibility is to market IMSMA
ng

,
 
with assistance from GICHD, as a tool for 

the wider disability sector, for example, in tracking needs and publishing available 

services for all people with disabilities in the country.  

                                                   
46 See Annex 9 for a sample socio-economic assessment report. 
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TRANSITION TO NATIONAL OWNERSHIP  

NATIONAL OWNERSHIP IN THE MINE ACTION CONTEXT 

National ownership of a mine action programme is generally reflected through the 

following:  

 

 A high level of interest and leadership in fulfilling clearance, risk education and 

victim assistance obligations.  

 An empowered mine action authority that is provided with the necessary human, 

financial and material capacity.  

 Efforts made to obtain a clear understanding of the extent of mine/ERW 

contamination.  

 A clear understanding of the size, location and quality of the Article 5 

implementation challenge, or a commitment to promptly gain understanding. 

 A realistic but ambitious plan to complete the implementation of Article 5 as soon as 

possible.  

 Stable and significant national financial support for the mine action programme.  

 Integration of mine action structures within national and regional government 

structures. 

 Integration of mine action in relevant development strategies, plans and budgets.
47

  
 

In Albania, progress towards national ownership of the mine action programme has been 

mixed. One of the main objectives of the UNDP Capacity Building project was to have 

the Albanian government assume full responsibility for the management of the mine 

action programme.
48

 However, the UNDP BCPR assessment noted:  

 

“An important, but largely unfulfilled, promise of the UNDP project was to create a 

sustainable, self‐sufficient national mine action capacity, one that is incorporated within 

the national government and managerially independent of UNDP. While the project has 

made remarkable achievements in terms of the technical capacity of AMAE, it has done 

relatively little to incorporate these capacities as a national institution. As previously 

noted, there are no laws that establish AMAE as a legal entity in Albania. Even though 

                                                   
47 According to the Cartagena Summit: “The States Parties have come to recognise that strong national ownership is 

essential for ensuring that cooperation can flourish. Mine-affected States Parties themselves have remarked that 

national ownership in the clearance of anti-personnel mines and other explosive hazards implies, inter alia, the 
following five components: (i) high level interest and leadership in fulfilling mine clearance obligations;  
(ii) a national authority empowered and provided with the human, financial and material capacity to carry out its 
responsibilities; (iii) a clear understanding of the size, location and quality of the Article 5 implementation challenge or 
a commitment to promptly acquire such an understanding; (iv) a realistic but not unambitious plan to complete 
implementation of Article 5 as soon as possible and; (v) a regular significant national financial commitment to the 
State’s own humanitarian demining programme. It has been noted that, while the existence of these components will 
not guarantee that resources will flow in response to needs, demonstrating national ownership makes it significantly 
more likely that cooperation will flourish between those with needs and those in a position to provide assistance .”  

Action 16 of the Cartagena Action Plan recommends that States Parties: 
Take full national ownership of their Article 5 obligations by developing, implementing and regularly reviewing 
national mine action strategies and associated policies, plans, budget policies and legal frameworks, and inform the 
Standing Committee on Mine Clearance, Mine Risk Education and Mine Action Technologies on their implementation. 
48 UNDP. Albanian Mine Action Programme (AMAP) – Support to Completion Programme for a Mine Impact Free 
Albania (November 2005 - June 2007), http://www.undp.org.al/index.php?page=projects/project&id=69 
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AMAE has attained a high degree of technical competence and autonomy, it relies on 

UNDP for its operational continuity."
49

 

 

UNDP capacity building support for AMAE continued until September 2007 when the 

chief technical advisor left and, from that point onwards, UNDP support was largely 

financial, with some administrative assistance. However, to date, AMMCO remains a 

UNDP project implementation unit and is not part of a government structure. Therefore, 

the process of transitioning mine action to national ownership did not take place, at least 

if national ownership is narrowly defined as the government taking lead responsibility for 

establishing a national mine action structure or integrating the mine action structure in 

national and regional government structures. 

 

The 2007 evaluation of the Albanian mine action programme dismissed plans for the 

relocation of AMAE within the Ministry of Defence, which was unreceptive to the idea. 

The evaluation team’s assessment
50

 reflected that at the time: 

 

 The draft bill to incorporate AMAE within the Ministry of Defence was not high on 

the list of legislative priorities.  

 When the mine action programme ended, AMAE lacked a clearly defined mission 

and purpose. 

 Lower Ministry of Defence staff salaries could prompt AMAE employees to seek 

employment elsewhere. 

 A move to the Ministry of Defence could jeopardise international support. 

 Focusing on relocating within the Ministry of Defence could result in a loss of focus 

on finishing the clearance job by the end of 2009 with only 2 km
2
 left to clear. 

 

The integration of AMAE within government structures may not have been critical when 

the focus was on completion and when a future beyond mine action was not foreseen.  

 

However, now that AMAE expanded its mandate and became AMMCO, its status as a 

UNDP project implementation unit remains an issue. This point was also emphasised in 

BCPR´s assessment report:  

 

“It is essential that a programme to incorporate AMAE as an Albanian institution with 

an official mandate from the Ministry of Defence is undertaken in parallel, to ensure the 

sustainability of the organisation and the legitimacy of AMAE to carry out a government 

mandate."
51

  

 

Apart from the issue of the integration of mine action structures in government, the 

government demonstrated political commitment to resolve the mine/ERW contamination 

problem, through: 

                                                   
49 UNDP Bureau for Crisis Response and Recovery. Assessment of the Albanian Mine Action Executive (AMAE) & 
Transition Plan, Final Report, September 2010. 
50 Evaluation of the Albanian Mine Action Programme, GICHD for UNDP, August 2007, 
http://www.gichd.org/fileadmin/pdf/evaluations/database/Albania/Report-GICHD-AlbaniaEvaluation-aug2007.pdf. 
51 UNDP Bureau for Crisis Response and Recovery. Assessment of the Albanian Mine Action Executive (AMAE) & 
Transition Plan, Final Report, September 2010. 
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 Support for AMAE and AMAC. The government relied on the UNDP to manage 

AMAE, which it regarded as the de facto national mine action centre 

 The Chairman of AMAC was active in supporting national advocacy and resource 

mobilisation efforts. 

 Active involvement of senior Ministry of Defence and Ministry of Foreign Affairs 

officials.  

 The development of a clear and realistic plan to achieve its Article 5 APMBC 

clearance obligations. 

 Stable in-kind contributions (provision of explosives and MEDEVAC services and 

contribution to victim assistance capacities). 

 Development of national mine action standards.  

 Integration of mine action in regional development strategies and initiatives. 

 APMBC implementation legislation enacted in 2006
52

.  

 

In relation to other countries in the region however, national ownership of the mine 

action programme is weak. Over the years, it is the UNDP that has kept 

AMAE/AMMCO operating. Initially, having UNDP manage AMAE as a project was 

convenient for the government and the donors, particularly given the political and 

economic context at the time and the relatively small size of the mine action programme. 

It also enabled AMAE to get on with its work and not be hampered by internal Ministry 

of Defence politics and bureaucracy.  

 

From the perspective of the UNDP and the international community, UNDP support 

helped Albania meet its mine clearance obligations, and is now helping Albania address 

the problem of UXO contamination resulting from unplanned ammunition explosions. 

However, continued UNDP support may have delayed or inhibited the Albanian 

Government from demonstrating meaningful ownership.
53

  

 

At what point should the UNDP either place conditions on future assistance or 

discontinue support altogether and encourage the Government of Albania to take full 

responsibility for AMMCO?  

                                                   
52 Law No. 9515, The Implementation of the Convention on the Ban of Use, Storage, Production and Transfer of the 

Antipersonnel Mines and their Destruction. 
53 In the context of development assistance, this situation is known as the Samaritan’s Dilemma where an actor, the 
Samaritan, confronts situations in which other actors are in serious need of help and they need to choose between 
helping and not helping. The recipient on the other hand has to decide how much effort they will make to help them in 
this case. If the Samaritan extends help and the recipient exerts high effort, the Samaritan will benefit substantially as 
will the recipient. But from the recipient’s perspective, they could be even better off if they expend minimal effort. 
Samaritans are faced with the problem that their dominant strategy is always to extend help. They are better off with 
this action no matter what the recipient does. However, once the recipient understands that this is the dominant strategy 
for the Samaritan, the recipient’s best response is to expend minimal effort. If the situation is repeated, the donor may 

be creating a situation where the recipient loses skill and motivation over time. It is the recipient whose actions 
determine whether the outcomes are sustainable or not. However sophisticated Samaritans can try to condition their aid 
on meaningful participation and ownership on the part of the recipient. See Elinor Ostrom, Clark Gibson, Sujai 
Shivakumar and Krister Andersson. Aid, Incentives and Sustainability. An Institutional Analysis of Development 
Cooperation. Main Report. Workshop in Political Theory and Policy Analysis, Indiana University. Sida Studies in 
Evaluation, December 2001. 
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VICTIM ASSISTANCE AND MINE RISK EDUCATION 

Victim Assistance 

According to the Cartagena Action Plan, national ownership in relation to victim 

assistance consists of: 

  

 High level commitment from the government to address the rights and needs of 

people with disabilities. 

 An empowered national coordination mechanism equipped with sufficient capacity. 

 A clear plan and legislation to address the rights and needs of people with disabilities. 

 Commitment and capacity to implement the plan and legislation, and provide 

services. 

 A national focal point for disability issues.
54   

 

Significant progress with victim assistance was made in Albania. Through AMAE´s 

efforts, the government leveraged the APMBC to provide support to survivors and 

enhance rehabilitation services more widely for all people with disabilities.  

 

Through its Physical Medicine and Rehabilitation (PMR) project, AMAE developed a 

sustainable national response to the PMR needs of mine/ERW survivors and people with 

disabilities. Albania´s first ever regional prosthetic workshop and physiotherapy centre 

was established at the Kukës regional hospital in 2006 and, apart from the first year, the 

hospital has been able to cover the salaries and maintenance costs of the facilities, which 

now serve people from Kukës and wider Albania. Although AMMCO continues to help 

the workshop obtain essential materials from outside Albania, the continued operation of 

the workshop and physiotherapy centre and the inclusion of operating costs within the 

hospital budget are clear indications of ownership.  

 

Albania has a national strategy and legislation on disability, although its enforcement 

remains a problem, as does the level of funding for disability programming. With support 

from the UNDP, Albania has drafted a new law on disability to ensure compliance with 

the Convention on the Rights of People with Disabilities (CRPD), which it signed in 

December 2009 but has not yet ratified.  

 

The Ministries of Health and Labour, Social Affairs and Equal Opportunities lack the 

capacity to take on AMAE/AMMCO’s coordination function for victim assistance or for 

providing financial support and mobilising donor support. Given its limited capacity and 

resources for disability issues in general, the government has relied largely on AMAE to 

act as the national focal point for victim assistance, and AMMCO will continue to fulfil 

this role if funding permits.  

 

Risk education  

Albania does not have a committed focal point within the Ministry of Education or other 

relevant government institutions for risk education. AMAE has played this role and, 

                                                   
54 See Annex 3 for Recommendations from the Cartagena Action Plan on National Ownership and Victim Assistance 
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while there is an effective rapid response risk education network, now coordinated by 

AMMCO and implemented through ALB-AID and the Albanian Red Cross, this operates 

outside government structures.   

 

A mine risk education (MRE) curriculum, developed by the Ministry of Education’s 

Institute of Curricula and Studies, was introduced in schools in Kukës as a pilot, and 

there were plans to adopt the curriculum in areas where ERW and AXO contamination 

remained. However, despite efforts on the part of AMAE and UNICEF to support the 

development of educational materials on mine/ERW contamination and small arms and 

light weapons, and to have the material integrated within primary and secondary school 

curricula, the materials remain untested and in draft form. Although UNICEF provided 

funding to the Institute of Curricula and Studies in 2004, the Institute maintains it does 

not have the funding to finalise the materials, reflecting a lack of government ownership. 
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PLANNING AND IMPLEMENTING THE TRANSITION 

In mine action, transition refers to the process through which the UN reduces its support 

as the host country develops greater national programme management capabilities.  In 

some countries, the transition process is marked by specific phases, for example:  

 

 the development and implementation of a transition plan,  

 joint management of the programme,  

 the handover and monitoring of the programme. 

 

In Albania, two forms of transition are evident:  

 

1) Completion of mine clearance and phasing down
55

 of the mine action programme. 

2) Using mine action capacity to support armed violence reduction.
56

 

PHASING DOWN THE MINE ACTION PROGRAMME 

Albania´s Completion Plan, published in December 2006, signalled that completion of 

clearance would be achieved by August 2010 and that the mine action programme would 

either be: 

 

1. Closed down, with mine action capacity transferred to EOD response capacity within 

the Ministry of Defence and restructured as a humanitarian mine action section; or 

else 

2. Mine action capacity would be used to address wider security issues.  

 

By the end of 2007, AMAE´s last UN technical advisor had left and UNDP support 

consisted mainly of funding and administrative services. While AMAE remained a 

UNDP project implementation unit, it was now managed and staffed with a fully 

nationalised team. It remained unclear whether AMAE would have a role following 

completion. The UNDP evaluation in 2007 therefore recommended that AMAE develop 

a plan to guide the closure of the mine action programme. A specific plan to close the 

programme was not developed, in part because AMAE and its partners ITF and DCA 

were considering expanding its mandate after completion. It was difficult for AMAE to 

push the issue further within the government, due largely to its status as a UNDP project 

unit.  

 

Also, it was not in the interests of AMAE personnel to push the issue. Strategic guidance 

and support from the UNDP at this point in time on programme closure and/or transition 

options would have been useful. However, the UNDP was focused on completion of 

clearance and all issues related to demilitarisation, including excess ammunition and 

UXO hotspots, were viewed by Albania’s military and the Ministry of Defence as their 

strict domain. 

                                                   
55 Phasing down in this context refers to the reduction of project activities in preparation for closure 
56 Armed violence, according to the OECD DAC is ´  ́…the intentional use of force (actual or threatened) with arms or 
explosives, against a person, group, community or state, that undermines people-centred security and/or sustainable 
development´ .́ This definition apples to both armed violence perpetrated in both armed conflict and non-conflict 
settings, and the instruments of armed violence include small arms and light weapons, ammunition, conventional 
military equipment, ERW and UXO. 
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The Gërdec ammunition depot explosions in 2008 illustrated how coordination and 

technical expertise were needed to address the problem of excess ammunition and AXO 

contamination in hotspot areas. Based on this, why didn’t the Albanian Government and 

the UNDP make a concrete decision about widening AMAE´s mandate?  
 

In the absence of a clear decision about its future, AMAE began to phase down its 

operations in 2010 in preparation for closure by: 

 

 Donating some equipment to the AAF and transferring some equipment, including 

vehicles, to DCA for use in hotspot clearance, based on donor’s agreement
57

. 

 Closing the regional office in Kukës in December 2010. 

 Terminating the employment contracts of non-essential staff . 

 Making plans to hand over the IMSMA database to the archives section in the 

Ministry of Defence. 

 

While AMAE waited for the government’s and the UNDP’s confirmation about its post-

completion mandate, core AMAE personnel were retained and the AMAE office in 

Tirana continued to report on key disarmament-related treaty commitments, to coordinate 

victim assistance and to provide support to the Albanian Government, which had 

assumed the Presidency of the APMBC.  

 

During this period, AMAE´s director spent significant time discussing how mine action 

capacity could contribute to the national demilitarisation programme and the action plan 

on excess ammunition with the Ministry of Defence, the UNDP Country Office, donors 

and other stakeholders. These discussions and a clear decision by the government should 

have been made well in advance of completion. With a clear decision on its future and an 

official mandate, AMAE would have been able to develop a clear transition plan with 

key partners for UXO hotspot clearance and mobilise the requisite international support 

well in advance. 

USING MINE ACTION CAPACITY TO SUPPORT DEMILITARISATION 

Albania´s 2006 Completion Plan stated:  

 

“…In 2005 alone, there were 21 casualties from AXO throughout Albania. Since 2000, 

there have been 94 casualties as a result of AXO and, what is most relevant is that the 

trend is increasing. In this perspective, it can be considered that the capacities and 

methods already developed and currently used in the Kukës Province for the mine 

problem can be used for other areas of the country to deal with the remaining ERW 

threat.”  

 

While, on one hand, the plan provided clarity in regard to the remaining area being 

cleared, and gave a clear date for completion, it also clearly signalled that there was 

scope to use mine action capacity to address AXO/ammunition issues in Albania.  

                                                   
57 For example, according to US Department of State regulations, equipment purchased with US government funds 
could not be donated to the Albanian military. 
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Prior to the March 2008 Gërdec ammunition depot explosions, no concrete discussions 

had taken place about using AMAE and/or mine action capacity in Albania to address 

wider security threats.  In 2005, AMAE, with UNDP support, had carried out a 

countrywide data collection project of mine and AXO survivors, and was considering 

continuing and expanding its victim assistance programme after completion.  

 

Although the problem of excess ammunition and the risks associated with unsafe storage 

in military depots were known prior to Gërdec, ammunition disposal and safe storage 

were regarded as strictly military issues. The widespread use and availability of small 

arms and light weapons in Albania was also well known.
58

 Despite this, no explicit 

efforts were made by the government or the UNDP to link AMAE and mine action more 

generally to wider armed violence reduction initiatives.  

 

The UNDP, and more broadly, the international community could have mobilised efforts 

to make a strong case to the Ministry of Defence for using mine action capacity to 

support these activities, but failed to do so. 

 

Gërdec was a turning point, and AMAE´s involvement in the response to the accident 

planted the seed for further discussions between AMAE, the UNDP, and eventually the 

Ministry of Defence – particularly given that there were further ammunition depot-

related accidents following Gërdec. The involvement of AMAE, DCA, ALB-AID and 

ARC in the emergency response raised awareness within the government and among 

donors of the lack of coordination and EOD capacity within the AAF.  

 

However, AMAE needed the support of Government, in particular the Ministry of 

Defence, to approve its expanded mandate, as well as confirmation of financial support 

from UNDP. AMAE lacked the political clout to advance these discussions on its own. 

While the UNDP was well positioned to push the government to clarify the future of 

AMAE, the focus of UNDP support in 2008 and 2009 was on assisting the government to 

complete its mine clearance obligations. The UNDP refrained from pushing the 

government to ensure that progress, on completion, was not jeopardised.  
 

Furthermore, based on the findings of the 2007 evaluation, the government and the 

UNDP agreed to continue with the existing modalities. However, while the UNDP 

focused on supporting completion, it could have also, in parallel, pushed for clarity and a 

decision from the government on the future role of AMAE which would not have 

jeopardised progress on completion.  

 

Eventually UNDP BCPR responded to requests for support from AMAE and sent a team 

in mid-2010 to conduct an internal assessment of AMAE’s capacity to support 

ammunition disposal and hotspot clearance. The assessment team strongly supported a 

wider mandate for AMAE and provided AMAE with strategic options for achieving this 

transition. However, this advice came almost one full year after completion.
59

  

                                                   
58 The UNDP had a small arms and light weapons programme, which included a component on Weapons for 
Development, which was included the Kukës region. 
59 BCPR did not have the funds to support AMAE beyond March 2010. However, the UNDP Country Office was able 
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Following the BCPR assessment mission, AMAE prepared a concept note outlining the 

rationale for using mine action capacity to support hotspot clearance and ammunition 

disposal.
60

 This was developed by AMAE and the UNDP Country Office, and was shared 

with the Ministry of Defence through the Chairman of AMAC and with the main mine 

action partners.  It provided background on:  

 

the main achievements of the mine action programme;  

 

 AMAE´s potential future role with regards to hotspot clearance and ammunition 

disposal  

 mine/ERW victim assistance  

 risk education and community liaison 

 institutional support  

 AMAE´s main strengths  

 

In early 2011, following the concept note, AMAE developed a brief implementation plan 

on the AMAE transition to hotspot clearance and ammunition disposal.
61

 

 

The transition implementation plan recognises that AMAE´s mine action capacities;  

 

“…along with the available equipment and infrastructure established during the course 

of the mine action programme are assets that can contribute further to demilitarisation 

efforts including the hotspots clearance contaminated by Explosive Remnants of War 

(ERW) and Abandoned Unexploded Ordnance (AXO).”
62

  

 

The plan outlines the scope for AMAE´s engagement, along with milestones/next steps to 

be undertaken by the UNDP to expand AMAE´s mandate. Specific milestones mentioned 

in the plan included AMAE integration with the Demilitarisation Programme and 

Development of Ammunition Demolition capacity in AMAE. The transition 

implementation plan also includes revised Terms of Reference for core AMAE staff. 

However, the transition plan does not outline specific objectives, anticipated outputs and 

outcomes, or address the issues of AMMCO integration in government, phasing down of 

AMMCO operations or eventual closure.
63

  

 

On 1 November 2011, almost two years after completion, the Ministry of Defence and 

the UNDP signed a memorandum of understanding that officially approved AMMCO´s 

new mandate (see Annex 5). The memorandum of understanding also confirmed in-kind 

contributions for hotspot clearance from the government in the form of explosives and 

MEDEVAC services for the clearance organisation’s teams. Completion of this transition 

                                                                                                                                                       
to use leftover EU funds to keep AMAE operating until the end of 2010 (normal funding came to end in March 2010) 
and, in 2011, was able to support AMMCO with funds obtained through the One UN Fund.  
60 AMAE. Concept Note: Albanian Mine Action Programme Transition, 2010. 
61 AMAE, Implementation Plan on the AMAE transition to the hotspot clearance and ammunition destruction 
programme, 2011. See Annex 7 for a copy of the transition implementation plan. 
62 AMAE, Implementation Plan on the AMAE transition to the Hotspots clearance and Ammunition Destruction 
Programme, 2011, p.1 
63 See Annex 11 for a copy of the transition implementation plan. 
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has been slow and has met with delays as a result of difficulties getting Ministry of 

Defence approval, despite an official request from the Ministry of Defence to UNDP and 

its partners to use Albania’s mine action capacity to support the demilitarisation 

programme. The delay in getting Ministry of Defence approval partly reflected initial 

resistance to AMMCO’s involvement in ammunition disposal.  

 

The Completion Initiative was successful in helping Albania access the resources needed 

to finish the job, but UNDP support at that time did not fully consider the wider role of 

AMAE. Even though completion was in sight by the end of 2006, little had been done by 

the UNDP to plan for the closure of AMAE or the expansion of its mandate. These 

discussions should have been anticipated and planned for well in advance as part of a 

well-conceived transition plan. Instead, little consideration was given on the potential to 

use mine action capacity to address a wider range of threats. Although the need for this 

form of assessment was highlighted in the 2007 UNDP evaluation, nothing took place 

until 2010, when the BCPR assessment took place and a transition plan was developed.
64

 

The UNDP came through with funding for a reduced level of AMAE/AMMCO operating 

costs in 2011 and 2012, based on requests from the Ministry of Defence to use mine 

action capacity to support the demilitarisation programme. 

 

A more detailed plan to guide the closure of the mine action programme and its transition 

to AMMCO developed in association with key stakeholders (UNDP, Ministry of 

Defence, donors), could have helped clarify the different options regarding AMAE’s 

future (eg closure vs AMMCO) at an earlier juncture, and the steps required to realise the 

transition. It could have also put pressure on the government and the UNDP to formally 

support the transition without jeopardising progress on completion.  

 

Based on AMAE´s experiences, AMMCO should develop a detailed plan which 

addresses the issues of integration in government, phasing down operations and eventual 

closure. 

 

                                                   
64 “A more technical assessment is required along with a thorough assessment of how AMAE as a mine action 
coordination body can transfer its skills and experience to the Ministry of Defence to assist in these issues, if this is 
what the government of Albania desires.” Evaluation of the Albanian Mine Action Programme, GICHD for UNDP, 
August 2007, p.36 
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KEY FINDINGS AND LESSONS LEARNED 

 

 INDIVIDUALS MATTER: AMAE was fortunate to have a director who worked, 

with UNDP support, to recruit and retain a professional and committed team, draw 

upon the experience of international technical advisors and mobilise donor support. 

This resulted in a successful and well-respected mine action programme. His vision 

and drive, and the commitment and professionalism of his team, played key roles in 

AMAE´s transition to AMMCO. 
 

 NATIONAL OWNERSHIP: National ownership in mine action is a complex 

issue. What degree of national ownership is required? Should the mine action 

programme be integrated in government structures and run by a government body, 

even in countries with relatively small contamination problems?  

 

In the context of Albania, it could be argued that the government had sufficient 

ownership to meet its Article 5 obligations. Having the UNDP manage AMAE was 

useful, as it helped safeguard mine action resources and capacity. In a context where 

weak governance and limited capacity are realities, the potential negative 

consequences of having AMAE based within the Ministry of Defence seemed to 

outweigh the positive, ie: 

 

 AMAE would have been viewed as a government programme instead of a 

UNDP initiative.  

 It may have prompted the government to increase its financial commitment to 

mine action. 

  However, AMAE would have to operate under the MoD chain of command 

and be subject to greater turnover of staff, weak management and lack of 

capacity within the MoD. The risk of a diversion of resources for other 

Ministry of Defence priorities would have increased. 

 It is likely that AMAE´s staff would have either left or risked being replaced. 
 

 NATIONAL OWNERSHIP CAN TAKE MANY FORMS: Ownership should 

not be defined simply as integration in government structures, although this is an 

important component. Albania is one of the few countries that had a contamination 

problem, established national structures to address the problem, harnessed 

international support to build its national capacity, developed realistic plans, and got 

the job done ahead of time and with a fully national team. Albania also made 

significant strides in putting in place sustainable systems and structures for physical 

and medical rehabilitation for mine/ERW survivors and, more generally, for people 

with disabilities. AMAE remained a UNDP project implementation unit but it 

received sufficient government support and commitment to enable it to achieve all 

that it did. 
 

 INTEGRATION IN GOVERNMENT AND SUSTAINABILITY: With the 

closure of the mine action programme and the transition of AMAE to AMMCO, the 

questions of national ownership and integration into the government remain.  
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AMMCO’s future is at risk as long as it depends on the support of the UNDP and its 

partners for funding.  A more sustainable solution is required; one that requires 

AMMCO to transition itself into government, be it as an independent government 

entity or as a unit within a department, despite the risks this may entail. Ultimately, if 

the government values AMMCO´s expertise, it will take the necessary means to 

secure its sustainability and effectiveness. AMMCO needs to develop a clear strategy 

that clarifies integration options, phasing down of operations and eventual closure. 
 

 PLANNING FOR CLOSURE: At a certain point, it is important to start thinking 

about completion and closing down the programme. Phasing down operations should 

be based on a clear plan. For example, consider: 
 

o What will happen to the equipment and vehicles, taking into consideration the 

different donor regulations? What should be considered when closing regional 

offices, when terminating staff employment contracts, organising re-training 

and benefits? Who will take over the mine action database? 
o In regard to re-training and the re-integration needs of deminers,

65
 if there is a 

need to use mine action capacity to support armed violence reduction 

initiatives, then consider offering deminers the opportunity of technical 

training to contribute to these wider strategic programmes (eg, EOD). 

o Are there actors beyond mine action, who could use and benefit from 

IMSMA? For example, consider sharing IMSMA with local and regional 

authorities to support development planning. 
 

 PLANNING FOR TRANSITION: In the Albanian context, two main transitions 

took place – the closure of the mine action programme and the transition of AMAE to 

AMMCO, and the use of mine action capacity to support wider security issues. 

Neither took place according to well-developed transition plans, and both took place 

in a context of uncertainty about AMAE´s future.  A clear transition plan, developed 

in consultation with key stakeholders can:  

 

o help provide clarity regarding various scenarios and the steps required to 

realise each  

o mobilise government and donor support  

o provide staff with greater clarity on their futures  

 

 UNDP SUPPORT FOR COMPLETION AND TRANSITION: With support 

from the UNDP Completion Initiative, the capacity of AMAE was strengthened to 

the extent that by the end of 2007, the programme was nationalised, donor support 

remained, and completion of Albania´s Article 5 APMBC clearance obligations was 

met ahead of schedule – significant achievements. The Completion Initiative 

highlighted the need for a programme evaluation which, in 2007, recommended the 

need for a detailed plan to phase out the mine action programme. The Completion 

Initiative should have also included clearer guidance on programme exit and closure, 

or use of mine action capacity to support AVR programming. The UNDP BCPR 

                                                   
65 See Annex 8 for a summary of DCA´s lessons learned from its pilot re-training and re-integration project. 
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internal assessment undertaken in 2010 provided useful strategic guidance to AMAE 

and the UNDP. However, it should have been conducted well in advance of 

completion to provide sufficient time for assessing the context, investigating different 

options and reflecting these in transition planning. 
 

 USING MINE ACTION CAPACITY TO SUPPORT ARMED VIOLENCE 
REDUCTION: In some countries, mine action capacity can and should support 

wider programmes that focus on armed violence reduction (AVR) (peace building; 

small arms collection and destruction; ammunition disposal; disarmament, 

demobilisation and reintegration; physical security and stockpile management; 

community safety, etc). In Albania, there was a clear need for the capacity and 

expertise that had developed through the national mine action programme, and it was 

logical to make use of it, particularly after the closure of the mine action programme. 

Using mine action capacity to support AVR requires forward thinking, vision, and 

outreach. Conducting an assessment of the wider context can help identify 

opportunities and entry points. 
 

Box 2. Extract - Lessons learned in Albania by ITF, DCA and AMAE 
66

 
 

1. It is crucial for all stakeholders, national authorities and mine action centres, operators and donors to 

have a commonly defined vision and goal. Furthermore, results are to be assessed and discussed jointly as 

well as presented on regular basis. 

 

2. National ‘ownership’ (of the programme) is very important for successful completion of clearance 

operations. When planning for national capacity building, the time framework, full commitment, clear 

benchmarks and sustainable funding need to be clearly defined from the start of the process. 

 

3. Unlike some programmes, which close-down because of lack of funding or poor quality and/or 
insufficient programme value, the Albanian Mine Action Programme terminated only when the job was 

completed and Albania could be declared ‘mine free’. Nevertheless, even after this point there is a need 

for residual capacity dealing with potential EOD-calls, as well as for the structure that would be able 

coordinate this capacity. 

 

4. The IMSMA database must be finalised before closing of the clearance operations as well as 

transferred to the most appropriate ministry or entity so that it can be readily available if information from 

the database is needed. This step should ideally be defined well in advance. 

 

5. All staff should be informed of closure plans from the beginning and in a transparent manner. Staff 

should also be informed of any plans beyond clearance completion, if applicable. 
 

6. During the last phases, operations must remain tightly controlled and monitored to prevent any 

breakdown in discipline, productivity or safety practices. 

 

7. Close liaison among the local Mine Action authority, operators and donors should be maintained to 

ensure a common understanding of the clearance process and progress. Equally (if not more) important is 

the communication and liaison with local communities. The communities need to be kept informed 

throughout the clearance operations as well as during the close-down phases. The need for the post 

clearance impact survey is of immense importance also to ensure that the land cleared and handed-over is 

indeed used thus proving the local population gained confidence and trusts the clearance efforts and 

operations executed. 

                                                   
66 International Trust Fund for Demining and Mine Victims Assistance, DCA and AMAE, Demining Albania, 
November 2009, p.19-20  
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8. Based on realistic planning, the concrete figures substantiated by results must be transparently and 

constantly presented to donors. This ensures continuous donor interest and re-affirms their belief in the 

joint vision for the mine (and cluster munitions) free Albania. 

 

9. Advocacy efforts are crucial to ensure that focus is maintained on the remaining problem during the 

last years of clearance. If focus wavers there is always a threat that donors will slowly loose interest and 
shift their priority focus to other areas or regions, at a point when the contamination reduction is moving 

into the final stages. 

 

10. Transparency of the use of donor funds through actual results achieved must be constantly fulfilled at 

all phases of a mine action programme. 
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ANNEX 1 – TIMELINE OF KEY EVENTS 

 
1999  Albanian Mine Action Committee (AMAC) founded  

 AMAC establishes the Albanian Mine Action Executive (AMAE) 

 Survey undertaken by AAF and consultants commissioned by CARE International 
2000  Albania ratifies APMBC (February)  

 RONCO begins demining operations under guidance of AMAC (June) 

2001  Stockpile destruction commences through NATO Partnership for Peace initiative (January) 

 UNDP assessment of mine action in Albania (September) 

2002  UNDP Capacity Building project starts 

 Stockpile destruction complete (April) 

 National mine action planning workshop (June) 

 National Mine Action Plan developed for 2003-2005 

 DCA starts operations in Albania following the closure of its Kosovo programme 

2003  Swiss Operations Advisor starts (May) 

2004  UN provides Operations Advisor, CTA and UN volunteer for victim assistance 

 FSD leaves due to lack of funding (March) 

 HI leaves after fatal accident during training session in Kukës, leaving DCA as sole 

operator in Albania (May) 

2005  UNDP Technical Survey Project 

 Rapid Rural Appraisal conducted by UNDP and AMAE in affected districts of Kukës 

2006  Revision of National Mine Action Strategy (August) 

 Development of National Mine Action Plan for Completion (2007-2010) through UNDP 
Completion Initiative; completion forecast for 2010 

2007  National Mine Action Legislation is adopted (June) 

 UNDP Evaluation of the Albanian Mine Action Programme; Evaluation finds that AMAE 

and UNDP did not make significant progress in obtaining commitment from the 

Government of Albania to integrate AMAE (August) 

 AMAE Capacity Building completed and reduced international expertise (UNDP 

CTA/Programme Manager departs) 

 Plans to establish National Clearance Capacity abandoned 

2008  Gërdec Ammunition depot explosion (March), AMAE and DCA involvement in rapid 

response, clearance and support to survivors; a turning point for AMAE 

 AMAE revises National Mine Action Plan for Completion (2009-2010) 

2009  Albania completes APMBC Article 5 obligations, nine months ahead of scheduled deadline 

(November) 

 Government announces Action Plan to deal with the problem of excess ammunition, 

however no decision taken on the future of AMAE 

2010  UNDP Assessment of the Albanian Mine Action Executive and Transition Plan 

recommends the use of AMAE capacity to support wider demilitarisation, in particular 

involvement in monitoring and coordinating the clearance of UXO contamination resulting 

from unplanned ammunition depot explosions (September)  

 Still no decision taken by the Government on the future of AMAE 

2011  Ministry of Defence and UNDP sign Memorandum of Understanding on 1 November 

which officially widens mandate of AMAE (renamed Albania Mines and Munitions 

Coordination Office - AMMCO) as coordination body for hotspots clearance  

 AMMCO secures funding from UNDP Country Office until April 2012  

2012  AMMCO secures UNDP BCPR pledge for funding beyond May 2012 

 AMMCO initiates negotiations with the European Union on longer term funding 

 AMMCO remains UNDP project implementation unit; no decision taken by Government 
on integration of AMMCO in government 



 

 

ANNEX 2 – PEOPLE INTERVIEWED 

 

Name Organisation Position 

Jonuz Kola ALB-AID (formerly VMA) Director 

Arian Starova AMAC Deputy Minister of Defence 

Arben Braha AMAE Director 

Juliana Buzi AMAE Mine Action Specialist 

Veri Dogjani AMAE Victim Assistance Expert 

 Blerta Cani ARDF Director 

Anthony Connell DCA Programme Manager 

Stefano Calabreta European Commission  Former UNDP CTA 

Halil Radogoshi GICHD Systems Support Officer 

Kerry Brinkert GICHD ISU Director 

Paramdeep Mtharu GICHD ISU Implementation Support Officer 

 Edlira Sina and Dr. Tidita 
Abhurrahmani 

Institute of Development of 
Education (formerly Institute of 
Curricula) Specialist and Director 

Gregor Sancanin ITF Project Manager 

Sabina Beber Boštjančič ITF Head of Department for International Relations 

 Emin Ferati and Leze Korbi and Fadil 
Shehu Kukës Hospital 

Director and staff from the Prosthetic workshop and 
Physiotherapy centre 

Arben Kotobelli NAMSA Project Supervisor 

Eva Veble NPA (formerly DCA) Former DCA Mine Action Head 

Shefqet Bruka Regional Council, Kukës 
Former Regional Councillor and AMAE QM 
Supervisor 

Franz Baer Swiss Government AMAE/AMMCO Operations Advisor 

Melanie Reimer UNDP Former Victim Assistance Advisor 

Vladimir Malkaj UNDP UNDP Cluster Manager 

Reuben McCarthy UNICEF  Previously with UNDP BCPR 

Murph McCloy US Department of State Advisor 



 

 

ANNEX 3 - DEFINING NATIONAL OWNERSHIP IN THE MINE 

CLEARANCE CONTEXT  
 

Cartagena Summit: 

“The States Parties have come to recognise that strong national ownership is essential for ensuring that 

cooperation can flourish. Mine-affected States Parties themselves have remarked that national ownership 
in the clearance of anti-personnel mines and other explosive hazards implies, inter alia, the following five 

components:  

(i) high level interest and leadership in fulfilling mine clearance obligations,  

(ii) a national authority empowered and provided with the human, financial and material capacity to carry 

out its responsibilities,  

(iii) a clear understanding of the size, location and quality of the Article 5 implementation challenge or a 

commitment to promptly acquire such an understanding,  

(iv) a realistic but not unambitious plan to complete implementation of Article 5 as soon as possible and,  

(v) a regular significant national financial commitment to the State’s own humanitarian demining 

programme.  

It has been noted that, while the existence of these components will not guarantee that resources will flow 

in response to needs, demonstrating national ownership makes it significantly more likely that cooperation 
will flourish between those with needs and those in a position to provide assistance.”67 

 
Action 16 of the Cartagena Action Plan recommends that States Parties: 

Take full national ownership of their Article 5 obligations by developing, implementing and regularly 

reviewing national mine action strategies and associated policies, plans, budget policies and legal 

frameworks, and inform the Standing Committee on Mine Clearance, Mine Risk Education and Mine 

Action Technologies on their implementation. 

 

At the June 2010 meetings of the Anti-Personnel Mine Ban Convention’s Standing Committees, it was 
proposed that “national ownership in relation to victim assistance could comprise the following six 

elements: 

a) a high level commitment to addressing the rights and needs of mine victims and other persons with 

disabilities 

b) a national coordination mechanism empowered and provided with the human, financial and material 

capacity to carry out its responsibilities 

c) a comprehensive plan and legislation to address the rights and needs of persons with disabilities 

including mine victims 

d) a regular, significant commitment to implement the policy, plan and legislation and to provide services 

e) capacity to implement the policy, plan and legislation or steps taken to acquire the resources necessary 

to build this capacity 
f) a national focal entity for disability-related issues68

 

                                                   
67 Final Report of the 30 November – 4 December 2009 Second Review Conference of the States Parties to the 
Convention on the Prohibition of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their 
Destruction, Part II: Review of the Operation and Status of the Convention 2005-2009, paragraph 169. 
68 Anti-Personnel Mine Ban convention Implementation Support Unit, GICHD. Assisting Landmine and other ERW 
Survivors in the Context of Disarmament, Disability and Development, 2011, p.55-56. 



 

 

 

ANNEX 4 – SUMMARY OF TRANSITION-RELATED 
RECOMMENDATIONS FROM 2007 UNDP EVALUATION 

 
The following is brief summary of the key findings, recommendations and lessons learned identified in 

UNDP’s 2007 evaluation of the Albanian Mine Action Programme, which relate specifically to the issues 

of national ownership, transition, capacity development and programme closure. 

 

 Develop a comprehensive detailed plan for the phase-out of the programme. 

 

 Capacity development is more than training staff and establishing standards for the technical 

implementation of a program. Technical capacity and institutional capacity are very different and 

require different plans, approaches and skills. Management, including financial and institutional 
capacity development is equally important and more critical for the long term sustainability of the 

organisation or institution. It is good management that gains donor confidence more than technical 

capacity.  

 

 National capacity development takes time, patience, commitment and sustainable funding. 

 

 It is not essential to establish a national mine action centre for every programme. The size of the 

landmine problem, including its overall impact on the country and not just the region or regions where 

the landmines are located, should be factors in determining the structure and management of the 

programme. For example, if it takes three years for a national mine action centre to achieve a level 

where it is capable to manage the problem, and the remaining landmine problem requires just another 

three years, is it worth the time, effort and risk to establish the mine action centre as an autonomous 
agency to finish the job? At what point does striving towards a point when international advisors can 

be decreased or phased out become a distraction to finishing the job? At what point should the national 

government be held to ensuring the security of its people and required to take ownership of the mine 

action programme? 

 

 Real government ownership of mine action and the affects of landmines will be demonstrated through 

long term sustainable support for landmine survivors through government structures, policies and new 

laws affecting people with disabilities. 

 

 Long term capacity development and government ownership should be planned for during the 

emergency phase of a program. This may require a two-prong approach with different staff: one to 
implement the emergency phase and the other to plan for the long term stabilisation of the program 

with government ownership being the primary focus. 

 

 Closing down a programme is the most difficult task of all. It is not easy and it is usually painful as 

staff morale plummets in such situations. Unlike some programs that close because donors stopped 

funding them or the program was of poor quality and value, the Albanian Mine Action Program can 

stand tall and leave knowing they did the job and made Albania mine free, and reduced new accidents 

and victims to zero and the programme closed because it was successful. Still, like a start up, closing a 

program needs a strategy and a plan.  

 

 The database must be finalised before closing and it must be transferred to the most appropriate 
ministry or entity. One criterion for identifying a location for the database would be future ease of 

access.  
 

 The programme can close out in phases and the close out plan should include tasks, dates and persons 

responsible. 

 



 

 

ANNEX 5 - MOU BETWEEN UNDP AND MOD 

 



 

 

 



 

 

 



 

 

 



 

 

 

 



 

 

 



 

 

ANNEX 6 – UNDP PROJECT PROPOSAL 2011-2013 

 



 

 

ANNEX 7 – AMAE TO AMMCO TRANSITION IMPLEMENTATION 
PLAN (EXTRACT) 

 
Implementation Plan on the AMAE transition to the Hotspots clearance & Ammunition 

Destruction Programme  
 
The Kosovo armed conflict of 1999 contributed to the land contamination of about 120 sq km along the 

Albanian northeast border with mines and cluster munitions.  

 

The Government and the donor community have swiftly responded to this situation by backing the 

establishment and consolidation of adequate responsible institutional structure, Albanian Mine Action 
Executive- AMAE, capable of coordinating and monitoring a comprehensive humanitarian mine action 

programme in line with UN international standards.  

 

The Government of Albania recognizes the crucial role that the United Nations Development Programme, 

with the support of the international community, has played to the successful implementation of the 

Albanian Mine Action Programme, leading to remarkable achievements in mine clearance, victim 

assistance and mine risk education. It is mainly due to this support that Albania could proudly declare the 

country free of landmines and cluster munitions in November 2009, fulfilling in anticipation an important 

international commitment on demilitarization. In particular, we highly appreciate UNDP’s support in the 

development of sustainable capacities of the Albanian Mine Action Executive - AMAE through direct 

financial and technical assistance. UNDP Albania has played a lead role in developing and sustaining the 

above structure as well as in securing resources and partnerships and guiding the humanitarian demining 
programme progress until its successful end.  

 

AMAE’s role has been critical for such an achievement, with a unique contribution to coordination and 

monitoring, adoption of quality assurance and quality management in the implementation of internationally 

recognized mine action standards as well as an exemplary partnership and resource mobilization strategy.  

These capacities along with the available equipment and infrastructure established during the course of the 

mine action programme are assets that can contribute further to demilitarization efforts including the 

hotspots clearance contaminated by Explosive Remnants of War (ERW) and Abounded Unexploded 

Ordnance (AXO).  

 

During its existence, AMAE has also established a broad international network and built the confidence 
through transparent reporting and effective coordination, established sound accreditation procedures and 

operated as a reliable national accreditation body for Mine Action, and also set up, with the support of 

GICHD, a unique information management system which has been already adapted to demilitarisation and 

hotspot clearance programmes.  

 

In recognizing AMAE’s built capacities and experience to date, we believe that such capacities are very 

relevant and valuable to our current demilitarization priorities. As we are already aware, one of Albania’s 

current challenges is the disposal of a large stockpile of aging weapons and ammunition in possession of 

the Albanian Armed Forces. The Ministry of Defence has outlined a Plan of Action for Elimination of 

Excess Ammunition in the AAF with the aim to utilize national capacities to dispose of all surplus 

ammunition by 2013. Furthermore, the hot-spots contaminated with abandoned unexploded ammunition 

are identified as an additional threat, until these are cleared in compliance with relevant international 
standards.  

 

To this purpose, in order to make the best use of AMAE’s technical expertise, equipment and infrastructure 

established with valuable donors’ funding and UNDP’s support, I would like to express our willing to 

engage this professional structure to contribute through a similar institutional arrangement and role, 

inclusive of its know-how in mine victim assistance and risk education/community liaison activities, in the 



 

 

area of hotspots clearance and ammunition disposal, so as to help ensure that these components are brought 

up and carried out in accordance with the International Humanitarian Standards.  

Based on this experience, the strategic support and contribution to the ammunition stockpile destruction 

would contain the following components/tasks:  
1. Review existing safety and quality standards for ammunition disposal and hotspots clearance and 

upgrade them to international standards  

2. Develop an accreditation standard package for eventual private contractors seeking to operate OBOD 

ranges and hotspot areas;  

3. Conduct a detailed technical assessment of the hotspots contaminated areas in order to prepare the 

relevant clearance plans;  

4. Adopt mechanisms for ensuring quality assurance and quality control of OBOD activities and hotspots 

clearance in assigned locations;  

5. Develop adequate public awareness and risk education mechanisms for local communities;  

6. Expand existing mine action victim assistance programme to include and benefit nationwide ERW 

survivors for possible assistance schemes;  
7. Establish a national database for mines/ abandoned ammunition victims survivors throughout Albania;  

8. Contribute in resource mobilization for ammunition stockpile destruction and hotspots clearance 

through furthering partnerships as well as by introducing best practice experiences through UN’s 

global network;  

9. Support the Albania Government to fulfil its annual transparency reporting obligations under the 

various related Conventions;  

10. Support the Albania Government to fulfil its Presidency role at the Tenth Meetings of States Parties to 

the Eleventh Meeting of States Parties to the AP Mine Ban Convention;  

 

Milestones & Immediate next Steps  
The following milestones indicate the next steps to be undertaken by UNDP CO for the involvement of 

AMAE in the national demilitarization plan along with extending its mandate in mine action during this 
extension period:  

 

Milestone 1: AMAE Integration with Demilitarisation Programme  
 UN Country Team meeting to discuss programme and collaboration.  

 Donor meeting including the EC delegation to gauge interest and raise support for AMAE engagement 

in Demilitarisation Programme.  

 Inclusion of United Nations as official partner in ‘Demilitarization Plan’ of the government.  

 Inclusion of AMAE in Demilitarization Committee of the MOD.  

 Expand mandate of AMAC (or merge with National SALW Commission) in support of 

Demilitarization as inter-ministerial liaison body and support to Demilitarization Committee.  

 Extend Government MOU with UNDP in mine action and revise to include Demilitarization.  
 Draft PRODOC for signature with government and UNDP.  

 Inclusion of Demilitarization in CPAP, UNDAF, and One UN Programme to promote human security 

and development.  

 

Milestone 2: Development of Ammunition Demolition capacity in AMAE.  
 AMAE training in EOD, ammunition transportation and demolition, IMSMA V (MySQL).  

 Follow up offers of in-kind assistance by Swiss government and others.  

 Recruitment of Explosive Ordnance Disposal/Ammunition Specialist.  

 New staff TOR to include EOD/ammunition , especially for QA officers  

 Redeploy AMAE Kukës (IMSMA & equipments) to Tirana during the extension period.  

 Activation of IMSMA V and development of Ammunition Module.  

 Develop work plan and strategic goals for OBOD, hot-spots, standards development and quality 
management.  

 Revise Community Liaison strategy, standards and procedures.  

 Revise Risk Education messages, strategy, standards and procedures.  

 Develop national OBOD and EOD accreditation and licensing standards, in consultation with MoD, 

NAMSA, and others.  



 

 

 Develop national ammunition transportation and demolition standards, in consultation with MoD, 

NAMSA, and others.  

 Develop QA/QC operating procedures, in consultation with MoD, NAMSA, and others.  



 

 

ANNEX 8 - DCA´S LESSONS LEARNED FROM ITS PILOT RE-

TRAINING AND RE-INTEGRATION PROJECT 

 

The following are some of the key lessons learned by DCA from its pilot re-training and re-
integration project implemented in Albania in 2010

69
: 

 

 There is a need to have an international specialist supervise a re-integration project, who 
must work full time on the project to ensure hands-on management in a continuous manner 

and smooth cooperation between all project stakeholders – both internal and external 

 

 Planning with the target group needs to start 12 months prior to the close down of a program 
to ensure smooth transition between full-time employment and a sustainable re-integration 

effort 

 

 Liaison with the key stakeholders should commence 9-12 months prior to the close down to 
ensure their needs are fully met 

 

 It should be explored to combine generic skills training for the whole target group (e.g. 
household financial management, basic accounting) with an individualised, demand driven 

re-training program 

 

 In order to ensure the timely availability of re-training courses to target group members, the 
initial re-training questionnaire should only include courses which are already on offer by a 

qualified re-training provider 

 

 A demand drive re-training process should always be coupled with realistic employment 

prospects, supporting hands-on skills development and supplementary income generation 
potential within a relatively short timeframe 

                                                   
69 Danish Church Aid. Re-training and Re-integration Pilot Project. Albania. Final Report, April 2011. 

 



 

 

ANNEX 9 – SAMPLE TECHNICAL HOTSPOT ASSESSMENT  

 

 



 

 

 



 

 

 



 

 

ANNEX 10 – SAMPLE HOTSPOT SOCIO-ECONOMIC ASSESSMENT 
REPORT 

 

 SOCIO‐ ECONOMIC ASSESSMENT OF HOTSPOTS  

Hotspot: Ura e Gjadrit/Mali i Rrezume (Shkoder)  

Date of Assessment: 27 October 2011  

_____________________________________________________________

__  

General Data Region  Shkoder  

District  Vau i Dejes  

Commune  Vig‐Mnele  

Village  Mali i Rrezume  

Point of Contact  Mr. Mark Ngoci ; + 355 68 34 53 544 (head of 

Quarter)  

Mr. Sander Nikolli; 355 6  

Mr. Pjeter Lleshi ; +355 6  

Socio‐economic impact  Low Medium High  

Number of beneficiaries  Direct: 380 inhabitants  

Indirect : 2,150 

Number of casualties (Injured, Dead)  6 injured and two dead  

 

 1. Situation  

Mali i Rrezume village is part of the Vig ‐ Mnele Commune in the region of Shkoder. The 

distance from Vau i Dejes is around 5 kilometer and the road is new and in good condition. The 

village has around 380 inhabitants. There is no health post and medical personnel in the village.  

The army depots have been located At Mali i Rrezume village where several types of ammunition 

had been stored. During the uprising in Albania in 1997, civilians looted the ammunition storage 
site of the village Mali i Rrezume. There were a number of explosions in 1997 at this army depot, 

which resulted in the complete destruction of the site and created a UXO contamination of the 

surrounding area. The AAF made a surface clearance of the area. Today the site contains still 

unexploded ordnance and remnants of ammunition, posing a real threat to local inhabitants. There 
is also a demolition pit within the area that needs to be cleared from any remnants of ammunition.  

The hotspot area lies close to Gjadri riverbed. The area can be reached by driving through the 
town of Vau Dejes (Puka road) and then following direction Hajmeli and crossing the bridge of 

the river Gjadri. In the back of these basements lies a steep hill and another dirty road leads to a 

well visible stone quarry. This quarry is located well within the hazardous area. On the opposite 
site of these three basements, there is another basement, backed by a small hill.  

In April 1997, there was an explosion in the army depots in Mali i Rrezume village. There have 

been accidents in the village in 1997; six injured people and two fatalities. Based on the filed 
visits and contacts with local inhabitants and officials, not all the injured people are reported and 

registered in AMMCO database.  



 

 

The Albanian Armed Forces conducted clearance during 1998‐1999 within the areas of the 

military compound and the surrounding areas.  
 

The locals confirmed that while digging in their land, they occasionally find items spread from 

the explosion. In addition, explosions are heard in case of fire in the surrounding areas of the 
army depots. Local inhabitants are currently searching for scrap metal in the army depots.  

It is important to mention that there are no warnings signs or any billboard to just keep local 
inhabitants aware of the danger present in the zone.  

The main incomes and employment opportunities in the village are from cultivating the land and 
animal husbandry. Emigration is common too. The arable field used by the inhabitants is 

considerable and the local inhabitants are trying to make use of every section of land in their 

possession. They are cultivating: maize, corn, etc and grazing the animals. The majority of the 

arable fields are accessed by irrigation water.  

2. Further action and steps recommended  

2.1 Risk Education/Community Liaison:  

 Due to the very serious threat at this hotspot, a billboard with Risk Education messages 

should be installed immediately. Visible and accurate marking should be done  

 

 Media materials should be produced and distributed to local people.  

 

 Community meetings/liaison activities, collection of information from locals for the presence 

of ammunition in the area.  

 

2.2 Victim Assistance:  

 An in depth and detailed assessment should be made with survivors and their families, to 

identify and address their needs.  

 

 Since the clearance company (DCA) will conduct clearance operations in the hotspot, the 

emergency and surgical capacities at Regional Hospital (either Lezha or Shkodra) need to 

be examined.  

 

 Fill in the IMSMA form for any not reported incidents.  



 

 

 

ANNEX 11 – AMAE TRANSITION IMPLEMENTATION PLAN 

 
Implementation Plan on the AMAE transition to the Hotspots clearance & Ammunition Destruction 

Programme  

 

The Kosovo armed conflict of 1999 contributed to the land contamination of about 120 sq km along the 

Albanian northeast border with mines and cluster munitions. The Government and the donor community 

have swiftly responded to this situation by backing the establishment and consolidation of adequate 

responsible institutional structure, Albanian Mine Action Executive- AMAE, capable of coordinating and 

monitoring a comprehensive humanitarian mine action programme in line with UN international standards.  

 

The Government of Albania recognizes the crucial role that the United Nations Development Programme, 

with the support of the international community, has played to the successful implementation of the 

Albanian Mine Action Programme, leading to remarkable achievements in mine clearance, victim 
assistance and mine risk education. It is mainly due to this support that Albania could proudly declare the 

country free of landmines and cluster munitions in November 2009, fulfilling in anticipation an important 

international commitment on demilitarization. In particular, we highly appreciate UNDP’s support in the 

development of sustainable capacities of the Albanian Mine Action Executive - AMAE through direct 

financial and technical assistance. UNDP Albania has played a lead role in developing and sustaining the 

above structure as well as in securing resources and partnerships and guiding the humanitarian demining 

programme progress until its successful end.  

 

AMAE’s role has been critical for such an achievement, with a unique contribution to coordination and 

monitoring, adoption of quality assurance and quality management in the implementation of internationally 

recognized mine action standards as well as an exemplary partnership and resource mobilization strategy.  
These capacities along with the available equipment and infrastructure established during the course of the 

mine action programme are assets that can contribute further to demilitarization efforts including the 

hotspots clearance contaminated by Explosive Remnants of War (ERW) and Abounded Unexploded 

Ordnance (AXO).  

 

During its existence, AMAE has also established a broad international network and built the confidence 

through transparent reporting and effective coordination, established sound accreditation procedures and 

operated as a reliable national accreditation body for Mine Action, and also set up, with the support of 

GICHD, a unique information management system which has been already adapted to demilitarisation and 

hotspot clearance programmes.  

 

In recognizing AMAE’s built capacities and experience to date, we believe that such capacities are very 

relevant and valuable to our current demilitarization priorities. As we are already aware, one of Albania’s 

current challenges is the disposal of a large stockpile of aging weapons and ammunition in possession of 

the Albanian Armed Forces. The Ministry of Defence has outlined a Plan of Action for Elimination of 

Excess Ammunition in the AAF with the aim to utilize national capacities to dispose of all surplus 

ammunition by 2013. Furthermore, the hot-spots contaminated with abandoned unexploded ammunition 

are identified as an additional threat, until these are cleared in compliance with relevant international 

standards.  

 

To this purpose, in order to make the best use of AMAE’s technical expertise, equipment and infrastructure 

established with valuable donors’ funding and UNDP’s support, I would like to express our willing to 

engage this professional structure to contribute through a similar institutional arrangement and role, 
inclusive of its know-how in mine victim assistance and risk education/community liaison activities, in the 

area of hotspots clearance and ammunition disposal, so as to help ensure that these components are brought 

up and carried out in accordance with the International Humanitarian Standards.  



 

 

Based on this experience, the strategic support and contribution to the ammunition stockpile destruction 

would contain the following components/tasks:  

 

1. Review existing safety and quality standards for ammunition disposal and hotspots clearance and 
upgrade them to international standards  

2. Develop an accreditation standard package for eventual private contractors seeking to operate OBOD 

ranges and hotspot areas;  

3. Conduct a detailed technical assessment of the hotspots contaminated areas in order to prepare the 

relevant clearance plans;  

4. Adopt mechanisms for ensuring quality assurance and quality control of OBOD activities and hotspots 

clearance in assigned locations;  

5. Develop adequate public awareness and risk education mechanisms for local communities;  

6. Expand existing mine action victim assistance programme to include and benefit nationwide ERW 

survivors for possible assistance schemes;  

7. Establish a national database for mines/ abandoned ammunition victims survivors throughout Albania;  
8. Contribute in resource mobilization for ammunition stockpile destruction and hotspots clearance 

through furthering partnerships as well as by introducing best practice experiences through UN’s 

global network;  

9. Support the Albania Government to fulfill its annual transparency reporting obligations under the 

various related Conventions;  

10. Support the Albania Government to fulfill its Presidency role at the Tenth Meetings of States Parties to 

the Eleventh Meeting of States Parties to the AP Mine Ban Convention;  

 

Milestones & Immediate next Steps  
The following milestones indicate the next steps to be undertaken by UNDP CO for the involvement of 

AMAE in the national demilitarization plan along with extending its mandate in mine action during this 

extenions period:  

 

Milestone 1: AMAE Integartion with Demilitarisation Programme  

 UN Country Team meeting to discuss programme and collaboration.  

 Donor meeting including the EC delegation to guage interest and raise support for AMAE 

engagement in Demilitarisation Programme.  

 Inclusion of United Nations as official partner in ‘Demilitarization Plan’ of the government.  

 Inclusion of AMAE in Demilitarization Committee of the MOD.  

 Expand mandate of AMAC (or merge with National SALW Commission) in support of 

Demilitarization as interministerial liaison body and support to Demilitarization Committee.  

 Extend Government MOU with UNDP in mine action and revise to include Demilitarization.  

 Draft PRODOC for signature with government and UNDP.  

 Inclusion of Demilitarization in CPAP, UNDAF, and One UN Programme to promote human 

security and development.  

 

Milestone 2: Development of Ammunition Demolition capacity in AMAE.  

 AMAE training in EOD, ammunition transportation and demolition, IMSMA V (MySQL).  

 Follow up offers of in-kind assistance by Swiss government and others.  

 Recruitment of Explosive Ordnance Disposal/Ammunition Specialist.  

 New staff TOR to include EOD/ammunition , especially for QA officers  

 Redeploy AMAE Kukes (IMSMA & equipments) to Tirana during the extention period.  

 Activation of IMSMA V and development of Ammunition Module.  

 Develop work plan and strategic goals for OBOD, hot-spots, standards development and quality 

management.  

 Revise Community Liaison strategy, standards and procedures.  

 Revise Risk Education messages, strategy, standards and procedures.  

 Develop national OBOD and EOD accreditation and licensing standards, in consultation with MoD, 

NAMSA, and others.  



 

 

 Develop national ammunition transportation and demolition standards, in consultation with MoD, 

NAMSA, and others.  

 Develop QA/QC operating procedures, in consultation with MoD, NAMSA, and others.  

 
In view of the above, an extension until the end of February 2011 would be beneficial to a proper 

conclusion and/or transition of this programme to most effectively benefit current country priorities.  

 

In mine time we are finalizing the project proposal in order to obtain the bridge funds from UNDP BCPR 

(100.000 USD) were UNDP CO contribution is foreseen as the cost share to this project.  

In consideration of the above reasons, we would appreciate receiving your concurrence and approval of 

such a request for extension.  

 

Key Staff Terms of Reference  
 

1. National Director and Project Manager  
The AMAE Director is responsible to the AMAC Chairman for the execution of the following duties:  

 Advise AMAC on International policy and assist in the formulation of a National Action Plan;  

 Assist with and compile clearance and OBOD priorities and present them to AMAC for confirmation;  

 Provide the secretariat for AMAC;  

 Responsible for the formulation and execution of strategic and operational plans for AMAE.  

 Co-ordinate and control all ERW/AXO clearance and OBOD Programme in Albania through the 

AMAE;  

 Manage the AMAE in respect of all matters including personnel, information, planning, operations, 

standards, training, logistics and finances;  

 Maintain the ERW/AXO information database on a daily basis;  

 Compile monthly reports on ERW/AXO Action and reports on all visits regarding ERW/AXO Action 
activities for distribution to AMAC, UNDP and other interested parties;  

 Provide accurate information to the press and media in consultation with AMAC;  

 Provide advice, planning and relevant training to the AMAE personnel regarding ERW/AXO Action, 

RE, Victim Assistance, quality management and ERW/AXO surveys;  

 Ensure through AMAE the quality management of all ERW/AXO Action in Albania;  

 Liaison with the international community, local communities and all authorities regarding ERW/AXO 

Action;  

 

The AMAE Manager will make no policy decision without consulting with UNDP CO and AMAC;  

 

2. Programme Specialist  
The Programme Specialist is responsible to the AMAE Director for the execution of the following duties:  

 Provide support and advice in the establishment of reliable mechanisms for ensuring that ERW/AXO 

related information are processed through appropriate channels and eventually received by the AMAE 

IMSMA database.  

 Drafting several plans, and related documents as required to support AMAE activities;  

 Ensure all the necessary data for AMAE Management during the preparation of briefing documents for 

the resource mobilization;  

 Collect and consolidate monthly reports on separate activities of the AMAE and the implementing 

partners;  

 Prepare progress reports, briefings and presentations for various donors as required;  

 Prepare the annual plans and reports for the Programme;  

 Collect data and draft the report for the Albanian Government as required under Article 7 of the AP 

Mine Ban, Cluster Munitions and CCW Conventions;  

 

 Support the AMAE Director in preparing the periodic reviews of the National Mine Action 

Portfolio(Victim Assistance/Rick Education and post clearance activities) and Ammunition 

destruction, Hotspot Clearance programmes;  



 

 

 Support in preparing various project proposals for submission by AMAE to various international 

donors;  

 Prepare briefing materials on the Programme as required by Government for participation/contribution 

to eventual international meetings/events.  
 

3. Victim Assistance & Risk Education Coordinator  
The Victim Assistance & Risk Education Coordinator is responsible to the AMAE Director for the 

execution of the following duties:  

 The VA and RE Coordinator is an active member of the AMAE and coordinates and monitors all RE 

and VA activities conducted under this programme and implementing partners in Albania;  

 Liaise and coordinate with other agencies, local authorities, and organizations for RE and VA 

activities in order to encourage synergies and avoid any overlap of project ideas;  

 Provide regular updates to the RE and VA strategies for Albania;  

 Contribute to the preparation of the National Standards and SOPs for the RE and VA components;  

 Coordinate all RE and VA activities in Albania;  

 Maintain a database of all Risk Education and Victim Assistance activities conducted in Albania by all 

agencies;  

 Based on IMAS, provide appropriate guidance and standards for Risk Education and VA in Albania to 

implementing partners and coordinate their activities (ICRC, UNICEF, ITF, UNDP, Ministry of 

Health, Ministry of Education, MoLSAEO, National Trauma Center (and NPOC), Regional Hospitals, 

HI, ALB-AID and Albanian Red Cross );  

 Participate in the monthly Coordination meetings and present a monthly summary of RE and VA 

activities;  

 Ensure RE and VA organizations provide regular reports on their activities to the AMAE;  

 Do advocacy and resource mobilization for RE and VA projects;  

 Collect data and draft the report for the Albanian Government as required under respective articles of 

the AP Mine Ban, Cluster Munitions and CCW Conventions, in relation to the Victim Assistance.  

 

4. IMSMA Specialist  
The IMSMA Specialist is responsible to the Operations Officer for the execution of the following duties:  

 Assist the establishment of the IMSMA capability and formulate a work plan for data gathering, 

entering, collation and dissemination of ERW/AXO & EOD information;  

 Liaise with other agencies and NGOs regarding ERW/AXO clearance & EOD information and 

regularly update partner organizations in IMSMA and GIS matters;  

 Prepare data, statistics and graphics to support reporting and recording requirements of AMAE, the 

Albanian Government, donors, and other clients with mine action related information;  

 Assist in preparing task dossiers for all survey and clearance & EOD tasks in Albania;  

 Secure and control the software in the AMAE Office;  

 Administrate the IMSMA database/GIS component for the AMAE Office, including data entry, 

mapping, data quality and database back-up;  

 Receive all system related reports and enter them into the IMSMA system along with preparing 

appropriate hard copy files;  

 Generate reports, data sets, etc required to produce task dossiers for ERW/AXO clearance agencies as 

directed by operations;  

 

5. Admin/Finance Assistant  
Under the direct supervision AMAE Executive Director, the Admin/Finance Assistant will administer and 
execute processes and transactions ensuring high quality and accuracy of work. She will work in close 

collaboration with the UNDP CO to exchange information and ensure consistent service delivery. She will 

be responsible for project operational support in the area of Finance, Human Resources & Administration.  

 

- Human Resources  

 monitor and keep record the attendance of project staff and annual leave, prepare the relevant monthly 

and annually attendance reports;  



 

 

 provide human resources services for benefits administration and social insurance, including 

preparation of the Requests for Contract for project staff and follow up for PO approval;  

 TA preparation for project staff, keep record in Atlas and follow up for PO approval;  

 Arrange appointments and assist in making travel arrangements;  

 Assist in the recruitment procedures processes, checking the conformity with the AMAE/UNDP rules 

and procedures;  

 

- Finance  

 Prepare Request for Payments and ensure the supporting documents are available and in accordance 

with AMAE/UNDP rules;  

 Follow all financial and administration requirements for the recording and registering of all financial 

transactions as required by AMAE/UNDP regulations;  

 Prepare the draft of budget revision for the approval from AMAE Director and assist in the budgetary 

control;  

 Participate in drafting the new project work plan and reports;  

 Assist in preparing quarterly and annual work plans and budgets;  

 Prepare progress financial reports to be submitted to UNDP and donors;  

 

- Administrative and Logistics  

 Prepare and assist in the preparation of relevant procurement procedures for goods and consultancy 

services, prepare bidding papers in accordance with UNDP requirements, including RFP, RFQ, 

Vacancy Announcement, Contract, arrange project procurement actions within the thresholds, monitor 

and process the data in Atlas for procurement (enter requisitions and follow up the payments);  

 Maintain a stock control and supply system for all office consumable items;  

 Ensure and make arrangements for the regular service and maintenance of all AMAE/UNDP vehicles. 
Certify work done, carrie out quality check and control all relevant documentation including logbook 

and vehicle history files for all AMAE vehicles;  

 Ensure all logistical aspects of the AMAE Office are satisfied including the proper functioning of 

office utilities (e.g. electricity, water supply, etc.) and liaise with the landlord on all issues;  

 Control and secure all equipment of the AMAE Office are operational;  

 Maintain AMAE/UNDP Inventory records and report regularly to the AMAE Director & UNDP CO;  

 Maintain administration systems including a register and filing system for all incoming and outgoing 

correspondence at the AMAE Office;  

 Ensure fuel replenishment requisitions, vouchers and consumption;  

 

6. AMAE Professional Driver  
The Driver is responsible to the AMAE Administrative Officer for the execution of the duties contained in 

this TOR.  

 He will take direction from AMAE Director as required.  

 Collects and delivers mail, pouches and other communications from and to government agencies, UN 

agencies and other institutions.  

 Drives the office vehicle for the transport of authorized personnel and delivery and collection of mail, 

document and other items.  

 Responsible for day to day and preventative maintenance of all AMAE vehicles and generators, checks 

oil, water, battery, brakes tires and perform minor repairs and arranges other repairs and ensures that 

the vehicle is kept clean.  

 Advises on servicing schedule of all AMAE vehicles and generators and report any major faults.  

 Logs all official trips, daily mileage, fuel consumption, oil changes, greasing, etc.  

 Ensures that the steps required by the rules and regulations are taken in case of involvement in an 

accident.  

 Any other tasks as requested by the Director AMAE or the Chief Technical Advisor.  

 Perform all duties as directed in UNDP/AMAE rules and regulations.  



 

 

 

ANNEX 12 – MAP OF UXO HOTSPOT CLEARANCE 

 

 


