
 

 
Final report  
 
Emergency appeal n° MDRKE025 
GLIDE n° FL-2013-0000038-KEN 
26 May, 2014 
 
Period covered by this Final Report: 22 April to 31 
December 2013.   
 
Appeal target (current): CHF 3,538,548. 
 
Appeal coverage: 37%; <click here to go directly to 
the final financial report and here to view the contact 
details>  
 
Appeal history: 

 This Emergency Appeal was initially launched on 

22 April 2013 for CHF 3,538,548 for 6 months to 

assist 52,183 beneficiaries.  

 Disaster Relief Emergency Fund (DREF): CHF 

350,000 was initially allocated from the 

Federation’s Disaster Relief Emergency Fund 

(DREF) to support the National Society to 

respond. 

 Operations Update n°1 was issued on 23 May, 2013 to provide an update on the coordination 

efforts around the response operation as well as inform on the donor interest and support to the 

appeal. 

 Operations Update n°2 was issued on 31 May, 2013 while operations Update n°3 was issued 

on 14 November, 2013 and extended the operational timeframe by two months, to be 

completed by 31 December 2013. 

 
Summary: The March-April-May (MAM) seasonal rainfall which began in early April caused severe 
flooding conditions that lead to evacuation of communities affected and displaced by the floods and 
landslides. The forecast for March to May 2013 was based on the prevailing and expected Sea Surface 
Temperature Anomalies (SSTAs) over the Pacific, Indian and Atlantic Oceans. The Kenya Red Cross 
Society (KRCS) conducted an initial rapid assessment between 1 and 15 April, 2013 in all the regions. 
Approximately 9,865 households were affected by the floods, and displaced to safer grounds.  Since the 
floods began in early April, more than 141,994 persons (28,735 HH) were displaced with a total of 96 
floods associated deaths and 20 injuries being reported. Estimated arable farmland of 13,895 acres was 
destroyed, with over 77 cows, 2,867 goats and 500 chickens reported dead.  
 
As a result of this disaster, an Emergency Appeal was launched to assist in the response operation with 
an initial implementation period of six months – until 31 October, 2013. KRCS jointly with Partners, 
humanitarian actors and the Government of Kenya continuously responded to the floods through search 
and rescue missions, provision of shelter and Non-Food Items (NFIs), provision of safe water and 
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Kenya: Floods  

 
KRCS team delivering NFIs to Wema road camps during the 

2013 March-April-May floods in Tana Delta. Photo/KRCS. 

http://www.ifrc.org/docs/Appeals/13/MDRKE02503.pdf
http://www.ifrc.org/docs/Appeals/13/MDRKE025EA.pdf
http://www.ifrc.org/docs/Appeals/13/MDRKE02501.pdf
http://www.ifrc.org/docs/Appeals/13/MDRKE02502.pdf
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sanitation services, basic health care and logistical support to the affected population. Some of the items 
distributed included Non Food Item kits reaching a total of 12,271 households. Emergency food was also 
distributed to a total of 1,301 households in addition to emergency health care which was provided to 
23,259 persons. The water, sanitation and hygiene promotion that occurred during this emergency 
appeal reached a total of 15,205 households. 
 
In order to allow for the finalization of some activities related to water and sanitation as well as undertake 
an internal evaluation of the floods response operation, including a lessons learned exercise, the Appeal 
operation timeframe was extended until 31 December, 2013.  
 
The major donors and partners of this appeal includes the American Red Cross, Danish Red Cross and 
Danish Government, Japanese Red Cross, Norwegian Red Cross and Norwegian Government, Red 
Cross of Monaco, Swedish Red Cross, Taiwan Red Cross, Canadian Red Cross Society and Canadian 
Government and VERF/WHO Voluntary Emergency Relief. On behalf of the Kenyan Red Cross Society, 
IFRC would like to sincerely thank all partners for their generous contributions and support to this 
Emergency Appeal.  
 
The unspent balance at the close of the operation will be transferred to the East Africa Regional Disaster 
Management project under the annual appeal to support disaster management activities.  
 

The situation 

The “Long Rain season” that began in the first week of March 2013, and which usually falls during 
March-April-May, caused severe flooding and landslides in the regions of Western Kenya, Rift Valley, 
Central Kenya, the Coast, North Eastern, Upper and Lower Eastern regions. According to the Kenya 
Metrological Department, March to May is considered a major rainfall season in Kenya which depicts 
long term mean rainfall patterns where seasonal rainfall of amounts of over 300mm were recorded in 
Western, Coastal region and parts of Northern Kenya. The effects of floods in the country were 
enormous such as loss of lives, destruction of infrastructure, loss of livelihood and many populations 
were at risk of disease epidemics. 
 
As a result of the floods' catastrophe between July and August 2013, KRCS intervened in various ways 
in support of the affected populations through provision of NFIs, conducting health out-reaches, Water 
and Sanitations campaigns, search and rescue, shelter reconstruction and supporting in restoration of 
the lost source of livelihood through the Cash Transfer Program (CTP), and procurement of farm inputs 
among the affected populations in the Western Kenya region and the Coast regions. Total populations of 
34,221 households affected were reached, of which 20,641 households were in the Coast, 4,289HHs in 
North Eastern, 4,878 HHs in Western Kenya, 2,138HHs in Upper Eastern and 2,275 households in Rift 
Valley region.  
 
During this intervention, a total of 5,726 HHs (34,356 persons) were evacuated. Among them 8,468 were 
children, 17,765 women, 11,962 men and 6 missing people were linked to their families in the 174 
camps/evacuation centres countrywide. An estimated 48,971 acreage of arable farmland and 4,858 
houses were destroyed, with the loss of 4,355 livestock. In addition, other facilities like learning and 
health institutions were affected of which 85 of them were destroyed, 82 rendered inaccessible, 86 areas 
with infrastructure (roads) were destroyed and 92 areas with infrastructure were completely inaccessible. 
 
Coordination and partnerships 
Through in kind donations JICA supported the operation through the provision of 6 Plumbing Tool Kits, 2 
Malaria Modules, 2 Basic supplementary interagency Emergency Health Kits, 306,000 aqua tabs and 
300,000 sachets of PUR. The items donated were distributed to three KRCS regions namely Western 
Kenya, Coast, and Lower Eastern. The various items were distributed to 6 areas within the following 
regions namely Kisumu, Bura Tana, Bura Fafi, Garsen, Mombasa and Machakos. In addition, the 
Government of Kenya Ministries provided support during the implementation of various activities within 
the communities. Especially during the Cash Transfer Program, the local leaders supported in ensuring 
that all targeted people are well registered, while the District Steering Group (DSG), District Disaster 
Management (DDM) held monthly meetings.  
 
The other partners involved in this initiative were Government line ministries (Ministry of Health, Water, 
Public Health and Sanitation), the United Nations Children's Emergency Fund (UNICEF), Médecins Sans 
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Frontières (MSF), Plan International, Action Against Hunger (ACF International), and Mercy Corps USA, 
who supported the operation especially during the onset of the floods. 
 
Other relief organizations that were operating within the target areas during the emergency intervention 
included, UNICEF, United Nations High Commissioner for Refugees (UNHCR), United Nations Office for 
the Coordination of Humanitarian Affairs (OCHA), International Organization for Migration (IOM), ACF, 
CARE, Catholic Relief Services (CRS - USCC), Doctors Without Borders, International Rescue 
Committee (IRC), Lutheran World Federation, Mercy Corps (MC), Oxfam, Save the Children, The Office 
of U.S. Foreign Disaster Assistance (OFDA), and World Vision International. KRCS worked in close 
partnership and coordination with the International Federation of Red Cross and Red Crescent Societies 
(IFRC) and International Committee of the Red Cross (ICRC) during the operation. 
 
National Society Capacity Building: The National Society continued to utilize her pool of Trainer of 
Trainees in different fields such as WatSan, Nutrition, Disaster Management, Search and Rescue, 
Tracing, and Health in emergencies. These skills were cascaded to the vulnerable communities 
especially, during the interventions like health campaigns, hygiene and promotion sessions, household 
water treatment and nutrition health education. Over 20 staff and 40 volunteers have been trained on 
various capacities of response during emergencies in Kenya. 

 
Red Cross and Red Crescent action 
 
Achievements against outcomes 
 
Overview 
Following the displacement of communities and the rapid assessments conducted by the KRCS 
Disaster Response Teams in Branches in the affected counties, the KRCS carried out distributions of 
NFIs based on the immediate needs, conducted emergency health care services, water, sanitation and 
hygiene promotion activities. The stocks had been prepositioned in the Branches as a preparedness 
measure, which enabled a rapid response to the different emergency situations.  
 
Table 1: An overview of items distributed in various KRCS branches  
 

Thematic area Beneficiaries reached 

Relief (NFI kits) 12,271 Households  

Relief (Emergency food)  1,301 Households  

Emergency Health care  23,259 persons  

Water Sanitation and hygiene promotion 15,205 Households 

 
 
Table 2:  Summary of needs per location. 

  
 
 
 
 
 
 
 

 

 

 

 

 

 

 

S/N Location/Region Vulnerability/Needs Total 
Displaced  

1 Rift Valley Relief supplies NFIs, Emergency Health and 
Clean water.  

2,275 

2 West Kenya 
 

Food, NFIs, Emergency Health and Clean water. 4,678 

3 Coast Relief supplies NFIs, Emergency Health, Shelter 
and Water.  

20,641 

4 Central Relief supplies NFIs, Emergency Health, Shelter 
and Water.  

2,134 

5 Lower Eastern Relief supplies NFIs, Emergency Health, Shelter 
and Water.  

 

6 North Eastern  Relief supply, Emergency Health care, NFIs, 
Water Sanitation and hygiene promotion. 

4,289 

Total 34,017 

http://www.unicef.org/
http://www.unhcr.ch/
http://www.un.org/Depts/dha/
http://www.iom.int/
http://www.aah-usa.org/
http://www.careusa.org/
http://www.geneva.ch/CRS_USCC.htm
http://www.lutheranworld.org/
http://www.mercycorps.org/
http://www.savethechildren.org/
http://www.worldvision.org/
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Impacts: In search and rescue activities, a total of 34,356 persons were evacuated to safer grounds 

during the floods, by the KRCS search and rescue team. The evacuation interventions were carried out by 

means of air, boat and road. The most affected areas were in Coastal region (Malindi, Tana Delta, 

Mpeketoni, Voi and Hola), and Western Kenya region (Migori and Nyando areas).  Notably, some of the 

evacuation like in Malindi was done by air due to lack of road accessibility to the submerged households 

especially in Magharini; where 132 children and 86 adults were rescued. While in Tana Delta (Marafa) 160 

HHs, and 89 HHs from Hola, were evacuated by boat, also in Mpeketoni, a total of 56 HHs and 40 HHs 

from Voi were rescued by road transport and human portage.   

 

In Western Kenya, the evacuations were in Kisumu County, Nyakach and Migori where 30HH were 

evacuated.  Furthermore, in Upper Eastern Garissa, the Ziwani, Bakuyu, Bula-Kamor, Bula- Punda and 

Wiza villages were affected and at least 1,920 persons (320HHs) were evacuated to the nearby institutions 

for safety in collaboration with the District Disaster Management Committee (DDMC).  During the rescuing 

exercise 6 cases of missing people were reported. Through tracing services they were found and linked to 

their families of which 1 was from Western Kenya, and 5 from Rift valley who were all missing during the 

floods from their families. The search for missing persons was conducted even in the morgues like in 

Western Kenya, but the missing people were not found there, and were only found in in the various 

displaced camps. 

 

Furthermore, through the use of boats for transportation, items like NFIs donated by the Government for 

distribution by KRCS were ferried reaching 1,301 HHs. Other services undertaken include, health 

outreaches and water treatment campaigns, by means of boats. The services were delivered to the 

affected populations especially those along Tana River such as Odole, Wema road and Marafa areas. 

 
Shelter and non-food items 

Outcome: To increase the purchasing power of affected households and assist the most 
vulnerable and displaced households in West Kenya region with resilient shelters. 

Outputs (expected results) Activities planned  

 Basic purchasing power 
of 3,443 floods affected 
households in West 
Kenya is ensured.  

 310 households have 
constructed floods 
resilient and safer 
shelters. 

 Orient staff and volunteers in cash transfer programming. 

 Conduct a rapid market assessment.  

 Using the target criteria, identify and register beneficiaries of 
cash transfer. 

 Assess and sign agreements with payment service providers 
to deliver cash transfers. 

 Formation of complaints and feedback mechanism. 

 Disburse funds to 3,443 affected households in West Kenya 
each household will receive unconditional cash transfer with a 

Search and Rescue and restoring family links 

Outcome: Family contacts are re-established and maintained between family members separated 
by floods within and outside the affected areas. 

Outputs (expected results) Activities planned 

 The persons affected and 
at risk due to the floods are 
evacuated to safer 
grounds.  

 Support tracing of missing 
persons and restoration of 
family links. 

 Evacuation of affected persons to safer grounds  

 Active tracing is considered in support to persons who 
have not succeeded in re-establishing contact with family 
members.  

 Support continued tracing of missing persons and the 
restoration of family links at the household level.  

 Search for missing persons in all possible areas including 
morgues to ascertain identities of the deceased linked to 
the floods. 
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value of KSH 5,500 as a support to meet their basic needs.  

 Monitor and evaluate cash transfer activities.  

 Provide staff and community with training, guidelines and 
construction instructions.  

 Conduct training to 30 KRCS volunteers on safe construction 
techniques and sustainable building materials alternatives. 

 Conduct training in target communities to improve 
understanding of quality of materials and best practise 
techniques for flood resistant shelter.  

 Design, production and distribution of 310 commodity vouchers 
for purchase of safer shelter construction materials.  

 Produce and distribute IEC materials (brochures, poster and 
video on safe construction. 

 Detailed needs assessment and design for shelter needs 
through community participation and ownership in identifying 
the most used or required local materials.  

 Selection of village committees to assist in the identification of 
the most vulnerable households to benefit from cash based 
shelter based intervention. 

 
Impacts: After the heavy downpour, a multi sectoral assessment was conducted for 3 days using the 

Kenya Initial Rapid Assessment – (KIRA) initiative tool between 6 and 8 April, 2013. The mult sectoral 

Initial Rapid Assessment was undertaken to establish the extent of damage of the floods incidences 

recorded in the region and the humanitarian needs/relief per sector for the affected population. It was also 

meant to review the application and effectiveness of the contingency plans earlier set by the various 

Districts with regard to the floods and come up with recommendations geared towards addressing the 

gaps identified therein. The Initial Rapid Assessment also to mean to identify appropriate intervention 

areas to inform the programming of the rehabilitation and recovery phase sector-wise. 

 

The Cash Transfer Program (CTP) oriented 10 staff that were trained on basic CTP elements, 

terminologies and background of the process. The participants were taken through delivery mechanisms, 

risk analysis, design and implementation, control mechanisms and feedback & complaints mechanisms.  

This was mostly drawn from Module 1 of the Cash Learning Partnership (CaLP) 3 day training on CTP. The 

training was conducted and facilitated with the support from the region.  

 

A 5 day market assessment was also conducted in four Counties namely Migori, Rachuonyo, Gucha, and 

Kisumu targeting the areas to respond to. The assessment entailed research of the market prices and 

purchasing power at the household level. It was done by the use of a semi-structured questionnaire where 

30 houses were selected randomly and assessed in Nyando, Gucha, and Migori between 21
 
and 25 May, 

2013. Through the Community Based Targeting and Distribution (BTD) method, the Relief Committees 

were formed and trained during the sensitization and mobilization phase. A targeting protocol was agreed 

upon and applied in the targeted areas through the elected relief committees.  

 

Some aspects of the community-based aid targeting and distribution guideline was used through the 

targeting, registration, verification of beneficiaries and distribution of the cash aid. Two complaint and 

feedback mechanism were set up and used by the target communities. These included a hotline number 

(+254 728 661844) and community relief committee that enabled the community to open up and raise their 

grievances pertaining the Cash Transfer Project. A flyer was developed featuring the project period, cash 

entitlement and the hotline number to use on any matters related to the project.  

 

An agreement was signed with Safaricom (a leading mobile network operator in Kenya), with the feedback 

mechanism formed. Safaricom, a local telecommunication company with a widely spread network of agents 

was used as payment service provider. In responding to the CTP, a total of 3,443 beneficiaries were 

targeted, through the use of registered mobile phones, out of which 3,400 received their cash. This 
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amounts to approximately 98% of the beneficiaries who each received Kshs 5, 500.  The remaining 43 

household telephone numbers were unreachable at the time of the cash transfer. Despite follow up 

mechanisms being undertaken, these households could not be reached and so they did not receive their 

money. Monthly close monitoring was done by the regional staff to ensure the response interventions were 

being implemented well with the technical support from the headquarters office.   

 

A total of 2,500 beneficiaries were registered during Phase 1 and 943 during Phase 2. 3,086 beneficiaries 

received their cash accounting to 71%, while the rest of the beneficiary’s telephone numbers did not go 

through at the time the funds were being disbursed. Follow up was done on the same from the Regional 

office however; they owners could not be reached. 8 Regional monitoring visits were conducted and a Post 

Distribution Monitoring survey was conducted as well by the headquarters staff. A post-distribution 

monitoring visitation was carried out in August 2013 by the headquarters team, in regards to the program’s 

impact. The resilient and safe shelter activities were not done due to insufficient funds. 

 

Table 3: Cash Grant Distribution Table 

 

County District Targeted No. of 

HHs 

Number of 

beneficiaries  

who received the 

cash 

Total Amount 

Disbursed in 

Kshs 

     

Kisumu Muhoroni 400 394  2,167,000 

 Nyakach 

 

790  

 

776 

 

4,268,000 

 

 

 Kisumu East 82 81 445,500 

 Nyando 544 538 2, 959,000 

     

     

Homabay Rachuonyo 620 616 3,388,000 

Migori Nyatike 857 845 4,647,500 

Kisii Gucha 150 150 825,000 

Total  3,443 3,400 18,700, 000 

 

 

Relief Shelter / NFIs distribution: Furthermore, NFIs were distributed in all the regions among the 

displaced populations according to the number of people evacuated in each area. Across the affected 

regions, each displaced household received 2 blankets, 2 mosquito nets, 1 kitchen set, 1 tarpaulin, 2 non-

collapsible Jerri cans, and 2 bars of soap per month. Among the regions with the highest number of 

affected households was Western Kenya with 4,878 HHs evacuated, followed by Coast with 580 HHs, 

and Rift Valley region with 138 HHs.  
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Table 4: NFIs distributed during the floods. 

 

 Items Coast 

Rift 

Valley 

Lower 

Eastern 

West 

Kenya 

North 

Eastern 

Upper  

Eastern Total 

Tarpaulins  5,607 1,164 45 1,410 3,499 546 12,271 

Kitchen sets  4,499 1,113 152 1,739 1,513 354 9,370 

Mosquito nets 11,056 2,226 656 2,765 6,489 1,203 24,395 

Bar soap 10,569 2,226 692 2,680 6,489 707 23,363 

Collapsible water Jerricans 8,349 2,226 466 2,579 6,971 686 21,277 

Blankets  10,715 2,226 692 2,835 6,489 1,448 24,405 

 

 

 

Livelihoods  

Outcome: To contribute to the re-establishment of disrupted livelihoods by assisting 218 households 

whose crops were destroyed by floods in Magarini District, Coast Region. 

Outputs (expected results) Activities planned: 

 Food security for 218 
households is enhanced. 

 Procure and distribute 218 digging hoes and 1.38 metric 
tonnes of assorted seeds comprising of cowpeas, green 
grams and fast maturing maize seeds to 218 affected 
households in Magarini District. 

 

Impacts: The above outcome was achieved in mitigating the impacts of the drought by investing in mid-

long term agricultural and livelihood practices for better adaptation of the drought effects. A total of 2.31 

metric tonnes of assorted seeds were procured and distributed to the Magarini farmers on 18 July, 2013.  

 

Table 5: Summary of the seeds distribution to farmers in Magarini. 

 

Commodity Type 
Commodity 
distributed  

Quantity 
Phase 1 

Quantity 
Phase 2 

Unit of 
Measure 

Total Kilogrammes 
Metric 

Tonnes 

Non-Food Items  

Maize PH 4 150 150 2 Kg Pkts 300 600 0.6000 

Duma 150 0 2 Kg Pkts 150 300 0.3000 

DH 04 0 150 2 Kg Pkts 150 300 0.3000 

Sorghum 125 0 2 Kg Pkts 125 250 0.2500 

Cow peas 100 100 2 Kg Pkts 200 400 0.4000 

Green Grams  130 100 2 Kg Pkts 230 460 0.4600 

Spinach  75 80 50 grams Tin 155 8 0.0004 

Kales  75 80 50 grams Tin 155 8 0.0004 

Okra 150 80 50 grams Tin 230 12 0.0006 

Capsicum 100 80 50 grams Tin 180 9 0.0005 

Egg Plant  0 100 50 grams Tin 100 5 0.0003 

Tomatoes 0 80 50 grams Tin 80 4 0.0002 

Water Melons  0 100 50 grams Tin 100 5 0.0003 

Onions- Red Creole  100 80 50 grams Tin 180 9 0.0005 

Amaranthus 0 100 50 grams Tin 100 5 0.0003 

      
2,374 2.3132 

     
      

The amount of seeds procured was slightly higher than the targeted amount, as the seeds were obtained 

in the local area at a lower price. These reached a total population of 707 households both in Malindi and 



 8 

Magarini Districts.  The households were residents of the following six locations namely Pazianingushi, 

(100HHs) Shakahola (90), Kisika Cha Mzungu (49), Beta (219), Songarako (172), and Kolobani (77) HHs. 

 

 

Emergency Health, Nutrition and Care  

Outcome 1: Reduced morbidity and mortality among the 9,865 HH floods and dengue fever 

affected households through provision of basic health care services during three months. 

Outcome 2: Improved nutritional status of populations in emergencies (10,437 under-fives, 2,087 

pregnant and lactating women). 

Outputs (expected results) Activities planned 

 First aid services and 
psychosocial support has 
been provided to 
households affected by 
the disaster. 

 Increased access to basic 
health and nutrition 
services among the 
disaster affected 
populations. 

 Increase knowledge on 
preventable public health 
diseases among the 
disaster affected 
populations. 

 Reduced incidences of 
disease outbreaks among 
the disaster affected 
populations. 

 Improved level of 
preparedness for health 
and nutrition related 
emergencies.  

 

 Provision of First Aid services and psycho-social support to the 
affected persons and families through mobile health units.  

 Through 200 volunteers, support the MoH in assessing and 
responding to the basic health and nutrition needs for the affected 
9,865 households, 10,437 under-fives and 2,087 pregnant and 
lactating women. 

 Volunteers will undergo a rapid training in nutrition assessments, 
triage and health messaging. 

 Conduct at least 6 health promotion and disease prevention 
campaigns focussing on disease with epidemic potential including 
malaria, cholera in the Coast (Tana River, Taita Taveta and 
Magarini), Kisumu County (Nyando, Muhoroni, Nyakach, Kisumu 
East and West), Homabay County (Homabay and Rachuonyo), 
Western (Bunyala), Upper Eastern (Garbatulla) and North Rift 
(Turkana, Trans-Nzoia and West Pokot). 

 Design and produce assorted IEC materials to support health 
education by health promotion teams. 

 Procure and distribute insecticides, 6,234 insecticide treated 
mosquito nets for vector control in Mombasa (Kizingo, Ganjoni, 
Tononoka and Tudor areas) and conduct space spraying in the 
dengue affected areas of Mombasa (Kizingo, Ganjoni, Tononoka and 
Tudor areas). 

 Procure and distribute 15,655 dignity kits (7,828 Female and 7,827 
male kits (wrapping cloth for babies, sanitary towels, toothbrushes, 
toothpaste, bathing soap, medicated betting soap, washing 
detergent) and distribute to the targeted 5,000 households. 

 Support the County health teams (in Migori, Kisumu and Homa bay) 
to develop emergency health and nutrition contingency and response 
plans through monthly joint planning meetings and sensitization 
forums. 

 Improved preparedness 
and enhanced capacity to 
respond to epidemics. 

 Procure and preposition 2 Interagency Emergency Health Kit (IEHK) 
and 2 supplementary modules and 2 malaria modules. 

 Continuous monitoring, evaluation and development of operational 
updates. 

 

Impacts: In order to contribute to a reduction in morbidity and mortality among the 9,865 HH floods and 

dengue fever affected households through provision of basic health care services during three months, A 

total of 1,653 beneficiaries were reached with First Aid services, up to 13,959 beneficiaries reached with 

basic health care services amongst whom 4,973 were under-five children, 2,136 pregnant women and 

lactating mothers. 

 

The targeted 200 volunteers were not trained, due to insufficient funds. The volunteers who had been 

trained on health interventions in emergencies during the preparation of Post-Election Response in 

February 2013 were however utilized. 
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Up to 2 health campaigns for Dengue Fever and Schistosomiasis were conducted in the Coastal region, 

since these were the only major outbreaks that emerged during the floods. These health campaigns 

reached a total of 9,300 beneficiaries, while the rest of the campaigns were integrated during the medical 

outreaches across the regions. A total of 12,000 booklets with health messages were produced and 

distributed to the health facilities during the public health disease prevention campaigns. In addition, 8,000 

posters were distributed among the communities reached. 

 

In addition, up to 22,814 mosquito nets were procured and distributed to Kizingo, Ganjoni, Tononoka, and 

Tudor. Indoor spraying was also conducted in the mentioned above areas. The additional Insecticide-

Treated Nets (ITNs) were donated by the Ministry of Health (MoH) as the number of affected population 

increased from the targeted number. A total of 3,500 female and 3,250 male kits were procured. Out of 

which, 1,339 female dignity kits and 462 male dignity kits were distributed, reaching out to 1,801 HHs.Two 

monthly joint meetings were conducted in Kisumu, Homabay and Migori. 

 

The KRCS health team conducted medical outreaches within the evacuation centres across the regions 

between May to July 2013. The beneficiaries were reached with various services such as medical 

treatment, health education group sessions conducted on conditions like HIV/AIDS, STIs, prevention), 

demonstrations on the use of ITNs, Family Planning, cervical cancer screening, and emphasis on the 

importance of immunizations.  

 

 

A total of 23,259 persons were reached from both the health outreaches and disease prevention 

campaigns, out of the targeted population of 38,454 persons. This accounted for 60 % coverage country-

wide, in collaboration with the MoH. The 

regions covered included Western 

Kenya (6,446) Coast (6,036), Rift Valley 

(415), and 1,062 beneficiaries in North 

Eastern region. Among the populations 

reached were 4,973 under-fives and 

2,136 pregnant and lactating women. 

 

For First Aid and Psychosocial Support, 

a total of 1,653 beneficiaries (25%) from 

the target of 6,750 were reached. 

Despite the initial target being 15,655, at 

the time the response began the funds 

had not been received to procure the 

kits. Upon receipt of the funds, a late 

procurement was undertaken thus 

reaching 1,653 persons out of the 6,750 

expected in the budget. 

 
A member of the KRCS disaster response team attends to a 
beneficiary during the medical outreach at Marafa Camp. 

Photo/KRCS. 
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The various conditions emerged 

from the outreaches with the 

highest number of the affected 

population were malaria, skin 

diseases, respiratory infections, 

intestinal worms, diarrhea and 

jiggers infestation. 

  

In addition, during the floods 

interventions two disease 

prevention campaigns were 

conducted in the Coastal region 

in regards to the dengue fever 

and schistosomiasis. This was 

after an outbreak was reported 

in Mombasa where more than 450 suspected dengue cases were identified from the community health 

facilities on screening services by either healthcare providers or community health workers. Out of this, a 

total of 120 cases were confirmed positive for dengue fever and 4 fatalities were reported.  

 

The dengue fever campaign took place in Mombasa where 100 Community Health Workers (CHWs) 

together with KRCS volunteers from 20 community units were sensitised on dengue fever control. This 

was done after a 1 day awareness meeting conducted with the Ministry of Public health and Sanitation 

(MOPHS) officers on the identification, prevention and management of dengue Fever. Through the 

community health education group sessions and the public campaigns, 6 areas were reached with the 

dengue fever messages, namely Tudor, Kizingo, Bamburi, Ganjoni, Mshomoroni, and Bombolulu, with a 

total population of 5,800 people reached.  

 

The other campaign conducted was on schistosomiasis which took place from 10 June to 29 July, 2013, 

in Tana Delta. Interventions from community mobilization and sensitization on bilharzia prevention, 

screening, treatment and case management reached the following villages during the campaigns namely 

Makere, Laini, Ovo, Daku Kumbi, Roka, Shikaadabu, Bohoni, Ghalamani, Bahati, Chewani, Machakoni, 

and Malindi ya Ngwena. In addition, school-going children were reached in the various institutions 

surrounding the area. Over 6,000 people were reached after the interventions. Also IEC materials printed 

with health prevention messages were procured of which 8,000 posters depicted health messages on 

disease prevention and 12,000 booklets were produced and distributed to the health facilities and the 

community at large. In total 11,800 beneficiaries were reached with the disease prevention health 

messages both directly and indirectly.  

 

Moreover, 22,814 ITNs were distributed. Amongst the beneficiaries of these were victims affected with 

dengue fever outbreak in Mombasa and other affected populations across the Country. 

 
To contribute to improved nutritional status of populations in emergencies, IEHK kits donated by JICA 
were prepositioned in Western Kenya and the Coastal Region and 2 field visits were made to the 
implementation sites in regards to monitoring the progress of the activities from headquarters level. 
Frequent monitoring visits were also made by the Regional offices.  
 
Nutritional interventions were concurrently conducted with the health outreaches, with a total number of 
4,204 among the under-fives children reached thus accounting for 40% from the targeted 10,437. Twenty 
of these children were found to be at risk; 163 were deemed moderate, 9 severely malnourished and the 
rest comprising of about 95% of the total population screened to be normal.   

 
A total of 467 pregnant and lactating mothers were reached with the nutrition services. Five of these were 
found to be at risk, and 83 to be moderately malnourished. All the severe cases were referred to the 
nearest health centres.  

Figure 1: Conditions with the highest No. of cases. 
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The various activities conducted were anthropometric mid-upper-arm circumference (MUAC) 
measurement of all under-five children, pregnant and lactating women provision of Unimix among the 
MAM and SAM cases, and dissemination of health education on issues like hygiene, and sanitation at 
household level and food preparation information. 
 
Table 6: Summary of malnutrition screening activities carried out 

     

Regions At Risk SAM MAM 
< 5 yrs 

No. 
Screened 

At Risk SAM MAM 
PLW Total 

No. screened 

Rift Valley 5 0 7 50 2 0 6 20 

Coast 15 6 37 805 1 0 53 334 

West Kenya 0 3 111 3,271 2 0 23 74 

North Eastern  0  0 8 78 0 0 1 39 

Total 20 9 163 4,204 5 0 83 467 

  
 
An immunization exercise was conducted while carrying out the health and nutrition interventions. The 
camps mainly reached were in the Coast, Rift Valley, and the Upper Eastern regions, covering a total of 
92 polio vaccinations, 1 case of measles vaccination, 512 for Vitamin A,  among the under-fives and 150 
PLW. 
 
Table 7: Immunization  

 

  < 5YRS     PLW 

 Region Vitamin A Polio Measles Vitamin A 

Coast 378 0 0 138 

Western Kenya 0 0 0 0 

Upper E. 42 92 1 12 

Rift Valley 92    

Total 512 92 1 150 

 
 

 

Water, Sanitation and Hygiene Promotion 

 

Outcome: Reduced risk of water and sanitation related diseases for 9,865 flood affected households in 

the affected regions, during the 6 months of operation. 

Outputs (expected results)  Activities planned 

 9,865 HH floods 
affected people have 
access to appropriate 
hygiene education, 
safe water and 
improved sanitation. 

 Design, development and distribution of assorted key hygiene 
promotion IEC materials. 

 Mobilize 100 volunteers to conduct PHASTER and household water 
treatment education for the affected 9,865 households for a period 
of 5 months. 

 Procure and distribute appropriate point of use water treatment 
solutions for 9,865 affected households for a period of 6 months. 

 Provide water vouchers to target approximately 500 households 
(3,000 beneficiaries) with access to water vendors. 

 Provide for water trucking for hard to reach communities, targeting 
approximately 250 households (1,500 beneficiaries). 

 Rehabilitate 6 key community water supplies affected by the floods, 
including pipelines, shallow wells, boreholes, water pans and water 
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distribution points in Pokot, Kibwezi, Mwingi, Wajir, Garissa and 
Tana River. 

 Train existing water supply management committee members in 
operations, maintenance and project management for all 
rehabilitated water supplies. 

 Procure, distribute and install 1,000 Sanitation Platforms in Tana 
River, West Kenya, Garissa, Coast and North Rift Areas. These will 
target IDP camps, schools, health facilities and affected households. 

 Procure and install 1,000 hand washing facilities in Tana River, 
West Kenya, Garissa, Coast and North Rift Areas, targeting IDP 
camps, schools, health facilities and affected households. 

 Procure assorted vector control chemicals and protective gear and 
carry out spraying in displaced areas, targeting Coast, Tana River, 
Garissa and Western Kenya. 

 Excavate drainage systems within affected areas in IDP camps in 
Tana River and Garissa. 

 

Impacts: In order to support the provision of clean and safe water, the KRCS WatSan team intervened in 

various ways across the country. A Promotion of Hygiene and Sanitation Training on Emergency Response 

(PHASTER) was conducted in three regions. A total of 95 volunteers together with the Public Community 

Health Workers were trained, on how to 

conduct hygiene and sanitation promotion 

campaigns and sensitization on drinking of 

safe water through the distribution of 

household water treatment chemicals 

(PUR, and Aqua tabs) with the required 

measurements of water.  The main 

purpose for the trainings was to increase 

knowledge on the importance of drinking 

safe water in regards to water related 

disease prevention especially amongst the 

risky population of the displaced persons 

like the sick, children among the under-

fives and expectant women.  

 

On water safety sensitization, distributions 

of water treatment chemicals (PUR and 

aqua tabs) campaigns were conducted.  A total of 740,426 PUR sachets were distributed that reached 

5,744 households. Out of this, 2,736HH were reached in the Coastal region, 1,085 HHs were in Western 

Kenya, and 1,923 HHs in North Eastern. Moreover, a total of 828,756 aqua tabs were distributed among 

the three regions, of which 196,036 were distributed in the Coastal region, 592,240 in Western Kenya, 

and 40,480 in North Eastern, reaching out to a total of 6,906 HHs.  Water filters were also distributed 

especially to the established host communities who had water sources like boreholes. A total of 421 

filters were distributed for each household. In addition, water trucking services were provided using the 

SETTA Plant in the Coast and North Eastern regions. A total of 800,645 litres of water were trucked that 

served over 1,674 households. 

 

Hygiene promotion sessions were also conducted especially  prior to the start of any activity where 

education sessions were held to share information on disease prevention for instance emphasis was 

made on hand washing, not camping near stagnant waters, water treatment methods and use of pit 

latrines. A total of 12,252 people were reached through the group session meetings conducted, not only 

to the displaced people in the camps but also to the host communities. Hygiene and sanitation promotion 

facilities were also constructed that comprised of 289 pit latrines which were constructed using the slabs 

and 444 hand washing facilities.  

Water safety and hygiene promotion session at Marafa camp. 
 Photo/KRCS. 
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Rehabilitation of the 6 community water facilities 

sunk or collapsed due to the floods: They included 

Nunnow and Turgutha boreholes, rehabilitation of 

the Kurungu and Lomut construction works, and 

construction of Magharini and Mwingi irrigation 

facilities. All the six facilities were rehabilitated at 

different capacities of their level of destruction. For 

instance the Tugutha borehole in Wajir was 

rehabilitated, whereby the borehole was equipped 

with installation of a water pump, generator, water 

kiosk, 10,000 litre water tank capacity, piping of 

350m, construction of a Genset, 2 animal troughs 

and a water tower. The other facilities were the 

Nunnow borehole, Kurungu. Another community 

activity in support of livelihood on food production at Mwingi was the rehabilitation of irrigation pumps in 8 

farms that were initially installed through a project supported by KRCS. This was due to the floods’ adverse 

effects which destroyed the farm pumps as a result of increased water levels in river Tana. This lead to 

change of the initially installed pump technique that had been destroyed.  

 

On rehabilitation, the pump was connected to a suction suspended via a floating pontoon to the river, where 

the pumps were anchored on a trolley which can be moved to safer grounds should water levels rise again 

unlike before to avoid such damages. In Mwingi District, the communities are peasant farmers whose 

settlement patterns have largely been influenced by two main livelihood zones: i) Agro-Pastoral, and ii) 

Marginal Mixed Farming. Crop farming in the area has resulted in failed harvests as the farmers practise 

mainly rain-fed agriculture with inappropriate seeds (mainly sorghum and millet) and late planting even along 

Tana River whose huge irrigation potential has remained untapped. 

 

The piping of 8 farms each with an irrigation pump was Neema, Ngumani, Kyethani, Mbwauni, 

Kakuranja, Meko, Meka and Kyamalutu. The farms cover 430 acres with 383 farmers’ beneficiaries. For 

sustainability water management committee members were trained on the equipment’s operation and 

how to maintain them. The various rehabilitation works done were 

 

Table 8: The irrigation farms 

 

No. Areas Acres Number of Farmers Total 

Male Female 

1 

2 

3 

4 

5 

6 

7 

8 

Neema  

Ngumani 

Kyethani 

Mbwauni 

Kakuranja 

Meko 

Meka 

Kyamalutu 

51 

44 

98 

76 

24 

25 

79 

33 

28 

43 

17 

23 

25 

38 

22 

25 

23 

36 

8 

2 

31 

20 

34 

8 

51 

79 

25 

25 

56 

58 

56 

33 

 Total  221 162 383 

 

 

 

 

 

 

A rehabilitated irrigation pump machine in Mwingi. 
Photo/KRCS. 
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Disaster Preparedness and Risk reduction  

Outcome: Communities’ resilience to floods and landslide risks is strengthened in 10 

targeted counties in the affected regions. 

Outputs (expected results) Activities Planned  

 Flood and landslide 
affected communities 
are better prepared to 
predict, respond and 
recover to disasters. 

 Conduct trainings for 120 staff and volunteers on 

Vulnerability Capacity Assessment (VCA) guidelines and 

tools in the affected areas. 

 Conduct VCA with communities in 10 targeted counties. 

 Develop community hazard maps for each of the 

mapped communities. 

 Develop community contingency plans and community-

based early warning systems. 

 Public awareness and public education for DRR 

activities. 

 Develop community action plans. 

 Improvement of early warning systems by constructing 

river level monitoring poles in Rivers Awach, Nzoia, 

Nyando, Miriu, Kuja, Migori Tana and Sabaki and 

purchase of 20 megaphones. 

 Strengthening of community response structures 

through awareness creation on flood detection and 

evacuation search rescue and recovery through short 

trainings. 

 

 
Impacts: A total of 30 staff and volunteers were trained and 9 community Vulnerability and Capacity 

Assessments (VCA's) conducted following which hazard maps were developed by the community and 

community interventions proposed. The communities also developed a work plan stating the activities 

they would be able to undertake without external 

support. For those activities that required 

support, the communities also developed 

strategies on how to realize the same. The VCA 

activity began during the month of August, with 6 

Counties selected, 5 from the Coastal Region 

and 1 from Western Kenya. The VCA training 

was conducted over 3 day duration and 

comprised of 30 participants. The aim was to 

increase the organisation’s disaster 

preparedness capacity on vulnerability 

assessment. In addition, KRCS regional disaster 

representatives from Western Kenya, Lower 

Eastern, Upper Eastern and Central regions 

were also trained. The areas covered in the 

coastal region included Tana River, Kilifi, Taita Taveta, Kwale and Mombasa, while in Western Kenya, 

Migori County was selected.  

 

 

 

 

 

 

Community mapping of risks/ hazards in Kwale. Photo/KRCS. 
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Logistics  

Outcome: To provide effective logistical support that enables rapid assistance provided to 

targeted beneficiaries. 

Out Puts  Activities Planned  

 Relief items are 

distributed in a timely 

manner to the targeted 

population. 

 Transport relief supplies to final distribution points. 

 Identify suitable warehouses for storage of relief items. 

 Maintain mobilisation table. 

 Reinforce regional logistics capacity in warehousing and 

transportation. 

 

Impacts: The procured relief supplies were safely transported to the various regions covering a total 

mileage of 252,913kms. The regional warehouses were easily identified and the items were securely 

stored within. Effective logistical support was also provided through various relief supplies delivered at 

their targeted destinations such as NFIs, WatSan facilities, health kits, etc. This also occurred during the 

various interventions where staff and volunteers had to be taken to the settlement areas for the 

displaced population, and also when attending County/District meetings.  Summary of mileage covered 

per vehicle is available upon request.  

 

Communications – Advocacy and Public Information 

In total, 17 information bulletins were produced, with a number of media spots on print and audio media. 
The number of mentions on social media was 19,200 while four visits were made to the various regions.  
 

Planned activities Target Achievement L.o.P. 

Number of information bulletins 

 
 
26 17 65% 

Number of Media trips made 

 
 
3 4 133% 

Number of media spots on floods 

0 

0 0% 

Number of media spots on print and 
audio media 

11 

11 100% 

Number of mentions on social media 

 
 
10,000 19,200 192% 

Number of persons identified 

 
 
10 9 90% 

Number of visits conducted 

6 

4 67% 

Number of assessments conducted 

2 

2 100% 

Number of internal operations done 

1 

0 0% 

Number of review meetings 

26 

6 23% 

Number of meetings 

6 

1 17% 

Community mapping of risks/hazards in Kwale. Photo/KRCS. 
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Contact information 
For further information specifically related to this operation please contact: 

 Kenya: Abbas Gullet, Secretary General, Kenya Red Cross Society, Phone 
254.20.60.35.93; 254.20.60.86.81/13 Fax: 254.20.60.35.89; email: 
gullet.abbas@kenyaredcross.org 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East 

Africa; Nairobi; phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

 For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; phone: 

+251 11 518 6073; email: martine.zoethoutmaar@ifrc.org  

 

For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries):  

 In IFRC Zone: Robert Ondrusek, PMER/QA Delegate, phone: +254 731 067277; 

email: robert.ondrusek@ifrc.org 

 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

 

mailto:gullet.abbas@kenyaredcross.org
mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:martine.zoethoutmaar@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,538,547 3,538,547

B. Opening Balance

Income
Cash contributions
American Red Cross 194,666 194,666
Danish Red Cross (from Danish Government*) 123,942 123,942
Japanese Red Cross Society 93,677 93,677
Norwegian Red Cross (from Norwegian
Government*) 586,671 586,671

Red Cross of Monaco                               37,120 37,120
Swedish Red Cross 140,503 140,503
Taiwan Red Cross Organisation 9,377 9,377
The Canadian Red Cross Society (from Canadian
Government*) 123,831 123,831

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 1,310,786 1,310,786

C. Total  Income  = SUM(C1..C4) 1,660,786 1,660,786

D. Total  Funding = B +C 1,660,786 1,660,786

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,660,786 1,660,786
E. Expenditure -1,637,836 -1,637,836
F. Closing Balance = (B + C + E) 22,950 22,950

Other Income
DREF Allocations 350,000 350,000
C4. Other Income 350,000 350,000

Selected Parameters
Reporting Timeframe 2013/4-2014/3 Programme MDRKE025
Budget Timeframe 2013/4-2013/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKE025 - Kenya - Floods
Timeframe: 22 Apr 13 to 31 Dec 13
Appeal Launch Date: 22 Apr 13

Final Report

Annual Report Prepared on 16/May/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,538,547 3,538,547
Relief items, Construction, Supplies
Shelter - Relief 233,671 233,671

Seeds & Plants 58,646 58,646

Water, Sanitation & Hygiene 1,343,275 1,343,275

Medical & First Aid 157,044 157,044

Utensils & Tools 11,959 11,959

Other Supplies & Services 27,778 27,778

Cash Disbursment 425,951 425,951

Total Relief items, Construction, Supp 2,258,323 2,258,323

Land, vehicles & equipment
Vehicles 40,000 40,000

Total Land, vehicles & equipment 40,000 40,000

Logistics, Transport & Storage
Storage 71,378 71,378

Distribution & Monitoring 9,711 9,711

Transport & Vehicles Costs 87,880 87,880

Logistics Services 66,667 66,667

Total Logistics, Transport & Storage 235,635 235,635

Personnel
National Society Staff 310,500 310,500

Volunteers 100,044 100,044

Total Personnel 410,544 410,544

Workshops & Training
Workshops & Training 66,222 66,222

Total Workshops & Training 66,222 66,222

General Expenditure
Travel 24,667 485 485 24,181

Information & Public Relations 19,278 19,278

Communications 8,851 499 499 8,352

Financial Charges 3,500 3,500

Other General Expenses 255,559 0 0 255,559

Total General Expenditure 311,855 984 984 310,870

Contributions & Transfers
Cash Transfers National Societies 1,526,323 1,526,323 -1,526,323

Total Contributions & Transfers 1,526,323 1,526,323 -1,526,323

Indirect Costs
Programme & Services Support Recover 215,968 99,275 99,275 116,693

Total Indirect Costs 215,968 99,275 99,275 116,693

Pledge Specific Costs
Pledge Earmarking Fee 9,653 9,653 -9,653

Pledge Reporting Fees 1,600 1,600 -1,600

Total Pledge Specific Costs 11,253 11,253 -11,253

TOTAL EXPENDITURE (D) 3,538,547 1,637,836 1,637,836 1,900,711

VARIANCE (C - D) 1,900,711 1,900,711

Selected Parameters
Reporting Timeframe 2013/4-2014/3 Programme MDRKE025
Budget Timeframe 2013/4-2013/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKE025 - Kenya - Floods
Timeframe: 22 Apr 13 to 31 Dec 13
Appeal Launch Date: 22 Apr 13

Final Report

Annual Report Prepared on 16/May/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 3,538,547 1,660,786 1,660,786 1,637,836 22,950

Subtotal BL2 3,538,547 1,660,786 1,660,786 1,637,836 22,950
GRAND TOTAL 3,538,547 1,660,786 1,660,786 1,637,836 22,950

Selected Parameters
Reporting Timeframe 2013/4-2014/3 Programme MDRKE025
Budget Timeframe 2013/4-2013/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKE025 - Kenya - Floods
Timeframe: 22 Apr 13 to 31 Dec 13
Appeal Launch Date: 22 Apr 13

Final Report

Annual Report Prepared on 16/May/2014 International Federation of Red Cross and Red Crescent Societies



Emergency Appeal-MDRKE025 28/03/2014 28/03/2014 28/03/2014

KENYA FLOODS 2013

Budget Group Floods Budget CHF Financial Report Varince

Construction - Materials 233,671 0 233,671

Seeds & Plants 58,646 50,200 8,446

Water, Sanitation & Hygiene 1,353,277 501,044 852,233

Medical & First Aid 201,489 115,629 85,860

Utensils & Tools 11,959 0 11,959

Other Supplies & Services 27,778 25,263 2,515

Cash Disbursments 425,920 204,716 221,205

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 2,312,739 896,851 1,415,888

Storage, Warehousing 71,378 70,325 1,053

Dsitribution & Monitoring 18,444 16,888 1,557

Transport & Vehicle Costs 86,547 74,941 11,606

Logistics Services 66,667 64,125 2,541

Total LOGISTICS, TRANSPORT AND STORAGE 243,036 226,279 16,756

National Society Staff 303,967 170,320 133,646

Volunteers 100,644 42,494 58,150

Total PERSONNEL 404,611 212,814 191,797

Workshops & Training 51,778 19,073 32,704

Total WORKSHOP & TRAINING 51,778 19,073 32,704

Information & Public Relations 15,000                                4,464                                  10,608                                

Office Costs 6,667                                  5,812                                  855                                     

Communications 25,333                                12,900                                12,433                                

Financial Charges 256                                     730                                     (475)                                   

Other General Expenses 255,557                              147,398                              108,159                              

Total GENERAL EXPENDITURES 302,812 171,305 131,580

TOTAL 3,314,976 1,526,323 1,788,725

KENYA RED CROSS FINANCIAL REPORT - ON  CASH TRANSFER (CHF 1,526,323)

Kenya RC Financial Report - MDRKE025
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