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Manager responsible for this DREF operation: 

Stephanie Zoll, DRM Coordinator, IFRC Country Cluster 
Support Team in Suva 

Point of contact:  

Joanne Zoleveke, Secretary General, Solomon Islands 
Red Cross 

Operation start date: 9 December 2016 Operation end date: 23 April 2017 

DREF allocated: CHF 161,163 Operation timeframe: Four (4) months 

Total number of people affected: 9,769 people Number of people to be assisted: 5,004 people  

Host National Society(ies) presence (n° of volunteers, staff, branches): 
The Solomon Islands Red Cross Society (SIRC) is one of the leading humanitarian actors in Solomon Islands. SIRC 
works through six branches in Guadalcanal (including Honiara where the headquarters of SIRC is located) and in five 
other provinces (Malaita, Makira, Renbell, Western Province and Temotu). It has at least 35 staff, and 200 volunteers 
across the branches. There are 60 Emergency Response Team trained staff and volunteers across the six provinces. 
Currently, SIRC is mobilizing 40 volunteers for the support of this operation. 
Red Cross Red Crescent Movement partners actively involved in the operation: The SIRC works with the 
International Federation of Red Cross Red Crescent Societies (IFRC) in this operation. As in-country partners, French 
Red Cross and Australian Red Cross are engaged and provide support through the existing long-term programmes. 
Other partner organizations actively involved in the operation: Government of the Solomon Islands, through the 
National Disaster Management Office has activated National Disaster Risk Management arrangements with various 
Ministries tasked with leading the major committees, UN Agencies, World Vision, Save the Children and OXFAM.      

 

A. Situation analysis 

 

Description of the disaster  

An earthquake of magnitude 7.8 occurred at 4.39 am 
on 9 December 2016 near 62km west-south-west of 
Kirakira in Makira Province, Solomon Islands. More 
than 40 aftershocks have followed and are still being 
experienced throughout parts of the Solomon Islands.  
 
The National Emergency Operation Centre in 
collaboration with the Provincial Emergency 
Operation Centres of the impacted provinces has 
narrowed the scope and scale of the disaster to only 
Makira and South Malaita as having experienced 
significant impacts with Guadalcanal impacts being 
considered minimal. The Solomon Islands 
government and its stakeholders and partners have 
deployed immediate relief items to impacted 
communities on Makira and Malaita. Makira Province 
has officially requested national support from the 
National Disaster Operations Committee (N-DOC) 
and relevant sectors/organisations. N-DOC 
Committees including those for Health, Education, Livelihood, Protection, Infrastructure and Camp Management have 
all activated mechanisms and actions in support of these requests. National Emergency Response Team (NERT) led 
by the National Disaster Management Office (NDMO) consisting of Government Technical Agencies, Solomon Islands 
Red Cross and NGOs were deployed to Makira Province on the Police Patrol Boat Auki to support in: 
 

Emergency Plan of Action (EPoA) 

Solomon Islands: Earthquake  

Community member of Oneoneabu village recieves much needed NFIs 
after the earthqauke and Tsunami from the Malaita Branch  ERT 
volunteers .Photo by Rex Leafasia/SIRC. 
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1. Assessment,  
2. Emergency supplies distribution,  
3. Water purification and distribution and 
4. Coordination of relief assistance at the Provincial Emergency Operations Centre. 

 
After joint briefing with provincial authorities, the Police Patrol Boat deployed NERT to the southern part of the 
province covering Tetere, Apaoro, Apamatawa, Mwaniworo, Parigina, Aruraha, Marogu and Waigaga. The 
assessment in the Northern part commenced immediately after the joint briefing by other agencies. A total of five 
Provincial Emergency Response Teams (PERT) with NERT support conducted initial disaster assessments (IDA) in 
Southern and Western parts of Makira province. Malaita Provincial Disaster Committee deployed a Provincial 
Emergency Response Team (PERT) to Afio on 12 December, together with 3 NERT members and the SIRCS 
Dissemination officer for assessment. On-site coordination for response in Malaita was done from Afio (substation of 
South Malaita) as of 13 December 2016 until the IDA completed. As of 20 December, IDA was still ongoing in Makira 
and Malaita. The assessment teams from KiraKira returned on 20 December and SIRC is currently in the process of 
verifying data with the team.  
 
At a multi-agency meeting called by government on 20 December 2016, the NDMO indicated that assessment reports 
will be ready for circulation in early January 2017. The below table draws on government and SIRC assessment and 
distribution data available as of 21 December: 

 

Provinces 
# of affected 
communities 

(Wards) 

Total 
Population 

# of 
people 

affected 
[

1
] 

# of 
houses 

destroyed 

# of 
houses 

damaged 

# of HH already 
reached by RC 

NFIs 

# of HH targeted by 
RC with in-country 
stocks (# of people) 

Makira 
Province 

6 40,419 5,298 265 24 

50 NFI 
distribution 

(*92 HH through 
water 

distribution) 

289 (1,734) 

Malaita 
Province  

7 137,596  3,234 220 325 
220 NFI 

distribution 
545 (3,270) 

Guadalcanal 
Province 

(Highlands) 
1 93,613 1,237 0 0 

 
 

NA 
0 

Total  14 271,628 9,769 485 349 270 834 (5,004) 

 
 

Summary of the current response 

 
Overview of Host National Society 
 
Solomon Islands Red Cross (SIRC) has deployed non-food items (NFIs) targeting approximately 5,000 people at the 
onset of the earthquake and tsunami warning. As the situation unfolded, SIRC activated its Emergency Operations 
Centre at the National Headquarters at 6am on 9 December and provided the first situation update an hour later to the 
IFRC Country Cluster Support Team (CCST) in Suva. Besides conducting assessments, SIRC teams have 
undertaken distribution of NFIs and provision of safe drinking water in Malaita Province starting from 11 December by 
Branch emergency response teams. The teams also participated in coordination meetings with the National 
Government of Solomon Islands through the NDMO, UN Agencies, international non-government organizations 
(INGOs) and in-country bilateral partners. As of 21 December, SIRC has distributed to 270 shelter toolkits from its 
prepositioned stocks to the affected households in Makira and Malaita provinces. Based on initial assessment and 
families with completely destroyed houses, SIRC aims to assist a total of 2,910 people through the distribution of 485 
shelter toolkits.  
 
Overview of Red Cross Red Crescent Movement in country 
The SIRC works with IFRC and the International Committee of the Red Cross (ICRC) through their regional structures, 
as well as with SIRC’s in-country partners Australian Red Cross (ARC) and French Red Cross (FRC) who are 
supporting long term programmes in WASH, DRR and Disaster Preparedness. 
 
 
 
Movement Coordination 

                                                      
1
 Source: Solomon Island Government Situation Report #5 

https://mail.google.com/mail/u/0/h/7dwj0xufmu4c/?&th=159248b86a2bbeec&v=c#m_2832273698471615987__ftn1


In-country PNS, ARC and FRC, received situation reports and they joined to work together with SIRC and IFRC on the 
planning for the response to the earthquake/ tsunami response. IFRC supports SIRC on coordination relating to this 
DREF operation with Red Cross Red Crescent Movement partners. FRC has released its fleet to assist with the 
deployment of personnel and resources for the first week of the response.  
 
Overview of non-RCRC actors in country 
Along with the NDMO, SIRC and World Vision are the two principal responding actors, with Oxfam and Save the 
Children actively supporting the operations as well. The Australian and New Zealand High Commissions have an 
active presence and are providing in-kind and financial support to various organizations and NDMO who is leading the 
response. 
 
Coordinating with the authorities 
 
As auxiliary to the public authorities, SIRC maintains a strong working relationship or collaboration with the National 
Disaster Management Office (NDMO) at national and provincial levels. National Emergency Response Team (NERT) 
led by NDMO consisting of Government Technical Agencies, SIRC and local NGOs’ were deployed to Makira on the 
Police Patrol Boat Auki to support Makira Province on assessment, emergency supplies distribution and disaster 
management and coordination at the Provincial Emergency Operations Centre. The NERT arrived at Kirakira on 12 
December. The government has contracted four local boat owners in Kirakira to be used for assessments and relief 
distribution which SIRC has access to.  
 
Solomon Islands Red Cross Society has been Coordinating closely with the National Disaster Management Office 
since the beginning of the operation and attended all relevant coordination meetings called by the different 
government departments. Given the good relationship between NDMO and SIRC, SIRC was provided the space for 
NFIs and 6 staff/ volunteers to join the very first police boat that was used for the multi-sectoral Initial Disaster 
Assessment (IDA). On 13

th
 December in coordination with the National Disaster Management Office and other 

partners, the National Society again supported the provision of NFIs to South Malaita. In addition, logistics in both 
Makira and Malaita is being supported through the logistics cluster and NDMO. The National Emergency Operational 
Centre (NEOC) and the National Disaster Operations Committee (N-DOC) are leading the disaster response 
operation. However, the NEOC scaled down its operations once the Provincial Emergency Operational Centres 
(PEOC) were fully functioning. The Government of Solomon Islands has made available SBD 3,000,000 
(approximately CHF 373,758)  to cover the disaster responses to this event. The Government of Japan and the 
Government of Papua New Guinea have been pledging their support for assistance through the Solomon Islands 
Government Ministry of Foreign Affairs and External Trade.  
 
Inter-agency coordination 
 
The National Emergency Operation Centre (NEOC), in coordination with the 6 N-DOC Committees and the Provincial 
Emergency Operation Centers in Makira, Malaita and Guadalcanal continue to lead the operation, monitoring and 
deployment of assessment team and humanitarian assistance. The UN Joint Presence Office is in close coordination 
with the NEOC and with other in country UN agencies such as OCHA, UNICEF, WFP and WHO. OCHA’s information 
management support is embedded into the NEOC. Agencies are also providing specific sectorial support according to 
the 6 N-DOC Committees. WASH and Protection cluster have been activated in coordination with the 6 N-DOC 
Committees. N-DOC convened 3 inter-sectoral coordination meetings since 10 December. These N-DOC Committees 
including Health, Education, Protection, Infrastructure and Camp Management has all participated. The RSIPF 
(Police) is supporting the Civil Military Coordination role through the NEOC/PEOC Operations Function Teams. 
 
At country level SIRC is part of the Solomon Islands Disaster Risk Management Arrangements and is an active 
member of the National Disaster Operations Committee with the secretary general as the representative of the 
National Society. Through this committee SIRC is able to support coordination with partners and stakeholders during 
response. In addition, the National society plays an active role in other sectors during disaster and peace times 
through its ongoing programs. These are the Shelter, Health, Nutrition and WASH committees who are tasked with 
implementation of sector specific activities during response. Information collated through assessments (ISO, IDA and 
DSA) are then filtered up to NDOC for decision making. 

 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
Based on initial assessment data and updates from NEOC situation reports, SIRC has identified the following needs 
under this DREF operation: 
 
Health 
Some of the people living in low lying areas were displaying also signs of trauma, with several hesitant of going back 
into their original homes for fear of tsunami following the number of aftershocks occurring. With good community 
support mechanisms in place, and prompt support from the provincial health clinics, psychosocial first aid was in very 
low demand. However the Protection Committee, including Ministry of Health and Medical Services (MoHMS), WHO 
and other agencies are further analysing the situation and need for further interventions. 



 
Secondary impacts on health of affected population are being reported by the health team in Kirakira. Cases of 
diarrhoea and eye infections are beginning to appear on Makira which are suspected to be related to lack of proper 
hygiene. The potential of spreading is high.   
 
Prior to the earthquake SIRC together with the MoHMS were already undertaking a dengue outbreak response in the 
Malaita province, including in the communities affected by the earthquake. With the communities in Makira fleeing 
their homes and settling in higher lands with no proper shelter, there is a high chance of increased malaria and 
dengue cases. In coordination with MoHMS, SIRC will mobilise community volunteers for cleaning campaigns of 
debris in target areas affected by the earthquake. Water- and vector-borne diseases surveillance and intervention will 
be considered to be included in the ongoing DREF Operation for Dengue Outbreak.  
 
Hygiene 
Given the damage to houses and the fact that some people are afraid of returning indoors initially due to fear of 
tsunami and further due to constant aftershocks hundreds of families remain unprotected from weather elements and 
unsafe water.  
 
In addition to that, there is need to promote safe water handling, household water treatment, and to provide hygienic 
items to reinforce practice. Tippy taps (low/no cost device for hand washing with running water) are to be installed 
near the communal sanitation units in all targeted communities in Makira. However, ongoing hygiene promotion for 
Malaita will be covered under the ongoing DREF Operation for Dengue Outbreak (integrating waterborne disease 
prevention promotion where needs are detected). 
 
Shelter 
The NEOC situation report issued on 12 December stated that in Makira about 137 houses were either damaged or 
destroyed, in Malaita about 149 houses were either destroyed or damaged and another 19 in Guadalcanal, therefore, 
the need for emergency shelter assistance was clear from the beginning of the operation. Thereafter, assessments 
have been on-going and information received so far is being consolidated and further analysed. 
 
To date, the SIRC assessments had identified 265 destroyed and 24 damaged houses in Makira and 220 destroyed 
and 325 damaged houses in Malaita. SIRC, in collaboration with the NDMO, is one of the few agencies that has been 
able to provide non-food items, including shelter toolkits to affected families in the very early stage of the response. 
Subsequently, households that have suffered damage or being destroyed will need assistance to undertake repairs to 
damaged homes.  
 
In addressing these needs SIRC is further coordinating with Oxfam and World Vision in country and providing shelter 
tool kits, tarpaulins and other NFIs such as blankets, kitchen sets and solar lanterns. SIRCS has distributed to Makira 
180 shelter tool kits and 100 tarpaulins (of which 50 distributed to wards 5, 18, 19 and 20, and 130 still to be 
distributed), complimented by Oxfam and World Vision with the provision of 160 tarpaulins. Malaita province was 
supported through distribution of 220 shelter toolkits (all distributed to wards 19-25) complimented with supplies of 
tarps from World Vision. Additional 85 shelter toolkits will be dispatched from SIRC HQ to Makira, bringing the total 
target HH for both Malaita and Makira to 485 HH for distribution of Shelter NFIs alone.  
 
Along with the distribution of shelter NFIs, awareness material on timber framed emergency shelter construction and 
community education will be undertaken. Shelter volunteers will work with local builders to demonstrate to 
communities how to use the chain block and cross-bracing to reinforce houses which are at risk of collapse, and this 
will be supported through distribution and dissemination of IEC materials. SIRC have existing materials that have been 
adapted to the local context, which will be printed and disseminated by SIRC shelter trained staff and volunteers. 
 
Access to safe water 
Disruption of services provided by water infrastructures is evident in some of the affected areas based on landslides 
and continuous aftershocks, including damaged reservoirs and water distribution lines. Communities also need to 
access safe water in areas where they have temporarily settled. For Makira province, SIRC immediately deployed one 
NOMAD water purification unit and a technical team are treating and distributing water to 92 households. A second 
NOMAD unit was dispatched to Guadalcanal providing safe water for 10 communities. In addition to the NOMAD, 
SIRC is also distributing jerry cans (that they have in excess stock in storage) for clean drinking water storage to the 
affected communities.  
 
Beneficiary selection 
 
The vulnerabilities of the affected population are usually layered and multi-faceted. In its response, SIRC will ensure 
that response strategies and plan are aligned with its own as well as IFRC’s commitment to take into account gender 
and diversity, for example by targeting the most vulnerable such as single headed households, elderly and those that 
have been unequivocally affected, including diarrhoea cases, pregnant lactating women and children under 5. SIRC 
will reach affected through coordination with the National Government and stakeholders. Prioritisation of the most 
vulnerable people rests on the results and proper analysis of assessment data. This is taking into consideration the 



lessons learned from the 2014 Floods response evaluation where response focus must be targeted and activities to be 
kept as simple as possible and better coordinated with other humanitarian actors.  
 
Risk Assessment 
 
The rainy season is currently on and has the potential of compounding the health and hygiene situation, especially 
linked to inadequate shelter conditions that leave affected people exposed to harsh weather elements. In fact, the 
majority of the Makira province are accessible only by boat or foot, volunteers are required to camp where the 
communities are located after the earthquake. With the risks of putting SIRC staff and volunteers in these high risk 
environment, there is also need to ensure that staff and volunteers have adequate protective equipment and they are 
first aid trained already.  
 
November marks the start of the cyclone season in the Solomon Islands and South Pacific. SIRC conducted a pre-
disaster meeting with its in-country partners, Australian Red Cross and French Red Cross, National Disaster 
Management Office, National Meteorological Services and other stakeholders in the last week of October. Overall, the 
country is expecting one to two cyclones in 2017 as per the tropical cyclone forecast provided by the Red Cross 
Climate Centre and Solomon Islands Meteorological Services. The country is also experiencing a dengue outbreak 
which presents an upward trend in number of cases as well as expansion in terms of geographical distribution, and 
therefore the SIRC has activated its branch network beyond the central capital areas. After the school exams in 
November, people start their travel to their home provinces for the end-of year festivities. These movements increase 
the risk of the outbreak spreading wider. There is also an increased risk of dengue outbreak spreading to communities 
in the affected areas who have relocated to higher ground as a result of the earthquake and tsunami.   
 

 

B. Operational strategy and plan 

 

Overall objective 

 
This DREF operation aims to address immediate needs of 2910 affected people through the mobilization of SIRC HQ 
and branch surge support (especially in Makira in the absence of a Red Cross Branch), suppliers and relief items, in 
addition mobilize community members preparing communities for transition into recovery in close coordination with 
public authorities and other stakeholders and partners with the technical and funding support from IFRC. SIRC will 
mobilize additional volunteers for the planned activities, which should ensure that affected communities are supported 
through appropriate and targeted response. As with previous experiences in the past this DREF will also guarantee 
that communities are provided with messaging of WASH and building back safer to a total of 5,004 persons, including 
those with fully destroyed and partially damage houses as outbreaks tend occur after disasters because of unsafe 
hygiene and sanitation practises and disruption to clean water and adequate shelter.  
  
 

Proposed strategy 

 
The response will cover 2 sectors:  Water, sanitation and hygiene (WASH) and NFI/Emergency Shelter, and it will 
cover the Emergency Phase only.  Please see the sections below for the specific details. 
 
The operation consists of closely integrated sectors aiming to provide: 
  

1. Water, sanitation and hygiene and health promotion interventions focusing on improving access to safe 
water, and reduction in risk of diseases (water and vector-borne and water-related) through household water 
treatment messaging and community tippy tap installation, and interventions focusing on low cost mobilisation 
of communities for clean-up campaigns targeting 834 households (5,004 people); 

2. Shelter and settlements (and immediate household needs), including distribution of essential household 
non-food items and assistance to support access to safer living conditions during the initial states of the 
emergency by the provision of tarpaulins, shelter toolkits, targeting 485 households (2,910 people) and 
orientation on the use, and dissemination of IEC materials on timber-framed emergency shelter construction 
adapted to local context and in local language.  

 
The awareness on timber framed emergency shelter construction and hygiene promotion proposed under the DREF 
are well aligned and addressing the needs and gaps identified through the assessments. The operation will focus on 
six wards in Makira (Ward 5, Ward 18-20) and seven wards in Malaita (Ward 19-25). 
 
 
 
 

Operational support services 



 

Human resources 

 

The operation will be implemented by the staff and 40 volunteers of the SIRC branches in Malaita and Guadalcanal 
with support of 5 staff members national headquarters. The IFRC CCST Pacific provided technical support and 
guidance to SIRC, including Operation, Logistics, Finance and PMER surge support. In addition, peer support for 
communication and media requested by SIRC is provided by the Papua New Guinea RC with deployment costs 
supported by the DREF allocation and the ICRC. This deployment is supported by the ICRC. In addition, one member 
of the Regional Disaster Response Team (RDRT) will be mobilized to support the response. 

 

Logistics and supply chain 

 

Logistics activities aim to effectively manage the supply chain, including, procurement, customs clearance, storage 
and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics 
standards, processes and procedures. 
 
SIRCS have a full-time logistics officer able to support local freighting, customs clearances for international 
replenishments and local procurement of goods and services in line with SIRCS procurement practices. Further the 
IFRC Logistics Delegate based in Fiji has been deployed to Solomon Islands to support NS with the immediate relief. 
 
There are significant logistics challenges to reach affected populations as a result of the remote nature and very 
limited pre-existing infrastructure available, however SIRCS has been developing its logistics capacity and experience 
for these operating conditions over a number of years. Currently, SIRCS has pre-positioned stocks in the capital in 
Honiara and 3 branch locations. To meet target household quantities for NFI distributions, SIRCS has dispatched 
existing stocks from its warehouses. Sea freight is being used exclusively to transport items from HQ to affected 
communities. Due to remote and difficult accessibility of small island communities the cost of transport for volunteers, 
staff and NFI to distribution points is relatively high. SIRCS has one 23ft fiberglass boat with outboard motor which it 
will ship along with fuel supplies and a 500-litre bladder to Makira to be used by volunteer teams for distribution of 
water to widespread communities. 
 
Due to capacity constraints of suppliers in-country, procurement for replenishment of the distributed NFI stocks is 
planned to be undertaken by the Asia Pacific Regional Logistics Unit in Kuala Lumpur (RLU KL) as per IFRC standard 
procurement procedures and dispatched via sea freight to Honiara. SIRCS also plans to seek further bi-lateral support 
to increase its pre-positioned stock holdings. Local procurement of sleeping mats will be conducted by SIRCS, along 
with local procurement of printing, personal protective equipment, first aid kits and other operational support needs. 
SIRC’s existing storage capacity has recently been renovated and re-organized in Honiara and the space is adequate 
for the replenishment requested by SIRCS. 
 
SIRCS have limited vehicles available for use in Honiara to support operations. However, provision for the use of taxis 
by staff has been included in the operational budget and SIRCS also intended to approach other donors and partners 
for further local vehicle rental support needed. As mentioned earlier Government has also assisted with the 
mobilization of two deployed assessment team and initial stocks to support Makira and Malaita however this support is 
concluded.  
 
The IFRC Logistics Delegate in CCST office in Fiji and KL RLU will provide technical support to SIRCS, as per 
needed.  
 

Information technologies (IT) 

 
The cost of telephone communications has been included in the operational support budget. The branches do not 
have access to internet and communication via HF radios is challenging as the volunteers have to find the health 
clinics in the communities to be able to relay any information from the assessments to HQ. NZRC has deactivated the 
Sat phones which were previously functioning in SIRC has been discontinued. Therefore this alternative 
communication tool is not available. 
 

Communications 

 
SIRC has requested for a peer to peer support from a Pacific national society (PNG RC) to support communications 
and media at the HQ in the absence of SIRC communications officer being deployed to Malaita province.  
 
Ensuring that the operation is well documented through best practices, stories are being gathered from the field and 
beneficiaries in the affected communities. High quality photographic and video material will be produced and shared 
with local media. The first story of the response can be read from here. The IFRC and SIRC communications teams 
are working closely together in order to build public awareness around the humanitarian needs.  

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/solomon-islands/solomon-islands-red-cross-reaches-earthquake-affected-communities-73753/


 

Planning, monitoring, evaluation, & reporting (PMER) 

 

Monitoring templates will be established for this operation. SIRC HQ staff will conduct monitoring visits both during 
and at the end of the operation in the target areas. Beneficiary satisfaction surveys will be rolled out to inform 
coordination and implementation decision. Lessons-learned workshops will be organized at the HQ and branch level 
to also help inform future operations. Reporting on the operation will be done in accordance with the IFRC minimum 
reporting standards. A final report will be available within three months after the end of this operation 

 

Community engagement and accountability (CEA) 

 

Community engagement and accountability (CEA, previously known in the IFRC as beneficiary communications) 
mechanisms will be used to provide timely, relevant and practical information on the nature and scope of services 
provided by SIRC, and strengthen two-way communication and dialogue with communities through all stages of the 
operation. Methods for communities to participate and provide input or feedback into the operation will also be 
integrated into response intervention. These could include mass communication channels such as radio, flyers and 
posters, and face to face methods through social mobilization and community visits. Community feedback and views 
gathered through the CEA mechanisms should be incorporated into regular monitoring, evaluation and reporting 
processes by working closely with PMER. 

 

Administration and Finance 

 

The IFRC, through its finance units, provides the necessary operational support for review, validation of budgets, bank 
transfers, and technical assistance to National Society on procedures for justification of expenditures, including the 
review and validation of invoices. The IFRC finance and administration team of CCST Suva will provide the needful 
technical support in line of DREF guidelines. Financial charges related to this operation are included in the operational 
budget.
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C. DETAILED OPERATIONAL PLAN 

 

Water, sanitation and hygiene promotion 

Needs analysis:  Disruption of water services in some of the affected areas based on landslides and continuous aftershocks, including damaged reservoirs and water 
distribution lines. Communities also need to access safe water in areas where they have temporarily settled. 
 

Population to be assisted: In Makira, 92 households have been reached through water distribution. In Makira, 15 volunteers are being mobilized through assessment and 
distributions, also to clean up debris and any other hazardous materials from earthquake wreckages in preparation for any cyclone occurring. 20 basic Personal protective 
equipment (PPE) will be procured to prevent further harm on the responders, including for staff, while they are carrying out response in 6 communities/wards aiming to reach  
290 households. 
 

Outcome 1:  Targeted populations have access to safe drinking water, sanitation and hygiene practices in Makira Province.         

Output 1.1: Access to safe drinking water is available for those affected communities in Makira Province.         

Activities planned                                                                                                                                                                                    month 1 2 3 4 

1.1.1. Assessment of water sources that can be used for water production in Makira          

1.1.2. Deployment of NOMAD water purification unit to Makira Province and Guadalcanal for treating water         

1.1.3. Carry out detailed needs assessment in support of Rural Water and Sanitation (RWASH) of affected communities in Makira Province 
and Guadalcanal 

        

1.1.4. Water quality testing and monitoring          

1.1.5. Distribute treated water to the affected communities         

1.1.6. Demobilisation of NOMAD from the affected communities back to HQ         

1.1.7. Maintenance of deployed NOMAD unit and replenishment of filters and accessories     

1.1.8. In coordination with MoHMS, mobilise community volunteers for cleaning campaigns of debris in target areas affected by the 
earthquake 

    

1.1.9. Procure equipment/tools
2
 (including PPE for SIRC staff and volunteers) for assessment and distribution and other response 

interventions 
    

1.1.10. Procurement of first aid kits for deployed teams     

Output 1.2: Hygiene, knowledge and practices are improved amongst affected population.         

Activities planned                                                                                                                                                                                    month 1 2 3 4 

1.2.1. Meetings with WASH committees to ensure better coordination and information sharing occurs in relation to any health threats from the 
EQ affected communities 

    

                                                      
2
 These include gumboots, raincoats (for Makira), gloves. 
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1.2.2. Conduct hygiene promotion campaigns in targeted communities         

1.2.3. Safe household water treatment and WASH in emergencies is demonstrated and disseminated by the volunteers (boiling and 
flocculation methods/ tippy tap installation) 

        

1.2.4. Print and distribute hygiene promotion pamphlets and IEC materials to targeted households         

1.2.5. Construct localised hand washing facilities (tippy taps) near communal sanitation facilities in the targeted communities         

1.2.6. Continue to support Provincial RWASH in detailed assessment findings and advocating for intervention by local authorities         

1.2.7. In collaboration with other humanitarian actors (UNICEF, RWASH), distribute WASH NFIs (including jerry cans, hygiene kits and 
mosquito nets) to affected communities  

        

 
 

Shelter and settlements (and household items) 

Needs analysis:  To date, the SIRC assessments had identified 265 destroyed and 24 damaged houses in Makira and 220 destroyed and 325 damaged houses in Malaita.  
 

Population to be assisted: 485 households (from the category of destroyed houses) are to be assisted with the distribution of Shelter NFIs (shelter toolkits and tarpaulins) 
and household items (blankets, sleeping mats and kitchen sets). Over 800 households (destroyed and damaged houses) to be assisted through building back safer (BBS) 
awareness raising and IEC distribution/dissemination in approximately 13 affected communities/wards in Makira and Malaita provinces. 

 

Outcome 2: Contribute to the improvement of sheltering conditions of the target population on Makira and Malaita Provinces through provision of adequate 
emergency shelter support in accordance with local practices within the next 3 months. 

Outputs 2.1: Emergency shelter assistance (including related NFIs and technical support) is provided to affected households .         

Activities planned                                                                                                                                                                                    month 1 2 3 4 

2.1.1. Conduct rapid emergency needs assessments, and analysis of shelter needs to inform adequate NFI distribution         

2.1.2. Distribution of shelter NFIs and household items to assist with emergency needs of affected communities          

2.1.3. Awareness of appropriate use of Shelter kits (shelter toolkit + 2 Tarps) to affected households through community visits by trained 
volunteers 

        

2.1.3. Conduct ‘Tips on Timber Framed Shelter Construction’ Workshop – awareness on Building Back Safer construction techniques – for 
the affected households 

        

2.1.4. Representation and advocacy of community needs to local authorities         

2.1.5. Provision of local support to National Shelter Committee         

2.1.6. Replenishment of shelter NFIs and sourcing local items to compliment standardised kits         

 

 

Quality programming / Areas common to all sectors 
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Outcome 3: The management of the operation is informed by a comprehensive monitoring and evaluation system. 

Output 3.1: Monitoring information informs revisions of plan of action where appropriate. 

Activities planned                                                                                                                                                                                    month 1 2 3 4 

3.1.1.  Monitor and assess implementation of activities         

3.1.2. Conduct Post Distribution Monitoring visit     

3.1.3.  Conduct lessons learned workshops with Malaita Branch and HQ         

Output 3.2: Mechanisms are in place to facilitate two-way communication with existing branches and ensure accountability to affected and at-high-risk people. 

Activities planned                                                                                                                                                                                    month 1 2 3 4 

3.2.1. Support NDMO with radio spot campaign- Information sharing on current weather situation & response updates          

3.2.2. Update and print Beneficiary communication survey forms      
 

3.2.3. Conduct beneficiary satisfaction surveys in all targeted communities as follow up of distributions carried out          

3.2.4. Field response activities and stories of best practices by the SIRCS volunteers and staff are captured and disseminated to public 
media and FedNet 

        

Output 3.3: Mechanisms are established with Makira Province to ensure accountability to affected and high risk people in the absence of a local branch. 

3.3.1. Provincial authorities and Community leader’s consultation to become monitoring mechanisms for Red Cross response activities         

 
 
 
 
 
 
 
 
 
 
 



Budget 

 

DREF OPERATION 24/12/2016 

MDRSB006 : Solomon Island Earthquake  

 
DREF Grant 
Budget CHF 

Budget Group 

  
Shelter - Relief                                19,090  

Clothing & Textiles                                  6,118  

Water, Sanitation & Hygiene                                  8,034  

Medical & First Aid                                  1,013  

Utensils & Tools                                10,670  

Other Supplies & Services                                  5,696  

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 50,621 

  
Storage, Warehousing                                  1,013  

Distribution & Monitoring                                21,980  

Transport & Vehicle Costs                                17,791  

Total LOGISTICS, TRANSPORT AND STORAGE 40,784 

  
National Society Staff                                  6,084  

Volunteers                                27,784  

Total PERSONNEL  33,868 

  
Workshops & Training                                  3,291  

Total WORKSHOP & TRAINING 3,291 

  
Travel                                18,244  

Information & Public Relations                                  2,152  

Office Costs                                  1,266  

Communications                                     633  

Financial Charges                                     316  

Other General Expenses                                     152  

Total GENERAL EXPENDITURES 22,763 

  
Programme and Services Support Recovery                                  9,836  

Total INDIRECT COSTS 9,836 

  
TOTAL BUDGET 161,163 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

Contact information 
For further information specifically related to this operation, please contact: 

Solomon Islands Red Cross:  

 Joanne Zoleveke, secretary general, email: secgen@redcross.org.sb   

 Cameron Vudi, disaster risk manager, email: disastermgr@redcross.org.sb  

 

IFRC country cluster support team (CCST), Suva:  

 Kathryn Clarkson, head of the CCST, email: kathryn.clarkson@ifrc.org  

 Stephanie Zoll, disaster risk management coordinator, email: stephanie.zoll@ifrc.org  

 

IFRC Asia Pacific regional office, Kuala Lumpur; phone: +603 9207 5700:  

 Martin Faller, deputy director, email:  martin.faller@ifrc.org 

 Nelson Castano, head of disaster and crisis prevention, response and recovery (DCPRR),  

email: nelson.castano@ifrc.org  

 Sanna Salmela-Eckstein, operations coordinator, mobile: +6012 207 6534, email: sanna.salmela@ifrc.org 

 Riku Assamaki, regional logistics coordinator, email: riku.assamaki@ifrc.org   

 Clarence Sim, acting head of planning, monitoring, evaluation and reporting (PMER),  

email: clarence.sim@ifrc.org   

 

IFRC Geneva:  

 Susil Perera, senior officer, response and recovery; phone: +412 2730 4947; email: susil.perera@ifrc.org  

 Cristina Estrada, response and recovery lead; phone: +412 2730 4260; email: cristina.estrada@ifrc.org     

 



Click here 

1. DREF budget above  

2. Map of the affected area and areas targeted by this operation 

3. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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