
 

Emergency Appeal Operation n° MDRCL013  GLIDE n° WF-2016-00138-CHL 
Emergency Appeal Operations Update n° 2 Period covered by this update: 16 March 2017 to 

28 April 2017 

Operation start date:  
10 February 2017 

Expected timeframe: 12 months (the operation end 
date is 10 February 2018) 

Overall operation budget: 528,860 Swiss 
francs (CHF)  

Point of Contact within National Society: 
Marion Sandoval, Volunteer National Risk 
Management Director -  Chilean Red Cross, email: 
marion.sandoval@cruzroja.cl  

Number of people affected: 7,157 people Number of people to be assisted: 2,000 people 
(400 families) 

Host National Society presence (number of volunteers, staff, branches): The Chilean Red Cross 
(ChRC) has 11 Regional Committees, 185 branches nationwide, 3,000 volunteers and 22 staff members 
 

Red Cross Red Crescent Movement partners actively involved in the operation (if available and 
relevant): International Federation of Red Cross and Red Crescent Societies (IFRC), International 
Committee of the Red Cross (ICRC)  

Other organizations actively involved in the operation: Ministry of Interior and Public Security (ONEMI 
for its acronym in Spanish), Ministry of Health, Ministry of Defence, Ministry of Social Development, Ministry 
of Energy, Ministry of Public Works, Ministry of Transportation and Communications, Regional 
Governments, National Forest Corporation (CONAF), Un Techo para Chile, the Adventist Development and 
Relief Agency (ADRA)-Chile, Caritas, Chilean Humanitarian Assistance Network (RAHCh), International 
Humanitarian Network (RIH), Fire Brigade, United Nations United Nations Disaster Assessment and 
Coordination (UNDAC) team Andean Relief Corps. European Union Civil Protection team. Several teams 
of firefighters to support the ongoing response; teams from the following countries have been deployed: 
Argentina, France, Peru, Portugal, Spain, Colombia, Mexico, Brazil, Venezuela and Panama 

 
 

<Click here for the interim financial report. Click here to view the contact information.> 

 

Summary:  
Beginning on 15 January 2017, forest fires ravaged the regions of region Metropolitana, Valparaiso, 
O´Higgins and Maule, significantly impacting rural sectors and some urban areas. Currently, only a 
few isolated fires remain.  
 
Chile’s president instructed the Ministry of the Interior and Public Security to declare a Constitutional 
State of Exception and a State of Catastrophe in the provinces of Colchagua and Cardenal Caro in 
the O'Higgins region, as well as in the regions of Maule and BioBío. Likewise, a Constitutional State 
of Exception was put in place for Valparaíso in the Valparaíso region. 
 
To date, the death toll stands at 11 (three CONAF brigade members, two police officers, two fire-
fighters and three civilians). Livelihoods (agriculture and livestock) were increasingly impacted as 
the forest fires became urban fires, affecting structures and forcing people to be evacuated, 
displaced and housed in collective centres.  

Emergency Appeal Operations Update  

Chile: Forest Fires  

http://glidenumber.net/glide/public/search/details.jsp?glide=20796&record=3&last=1246
mailto:marion.sandoval@cruzroja.cl
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  Coordination and partnerships  
 

Through RAHCh (Chilean Humanitarian Aid Network), the National Society has been coordinating 
with other organizations such as the Ministry of Interior and Public Security, Caritas, Chile’s United 
Methodist Relief Committee (UMCOR), ADRA (Adventist Development and Relief Agency), World 
Vision, Search and Rescue (SAR) and Green Peace, among others. Several sectors, which have 
worked in targeted areas and shared information from preliminary assessments of affected areas, 
have been organized through this coordination. Through the German Red Cross, the German 
government has been providing bilateral support to water, sanitation and hygiene promotion 
(WASH) processes. The Chilean Red Cross (ChRC) seeks to reach 400 Families through WASH 
and 150 through cash transfer programme (CTP) by the end of June 2017; the German Red Cross 
is providing financial support to the CTP component in the regions of O´Higgins and Maule. 
 
Among the main tasks to be carried out are the joint and collaborative efforts with regional or 
municipal government agencies and continuous coordination with RAHCh actors to provide 
greater coverage to the affected families and the families whose sources of employment have 
been affected by the fires; it will also be necessary to support the appeal’s lines of work, thereby 
complementing actions rather than duplicating them.  
 
Summary of current response 
 
Overview of Host National Society 
 
At the onset of the emergency, the Chilean Red Cross, with the IFRC's assistance, developed 
lines of work to assist affected regions through WASH, psychosocial support (PSS), CTP and first 
aid.  
  
Supplies are no longer being collected at the regional collection centres (branches with storage 
capacity), and those that had been collected to date have been distributed during the damage 
assessments conducted with the affected families; these relief items included basic hygiene kits, 
food kits and personal hygiene kits, which were donated by the community and assembled by 
volunteers as per the Red Cross’s standards. 
 
The ChRC organized two regional emergency teams (one per region) due to the large distances 
within the territory in which the affected families reside; both teams have worked on gathering 
information through the Open Data Kit (ODK) tool, registering a total of 480 families to date (330 
in the O'Higgins region and 150 in the Maule region). 
 
The Chilean Red Cross has deployed technical human resources to support branches and 
regional committees in affected areas, distributing face masks and N° 95 masks with filters 
(24,000), first-aid supplies, jerry cans (900), psychosocial support kits (2) and shovels (16)’ these 
were positioned and distributed in two regions in the country to immediately respond to community 
needs. 
 
Ninety per cent of the beneficiary surveys on CTP and the basic hygiene kits, food kits and 
personal hygiene kits were conducted in March and April 2017 in Marchigue, Lolol, Paredones, 
Santa Cruz, Pichilemu, Las Cabras, Pumanque, La Estrella and Peralillo in the O’Higgins region 
and in Cauquenes, Parral, Empedrados, Sauzal, Carizal, Carrizalillo, Maquehua and Pirgue in 
the Maule region.  
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C. Operational Implementation  
 
Health 

OBJECTIVES INDICATORS 

Outcome 1 Immediate psychosocial 
health risks have been reduced and 
first aid provided to 400 families 

N° of assisted families 

Output 1.1: The affected population has 
received psychological first aid care 

N° of people treated 
N° of prevention posts deployed 
Nº of trained volunteers participating in PSS 
activities 
 

Activities                                               
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Provide psychological first aid and 
containment to the community  

            

Psychological first aid workshops for 
ChRC volunteers 

            

Replenishment of the psychological first 
aid materials used in the recreational 
activities 

            

 
Output 1.2: First aid care is provided to 
people affected by the disaster 

 
N° of people who receive first aid care 
Nº of relief posts set up and running to provide 
first aid care 
 

Planned activities                                                 
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Deployment of mobile first aid posts             

Deployment of volunteers with first aid 
training 

            

Deployment of ambulances             

Replenishment of first aid supplies to 
branches 

            

 

Achievements to date 

Mass first aid and PSS activities ended with the closing of first aid posts in Los Aromos on 
18 February 2017; these posts had a very positive impact in the sector, considering that 70 
per cent of families were relocated to housing leased in the community of Constitución. 
Despite the closures, additional aid deliveries and the CTP beneficiary surveys continue to 
be conducted simultaneously, and ChRC teams are conducting PSS actions in the O'Higgins 
and Maule regions. 
 
The PSS strategy has been implemented at the central level in for the recovery phase, in 
collaboration with Ministry of Health official; this approach has improved the participating 
organizations’ PSS strategies and ensured that the most complex cases received adequate 
care.  
 
 

PSS consultations between 21 January and 16 February 2017 

Region PSS volunteer 
induction 
workshop 

Community 
consultations  

Children Adults Intervening 
party 



P a g e  | 4 

 

O´Higgins 32 34* (15 seen by psychologist during 
medical brigade) 

1 

Maule 21 44  10 17 2 

(*) Records are being updated 
 
The Intervening party category refers to other governmental and non-governmental 
organizations that did not have psychosocial support capacities in the field; the ChRC 
provided PSS in the field.  

 

Challenges 

The provision of first aid and PSS provision during the diagnosis sessions with the Chilean 
Humanitarian Aid Network (RACh) proved challenging, as the mental health staff 
interventions were not very thorough and had no positive effects on the population; 
consequently, the National Society had to readjust its own PSS strategies as well as improve 
coordination with state agencies to refer cases with pre-existing conditions that had not been 
treated within the emergency's context. 

Changes to the plan of action 

 
The PSS strategy was modified for low-cost interventions.  

 
  Water, sanitation and hygiene promotion 
 

OBJECTIVES INDICATORS 

Outcome 2: 400 families reduce their 
immediate risk of water-related diseases in 
the regions of O’Higgins and Maule 

N° of assisted families 
 

Output 2.1 The population has 
implements for storing and using drinking 
water. 

N° of jerry cans distributed 
 

Activities                                                               
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Identification and registration of families             

Distribution of 800 jerry cans             

Distribution of 400 hygiene kits             

Output 2.2: At least 400 families in the 
regions of O'Higgins and Maule receive 
key hygiene and sanitation messages and 
practices 

N° of families participating in hygiene 
promotion activities 

Activities                                                               
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Hygiene promotion campaigns in public 
places (including collective centres), and 
campaigns on proper water use and 
excreta and solid waste disposal  

            

Printing and distribution of hygiene 
promotion material (community health and 
material designed and WASH) 

            

Deployment of volunteers for promotion 
campaigns 
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Achievements to date 

The distribution of 300 jerry cans in affected areas in the regions of O’Higgins and Maule in 
the sectors of (Marchigue, Lolol, Paredones, Pichilemu, Santa Cruz, Carrizal, Carrizalillo, 
Forel, Maquehua and Parral).  

Challenges 

The main challenge in some of the regions' sectors has been the intervening government 
agencies’ delayed response in the re-establishment or purification of the water containers 
with rural potable water, which has made it difficult for families to use water sources on a 
continuous basis; however, these communities have been assisted through delivery of jerry 
cans and informative materials on safe water storage. 

Changes to plan of action 

Delivery dates for the hygiene kits were changed because of their delayed purchase.  

 
  Shelter and settlements (and household items) 
 

OBJECTIVES  INDICATORS  

Outcome 3:  400 families in the regions 
of O’Higgins and Maule meet their needs 
related to household.  
 

N° of assisted families 
 

Output 3.1. 400 kitchen kits and 800 
blankets are distributed to affected families 
in the regions of O’Higgins and Maule  

N° of families who receive kitchen kits and 
blankets 

Activities                                                           
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Evaluation and prioritization of the 
beneficiary population 

            

Distribution of 400 kitchen kits             

Distribution of 800 blankets (2 per family)             

Achievements to date.  

There were no advances in this sector since the Operations Update n° 1 was issued; please 
see this report for more information on this sector. 

Challenges 

There are no new challenges since Operations Update n° 1 was issued.  

Changes to the plan of action  

There are no changes to the plan of action since Operations Update n° 1 was issued. 

 
 

Disaster preparedness and risk reduction 
 

OBJECTIVES  INDICATORS  

Outcome 4: Disaster 
preparedness and early 
intervention actions are 
implemented for community 
response 

% of communities with contingency plans that 
include measures for homes and schools 
 

Output 4.1: At least 400 families in 
affected areas know how to prepare 
for and respond to wildfire threats 

No. of people with community-based risk reduction 
information 

http://adore.ifrc.org/Download.aspx?FileId=156716
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Activities                                                   
Month 

1 2 3 4 5 6 7 8 9 10 11 12 

DRR training sessions for affected 
communities 

            

Development or improvement of a 
regional response plan for the 
regions of O’Higgins and Maule 

            

Training for communities and 
partners on public awareness 
campaigns dealing with wildfire 
hazards. 

            

Printing of materials for public 
awareness campaigns on wildfire 
risks 

            

Disaster preparedness activities for 
communities 

            

Emergency backpack distribution to 
400 families 

            

Develop family contingency plans             

Achievements to date.  

There were no advances in this sector since the Operations Update n° 1 was issued; 
please see this report for more information on this sector.  

Challenges 

There are no new challenges since Operations Update n° 1 was issued. 

Changes to the plan of action 

There are no changes to the plan of action since Operations Update n° 1 was issued. 

 
Strengthening of National Society capacity 
 

OBJECTIVES INDICATORS 

Outcome 5: National Society capacity 
is strengthened in the provincial 
branches involved in the fire 
emergency. 
 

Nº of branches involved in development 
processes 
Nº of volunteers trained and participating in 
response teams 

Output: 5.1 Evaluations conducted in 
branches 

Nº of branches evaluated 
Nº of branch strengthening plans developed 

Activities                                                               
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

One Branch Organizational Capacity 
Assessment and Certification (BOCAC) 
workshop 

            

One Well-Prepared National Society 
(WPNS) evaluation 

            

One strengthening of the branches' 
organizational development plan 
workshop 

            

Output 5.2 100 volunteers trained to 
provide effective response according to 
National Society contingency plans. 

No. of workshops for Chilean Red Cross 
No. of trainings for Chilean Red Cross 

Activities                                                               
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

http://adore.ifrc.org/Download.aspx?FileId=156716
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Workshop on strengthening of local 
contingency and response plans 

            

One General National Intervention Team 
(NIT) training workshop 

            

Damage Analysis and Needs 
Assessment (DANA) training for 
volunteers 

 
 

           

Achievements to date 

There were no advances in this sector since the Operations Update n° 1 was issued; please 
see this report for more information on this sector. 

Challenges 

There are no new challenges since Operations Update n° 1 was issued. 

Changes to the plan of action 

There are no changes to the plan of action since Operations Update n° 1 was issued. 

 
Areas common to all sectors 
 

OBJECTIVES INDICATORS 

Outcome 6: A proper 
management, 
communication and support 
system is used for the 
implementation of the 
operation. 

# of assessments conducted (general and/or sectorial) 
 
# of revisions made to the operational plan that are based 
on monitoring and assessment information 
 
At the end of the first month, a communication strategy is 
developed and implemented 

Output 6.1: The management 
of the operation is informed by 
a comprehensive monitoring 
and evaluation system 

Monthly monitoring report at the end of each month of the 
operation 
 
At the end of the first month of the operation, a lesson 
learned workshop is conducted and the results are 
published on Fednet 
 
4 visits by staff and the administrative technician 
 

Output 6.2: Operational 
activities are disseminated at 
the local, national and regional 
levels 
 

6 press releases are developed and disseminated at the 
national level 
 

Activities                                                               
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Hiring of operational staff (1 
coordinator) 

            

4 monitoring visits by the IFRC             

Monitoring visits by technical 
staff 

            

Lesson learned workshop             

Rapid emergency assessment             

Development of press releases 
/ beneficiary stories/ photo 
reportages / videos 

            

http://adore.ifrc.org/Download.aspx?FileId=156716
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Implement a public awareness 
campaign 

            

Implement a social media 
campaign 

            

Deployment of a General 
Regional Intervention Team 
(RIT) member for 3 months 

            

Outcome 7: Affected families 
receive non-conditional cash 
transfers 
 
 

400 families receive non-conditional cash transfers 

Output 7.1: Cash Transfer 
Programme implemented to 
support the immediate cash 
needs of 400 families 
 
 

At the end of first month of the operation, families have 
cash to buy food items, non-food items (NFIs) and other 
unmet needs 
 

Planned activities                                                
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Beneficiary identification and 
selection 

            

Design and implementation of 
CTP according to area 
characteristics 

            

Conduct satisfaction survey             

Establish mechanism for 
lodging complaints for the 
beneficiaries and monitoring of 
the CTP 

            

Achievements to date 

 
- Hiring of Coordinator: This line was implemented starting in March 2017. 
- Beneficiary identification and selection: one of the lines in which the most progress 

has been achieved, as 90 per cent of the families to be benefitted are in the 
database.  

- Beneficiary selection has begun as per the family selection criteria. 
- Design and implementation of CTP according to area: The multi-purpose design 

that was initially planned will be maintained because community needs in various 
areas have been verified in the field. 

- An initial survey was carried out to allow for the implementation of the market study 
and the corresponding delivery of CTP.  

Challenges 

- Access to communities  
- Distance between communities 
- Delays due to financial issues, which has delayed the distribution of CTP.  

Changes to plan of action 
 

Delays in the purchase of some relief items has affected the scheduling of the ChRC’s 
distributions.  
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Contact information 
For further information, specifically related to this operation please contact: 

 In Chilean Red Cross: Marion Sandoval, disaster risk volunteer, email: 
marion.sandoval@cruzroja.cl 

 In IFRC Regional Office for the Americas: Iñigo Barrena, Disaster and Crisis Unit 
coordinator; phone: +507 317 3050; email: ci.barrena@ifrc.org. 

 Regional Logistics Unit (RLU): Mauricio Bustamante, Regional Logistics coordinator, 
Phone: +507 317 3050; email: Mauricio.bustamente@ifrc.org 

 In Geneva: Cristina Estrada, recovery and response lead, phone: +41.22.730.4529, 
email: cristina.estrada@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries): 

 In IFRC Regional Office for the Americas: Priscila Gonzalez, planning and monitoring 
coordinator; phone: +507 317 3050; email: priscila.gonzalez@ifrc.org 

 
For Resource Mobilization and Pledges: 

 In IFRC Regional Office for the Americas: Marion Andrivet, emergency appeals and 
marketing officer, phone: +(507) 317-3050; email: marion.andrivet@ifrc.org  

 

Click here: 

1. Interim financial report below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief 

and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 

delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
 

 
 
 

mailto:marion.sandoval@cruzroja.cl
mailto:ci.barrena@ifrc.org
mailto:Mauricio.bustamente@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:priscila.gonzalez@ifrc.org
mailto:marion.andrivet@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 528,860 528,860

B. Opening Balance

Income
Cash contributions
American Red Cross 147,894 147,894
Japanese Red Cross Society 17,500 17,500
Red Cross of Monaco                               10,725 10,725
C1. Cash contributions 176,119 176,119

C. Total  Income  = SUM(C1..C4) 243,879 243,879

D. Total  Funding = B +C 243,879 243,879

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 243,879 243,879
E. Expenditure -49,006 -49,006
F. Closing Balance = (B + C + E) 194,872 194,872

Other Income
DREF Allocations 67,760 67,760
C4. Other Income 67,760 67,760

Selected Parameters
Reporting Timeframe 2017/2-2017/3 Programme MDRCL013
Budget Timeframe 2017/2-2018/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRCL013 - Chile - Wildfires
Timeframe: 08 Feb 17 to 10 Feb 18
Appeal Launch Date: 10 Feb 17

Interim Report

Interim Report Prepared on 03/May/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 528,860 528,860
Relief items, Construction, Supplies
Clothing & Textiles 3,974 3,974

Water, Sanitation & Hygiene 17,089 17,089

Medical & First Aid 21,858 21,858

Teaching Materials 22,355 22,355

Utensils & Tools 11,923 11,923

Other Supplies & Services 79,483 79,483

Cash Disbursment 168,902 168,902

Total Relief items, Construction, Sup 325,584 325,584

Land, vehicles & equipment
Office & Household Equipment 2,385 2,385

Total Land, vehicles & equipment 2,385 2,385

Logistics, Transport & Storage
Distribution & Monitoring 4,968 4,968

Transport & Vehicles Costs 18,281 18,281

Logistics Services 8,942 8,942

Total Logistics, Transport & Storage 32,191 32,191

Personnel
International Staff 1,234 1,234 -1,234

National Staff 1,610 793 793 816

National Society Staff 39,940 39,940

Volunteers 11,744 11,744

Total Personnel 53,294 2,027 2,027 51,267

Workshops & Training
Workshops & Training 34,774 34,774

Total Workshops & Training 34,774 34,774

General Expenditure
Travel 28,813 7,758 7,758 21,054

Information & Public Relations 4,819 697 697 4,122

Office Costs 5,067 5,067

Communications 7,750 62 62 7,687

Financial Charges 298 880 880 -581

Shared Office and Services Costs 1,610 274 274 1,336

Total General Expenditure 48,356 9,671 9,671 38,685

Operational Provisions
Operational Provisions 34,317 34,317 -34,317

Total Operational Provisions 34,317 34,317 -34,317

Indirect Costs
Programme & Services Support Recove 32,278 2,991 2,991 29,287

Total Indirect Costs 32,278 2,991 2,991 29,287

TOTAL EXPENDITURE (D) 528,860 49,006 49,006 479,854

VARIANCE (C - D) 479,854 479,854

Selected Parameters
Reporting Timeframe 2017/2-2017/3 Programme MDRCL013
Budget Timeframe 2017/2-2018/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRCL013 - Chile - Wildfires
Timeframe: 08 Feb 17 to 10 Feb 18
Appeal Launch Date: 10 Feb 17

Interim Report

Interim Report Prepared on 03/May/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 528,860 243,879 243,879 49,006 194,872

Subtotal BL2 528,860 243,879 243,879 49,006 194,872
GRAND TOTAL 528,860 243,879 243,879 49,006 194,872

Selected Parameters
Reporting Timeframe 2017/2-2017/3 Programme MDRCL013
Budget Timeframe 2017/2-2018/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRCL013 - Chile - Wildfires
Timeframe: 08 Feb 17 to 10 Feb 18
Appeal Launch Date: 10 Feb 17

Interim Report

Interim Report Prepared on 03/May/2017 International Federation of Red Cross and Red Crescent Societies
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