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Emergency appeal n° MDRNP008 GLIDE n° EQ-2015-000048-NPL 

EPoA update n° 15: 17 April 2018 
Timeframe covered by this update:  
1 September 2017 to 28 February 2018 

Operation start date: 25 April 2015 
Operation timeframe:  
26 months (end date: 30 June 2018) 

Overall operation budget: CHF 62,945,2441 Appeal coverage: 96%2  

N° of people being assisted: 700,000 people (140,000 
families) 

Total DREF amount allocated: CHF 500,000  

Red Cross Red Crescent Movement partners currently actively involved in the operation:  
Movement partners are supporting the Nepal Red Crescent Society (NRCS) response through the International 
Federation of Red Cross and Red Crescent Societies (IFRC) Emergency Appeal. The list of partners supporting the 
IFRC Emergency Appeal is available in the donor response list. 
 
Currently, there are 11 in-country Movement partners in Nepal supporting NRCS in implementation of recovery plan. 
They include IFRC, American, Australian, Belgium – Flanders, British, Canadian, Danish, Japanese, Korean, Norwegian 
and Spanish Red Cross. 

Other partner organizations actively involved in the operation: 
As well NRCS and its Movement partners, there are other actors who are undertaking various interventions in 
earthquake-affected areas. They are  from government ministries and agencies, including the Ministry of Home Affairs 
(MoHA), National Reconstruction Authority (NRA), Department of Urban Development and Building Construction 
(DUDBC), District Disaster Response Committee (DDRC), and Housing Recovery and Reconstruction Platform (HRRP), 
Department of Water Supply and Sewerage (DWSS), District Health Office (DHO) and Primary Healthcare Centres 
(PHC) 

 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
An earthquake measuring 7.8 magnitude struck an area between Kathmandu and Pokhara in the morning of 25 April 
2015. A series of aftershocks3 continued to impact the country, causing further damage and panic. The strongest 
aftershock, measuring 7.3 magnitude, struck on 12 May 2015 at 12:50 local time at the border of Dolakha and 
Sindhupalchok districts. The combined impact of 25 April 2015 quake and the 12 May 2015 aftershock resulted in 8,856 
casualties and at least 17,932 injured people. In addition to loss of life and human suffering, the two quakes caused 
extensive destruction and damage to housing, infrastructure and livelihoods, leading to a drastic reduction in living 
conditions, income, and access to basic services, such as health and water and sanitation. More than 1.1 million families 
were affected and 700,000 families displaced. Secondary data analysis and earthquake intensity mapping indicated that 
up to 602,000 houses were fully destroyed and a further 280,000 damaged4. The infrastructure damage included 

                                                      
1 The appeal was revised on 10 September 2017 including CHF 6.5 million for the deployment of emergency response units (ERUs) and CHF 1.6 million for the deployment 
of a Shelter Cluster coordination team 
2 This amount doesn’t include CHF 6.5 million for ERU deployment.  
3 A total of 332 aftershocks of magnitude 4 and more recorded as of 20 June 2015. 
4 Nepal: Earthquake One-year progress report. 
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Major highlight of the operation update: 

• The number of families to be supported with shelter cash grants has been increased to 2,501 upon request 
from the government to support additional families from its grievance list. 
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schools, health facilities, bridges and roads. More than 30,000 classrooms were destroyed or damaged. According to 
the government, 14 districts were severely affected (Category A) and include Gorkha, Kathmandu, Bhaktapur, Lalitpur, 
Sindhupalchok, Ramechhap, Dolakha, Nuwakot, Dhading, Rasuwa, Sindhuli, Okhaldhunga, Makwanpur, and Kavre. In 
addition, nine districts (Sangja, Chitwan, Kaski, Tanahu, Khotang, Solukhumbu, Udayapur, Bhojpur and Lamjung) with 
medium level damages (Category B), were also affected. Many of the hardest-hit areas were rural, with some of them 
remote and difficult to reach, due to landslides and damaged/blocked access routes. 
 
Nepal experienced incessant rainfall between 11 and 14 August 2017, resulting in widespread floods across 31 of the 
country’s 75 districts. According to the Nepal Red Cross Society assessment report of 7 September 2017, the floods 
affected over 1.7 million people in 31 districts. Four of the earthquake affected districts were also affected by the floods 
(Sindhuli, Makawanpur, Lalitpur, Bhaktapur). In response to the floods situation, IFRC allocated Disaster Relief 
Emergency Fund (DREF) of CHF 497,099 on 14 August 2017 to support NRCS in carrying out immediate relief activities. 
An Emergency Appeal of CHF 3.5 million was launched on 22 August 2017 to meet humanitarian needs of 16,200 
families, based on the initial rapid assessment (IRA) preliminary findings. For more information about the floods 
operation, refer to this link: Nepal Floods 2017 
 
Nepal held Federal Parliament and Provincial Assembly elections simultaneously in two phases on 26 November and 
7 December 2017. These elections have been crucial steps to implement the milestone new constitution of Nepal 
promulgated in September 2015 and are in line with the new Federal structure. Following the parliamentary polls, the 
41st Prime Minister was sworn in on 15 February 2018 by the President.  
 
The new Nepal federal structure has been implemented where the provincial, municipal and local bodies have been 
created separately. The government still has to set up offices, recruit staff and most of all, elections will be held to select 
the people who will run these bodies. NRCS is also reviewing its internal working structure to be in line with the Federal 
structure. Delay in activity implementation may be experienced since NRCS works in coordination with local authorities. 
Delays may also be experienced due to some of the local offices not being set up yet or new staff in the offices set up 
who will need orientation to understand NRCS programmes. 
 
 

Summary of current response 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. A Phurchhire Sherpa harvests tomatoes on his farm in Siddhicharan-5, Okhaldhunga District.  
2. A woman and two girls in Harkapur, a village development committee  in Okhaldhunga District fetching water from constructed drinking 

water supply system (DWSS).  
3. A mother dressing her baby after receiving mother baby kits in Sindhuli District.  
4. A completed house in Ramechhap District. 
                                                                                                                                                                                                    Photo source: NRCS 
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http://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=&dt=1&f=&re=&t=&ti=MDRNP009&zo=
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Overview of Host National Society 
The recovery phase of the Nepal Earthquake operation has seen significant progress despite the challenging context. 
After the signing of Memorandum of Understanding (MoU) with the National Reconstruction Authority (NRA) in June 
2016, the Nepal Red Cross Society (NRCS) could finally commence responding to the recovery needs of communities 
in its 14 targeted districts which were most affected. However, several changes had to be made on the reconstruction 
guidelines which led to halting recovery activities until January 2017. In February of the same year, final guidelines were 
endorsed by NRA and NRCS went full throttle in implementation. 
 
After almost three years of the Earthquake operation, the NRCS, with support from the International Federation of Red 
Cross and Red Crescent societies (IFRC) and Partner National Societies (PNS) has started the transition process from 
the Earthquake recovery to normal development programmes. For its own operational purpose and experience drawn 
through the earthquake recovery programmes across 14 districts, the Red Cross partners define transition in the context 
of Nepal Earthquake Operation as the process of phasing down, phasing over or phasing out of Earthquake Response 
Operation (ERO) activities at a certain stage that allows handing over of earthquake recovery activities, resources, 
assets, lessons learned, knowledge, information and experiences back to the respective entity be it individual 
beneficiaries, local communities, local authorities or NRCS Department structures based on a well-defined and 
commonly agreed process. Although the Red Cross partners, including IFRC, have different timelines in terms of their 
Earthquake operation, they will be gradually and effectively move forward in months to come in line with the transition 
plan.  
 
The plan also includes an engagement strategy, assets management plan, communications and advocacy plan, 
transition plan matrix, human resources and resource management plan. The main objective of this process is to ensure 
that NRCS (as the host National Society) is left stronger and better prepared for its mandate compared to the state it 
was before the 2015 Earthquake operation. A Transition Consultative Body (TCB) will be put in place to lead, facilitate 
and advice on the design and implementation of the joint Movement strategy of the One Master Transition Plan in Nepal. 
The members will be from NRCS, IFRC and in-country PNSs. The transition process is expected to be completed by 
end of December 2018. 
 
The following infographics summarize the achievement to date for some of the key indicators of the emergency appeal 
operation. Detailed achievement to date for all sectors can be found in section C-Detailed Operational Plan. 
 

2,399 12,885 239 
   

families have received 
shelter cash grants 

community members 
reached with information on 

owner driven shelter 
programme 

Red Cross volunteers 
trained in CBHFA modules 

   

   

7 18,881 7,613 
   

health facilities 
constructed/rehabilitated 

people reached with 
messages on identifying 

danger signs and prevention 
of diarrhoea and pneumonia 

as well as importance of 
total immunization 

people provided with 
rehabilitated schemes/newly 
constructed water schemes, 

and/or water points 

 

   

6,530 20,012 981 
 

 

 

people provided with newly 
constructed/rehabilitated 

sanitation facilities 

people reached by hygiene 
promotion activities 

families reached with cash 
grants (for livelihood 

options) 

https://www.google.com.np/imgres?imgurl=http://cherrywood.org/wp-content/uploads/2013/04/icon-community3.png&imgrefurl=http://cherrywood.org/steering-committee-meeting-june-11-2014/&docid=5fSkib6bN-fJAM&tbnid=Z3VmGuNSHib9GM:&vet=10ahUKEwilt8HSyvfZAhXPnOAKHTsMBdMQMwjYAigtMC0..i&w=375&h=375&bih=674&biw=1366&q=community meeting icons&ved=0ahUKEwilt8HSyvfZAhXPnOAKHTsMBdMQMwjYAigtMC0&iact=mrc&uact=8
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Overview of Red Cross Red Crescent Movement in country 
The Movement Coordination Meeting (MCM) that was established prior to the earthquake, continues to be in place in 
order to facilitate the coordination and decision-making process. The NRCS, IFRC, partner National Societies (PNSs) 
and the International Committee of the Red Cross (ICRC) are keeping close contact to coordinate the Movement 
response to date. NRCS is responsible for the overall implementation of the recovery plan, with IFRC supporting 
Movement coordination and partners contributing to the overall plan. Currently, there are 11 in-country Movement 
partners in Nepal supporting NRCS in implementation of recovery plan. They include IFRC, American, Australian, 
Belgium – Flanders, British, Canadian, Danish, Japanese, Korean, Norwegian and Spanish Red Cross. 
 
The PNSs have been supporting recovery programmes in different ways within the One Plan based upon working 
modalities, resources available and priorities. The Red Cross recovery programme components are based on an 
integrated FOUR plus ONE approach: four technical sectors that include shelter; WASH; livelihoods; and health; plus, 
National Society capacity building have been identified as priority. NRCS maintains ownership of the entire operation 
implementation on the ground through the established Earthquake Response Operation (ERO) structure and 
management both at headquarters as well as in district chapters.  
 
Monthly coordination meetings are held with all in-country partners to discuss strategic and operational issues related 
to the earthquake operation as well as the long-term development programmes. The IFRC head of country office also 
holds bi-weekly meetings with the PNS country representatives to discuss on strategic issues or situations that need 
joint efforts in addressing them. For the reporting period, IFRC is supporting NRCS in preparations for the upcoming 
third year anniversary of the earthquake operation. This involves organizing the event, coordinating planned monitoring 
visits from all Movement partners and developing relevant documents and communication materials. Being the third 
year of the operation, IFRC is preparing the third year Movement wide report to highlight the achievements made by all 
partners to date. The content of the report is being prepared in close coordination with all Movement partners that have 
contributed/are contributing to the Earthquake Operation.  
 
Between June to August 2017, a mid-term review (MTR) was carried out to assess the Earthquake Operation recovery 
structure, systems, procedures and performance. Based on the outcomes of the MTR, a way forward meeting (WFM) 
was conducted in October 2017 where Movement partners had an opportunity to discuss this report with the aim of 
charting a way forward for the Earthquake Recovery Operation and in preparation for the transition process. Based on 
the outcomes of the WFM, a draft transition plan (IFRC Model) has been developed. This plan identifies processes, 
teams and responsibilities along with tools and methodologies that will facilitate an effective transition process. The 
proposed plan has since been shared with all in-country PNS involved in the Earthquake recovery operation for their 
inputs and adaptation. The sectoral working groups (Shelter, WASH and PMER-IM-CEA-Comms-GESI5) continued to 
hold meetings with Movement partners in order to update each other and discuss sectoral issues encountered during 
implementation on the ground. 
 
Overview of non-RCRC actors in country 
IFRC and NRCS coordinates their engagement with the Nepal government through the NRA appointed by the 
government to coordinate the recovery, Humanitarian Country Team (HCT) and other in country humanitarian 
stakeholders to ensure complementarity of response and to minimize the potential for overlap. NRCS, with the support 
of IFRC coordinates closely with the Department of Urban Development and Building Construction (DUDBC) as well as 
the Housing Recovery and Reconstruction Platform (HRRP) to update on progress on shelter activities as well as learn 
about new developments surrounding recovery. IFRC continued its participation in the HRRP and cash coordination 
group meetings on a regular basis. The WASH team also coordinates with Department of Water Supply and Sewerage 
(DWSS) to community level (village WASH coordination committee) to ensure alignment with government policies, and 
inclusive and sustainable recovery interventions. The Livelihoods team has been in coordination with government line 
agencies during livelihood skills training, where NRCS invites staff from these agencies to facilitate in their trainings. 
NRCS has also been coordinating with the government ministries during provision of livestock insurance. The health 
teams coordinate with District Health Office (DHO) and Primary Healthcare Centres (PHC) in various activities. For 
instance, children found with malnutrition are referred to PHCs for further treatment. 
 
 

Needs analysis and scenario planning 

 
Needs analysis 
 
Shelter 
On 24 January 2018, upon request from the government, NRCS will support additional families known as grievance list 
and have since signed an agreement with NRA to support them with shelter cash grants based on further assessment 
of their needs. This brings the total number of families to be supported to 2,5016. For IFRC supported districts, an 
additional 88 families are included for support. Below is a detailed tabulation of the new targets. 

                                                      
5 Planning, monitoring evaluation and reporting-PMER, information management-IM, communication, engagement and accountability-CEA, communications-Comms, 
gender equality and social inclusion-GESI. 
6 Please note that the new target is calculated based on the number of families included in the NRA eligibility list and number of families from grievance list 
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Table 1: Revised shelter cash grants targets (number of families to be reached) 

 
*This target is bound to change based on the ongoing verification process of the additional 88 families by NRCS. This process is important to ensure 
that duplication of support is avoided. Those families who will have received support will be removed from the list. 

 
Additional support for the most vulnerable families from grievance 
Upon request from the government, NRCS is providing additional support to the most vulnerable families. These families 
are being identified from the existing target beneficiary list of NRCS. The selection criteria provided by the government 
includes: 

• Single women aged above 65 years old 

• Elderly people aged above 70 years old 

• Orphans aged below 16 years old 

• People living with disability who have received an identification card from the government (red or blue card 

indicating most vulnerable as a result of disability).  

NRCS is in discussion with NRA on the modality of support to the most vulnerable which will be based on the context 
and situation of the selected families. Once in agreement, the selected most vulnerable families will be provided with 
appropriate support. 
 
Livelihoods support 
Follow up assessments carried out in the three districts found out that the markets were fully functional. Hence, the 
NRCS livelihoods team decided to provide cash grant support to the targeted households in place of in kind support. 
 
WASH 
The NRCS WASH team, in conducting detailed designs and estimates for the water supply systems, reduced the 
number of water systems required in Okhaldhunga District from 24 to 21. The reduction is based on the funds available 
for this particular project. Likewise, in Sindhuli District, two water systems were merged into one thus reducing the target 
from 14 to 13. 
 
Operation Risk Assessment 
 
With the monsoon season approaching, floods might occur and a shift of priorities towards responding to needs of 
people affected is imminent. This might affect earthquake operation implementation within the given timelines. NRCS 
keeps monitoring the situation and if response is needed, a floods team will be put in place to support affected population. 
This was done for the floods of 2017, where response is ongoing without interruption of earthquake recovery 
programmes. 
 
With Nepal’s new federal structure, the government is in the process of setting up offices, recruiting staff and most of 
all, elections will be held to select the people who will run these bodies. Delays may be experienced due to some of the 
local offices not being set up yet or new staff in the offices set up who will need orientation to understand NRCS 
programmes. Delay in activity implementation may also be experienced since NRCS works in coordination with local 
authorities. NRCS has since reviewed its internal working structure to be in line with the Federal structure. Continuous 
dialogue between NRCS and authorities at all levels is done for new office bearers for the purpose of  building 
relationships and ensure smooth implementation of activities. 
 
 
 
 
 
 

District VDC/Municipality Original target 
# of families in 

NRA eligibility list 
# of families from 

grievance 
Revised target* 

Okhaldhunga 
Harkapur 327 323 35 358 

Prapcha 193 
197 - 

197 

Ramechhap 
Manthali 426 370 20 390 

Rampur 643 643 11 654 

Sindhuli Sitalpati 880 880 22 902 

Total 2,469 2,413 88 2,501 



 

6 

 

B. OPERATIONAL STRATEGY AND PLAN 

 

Overall Objective 

 
The overall objective of this operation is to ensure that affected people receive appropriate assistance in a timely, 
effective, and efficient manner and are supported to recover with increased disaster resilience. 
 

Proposed strategy 

 
The recovery programme implementation strategy remains the same. It gives affected people an opportunity to identify 
their priorities and develop a plan of action and to retake control of their lives after the earthquake. This approach 
empowers communities to take decisions for themselves, recover from the disaster and at the same time creates sense 
of ownership amongst the community which is important for the longer-term sustainability of the interventions. The 
NRCS has articulated this approach in its guiding documents such as the recovery framework and operational guidance, 
which is applied for all its interventions in 14 targeted category ‘A’ districts. Strengthening community resilience is also 
an integral part of the community centric recovery approach and DRR is being incorporated across all technical 
intervention areas as part of the build back better principle. The NRCS recovery framework articulates its integrated 
approach and its preferred project components described as four plus one – shelter as a key need, WASH, livelihoods 
and health, plus organizational development. Social inclusion and DRR are seen as crosscutting approaches integrated 
in all the sectors.  
The IFRC is focusing its strategy in two ways, first by concentrating on the three districts of Okhaldhunga, Ramechhap 
and Sindhuli to support the NRCS in its goal to reach all category ‘A’ affected districts with much needed support. 
Secondly to provide support to trainings, workshops, and Movement-wide initiatives at national level to support the 
cohesive approach of the Movement one plan for recovery. 
 

Cross-cutting matters 

 
Gender, diversity and protection 
 
Protection, gender and inclusion (PGI) is being ensured in different programmes and projects. Some examples include: 

• single women headed families are prioritized in provision of cash grants for their livelihood support.  

• Assistive devices (such as hearing aids) are being provided to people with disabilities. 

• menstruation health management orientation is being provided to women. 

• NRCS is supporting construction of child, gender and disability (CGD) friendly water taps. This was done after 
assessment results found that children could not access the community water when the taps are placed very 
high.  

 
Information, education and communication (IEC) materials on child protection and sexual and gender based violence 
(SGBV) are being disseminated in the community by social mobilizers and NRCS volunteers. The information in these 
materials is essential in ensuring that community members are aware about the existing reporting and referral 
mechanisms they can reach out to incase of need. The reporting mechanism of addressing reported cases on SGBV is 
built within the NRCS system and cases received are being handled in a confidential manner. 
 
The dignity and safety of every staff, volunteer, member and partners is being ensured by making sure that they all sign 
the code of conduct and self- declaration form 
 

Operational support services 

 
Human resources 
 
IFRC human resources department continues to support IFRC office and PNS at different levels including facilitation 
recruitments, selection, consultancy management, payroll, insurance among other support depending on request. 
 
Logistics and supply chain 
 
Logistics team have aimed to effectively manage the logistics and supply chain activities required for the successful 
support of the emergency operation in accordance with the IFRC’s logistics standards, processes and procedures. With 
the end of the IFRC logistics coordinator’s mission in February 2018, the IFRC senior logistics officer is now leading the 
team. During this reporting period, several logistics trainings have been conducted to strengthen the NRCS logistics 
capacity and ensure timely and successful support as per operational needs. The trainings include: 

• Logistics management training for health project staff who will manage the deployment of the health emergency 
clinic equipment in future.  

• Technical support on Rubhall and hospital tents erection in three Red Cross Emergency Clinic (RCEC) trainings  
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• International fleet management road safety and 4x4 off-read driver training.  
 
As part of capacity building and exposure of local staff to the international operations, IFRC Nepal Country Office, 
deployed the senior logistics officer as logistics regional disaster response team (RDRT) and fleet officer as fleet RDRT 
for a one-month mission in Cox’s Bazar in Bangladesh to support the ongoing population movement operation.  
 
The IFRC logistics unit has commenced right sizing its structure in line with the transition process of the Earthquake 
operation. Some logistics staff (fleet and procurement) have already left and others will be affected after June 
2018.However, the IFRC CO logistics team keeps continuing supporting NRCS logistics to ensure timely and efficient 
support to EQ operation. IFRC AP Operational Logistics, Procurement and supply Chain Management (OLPSCM) 
department in Kuala Lumpur also remains at NS and IFRC CO disposal for any technical support required in this 
operation. 
 
Information technology and telecommunications (IT&T) 
 
Regular IT Support is provided by IFRC IT to PNS and NRCS upon request. For the reporting period, IFRC IT support 
included network upgrade for better intranet and internet connectivity in IFRC and PNS office, VHF radio maintenance 
along with NRCS IT team and inventory tracking of IT assets. 
 
Communications 
 
In communications, the IFRC country office has been highlighting the achievements of the Red Cross Red Crescent 
across the range of activities being implemented as part of post-earthquake recovery. These include web stories, 
promoted through social media platforms including Facebook, Twitter and Social Shorthand shared through IFRC and 
NRCS websites 
 
Security 
 
An IFRC country security team is in place and the general safety and security situation in country is constantly monitored. 
The security officer disseminates security advisories, including any necessary temporary restrictions when appropriate. 
Safety and security alerts are also sent via SMS messages. All new and visiting international personnel are provided 
with a security welcome pack and must attend a security briefing within 24 hours of arrival in-country. 
 
Several trainings were conducted during the reporting period where the security officer participated and/or facilitated. 
They include: 

• Hostile environment assessment training (HEAT) on 19-24 September 2017. 

• International fleet management, road safety and 4 X 4 off road driving training held on 17-19 November 2017. 

• NRCS Red Cross Emergency Clinic (RCEC) training of trainers Course on 8-11 January 2018. 

• NRCS Red Cross Emergency Clinic (RCEC) training on 15-22 January 2018. 
 
Support was provided to NRCS in preparing the security rules and regulations. This was done in coordination with ICRC 
in times of flood, elections and other security related matters. Regular communication on security matters is done with 
security focal persons from other international non-governmental organizations (INGOs) and the United Nations (UN). 
 
Planning, monitoring, evaluation, & reporting (PMER) 
 
The following has been accomplished during the reporting period: 

• A high-level monitoring visit was conducted in Ramechhap District by the IFRC Head of Country Office (Nepal), 
Programme Coordinator and Senior Shelter Coordinator. The purpose of the visit was to see the overall 
progress of the Earthquake operation in all the sectors. 

• A cross-cutting working group is in place and meets once a month to discuss emerging issues related to PMER, 
IM, CEA, GESI and communications. 

• Continued to produce and circulate Movement-Wide dashboard for recovery programme on a monthly basis. 

• Mentoring, orientation and facilitation support in the areas of reporting, monitoring, data management, pledge-
management vs reporting requirements were provided to NRCS headquarters as well as district PMER officers 
and coordinators. 

• PMER officers from 13 earthquake operation districts participated in PMER-IM meeting held from 26 to 29 
December 2017. The purpose of the meeting was to discuss on the role of PMER during transition planning. 

• NRCS and IFRC (PMER and Communications) have started preparations for the upcoming three-year 
anniversary of the Earthquake Operation. this involves event planning, document preparation and coordination 
with Movement partners on planned visits. 

• IFRC PMER coordinated the mid term review (MTR) and way forward meeting (WFM). 
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Administration and Finance 

 
Operational expenses such as volunteers’ per diem, accommodation, transportation, communication and coordination 
activities are factored in. Procurement is done following the IFRC standard procedures. Finance and administration 
support to the operation is being provided by the BDRCS national headquarters, with backing from the finance team 
from the IFRC Bangladesh Country Office. 

 

 

C. DETAILED OPERATIONAL PLAN 

 

Health 

 

OUTCOME 17: Reduced medium-term risks to the health of earthquake affected populations 
 

Output Indicators Target 

Achievement 

Cumulative 
2015 2016 2017 

Q1 
20188 

Output 1.1: Damaged health facility infrastructure of the earthquake affected districts 
reconstructed/rehabilitated 

# of health facilities  
reconstructed/rehabilitated 

11  2 - 5 7 

# of health facilities equipped with 
medical and non-medical supplies 
 

14  2 - 1 3 

# people reached by supported local 
health facilities 
 

14,9899   6,301  6,301 

Output 1.2: Community-based disease prevention and health promotion measures provided 

# of people reached with messages on 
identifying danger signs and 
prevention of diarrhea and pneumonia 
as well as importance of total 
immunization  
 

20,735  4,830 13,351 700 18,881 

# of RC volunteers trained in CBHFA 
modules 
 

108  73 146 20 239 

# of RC volunteers equipped with first-
aid kits 
 

108  50 183 - 233 

# of RC social mobilizers trained for 
supervision of community health 
activities 
 

54  72 
- 
 

- 72 

# of caregivers reached with 
appropriate nutrition 
promotion/educational10 activities on 
maternal and children <5-year-old 
feeding/care practices 
 

529  219 1,051 - 1,270 

Output 1.3: Mainstream and cross cutting psychosocial support provided 

# of people reached by psychosocial 
support in earthquake affected areas 
 

6,975   56 509 565 

# of people trained in provision of 
psychosocial support 

54   49  49 

# of people from the targeted areas 
referred to a psychosocial counsellor 

348     0 

                                                      
7 Numbering for outcomes and outputs has been changed in this update for smooth flow. This numbering (which is different from the emergency appeal) will be 
maintained for subsequent updates for consistency 
8 Up to 28 February 2018 
9 This has been revised from 7,500 from 3 districts to 14,989 people from 7 districts that the IFRC Appeal is supporting 
10 This is part of CBHFA module 6 (content on Nutrition). 
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Progress towards outcomes 

 
NRCS health programme aims to reduce medium-term risks to the health of earthquake affected population in 
Okhaldunga, Ramechhap, Sindhuli, Nuwakot, Makwanpur and Rasuwa districts of Nepal. On its part, IFRC aims to 
ensure strengthened coordination and capacity development to enable support to Nepal Red Cross Society (NRCS) 
recovery operation. 
 
NRCS recovery programme provided an opportunity to build resilience within the communities through improving 
access to health facilities including accessibility for the elderly and people with disabilities. NRCS also strived to 
improve knowledge/understanding of the community about health issues and actions to reduce their 
occurrence/impact using the Community Based Health and First Aid (CBHFA) tool in its recovery health interventions. 
The CBHFA tool roll out also provided an opportunity to train NRCS volunteers so as to build their capacity at district 
chapter level. 
 
During this reporting period, NRCS mainly focused on community health activities such as health awareness, nutrition 
screening, participation in special public health events and conducting training. The detailed activities include: 

• Community based health activities: health awareness sessions (pneumonia and diarrhoea), HIV awareness, 
nutrition awareness, epidemic control, family planning, safe motherhood, menstrual hygiene and 
immunization as well as psychosocial support child resilience programme. Various community mobilization 
activities such as street dramas, community sessions, art competitions, children games and social events 
were organized to reach the community people with messages on health. A total of 7,059 people were 
reached. IEC materials such as flip charts, posters, pamphlets, and leaflets were developed and provided to 
volunteers to reach out to the communities. 

• A total 408 children aged under five years (228 male and 180 female) were reached through nutrition status 
screening to find out the stunting and wasting. This was conducted in Okhaldhunga and Sindhuli districts. In 
Sindhuli, four Moderate Acute malnutrition (MAM) cases were found and referred to an outpatient therapeutic 
center for ready to use therapeutic food. 

• First Aid trained NRCS volunteers and social mobilizers reached 153 injured community members with first 
aid services (Ramechhap-134, Okhaldhunga-118, and Sindhuli-71). The injuries included minor cuts, wounds 
and sprains 

• Sindhuli NRCS district chapter marked "World First Aid Day 2017" by organizing a rally. They also organized 
a speech competition in coordination with Siddha Jyoti Shikshya Campus. A total of 55 participants 
participated and 12 students took part in the competition.  

• Ramechhap NRCS district chapter distributed 17 emergency response kits to a school (13 kits), a primary 
health care centre (1 kit), municipality office (1), health post (1) and ward office (1). 

• In Okhaldhunga NRCS district chapter, seven social mobilizers and 23 volunteers participated in a two-day 
health right in emergency period training. The objective of training was to enhance their knowledge and skills 
in health response during emergency situations. 

 
Health facilities reconstructed/rehabilitated 

Earthquake Response Operation (ERO) health sector supported rehabilitation of damaged health facilities to ensure 
that the services remain uninterrupted in the communities. As a result, NRCS, with financial and technical support 
from IFRC, is rehabilitating 11 health facilities (5-Sindhuli District, 1-Okhaldhunga District, 1- Ramechhap District, 2-
Nuwakot District and 2-Makwanpur District) and out of these 11 health facilities, seven (64 per cent) have been 
completed as of February 2018.  
 

Table 2: status of health facilities construction/rehabilitation 

District 
Name of health 

facility 
Start Date Status Completion date Remaining works 

Sindhuli District Sitalpati Health Post 
(new construction) 

July 2017 Completed 26 Jan 2018 Newly constructed buiding 
was to be used as health 
post but MoH decided to 
make it a birthing center. 
Handed over in February 
2018 

Sitalpati Health Post 
(rehabilitation) 

July 2017 Completed December 2017 Operational 

Mahendrajhadhi 
Health Post 

November 
2017 

Completed Completed Handover 

Majhuwa Health 
Post 

September 
2017 

Near to 
complete 

March 2018 Handover 

Bhimasthan Health 
Post 

October 2017 Near to 
complete 

March 2018 Minor interior works 

Ramechhap 
District 

Rampur Health Post January 2018 Started May 2018 Gabion wall is not 
required thus, agreed with 
the district team to build 
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birthing center as annex 
to health post. Tender 
notice, application and 
award to contractor is 
been done 

Okhaldhunga 
District 

Rampur Health Post January 2018 Started May 2018 The work is been started, 
expecting to complete 
by/before May 2018 

Makwanpur 
District 

Palung Health Post August 2017 Completed January 2018 Handover 

Bajrabarahi Health 
Post 

August 2017 Completed January 2018 Handover 

Nuwakot 
District 

Jiling Health Post July 2017 Completed January 2018 Handover 

Nuwakot Health 
Post 

March 2017 Completed January 2018 Handover 

 
Health facilities equipped with medical and non-medical supplies 
Similarly, on the basis of the gaps identified during a health facilities assessment, 14 health facilities (2 in 
Okhaldhunga, 1 in Ramechhap, 4 in Sindhuli, 1 in Makwanpur, 3 in Nuwakot, 2 in Rasuwa, 1 in Kathmandu -TB 
Center) are being supported with medical/non-medical equipment as per the standards of the Ministry of Health and 
Population (MoHP) with 3 out of 14 already equipped.  
 
Volunteers trained in CBHFA modules/equipped with first-aid kits/psychosocial support 
Community based disease prevention and health promotion programme targeted the earthquake affected 
communities where integrated programme was being implemented (Okhaldunga, Ramechhap and Sindhuli districts). 
The health component of NRCS focused on healthy behaviour promotion and disease prevention, First-Aid, Epidemic 
Prevention and Psychosocial Support. Community based health promotion and disease prevention applied NRCS 
long standing experience in CBHFA in Action, Immunization, Epidemic Control for Volunteers (ECV) and 
Psychosocial Support (PSS). NRCS volunteers and social mobilizers were trained in each of these components prior 
to reaching out to the communities with various health messages and support activities. So far, 239 volunteers were 
trained in CBHFA, 233 in First Aid and provided with first aid kits, and 49 in PSS in the three districts. The number of 
volunteers to be reached with CBHFA and First Aid was increased in order to reach the target population to avoid 
overworking the volunteers and ensuring quality dissemination of information. 
 
More than 20,000  of people were reached by the trained NRCS volunteers and social mobilizers with various support 
including first aid training, first aid services for injured, first aid kits distribution, awareness on safe motherhood and 
infant care, nutrition screening (children) and awareness (mothers), sanitary pads distribution for girls, eye care 
camps and psycho social training.  
 
Supply of medical/non-medical equipment 

• Rasuwa/Dhunche hospital equipment and furniture: IFRC Appeal is supporting in the supply of equipment 
furniture for the staff quarters of the hospital. As per NRCS procurement procedures, requisition was raised 
on 19 February 2018, with due procedures such as tender notice, application from vendor, and tender bid 
analysis. The tenders will be opened on 18 March 2018 for selection of suppliers.  

• Birthing center equipment, medical and non-medical equipment: Target – 5 health facilities. Requisition has 
been raised and tender published to offer application from potential vendor.  

• Stretchers for 13 districts11: (Target 1,000. Achievement – 250 procured). IFRC Appeal is supporting NRCS 
District chapters with stretchers to be used by First aid trained volunteers in transporting pregnant women, 
injured people or sick people to the nearest health facility. So far, Makwanpur has received 60 stretchers, 
Okhaldhunga – 100, Rasuwa – 60 and 30 stretchers are in stock – 30. The rest of the stretchers (750) are 
yet to be supplied from vendor. 
 

Challenges 

• The process of rehabilitation of health facilities which includes selection of contractor, procurement of 
required materials and labour contracting through Nepal’s Health Facility Operation and Management 
Committees (HFOMC) often progress at a slow pace. NRCS has in place a dedicated junior engineer for 
rehabilitation of the health facilities. In addition, meetings are held with contractors every two weeks to update 
and resolve any issues 

• Communities’ expectation that ERO programme will continue supporting their needs. To manage this 
expectation, the health team has prepared a communication and phase down plan to be shared with 
communities for them to be informed about the health exit strategy 

 
Summary of achievement to date 

• On community health and first aid, 18,981 people were reached through various messages on disease 
prevention and health promotion including reproductive health. In addition, 563 community members were 

                                                      
11 13 Districts: Bakhtapur, Dhading, Gorkha, Kathmandu, Kavre, Lalitpur, Makwanpur, Nuwakot, Okhaldhunga, Ramechhap, Rasuwa, Sindhuli, Sindhulpalchok 
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provided with first aid services and 1,611 people (including masons) were reached through injury prevention 
sessions. 

• With the objective of preventing pneumonia and respiratory illness in children under one year of age, 727 
warm mother-baby kits (Nyano Jhola) were distributed targeting children below one year. The kits contents 
include baby mat, baby wrapper, baby t-shirt, baby trousers, baby vest, baby cap, baby socks and mother's 
gown. The ERO team in close coordination with the District Health Office, Primary Health Care Centre and 
local health post as well as the female community health volunteers (FCHVs) collected data on children below 
one year and planned the distribution. Door to door visits, street dramas and community sessions were 
conducted by NRCS volunteers and social mobilizers with messages on prevention of pneumonia and 
respiratory illness to support the distribution exercise. 

• In Okhaldunga District, NRCS distributed 450 dignity kits to pregnant women. The dignity kit consists of locally 
customized hygiene products that include reusable sanitary napkins, underwear, petticoat, t-shirt/blouse, 
maxi, sari, sweater, shawl, thin towel, laundry soap, comb, bathing soap, toothbrush, toothpaste, nail cutter, 
flashlight and a bag.  

• Long lasting insecticide treated nets (LLINs) distribution reaching a total of 679 pregnant women in 
Ramechhap and Sindhuli districts. 

• NRCS in coordination with MoHP, women and child welfare council and transcultural psychosocial 
organization Nepal (TPO Nepal) trained and mobilized 49 NRCS volunteers (23 trained in CBPSS12 while 26 
trained in CRP13). In turn, the trained volunteers reached 565 people with workshops on PSS. The volunteers 
also reached 127 NRCS staff and volunteers with psychosocial support and stress management courses. 
Their well-being was also taken care of through stress management exercises and physical activities. 

 
Privacy during medical consultation-Sindhuli District 

 

Rehabilitation of Sittalpalti health post was completed in December 2017. Previously, the 
health post was just one hall, where patients used to wait to be attended to as well as where 
consultations were taking place. “before there was no privacy and we used to feel 
uncomfortable explaining our medical problems to the medical staff”, said one patient during 
a focus group discussion (FGD). “Now it’s easy to do medical tests of patients and provides 
privacy while consulting”, mentioned the health-in charge.  
 
An average of 200 patients visit the health post every 
month. The health post has seven staff (5 females and 
2 males). Services provided include medical treatment, 
health education for women, counselling, family 

planning, ante-natal care (ANC), referrals for emergency/critical cases, minor lab tests and 
home visits incase a patient cannot be able to come to health post. 
 
Red Cross rehabilitated the health post by partitioning it into several rooms. New doors and 
windows that were destroyed by the earthquake we also installed. Next to the health post, 
Red Cross also constructed two roomed building that will be used as a birthing center (right 
photo). Photo source: IFRC 

 
  

 
 

Water, sanitation and hygiene Promotion (WASH) 

 

OUTCOME 2: Sustainable reduction in risk of water-borne and WASH-related diseases in targeted 
communities 
 

Output Indicators Target 

Achievement 

Cumulative 201
5 

2016 2017 Q1 
201814 

Output 2.1: Partnerships and coordination linkages at all (national, regional and community) levels 
strengthened. 

 per cent participation of all identified key 
implementing partners in WASH 
meetings/workshops 

100 per 
cent 

- 
50 per 
cent 

90 per 
cent 

90 per 
cent 

90 per cent 

Output 2.2: Target population has access to safe water from the community managed water schemes 

# of community members trained in relevant 
water and sanitation technical skills 50 - 11 155 - 166 

                                                      
12 Community Based Psychosocial Support (CBPSS) 
13 Children's Resilience Programme (CRP) 
14 Up to 28 February 2018 
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(Construction, maintenance and water quality 
testing training) 

# of rehabilitated schemes/newly constructed 
water schemes, and/or water points 4615 - 3 9 2 14 

# of people provided with rehabilitated 
schemes/newly constructed water schemes, 
and/or water points 

12,000 - 498 6,391 724 7,613 

Output 2.3: Target population has improved access to adequate sanitation 

# of newly constructed/rehabilitated sanitation 
facilities 

1,69816 - 80 534 692 1,306 

# of people provided with newly 
constructed/rehabilitated sanitation facilities 

8,50017 - 400 2,670 3,460 6,530 

# of construction of institutional sanitation 
facilities  

14 -  3 1 4 

Output 2.4: Targeted population is provided with hygiene promotion activities 

# of people reached by hygiene promotion 
activities 

24,11318 - 708 13,612 5,692 20,012 

Progress towards outcomes 

 
WASH interventions involved ensuring water and sanitation access for targeted districts and promotion of proper 
hygiene practices.  
 
Water access 
During this reporting period, a total of six drinking water supply schemes (DWSS) have been completed in 
Okhaldhunga - 3 and Ramechhap - 3. This brings the total of DWSS completed to 14 reaching 7,613 people. In 
addition, 57 community members from 3 water user committees (WUCs) participated in pre-construction and post-
construction trainings of the DWSS in Okhaldhunga and Ramechhap districts. Out of the trained WUC members, 14 
were females. The training content included water safety plan and quality testing, pre/post-construction maintenance, 
pipe cutting and threading. The trainings prepare the WUCs for eventual management of DWSS once NRCS 
completes construction and hands over the DWSS. 
 
Four agricultural groups (with a total of 86 members, including 72 females) were established in Rampur VDC of 
Ramechhap District. The groups were established with the purpose of group farming from Aitabare water scheme. 
This is a pilot project under WASH sector and will be replicated to other areas where irrigation schemes are being 
constructed/rehabilitated under livelihoods sector.  
 

Table 3: Completed WSS construction/rehabilitation 

District Completed water supply systems People reached 

Sindhuli 

Bholayotar WSCC 1,000 

Dhobi Khola Khanepani( Gaokharka 1) 355 

Bhadari Khola (Sitalpati Khanepani Tatha Sarsafaii) small (Gaokhola 2) 385 

Okhaldhunga 

Sulsule DWSS 1,097 

SishaKhola WSS 205 

Simdharapakha WSS 210 

Kalika Devi Primary WSS 83 

Rai tole WSS 230 

Lalu Hile WSS 305 

Barnalu WSS 1,427 

Kakani Khola Khanepani WUC 314 

Ramechhap 

Chharchare WSS 280 

Aitebare WSS 1,092 

Nirmal Khanepani (School+56 households) 630 

Total no. of people reached 7,613 

 
 

                                                      
15 Sindhuli – 13, Ramechhap – 12 and Okhaldhunga – 21 as per current revision  
16 Full subsidy toilets for families: Ramechhap – 567, Okhaldhunga – 790, Sindhuli - 341 
17This is calculated as 1,700 families where each family has approximately 5 members. 
18 Ramechhap – 8,990, Okhaldhunga – 9,430, Sindhuli – 5.693. 
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Table 4: Status of water supply system construction 

District Target Completed 
Under 

construction 

Design and 
estimate 

completed 

Survey 
completed 

Not started 

Okhaldhunga 21* 8 3 6 4 0 

Ramechhap  12 3 2 2 5 0 

Sindhuli 13** 3 3 3 3 1 

*Target revised from 24 to 21 WSS.  
**Two WSS merged (thus, target revised from 14 to 13 WSS) 

 
Access to sanitation 
During the reporting period, over 600 household toilets were completed in 3 districts. So far, 1,306 household toilets 
(out of a target of 1,698 toilets) have been completed in Okhaldhunga, Ramechhap and Sindhuli districts (77 per cent 
achievement).  

 
Table 5: Status of household toilet construction 

District Target Completed Under construction 

Okhaldhunga 790 499 291 

Ramechhap  567 550 17 

Sindhuli 341 257 84 

 
In addition, four child gender and disability (CGD) friendly toilets have been constructed in four schools in Ramechhap 
and Okhaldhunga districts. Out of four, one was completed during the reporting period in Ramechhap District.  
 

Table 6: status of CGD toilets construction 

District Target Completed 
Under 

construction 
Design and estimate 

completed 

Okhaldhunga 4 2 2 0 

Ramechhap  5 2 1 2 

Sindhuli 5 0 3 2 

 
Hygiene promotion 
Between September 2017 and 28 February 2018, 23 NRCS volunteers and 9 social mobilizers were oriented/trained 
on hand washing/hygiene promotion in Okhaldhunga District.  
 
Over 6,000 people have been reached with hygiene promotion activities during the reporting period. NRCS volunteers 
and social mobilizers created awareness on proper toilet use, food handling, importance of using washing platforms, 
water purification method and demonstration sessions on hand washing as well as community clean-up activities.  
 
Okhaldhunga NRCS district chapter commemorated "World Hand Washing Day" with speech competitions. The 
theme of the event was “Our Hand, Our Future”. A total of 24 students (10 female) participated in the event. 
 

• Challenges 

• Completion of most of WSS and CGD toilet construction in the given time frame. All the technical staff in the 
field have been instructed to use the upcoming dry season to expedite the WSS construction. If required, 
additional staff will be deployed/hired, to increase the implementation rate of WSS and CGD toilet 
construction in parallel. Further WSS designing and estimation processes are being simplified – without 
compromising agreed quality standards - to save time and effort.  

• Turnover of staff has increased recently. If this situation continues, meeting the targets in the given timeframe 
will be a challenge. To counter this, the NRCS Emergency Response Operation (ERO) steering committee 
at headquarters has agreed to headhunt and hire short term staff through a fast track hiring process.  

• Considering huge quantities of materials being procured, if suppliers are not paid on time, it will have 
cascading effect resulting in delay in supply of next batches of materials and in turn will delay implementation 
of activities. NRCS logistics and WASH teams are closely tracking deliveries of materials against the 
purchase orders issued.  
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Summary of achievements to date 

• Construction of 14 out of 4619 (30 per cent) water supply system (WSS) has been completed. The WSS are 
currently benefitting 7,613 people (63 per cent of the target). Water user committee (WUC) trainings are 
ongoing alongside the WSS construction.  

• Construction of 1,306 out of the targeted 1,698 toilets (77 per cent) has been completed for 1,306 households 
(6,530 people). During the construction, NRCS provided the households with external materials (pan, pipe, 
reinforcement bar, cement, CGI20 sheets, etc) and paid for their mason’s costs. On the other hand, casual 
labor and local materials such as wood, mud and stones were a contribution by the households themselves. 

• A total of 4 child, gender and disability friendly (CGD) toilets (out of target of 14) have been completed in 4 
schools. 

• Trained NRCS volunteers and social mobilizers have reached 20,012 people out of a planned target of 24,113 
people (83 per cent) with hygiene promotion activities. 

 
 

Aitabare Water Supply System in Rampur-5, Ramechhap District 
 

Community members from Rampur 5 used to walk for up to two hours to get water 
from the river. The NRCS WASH team supported by constructing two-15,000 litre 
water tanks as well as piping works to lift the water from the source to the taps. A 
total of 27 taps have been built 
for the community to access 
water near their homes. The 
households can now reach the 
water source within a maximum 
of two minutes. NRCS also 
ensured that the water source 
was tested for quality. “Before, 
the community used to have 
many cases of diarrhoea, but 

now the water has been tested from the source and hygiene promotion on how 
to treat water has been done in the community by the Red Cross,” said a 
community member during a focus group discussion. 
 
The water supply system has also helped in other ways. Before, children’s 
education was affected as they had to neglect school work to go fetch water 
that was far away. Now, the community spends less time to collect water, have 
time to rest/relax and can now engage in livelihood activities.  
 
For sustainability of the WSS, a water user committee of 11 members (6 male 
and 5 female) has been formed to maintain the water source. The committee 
collects some money from community members using the water source. The 
money is used to pay the caretaker of the WSS as well as replace any broken or damaged parts. The remaining funds collected 
are used to provide loans to livelihood groups in the community who use the money for agricultural farming, livestock management 
or any other income generating activities.  

 

 

 

Livelihoods; Nutrition; Food Security 

 

OUTCOME 3: Earthquake affected vulnerable communities have restored, strengthened, and/or 
improved their food security and income generation. 
 

Output Indicators Target 

Achievement 

Cumulative 
2015 2016 2017 

Q1 
201821 

Output 3.1: Most vulnerable households and communities increase their livelihoods assets. 

# of families reached with cash 
grants (for livelihood options) 

2,500  162 544 275 981 

# families receiving in-kind 
livelihoods inputs 

2,500     (deprioritized)  

                                                      
19 This target has been revised from 50 to 46 WSS. In Okhaldhunga District, the target was revised from 24 to 21 WSS after detailed estimates and designs revealed that 
available funds was insufficient to cover the original target of WSS. In Sindhuli District, 2 WSS were combined into one large WSS (target revised from 4 to 3 WSS). There 
is no change in target from Ramechhap District 
20 Corrugated galvanised iron (CGI) sheets 
21 Up to 28 February 2018 
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# of individuals trained in livelihood 
skills 

2,500  246 755 272 1,273 

Output 3.2: Household and communities have increased access to livelihoods infrastructure, resources 
and services. 

# of business activities/enterprises 
strengthened/created 

300  60   60 

# of community-based projects that 
promote increased access livelihood 
activities. 

30  4 3  7 

# of individuals engaged in 
temporary employment. (CFW) 

1,058  322 306  628 

Progress towards outcomes 

 
Livelihood activities included cash grants for livelihood support where community members were trained in livestock 
rearing, vegetable farming and provided with cash grants for goat/pig shed construction and poultry keeping as well 
as seasonal and off-seasonal vegetable farming. The community members were also provided with insurance to 
protect their livelihood situation where they will be compensated in case of loss of their livestock. Community based 
projects (irrigation schemes, foot trails) are also ongoing.  
 
Training in livelihood skills 
Several trainings in livelihood skills were conducted during the reporting period. They included commercial goat 
farming, pig farming and seasonal and off seasonal vegetable farming training. A total of 549 people from Ramechhap 
(226) and Sindhuli (222) and Okhaldungha (101) districts participated in these trainings. In addition, 70 community 
members (19 female) received goat shed and pig shed construction management orientation on Okhaldhunga 
District. 
 
Eight agricultural groups in Rampur, Ramechhap District were oriented on the use of insecticides and pesticides to 
ensure proper use in their vegetable gardens. 
 
Cash grants for livelihood support 
Following livelihood trainings, over 400 applicants from Okhaldhunga and Sindhuli districts received cash grants of 
NPR 10,000 and NPR 25,000 for goat shed and pig shed construction respectively. In addition, five families from 
Sindhuli District were provided with a cash grant of NPR 25,000 for poultry keeping. 
 

Families receiving in-kind livelihoods inputs 
This has been deprioritized as a livelihood activity as it was more of a distribution activity and not related to generation 
of income. 
 
Challenges  

• Delays in provision of cash grants for livelihoods is being experienced. This is directly related to identification of cash 
recipients. This concern has been clearly communicated to staff and relevant authorities at district level. Close follow 
up is being done to fast track the identification process. 
 
Summary of achievements to date 

• 1,273 people (51 per cent of target) have been trained in livelihoods skills. 

• 981 households (4,905 people) out of a targeted 2,500 households have received cash grants for livelihoods 
options such as seasonal/off seasonal vegetable faming and animal shed construction for goats, pig or 
poultry. 

• 345 people have benefitted from cash for work (CfW) activities. 

• On community projects, three out of seven irrigation canals have been rehabilitated in Okhaldhunga and 
Ramechapp districts. In addition, two foot trails/roads have been completed in Okhaldhunga District 

• To ensure compensation in the event of losses, a total of 3,470 livestock have been insured in Sindhuli and 
Ramechhap districts. This has benefitted approximately 430 households 

• 2,493 improved cooking stoves (ICS) and 15,267 solar home systems (SHS) received from Alternative 
Energy Promotion Centre (AEPC) were distributed to 2,493 and 15,267 families respectively. IFRC Appeal 
funds contributed to volunteer movements and transportation costs during distributions. 
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Shelter 

 

OUTCOME 4: The target population has attained durable shelter solutions 
 

Output Indicators Target 
Achievement 

Cumulative 2015 2016 2017 Q1 
201822 

Output 4.1: Durable shelter solutions that meet agreed standards are provided to the target families. 

# families who have received cash 
grant 

2,50123  2,054 290 55 2,399 

# of people who have received 
masons training 

540   712 - 712 

Output 4.2: Orientation/awareness raising sessions on safer shelter provided to the families in target 
communities. 

# of NRCS social mobilizers and 
engineers trained on the shelter 
technical guidelines  

11824a   105  105 

# of community members reached 
with information on owner driven 
shelter programme 

10,000   11,743 1,142 12,885 

Output 4.3: Sustainable communal facilities are provided within durable settlements to agreed standards 
and as per community needs in coordination with the health and disaster risk reduction sectors. 

# of community infrastructures 
reconstructed / retrofitted according 
to government guidelines and 
National Building codes 

This activity has been deprioritized due to shortage of funds owing to 
increased number of families to receive shelter cash grants  

Progress towards outcomes 

 
NRCS with support from IFRC is providing shelter cash grants and technical support to 2,501 families to rebuild their 
houses.  Since the approval of revised reconstruction guidelines by NRA, on 18 January 2017, faster progress has 
been achieved by the shelter team.  
 
Shelter cash grants 
A total of 2,399 families have received first tranche, 
1,668 families have received second tranche, 913 
families have received third tranche of cash grants 
and 775 families received the fourth tranche in 
Ramechhap, Sindhuli and Okhaldunga districts. 
Following the cash grant, 1,254 families (50 per cent 
of total families targeted by IFRC Appeal) have 
completed construction of their houses. Some family 
members opted to complete construction of their 
houses using own funds. 
 
 
 
Safe shelter construction orientation 
During the six-month period, 1,588 community members (835 females) were reached through orientation/awareness 
on build back safer techniques in Ramechhap District. Booklets containing 10 key messages for safer shelter 
awareness were disseminated. 
 
As at 28 February 2018, a total of 12,885 community members have been reached with awareness messages and 
provided with booklets containing information on earthquake resistant construction technique following National 
Building Codes and NRA guidelines and conditions on disbursement of tranches. 
 
Challenges 

• Delayed technical supervision by government engineers during the construction process. In addition, 
approval for receiving the next cash grant tranche to proceed to the next construction stage has been slow 
due to delays in Government Engineer’s certification for completed work.  

                                                      
22 Up to 28 February 2018 
This target families have been revised from 2,469 to 2,557 families owing to additional number of families based on further assessment by NRA (also known as grievance 
list). 
24 Field engineers – 70, social mobilizers – 45 and HQ - 3 
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• Some families opted to complete their houses without waiting for technical supervision by government 
engineers. An assessment of these houses is planned to see how many were built according to the 
government’s building code. If they do not meet the code, then correctional works (retrofitting) would need to 
be done following the NRA guidelines to ensure they are safe for habitation 

 
"I am happy and grateful Red Cross team for your continuous technical and financial support in construction of my 
house"- Toyanath Parajuli. Harkapur village development committee (VDC), Okhaldhungha District 

 
 

 

 

Disaster Risk Reduction 

 
OUTCOME 5: The impacts of disasters and associated health risks among vulnerable communities are reduced 
 

Output Indicators Target 

Achievement 

Cumulative 
2015 2016 2017 

Q1 
2018 

Output 5.1: Target communities have improved knowledge and skills to assess risk, plan and implement 
disaster risks management measures targeting most vulnerable subgroups 

# of communities provided with local 
level risk reduction measures 

n/a  
    

Output 5.2: Legal Frameworks for disaster risk reduction, preparedness and response are strengthened. 

# of meeting with relevant 
stakeholders 

n/a  
    

Progress towards outcomes 

 
DRR being a cross cutting activity, risk reduction measures are being implemented through these sectoral activities. 
 
Livelihood 
As a risk mitigation measure, a 7.5-meter-high brest wall with the length of 25 meters has been constructed in the 
landslide prone area of Okhaldunga District while restoring the damaged Beli Chameli irrigation canal. 
 

Before: shed in which Toyanath Parajuli’s family was living in until 
Red Cross supported them with shelter cash grants and technical 
support. (Photo source: NRCS Okhaldhunga District Chapter) 

After: Toyanath Parajuli's family in front of their newly constructed 
earthquake resistant house. (Photo source: NRCS Okhaldhunga 
District Chapter) 
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WASH 

• Sitapalti Ward No. 1 solar powered water lifting scheme is about to be completed in Sindhuli District. A dug well has 
been constructed at the bank of the river as a water source. In order to protect it from flood water damage, a gabion wall 
has been constructed to divert strong water currents 

•  

• Shelter 

• Houses are being reconstructed following Nepal National building codes, bylaws and guidelines developed by NRA for 
the construction of safer houses to minimise the human and material losses from future earthquakes. NRCS has also 
trained masons to carry out such constructions and is also extending technical support to the beneficiaries so that houses 
reconstructed are safer.  
 

• Health 
Total immunization is being promoted in target districts through awareness sessions being conducted by NRCS 
volunteers and social mobilizers. As a result, the town of Ramechhap was declared totally immunized, which means that 
the children will be more resilient to epidemic outbreaks. 
 

 

 

National Society Capacity Building 

 

OUTCOME 6: National Society level of preparedness for future disasters and capacity to deliver sustainable 
programming and services strengthened. 
 

Output Indicators Target 

Achievement 

Cumulative 
2015 2016 2017 

Q1 
201825 

Output 6.1: Increased skill sets available for the National Society to respond to future disasters and deliver 
programmes and services. 

# NS staff/volunteers who received 
skills-based training (disaggregate by 
type of training) 

n/a  169 78  24726 

Output 6.2: Increased material capacity is available for the National Society to respond to future disasters, 
deliver programmes and services. 

# of facilities repaired or rebuilt 3  1   1 

# district chapters provided with locally 
relevant response and preparedness 
equipment and/or stocks 

3     0 

# of NFRIs and shelter items 
prepositioned in disaster preparedness 
stocks 

36,000  42,00027   42,000 

Output 6.3: Improved systems and processes in place for the National Society to respond to future disasters 
and deliver programmes and services. 

                                                      
25 Up to 28 February 2018 
26 Double counting may occur where similar staff and/or volunteers participate in different trainings. Disaggregation according to type of training is indicated under narrative 
report. 
26 Non-food relief items included; blanket -2, tarpaulin - 1, kitchen utensil set - 1, bucket with led - 1, rope (10meters) - 1, Saree - 1, male dhoti - 1, cloths 16.5 and packing 
bag – 1, and 1 meters (print, plain suiting and teri cotton). 

 

Before construction of brest wall. (Photo source: NRCS) After construction of brest wall. (Photo source: NRCS) 
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# and type of system put up and 
operational (Banana financial software, 
MIS, PMER, etc) 

n/a  1   1 

# of people trained in systems in place n/a    23 23 

A way forward plan put in place n/a      

Progress towards outcomes 

 
In May 2016, a district chapter capacity assessment was conducted by NRCS. Among the major findings, district 
chapter offices of Sindhuli, Okhaldhunga, Dolakha, Sindhupalchok, Kavre, Rasuwa, Dhading, Gorakha, Lalitpur, 
Makawanpur and Ramechhap needed to be constructed according to the national housing codes for seismic resistance 
construction techniques. IFRC is supporting construction of the district chapter offices in Okhaldunga, Sindhuli and 
Ramechhap as well as one field office at Sitalpati. Below is an overview of the progress 
 

Table 7: progress on NRCS district chapter infrastructure support 

District Progress 

Sindhuli 
Tender published on 15 February 2018. Construction will be initiated after the contract is awarded 

Construction of Sitalpati field office is completed 

Ramechhap 
Retaining wall is to be constructed at the rear side of the District Chapter Building Office. 
All the engineering works that include soil testing, structural engineer, design, drawings and detailed 
estimates have been completed 

Okhaldunga 
Soil testing, architectural designs, drawings, structural design, drawings has been completed. The 
building, once completed will be used as a warehouse on ground floor and a meeting room on upper 
floor. 

 
Management information system (MIS) 
In order to strengthen PMER-IM system and disseminate information to stakeholders including Movement partners, 
the government and public, NRCS ERO with the support of American Red Cross developed a web-based management 
information system (MIS) in 2016. Following its development, all staff including social mobilizers were provided with 
users' trainings and encouraged to use the system. As it has been a challenge for some of the staff to feed data into 
the MIS, a “One Click” exercise was conducted at NRCS headquarters for six days (4 -9 February 2018). A total of 23 
PMER-IM staff (including one shelter officer) from 13 districts and headquarters participated in exercise. At the end of 
the exercise, almost all earthquake operation information was fed into MIS. The six- day exercise was crucial for 
updating data in the web-based MIS. The participants got an open environment where they could discuss technical 
issues in the system and get them fixed with support of NRCS information management (IM) officer and MIS vendor 
(Pathways Pvt Ltd). 
 

 

 

Quality Programming 

 

OUTCOME 7: Effective response to the disaster is ensured 

 

Output Indicators Target 

Achievement 

Cumulative 
2015 2016 2017 

Q1 
2018 

Output 7.1 Ongoing operation is informed by continuous and detailed assessment and analysis is conducted 
to identify needs and gaps and select beneficiaries for rendering relief services. 

# of assessments conducted (general 
and/or sectoral) 

3   3  3 

Output 7.2: The management of the operation is informed by a comprehensive monitoring and evaluation 
system 

# planned evaluations which take 
place and for which a management 
response is provided  

3 1    1 

Output 7.3: Mechanisms are in place to facilitate two-way communication with and ensure transparency and 
accountability to disaster-affected people 

# of calls received in the NRCS 
telephone hotline  

n/a  978 723  1,701 

# of likes received from NRCS 
Facebook  

n/a   143,814  143,814 



 

20 

 

# of comments received through 
suggestion boxes  

n/a   42  42 

Output 7.4: Additional assistance is considered where appropriate and incorporated into the plan 

# of post action reviews conducted n/a 1 1   2 

Progress towards outcomes 

 
Namaste Red Cross 1130 hotline 
Nepal Red Cross continues to disseminate its hotline number as an opportunity for community members to provide 
feedback on the ongoing operations and programmes. Dissemination of the 1130 number is being done through 
community leaders, social mobilizers, radio, newspapers, pamphlets, family and friends, SMS, internet, etc. When asked 
where they received information about the NRCS 1130 hotline number, the following were responses from community 
members28. From the graph, most community members receive information about the NRCS hotline number through 
community leaders/social mobilizers, followed by through SMS and through the radio. 

 
NRCS receives an average of 90 calls per month. During the reporting, period 525 calls were received on ongoing 
recovery programme and other issues. Queries related to the earthquake operation centered around shelter cash grants 
disbursement of instalments, livelihoods beneficiary selection criteria and what kind of activity/business the received 
grants can be used for. 
 
NRCS Radio 
NRCS continues to produce weekly radio shows. A total of 26 radio episodes were broadcast during the reporting period 
with the main discussion points revolving around reconstruction timelines and guidelines (building codes), school 
reconstruction, hospital reconstruction, toilet reconstruction, health and hygiene awareness, road safety, awareness on 
winter, people with disability, Earthquake Day, Toilet Day, among others. Several interviews were also conducted in 
relation with the discussion points. They include interview with NRA spokesperson (several times), Head of DUDBC and 
the Head of NRCS ERO about red cross support in reconstruction. 
 
CEA support to different sectors 
NRCS volunteers and social mobilizers in Okhaldhunga District conducted home visits to inform shelter cash grant 
recipients about the NRA deadlines for receiving the first and second tranches of the cash grant. IEC materials with this 
information were also distributed. In addition, households being supported with toilet construction were reminded about 
the deadline of construction completion through door-to-door visits. 
 
Support to other sectors include information dissemination with the use of IEC materials such as First Aid, Malaria, 
Menstrual Hygiene, Livestock management and Agricultural farming. 
 
Post action reviews 
A mid-term review (MTR) was conducted between between June to August 2017. The purpose of the review was to 
assess the recovery structure, system, procedure and performance through the lens of thematic sector and the NRCS 
chapters. A report together with management response is now available on FedNet and can be accessed by clicking on 
this link. Discussions are underway to commence planning for a final evaluation of the earthquake operation. details on 
the preparations, modality and commissioning of the evaluation will be provided in subsequent updates. 
 

 
 

                                                      
28 Data is collected on a monthly basis and the on presented reflects responses from September 2017 to February 2018. 
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D. BUDGET 
 
The appeal budget revised on 10 September 2017 is CHF 62.9 million including CHF 6.5 million for the deployment of 
emergency response units (ERUs) and CHF 1.6 million for the deployment of a Shelter Cluster coordination team. As 
of the date of the publication of this report, the appeal coverage29 is 96 per cent. The expenditure as of 28 February 
2018 closing is CHF 44,168,890. See attached financial report for more details. 
 
 
  

                                                      
29 This amount doesn’t include CHF 6.5 million for ERU deployment.  

http://www.ifrc.org/docs/appeals/Active/MDRNP008.pdf
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Reference 
documents 


Click here for: 

• Previous 
Appeals and 
Updates 

• Emergency 
Plan of 
Action 
(EPoA) 
 

For further information specifically related to this operation, please contact: 

In the Nepal Red Cross Society 

• Dev Ratna Dhakhwa, secretary general; phone: +977 427 0650; fax: +977 427 1915; 
email: dev@nrcs.org  

• Dharma Raj Pandey, head of department, disaster management; phone: +977 98511 
30168; email: dharma.pandey@nrcs.org  

• Umesh Dhakal, head of emergency response operation (ERO); phone: +66 2661 8201; 
email: umesh@nrcs.org 

 

In the IFRC Nepal Country Office 

• Juja Kim, head of country office; phone: +977 142 85843; mobile: +977 980 114 2422; 
email: juja.kim@ifrc.org 

• Klaus Palkovits, programme coordinator; mobile: + 977 985 1221996; email: 
klaus.palkovits@ifrc.org 

 
In the IFRC regional office for Asia Pacific, Kuala Lumpur 

• Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

• Nelson Castaño Henao, head of DCPRR unit; email: nelson.castano@ifrc.org  

• Alice Ho, operations coordinator; email: alice.ho@ifrc.org  

• Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752; email: 
riku.assamaki@ifrc.org  

• Sophia Keri, resource mobilisation in emergencies coordinator; email: 
sophia.keri@ifrc.org 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org  

• Marie Manrique, acting PMER Manager ; email: marie.manrique@ifrc.org 
 

In IFRC Geneva 

• Susil Perera, senior officer, response and recovery; phone: +412 2730 4947; email: 
susil.perera@ifrc.org 

• Cristina Estrada, response recovery lead; phone: +412 2730 4260; email: 

cristina.estrada@ifrc.org  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 
 
 

 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP008&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP008&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP008&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP008&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 41,043,752 9,376,671 5,974,822 56,395,244

B. Opening Balance

Income
Cash contributions
Accenture 22,043 2,927 24,970
AECOM 5,048 5,048
Afghanistan Red Crescent 23,249 23,249
Airbus 67,753 67,753
Albanian Red Cross 18,974 18,974
American Red Cross 5,741,413 98,425 379,058 6,218,896
Andorran Red Cross 23,969 23,969
Apple iTunes 394,630 228,202 622,832
Australian Red Cross 2,009,230 968,825 553,979 3,532,034
Australian Red Cross (from Australian Government*) 788,884 23,208 812,092
Austrian Red Cross 782,196 15,172 797,368
Austrian Red Cross (from Austrian Government*) 550,141 535,509 1,085,650
Avanade 7,616 7,616
Avery Dennison Foundation 5,291 4,570 9,862
Avnet 865 865
Bangladesh Red Crescent Society 17,238 17,238
Belarus Red Cross 3,217 3,217
Belgian Red Cross (Flanders) 97,329 97,329
Botswana Red Cross Society (from Botswana
Government*) 17,503 17,503

BP Foundation 26,910 26,910
Brazilian Red Cross 68,679 68,679
British Red Cross 250,127 879,648 722,950 1,852,725
British Red Cross (from British Government*) 4,139,877 4,139,877
British Red Cross (from DEC (Disasters Emergency
Committee)*) 632,358 20,093 652,451

Bulgarian Red Cross 63,708 63,708
Cartier Charitable Foundation 50,000 50,000 200,000 300,000
Charities Aid Foundation 2,653 5,449 8,102
Charities Aid Foundation (from Shell*) 123,015 123,015
China Red Cross, Hong Kong branch 877,308 739,521 1,616,829
China Red Cross, Macau Branch -174 35,816 35,642
CITRIX 94 94
Colombian Red Cross Society (from Colombia -
Private Donors*) 28,081 28,081

Croatian Red Cross 13,398 3,420 16,817
Croatian Red Cross (from Croatia - Private Donors*) -21 10,020 9,999
Danish Red Cross 129,012 27,036 156,047
Ecuadorian Red Cross 7,245 153 7,397
Ecuadorian Red Cross (from Ecuador - Private
Donors*) 4,830 4,830

Estonia Red Cross 10,685 10,685
Experian 5,767 5,767
Finnish Red Cross 6,973 6,973
Finnish Red Cross (from Suunto Oy*) 135,476 135,476
Freshfields 3,216 3,216
German Red Cross 260,607 260,607
Germany - Private Donors 103 103
Google 106,933 106,933
Great Britain - Private Donors 9,549 300 9,849
Haitian Red Cross Society 22,377 22,377
Hewlett Packard Co. Foundation 91,407 91,407
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Budget Timeframe 2015/4-2018/6 Budget APPROVED
Split by funding source Y Project *
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Hill-Rom 180 180
Hong Kong - Private Donors 659 659
Icelandic Red Cross 100,000 79,500 179,500
Icelandic Red Cross (from Icelandic Government*) 70,500 70,500
ICF International 465 465
IFRC at the UN Inc 340 1,564 1,904
Indonesia - Private Donors 5,262 573 5,835
Informa 3,064 3,064
Invesco 22,916 74,393 97,309
Irish Red Cross Society 7,019 51,958 58,977
Italian Government Bilateral Emergency Fund 311,748 311,748
Japanese Government 1,343,320 642,721 414,424 2,400,465 403,142
Japanese Red Cross Society 742,873 86,000 828,873
Kazakh Red Crescent 2,634 2,634
KPMG Disaster Relief Fund 24,344 54,919 79,263
KPMG International Cooperative(KPMG-I) 208,682 208,682
Kuwait - Private Donors 7,388 7,388
Latvian Red Cross 1,145 1,145
Latvian Red Cross (from Latvia - Private Donors*) 2,638 2,638
Latvia - Private Donors 747 747
Lebanese - Private Donors 2,487 802 3,290
Liberty Mutual Foundation 160,876 160,876
Liechtenstein Red Cross 127,271 127,271
Lithuanian Red Cross Society 9,253 9,253
Louis Berger 15 15
Malaysia - Private Donors 9,321 9,321
Marsh & McLennan Companies, Inc. 85,725 136,560 222,285
Mauritius Red Cross Society 5,000 5,000
Mellon Bank 12,286 12,286
Mexican Red Cross 85,876 19,220 105,096
Microsoft 29,083 29,083
Monaco Government 241 46,776 47,016
Mondelez International Foundation 53,016 53,016
Mongolian Red Cross Society 17,730 17,730
Monsanto Foundation 72,767 72,767
Myanmar Red Cross Society 23,682 4,135 27,817
Nestle 34,817 100,000 134,817
New Zealand Red Cross 975,691 403,099 6,331 1,385,120
New Zealand Red Cross (from New Zealand
Government*) 345,278 106,504 451,782

Norwegian Red Cross (from Norwegian
Government*) 498,496 56,409 554,905

Novartis 22,499 22,499
On Line donations (from Aland Islands - Private
donors*) 6 6

On Line donations (from Albania - Private donors*) 51 51
On Line donations (from Andorra - Private Donors*) 1 1
On Line donations (from Antigua And Barbuda -
Private donors*) 37 37

On Line donations (from Argentina - Private Donors*) 486 163 649
On Line donations (from Armenia - Private Donors*) 170 170
On Line donations (from Australia - Private Donors*) 10,925 1,371 12,296
On Line donations (from Austria - Private Donors*) 901 901
On Line donations (from Azerbaijan Private Donors*) 144 28 172
On Line donations (from Bahamas - Private Donors*) 23 23
On Line donations (from Bahrain - Private Donors*) 105 9 114
On Line donations (from Bangladesh - Private
Donors*) 81 35 116

On Line donations (from Barbados - Private Donors*) 1,218 1,218
On Line donations (from Belarus - Private Donors*) 516 516
On Line donations (from Belgium - Private Donors*) 1,313 1,313
On Line donations (from Bermuda - Private Donors*) 1,449 3,343 4,792

Selected Parameters
Reporting Timeframe 2015/4-2018/2 Programme MDRNP008
Budget Timeframe 2015/4-2018/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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On Line donations (from Bhutan - Private donors*) 184 184
On Line donations (from Bolivia Private Donors*) 68 68
On Line donations (from Bosnia And Herzegovina -
Private donors*) 7 8 15

On Line donations (from Botswana - Private donors*) 21 8 29
On Line donations (from Brazil - Private Donors*) 8,137 2,013 10,151
On Line donations (from Brunei - Private Donors*) 1,436 56 1,492
On Line donations (from Bulgaria - Private Donors*) 418 114 532
On Line donations (from Cambodia - Private
Donors*) 303 303

On Line donations (from Cameroon Private donors*) 19 19
On Line donations (from Canada - Private Donors*) 18,304 145 18,449
On Line donations (from Cayman Islands - Private
Donors*) 138 138

On Line donations (from Chad - Private donors*) 15 57 72
On Line donations (from Chile Private Donors*) 483 714 1,196
On Line donations (from China - Private Donors*) 5,403 1,083 6,486
On Line donations (from Colombia - Private Donors*) 3,272 598 3,870
On Line donations (from Costa Rica - Private
Donors*) 2,472 55 2,527

On Line donations (from Croatia - Private Donors*) 288 21 309
On Line donations (from Cyprus - Private Donors*) 1,172 57 1,229
On Line donations (from Czech private donors*) 1,596 576 2,172
On Line donations (from Denmark - Private Donors*) 565 565
On Line donations (from Dominican Republic -
Private Donor*) 45 45

On Line donations (from Dominica Private Donors*) 1 1
On Line donations (from Ecuador - Private Donors*) 275 70 345
On Line donations (from Egypt - Private Donors*) 368 368
On Line donations (from Estonia - Private donors*) 242 19 261
On Line donations (from Fiji Private Donors*) 107 107
On Line donations (from Finland - Private Donors*) 2,163 2,163
On Line donations (from France - Private Donors*) 5,495 5,495
On Line donations (from French Guiana - Private
donors*) 109 109

On Line donations (from Georgia Private Donors*) 204 70 274
On Line donations (from Germany - Private Donors*) 6,242 711 6,953
On Line donations (from Ghana Private Donors*) 2 2
On Line donations (from Gibraltar - Private donors*) 3 3
On Line donations (from Great Britain - Private
Donors*) 11,279 1,162 12,440

On Line donations (from Greece - Private Donors*) 967 245 1,212
On Line donations (from Guatemala Private donors*) 295 295
On Line donations (from Guernsey - Private donors*) 139 139
On Line donations (from Guyana Private Donors*) 84 84
On Line donations (from Haiti- Private Donors*) 91 91
On Line donations (from Holy See (Vatican City
State) - Private donors*) 55 55

On Line donations (from Hong Kong - Private
Donors*) 15,154 3,278 18,433

On Line donations (from Hungarian - Private
Donors*) 988 371 1,359

On Line donations (from icelandic RC*) 20 20
On Line donations (from India - Private Donors*) 48,064 4,090 52,154
On Line donations (from Indonesia - Private Donors*) 1,332 6 1,338
On Line donations (from Iranian private donors*) 49 49
On Line donations (from Ireland - Private Donors*) 943 234 1,176
On Line donations (from Isle Of Man - Private
donors*) 19 19

On Line donations (from Israel - Private Donors*) 1,026 34 1,060
On Line donations (from Italy - Private Donors*) 3,114 62 3,177
On Line donations (from Japan - Private Donors*) 12,354 79 12,433
On Line donations (from Jersey - Private donors*) 68 68
On Line donations (from Jordan - Private Donors*) 276 276
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On Line donations (from Kazakhstan - Private
Donors*) 1,080 145 1,224

On Line donations (from Kenya - Private Donors*) 130 130
On Line donations (from Kosovo - Private donors*) 124 124
On Line donations (from Kuwait - Private Donors*) 2,730 319 3,049
On Line donations (from Latvia - Private Donors*) 156 125 281
On Line donations (from Lebanese - Private Donors*) 179 179
On Line donations (from Lithuania- Private Donors*) 873 4 877
On Line donations (from Luxembourg - Private
Donors*) 1,356 1,356

On Line donations (from Macao - Private donors*) 734 734
On Line donations (from Malaysia - Private Donors*) 14,990 2,933 17,923
On Line donations (from Maldives Private Donors*) 249 249
On Line donations (from Malta - Private Donors*) 119 132 252
On Line donations (from Mauritius Private Donors*) 35 35
On Line donations (from Mexico - Private Donors*) 5,729 104 5,833
On Line donations (from Moldova, Republic Of -
Private donors*) 196 196

On Line donations (from Mongolia - Private Donors*) 7 7
On Line donations (from Morocco Private Donors*) 42 42
On Line donations (from Myanmar - Private Donors*) 219 219
On Line donations (from Namibia - Private Donors*) 426 426
On Line donations (from Nepal Private Donors*) 845 845
On Line donations (from Netherlands Antilles -
Private donors*) 91 91

On Line donations (from Netherlands - Private
Donors*) 2,337 90 2,427

On Line donations (from New Caledonia Private
Donors*) 45 45

On Line donations (from New Zealand - Private
Donors*) 2,990 273 3,263

On Line donations (from Nicaragua Private Donors*) 50 50
On Line donations (from Nigeria  private donors*) 60 14 74
On Line donations (from Northern Mariana Islands -
Private donors*) 25 25

On Line donations (from Norway - Private Donors*) 4,325 388 4,713
On Line donations (from Oman - Private Donors*) 276 16 293
On Line donations (from Pakistan Private Donors*) 735 65 799
On Line donations (from Panama Private donors*) 1,303 70 1,373
On Line donations (from Peru - Private Donors*) 332 312 643
On Line donations (from Philippines - Private
Donors*) 1,007 1,007

On Line donations (from Poland - Private Donors*) 6,347 611 6,958
On Line donations (from Portuguese - Private
Donors*) 1,681 1,681

On Line donations (from Puerto Rico - Private
donors*) 1,856 77 1,933

On Line donations (from Qatar Private Donors*) 5,271 70 5,340
On Line donations (from Republic of Korea - Private
Donors*) 981 284 1,265

On Line donations (from Reunion - Private donors*) 2 2
On Line donations (from Romania Private Donors*) 1,433 583 2,016
On Line donations (from Russia - Private Donors*) 8,554 322 8,875
On Line donations (from Saint Helena - Private
donors*) 10 39 49

On Line donations (from Salvador - Private Donors*) 11 10 21
On Line donations (from Saudi Arabia - Private
Donors*) 3,807 1,193 5,000

On Line donations (from Serbia - Private Donors*) 204 8 212
On Line donations (from Seychelles private donors*) 1 1
On Line donations (from Singapore - Private
Donors*) 48,707 1,982 50,689

On Line donations (from Slovakia Private Donors*) 54 78 132
On Line donations (from Slovenia - Private Donors*) 611 23 634
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On Line donations (from South Africa - Private
Donors*) 2,448 826 3,274

On Line donations (from Spain - Private Donors*) 4,359 4,359
On Line donations (from Sri Lanka - Private Donors*) 1,751 1,751
On Line donations (from St Kits and Nevis Private
donor*) 88 88

On Line donations (from Swedish - Private Donors*) 6,672 17 6,689
On Line donations (from Switzerland - Private
Donors*) 2,999 261 3,260

On Line donations (from Syria Private Donors*) 217 217
On Line donations (from Taiwan - Private Donors*) 11,197 286 11,482
On Line donations (from Tajikistan - Private Donors*) 438 438
On Line donations (from Tanzania - Private Donors*) 96 19 116
On Line donations (from Thailand - Private Donors*) 8,109 3,057 11,166
On Line donations (from Trinidad & Tobago - Private
Donors*) 2,082 654 2,736

On Line donations (from Tunis Private Donors*) 47 47
On Line donations (from Turkey - Private Donors*) 3,374 144 3,518
On Line donations (from Uganda - Private Donors*) 65 65
On Line donations (from Ukraine private donors*) 393 38 430
On Line donations (from Unidentified donor*) 2,534 2,534
On Line donations (from United Arab Emirates -
Private Donors*) 54,021 6,187 60,207

On Line donations (from United States - Private
Donors*) 443,308 44,150 487,458

On Line donations (from Uruguay - Private Donors*) 547 16 563
On Line donations (from Venezuela - Private
Donors*) 468 7 475

On Line donations (from Vietnam - Private Donors*) 3,320 172 3,492
On Line donations (from Virgin Islands, U.S. - Private
donors*) 15 15

On Line donations (from Zimbabwe - Private
Donors*) 505 505

OPEC Fund For International Development-OFID 276,009 276,009
Oracle Corporation 434,046 136,009 570,054
Other 0 -202 -22 -225
Philippines - Private Donors 1,052 1,052
Philips Foundation 33,069 33,069
Polish Red Cross 4,588 4,588
PricewaterhouseCoopers 617 617
Prudence Foundation 95,562 95,562
Qiagen 7,070 7,070
Red Crescent Society of Azerbaijan 4,644 4,644
Red Crescent Society of Tajikistan 1,000 1,000
Red Crescent Society of the Islamic Republic of Iran 20,000 20,000
Red Cross of Monaco 0 50,000 50,000
Red Cross of Montenegro 2,085 2,085
Red Cross of Montenegro (from Montenegro- Private
Donors*) 1,116 1,116

Red Cross of Viet Nam (from Vietnam - Private
Donors*) 28,210 28,210

Regus 930 930
RELX 4,071 4,071
Republic of Korea Government 274,997 274,997
Romanian Red Cross 41,430 41,430
Save the Children International 10,282 10,282
Seychelles Red Cross Society (from Seychelles
private donors*) 4,578 4,578

Singapore Red Cross Society 6,685 6,685
(SITA) Ste Intern. Telecomm. Aeronau 218 18,447 18,665
Slovak Red Cross 2,091 2,091
Slovenian Red Cross 7,056 55,449 62,505
Slovenian Red Cross (from Slovenia - Private
Donors*) 21,168 21,168
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South Africa - Private Donors 104 104
Spain - Private Donors 9,467 9,467
Spanish Red Cross 6,233 6,233
Suriname Red Cross 19,339 19,339
Swedish Red Cross 1,403,313 119,512 392,765 1,915,591
Swiss Red Cross 104,129 18,583 122,712
Switzerland - Private Donors 2,134 1,502 3,636
Synaptics 259 259
Taiwan Red Cross Organisation 1,013,826 1,013,826
Technip S.A. 50,329 50,329
TeliaSonera 1,931 1,931
Teva Pharmaceutical 7,358 7,358
Texas Instruments 3,629 3,629
The Canadian Red Cross Society 1,993,895 2,182,292 776,892 4,953,079
The Canadian Red Cross Society (from Canadian
Government*) 571,875 571,875

The Netherlands Red Cross 2,191,972 437,240 2,629,212
The Netherlands Red Cross (from Netherlands
Government*) 521,139 521,139 1,042,278

The Red Cross of Serbia 5,963 5,963
The Red Cross of The Former Yugoslav Republic of
Macedonia (from Macedonia private donors*) 922 922

The Red Cross of The Former Yugoslav Republic of
Macedonia (from Republic of Macedonia*) 16,800 16,800

The Republic of Korea National Red Cross 844,662 93,213 937,875
Thomson Reuters 369 369
Turkey - Private Donors 965 965
Turkish Red Crescent Society 46,939 46,939
UBS 5,308 5,308
United Arab Emirates - Private Donors 13,909 13,909
United States - Private Donors 15,178 3,913 6,074 25,165
United Way 16,987 16,987
VERF/WHO Voluntary Emergency Relief 14,000 14,000
Vitol Foundation 2,273 2,273
C1. Cash contributions 31,809,349 9,163,909 5,804,274 46,777,533 403,142

Inkind Personnel
Australian Red Cross 22,800 22,800
Austrian Red Cross 66,606 66,606
Irish Red Cross Society 53,400 53,400
The Canadian Red Cross Society 262,550 26,700 289,250
C3. Inkind Personnel 315,950 116,106 432,056

Inkind Goods & Transport
American Red Cross 426,040 426,040
Australian Red Cross 1,142,395 1,142,395
Austrian Red Cross 899,506 899,506
British Red Cross 1,270,680 1,270,680
China Red Cross, Hong Kong branch 721,569 721,569
Finnish Red Cross 263,273 263,273
German Red Cross 420,806 420,806
Irish Red Cross Society 107,988 107,988
Japanese Red Cross Society 206,508 206,508
Singapore Red Cross Society 127,796 127,796
Spanish Red Cross 740,384 740,384
Swiss Red Cross 215,767 215,767
The Canadian Red Cross Society 200,190 200,190
The Netherlands Red Cross 1,624,100 1,624,100
The Republic of Korea National Red Cross 81,726 81,726
C2. Inkind Goods & Transport 8,448,729 8,448,729

Other Income
Fundraising Fees -83,861 -19,163 -10,000 -113,024
Sundry Income 512 512
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C. Total  Income  = SUM(C1..C4) 40,430,960 9,144,746 5,970,099 55,545,806 403,142

D. Total  Funding = B +C 40,430,960 9,144,746 5,970,099 55,545,806 403,142

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 40,430,960 9,144,746 5,970,099 55,545,806 403,142
E. Expenditure -33,724,802 -5,685,303 -4,758,785 -44,168,890
F. Closing Balance = (B + C + E) 6,706,158 3,459,443 1,211,315 11,376,916 403,142

C4. Other Income -83,861 -19,163 -9,488 -112,512
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 41,043,752 9,376,671 5,974,822 56,395,244
Relief items, Construction, Supplies
Shelter - Relief 4,164,342 3,741,477 3,741,477 422,865

Construction - Facilities 597,754 5,837 5,837 591,917

Construction Materials 37,288 28,412 158 2 28,572 8,716

Clothing & Textiles 688,000 570,961 570,961 117,039

Food 140,000 58 58 139,943

Seeds & Plants 4,108 4,108

Water, Sanitation & Hygiene 2,722,119 907,594 180,891 141 1,088,626 1,633,493

Medical & First Aid 463,356 13,612 51,484 383 65,479 397,877

Teaching Materials 53,944 382 382 53,562

Utensils & Tools 1,160,000 948,605 948,605 211,395

Other Supplies & Services 2,424,053 498,886 498,886 1,925,167

Cash Disbursment 16,914,536 16,914,536

Total Relief items, Construction, Sup 29,369,500 6,715,824 232,533 527 6,948,884 22,420,617

Land, vehicles & equipment
Land & Buildings 342,857 342,857

Vehicles 586,591 127,831 127,831 458,760

Computers & Telecom 134,321 14,745 324 25,533 40,602 93,719

Office & Household Equipment 69,437 3,702 808 4,510 64,927

Others Machinery & Equipment 209 209

Total Land, vehicles & equipment 1,133,416 146,278 324 26,341 172,943 960,473

Logistics, Transport & Storage
Storage 473,958 195,830 13,111 13,477 222,419 251,540

Distribution & Monitoring 4,771,588 4,014,237 74,356 4,688 4,093,281 678,307

Transport & Vehicles Costs 1,387,569 828,074 81,974 136,735 1,046,783 340,786

Logistics Services 607,580 572,922 20,860 2,253 596,036 11,544

Total Logistics, Transport & Storage 7,240,695 5,611,064 190,301 157,153 5,958,518 1,282,177

Personnel
International Staff 4,624,976 874,096 350,371 2,206,406 3,430,873 1,194,103

National Staff 1,341,431 117,205 115,804 540,241 773,251 568,181

National Society Staff 2,143,187 10,303 1,474 5,634 17,412 2,125,775

Volunteers 314,778 63,522 48,447 5,416 117,385 197,393

Other Staff Benefits 843 9 9 834

Total Personnel 8,425,215 1,065,135 516,097 2,757,697 4,338,929 4,086,286

Consultants & Professional Fees
Consultants 752,597 418,826 32,319 246,116 697,261 55,336

Professional Fees 505,757 292,402 66,468 18,750 377,620 128,137

Total Consultants & Professional Fee 1,258,354 711,228 98,787 264,866 1,074,881 183,473

Workshops & Training
Workshops & Training 2,160,089 42,916 54,073 73,711 170,700 1,989,389

Total Workshops & Training 2,160,089 42,916 54,073 73,711 170,700 1,989,389

General Expenditure
Travel 1,025,823 160,794 41,552 468,374 670,720 355,103

Information & Public Relations 194,000 29,979 58,722 35,152 123,853 70,147

Office Costs 1,020,684 57,914 7,658 128,823 194,395 826,289

Communications 401,245 14,652 2,272 49,500 66,425 334,820

Financial Charges 234,825 209,132 3,626 8,638 221,397 13,428

Other General Expenses 175,963 15,356 28 4,677 20,061 155,902
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 41,043,752 9,376,671 5,974,822 56,395,244
Shared Office and Services Costs 313,473 73,971 46,699 208,482 329,151 -15,678

Total General Expenditure 3,366,011 561,799 160,556 903,646 1,626,001 1,740,010

Contributions & Transfers
Cash Transfers National Societies 16,775,440 3,125,535 265,471 20,166,446 -20,166,446

Cash Transfers to 3rd Parties 54,220 920,199 974,419 -974,419

Total Contributions & Transfers 16,829,660 4,045,734 265,471 21,140,865 -21,140,865

Operational Provisions
Operational Provisions 1,501 1,501 -1,501

Total Operational Provisions 1,501 1,501 -1,501

Indirect Costs
Programme & Services Support Recove 3,441,963 1,820,050 344,396 281,762 2,446,209 995,754

Total Indirect Costs 3,441,963 1,820,050 344,396 281,762 2,446,209 995,754

Pledge Specific Costs
Pledge Earmarking Fee 202,954 35,533 23,073 261,559 -261,559

Pledge Reporting Fees 17,895 6,968 3,037 27,900 -27,900

Total Pledge Specific Costs 220,849 42,501 26,110 289,459 -289,459

TOTAL EXPENDITURE (D) 56,395,244 33,724,802 5,685,303 4,758,785 44,168,890 12,226,355

VARIANCE (C - D) 7,318,949 3,691,368 1,216,037 12,226,355
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