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DREF Operation n°  MDRMG018 Glide n°:  ST-2022-000138-MDG 
Date of issue:  
 

 
 26 January 2022 

Expected timeframe:  4 months 

 Expected end date:  31 May 2022 
Category allocated to the of the disaster or crisis:  Yellow  
DREF allocated: CHF 428,609 
Total number of 
people at risk: 

47,261 people (10,047 
households) 

Number of people to 
be assisted:  

10,000 people (2,000 households) 

Regions affected:  Alaotra Mangoro, 
Analamanga, 
Atsinanana, Boeny, 
Diana, Mastiatra 
Ambony and Sofia 
regions 

Districts targeted: Ambohidratrimo, Avaradrano, Tana I, 
Tana II, Tana III, Tana IV, Tana V, Tana 
VI (Alamanaga region) and Mahanoro 
District (Atsinanana region) 

Host National Society(ies) presence (n° of volunteers, staff, branches): Malagasy Red Cross Society (MRCS) 
has a pool of approximately 10,000 volunteers. The regions of Analamanga and Atsinanana respectively have 2,733 
and 1,105 volunteers, of which about 305 volunteers ( 200 in Analamanga and 105 in Atsinanana) have been 
mobilized. Overall, 15 staff of MRCS have been working to coordinate the readiness and response actions.   
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC), French Red Cross – PIROI, German Red Cross, Luxemburg Red Cross 
Other partner organizations actively involved in the operation: Malagasy Government, National Disaster 
Management Office (BNGRC), OCHA, WFP 
 
A. Situation analysis 
 
Description of the disaster  
 
Starting on 17 January 2022, torrential rains leading to new 
floods were observed in the Analamanga region with 8 
districts of the Grand Tana affected and 38 fokontany 
(communities, the lower administrative level). The 
meteorological service recorded rainfall of 200.9 mm 
between 17 January at 8pm and 18 January at 8 am.   
 
According to the Flash Bulletin No. 6 issued by the National 
Disaster Management Office (BNGRC) on 23 January, 
provisional damage report indicates 24 people dead; 
47,261 people affected in 20 districts of which 26,728 
displaced persons spread over 42 accommodation sites for 
the Greater TANA which remains the epicenter of the 
damage. In addition, 6,654 houses have reportedly been  
inundated while 41 houses have been destroyed.  The 
persistence of the monsoon flow continues to cause a 
generalized deterioration of the weather, which has caused widespread flooding,  water stagnation,  rockslides and 
landslides. Red vigilance was issued by the authorities  for the regions of DIANA, SOFIA, SAVA, ANALANJIROFO, 
ALAOTRA MANGORO, OENY, BETSIBOKA, ATSINANANA, the districts of Besalampy, Maintirano, Manjakandriana, 
Antananarivo6Avaradrano, Andramasna, Ambatolampy, Antanifotsy, Antsirabe I-II and Fandriana. 
 
On Sunday 23 January or Monday 24 January, the system was predicted to develop more significantly over the 
Mozambique Channel with possible impacts on the neighbouring regions (Comoros archIipelago, Mozambique and the 
west coast of Madagascar). 

Picture 1: Forecasted trajectory and intensity of the tropical depression  in 
the South-West Indian ocean at 16:00 on 23 January. Source: Meteo 
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According to the Special Cyclonic Bulletin issued on 24 January at 06:00 
am local time by Meteo Madagascar, the cyclonic disturbance in the 
Mozambique Channel intensified and has been named ANA by Meteo 
Madagascar.  At 0300 hours local time, its center was 251 Km west of Cap 
St André (Vilamatsahy). The average wind speed was 75 Km/h with gusts 
of 105 Km/h. It continued its course to the west at a rate of 18 km / h. The 
system headed straight towards Mozambique and has left Madagascar 
with a gloomy weather on most parts of the country, with further risks of 
heavy rain that may worsen the situation with stagnation of water.  
 
Based on above, Madagascar Red Cross Society (MRCS) is seeking 
support from the IFRC Disaster Relief Emergency Fund (DREF) to 
respond to urgent needs resulting from the heavy rains and floods caused 
by the tropical depression and impacting the coastal communities in 
eastern parts of the country. This will enable MRCS to respond to the 
flooding as well as to replenish materials that have already been 
distributed to the affected families as part of their early actions. The DREF 
operation will also ensure that the National Society has resources to 
conduct detailed assessments of the needs on the ground which will in-
turn inform any strategy changes in the operation.  
 
Summary of the current response  
 
Overview of Operating National Society Actions  
Since the start of the crisis, a total of 305 volunteers (200 in Analamanga and 105 in Atsinanana) have been mobilized 
with below readiness and response actions undertaken with support from 15 MRCS staff:  

- The NS has deployed 200 volunteers to the 42 temporary accommodation sites located in Antananarivo to 
conduct community mobilization on hygiene and COVID-19 preventive measures, needs assessment and 
provide evacuation of the old people, children and first aid activities to the sick and wounded people. 

- The NS availed 77 tents, 53 plastics sheeting, 04 mobile latrine and 02 motor pumps with accessories from 
PIROI prepositioned warehouse of Ambohimanambola to be deployed to the priority areas.  

- Two National Disaster Response Team (NDRT) members in Analamanga have been mobilized and stand ready 
to support volunteer supervision in implementing activities of this intervention. . 

- MRCS is in regular contact with the national authorities (headquarters) and has been attending crisis meetings, 
with the last held on 22 January with National Disaster Management Office (BNGRC). These meetings allow 
for improved coordination amongst actors as information is shared, support from various parties provided and 
gaps noted for action.  

- The National Society has set up coordination meetings with the Movement partners present in country or 
providing remote support including Indian Ocean Islands CCST, PIROI, German RC and Luxembourg RC; 

- The NS is supporting the BNGRC in digitalization assessment training. Indeed, MRCS has 90 volunteers trained 
in KOBO collect and will support BNGRC in the registering the displaced people. 

 
Lessons learnt from previous DREF operations 

- Based on lessons learnt from the last two DREF operations implemented in 2020-2021 in response to Heavy 
Rains and Food Insecurity, cash remains the fastest and preferred option as it gives different opportunities to 
the affected population to meet their urgent needs with dignity. As this operation will be mainly conducted in the 
capital, Antananarivo, there is evidence that all the targeted persons will be able to use mobile money 
application. For those who have lost their ID, the NS will convene with the Government authorities to find/design 
a document that can be used in place of ID. 

- As the Tropical storm may hit rural areas, cash assistance can always be coupled with the provision of NFIs. A 
market assessment will be conducted to check the market capacity. As agreed with the FSP, an arrangement 
will be made for people who don’t have phones (either cash in envelop or provide sim cards loaded with cash 
to be withdrawn from the agent.  

 
Overview of Red Cross Red Crescent Movement in country 
 
The IFRC is present in country through Indian Ocean Islands Country Cluster Delegation office based in Madagascar, 
from which it also provides financial, technical, and operational coordination support, backed by the Africa Region office. 
On 22 January 2022, an Information Bulletin (IB) was issued by IFRC Africa Region Office on the GO Platform for 
“Weather systems in the Indian Ocean Islands and Southern Africa sub-region”. This IB outlined the metrological 
conditions across Madagascar, Mozambique, Malawi, South Africa, and Zambia; as well as the actions being taken by 
National Societies with IFRC, in response and/or in readiness for their impact.  

 
Other Movement partners are also present in country, including French Red Cross through the Regional Intervention 
Platform in the Indian Ocean Islands (PIROI), German Red Cross and Luxemburg Red Cross.  
 

Picture 2: Alert issued by local authorities on 23 January 
2022   Source: General Directorate for Meteorology 

https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRMG016&text=Madagascar
https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRMG016&text=Madagascar
https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRMG017&text=Madagascar
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprddsgofilestorage.blob.core.windows.net%2Fapi%2Fsitreps%2F5789%2FWeather_systems_in_the_Indian_Ocean_Islands_and_Southern_Africa_Sub-region_4bUECRB.pdf&data=04%7C01%7CAlina.ATEMNKENG%40ifrc.org%7C9e81033f119f40819fc508d9e007e995%7Ca2b53be5734e4e6cab0dd184f60fd917%7C0%7C0%7C637787146852555621%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=4aI3v89GS78IbN1RJpcKt7o5AK%2FZVY3386rNfbyzGXY%3D&reserved=0


P a g e  | 3 
 

MDRMG018 – Madagascar Heavy Rains and Tropical Storm– DREF EPoA 
Public 

• IFRC: Providing technical and coordination support in preparedness and response.   
• French RC – PIROI: Has a signed partnership agreement with the Federation on disaster risk reduction in the 

region in support of member NSs (Comoros, Madagascar, Mozambique, Tanzania, Seychelles, Mauritius). 
Through this agreement, PIROI has supported MRCS with prepositioning emergency stocks in Antananarivo 
and Tamatave, which will be used in the early hours of this response. 

• Luxemburg RC: Luxembourg RC are active in the north part of the country, supporting the NS in post-disaster 
activities and in Covid-19 response.  

• German RC: Present in Analamanga, supporting the NS with a DRR program. The German RC is also 
supporting the NS in the Food Security operations in the southern part of Madagascar and in both cash 
preparedness activities and implementation of cash projects. 
 

Overview of other actors actions in country 
 
The Government of Madagascar and its partners including OCHA and WFP are actively intervening to this operation. 
Government has made available over 40 evacuation/accomodation centres across Grand Tana, where population 
started taking refuge soon after initial alerts on 18 January. It is anticipated that most people will spend approximately 
10 days at most in these shalters, after which relief will be provided to them in their respective communities. 

The National Disaster Management Office (BNGRC) is coordinating with various partners and leading the preparedness 
and response actions. WFP have reported assisting around 2,000 households displaced to the temporary 
accommodation sites. 

Malagasy RC is a partner of choice when it comes to preparedness and response in Madagascar. The NS was contacted 
directly by the BNGRC to provide support with the needs assessments as well as with the management of the 
accommodation sites. MRC participates in coordination meetings alongside other governmental and non-governmental 
institutions for disaster management as well as for the Covid response.  

MRC is an active member of the Humanitarian Country Team and participates in its monthly meetings. The last one 
took place last Thursday to coordinate the  response to this emergency. The NS leads the shelter cluster, and it is also 
part of the cash working group and the WASH cluster.  
 

Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 
According to the Flash Bulletin No. 6 issued on 23 January by the National Disaster Management Office (BNGRC), 
47,261 people (10,047 households) are affected in 20 districts with most displaced in the Greater TANA area, which 
remains the epicenter of the damage. The regions of Analamanga in the central part of the country and Atsinanana in 
the eastern part are the most affected by ongoing tropical storm and relating effects, including heavy rains and 
widespread flooding. More specifically, the districts of Ambohidratrimo, Avaradrano, Tana I, Tana II, Tana III, Tana IV, 
Tana V, Tana VI (Alamanaga region) and Mahanoro District (Atsinanana region) have been implicated by the effects of 
the tropical storm.  More details available in Table 1 below.  

 
Table 1: Preliminary data on affected areas   Source: BNGRC 
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Malagasy Red Cross  volunteers have equally been 
deployed to support data collected in collaboration with 
BNGRC with the following preliminary information 
reported on the needs of affected population:   
 
Shelter: The heavy rain that caused flooding in some 
areas forced people to leave their homes. As per the 
preliminary reports, 27,022 people are currently  
displaced to 42 accommodation sites; 6,654 houses are 
flooded and 41 houses have been destroyed. Most of 
these houses are made of a rectangular building with 
two floors plus the attic, usually with thatched roof and 
earth brick walls, which makes them likely to be affected 
by storms and floods.  
There is a need for provision of temporary shelters, to 
help persons move out of congested accomodation 
sites and temporary host family situations, especially for 
families whose houses were destroyed. The congested 
accommodation sites expose the displaced to the risk 
of COVID transmission, reduced privacy, dignity and security for the vulnerable persons.  It is also necessary to provide 
support to improve the shelters of those whose houses have partially been destroyed with advise and materials for the 
repairs. Shelter kits will need to be rapidly distributed to affected people. This support will be in the form of emergency 
shelter kits and tarpaulins. Most families have also lost their household items in the floods, which will need to be 
replaced.  
 

For the moment, only markets in slum areas have been affected by the floods. However, the main markets in  
Antananarivo  remain accessible and are not foreseen to be badly impacted.  
Livelihoods and basic needs: The tropical storm and ensuing rains and floods has worsened the situation of population 
already impacted by food insecurity. Indeed, for most who have had their homes flooded, food stocks have also been 
ravaged and any items which would normally be used for petty trading have equally been carried away by the flood 
waters. As such, it is important to make provisions for these families to at least have access to food items for the next 
few weeks, to avoid negative coping mecahnisms which could further expose families. To note, Madagascar already 
suffers from chronic food insecurity, which has been exacerbated by the COVID-19 pandemic and its prolonged 
lockdowns which affected the livelihoods of  households.  

 
Water, sanitation and hygiene (WASH): 
Given that families have been displaced, their 
WASH needs have to be supported to prevent 
any water borne disease outbreaks in the 
accommodation centres which are already 
congested. This includes the need of soap for 
hand washing and other use, temporary 
latrines, the buckets and jerry cans for safe 
storage of water, the water purification tablets, 
the dignity kits as well as hygiene promotion 
through awareness raising and sanitation 
campaigns for quick clean-up of communities 
after the flooding. As this population 
displacements come during the upsurging of 
Covid-19 cases, protective measures will be 
applied and accompanied with provision of 
masks and gels.  
 
With regards to WASH conditions in the community, little information is available now because most areas are flooded. 
However, given the high levels of water, it is expected that latrines and water wells (especially in rural areas), will be 
overflooded, exposing communities to waterborne diseases. Most families in Grand Tana area access water through 
taps, which are somewhat protected but could also be affected by the floods if pipes have been impacted. A detailed 
needs assessment will allow MRCS and partners to have a full picture of the situation and adapt their intervention 
accordingly.  
 
Health and Psychosocial Support (PSS): During the emergency where people lost their belongings, others lost their 
members who died or got lost, others saw their houses collapsing. As such, there will be a dire need to provide 
psychosocial support to the identified people. This will systematically be done with the trained volunteers who will closely 
work with the communities. From the beginning of the displacements, the NS volunteers were involved in evacuating 
injured persons to whom they provided First Aid services. To note, an overall 25% of all MRCS volunteers are trained 

Picture 3: A congested temporary accomodation centre at Ankorondrano 
gymnasium in Antananarivo. Source: MRCS/IFRC 

Picture 4: Flooded houses in 2nd district of Antananarivo 
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in CBHFA while approximately 2% only are trained in PSS. This means, there is a need to ensure volunteers undergo 
training/refresher prior to deployment.  
 
Targeting  
 
In terms of geographical scope, Malagasy Red Cross will concentrate its initial efforts on the regions of Analamanga 
(which includes Antananarivo the capital) and Atsinanana in the eastern part of the country. Specific districts targeted 
include Ambohidratrimo, Avaradrano, Tana I, Tana II, Tana III, Tana IV, Tana V, Tana VI in Analamanga  and Mahanoro 
District in Atsinanana. These locations have been targeted regions based on the assessment from the field identifying 
these as the most affected areas in coordination with the BNGRC. 
 
A total of 10,000 most vulnerable people (2,000 households) representing at least 20% of people currently affected 
registered persons will be targeted by the operation, distributed as seen in below table:  
 

 
 
 

 
 
 

 
 
While the intervention in Analamanaga region will focus on supporting the families in accommodation centres which are 
now congested due to continuous heavy rains, the intervention in Atsinanana will focus on the people affected by the 
effect of the tropical storm (the number of target population will be shared once availed by the National office for Disaster 
Management).  
 
These persons in need will be identified through joint assessments by the MRCS and local disaster management 
committees based on set selection criteria as described below:  

• Orphans and Vulnerable Children 
• Female-Headed Households  
• Pregnant and lactating Women 
• Elderly People 
• People living with Disabilities  
• Chronically ill people 
• Children head households 

 
These most vulnerable people will initially be selected amongst those in the accommodation sites to encourage quick 
return into the communities, as well as those staying with host families who have had their homes either completely or 
partially destroyed. Activities such as health and hygiene promotion as well as sanitation campaigns will include the 
overall displaced households sheltered in temporary accommodation, as well as the host communities. 

 
Given that the tropical storm is bringing more rains which might lead to widespread flooding, the number of people in 
need in Atsinanana is expected to increase. Thus, information on affected communities will continue to be collected by 
the local Red Cross branches in affected Provinces and will be updated.   

 
Those affected show a high degree of vulnerability, having lost their basic resources and assets including houses and 
livelihoods. As such, the selection of the intervention districts in the targeted provinces will be based on the level of 
vulnerability and the MRCS existing capacity, taking into account the following criteria:  

• Areas with more needs and number of affected people with difficult access. 
• Socio-economic impact caused by the disasters. 
• Number of affected and resettled people. 
• Casualties and loss of livelihoods. 
• MRCS capacity in the area. 
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• Intervention by other partners. 
The needs identified will also be based on and adjusted according to the assessment reports. 
 
Scenario planning  

Scenario Humanitarian consequence Potential Response 

Scenario 1: 
The rains reduce intensify and no 
more people are affected, and no 
secondary effects are suffered e.g. 
outbreak of diseases in the current 
affected areas or other parts of the 
country. 

People displaced temporarily. 
 
Minor damages to WASH 
infrastructures,  
 
Minor health impact in terms of 
water borne and vector borne 
outbreaks  

NS response in this case will be limited to 
the current DREF operation and no more 
than 16 weeks long operation to respond 
to the ongoing floods. 

Scenario 2: 
The rains continue to intensify and 
reach more areas and affect more 
people. 

Increased displacement of 
people  
 
Destruction of WASH 
infrastructure 
 
Outbreak of water related 
disease 
 
Increased loss of livelihoods 
assets 
 
 
 

NS will revise the current DREF 
operation through an Operations update 
to widen the scope of intervention, with 
possible change of strategy, increased 
timeframe and possibly a request for a 
second allocation, with continued alert 
and volunteers on standby.  
 
NS will also engage with communities for 
early warning, preparedness, and 
disaster risk reduction measures, in 
addition to continued work on 
preparedness actions to mitigate impact 
of such meteorological events on 
communities 

Scenario 3: 
Rains followed by the Tropical Storm 
which makes landfall with strong 
winds and intensified rainfall equal to 
or more than 150 mm in 24 hours in 
the current at-risk areas and other 
parts of country, resulting in massive 
displacement of people and further 
destruction of infrastructure and 
assets. 

Prolonged displacement of  
people 
 
Destruction of houses and 
infrastructures 
 
Destruction of WASH 
infrastructure 
 
Outbreak of water related 
disease 
 
Increased loss of livelihoods 
assets 
 
A big loss of livelihoods assets, 
  
 

DREF operation turns into a large-scale 
operation through an application for an 
Emergency Appeal to respond to the 
situation. EA will also include longer term 
recovery and DRR activities.   
 

 
The current DREF operation seeks to respond to scenario 2. However, the NS continues to prepare for an eventual 
scale-up, should the situation get worse.   
 
Operation Risk Assessment  
 
The current DREF operation is exposed to several risks as highlighted below, for which NS and CCD have discussed 
mitigation measures to ensure targeted communities receive the needed support. 
 
1- Security Risks (and Mitigation measures):  

There is no major security risk in the area of intervention. However, the security measures will be applied all along the 
operations timeframe. Another security risk is linked to the need to distribute the cash in envelops due to the absence 
of cash points and telephone network, which exposes the FSP/staff/volunteers distributing the cash. 

To mitigate such incidents during the operation, all security measures of both the Movement and the Government will 
be strictly adhered to by all volunteers and staff involved in the operation to reduce risks.  
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The security management as part of this operation will be based on the RCRC Fundamental Principles and humanitarian 
values. In addition, the following actions related to security will be implemented:  

• These measures include the respect of visibility through the wearing of jackets and regular communication 
on all the movements. 

• Regular briefings will be organized to remind volunteers and staff on their behavior and Safer Access. 
• Coordination will be maintained between the NS and IFRC to ensure that all security measures are 

respected. 
• Constant communication check-in measures with base by all operation staff will be sustained. 
• The use of two vehicle convoy, compliance with speed limits and other regulations.  
• Regular security updates will be organized, and information disseminated.  
• Real time monitoring of field activities through the MRCS information management system.  
• The use of other IT means of contact system to ensure communications during follow-up missions.  
• Risks associated with the money transfer process due to the absence of cash points and poor telephone 

network, but direct Cash distribution will be applied where there is no network.  

Volunteers will be trained on proper handwashing and use of alcohol-based sanitizers to keep safe while carrying out 
activities to minimize the risk of COVID-19 infection. Face masks will also be provided to volunteers and other Personal 
Protective Equipment like rubber boots and hand gloves for use during vector control to destroy mosquito breeding 
sites and clear drainages. 
 
All staff and volunteers must have undergone the Stay Safe security course and abide by the Code of conduct. 
 
2- COVID-19 Pandemic  

National Society responses to COVID-19 are supported through the IFRC global appeal, which is facilitating and 
supporting them to maintain critical service provision, while adapting to COVID-19. This DREF operation is aligned with 
and will contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the 
IFRC Africa Regional Office, in coordination with global and regional partners. This means that the NS will ensure, even 
as it responds to the food insecurity crisis, COVID-19 prevention measures are adhered to, in line with regional plan of 
action and its national COVID-19 country plan. IFRC continues to assess how emergency operations in response to 
disasters and crisis should adapt to this crisis and provide necessary guidance to its membership on the same. The NS 
will keep monitoring the situation closely and revise the plan accordingly if needed, taking into consideration the evolving 
COVID-19 situation and the operational risks that might develop, including operational challenges related to access to 
the affected population, availability of relief items, procurement issues, and movement of NS volunteers and staff as 
well as international staff. For more information please consult the Covid-19 operation page on the IFRC Go platform. 
  
B. Operational strategy 

 
Overall Operational objective: 
The overall objective of the DREF operation is to meet the immediate needs of 2,000 households (10,000 people) 
affected by the impact of heavy rains and the potential and expected impact of the tropical storm. This will be done by 
providing relief services in the areas of shelter, livelihoods and basic needs, health including Psychosocial support (PSS)  
as well as Water, sanitation and hygiene (WASH). The overall operational timeframe will be four (4) months. 
 
Proposed strategy  
The proposed strategy for this intervention is two-fold, including: 

- Provide emergency relief to 1,381 households in accommodation centres in Analamanga and 619 households 
in Atsisnanana.  

- Conducting detailed assessments which will inform the course of the operation and allow for the plan of action 
to be updated if necessary 

Cash distribution is the preferred option as this approach is an effective way for the National Society to respond 
immediately to various needs, while preserving the dignity of targeted community. This also allows the targeted 
population the opportunity to make choices on spending the cash received based on their needs, to support local 
markets hence, restarting the recovery of the local economy. The NS has signed a two-year contract (valid until ending 
2022) with a Financial Service Provider (Telma) that will be used implement the unconditional multipurpose cash 
distributions according to the appropriate modality. Indeed, the receipient families will have a choice on how to spend 
the grants received however, for budgeting purposes and to ease sensitization around proper use of the funds received, 
MRCS will provide a breakdown on how the cash grants were calculated.To note, the new Government policy 
recommends cash distributions to only be done once water has receded and when people have moved back to their 
houses. This is to encourage quick return to normalcy. 
 
As most of the affected persons are in Analamanga region, MRCS is assured that there will be full coverage of Telma 
network and most households own at least one mobile phone. For families with no access to mobile phones and the 
targeted families in Atsinanana, where network coverage is either weak or inexistant, Telma and Malagasy RC will 

http://adore.ifrc.org/Download.aspx?FileId=344402
http://adore.ifrc.org/Download.aspx?FileId=326999
https://go.ifrc.org/emergencies/3972#details


P a g e  | 8 
 

MDRMG018 – Madagascar Heavy Rains and Tropical Storm– DREF EPoA 
Public 

organise a quick assessment and produce a coverage mapping in the area. Where there is no Telma coverage, the FSP 
will propose an alternative appropriate solution. Prior to the cash transfer activity, the NS will carry out a market 
assessment to ascertain the functionality of the markets in the targeted area. This will also consider the availability of 
sufficient food and other basic household items to meet the needs of the targeted people. This will be  done monthly, to 
ensure there is no change in prices.  Households receiving cash for food only will receive CHF 60 each, while households 
receiving cash for food, emergency shelter and household items will receive CHF 148 each. The funds wil all be 
transferred in a one-off to allow flexibility in the use.  
 
A total of 100 volunteers will be mobilized and deployed to support cash activities. This includes identification of targeted 
families following selecetion criteria, support sensitization on use of cash and where there is no network coverage, 
support setting up distribution sites for Telma to conduct distributions of cash in envelopes.  
The focus will be on the following proposed activities:  

 

1. Shelter and household items (Target: 750 households) 
Based on preliminary data provided by BNGRC, 41 households have lost their houses while 6,654 houses are currently 
flooded in Analamanga region. Data for Atsinanana is not yet available but it is expected that damages will also be 
recorded on housing structures – this will be ascertained by the in-depth needs assessments in the affected areas, 
which will be conducted by MRCS volunteers. 

In the meantime, in response to the shelter issues, MRCS 
plans to do the below: 

- Provide emergency shelter kits (2 tarpaulins, 
shelter tool kit, nails, ropes, etc) to 41 families 
whose houses have been destroyed. These 
shelter kits will be distributed from stocks and 
repleneished through this DREF operation.  

- Provide  cash to support repairs of their houses 
to 750 households which have been flooded 
and/or been impacted by minor damages (including 
those who received the shelter kits). 

- Provide cash for household items to 750 households receiving support for shelter repairs. 

The cash value to be distributed for shelter support is calculated as seen below, for a total of 250,000 MGA which is 
equivalenet to CHF 57.69. For budgeting purposes, a total of CHF 58 will be distributed to these households. 75 
volunteers will be deployed to support any shelter construction works for a maximum of 10 days. 

2. Livelihoods and basic needs (Target: 
2,000 households) 

The affected households will be targeted with 
unrestricted cash assistance to allow them to fill 
the gaps caused by the displacement situation. In 
this case, all targeted people will receive cash 
assistance distributed into two tranches to cover 
food  needs.  

The cash transfer value will be based on the 
Minimum Expenditure Basket as calculated by the 
Cash Working Group and the National office for 
Disaster Management (BNGRC). The amount 
overall is set at MGA 127,150 per month per 
household for 2 months, which is equivalent to 
CHF 29.9. To ease calculus, MRCS shall round up 
figure to CHF 30, to be received a one off transfer. 
The value was calculated and decided by the 
Government in conjunction with Cash Working 
Group, taking into account the food basket and other relating needs to prepare the food.  

 

3. Health and Psychosocial support (PSS) (Target: 2,000 households)  
During the emergency where people lost their belongings, others lost their members who died or got lost, others saw 
their housed collapsing, there will be a dire need to provide psychosocial support to the identified people. This will 
systematically be done with the trained volunteers who will closely work with the communities. From the beginning of 
the displacements, the NS volunteers were involved in the evacuation and First Aid activities. A CBHFA training will be 
conducted for an overall 100 volunteers to support FA activities.  
 

Table 3: Calculation of cost estimate to cover for emeregcny shelter 
repairs and household items 

Table 4: Calculation of minimum expenditure basket covering overall food and 
non-food needs per household per month 



P a g e  | 9 
 

MDRMG018 – Madagascar Heavy Rains and Tropical Storm– DREF EPoA 
Public 

Health promotion actions will be implemented to encourage proper use of mosquito nets provided and to support 
dissemination of COVID-19 containment measures, per Government/WHO guidance and in line with Africa Regional 
office action plan in response to COVID-19. Mosquito nets will be procured and distributed to all targeted households to 
support MoH malaria prevention campaign. 
 
Overall, the approach for health will be to monitor situation and provide first aid and PSS assistance as needed. In the 
event of an outbreak, the NS would scale up to include capacity strengthening in Epidemic control for volunteers (ECV) 
and any other relevant areas.  

 

MRCS will also ensure that its visibility is improved through protective clothing for its volunteers. Continued 
assessments and monitoring will also be an integral part of the operation and will be used to ensure that the operation 
is in line with the evolving situation on the ground.  
 

4. Water, Sanitation and Hygiene (Target: 2,000 households)  
In this area, MRCS will ensure that the targeted 2,000 households have access to clean latrines and safe water for both 
drinking and other needs through provision sanitation services and distribution of water purification and conservation 
equipment. This will be done when the displaced population will return to their communities.  

As such, below activities will be conducted and distributions will be done together with food items. 
• Procurement and distribution of WASH kits containing a bucket (15L), a jerrican (20L) and a drinking cup, to 

serve for water collection and conservation to 2,000 households; 
• Procure and distribute Aqua tabs for water purification, sufficient for 30 days. Based on Sphere standards, each 

person should have access to 5L of water per day. So, for a full month, each household will need 5L X 5 persons 
x 30 days, which sums up to 750 litres of water per month. Each tablet of Aquatabs is meant to purify 20litres 
of pure water, as it is not good for turbid water. Thus, each household needs 37.5 tablets of Aquatabs. Based 
on above, a total of 75,000 tablets of Aquatabs will be procured and distributed to 2,000 households to serve 
for one month. Volunteers will ensure demonstrations on use of the water tablets are conducted. 

• Monitor treatment and storage of water through household surveys and quality tests;  
• Procurement and distribution of soap for household use to 2,000 families (5 pieces of 500g per HH per month) 

to serve for one month; 
• Procurement and distribution of hygiene kits for 1,000 families. These kits shall contain bathing soap, toothpaste, 

toothbrushes, etc for household personal hygiene. 
• Provision of dignity kits to 24% of the targeted females, i.e. 1,440 women and girls of childbearing age, to serve 

for 2 months. Each kit shall contain sanitary pads, panties and bathing soap for women and girls. 
• Procure and distribute mosquito nets to 2,000 households to support (2/household) 
• Conduct hygiene and sanitation campaigns weekly for 4 months. This activity will be coupled with health 

promotion, with emphasis on awareness against Covid. Some 15 volunteers will be deployed to conduct these 
sessions. They will also conduct home visits as part of their rounds, to enforce hygiene promotion. 

• Continued assessments and monitoring are also integrated in the operation to ensure that the operation is in 
line with the evolving situation on the ground. 

 

Community Engagement and Accountability (CEA):  CEA will be streamlined throughout the intervention process to 
guarantee maximum and meaningful participation of the affected communities. A specific assessment will be conducted 
during the in-depth needs assessment to determine the preferred communication channels by communities and 
preferred feedback mechanism. This will result in the set-up of a communication and complaint / feedback mechanism. 
Target communities need timely, accurate and relevant information regarding the disaster response (including 
programme activities and progress) and best communication approaches to engage with different groups. In response 
to floods-related disasters, activities such as using radio shows and mobile cinemas for health and hygiene awareness 
raising can be set up to ensure community is informed and participates in the response. A complaint desk will also be 
put in place for recipients of distributed items to provide direct feedback on the items received. For the purpose of clarity 
and for a good flow of information, clear roles and responsibilities will be agreed with representatives, community leaders 
and committees.  
 
Protection, Gender and Inclusion (PGI):  PGI will be mainstreamed throughout the intervention to ensure communities 
dignity, access, participation and safety. PGI  will be integrated in specific questions during the multi-sectors needs 
assessment to get information about gender, diversity and age specific vulnerabilities and protection risks. Also, sex 
and age disaggregated data will be collected and analyzed to inform activity design. The operation will work on 
integrating PGI minimum standards in emergencies in the Shelter and WASH activities, as well as coordinate with other 
actors to map and disseminate referral pathways for child protection and SGBV services. All sectors will seek to meet 
the IFRC Minimum Standards for Protection, Gender and Inclusion in Emergencies and all staff and volunteers will be 
briefed on the Code of Conduct, prevention and response to sexual exploitation and abuse and ensuring that all staff 
and volunteers have signed the Code of Conduct. 
 
    

https://watsanmissionassistant.org/gender-and-wash/
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Operational Support Services  
 
Human resources: A total number of 500 volunteers will be selected within the affected communities and deployed to 
provide support in implementing activities as part of the operation. Of these 500 volunteers, 75 will be dedicated to the 
shelter response, 100 to cash activities and the remaining will be distributed to support hygiene and health promotion 
as well as first aid activities as necessary. The high number of volunteers is due to wide areas to be covered, especially 
in Analamanga region. These volunteers will be supervised by Disaster Management (DM), WASH, and Health staff 
from affected branches and HQ, under the coordination of MRCS Secretary General.  
 
IFRC will support NS with the deployment of a Cash and Voucher Assistance (CVA) Surge member to support MRCS 
and coordinate overall response. This person’s contract will exclusively be linked to this operation.  
 
To note, as stated above, available MRCS prepositioned stocks will be utilized and replenished through this DREF 
operation. 
 
Logistics and Procurement: 
 

• Procurement:   Logistics support will follow IFRC and MRCS standard logistics and procurement procedures. 
Where possible, the operation will source most relief goods locally whilst ensuring materials meet the minimum 
standards of quality and social appropriateness by the affected communities. 

• Warehousing: MRCS will use regional or other temporary warehouses to store items in advance of distribution 
activities.  

• Fleet: To support the operation, both heavy and light weight vehicles maybe rented locally to reach difficult and 
inaccessible areas 

• CASH: IFRC to monitor activity and ensure compliance within IFRC procedures.  
 
Communication and Visibility: To support volunteers in their mission as well as the visibility of Red Cross actions on 
the ground, MRCS through this DREF operation will procure protection and visibility items for 500 volunteers including 
Red Cross bibs, raincoats and gumboots. This will be in addition of twenty (20) megaphones and 15 MRCS flags which 
will be used during awareness activities. Some 2,500 IEC materials will equally be produced to promote hygiene 
awareness.  
 
Planning, Monitoring, Evaluation and reporting (PMER): IFRC IOI CCD will provide MRCS with necessary PMER 
support, especially with regards to monitoring and reporting of this DREF operation. Regular field visits by both the 
Surge and MRCS teams will ensure daily/weekly supervision of activities, in the first few weeks of the operation. The 
assessment planned will allow for any eventual review of the operation strategy, scope or timeframe through an 
operation update, which will be the responsibility of the surge to provide.  
 
Further, field staff will provide weekly updates/reports about the ongoing operation to the Disaster Response Manager 
based at the HQ.  MRCS will be responsible for providing an operational and financial report (2 months after the end of 
the operation). This way, IFRC IOI Delegation can consolidate and ensure publishing within 3 months from the end of 
operation. 
 
At the end of the operation, a lesson learnt workshop will be organized by MRCS with IFRC and other stakeholders of 
this operation, to reflect on implementation. This workshop will allow for informed planning in future operations planned 
and implemented by MRCS, but also will allow the NS to reflect on its disaster readiness status, given that it is prone to 
flooding and cyclones.  

Administration and Finance: The Indian Ocean Islands Country Cluster Delegation will provide financial management 
support to MRCS through its Finance officer, who will ensure funds are expensed in line with DREF Procedures. This 
will also translate in a field mission from finance officer to provide on the spot support to the NS branch in Atsinanana, 
in the eastern part of the country. In collaboration with Logistics, the Finance and Admin officer will ensure that all 
activities linked with cash are in line with IFRC logistics and financial procedures.  
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: 3,750 people (750 Households)  
Male: 1,500 
Female: 2,250 
Requirements (CHF) : 24,197 

 
6,654 houses have been damaged by flooding while 41 houses are destroyed. These affected households need support for temporary sheltering 

and or repairs to their homes and to replace lost essential household items. Disseminating messages on ‘Building Back Better’ will help people make decisions on how to 
use their limited means including multi-purpose cash grants.  
 
Population to be assisted: 750 households (3,750 people) with immediate support to cover shelter and household items needs.  
 
Programme standards/benchmarks: The activities planned in this area of focus will seek to meet the Sphere standards and the minimum standards for protection, gender 
and inclusion in emergencies.  
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and short-term recovery through multipurpose cash including 
emergency shelter and settlement solutions 

% of targeted households provided with emergency shelter and 
settlement assistance (Target: 37% or 750 households ) 

Shelter Output 1.1:  Short-term shelter and settlement assistance is provided to affected 
households 

• # of household provided with emergency shelter 
material (Target: 41 HH) 

• # of volunteers providing technical support on shelter 
construction/repairs (Target: 75 volunteers) 

• # of sensitization sessions conducted on use of 
distributed cash (At least  

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Identify the beneficiaries                  
AP005 Provide 41 families with shelter kits and shelter tool kits                 
AP005 Ensure replenishment of distributed kits                 

AP005 Organise proper communication on the assistance modality and 
objective                  

AP005 
Disseminate awareness messages on best practices for using the 
multi purpose grant to meet shelter (material and labour for repair 
an construction) and replacing essential HH item needs.  

                

AP005 Post Distribution Monitoring and follow up the activity                  
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Livelihoods and basic needs 
People targeted: 10 000 
Male: 4,000 
Female: 6,000 
Requirements (CHF): 200,838 

 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and 
crisis affected areas, restore, and strengthen their livelihoods 

% of targeted households reached with multipurpose cash grants 
(Target: 100% or 2,000 HH) 

Livelihoods and basic needs Output 1.1:  Households are provided with 
unconditional/multipurpose cash grants to address their basic needs 

• # of Cash Assistance for shelter and household items (Target: 750 
households) 

• # of households assisted with cash for food (Target: 2,000 
households) 

• # of volunteers briefed and involved in the cash for food activities 
(Target: 50 volunteers)  

• # of market monitoring conducted (Target: 4 i.e. 1  per month)  
• % of community feedback acted upon (Target: at least 60%)  
• % of target population aware of how to interact with RCRC and its 

feedback mechanism (Target: At least 60% or 6,000 people) 
• # of PDM conducted (Target: 1 PDMs) 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP008 Conduct market assessment                                 
AP008 Carry out cash recipient targeting in consultation with 

representative community committees                 

AP008 

Setting up community feedback system for CVA, by strengthening 
existing NS feedback mechanisms and collaborating with other 
sectors. Advertise the system to communities through trusted 
communication channels, put in place a community feedback 
committee, collect, analyse and act upon community feedback 

                

AP008 

Carry out community engagement and accountability activities 
through community volunteers and community committees to 
respond to community suggestions, beliefs, rumours and 
misperceptions 

                

AP081 Unconditional/multipurpose cash distributions for 2 months                 

AP008 Conduct a post distribution monitoring-PDM for all distributions 
done in the operation (Cash, NFIs, shelter)                 
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Health  
People targeted: 10,000 people (2,000 Households) 
Male: 4,000 
Female: 6,000 
Requirements (CHF): 27,690 

 
Needs analysis: Due to the flooding, there is a great risk of outbreaks of Malaria and Diarrhoeal diseases. Floods also pose a risk of injuries which would need urgent attention. 
There is a need to provide more education and health-related information to the communities to reduce the risk of Malaria and other water-borne diseases. This will be provided 
through health and hygiene sensitizations, while volunteers trained in CBHFA will monitor situation in communities for quick alert in the event of any outbreaks. PSS activities 
will also be provided to the related affected people a well as to volunteers. As we are still in the context of COVID-19, the conditions seen at each accommodation site are very 
favorable for the spread of the virus in question, so it is really very important to be able to help the victims to protect themselves from through the provision of PPE, the installation 
of handwashing kits with soap, and the management of comings and goings to enforce preventive measures. 
 
Population to be assisted: 2,000 families with the provision of First Aid services and  psychosocial support to community members and volunteers as needed.  
 
Programme standards/benchmarks: The Sphere standards will guide the implementation of activities and will also seek to meet the minimum standards for protection, 
gender and inclusion in emergencies 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
through cash assistance. 

% of targeted people reached with community-based disease 
prevention and health promotion programming (Target: 100% 
or 2000 persons) 

Health Output 1.1:  The health situation and immediate risks are assessed using agreed 
guidelines 

- # of volunteers trained in CBHFA and PSS (Target: 100 
volunteers)   

- # of first aid kits replenished (Target: 50 kits) 
- # of mosquito nets procured and distributed (target: 4000 

mosquito nets) 
- # of health promotion sessions conducted (Target: 16 

sessions) 
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Ap011 Train 100 volunteers on PSS and CBHFA                  

AP011 Deployment of volunteers for health promotion (jointly with hygiene 
promotion sessions)                 

AP019 Procuremnt and distribution of mosquito nets to 2,000 households                  
AP011 Procurement and distribution of IEC material                                  
AP011 Post Distribution Monitoring and follow up the activity                 
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Water, sanitation and hygiene 
People targeted: 10,000 people (2,000 households) 
Male: 4,000 
Female: 6,000 
Requirements (CHF): 85,626 
 

 
Needs analysis: The floods have affected the sources of water hence, the need to improve access to safe drinking water for families. An assessment will be conducted to 
have a full picture of the starte of sanitation infrastructure in the communities, however, in the accommodation centres which are overcrowded, there is neede for increased 
latrines. This said, per Government, support should be provided to people once they have left the centre.  
 
Population to be assisted: 2,000 households in accommodation centres. 
 
Programme standards/benchmarks: Sphere standards will be used to guide the activities under WASH and will also seek to meet the minimum standards for protection, 
gender and inclusion in emergencies 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

% of target population which has access to clean water (Target: 
100% or 2,000 HH) 
 

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

• # of water conservation material procured and distributed 
(Target: 2000 WASH kits) 

• # of persons reached with water purification tablets 
distributed (Target: 10,000 people) 

• % of households that report being satisfied with the 
distribution process (Target: at least 70%) 

• % of housholds that had treated their drinking water at the 
time of PDM using objective tests (Target: at least 70%) 

• # of PDM conducted (Target: 1 PDM) 
Activities planned 

Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Provision and distribution WASH kits (buckets, jerrican and cup)                               
AP026 Provision and distribution of jerricans (2/HH)                 
AP026 Provision and distribution of 18,750 tablets of Aquatabs                  
AP026 Monitoring use of Aquatabs by volunteers                 
AP026 Post distribution monitoring                  

P&B 
Output 
Code 

WASH Output 2.4: Hygiene promotion activities are provided to the entire affected 
population.  

• # of HH reached with soap (Target: 2,000 HH) 
• # of families receiving personal hygiene kits (Target: 2,000 

HH) 
• # of women and girls receiving dignity kits for 1 month 

(Target: 1,440 women) 
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• # of health and hygiene pomotion sessions conducted 
(Target: 16 sessions) 

• # of people reached with hygiene promotion activities 
(Target: at least 10,000 people) 

• # of volunteers supporting HP (Target: at least 100 
volunteers) 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Procurement and distribution of soap for household use to 1,000 
families                  

AP030 Procurement and distribution of hygiene kits for 2,000 families                 

 AP030 Provision of dignity kits to 1,440 of the targeted women and girls to 
serve for one month.                                  

AP030 Conduct health, hygiene and sanitation campaigns on a weekly 
basis for duration of intervention .                  

AP030 Continued assessments and monitoring are also integrated in the 
operation to ensure that the operation is in line with the evolving 
situation on the ground. 

                

AP030 Post distribution monitoring                 
 
 

Strategies for Implementation 
Requirements (CHF): 90,259 

  

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

# of volunteers involved in the response (Target: 500 volunteers) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   
• # of volunteers insured (Target: 500 volunteers)  
• # volunteers provided with visibility material and protective 

clothing for their safety (Target: 500 volunteers) 
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Provide complete briefings on volunteers’ roles and the risks they 
face                 

AP040 Provide psychosocial support to volunteers                 
AP040 Ensure volunteers are aware of their rights and responsibilities                 
AP040 Ensure volunteers’ safety and wellbeing                  

AP040 Ensure volunteers receive proper orientation on cash, relief 
distribution, CEA, health and WASH before deployment                  
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AP040 Ensure volunteers’ engagement in decision-making processes of 
respective projects they implement                 

P&B 
Output 
Code  

Outcome S2.1: Effective and coordinated international disaster response is ensured # of monitoring visits conducted by Country delegation (Target: 
2 visits) 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved 

- # of assessments conducted to inform programmatic 
changes (Target: 1) 

- # of surge personnel deployed (Target: 1) 
- % of coordination meetings attended (Target: 100%) 
- # of CEA orientation conducted (Target: 1) 
- # of feedback mechanisms setup (Target: 1) 
- # of feedback responded to (Target: at least 50%) 
- # of lessons learned workshops held (Target 1) 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Rapid multi-sectoral needs assessment carried out post-impact of 
Heavy and Tropical Storm                  

AP055 Continuous needs assessment carried out to inform programmatic 
changes relative to population requirements                  

AP055 Inter-agency coordination                 
AP046 Deployment of CVA Surge member                 

AP046 IFRC provides support to NS through Operations and Finance 
monitoring visits                 

AP084 Methods are put in place to ensure communities can participate in 
the response and influence decision-making                 

AP084 Community communication activities ensure people are kept 
informed of operational plans and progress and they have 
information they need about the response 

                

AP084 Community feedback systems (including rumour and/or perception 
tracking) are established, and feedback acted upon and used to 
improve the operation 

                

AP084 Conduct lessons learned workshop                 
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D. Financial requirement 
 
The required budget for this DREF operation is CHF 428,609 as detailed in below budget. 
 
International Federation of Red Cross and Red Crescent Societies    

all amounts in Swiss Francs 
(CHF) 

DREF OPERATION      
MDRMG018 - MADAGASCAR - HEAVY RAINS AND TROPICAL STORM 24/01/2022 
              
       
Budget by Resource              
Budget Group         Budget 
Shelter - Relief     4,920 
Water, Sanitation & Hygiene     89,400 
Medical & First Aid     6,000 
Teaching Materials     2,800 
Cash Disbursment     177,580 
Relief items, Construction, Supplies         280,700 
Distribution & Monitoring     1,000 
Transport & Vehicles Costs     10,250 
Logistics, Transport & Storage         11,250 
International Staff     21,000 
National Society Staff     8,400 
Volunteers     43,500 
Personnel         72,900 
Workshops & Training     1,800 
Workshops & Training         1,800 
Travel      27,000 
Office Costs     800 
Communications     8,000 
General Expenditure         35,800        
DIRECT COSTS         402,450 
INDIRECT COSTS         26,159 
TOTAL BUDGET         428,609 

   

 

   
   
   
   
   
   
Budget by Area of Intervention  
AOF2 Shelter 24,197 
AOF3 Livelihoods and Basic Needs 200,838 
AOF4 Health 27,690 
AOF5 Water, Sanitation and Hygiene 85,626 
SFI1 Strengthen National Societies 55,007 
SFI2 Effective International Disaster Management 33,335 
SFI4 Ensure a strong IFRC 1,917 
  TOTAL 428,609 

 
 

AOF2
6%

AOF3
47%

AOF4
6%

AOF5
20%

SFI1
13%

SFI2
8%

SFI4
0%
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Contact information 
 
Reference 
documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please 
contact: 
 
In the Malagasy Red Cross Society 

 Secretary General (or equivalent): Ando Ratsimamanga: Tel 261 32 04 194 02 
- andoniaina.ratsimamanga@crmada.org 

 Disaster Manager: Herizo VOLOLONTSALAMA, Tel +261 34 54 463 44              
coordo_grc@crmada.org 

 
In the IFRC Africa Region  
IFRC Country Cluster Delegation:  

- Maria Martinez: Head of IOI Country Cluster Delegation, 
maria.martinez@ifrc.org  

- Denis BARIYANGA: Operations Coordinator, IOI Country Cluster Delegation, 
Email: denis.bariyanga@ifrc.org  

 
IFRC Regional Office for Africa:  

- Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 
Department, email: adesh.tripathee@ifrc.org  

- Alina ATEMNKENG, DREF Delegate for Africa, alina.atemnkeng@ifrc.org  
 

In IFRC Geneva  
 Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; 

nicolas.boyrie@ifrc.org  
 Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; 

eszter.matyeka@ifrc.org  
 
For IFRC Resource Mobilization and Pledges support:  
IFRC Regional Office for Africa: Franciscah Cherotich Kilel, Senior Officer Partnership 
and Resource Development, Nairobi, franciscah.kilel@ifrc.org  
 
For In-Kind donations and Mobilization table support:  
Logistics Coordinator: Rishi Ramrakha, Head of Africa Regional Logistics Unit, 
rishi.ramrakha@ifrc.org; +254 733 888 022  
 
For Performance and Accountability support (planning, monitoring, 
evaluation and reporting enquiries):  
IFRC Africa Regional Office: Philip Komo Kahuho, PMER Coordinator, Email: 
Philip.kahuho@ifrc.org 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 
vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 
and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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