
 

 

 

Emergency appeal n° MDRLA005 GLIDE n°  FF-2018-000118-LAO 

EPoA update n° 5; 4 September 2019 Timeframe covered by this update:  
26 July 2018 to 30 June 2019 

Operation start date: 26 July 2018 Operation timeframe: 18 months  
Expected end date: 31 January 2020 

Overall operation budget: CHF 2,892,493 (94 % 
covered as of 26 June 2019) 

DREF amount initially allocated: CHF 128, 687 
 

N° of people being assisted: 7,500 (1,500 households) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: American Red Cross, 
Australian Red Cross, The Canadian Red Cross Society, Danish Red Cross, German Red Cross, Hong Kong branch of 
Red Cross Society of China , Italian Red Cross, Japanese Red Cross Society, Red Cross of Monaco, The Republic of 
Korea National Red Cross, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross, Thai Red Cross Society, and 
the Netherlands Red Cross, Viet Nam Red Cross Society, International Federation of Red Cross and Red Crescent 
Societies (IFRC), and the International Committee of Red Cross (ICRC). 

The Directorate-General for European Civil Protection and Humanitarian Aid Operations (DG ECHO); Facebook, 
Intercontinental Hotels Groups (IHG), the Governments of Canada, Chile, Italy, Luxembourg, the Netherlands, New 
Zealand, Spain and Switzerland (Swiss Agency for Development and Cooperation, SDC);  the United Nations 
Development Programme (UNDP), and Western Union Foundation have also contributed financially to the operation. 
 

Other partner organizations actively involved in the operation: Lao PDR Department of Disaster Management and 
Climate Change (DDMCC); and Lao PDR Ministry of Labour and Social Welfare. 
 

 

This operations update is mainly to inform on implementation progress and the published second revised EPoA. 
The EPoA was revised based on the evolution of the needs of the affected population as well as support from 
other actors. The revision includes activities planned and targeting in the recovery phase of the operation. 
 

 
 

A. Situation analysis 
 

Description of the disaster  

The collapse of the Xe-Pian Xe-Namnoy dam on 23 July 2018 as a result of Tropical Storm Son Tinh that had made 
land fall days earlier, has caused massive flash floods that affected 13,100 people and displaced 6,000 people, leaving 
39 dead and around 97 missing (according to UN Situation Report no. 9).   
 
Following Son Tinh was the Tropical Storm Bebinca which hit the country only weeks after. According to UN Information 
Bulletin No. 5, all provinces in Lao PDR have been affected, including 2,382 villages, 126,736 households, and 616,145 
people. 1,779 Houses are destroyed and 514 damaged. 90,000 ha of paddy fields and 11,000 ha of other plantations 
have been destroyed, and 630 km of roads and 47 bridges have been damaged, report says. According to the findings 
from the ongoing Post-Disaster Need Assessment (PDNA) conducted by Laos’ Ministry of Labour and Social Welfare, 
and facilitated by the UN, World Bank, and the EU, total damage reportedly added up to US$ 147 million, while the total 
loss added up to US$ 225 million. The most affected sectors overall are agriculture and transport, which contribute to 
90% of damages and losses. The most affected provinces are Vientiane Capital, Khammouane, Huaphanh and Attapeu. 
Attapeu is most affected per capita. As the floods have increasingly affected also other parts of the country, the 
Humanitarian Country Team has enhanced the Disaster Response Plan by expanding the focus of the operation from 
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Attapeu to cover the entire country. The Lao Red Cross will be responding according to the original plan. This Emergency 
Appeal operation remains to be focusing on Attapeu flash flood response and recovery. 
 

Summary of the current response  
 
Overview of Host National Society 
 
Lao Red Cross (LRC) has intensively provided relief response since the disaster occurred and has ended the initial relief 
phase. Recovery phase of the operation has begun in January 2019 and continues to target 1,500 households or 7,500 
beneficiaries.  
 
During 14-25 March 2019, LRC Headquarters and Attapeu provincial branch carried out series of assessments on the 
existing needs of the affected communities in 12 villages of Attapeu Province which were recommended by the district 
government as priority areas. LRC also did the final beneficiaries verification in the third week of April 2019 following 
the mechanism of door to door survey. The assessment and survey led to the identification of 315 households that need 
shelter repairments, and 519 households that will be provided with latrine rehabilitation (latrine construction or 
repairment) during the recovery phase of the operation. The team also selected 557 households those need livelihood 
support specifically Pig rearing (for 123 families), Poultry farming (for 431 families) and kitchen gardening (for 03 
families). In addition, LRC also conducted a lesson learned workshop to review the effectiveness of their emergency 
response during the first six months after the flash floods occurred in July 2018.  
 
The below matrix shows the achievement made as of 30 June 2019. It should be noted that activities completed under 
the Relief phase of the operation have been adjusted based on the support provided by other actors as well as evolving 
priorities of the affected population. Variances to the intended targets is explained in the “Remarks” section of the 
matrix.  This matrix captures the activities completed during the initial relief phase.  
 
It should be noted that the operational areas (district and province) which are being targeted in the Recovery phase 
experience seasonal rains annually from May onwards, which restricts access and therefore implementation. During 
the reporting period the focus has been on preparation for implementation, including verification assessment, 
beneficiary targeting, operational risk mapping, procurement required for the implementation of the activities that are 
remaining; as well as training of staff and volunteers (SGBV and WASH). As per the schedule prepared for the 
Recovery phase that implementation will commence from September to December 2019 once the conditions have 
improved. This remains in line with the Emergency Appeal timeframe; however close and continuous monitoring of the 
situation will be undertaken by the LRC on consultation with IFRC should this situation change. Refer to the “operational 
risk assessment” section for more information on the challenges experienced and anticipated.  
 
Emergency Appeal (EA) activities (for Relief phase) as of 30 June 2019: 
 

Emergency Appeal (EA) activities 

No. Contents 
Supported 

Households 
Proposed Target 

Households 
Remarks 

Distribution of food items 

1 Relief kit (see table 1 
below for details) 

500 Changed from 1,500 to 500 The EA provided 500 kits. All of which 
have been distributed. 
Through bilateral support from Thai 
Red Cross Society, additional 838 
were also distributed.  

2 Clean water 988 1,500 Under the EA, 3,750 people (750 
households) in Tamoyod village were 
provided with clean water during 
September – December 2018. In 
addition, during the first four weeks of 
the operation, at least 238 
households were provided with water 
in Sanamxay school collective site. 
There was no longer distribution of 
clean water after December 2018 as 
the public water supply system had 
been restored in the areas. 

Distribution of household items 

1 Mosquito nets 1,486  1,500 The EA distributed 1,486 units of 
mosquito nets which were from 
Australian Red Cross’ in-kind 
contribution to the Appeal. The 



 

 

remaining stock of 14 are in the 
warehouse and will be distributed 
when need arises.  

2 Hygiene kits 
(in-kind support by 
Korean RC**, see table 
2 below for details) 

2,203 1,500 All 1,500+703 households were 
provided with hygiene kits which 
were sent by the Korean RC as in-
kind support to the EA (2,280 in total). 
The remaining 77 hygiene kits will be 
further distributed if the needs arise.  

3 Tarpaulins 1,265 Changed from 1,500 to 500 
as German Red Cross 
distributed 1,000 tarps.  

The EA has so far distributed 
tarpaulins to 1,265 families despite 
having reduced the target 
households to 500. Each household 
received either one or two tarpaulins 
depending on the needs. 
 
The distributed tarps came from 
IFRC stock (1,135 units) and in-kind 
support from the Australian RC (575 
units) 
 
German RC, through its bilaterally 
support to LRC, distributed tarpaulins 
to 1,000 additional households.  

4 Shelter Tool Kits (STK) 500 Changed from 1,500 to 500 
as German Red Cross 
distributed 1,000 STKs. 

500 STKs from IFRC and 1,000 from 
German Red Cross were all 
distributed.  

5 School items 0 1,500 Deprioritised due to the support by 
other humanitarian actors 

6 Dignity kits 814 Changed from 1,500 
households to 814 
households  

Through direct donations, LRC was 
able to distribute items such as 
sanitary napkin, diaper, lingerie, 
children shoes or bras to over 350 
families. Other agencies also 
stepped in to fill the gap during the 
relief phase. Recent assessment by 
IFRC shows that the needs still exist 
especially for consumable items. 
Therefore, 814 households have 
been provided with dignity kits over 
the last week of December 2018.  

7 Solar lamps 814 500 but changed from solar 
lamp to torchlights  

The hygiene kits that had already 
been distributed included torchlights 
with batteries (refer to the above 
section “Dignity kits”). Therefore, the 
plan to give out solar lamps was 
suspended. However, recent 
assessment shows that additional 
torchlights would be needed at latrine 
and bathroom at night, and that 
torchlights are cost effective and 
available at the local market.  

8 Unconditional cash 
distribution 

1,464 1,500 but changed to 1,464 in 
accordance with the current 
number of the totally 
damaged households who 
live in camps and transitional 
shelters.  

A total of 1,464 households have 
received the unconditional cash 
grants during 14-17 January 2019. 
There were two levels of cash grant, 
namely, LAK 600,000 (CHF 69) 
distributed to a household with up to 
four members, and LAK 900,000 
(CHF 103) to a household with more 
than four members.  

Orientation / Promotion / Prevention activities 

1 Health education 2,117 1,500  

2 Hygiene promotion 1,908 1,500  



 

 

3 Orientation for Shelter 
Tool Kit 

500 Changed from 1,500 to 500 German RC supported 1,000. 

 
Table 1: The contents of the food relief kit from Thai RC 
 

No. Items Unit Qty  No. Items Unit Qty 

1 Rice (5kg) bag 1  11 Flashlight with battery Set 1 

2 Instant noodle pack 30  12 Candle Pc 2 

3 Canned rice can 6  13 Lighter Pc 1 

4 Canned mackerel in 
tomato sauce 

can 6  14 Mosquito repellent spray (30ml) Bottle 1 

5 Canned mackerel in chili 
sauce 

can 6  15 Salt (400 gm) Bag 1 

6 Pickle can 6  16 Garbage bag (30’x40’) Pc 6 

7 Canned chili paste can 2  17 Garbage bag (18’x20’) Pc 6 

8 Canned eggs with chicken can 6  18 Clotrimazole cream (10gm) Tube 1 

9 Instant chocolate 
beverage 

pack 1  19 Plastic bag Bag 1 

10 Household medicine set 1  20 Medicine (CPM, Antacid tab, 
ORS powder, bandage) 

Set 1 

 
Table 2: The contents of the Hygiene kits from Korean RC 
 

No. Items Unit Qty 

1 Body soap (100 g) bars 12 

2 Laundry soap (250 g) bars 5 

3 Toothpaste (120 g) pcs 3 

4 Toothbrush pcs 3 

5 Disposable Razor pcs 5 

6 Sanitary pads (medium) pack 6 

7 Toilet paper (12 rolls) pack 1 

8 Bath towel (1,300x700 mm) pcs 2 

 
Through bilateral support to LRC, German Red Cross (GRC) assisted the Shelter component of the Emergency Appeal 
(EA) during the emergency phase, under which tarpaulins and shelter tool kits were given to 1,000 families, along with 
the shelter orientation. With the above distribution by GRC, IFRC later reduced the number of its own target recipients 
of tarpaulins and shelter tool kits under the EA from 1,500 to 500 households, while maintaining the number of 
beneficiaries at 1,500 households. GRC agreed to lead the implementation of these distributions together with providing 
shelter orientation. IFRC provided logistics arrangement such as the erection of GRC warehouse tent and delivered 
relief goods to distribution points.  
 
 
As a direct support to LRC, Thai Red Cross Society (TRCS) 
contributed food relief kits to 1,309 families since the beginning. 
During January 2019, LRC has completed food distribution, in 
collaboration with WFP, to 5,398 people (1,085 households) in 
seven villages (Sompoy, Pindong, Nongkhae, Phonsad, Had-
Oudomsay, Saydonkhong and Tamoyod) under Sanamxay district. 
Therefore, the target beneficiaries of food items under the EA has 
been reduced from 1,500 to 500 households. Such target has 
already been achieved. 

Overview of Red Cross Red Crescent Movement in country 

 
The operation has mobilized a number of RDRT members within 
the RCRC Movement such as the International Committee of Red 
Cross (ICRC) Regional Office in Bangkok, the IFRC Country 
Cluster Support Team (CCST) Bangkok, and IFRC Asia Pacific 
Regional Office (APRO).  
 

Table 3: List of the surge capacity deployment 

No. Function Deployed number Source 

1 Operations Manager 4 APRO 1, CCST 1, Surge 2 

 

 
Lao Red Cross Attapeu branch staff were given training on 
Emergency WASH during 27-28 June 2019 (Photo: Lao 
Red Cross) 



 

 

No. Function Deployed number Source 

2 Communications 3 Surge 1, RDRT 1, CCST 1 

3 Relief 3 RDRT1, bilateral 2 

4 WASH 3 RDRT1, bilateral 2 

5 Relief & coordination 1 RDRT (ICRC) 1 

6 Logistics 6 APRO 1, Surge 2, ICRC 1, RDRT 2 

7 Finance 2 CCST 2 

8 Cash 2 CCST 1, APRO 1 

9 Reporting 1  CCST 1 

10 Coordination 2 CCST 2 

Total 27 
APRO 3, CCST 8, Surge 4, RDRT 5 (including 1 
ICRC), bilateral 4 and ICRC 1 

 
German Red Cross (GRC) and Swiss Red Cross (SRC) have been present in the country to provide their support to the 
operation. For instance, GRC Shelter delegate worked with LRC and provided technical support to the host National 
Society in terms of both shelter technical expertise and project management experience. In addition, the GRC also 
regularly attended Shelter Cluster on behalf of LRC and coordinated with the cluster members on the same matter.  
 
SRC has been particularly interested in water, sanitation and hygiene promotion (WASH) aspect and attended the 
WASH Cluster meetings on behalf of LRC. SRC committed its support by providing one water purification unit (AP 
700CL) directly to LRC and has shared the design of the household latrines and its bill of quantities as the reference for 
the EA operation. 
 
As of 30 June 2019, 93 per cent of the EA budget has been covered by the hard pledges from donors, largely from the 
Red Cross Red Crescent Movement. Such contribution is much appreciated by LRC as this is the country’s largest 
calamity in its history, the magnitude of which the country could not have anticipated.  
 
Overview of non-Red Cross Red Crescent actors in country 
During the reporting period, IFRC Cash experts conducted a cash feasibility study and liaised with the cash working 
group members in country, such as, WFP, United Nations Capital Development Fund (UNCDF) as well as several 
financial institutions.  The findings of the assessment were shared with the cash working group 
which sits under the Early Recovery cluster.    
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  
LRC and IFRC conducted planning workshop for the recovery phase at the end of October 2018, followed by a joint field 
assessment which was conducted at the beginning of November.  
 
The planning workshop was an opportunity to discuss and update the needs of the beneficiaries 03 (three) months after 
the disaster and compared between the actual needs and EPoA activities which had been planned 03 (three) months 
ago. The workshop participants included LRC HQ technical staff who have been involved in the operation from its onset, 
LRC Attapeu chapter staff and IFRC (Acting Head of CCST, PGI Officer and Surge Operations Manager). The topics 
covered shelter, livelihood, health, WASH, DRR and PGI. At the end of the one-week workshop, the participants 
identified their respective activities and took part in the field assessment to review whether these activities are still 
relevant for the current situation or not.   

 
The field assessment was divided into 02 (two) stages, including the 
preparation and the strategy development stage, and the actual field 
assessment stage.  The preparation stage checked the contents of 
the proposed activities at the recovery phase, finalised the 
questionnaires and strategies of the assessment such as the 
creation of 03 (three) teams and assigned the separate task which 
were household interview, group discussion and to check the 
condition of the water & sanitation facilities of the school and 
community. During the assessment stage, sector leads spent 01 
(one) day in each target area, namely Tamoyod, Pindong, Donbok, 
and Donbok-Hadyao.   
 

April 2019: Villagers show the assessment team their 
farmland still buried under mud nine months after the dam 
collapse. (Photo: Lao Red Cross). 



 

 

The outcome of the assessment was discussed at LRC HQ to ensure the planned recovery activities correspond to the 
needs on the ground. The timeframe and budget of these activities were also discussed, which became as the 
fundamental source of the first revised EPoA. 
 
At the same time the key findings of the Post-disaster needs assessment (PDNA) were also considered for this revision. 
The revised EPoA took into account Lao Government’s goal for its recovery plan and tried to match the activities, while 
addressing the gaps. 
 
 
During 15-25 March 2019, LRC carried out an assessment for 
1,936 households in 12 (twelve) villages: Khokkong, Thaouan, 
Donmuang, Donbok, Pindong, Tamoyod, Hinlad, Had-
Oudomsay, Sompoy, Hadyao, Tangao and Hinsombat, under 
Samamxay district. These 12 (twelve) villages were identified 
following the beneficiary selection process which was done in 
discussion with the provincial and district government. LRC also 
did the final beneficiaries verification in the third week of April 
2019 following the mechanism of door to door survey. 
 
The assessment and survey resulted in further narrow down the 
number of target beneficiaries for shelter repairment to 315 
households and Latrines to 519 households (i.e. latrine 
construction for 456 households and latrine repairment for 63 
households) spread over 10 villages: Thaouan, Donmuang, 
Donbok, Pindong, Tamoyod, Had-Oudomsay, Sompoy, Hadyao, 
Tangao and Hinsombat. The assessment also identified 557 
households those need livelihood support specifically Pig rearing (for 123 families), Poultry farming (for 431 families) 
and kitchen gardening (for 03 families). 
 
In addition, the assessment team also selected the underneath villages/schools following consultation with District 
officials and concerned village leaders for the activities mentioned below:  
 

Activity Village/school Remarks 

Rehabilitation of water 
facilities in the community 

Don Maung Repair of 09 (nine) boreholes, set up new water 
tanks and connection with electric water pumps. 

Don Bok Repair of existing water facilities in 01 (one)  point 
and connection with electric water pump. 

Rehabilitation of water 
facilities in the school 

NonHin Primary school and 
HinSom Bath Primary school 

Boring of new Boreholes, set up new water tanks 
and connection with electric water pumps. 

HadOudomxay Primary school 
and HadYao Primary school 

Set up new water tanks and connection with 
electric water pumps. 

Rehabilitation of school 
classrooms 

PinDong Primary school and 
HinSom Bath Primary school 

Repair roof, celling and wall including painting 
work. 

Rehabilitation of sanitation 
facilities in the schools 

HadOudamxay Primary school 
and HadYao Primary school 

Construction of 03 (three) unit cubical latrines and 
set up of new hand washing facilities. 

 
 
Target Areas for the Recovery Phase Operation 
 
The interventions under the Emergency Appeal operation would focus on assisting people that are residing outside of 
the temporary shelters. This is due to the fact that people residing in the shelters are primary targets for direct support 
by the Lao Government and majority of the aid agencies. The EA recover phase aims to provide the assistance to 
communities that have not been reached by relief support. The following 12 (twelve) villages have been recommended 
by Attapeu district authority as priority areas during the assessment in March 2019.  
 
Table 4 provides a list of villages which have been identified as areas where activities under the recovery phase will be 
implemented.   
 

Table 4: Target Village and Different Types of Needs 
 

Sl # Name of Village 
Total 
HH 

Shelter 
repair 

HH 
Latrine 

Livelihoods WASH Health DRR 

01 Khokkong 228   ✓  ✓  ✓  ✓  

02 Thaouan 170 ✓  ✓  ✓  ✓  ✓  ✓  

 
SGBV Prevention and Child Protection training conducted for 
Lao Red Cross volunteers in Attapeu during 2-4 May 2019 
(Photo: Lao Red Cross) 
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Sl # Name of Village 
Total 
HH 

Shelter 
repair 

HH 
Latrine 

Livelihoods WASH Health DRR 

03 Donmuang 228 ✓  ✓  ✓  ✓  ✓  ✓  

04 Donbok 171 ✓  ✓  ✓  ✓  ✓  ✓  

05 Pindong 94 ✓  ✓  ✓  ✓  ✓  ✓  

06 Tamoyod 98 ✓  ✓  ✓  ✓  ✓  ✓  

07 Hinlad 168   ✓     

08 Had-Oudomxay 118 ✓  ✓  ✓  ✓  ✓  ✓  

09 Sompoy 317 ✓  ✓  ✓  ✓  ✓  ✓  

10 Hadyao 209 ✓  ✓  ✓     

11 Tangao 69 ✓  ✓  ✓     

12 Hinsombat 68 ✓  ✓  ✓     

 
The Government of Laos has categorized its targets into 1) totally damaged villages (six villages); 2) partially damaged 
villages (seven); and minor damaged villages (six). Altogether, there are 19 villages affected by the floods. For the first 
category, the government is currently listing the number of sites for construction of permanent shelters, unconditional 
cash distribution, reconstruction and rehabilitation of schools, etc. In this connection, LRC is directing its assistance 
towards villages listed under the second and third categories. 
 
For the cash-based intervention completed in January 2019, considering the long process for disbursement of 
unconditional cash distribution by the government, it was decided that the cash support will be granted to the “totally 
damaged village” group which is deemed most in need of cash support.  
 
Operation Risk Assessment  
 

LRC has recently identified the target areas internally, hence it 
requires proper dialogue and coordination with provincial and 
municipality governments as well as each of the village leaders. In 
the meantime, coordination with humanitarian implementing partners 
is imperative to ensure no duplication in the support. 
 
The delay in reissuing ID card for beneficiaries will impact on the 
beneficiary registration and validation when it comes to recovery 
interventions. It requires intensive collaboration and cooperation with 
local authorities to avoid any mistake and double registration and 
support.    
 
Slow process in restoring farmlands has resulted in numbers of 
affected families to remain longer time without jobs. This is due to the 
severity of the damage, the scale of the affected areas, and the long-

term recovery planning process of the government. Families with children lack the means to afford basic necessities or 
to send their children to school., interventions which will create longer-term impacts.  
 
This is also the first time LRC is implementing such a huge operation under Emergency Appeal. Given the lack of 
previous experience in relevant recovery work as well as limited human resource, especially due to the absence of 
technical staff in LRC (both in headquarters and in chapter), hard to reach villages resulted from the bad road 
communication facilities, shortage of suppliers/vendors in the operational areas (district and province) etc. completing 
all the activities within set timeframe might be delayed. 
 

B. Operational strategy 
 
Overall operational objective 
The revised EPoA continues to target the needs of 7,500 people (1,500 households) of the most vulnerable affected 
communities, and to maintain the timeframe for the implementation of the activities which will end of January 2020. The 
recovery phase focus upon the support for shelter, livelihood and basic needs, health, water and sanitation (WASH), 
Protection, Gender and Inclusion (PGI) and Disaster Risk Reduction (DRR).  
 

Areas of focus 
 
The following areas of focus are part of the strategy for the recovery phase: 

 

1. Shelter: Initial plan was to repair 500 partially damaged houses either through the provision of construction 

materials or conditional cash intervention. During 15-25 March 2019, LRC carried out an assessment and during 

 
Shelter need assessments conducted in April 2019. 
(Photo: Lao Red Cross) 



 

 

third week of April’19, the team selected 315 beneficiaries from 10 villages for shelter repair following door to 
door verification. During the survey the team noticed that some of the houses were already repaired by themselves 
with own/external support. The selection of those beneficiaries was conducted by the community, using the criteria 
decided by LRC to ensure the community engagement and accountability approach. LRC has also taken the 
decision to implement the shelter repair activities through the distribution of construction materials since the 
beneficiaries have limited access to the construction materials (especially quality CGI) as those meeting the 
minimum quality standards are not readily available in the local market. The community will also select local 
maintenance services who have experience in construction works. LRC local engineer will provide orientation and 
training to local carpenters and beneficiaries with support of Provincial Vocational School on building safe shelters. 
At the same time, the operation has identified two schools (PinDong and HinSom Bath Primary schools) which 
would need repair work.      

  
2. Livelihoods and basic needs: The government decided to provide cash support (LAK 100,000 (CHF 11)/ 
person / month) as monthly allowance plus LAK 5,000 (CHF 0.50) / person / day for food support. Altogether the 
government’s cash support stands at around LAK 250,000 (CHF 29) / person / month to people residing in camps 
and temporary shelter residences whose houses were totally damaged. However, the field assessment identified 
that the cash distribution by the government was delayed, and many residents have not received the cash yet. The 
assessment also suggested that LAK 150,000 (CHF 17)/person/month would be more sufficient to enable them to 
procure some essential items and services. Therefore, there are 02 (two) levels of cash grant being proposed, 
namely, LAK 600,000 (CHF 69) for family up to 04 (four) members, and LAK 900,000 (CHF 103) for family with more 
than 04 (four) members. First distribution of cash grants was conducted during 14-17 January 2019. A total of 6,127 
people (1,464 households) were able to make use of the grants to obtain necessary items such as meat for cooking 
and bicycles for transportation/movement.  

  
Apart from above, the recovery phase also focuses to support the beneficiaries in their income-generating activities. 
Since majority of the affected people are farmers but there is no adequate farmland near to the temporary shelters, 
even some lands those are around are not ready to use as farmland for cultivation purpose. Hence, they are bound 
to search for alternative options/work for earnings. During the assessment in March-April 2019, LRC selected 557 
beneficiaries i.e. 431 for poultry farming, 123 for pig rearing and 03 for kitchen gardening and decided to provide 
them livelihoods support by distributing CHF 300 worth, either in cash or in kind, who would come up with appropriate 
business plan among these 557 beneficiaries.  This will be conducted in phases to ensure accountability.  

  
3. Health: Health sensitization and community-based messaging on Epidemic Control for Volunteers (ECV) and 
Community-Based Health and First Aid (CBHFA) will be given to communities and schools. Both ECV and CBHFA 
trainings will be given to chapter staff, volunteers and teachers who will then conduct awareness raising activities 
in four targeted areas and three schools. There are several on-going Psychosocial Support 
(PSS) interventions being done by other humanitarian agencies. Therefore, all PSS activities under the 
revised EPoA have been replaced with training session for volunteers on PSS during the recovery phase so that 
PSS activities may be scaled up in case of a future emergency.  These activities will start from January 2019 
onwards. In addition, the rehabilitation of community health facilities has been planned under the government plan 
of action. Therefore, the rehabilitation of community health facilities has been removed from the operation.  

  

4. WASH: Following the field assessment, four schools have been identified where water and sanitation facilities 

need to be rehabilitated by commissioned local workers. The assessment also suggested that the rehabilitation of 
household latrines is preferred over rehabilitation of the community latrines. As a result, the EA WASH activities 
were modified for the recovery phase to focus the rehabilitation of latrines at the household level, and not at the 
community level. After completing the assessment, the number of households requiring support for latrines was 
found to be 519, among them 456 households need construction of new latrine and 63 households 
need support repairing their latrines. The construction of latrines will be implemented either through hiring a 
construction company or providing the construction materials to the respective beneficiaries. LRC has recruited an 
engineer who will assist in designing and supervising the construction.   

  
Participatory Hygiene and Sanitation Transformation (PHAST) in the community, and an adapted version in schools, 
will also be conducted after the training of the chapter staff, teachers and volunteers. The team will translate and 
adapt the IFRC WASH guidelines for hygiene promotion in emergency operations and the Children Hygiene and 
Sanitation Training (CHAST) methodology in Lao language.   

  
To ensure good hygiene practices among the population, a top up of hygiene kit items will be provided to 1,000 
families over a 3 months’ period during the recovery phase. In addition, emergency WASH training has been added 
to the revised EPOA, taking into consideration the lessons learnt during the emergency phase where four water 
purification units were deployed and operated by trained LRC staff and volunteers mobilized from neighboring 
provinces. Therefore, it is suggested that the WASH activities establish and train a pool of volunteers who could 
operate the water purification units in Attapeu to reduce operational costs in future.   

  



 

 

5. Protection, Gender and Inclusion (PGI): During the response period, a number of children and women 
friendly spaces were set up by several aid agencies, hence considering the existing need further setup of these 
spaces has been cancelled. Till now, a total of 2,188 dignity kits including torchlights were distributed to 814 
households. PGI trainings for LRC staff and volunteers have been completed in March- April 2019. The 
implementation of child protection and Sexual and Gender-Based Violence (SGBV) prevention will be carried out in 
the targeted villages from July 2019 onwards.  

  
6. Disaster Risk Reduction (DRR): DRR activities and plans will remain as usual and will commence at the 
middle of the recovery phase as planned. Awareness on climate change through Community Based Disaster Risk 
Reduction (CBDRR) will be organized, particularly to sensitize the people in the communities and schools. Message 
will focus on encouraging environmental solutions. Vulnerability Capacity Assessment (VCA) will be conducted to 
map out the vulnerabilities of the area.  

  
 

C. DETAILED OPERATIONAL PLAN 
 

 

 

Shelter 
People reached: 2,500  
Male: 1,225 
Female: 1,275 

  

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions. 

 

Indicators: Target Actual 

# of households with safe and adequate shelter and settlements 1,500 (500) 500 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected households 

Indicators: Target Actual 

# of affected households provided with shelter and settlement assistance 1,500 (500) 500 

# of affected households provided with a set of household items  1,500 (500) 500 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement planning and 
improved building techniques are provided to affected households 

Indicators: Target Actual 

# of affected households provided with awareness messaging and guidance  500 0 

# of schools rehabilitated 2 0 

Progress towards outcomes 

• German RC supports LRC bilaterally for 1,000 households for shelter tool kits and 1,000 households for 
tarpaulins, hence IFRC has reduced the target households of shelter tool kits from 1,500 to 500 and tarpaulins 
from 1,500 to 500 since it would be sufficient number for the target 1,500 households in consideration of other 
agencies supports. Also, German RC and IFRC agreed that German RC leads the implementation of shelter 
tool kits and tarpaulins for the combined 1,500 households each whereas IFRC leads the logistics 
arrangements such as the delivery of the items and the support of the erection of German RC Mobile Storage 
Unit (MSU) in Sanamxay. 

• The household items kit includes the standard IFRC shelter toolkits1 and tarpaulins, which were handed out 
along with mosquito nets. All shelter-related items (500 sets) were distributed at the end of October.  

• IFRC has worked together with the German RC, and the LRC to verify the beneficiary list provided by the Lao 
Government and to design the selection process, registration system, and beneficiary card system. 

 
Beneficiary selection criteria for distribution of shelter toolkits and tarpaulins: 
 

No. Criteria 

1 Directly affected by the July 2018 flood in Attapeu and have not received any support for shelter 

2 Houses got significantly / fully damaged 

 
1 Rope, handsaw, nails, shovel, hoe, mutt hoe, machete, shears, tie wire, and claw hammer 



 

 

3 No or limited access to shelter facility 

4 No relevant own resources to cope with the basic humanitarian needs 

5 Not receiving any equivalent support from other organizations / government 

6 Belonging to a highly vulnerable group (female or child headed households, elderly, disabled, 
chronically ill etc.) 

 

• Awareness raising activities and rehabilitation of damaged houses and schools are planned for the recovery 
phase from March 2019 onwards.  

• During 15-25 March 2019, LRC carried out an assessment and during third week of April’19, the team selected 
315 beneficiaries from 10 villages for shelter repairment following the mechanism of door to door survey. 
During the survey the team noticed that some of the houses were already repaired by themselves with 
own/external support. Due to that reason the number of households for shelter repairs is decreased from the 
original plan. 

• Items and bill of quantities for shelter repair materials have been finalised and procurement process is 
underway.   

• Two schools (PinDong and HinSon Bath) were selected2 for rehabilitation of classrooms, both located in 
Sanamxay District. 
 

 
 

 

Livelihoods and basic needs 
People reached: 6,690 
Male: 3,278 
Female: 3,412 

  

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods. 
 

Indicators: Target Actual 

# of affected households with livelihoods strengthened and restored 1,500 1,338 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators: Target Actual 

# of affected households received food assistance for basic needs 1,500 1,338 

Output 1.3: Household livelihoods security is enhanced through food production and income generating activities 

Indicators: Target Actual 

# of households received conditional cash grants or in-kind assistance 500 On-going 

Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic needs 

Indicators: Target Actual 

# of households received unrestricted cash grants 1,464 1,464 

Progress towards outcomes 

• As of October 2018, relief kits with food items have been provided by the Thai Red Cross Society as bilateral support 
(1,000) and by the IFRC (500) to Lao Red Cross. The EA operation has provided support in terms of logistics, 
warehouse management, and distribution of the relief kits to the beneficiaries. 

 

• A feasibility study was conducted in September 2018 followed by a technical training for LRC staff and volunteers and 
beneficiary validation process which took place during 17-23 December 2018. A total of 6127 people (M 3,172; F 
2,955) from 1,464 households in 10 villages under Sanamxay district have received the unconditional cash grants 
during 14-17 January 2019.  

 

 
2 The schools were selected based on the following criteria: 1) the school has been damaged/partially damaged by floods; 2) the school authorities 
are not a recipient of similar assistance from any other aid organization; 3) the area where the school is located is not prone to hazard; 4) school 
authorities are willing to support the Shelter activities; and 5) authorization is received from district education department for the activities for each 
school.  



 

 

• During the assessment in March-April 2019, LRC selected 557 households i.e. 431 for poultry farming, 123 for pig 
rearing and 03 for kitchen gardening and decided to provide them livelihoods support by distributing CHF 300 worth, 
either in cash or in kind. Training of personnel on livelihood programming will be started in the beginning of July 2019. 

 

• The distribution of conditional and unconditional cash grant programme has been technically supported by the 
Bangkok CCST and APRO.  

 
 

 

Health 
People reached: 7,430 
Male: 3,640 
Female: 3,790 

  

Health Outcome 1: The immediate risks to the health of affected population are reduced 

Indicators: Target Actual 

# of affected people reached by emergency health services 7,500 1,673 

Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators: Target Actual 

# of households received mosquito nets 1,500 1,486 

# of First Aid consultation done 1,190 1,190 

Output 1.3: Epidemic prevention and control measures carried out 

Indicators: Target Actual 

# of people reached by health sensitization messaging 7,500 1,673 

Output 1.5: Psychosocial support provided to the target population 

# of people in target population received psychosocial support (PSS) 1,190 1,190 

# of volunteers trained in PSS 20 0 

Output 1.6: Community-based disease prevention and health promotion is provided to the target population 

# of communities received CBHFA promotion 8 0 

# of volunteers trained in CBHFA 20 0 

# of damaged health facilities rehabilitated 2 0 

Progress towards outcomes 

• As of 30 October 2018, first aid consultation and PSS activities were prioritised in the village of Tamoyod 
which is where the government has specifically assigned LRC as primary care giver due to the lack of the 
support by humanitarian agencies due to the isolated location. Currently, the population of Tamoyod includes 
the villages from Ban Hinlad who fled their village due to the flash flood. Total number of households of the 
two villages combined is 238 (1,190 people). 

• Rehabilitation of damaged health facilities will no longer be implemented under the EA as the activity has 
been covered by the MoH and other partners. 

• The CBHFA promotion has been planned under the recovery phase. The first batch of CBHFA training for 
LRC staff and local government officials has been completed during 17-19 June and the same training for 
volunteers will be conducted in the mid of July 2019.  

• In the recovery phase, all PSS-related activities will be replaced with a PSS training for volunteers. LRC is 
planning to finish PSS training by the end of July 2019  

• ECV training for LRC staff, volunteers and teachers in targeted schools has been identified as a priority and 
will be carried out during the recovery phase starting in July 2019. In addition, ECV in targeted communities 
and schools will be rolled out by trained volunteers and teachers. The preliminary discussion with the district 
health official has been done and eight villages have been selected (Khokkong, Thaouan, Donmuang, 
Donbok, Pindong, Tamoyod, Hadoudomsay, and Sompoy) as areas for implementations of ECV training.  

 

 



 

 

 

  Water, sanitation and hygiene 
People reached: 4,940 
Male: 2,495 
Female: 2,445 

  

WASH Outcome 1: Immediate reduction in risk of waterborne and water rated diseases in targeted 
communities 

Indicators: Target Actual 

# of households in target communities have reduced immediate risks of water 
borne and water related diseases 

1,500 988 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is 
provided to target population 

Indicators: Target Actual 

# of people in target population has access to safe water 7,500 4,940 

# of communities benefited from rehabilitated water facilities 4 0 

# of water facilities rehabilitated 6 0 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided to target 
population 

Indicators: Target Actual 

# of sanitation facilities rehabilitated in households and schools 500 0 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and sue of 
hygiene items provided to target population 

Indicators: Target Actual 

# of communities reached for hygiene promotion activities 19  10 

Output 1.5: Hygiene-related goods which meet Sphere standards and training on how to use those goods is provided 
to the target population 

Indicators: Target Actual 

# of households received hygiene kit 1,500 727 

Progress towards outcomes 

• Four units of AP-700 were delivered and installed in Tamoyod to supply water for two communities. Altogether, 
four purification units could produce average 22,500 litres per day to benefit 1,190 people. Out of the four 
units, two of them used to be installed at Sanamxay evacuation camp which produced 15,000 litres of water 
per day and benefited 3,750 people.  IFRC, through LRC, continued to provide water supply to Tamoyod 
village from the beginning of the operation until January 2019. The number of beneficiaries was limited to the 
Tamoyod village. The other villages are being supported by other aid agencies for water supply. IFRC and 
LRC ended the production of clean water through AP-700 in January 2019 after the public facilities had been 
restored.  

• Four communal latrine cubicles were also installed in Tamoyod village which benefit as additional latrine 
facilities for 1,190 people. 

• Hygiene kits provided by Korean Red Cross were distributed to 727 households (2,924 people).  

• Cleaning day was organized in Sanamxay high school site where community members were invited to help 
clean the premise. 

• To increase accessibility to toilets in Sanamxay Evacuation Centre, one toilet which was out of order due to 
no water supply, was fixed. PVC pipes were installed to connect water from the clean source to supply one 
of the toilets.  

• Hygiene promotion has been provided to communities where hygiene kits have been distributed. The 
community members were explained about how to use the hygiene kit items. Proper hand washing, and dental 
hygiene maintenance have been demonstrated to the community. In addition, volunteers have been mobilized 
to help in the community hygiene promotion activities including cleaning the area and collecting garbage. 

• Based on the findings from the Field Assessments, the following activities will be carried out in the recovery 
phase, starting from January 2019: 

• Rehabilitation of 500 household latrines, instead of community latrines. LRC has recruited an engineer to 
assist in designing, monitoring and supervising the construction.  

1) Rehabilitation of 500 household latrines, instead of community latrines. 



 

 

 
 

 

Protection, Gender and Inclusion 
People reached: 4,070 
Male: 1,882 
Female: 2,188 

  

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable and 
particularly disadvantage and marginalised groups, as a result of inequality, discrimination and other non-
respect of their human rights address their distinct needs 

Indicators: Target Actual 

Emergency Appeal operations address the needs of vulnerable groups to 
ensure equitable access to assistance 

Yes Yes 

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based on 
gender and other diversity factors. 

Indicators: Target Actual 

# of households received dignity kit 1,500 814 

% of EA activities recorded SADD data 100% 100% 

Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence and all 
forms of violence against children 

Indicators: Target Actual 

# of communities or evacuation centres received protection or referral 
messaging 

4 0 

# of households received solar lamps 500 814 

Progress towards outcomes 

• In the beginning of the emergency response, LRC concentrated on the distribution of the donated items 
which are available at the chapter and included sanitary napkin, diaper, lingerie and other hygiene 
products.\. The items were distributed to about 350 families. Distribution and procurement of those items by 
LRC was later suspended as it was found that other agencies were distributing similar items.  

2) Rehabilitation of water and sanitation facilities in three schools, to be done by local maintenance services 
that will be recruited. 

3) PHAST in the community, and an adapted version in schools, will also be conducted after the training of 
the chapter staff, teachers and volunteers. The team will translate and adapt the IFRC WASH guidelines 
for hygiene promotion in emergency operations and the CHAST methodology in Lao language. Both 
PHAST and CHAST materials are currently being translated by LRC. 

4) To ensure the good hygiene practices from the population, a top up of hygiene kits items consisting of 
consumables will be provided to each of the 500 families for a three-month period during recovery phase 
which is from Jan 2019 onwards.  Same households will receive the top-up. There’s no detail yet what are 
the items. Items will be further assessed and decided according to the needs. The procurement process is 
in ongoing, and the estimated delivery and distribution to be undertaken un October 2019. 

5) Emergency WASH training has been added to the revised EPOA taking into consideration of lessons learnt 
during the emergency phase where four water purification units were deployed and operated by trained 
LRCLRC staff and volunteers mobilized from neighbouring provinces. Therefore, it is suggested to 
establish and train a pool of local volunteers who could operate the water purification units in Attapeu to 
reduce operational costs in the future.  

• LRC has been conducted the emergency WASH training for 21 HQ and Chapter staff during 27-29 June 2019. 

• During the assessment in March and final verification and validation of beneficiaries in April 2019, a total of 
519 households in 10 villages were identified as targets for latrine construction or repair. Among them 456 
households need construction of new latrines and 63 households need repairing their latrines. The 
construction of latrines will be implemented either through hiring a construction company or providing the 
construction materials to the respective beneficiaries. 

• LRC Engineer has prepared the design and drawings for the construction of new latrines.  

• Four Primary schools have been selected for rehabilitation of water and sanitation facilities (for rehabilitation 
of water facilities in NonHin, HinSom Bath, HadOudomxay and HadYao and for rehabilitation of sanitation 
facilities in HadOudomxay and HadYao Primary schools)  

• Procurement process for purchasing of materials for rehabilitation of water and sanitation facilities both in 
communities and schools is ongoing.  
 



 

 

• An assessment which was jointly conducted by LRC and IFRC in early November 2018 reveals that there 
are still needs for consumable such as napkins or pads. Therefore, the procurement and distribution of 
dignity kits began during the second half of Dec 2018 where at least 2,188 kits were distributed during 26- 
31December 2018. 

• Gender disaggregated data format has been made. Beneficiary list will be kept with data segregated by 
gender, age and disability. Also, during distribution of items, women, children, and people with disabilities 
are given priority and are called out to receive the items first.  

• As part of the improvement of the camp management in Sanamxay high school camp, plastic walls were 
installed for 2 bathing points. 

• In October 2018, IFRC Protection, Gender and Inclusion Officer (PGI) and LRC PGI focal person conducted 
field visits to discuss plan ensuring PGI is considered and implemented to a larger extent during the recovery 
phase. In addition, both IFRC and LRC PGI focal points participated in recovery planning process followed 
by a detailed assessment.  

• 2,188 dignity kits were purchased and distributed to 814 households (2,188 women) during 26-31 December 
2018.  

• It was agreed by LRC during the detailed assessment that torchlight is more user-friendly than solar lamp, 
which was planned under the EA. Therefore, LRC has procured and distributed 814 torchlights to 814 
households (4,070 people) together with the distribution of dignity kits. 

• LRC has conducted training on PGI for two batches of staff in Attapeu Chapter and LRC HQ on 11 March 
and 29 March 2019 respectively. A total of 30 staff participated in those trainings. 

• During May 02-04, LRC has conducted training on child protection and SGBV intervention for volunteers in 
Attapeu.  
 

 
 

 

Disaster Risk Reduction 
People reached: 0 (0 households) 
Male: 0 
Female: 0  

DRR Outcome 1: Communities in high risk areas are prepared for and able to response to disaster. 

Indicators: Target Actual 

# of people in target communities are prepared and able to respond to disaster 2,000 0 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective response to 
disasters 

Indicators: Target Actual 

# of contingency plans developed among target population 4 0 

Progress towards outcomes 

• CBDRR/SBDRR will be conducted in 4 communities and are expected to result in development of the early 
warning system for each community. The planning for the activities will take place in June 2019 onwards. 
Most activities will take place starting from the midpoint of the recovery phase. 

• Climate change awareness through Community Based Disaster Risk Reduction (CBDRR) will be organized 
to sensitize the population in the communities and schools. Messaging will also encourage environmental 
solutions.  

• Vulnerability Capacity Assessment (VCA) will be conducted as well to map out the vulnerable areas. 
 

 
 

Strategies for Implementation 

Outcome S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

# of volunteers have access to existing protection measures and policies 100% 100% 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 



 

 

Indicators: Target Actual 

# of volunteers are insured under SOS 100% 0 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 

Indicators: Target Actual 

NS has necessary infrastructure and systems in place Yes Yes 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and preparedness is 
strengthened 

Indicators: Target Actual 

# of NS members trained in emergency needs assessment 25 0 

Progress towards outcomes 

• In its role as auxiliary to the Government of Lao PDR, LRC's contribution to community-driven activities have 
been mainly supplementary. As a result, LRC has limited number and scope of work for the volunteers. Upon 
the start of the EA operation, the roles of volunteers have been discussed with LRC. Recruitment and 
orientation have been taking place since the onset of the operation and a core group of volunteers is in place 
to support any operational related activities. The process to insure all volunteer is ongoing. Due to the floods, 
most of the people lost their ID cards which made it difficult to register the volunteers’ necessary information, 
especially their contact addresses. Consequently, the process is taking longer time than the plan expected.  

• Two MSU's have been installed to store the items at the Attapeu Chapter compound as IFRC supported 
warehouse whereas in Sanamxay as German RC supported warehouse. IFRC warehouse works as the main 
warehouse and German warehouse is used as a field hub warehouse in the targeted areas. 

• IT equipment have been dispatched from CCST Bangkok to support the operation.  

• Two vehicles, acquired through the IFRC Fleet Base in Dubai, have been handed over to LRC in Vientiane 
in March 2019. Both the vehicles are being used for activities under the recovery operation.  

• The premise of the LRC Chapter has been improved to accommodate the warehouse and loading of items. 
The front yard development work of the Attapeu chapter has been completed by end of May 2019. 

• One LRC staff participated in the RDRT training in Sri Lanka during 8-12 October and two HQ staff 
participated in the Conference on School Safety during 03-04 April 2019 in Bangkok. 

• As the priority is given to distributing relief items and services to the affected population, the operation has 
yet to begin providing technical support/training to NS regarding emergency needs assessment or on 
Implementing Preparedness for Effective Response (PER).  

• Lao Red Cross (LRC) was supported for its delivery of a training on Protection, Gender and Inclusion (PGI) 
for its staff at the Attapeu Chapter and the headquarters on 11 and 29 March 2019 respectively. The objective 
of the training includes disseminating information about PGI and violence against women to LRC staff and 
sharing and discussing the ways forward to integrating PGI to all sectors of LRC operation. 

• The emergency needs assessment training for NS members will be done in the second half of 2019 as priority 
is given to completing recovery interventions before the monsoon season starts (around June).  

• It should be noted that LRC does not have a consistent base of RC volunteers; with volunteers drawn as 
needed from the communities. It is therefore not possible to provide figures for insurance coverage as per the 
indicator.  

Outcome S2.1: Effective and coordinated international disaster response is endured 

Indicators: Target Actual 

% of people reached by the IFRC disaster response operations to the people 
affected by these emergencies 

Minimum 5% 99% 

IFRC engage in inter-agency coordination at the country level 
Yes, Shelter 

Cluster 
Yes 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained. 

Indicators: Target Actual 

# of RDRT deployed Minimum 3 8 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 

NS is compliant with Principles and Rules for Humanitarian Assistance  Yes Yes 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators: Target Actual 

% compliance with IFRC logistics procedures 100% 50% 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 



 

 

Indicators: Target Actual 

% of operations involving international humanitarian system supported by 
IFRC 

100% 100% 

Progress towards outcomes 

• During emergency phase, IFRC attended meetings of Early Recovery Cluster, Logistics partners, Health, and 
Education Cluster. Also, German RC participated in Shelter Cluster while Swiss RC attended WASH cluster 
on behalf of LRC and IFRC. 

• Two RDRT communications, three RDRT Relief, two RDRT WASH, and one RDRT relief and coordination 
have been deployed. The second rotation of RDRT Health and RDRT WASH has been dispatched through a 
bilateral support by TRCS. Since Lao and Thai languages have similarity and they can communicate without 
major language barriers, TRCS has supported the majority of the deployed members. 

• At the beginning, the Regional office in Kuala Lumpur deployed their Logistics Coordinator to LRC Attapeu 
chapter which is the frontline of the operation immediately and make sure the rules and regulations of IFRC 
logistics, procurement and fleet. Then Surge Logistic delegate took over its role and maintains the task.  

• CCST Bangkok have also deployed its personnel to support in the areas of Finance already and plan to 
deploy HR as well. Thanks to the deployed Finance Manager, reconciliation of financial transaction has been 
resolved.  

• LRC has recruited several staff to support the operation such as an operation officer, a finance officer, an 
engineer (for Shelter-related activities), a support service officer, and two drivers.  

• The CCST DRR Officer has been designated as the Field Coordinator for the operation, regularly working 
together with technical support from the CCST PGI Officer and PMER and Communications Officer, while the 
Acting Head of CCST is in charge of overall management and coordination with the LRC management team. 

• The Operation Manager joined on 7 February 2019 and took part in the internal lessons learned workshop on 
14 March to discuss what went well, challenges and recommendations consolidated from the beginning of 
the operation until the end of the emergency phase. The workshop was participated by LRC staff from 
headquarters and Attapeu Chapter including the leads from the Disaster Management, Health, International 
Relations, Finance, and Administrations departments. 

• The Operations Manager also took part in the need assessments that was conducted in Attapeu (see details 
in “Shelter” section) during 15-25 March and Last week of April to identify households where Shelter 
interventions will take place. 

• LRC has been supported by IFRC in adapting its procurement process to be in line with IFRC’s logistic 
procedures. As LRC’s procurement process is different from that of IFRC’s, close supervision and guidance 
is required from IFRC to ensure that LRC complies with the logistic procedures. LRC has shown improvement 
in following IFRC procedures. However, as it is still required to produce a separate set of paper work to comply 
with its own procedures, the process becomes lengthier than anticipated. The new Logistics Delegate joined 
on 05 June 2019 and started to support LRC team regarding procurement related activities. 
 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced 

Indicators: Target Actual 

Complementarity and strengths of the Movement are enhanced Yes Yes 

Output S2.2.1: In the context of large-scale emergencies the IFRC, ICRC, and NS enhance their operational reach 
and effectiveness through new means of coordination. 

Indicators: Target Actual 

# of RCRC coordination meetings 5 per week 5 

Progress towards outcomes 

• It is observed that the implementation of this Appeal has been receiving solid collaboration and cooperation 
with PNSs in the country- German RC and Swiss RC as well as Thai RC. It is also worth to mention that the 
IFRC provided logistics support aspect such as the transportation of the shelter items and erection of German 
RC MSU in Sanamxay while the German RC run its bilateral shelter intervention support with LRC.  

• Due to language commonalities, RDRT deployment was mainly from Thai RC and ICRC Bangkok Office (one 
logistics and RDRT Relief and Coordination). It is reported that all RDRT deployment has provided significant 
capacity building and coaching to LRC team on various technical expertise including on the job trainings to 
LRC staff, volunteers and local residents.  

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicators: Target Actual 

The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that 
affect the most vulnerable. 

Yes Yes 

http://www.rcrc-resilience-southeastasia.org/event/lao-red-cross-reviews-effectiveness-of-attapeu-flash-floods-emergency-response-operation-14-march-2019-attapeu-lao-pdr/
http://www.rcrc-resilience-southeastasia.org/event/lao-red-cross-conducts-needs-assessment-for-recovery-phase-of-attapeu-emergency-operation-15-25-march-2019-attapeu-lao-pdr/


 

 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators: Target Actual 

# of media log is kept and shared on a monthly basis 1 1 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization 
and programming. 

Indicators: Target Actual 

# of detailed assessment report is produced  1 1 

# of final external evaluation of the operation is conducted 1 N/A 

Progress towards outcomes 

• Several social media posts have been published on Facebook and Twitter. A social media video message 
was post on IFRC Twitter and Facebook on 23 August to mark one month after the dam collapse.  

• The day the water came: Laos dam collapse one month on was published on IFRC page on 23 August. 

• A web story and a video message to commemorate three months after the incident was published on IFRC 
media platforms during the last week of October 2018.   

• A web story updating the situation six months after the incident was published in February 2019. Stories of 
the affected people being supported by the cash-based intervention were being highlighted. 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded 

Indicators: Target Actual 

Work in planning and reporting to ensure effective accountability internally and 
externally 

Yes Yes 

Output S3.2.1: Resource generation and related accountability models are developed and improved 

Indicators: Target Actual 

Reporting deadlines are respected Yes Yes 

Progress towards outcomes 

• Operation Update no.1-4 have been published, one month, three months, and six months respectively after 
the incident. 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators: Target Actual 

% of operations in accordance to established guidelines 100% N/A 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders. 

Indicators: Target Actual 

% of compliance with IFRC financial procedures 100% 100% 

Output S4.1.4: Staff security is prioritized in all IFRC activities 

Indicators: Target Actual 

# of updated security guidelines produced before third month 1 0 

Progress towards outcomes 

• Visit of APRO and CCST Bangkok management helped to establish and consolidate the structure of Lao 
Operation. Also, the management discussed with on the issue of status agreement with the Lao Government 
in which the formalization process has begun. 

• CCST Bangkok Finance Manager and Finance Assistant provided significant financial management 
orientation to LRC team.  

• Since the existing Security guidelines is still valid for the current situation, there has not yet been an update.  

 

 

 

D. BUDGET 
 
Detailed expenditure as of 30 June 2019 is outlined in the attached interim financial report. 
 
 
 

https://twitter.com/IFRCAsiaPacific/status/1032535075273863168
https://media.ifrc.org/ifrc/2018/08/23/day-water-came-laos-dam-collapse-one-month/
https://media.ifrc.org/ifrc/2018/10/25/lao-pdr-feel-helpless-useless-villagers-attapeu-share-struggles-three-months-dam-collapse/
https://twitter.com/IFRCAsiaPacific/status/1057851157148647426
https://media.ifrc.org/ifrc/2019/02/20/laos-villagers-rebuild-their-lives-after-shocking-dam-collapse/
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For further information, specifically related to this operation please contact: 
 
In Lao PDR Red Cross 

• Khamhoung Heuangvongsy, president; phone: +856 21 216 610 

• Dr. Kaviphone Southy, DM department director; phone: +856 20 5561 5941; 
email: southy_lrc@yahoo.com 

 

In Lao IFRC field team 

• Md. Mijanur Rahman, Operations Manager; phone: +856 20 55909870; email: 
mijanur.rahman@ifrc.org 

 
In the IFRC Country Cluster Support Team Bangkok Office 

• Hung Ha Nguyen, acting head of CCST; phone: +66 2661 8201;  
email: hungha.nguyen@ifrc.org 

 
In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Mohammedomer Mukhier, deputy regional director;  

• email: mohammedomer.mukhier@ifrc.org 

• Necephor Mghendi, head of DCPRR; email: necephor.mghendi@ifrc.org 

• David Fogden, operations coordinator; email: david.fogden@ifrc.org   

• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org 

• Rosemarie North; communications manager; mobile: +60-122-308-451;  
email: rosemarie.north@ifrc.org 

 
In IFRC Geneva 

• Nelson Castano, Manager, operations coordination, programme, operations 
and global networks practice unit; phone: +41-22-730 4906;  
email: nelson.castano@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• Pui Wah Alice Ho, Partnership in Emergencies Coordinator; email: 
alice.ho@ifrc.org  
 

For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries): 

• Siew Hui Liew, PMER manager; email: siewhui.liew@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLA005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLA005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLA005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=255714
http://adore.ifrc.org/Download.aspx?FileId=255714
http://adore.ifrc.org/Download.aspx?FileId=255714
http://adore.ifrc.org/Download.aspx?FileId=255714
mailto:southy_lrc@yahoo.com
mailto:mijanur.rahman@ifrc.org
mailto:hungha.nguyen@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:david.fogden@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:victor.ng@ifrc.org
mailto:alice.ho@ifrc.org
mailto:siewhui.liew@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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Selected Parameters

Reporting Timeframe 2018/7-2019/6 Operation MDRLA005
Budget Timeframe 2018/7-2020/1 Budget APPROVED

Prepared on 02 Aug 2019
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2019/06

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 2,693,908

Expenditure -959,397

Closing Balance 1,734,511
Deferred Income 0

Funds Available 1,734,511

MDRLA005 - Laos - Flash Floods
Operating Timeframe: 26 Jul 2018 to 31 Jan 2020;    appeal launch date: 26 Jul 2018

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 71,000
AOF2 - Shelter 834,000
AOF3 - Livelihoods and basic needs 391,000
AOF4 - Health 287,000
AOF5 - Water, sanitation and hygiene 288,000
AOF6 - Protection, Gender & Inclusion 99,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 320,000
SFI2 - Effective international disaster management 536,000
SFI3 - Influence others as leading strategic partners 67,000
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 2,893,000
Donor Response* as per 02 Aug 2019 2,709,065
Appeal Coverage 93.64%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 81,055 0 81,055
AOF2 - Shelter 712,089 257,562 454,527
AOF3 - Livelihoods and basic needs 406,365 193,103 213,262
AOF4 - Health 170,365 31,868 138,496
AOF5 - Water, sanitation and hygiene 417,756 62,786 354,969
AOF6 - Protection, Gender & Inclusion 64,431 27,247 37,185
AOF7 - Migration 44,440 48,264 -3,824
SFI1 - Strenghten National Societies 290,436 96,772 193,664
SFI2 - Effective international disaster management 284,710 172,730 111,980
SFI3 - Influence others as leading strategic partners 147,745 55,237 92,508
SFI4 - Ensure a strong IFRC 74,608 13,829 60,779

Grand Total 2,694,000 959,397 1,734,603

IV. DREF Loan

* not included in Donor Response Loan : 400,000 Reimbursed : 400,000 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2018/7-2019/6 Operation MDRLA005
Budget Timeframe 2018/7-2020/1 Budget APPROVED
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Emergency Appeal
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MDRLA005 - Laos - Flash Floods
Operating Timeframe: 26 Jul 2018 to 31 Jan 2020;    appeal launch date: 26 Jul 2018

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 99,556 99,556
Australian Red Cross 667 10,265 10,932
China Red Cross, Hong Kong branch 24,772 24,772
Danish Red Cross 75,000 75,000
European Commission - DG ECHO 226,488 226,488
Facebook 96,974 96,974
Intercontinental Hotels Groups(IHG) 14,920 14,920
Italian Government Bilateral Emergency Fund 92,349 92,349
Italian Red Cross 39,941 39,941
Japanese Red Cross Society 88,843 88,843
Luxembourg Government 288,302 288,302
New Zealand Government 66,050 66,050
Red Cross of Monaco 17,075 17,075
Spanish Government 56,982 56,982
Spanish Red Cross 4,451 4,451
Swedish Red Cross 5,756 5,756
Swedish Red Cross (from Swedish Government*) 106,578 106,578
Swiss Government 300,000 300,000
Swiss Red Cross 100,000 100,000
The Canadian Red Cross Society 11,187 11,187
The Canadian Red Cross Society (from Canadian Gove 90,511 90,511
The Netherlands Red Cross (from Netherlands Govern 288,302 288,302
The Republic of Korea National Red Cross 489,286 41,727 531,013
UNDP - United Nations Development Programme (from 48,443 48,443
Western Union Foundation 9,484 9,484

Total Contributions and Other Income 2,641,916 51,992 0 0 2,693,908 0

Total Income and Deferred Income 2,693,908 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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