
 

DREF n° MDRPH019 GLIDE n° TC-2015-000143-PH 
DREF update n° 1; 6 November 2015  
(revised EPoA) 

Timeframe covered by this update:  
18 October 2015 to 2 November 2015 

Operation start date: 18 October 2015 Operation timeframe: 3 months (until 18 January 2016) 

Overall budget: CHF 397,643 DREF amount initially allocated: CHF 269,794 

N° of people being assisted: 4,500 families (22,500 people) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
The Philippine Red Cross (PRC) is working with the International Federation of Red Cross and Red Crescent 
Societies (IFRC) in this operation. The National Society also received support from the ICRC as well as the Qatar Red 
Crescent Society. The American Red Cross, Australian Red Cross, British Red Cross, the Canadian Red Cross 
Society, Finnish Red Cross, French Red Cross, German Red Cross, Japanese Red Cross Society, The Netherlands 
Red Cross, Norwegian Red Cross, Spanish Red Cross and Swiss Red Cross, in-county, also supports the National 
Society. The majority of these partners are supporting PRC’s response to Typhoon Haiyan. 

Other partner organizations actively involved in the operation: 
The National Disaster Risk Reduction and Management Council (NDRRMC) has been monitoring Typhoon Koppu 
since before it entered the Philippine Area of Responsibility (PAR). The NDRRMC began issuing regular storm 
advisories on 14 October 2015, directing disaster risk reduction and management councils at the local level to 
undertake precautionary measures and initiate preparations for a possible response. Continuous monitoring of the 
typhoon is also being carried out by various government and non-government agencies, including members of the 
Humanitarian Country Team (HCT). Disaster preparedness stocks from the New Zealand and Australian governments 
were also dispatched for Koppu response. 

 
Summary of major revisions made to emergency plan of action: 
This operation update covers a revision and application for a second disaster relief emergency fund (DREF)  
allocation to support an additional 2,000 families affected by the typhoon. Following assessments, it has been 
identified by PRC that there are additional needs to be covered during the emergency relief phase, as such the plan of 
action has been revised. This revision covers an increase in the number of families to be supported with food, non-
food items and emergency shelter materials from 2,500 to 4,500 families, resulting in an increase of the budget 
allocation from CHF 269,794 to CHF 397,643 <please see revised budget>. The operation is still set to be completed 
by 18 January 2016. A DREF final report will be available 90 days after the end of operation. 

 

A. Situation analysis 

Description of the disaster 

Typhoon Koppu (locally known as Lando) made landfall over the town of Casiguran, Aurora province (around to 350 
km northeast of Manila). According to state weather bureau Philippine Atmospheric Geophysical and Astronomical 
Services Administration (PAGASA), the centre of Typhoon Koppu struck the town at 1:00 AM, Sunday, October 18, 
as a Category 3 Typhoon with maximum sustained winds of 185 km/h near the centre and gustiness of up to 220 
km/h. Storm surge warnings were issued for coastal areas.  
 
After Koppu made landfall, it remained almost stationary over Aurora province before moving very slowly west at 
about 5 km/h. The typhoon passed west over the provinces of Abra, Ifugao, Ilocos Norte, Ilocos Sur, Kalinga, Mt. 
Province, Nueva Ecija and Quirino before turning north along  west coast of Luzon. The slow speed of the Typhoon 
resulted in heavy to intense rainfall over an extended period within a wide area, up to 600km at Koppu’s peak. Heavy 
rains and strong winds were also experienced in the western provinces of La Union and Pangasinan, and as well as 
in the Cordillera Region even though Koppu had already weakened. By 21 October, Koppu was downgraded into a 
tropical depression and into a low pressure area by that afternoon. 
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It was reported that most of the island of Luzon received over 300 mm of rain within 5 days. Some areas near the 
typhoon’s path were shown to be saturated with over 760 mm of rainfall. This amount of rainfall is close to what is 
normally recorded for a month at the same time of the year.  
 
Severe flooding was reported in the regions of Central Luzon (Nueva Ecija and Pampanga provinces) and Cagayan 
Valley (Isabela and Cagayan provinces) with floodwater level reaching over four metres in some places. Multiple 
flooding incidents were reported as rainwater flowed down from the mountains to the river basins below. The rest of 
Cagayan Valley, Ilocos Region and Cordillera Administrative Region were also impacted by landslides. 
  
As a result of the flooding many roads were made impassable and bridges washed away. Whole barangays (villages) 
and rice paddies were submerged by flood waters. In many cases the water current was particularly fast causing 
significant damage to housing stock and infrastructure. Rice due to be harvested from the beginning of November 
was heavily impacted by the floods which will result in low crop yield and loss of income for a large part of the 
community who rely on this as their sole income. This compounds the impact of El Niño which has brought low rainfall 
and hence reduced the crop yield.   
 
In Aurora province, where Koppu made landfall, reports were received consistent with the impact of a large scale slow 
moving typhoon in a relatively rural province. A total of eight towns in the province of Aurora were severely affected 
and during the height of the typhoon, several communities were isolated as roads were impassable due to landslides 
and strong current of flood water coming from overspill of Abuleg River in Dinalungan.  
 
Also in Nueva Ecija province, reports indicated communities being totally submerged by approximately 1.5 to 2 
metres of flood as Pampanga river overflowed - with floods up to a storey high in some areas and families being 
rescued from roof tops of their houses. In total, 27 towns and 5 cities in Nueva Ecija were affected by the typhoon. 
Out of these affected areas, Gabaldon, Luuk, Palayan, San Antonio, Gapan City and Cabanatuan City were severely 
affected and isolated for 48 hours due to high level of flood and its strong current.  
 
Further north in the provinces of Isabela and Cagayan, large areas of agricultural land were also flooded. A total of 5 
provinces, 1 city and 12 municipalities were declared under State of Calamity. As flood waters recede and people 
start to return to their homes, evacuation centres are now emptying. However, in some areas where there remains 
flooding or where people have lost their homes, several thousand families are still at the evacuation centres or have 
moved in with their relatives. Many of these families are the most vulnerable and reliant on support for the first weeks 
after the disaster. 
 
The extent of the disaster is now clearer as the flood waters continue to recede and assessment teams are reporting 
back. So far a summary of statistics reported by NDRRMC are shown in the table below:  
  
 



Table 1: Effects of typhoon Koppu (as of 1 November) 

Category Impact Remarks 

Affected 

7 regions 
Ilocos, Cagayan Valley, Central Luzon, 
Calabarzon, Bicol, Cordillera Administrative 
Region and National Capital Region 

25 provinces  

3,445 barangays  

733,152 families / 3,126,127 people  

Evacuation centres (EC) 37 centres operational 
Reduced from 445. Due to the floods, some of 
these are remaining open for longer than 
normal.   

Evacuated – inside EC’s 2,399 families / 9,122 persons Remains inside EC’s as of 30 October 

Evacuated – outside 
EC’s 

163,627 families / 704,441 persons 
 

Casualties 
48 people dead / 83 people injured / 
4 missing 

 

Houses 

18,788 destroyed 
These government figures will increase as 
numbers from all affected provinces are 
tallied. In Aurora where the Typhoon made 
landfall, the numbers are currently 970 
houses destroyed and 5,460 damaged. 

118,885 partially damaged 

Schools and health 
facilities 

Damage is reported in Aurora, Nueva 
Ecija and Isabela 

 

Agricultural assets 
9.6 billion Philippine peso (PHP) 
(CHF 202.7 million)  

The most destructive impact of the storm has 
been on livelihoods. 

Damage to 
infrastructure 

PHP 1.3 billion (CHF 27.4 million) 
 

 

Summary of current response 

PRC continuously monitored the typhoon through its Operations Centre (OpCen) that functions 24/7 and conditions on 
the ground via its wide chapter network. In preparation for a prompt response, PRC chapters activated their response 
teams, and alerted chapter staff, community health volunteers and Red Cross 143 volunteers

1
 for response. Other 

standard preparedness response measures were conducted, with existing preparedness stocks, rescue boats and 
other equipment readied and put on stand-by for 
potential dispatch/deployment to areas where they 
may be needed. The initial priority for PRC was the 
deployment of water search and rescue (WASAR) 
teams, provision of food and water, and setting up 
welfare desks in evacuation centres and distributing 
essential non-food items.   
 
PRC national headquarter (NHQ) also released 
funds to cover immediate operational expenses and 
to cover the deployment of assessment teams as 
well as transportation of relief supplies. 
 
IFRC embedded two field delegates in PRC rapid 
assessment teams. IFRC also deployed one 
communications delegate and provided a 
photographer to support communications. IFRC has 
also contributed two vehicles and drivers to support 
PRC assessments.   

 
On 17 October, before the typhoon’s landfall, IFRC released relief stocks for 1,500 families consisting of tarpaulins, 
blankets, 10 litre jerry cans, hygiene kit, mosquito nets and sleeping mats. These were dispatched to Aurora, Isabela 
and Cagayan chapters to support 500 families in each of the provinces. IFRC stock for 200 families had previously 
been prepositioned in Nueva Viscaya Chapter. IFRC also provided support for logistics to deploy the stocks. 
 
The IFRC Country Office for Philippines has also supported preparations by coordinating with the disaster 
management department of PRC and the disaster management unit of the Asia Pacific Regional Office in Kuala 
Lumpur, on preparedness planning. The programme coordinator of the country office is representing the IFRC in 

                                                      
1
 Red Cross 143 is composed of 1 leader and 43 members who make 44 volunteers on site and who will “take charge” and be first to predict, plan, 

prepare, practice, report and respond. Red Cross 143 was created to strengthen the PRC at the community level, by serving as the eyes, ears, 
hands and feet of the PRC on the ground. 

PRC provided families with 2- to 3-day food ration and standard non-
food items (2 blankets, 2 plastic mats, 2 10L jerry cans, 1 hygiene kit, 

2 mosquito nets and 1 tarpaulin). (Photo: Noel Celis/IFRC) 

 



NDRRMC and HCT meetings, together with relevant IFRC staff. Regular updates have been provided to both 
NDRRMC and HCT. 
 
The information management delegate of the country office in Metro Manila, is supporting PRC in producing 
risk/hazard maps and compiling secondary data to augment preparedness and response planning.  
 
With regards to this situation, this response is anchored to previous operations in the Philippines namely, Typhoon 
Haiyan, Typhoon Ketsana, Typhoon Bopha, Typhoon Maysak, and typhoons and floods.  
 
Overview of Red Cross Red Crescent actors in-country 
The PRC works with the IFRC, the ICRC and other in-country partners – American Red Cross, Australian Red Cross, 
British Red Cross, the Canadian Red Cross Society, Finnish Red Cross, French Red Cross, German Red Cross, 
Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, Qatar Red Crescent Society, 
Spanish Red Cross and Swiss Red Cross. 
 
This DREF is a contribution to the overall response plan of PRC. ICRC has made available food and non-food items. 
In addition, the Qatar Red Crescent Society has also supported with funds for food. Non-food item stocks 
prepositioned after Haiyan with support from New Zealand Aid and the Government of Australia have also been 
released by PRC for distribution.  
 
Movement Coordination 
The Philippine Country Office currently has a programme coordinator in place who liaises frequently and supports 
coordination with the PRC, ICRC, Partner National Societies in-country, and external organizations as needed. 
  
Overview of non-Red Cross Red Crescent actors in-country 
 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through 
participation or collaboration with (i) NDRRMC; (ii) the provincial, municipal and barangay disaster risk reduction and 
management councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management 
Act from 2010. As a member of NDRRMC as well as regional, provincial and local DRRMCs, PRC coordinates with 
the central and local governments by participating in Pre Disaster Risk Assessment and preparedness meetings. The 
National Society is also providing regular updates to its International Red Cross Red Crescent Movement partners 
with in-country presence as well as with its bilateral external partners.  
 
The IFRC Programme Coordinator is attending the coordination meetings called by The Office of Civil Defence and 
the Department of Social Welfare and Development to consider the then current situation and preparedness activities 
by the government. The Programme Coordinator is also attending HCT meetings.  
 
Inter-agency coordination 
At country level, PRC and IFRC participate in HCT forums held both during disasters and non-emergency times. PRC 
and IFRC are involved in relevant cluster information sharing, planning and analysis at all levels while IFRC supports 
PRC coordination efforts through representation in other relevant clusters as required. Regionally, the IFRC Asia 
Pacific Regional Office and Bangkok Country Cluster Support Team participate in regional Inter-Agency Standing 
Committee meetings. 
 

Needs analysis and scenario planning 

Needs assessments 
PRC have assessed the emergency needs based on rapid assessments, chapter reports, government and other 
agency reports and assessments. PRC deployed four assessment teams – two before and two post landfall. As one of 
the main impacts of a typhoon is flooding, the overall impact has evolved over this past 12 days as the flood waters 
recede and the true impact is understood better.   
 
The needs 
With additional information available, based on the further analysis, it was determined that there will be a need to 
increase the emergency relief response to support affected families with food, non-food and emergency shelter items. 
The greatest needs are a result of the typhoon’s direct impact in the coastal areas of Aurora and also the subsequent 
flooding inland areas such as Nueva Ecija, Isabela, Cagayan and west coast.  
 
As the flood water recedes, people are returning to their homes and evacuation centres are now emptying. However, 
in some areas where there remains flooding or people have lost their houses, they remain in the centres or move to 
host families. NDRRMC reports there are still 2,399 families / 9,122 persons in 37 evacuation centres. Many of these 
are the most vulnerable who are also reliant on support for the first weeks after the disaster. PRC are providing 
services to the centres with hot meals, welfare desks, etc.   
 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph011&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph018&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph012&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=


The extent of flooding in the rice paddies was very visible in the river basins. The typhoon and flooding have washed  
away livelihoods, leaving many families with no means to meet basic needs. Due to the floods and now subsequent 
clean-up operation, the markets are still not fully functioning and families have lost their income. As such, there is still 
a need for food relief and PRC are providing food rations to support families for up to three days. PRC may move to 
unconditional cash grants to cover the immediate needs of the most vulnerable families for relief.  
 
As the floods have washed away many of the personnel items, essential non-food items are also being distributed. 
Drinking water supply has been disrupted and PRC have responded by mobilizing water tankers. The impact on 
housing is now clearer with a reported 18,788 destroyed and 118,885 partially damaged. Here, emergency shelter is 
being supported with the distribution of tarpaulins. 
 
The original DREF request was to support 2,500 families in Aurora, Bulacan, Cagayan, Isabela and Nueva 
Ecija with non-food items. Based on the current assessment of needs for relief, PRC request to revise this 
upwards to support an additional 2,000 affected families in Benguet, Ifugao, Kalinga and Pampanga, bringing 
the total to 4,500 families supported by this operation, through the replenishment of pre-positioned stocks 
mobilized. While the budget is revised based on the provision of similar non-food items in the original DREF 
operation, assessments are ongoing to review the feasibility of a cash grant intervention. Should this be a 
feasible option, the support to these additional 2,000 families may be converted, and the plan and budget 
adjusted accordingly. 
 
Beneficiary selection 
In its responses, PRC will ensure that programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, and 
men and boys made vulnerable by the disaster, who have been forced to migrate. These groups will be considered 
according to the level of impact and more priority will be given to those who have lost their houses.  
 
The main criteria for validation will prioritize most vulnerable households among the populations directly affected by 
the disaster and who have not received any or sufficient assistance from the government or other organizations. Other 
considerations will be people staying in evacuation centres; those who lack relevant resources to cope with basic 
humanitarian needs on their own; those belonging to the socially vulnerable households, including women-headed 
households and those with many dependent children; persons with disabilities and of low economic resources, and; 
the sick and elderly with low economic base.  
 
Once beneficiaries are identified, each will be given a PRC beneficiary card with their and household members’ 
names. The card will form the basis for the official recognition of bearers as beneficiaries of the PRC and during 
implementation PRC volunteers will countercheck if the names on the card are listed in distribution sheets. Upon 
receipt of any items or assistance, beneficiaries will sign award sheets or participating lists. With these records, cases 
of double-counting will be eliminated. 
 
Feasibility and delivery capacity 
The PRC chapters in Luzon have technical capacity and experience to deliver in this potential response with support 
from the PRC headquarters, the IFRC and other Movement partners, including for cash transfer programmes. All 
distributions of relief items and needs assessments were led and carried out by PRC staff and volunteers at the 
chapter level. 

 

B. Operational strategy and plan 

Overall Objective 

This DREF operation was revised to cater to the immediate needs of 4,500 families (22,500 people) affected by 
typhoon through provision of food and non-food relief supplies (or potentially through cash transfer if deemed 
feasible). It will also include the distribution of safe water and mobilization of communities to undertake environmental 
sanitation activities. It also covers support for PRC to mobilize chapters and volunteers, undertake rapid assessments 
and deploy emergency response units including the WASAR units.  
 

Proposed strategy 

This revised DREF is fully in line with current PRC and IFRC policies, procedures and commitments, and seeks to 
provide immediate support to the most affected communities with: food, non-food items, emergency shelter and safe 
drinking water. This helps to ensure that immediate food needs are met and shelter, water and sanitation conditions 
are improved, thereby reducing the prevalence of illnesses and diseases. Where markets permit, cash transfer will be 
considered as a methodology for response. The DREF also supported mobilization of PRC chapter, WASAR teams 
and assets used in response deployed to the most affected areas for floods. This revised DREF contributes to PRC’s 
overall relief plan of action.   
 
Any existing disaster preparedness stocks currently available in the warehouses are being deployed and distributed. 
This DREF allocation covers replenishment of these stocks.  
 



This operation is expected to be implemented over three months, and will therefore be completed by January 2016. 

 

Operational support services 

Human resources 
PRC rapid assessment teams and emergency response teams have been deployed along with chapter staff and 
volunteers. Two IFRC field delegates, a communications delegate and professional photographer were also deployed 
with the PRC assessment teams. One field delegate will follow up and report on distributions.   
 
The IFRC Country Office in the Philippines is led by a head of country office and consists of some 50 national and 28 
international staff in Manila and Haiyan affected areas. The operations manager, planning, monitoring, evaluation and 
reporting (PMER), logistics, information management (IM), finance and administration, are currently supporting this 
operation.  
 

Logistics and supply chain 

Logistics support is provided by an in-country IFRC team led by one coordinator and five delegates covering 
warehousing, procurement and fleet management as well as national staff based in Manila and the Chapters covered 
by operations. Logistics activities will aim to effectively manage the supply chain, including procurement, clearance, 
storage and forwarding to distribution sites following PRC and IFRC logistics procedures, with full audit trail. 
 

Information technology and telecommunications 

IFRC supports sustainable skills training and equipment maintenance knowledge of PRC staff and volunteers. The IM 
delegate at the country office is also supporting the PRC in producing risk/hazard maps to support readiness and 
planning. 
 

Communications 

IFRC has deployed a communications delegate to Nueva Viscaya Chapter along with a photographer/videographer. 
They are providing timely and accurate communications. They are supported by a Communications Officer in Manila. 
This will ensure that the wider Red Cross membership has immediate access to high quality audio-visual materials for 
use in their publicity efforts. Steps are also being taken to highlight PRC’s preparedness measures via social media 
platforms and through direct engagement with local and international media. 
 

Beneficiary communications and accountability 

The provision of information and two-way engagement with the affected population is a key point to consider during 
the response operation, so that PRC activities can be adjusted according to the expectations, needs and concerns of 
affected communities. Beneficiary communication components and mechanisms will be incorporated across the 
various programme sectors and will be closely linked with planning, monitoring and evaluation processes in order to 
build an environment of transparency and accountability. 
 

Planning, monitoring, evaluation and reporting (PMER) 

Reporting on the operation will be made in accordance with the IFRC minimum reporting standards. One update will 
be issued during the operation’s timeframe and a final report within three months of the end of the operation. 
Monitoring of distributions is carried out through the use of beneficiary distribution lists and feedback from beneficiary 
households themselves. Post distribution surveys will be undertaken to determine the level of satisfaction among the 
people who will be reached with assistance, particularly relief distributions.  

 

Administration and finance 

The IFRC Country Office finance provide the necessary operational support for review, validation of budgets, bank 
transfers, and technical assistance to the National Society on procedures for justification of expenditures, including the 
review and validation of invoices. The IFRC finance and administration team in Manila comprises one coordinator, one 
finance manager and three finance officers as well as two administration officers. 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

C. Detailed Operational Plan 

Early warning & emergency response preparedness 

 

Quality programming  

Early warning & emergency response preparedness 

Outcome 1: The Philippine Red 
Cross is better prepared to respond 
to Typhoon Koppu 

Output % of achievement 

Output 1.1 Surge capacity from Manila provided 
support to PRC’s immediate responses 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Place National Society staff and volunteers on stand-by in various 
locations for immediate response 

X 
 

100% 

Mobilize/deploy IFRC delegates available in-country to support PRC 
in its immediate response 

X 
 

100% 

Progress towards outcomes 

PRC had been continuously monitoring the typhoon through its OpCen that functions 24/7 and conditions on the 
ground via its wide chapter network. In preparation for a prompt response, PRC chapters in areas that were in the 
direct path of the typhoon activated their response teams, and alerted chapter staff, community health volunteers 
and Red Cross 143 volunteers for response. Other standard preparedness response measures were conducted, with 
existing preparedness stocks, rescue boats and other equipment readied and put on stand-by for potential 
dispatch/deployment to areas where they may be needed, as the typhoon made landfall and caused floods.  
 
            Table 2. Summary of assets deployed by PRC 

Search and rescue 
assets  

Province Area of assignment 

 5 6X6 Trucks 
NHQ - Manila 

Nueva Ecija – 1 truck 

Pangasinan – 1 truck 

Bulacan - 1 truck 

NHQ – Subic Bulacan - 2 trucks 

 3 Humvee units NHQ – Manila Bulacan – 3 vehicles 

8 Plastic rescue boats 

NHQ 
Nueva Ecija – 2 units 

Bulacan – 2 units 

Rizal Chapter Bulacan – 1 unit 

Manila Chapter Bulacan – 1 unit 

Olongapo City Chapter Bulacan – 2 units 

4 Rubber rescue boats 

Cavite Chapter Pangasinan – 1 unit 

Laguna Chapter Pangasinan – 1 unit 

Olognapo City Chapter Pangasinan – 1 unit 

Pangasinan – Dagupan City Chapter Pangasinan – 1 unit 

1 Steel Boat Bulacan Chapter Bulacan – 1 unit 

2 Kitchen mobile units NHQ Nueva Ecija – 2 units 

 
                      Table 3. PRC staff deployed 

Search and rescue Chapter and NHQ staff Volunteers 

79 WASAR team 63 staff members 296 

 
PRC WASAR teams rescued 728 individual and assisted 255 more in the first week of the response. A total of 29 
welfare desks in evacuation centres were set up and provided psychosocial support to 11,001 individuals. 

Quality programming 

Outcome 2: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Output % of achievement 

Output 2.1 Needs assessments are conducted and 
response plans updated according to findings 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Mobilize PRC staff and volunteers for assessments X  100% 

Mobilize/deploy IFRC delegates available in-country to support PRC X  100% 



 

Water, sanitation and hygiene promotion 

Needs analysis: In the aftermath of the typhoon, immediate access to safe water supply must be secured. 

Environmental sanitation activities, including clearing of debris and other community clean-up efforts, were needed in 
the aftermath of the typhoon. Hygiene promotion activities were also implemented to improve hygiene behavioral and 

in conducting assessments 

Undertake assessments to determine specific needs of beneficiaries X  100% 

Develop a response plan with activities that will meet identified 
beneficiary needs 

X 
 

100% 

Progress towards outcomes 

Four teams from NHQ were mobilized to support the chapters for rapid assessments. IFRC embedded two field 
delegates in PRC rapid assessment teams. IFRC also deployed one communications delegate and provided a 
photographer to support communications. IFRC has also contributed two vehicles and drivers to support PRC 
assessments.   
 
       Table 4. Assessment teams deployed 

Assessment 
team 

Date 
deployed 

Location as of 
21 October 

Notes 

1* 16 October Nueva Ecija 
Deployed pre landfall to the northeast Luzon, including 
Cagayan, Kalinga, Nueva Vizcaya and Santiago City. 

2 17 October Aurora Deployed pre landfall to Baler, Aurora. 

3
*
 20 October Nueva Ecija Deployed post landfall for rapid assessments starting in 

Nueva Ecija  4 20 October Nueva Ecija 
            *

Teams with IFRC delegates 
 

 Output % of achievement 

Output 2.2 Additional assistance is considered where 
appropriate and incorporated into the plan 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 
Ensure that any adjustments to initial plans are informed by 
continuous assessment of needs and through established feedback 
mechanisms. 

X 
 

100% 

Conduct post-action surveys to determine the level of satisfaction 
among beneficiaries 

X 
 

0 

Monitor and report on distributions X  50% 

Progress towards outcomes 

Based on continuous assessments conducted by PRC teams, information provided by chapters and from secondary 
sources, such as information from local and national authorities, PRC have identified a greater case load to cover for 
relief. As such, the number of families targeted to receive food, non-food relief items and emergency shelter materials 
increased from 2,500 to 4,500. 
 
Assessments and distributions are still underway. Post distribution monitoring and satisfaction surveys are planned 
but not yet reported.  

 Output % of achievement 

Output 2.3 Mechanisms are in place to facilitate two-
way communication with and ensure transparency and 
accountability to disaster-affected people 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Provide appropriate information, including on the scope and content 
of projects, to disaster affected people 

X 
 

100% 

Ensure that affected people can deliver feedback on programme 
activities and/or report any complaints, in confidence, and that such 
are actioned by PRC and its partners 

X 
 

100% 

Progress towards outcomes 

PRC staff and volunteers provided information to beneficiaries regarding the scope and content of the projects. This 
is done via the welfare desks and also through chapter staff and volunteers before and at distributions to mobilize 
and inform the community. Through a system of community engagement and accountability, PRC also applies 
feedback mechanisms wherein households are surveyed on the quality and appropriateness of the response. 
Information is being collected as of reporting and will be collated to provide a clear analysis of the programmes. 



bridge knowledge and practice of safe water and food handling as well as hygiene practices such as hand-washing so 
as to mitigate the threat of preventable diseases. 
 

Population to be assisted: 4,500 households targeted with jerry cans, mosquito nets and hygiene kits will be 

provided with safe drinking water, including via trucking and bladders, they will also be reached with hygiene 
promotion
 

 

Food security, Nutrition, and Livelihoods 

Needs analysis: The extent of flooding in the rice paddies was very visible in the river basins. The  typhoon  and 

flooding  have  washed  away  livelihoods,  leaving many families  with  no  means  to  meet  basic needs. Due to the 
floods and now subsequent clean-up operation, the markets are still not fully functioning and families have lost their 
income. As such, there is still a need for food relief and PRC are providing food rations to support families for up to 
three days. PRC may move to unconditional cash grants to cover the immediate needs of the most vulnerable families 
for relief. 

Water, sanitation and hygiene promotion 

Outcome 3: Risk of waterborne, 
water-related and vector-borne 
disease in communities affected by 
Typhoon Koppu reduced for 4,500 
households. 

Output % of achievement 

Output 3.1 Access to safe water by affected 
communities increased 

% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Provide affected households in evacuation centres and in the 
community with safe water 

X  
% 

Collaborate with the relief sector in providing safe water storage in 
containers to target households 

X  
47% 

Progress towards outcomes 

As of reporting, PRC has distributed 2,972 10-litre jerry cans. This will ensure that water is stored in a safe container, 
thus reducing the risk of waterborne and water related diseases in the communities.  Water infrastructure has been 
damaged by the flooding and now the Chapters are working with the local authorities to check the sufficient 
availability of safe drinking water. 

 Output % of achievement 

Output 3.2 Access to adequate sanitation in affected 
communities increased. 

% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Mobilize and deploy PRC equipment for debris clearing   % 

Mobilize community members to undertake environmental sanitation 
activities, including debris cleaning 

 
 

% 

Progress towards outcomes 

No update as of reporting period. 

 Output % of achievement 

Output 3.3 Knowledge, attitude and practice on safe 
water, sanitation and hygiene by target population 
increased 

% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

     Yes (x) No (x) 

Recruit and train new or mobilize existing community health 
volunteers to participate in hygiene promotion activities  

 
 

% 

Conduct hygiene promotion activities in target communities, in 
collaboration with the relief team, health team and other relevant 
sectors 

 
 

% 

Progress towards outcomes 

PRC conducted hygiene promotion activities in 6 provinces, reaching a total of 8,608 people. These activities aim to 
improve the knowledge, attitude and practice of sanitation and hygiene. Together with the provision of hygiene kits 
and mosquito nets (seen in section on household items) and jerry cans, these activities help reduce risks of 
waterborne and water-related diseases. PRC volunteers also conducted education sessions on the benefits of 
breastfeeding, reaching a total of 91 people. 



Population to be assisted: Up to 1,500 households will be assisted with basic food rations. This takes into 

consideration the findings from needs assessments, consultation with the barangay committees and affected people, 
issues of gender, disability, age, and social exclusion which also constitute part of the PRC’s established beneficiary 
selection criteria. 
 

 

Shelter and settlements (and household items) 

Needs analysis: Based on previous experience, needs were expected in the sectors of immediate relief and 

emergency shelter as thousands of households risk being displaced if their houses are damaged or destroyed. 
Furthermore, thousands of households sought temporary shelter in evacuation centres and required essential items to 
meet immediate needs in a dignified manner. This operation therefore supported provision of non-food items, 
including mosquito nets, sleeping mats, blankets, hygiene kits, and jerry cans as well as emergency shelter items 
(tarpaulins). 
 

Population to be assisted: Up to 4,500 households will be assisted with emergency shelter (tarpaulins) and non-

food relief items.  

Food security, Nutrition and Livelihoods 

Outcome 4: Basic food assistance 
to meet the immediate food needs 
of 4,500 households 

Output % of achievement 

Output 4.1 Affected families have access to basic food 
assistance 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Mobilize volunteers and provide them with orientation on the 
beneficiary revalidation process and distribution protocols 

X 
 

100% 

Identify, register, verify and mobilize beneficiaries for distribution X  100% 

Distribute basic food items to 500 affected households X  100% 

Progress towards outcomes 

At the time of reporting, PRC has provided hot meals to 10,799 individuals in evacuation centres across several 
provinces, as well as 6,669 families (33,345 people) with 2 to 3 days food ration consisting of 4 packets of noodles, 
four canned meat and five kilogrammes of rice. 

Shelter and settlements (and household items) 
Outcome 5: The immediate shelter 
and settlement needs of the 
population affected by Typhoon 
Koppu are met for 4,500 
households 

Output % of achievement 

Output 5.1 Essential household items are provided to 
the target population 

% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Identify, register, verify and mobilize beneficiaries for distributions X  100% 

Mobilize and transport non-food items to affected areas X  70% 

Distribute non-food items to affected households X  70% 

 Output % of achievement 

Output 5.2 Emergency shelter assistance is provided to 
the target population  

% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

Identify, register, verify and mobilize beneficiaries for distributions X  100% 

Mobilize and transport emergency shelter items (tarpaulins) to 
affected areas 

X 
 

11% 

Distribute emergency shelter items to affected households X  11% 

Progress towards outcomes 

On 17 October, IFRC initially released relief stocks for 1,500 families consisting of tarpaulins, blankets, 10-litre jerry 
cans, hygiene kits, mosquito nets and sleeping mats. These were dispatched to Aurora, Isabela and Cagayan 
chapters. IFRC is also providing support for logistics to deploy the stocks. Distribution of this stock began on 
Tuesday, 20 October. 
 
As of reporting, PRC, dispatching their own stocks and IFRC stocks, have been able to provide plastic mats to 6,498 
households, blankets to 5,238, mosquito nets to 3,757, hygiene kits to 2,871, sleeping kits to 867. A total of 2,206 



 

D. Budget 

  
Please refer to the revised budget below. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

households have also received tarpaulins to be used as emergency shelter. 
 
The DREF allocation will be utilized to replenish stocks good for 4,500 families to ensure that there will be ample 
supply of non-food and emergency shelter stocks in case of another disaster. 
    
      Table 5. Overall relief response by PRC  

PRC distribution  
(no. of households 

supported) 
Items 

IFRC support (no. of 
households 
supported) 

Notes on IFRC support 

5,238 
Blanket  

(2 per household) 
1,500 

Distributed to households in: 

 Aurora 

 Cagayan 

 Isabela 

3,757 
Mosquito net 

(2 per household) 
2,300 

Distributed to households in: 

 Aurora 

 Bulacan 

 Cagayan 

 Isabela 

 Tarlac 

6,498 
Plastic mat  

(2 per household) 
1,500 

Distributed to households in: 

 Aurora 

 Cagayan 

 Isabela 

2,972 
10 L jerry can  

(2 per household) 
1,500 

Distributed  to households in: 

 Aurora 

 Cagayan 

 Isabela 

2,871 
Hygiene kit 

 (1 per household) 
1,500 

Distributed  to households in: 

 Aurora 

 Cagayan 

 Isabela 

2,206 
Tarpaulin 

 (1 per household) 
500 

Distributed  to households in: 

 Aurora 

    
 



Reference 
documents 


Click here for: 

 MDRPH019 
(DREF) 

Contact Information 

For further information specifically related to this operation please contact: 
 
Philippine Red Cross: 

 Gwendolyn Pang, Secretary General, +63 2 525 5654; secgen@redcross.org.ph  
 
IFRC Philippine Country Office: 

 Kari Isomaa, Head of Country Office, +63 2 336 8622; kari.isomaa@ifrc.org 

 Patrick Elliott, Operations Manager, +63 998 961 2140; patrick.elliott@ifrc.org 
 
In the Asia Pacific Regional Office, Kuala Lumpur: 

 Martin Faller, Head of Operations, martin.faller@ifrc.org  

 Necephor Mghendi, Operations Coordinator, +6012 224 696; 
necephor.mghendi@ifrc.org  

 Patrick Fuller, Communications Manager, +60 3 9207 5705; patrick.fuller@ifrc.org  
 
For resource mobilization and pledges: 

 Diana Ongiti, Senior Relationship Officer; mobile: +60 12 371 2004, 
diana.ongiti@ifrc.org  

 Please send all pledges for funding to zonerm.asiapacific@ifrc.org 
 
For planning, monitoring, evaluation and reporting enquiries 
In Asia Pacific Regional Office:  

 Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting (PMER), +60 
3 9207 5775; peter.ophoff@ifrc.org 

 
In IFRC Geneva: 

 Christine South, Senior Officer, Operations Quality Assurance; phone: +41 22 730 
4529; christine.south@ifrc.org     

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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mailto:patrick.fuller@ifrc.org
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DREF OPERATION 04/11/2015

MDRPH019 Philippines : Typhoon Koppu

Budget Group

Shelter - Relief 90,330

Clothing & Textiles 74,564

Food 4,265

Water, Sanitation & Hygiene 76,003

Utensils & Tools 27,000

Other Supplies & Services 1,300

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 273,462
 

Storage, Warehousing 1,872

Distribution & Monitoring 3,000

Transport & Vehicle Costs 44,813

Logistics Services 10,000

Total LOGISTICS, TRANSPORT AND STORAGE 59,686
 

National Staff 1,498

National Society Staff 5,295

Volunteers 15,229

Total PERSONNEL 22,021
 

Travel 11,420

Information & Public Relations 624

Office Costs 2,080

Communications 2,080

Financial Charges 2,000

Total GENERAL EXPENDITURES 18,205
 

Programme and Services Support Recovery 24,269

Total INDIRECT COSTS 24,269
 
 

TOTAL BUDGET 397,643

DREF Grant

Budget CHF


