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DREF operation MDRET019  Operation n° OT-2018-000111-ETH 
Date of Issue: 23 July 2019 Date of disaster: 04 August 2018 
Operation start date: 28 August 2018 Operation end date: 28 February 2019 
Host National Society: Ethiopian Red Cross Society 
(ERCS) 

Operation budget: 338,631 

Number of people affected: 52,000 people Number of people assisted: 13,000 people or 2,600 
HH 

N° of National Societies involved in the operation: International Federation of Red Cross and Red Crescent 
Societies (IFRC), International Committee of the Red Cross (ICRC), Austrian Red Cross, Canadian Red Cross, 
Danish Red Cross, Finnish Red Cross, Netherlands Red Cross and Swiss Red Cross 
N° of other partner organizations involved in the operation: International Organization for Migration (IOM), United 
Nations Children Fund (UNICEF), Norwegian Refugee Council (NRC), Intentional Rescue Committee (IRC) and 
National Disaster Risk Management Commission (NDRMC) 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. The Netherlands Red Cross, 
ECHO and the Canadian Government replenished the DREF on the occasion of this operation. On behalf of the 
Ethiopian Red Cross Society, the IFRC would like to extend gratitude to all for their generous contributions. 
 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Ethiopia is now estimated to have approximately 3.1 
million internally displaced people (IDPs) country 
wide, making it the country with the highest number of 
IDPs in the world. The ongoing conflict in West and 
Central Gonder, Benshangul Gumuze regional state, 
West Wellega and West Guji zones of Oromia, Gedeo, 
Amaro, Basketo zones in SNNPR, and continued 
violence in the Afar-Somali border contributed to the 
total of the mentioned numbers of IDPs.  
 
This DREF operation was launched on 28 August 
2018 to address the needs of IDP populations affected 
by the clashes which occurred in August 2018 
between Somali and non-Somali ethnic groups in the 
Somali region. This conflict caused the displacement 
of 52,000 people from different zones including Babile 
Somali and Tuluguled. In December 2018, an 
Operation Update was published, extending the 
operation by two months, until 28 February 2019. This 
extension was approved to allow completion of 
activities which had been delayed due to procurement. These clashes have now ceased but the needs of the displaced 
population have still not been fully addressed.  
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Currently, the number of displaced people in the Somali region is 47,160 people, who are residing in Siti, Fafen, Nogob, 
Liben and Dawa zones.  
 
Right after the clashes, health facilities were not functioning because health workers remained at home in fear of the 
security situation. Most pharmacies, private clinics and some health facilities temporarily closed their doors because of 
the tense security situation. The facilities are now re-opened since there is now relative peace and stability in the target 
area. However, some of the services are not yet fully functioning. 
 
Similarly, the water systems had been interrupted because of withdrawal of the professional workers of the water bureau. 
As such, the displaced people were left with limited or no potable drinking water. In addition, sanitation facilities were 
not adequate to accommodate many new people arriving. As at now, a sustainable number of the IDPs have returned 
to their original homes. There is a new regional government in place and vacant positions have been filled which has 
somewhat improved the service delivery, despite the IDP crisis persisting.  
 
Both the government and humanitarian organizations have been doing their best to respond to the immediate needs of 
the IDPs in Somali region. However, responders are overstretched with an estimated additional one million newly 
displaced people in other parts of the country. The situation of the new IDPs is dire, people are sheltering with host 
communities and in overcrowded communal shelters and food provision, water and health services are stretched beyond 
capacity.  
 
While some families are starting to return to their home areas, most people continue to be displaced with no immediate 
plans to return home. The overall displacement at country level is alarmingly increasing and according to the different 
reports, there are no signs this will change in the coming year. Irregular rainfall in some parts of the regions has 
worsened the living conditions of the IDPs. Due to the continued increase in the number of IDPs and continue needs on 
the ground, an Emergency Appeal for CHF 5 Million was launched by the IFRC on 24 April 2019 to respond to the needs 
of 80,200 people in Oromia, Amhara, SNNP and Somali for nine (9) months with a focus on Shelter, Livelihoods and 
Water Sanitation and Hygiene (WASH). 
 
 
Summary of response 
 
Overview of Host National Society 
As part of the DREF operation, the NS conducted the following main activities: 

• Procurement and Distribution of NFIs to 13,000 people/2,600 HH 
• Installation of feedback desks during distribution 
• Post distribution monitoring conducted 
• 22 volunteers trained on CEA, emergency shelter, distribution and hygiene promotion 
• Development and implementation of a hygiene promotion communication plan, targeting 13,000 people/2,600 

HH.  
• Production and distribution of IEC materials 
• Procurement and installation of 8 water tanks 

 
Following the approval of the DREF operation the National Society completed beneficiary verification. WASH 
assessments, and implementation plans were completed prior to implementation. However, due to the precarious 
security situation the implementation of response activities was delayed. There was a consistent security threat in the 
area that hampers regular visits to the intervention towns.  
 
In addition to the DREF funds, ERCS broadened the scope of the operation with support from Partner National Societies 
(PNS) and domestic funding sources. A total of 24,381 people were assisted with the additional funding. Activities 
included: 

• Procurement and distribution of CSB/oil to lactating and pregnant mothers and children under five.  
• Procurement and distribution of additional HHIs 
• Another 932-conflict induced IDPs from western part of Ethiopia were also assisted with HHIs during the months 

of October and November 2018.  
 
Overview of Red Cross Red Crescent Movement in the country 
 
IFRC has been supporting ERCS through mobilizing financial resources and technical support through its Eastern Africa 
Country Cluster Support Team in Nairobi, Kenya and the operations manager based in Addis, Ethiopia.  
 

http://adore.ifrc.org/Download.aspx?FileId=236989
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The ERCS is supported by seven partner National Societies; Austrian Red Cross, Canadian Red Cross, Danish Red 
Cross, Finnish Red Cross, Netherlands Red Cross, Qatar Red Crescent and Swiss Red Cross. Most of the partner 
National Societies have been supporting ERCS in the drought response during the past years. 
 
The Canadian Red Cross and ICRC have also been supporting the ERCS to strengthen the BDRT/NDRT capacities. 
Trained BDRTs and NDRTs have been deployed either independently or jointly with the government and other 
humanitarian partners during the emergency assessment and current IDP response. 
 
The ICRC, with its delegation office in Addis Ababa, is the major partner supporting ERCS in responding to the resource-
based conflict, civil unrest and violence-induced displacement in the country. In line with the response to the current 
situation, ICRC provided 1,000 NFI kits to ERCS for distribution to IDPs in West Hararghe, East Hararghe in Oromia 
region, Harar region Diredawa city council and Somali region in eastern Ethiopia.  The ICRC, in partnership with ERCS, 
is supporting the Oromia Pastoral Areas Development Commission to help communities displaced by ethnic violence 
access veterinary services. 
 
Overview of non-RCRC actors in country 
The overall emergency response in Ethiopia is led by the National Disaster Risk Management Coordination 
Commission (NDRMCC), which is the government structure responsible for launching and implementing Humanitarian 
Resilience Document and Plan (HRDP) produced every year after a multi-agency assessment conducted twice a year.  
 
IOM, UNICEF, IRC, Handicap International, WFP, Packard Foundation, PMI, and Niway Academy have been working 
with ERCS in the provision of essential shelter and non-food items (first four) among displaced people and nutritional 
support among malnourished children under five, lactating and pregnant mothers in targeted areas of the country 
respectively.  
 
The NS participated in the below clusters meetings at regional and national levels. 
 

WHO WHAT WHERE WHEN 
World Vision Nutrition, NFIs and WASH Kochore (Gedeo) August- November 
People in Need (PIN) NFIs Yugocheffe (Gedeo) July- August 
Goal Ethiopia Needs Assessment Gedeo and Guji July- October 
IOM Dignity kits Gedeo and Guji July- November 
UN- OCHA Coordination  Gedeo and Guji July- November 
Save the Children NFI/Nutrition  Gedio and Guji October – September 
MSF Nutrition  Gedio Guji  September – October  

 
 
Needs analysis and scenario planning 
 
Needs analysis  
Following the assessment conducted in November 2018, the critical needs identified were emergency food, water, 
shelter, non-food items as well as emergency health and care including psychosocial support. Out of the estimated 
52,000 affected people, 50% are still living in temporary shelters i.e. in churches and around the military camp in Jijiga, 
Degehabour, Kebri Dahar and Gode. The remaining 50% people are believed to have returned to their partially damaged 
houses. 
 
The need for water, food, health care and ES/NFI is still high in the targeted Tuluguled and Babile Somali zones and is 
estimated to have increased beyond the 13,000 people targeted by this operation, who are still  living in a dire situation 
with no or limited humanitarian assistance. Currently the number of IDPS in the country is estimated to have grown due 
to continued conflict and is alarmingly increasing.  
 

Despite government and humanitarian partners’ efforts to provide support, it continues to be challenging to meet the 
existing needs due to the magnitude of the problem and volatile security. Due to lack of nutritious food and general food 
ration, children, lactating and pregnant mothers as well as other adults continue to be at high risk of increased 
malnutrition. Adequate shelter and HHIs continue to be an urgent need among the increasing IDP population. 



 

4 
MDRET019 – Ethiopia Population Movement – Final report 

 

In addition, affected people continue to be in need of medication, clean water and sanitation facilities exposing many 
to potential health and sanitation risks. The problem is aggravated by the insufficient presence of humanitarian partners 
to intervene in emergency response.  
 

Targeting  
Although all IDPs are in need of immediate assistance, priority was given to 13,000 people or 2,600 displaced 
households who lost their entire belongings and livelihoods and remained in Tuluguled district of Gebogebo Kebele, as 
well as to the most affected households in Somali Babile district of four different kebeles. Special attention was given to 
women headed households with many children, the elderly, the disabled, critically sick and injured people.  
 
Operation Risk Assessment  
 
As the control of the local government in the area increased, the security situation improved, and it was possible to 
transport materials from Addis Ababa to the distribution sites. Half of the materials were procured internationally, and 
half were procured locally.  
 
As the situation has been pertaining for some time, it is foreseen that the sporadic conflict is likely to continue in remote 
areas, displacing more people for many months in Babile and Chinaksen districts of Somali region adjacent to the 
districts of Oromia region. As such, the IDPs have not returned to their homes or integrated in host communities. In 
addition, conflicts have continued in other parts of the country, further increasing the number of IDPs. ERCS will work 
on addressing the current need through the Ethiopia Population Movement Emergency Appeal launched in April 2019 
and bilateral contributions from PNSs.  
 
ERCS continues to carry out situation monitoring and implementation of minimum-security standards.  ERCS and ICRC 
conducted a security training and staff have been encouraged to carry out e-learning courses (i.e. Stay Safe Personal 
Security, Security Management, or Volunteer Security).  
 
Exit strategy 
With the assessment findings and continued presence of the Federal army and police, it is expected that accessibility 
for humanitarian agencies is likely to improve henceforth, allowing other agencies to respond. Based on the current 
needs, ERCS launched a 1-year plan to respond to the humanitarian needs of the IDPS Somali, Oromia, SNNPR and 
Amhara regions. As already mentioned, IFRC has launched an Emergency Appeal, which will be contributing to the 
ERCS Action Plan and additional funds will be raised through a PNS consortia and domestic funding sources in a bid 
to alleviate the sufferings of these displaced populations.  
 
 
B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
The main of this DREF operation was to meet the immediate survival needs of 13,000 conflict-affected people (2,600 
households) through the provision of essential relief and household items, clean water and hygiene promotion. 
 
Based on the needs analysis, ERCS prioritised provision of shelter/NFIs and hygiene promotion. The targeted IDPs had 
no cooking utensils for food preparation, no adequate night clothes to wear and needed emergency shelter to protect 
them from the severe weather. The affected population were also in need of water storage containers for household 
consumption. 
 
Community centres did not have access to water therefore, the operation made available potable water through water 
trucking. Eight (8) Roto plastic tanks of 10,000 litres were procured to enable distribution of water to IDP households. 
Water was trucked and supplied to the Roto tanks, for which platforms were built and tap stands provided. Six (6) water 
containers were equally installed in different IDP sites in Tuluguled district. Two (2) were made available to Babile Somali 
district IDP sites. The tanks are now being used as water containers for the water regularly provided by the government 
to the IDP centres.    
 

http://adore.ifrc.org/Download.aspx?FileId=236989
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ERCS deployed three (3) ERCS HQ-based staff of which one (1) is RDRT-trained. Six (6) trained NDRT/BDRT and 20 
volunteers were also deployed to Jijiga and other target communities to lead the implementation of the DREF operation.  
 
Personal deployed Number people deployed Number of days deployed Total number of days worked 

throughout the operation 
HQ staff 3 7 20 
NDRT/BDRT 6 5 30 
Volunteers 22 5 110 

 
 
The below items were distributed to support the targeted household’s immediate emergency shelter and HHI needs: 
 
Table 2: Items for distribution to 13,000 IDPs (2,600HH) 

Items Quantity Quantity per HH 
Jerry cans, plastic 10 litres  5,200 2 per HH 
Washing basin, 45cm diameter  2,600 1 per HH 
Mats, plastic 2m x 2.5m  2,600 1 per HH 
Plastic sheet 4m x 5m  5,200 2 per HH 
Blankets, 1.60m x 2.20m  5,200 2 per HH 
Cups, 300ml  5,200 2 per HH 
Jug, plastic 3 litres 2,600 1 per HH 
Ladles, aluminium 125ml  2,600 1 per HH 
Rope, polypropylene 20m roll  2,600 1per HH 
Plate, metal 24cm  5,200 2 per HH 
Soap, laundry, 250 g 26,000 10 per HH 
Mosquito net, insecticide treated 5,200 2 per HH 
Cooking pot, aluminium 7 litres  2,600 1 per HH 
Jerry cans, plastic 20 litres  2,600 1 per HH 

 
ERCS procured part of the items locally,  including Jerry cans, plastic 10 litres (2 per HH), Washing basin, 45cm diameter 
(1 per HH), Jug, plastic 3 litre (1 per HH), Ladles, aluminium 125ml (1 per HH), Rope, polypropylene 20m roll (1 per 
HH), Soap, laundry, 250g (10 per HH), and Jerry cans, plastic 20 litres (1 per HH). The remaining items were procured 
internationally by IFRC Nairobi Regional Logistic Unit.  
 
Monitoring  
ERCS conducted post distribution monitoring one week after distribution. In general, feedback on items distributed was 
positive. The following feedback was received from the beneficiaries: 

• The size of the sleeping mat was much smaller than the mattresses normally being used by the families; 
• The households needed 2 sleeping mats per HH instead of 1; 
• People not targeted by the operation complained that they were unfairly left out of the beneficiary list. 

 
Community Engagement and Accountability 
Prior to distribution, ERCS shared information with the communities on the requirements for the distribution, beneficiary 
selection, use of the distributed items and installed a feedback mechanism which consisted of a feedback desk set up 
near the distribution site, where feedback and complaints were received and responded to.  
 
Logistics Management and Procurement  
All procurements were made in line with IFRC and ERCS procurement procedures. Items were procured locally and 
internationally. 

Coordination  
During the implementation of the DREF operation, ERCS participated in Movement coordination, inter-agency 
coordination and cluster meetings to ensure complementarity and efficient use of resources. This DREF operation 
complemented the financial and technical support ERCS received from in-country Movement partners as well as ERCS’ 
own resources.   
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Partner Sectors 

ERCS ES/NFIs and Hygiene promotion  

Government  Health services and sanitation  

In country PNS (Consortia) Nutrition (CSB and Oil) and Project coordination 

ICRC  NFIs, transport, First aid kits 

IOM Dignity kits 

Finish RC NFIs 

 

C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 13,000 
Male: 6,370 
Female: 6,630  

Outcome 1: Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions   
Indicators:  Target Actual 
Shelter Output 1.1:  Short-term shelter and settlement assistance is provided to affected households 
# of people reached with safe and adequate shelter and settlement  13,000 13,000 
% of affected population having participated in program designing and 
implementation 

25% or 
13,000 
people 

17% or 8,840 
people 

# people reached with basic ES/NFI procured 13,000 13,000 
# households provided with emergency shelter and settlement assistance 2,600 2,600 
Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and 
settlement planning and improved building techniques are provided to affected households 
# households provided with technical support and guidance, appropriate to the 
type of support they receive 

2,600 2,600 

# volunteers trained in emergency shelter 20 22 
# households reached with emergency shelter awareness sessions 2,600 2,600 
Achievements 
Beneficiary verification and assessments were carried out with a team of Red Cross HQ and branch staff and 
Government officials. Based on the assessments, beneficiaries were identified, registered and verified.   
 
Participation in the Regional NFI cluster meetings enabled ERCS to map out the different interventions in the 
targeted areas and to ensure complementarity.  
  
Items were procured both locally and internationally. The items available on the local market included washing 
basin, soup, jerrycans of 10 and 20 litres each, rope, plastic Jug and ladles. The following items had to be 
procured internationally: plastic mats, plastic sheet, blanket, cups, cooking pot, mosquito nets and aluminium 
plates.  
 
A total of 22 volunteers were trained at the two sites on Community Engagement and Accountability, NFI 
distributions, use of distributed items, and emergency shelter. It was decided to distribute within a shorter period 
of time therefore two (2) additional volunteers were needed in the Babile Somali site.  
 
During the first planning stage, various IDP focus groups were consulted and in addition volunteers who live in 
the place where IDPs were gathered made an informal and formal assessment of the need of the affected people. 
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As such, it is estimated that 17% or 8,840 people from the targeted population participated in the design and 
implementation of this response operation.  
 
A total of 13,000 people were reached with HHI support, including: 

• 7,500 people in Tuluguled district of Gebogebo district  
• 5,500 people in Babile Somali district of four sites (Dhawrto, Malabley,Hasan Guraje and Obasha).  

Challenges  
The delays in procurement of relief items have affected implementation of activities for this operation.  
 
The security situation also affected the ability to visit the proposed distribution sites to assess the hygiene 
situation in the targeted areas.  
 
Due to the enormous demand for HHIs from the ever increasing IDP population and the limited provision through 
the DREF operation, tension was very common throughout the distribution in all sites. Gun fighting even broke 
out between armed local authorities and people who claimed to be unfairly ignored by the local administration 
during the beneficiary identification and selection exercises. In another occasion, ERCS regional staff and 
volunteers were approached with violence by non-beneficiary IDPs. The distribution exercise was carried out in 
a precarious security situation and ERCS was forced to request support from the regional government during 
distribution to guarantee safety of staff and volunteers.  
Lessons Learnt  
The NFI procurement process should have been started earlier as it was the reason for delayed implementation 
and request for no cost extension. This, however, was due to delayed signing process of the project agreement. 
ERCS should put a system in place to enable processing of emergency procurement.  
 
Although beneficiary identification and selection for NFI distribution is conducted by the local administration, 
there is need to always conduct mass sensitization of not only intended beneficiaries but non-beneficiaries as 
well on the selection criteria. This will not only increase transparency and downward accountability but also 
ensures safety and security of staff and volunteers. Strengthening local administration capacity on community 
engagement will also ensure two-way communication with communities is conducted from the onset of a disaster 
response. 

 
 

 

 
Water, sanitation and hygiene 
People reached: 13,000 
Male: 6,370 
Female: 6,630 

 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities 
WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is carried out in 
targeted communities 
Indicator Target Actual 
# of households identified with good hygiene practices in target areas 2,600 2,600 

# of WASH assessments conducted to inform on hygiene practices in target 
communities 2 1 

# of WASH monitoring trips conducted  3 2 
# of WASH coordination meetings attended throughout the operation  4 2 
WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of 
quantity and quality is provided to target population 

# of households provided by NS with improved access to safe water  2,600 2,600 

# of water tanks procured 8 8 
WASH Output 2.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 
# of households reached by various hygiene and sanitation messages  2,600 2,600 
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# of volunteers trained on development and implementation of hygiene 
communication plan 20 22 

# of IEC material produced and distributed (500 posters and 1,000 leaflets) 1,500 2,000 
Achievements 
ERCS conducted assessments to identify priority needs and locations for response and participated in WASH 
cluster meetings throughout the implementation timeframe of the DREF. There were six regional level meetings 
and four national level meetings.  
 
A total of 22 volunteers received training on hygiene communication. Key hygiene messages were developed 
and printed on 2,000 leaflets and posters. A hygiene communication plan was developed. 
 
The planned number of beneficiaries were reached with hygiene promotion activities and through the provision 
of the 10,000 litres water containers. Out of the eight planned water containers, six (6) were provided to different 
IDP centres of Tuluguled district and two (2) to Babile district health offices to provide for IDP sites in the district. 
Following the hygiene communication plan, ERCS volunteers reached all the 13,000 targeted people with the 
teaching of environmental sanitation and personal hygiene. This intervention enabled IDPs to access safe water 
and take action to clean their environment and ensure their personal hygiene.   
Challenges  
The security situation in one of the sites which is Gebogebo of Tuluguled district was not as good as the Babile 
Somali district. Therefore, it was difficult to carry out the leaflet and poster distribution and the awareness raising 
work as planned. At moments, volunteers were forced to change the program but finally the full activity was 
implemented.  
Secondly, the transportation of the water containers from Jijiga to IDP sites was delayed due to the fact that 
initially, transport costs in the budget only covered up to Jijiga.  
Lessons Learnt  
The need to be flexible when selecting intervention areas as the security situation is rapidly changing.  

 
 

  

Strategies for Implementation      

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. 

Output S3.2.1: Resource generation and related accountability models are developed and improved 

Indicators:  Target Actual 
# of volunteers trained in feedback handling 20 22 
# of PDM conducted for the use of distributed ES/NFI  1 1 
# of lessons learnt workshop conducted 1 0 
Achievements 
All volunteers were trained in CEA. Unfortunately, the lessons learnt workshop could not be conducted due to 
late implementation.   
Challenges 
 None highlighted. 
Lessons learnt 

Due to late implementation of activities the lessons learnt workshop was not held.  
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D. THE BUDGET 
 
The overall budget for this DREF operation was CHF 338,631 of which CHF 303,936 (89.75%) were spent. A balance of 

CHF 34,695 will be returned to the DREF pot. 

 

Explanation of variances 
 

• “Water, Sanitation & Hygiene” was unspent because the expenses under this line were booked under distribution 

and monitoring line. 

• “Other Supplies & Services” remained unspent as most of the related expenses were booked under other different 

lines. 

• “Storage” budget line remained unspent because the expenses under this line were booked under Logistic 

Services. 

• “Distribution & Monitoring” was overspent by CHF 18,091 because the expenses under Water Sanitation and 

Hygiene were booked under this line. 

• “Transport & Vehicles Costs” remained unspent due to expenses being booked under Logistics Services. 

• “Logistics Services” was overspent by CHF 19,193 because of expenses under Storage and Transport & Vehicle 

Costs being booked under this line. 

• “National Society Staff” was unspent because this expense was covered by another programme. 

• “Volunteers” remained unspent due to this expense being booked under different activity budget lines. 

• “Financial Charges” was overspent by CHF 2,017 because this line was not budgeted for, but expenses were 

incurred. 
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Reference 
documents 
 
Click here for: 
• Operation update 
• Emergency 

Plan of Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
Ethiopia Red Cross Society  

• Engida Mandefro; Deputy Secretary General: email: 

engida.mandefro@redcrosseth.org  
In the IFRC 

• IFRC East Africa Country Cluster Support Team: Andreas Sandin, Ops 
Coordinator, EA Country Cluster Support Team, Nairobi; mobile phone: + 254-
202835000; email: andreas.sandin@ifrc.org  

• Marshal Mukuvare, Disaster Management Delegate, EA Country Cluster 
Support Team, email: marshal.mukuvare@ifrc.org  

• IFRC Africa Regional Office for Regional DCPRR Unit: Adesh Tripathee, 
Head of DCPRR; phone: +254 780 930278; email: adesh.tripathee@ifrc.org;  

• Khaled Masud, Regional Operations Coordinator, email: 
khaled.masud@ifrc.org, phone: +254 (0) 780 930278 

 
In IFRC Geneva 

• Nicolas Boyrie, Senior Officer - Operations Coordination, phone: +41 79 152 
5147; email: nicolas.boyrie@ifrc.org 

• Karla Morizzo, DREF Senior Officer; phone: +41 (0) 22 730 4295; email 
karla.morizzo@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 
IFRC Africa Regional Office for Resource Mobilization and Pledge:  

• Franciscah Cherotich - Kiel, Head of Partnership and Resource Development, 
phone: +254 712 867 699; email: franciscah.kilel@ifrc.org  

 
For In-Kind donations and Mobilization table support: 
IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa 
Regional Logistics Unit; phone: +254 733 888 022; email: rishi.ramrakha@ifrc.org 
 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries): 

• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator, phone: +254 
780 771 139; email. fiona.gatere@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace 
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Selected Parameters

Reporting Timeframe 2018/8-2019/7 Operation MDRET019
Budget Timeframe 2018/8-2019/2 Budget APPROVED

Prepared on 23/Jul/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 338,631

DREF Allocations 338,631

I. Summary

Opening Balance 0

Expenditure -303,936

Closing Balance 34,695

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 301,903 302,263 -360
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 26,725 26,725
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 328,628 302,263 26,365

SFI1 - Strenghten National Societies 0
SFI2 - Effective international disaster management 3,227 1,673 1,554
SFI3 - Influence others as leading strategic partners 6,776 6,776
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 10,003 1,673 8,330

Grand Total 338,631 303,936 34,695

MDRET019 - Ethiopia - IDP Population Movement
Operating Timeframe: 28 Aug 2018 to 28 Feb 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2018/8-2019/7 Operation MDRET019
Budget Timeframe 2018/8-2019/2 Budget APPROVED

Prepared on 23/Jul/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 274,662 148,324 126,338
CAXB CAXBShelter - Relief 62,660 62,864 -204

CAXBClothing & Textiles 75,152 33,954 41,198

CAXBWater, Sanitation & Hygiene 18,394 18,394

CAXBUtensils & Tools 105,456 51,506 53,950

CAXBOther Supplies & Services 13,000 13,000

Logistics, Transport & Storage 21,866 37,284 -15,418
CAXF CAXFStorage 2,600 2,600

CAXFDistribution & Monitoring 18,091 -18,091

CAXFTransport & Vehicles Costs 19,266 19,266

CAXFLogistics Services 19,193 -19,193

Personnel 7,443 7,443
CAXH CAXHNational Society Staff 5,595 5,595

CAXHVolunteers 1,848 1,848

Workshops & Training 10,062 10,062
CAXJ CAXJWorkshops & Training 10,062 10,062

General Expenditure 3,930 3,605 325
CAXL CAXLTravel 3,030 1,558 1,472

CAXLOffice Costs 600 600

CAXLCommunications 300 29 271

CAXLFinancial Charges 2,017 -2,017

Contributions & Transfers 96,173 -96,173
CAXN CAXNCash Transfers National Societies 96,173 -96,173

Indirect Costs 20,668 18,550 2,118
CAXP CAXPProgramme & Services Support Recover 20,668 18,550 2,118

Grand Total 338,631 303,936 34,695

MDRET019 - Ethiopia - IDP Population Movement
Operating Timeframe: 28 Aug 2018 to 28 Feb 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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3.1 PROJECT PARTNER EXPENDITURE CERTIFICATION

PROJECT PARTNER NAME

PROJECT NAME

IFRC PROJECT CODE

CURRENT REPORTING PERIOD From: 30-Aug-18 To: 28-Feb-19 (Y1 Qtr  2-3)

PLANNED EXPENDITURE PERIOD From: 30-Aug-18 To: 28-Feb-19 (Y1 Qtr  4)

3.1.1  BUDGET & EXPENSES BY PROJECT PARTNER ONLY IN LOCAL CURRENCY ETB  CHF 

 Exchange Rate 
Used 

1 0.0375               

Output

 Prior Period(s)  Current Period  Total 

(Year to date)

 Prior period(s)  Current period  Total 

(Year to date)

 Variance  %  Variance  % 

AP005 Jerry cans, plastic 10 litres (2 per HH) 224,358                                224,358                                 254,150                                 254,150                          29,792-                         13.28-                   29,792                              13.28                  It was due rise in price of the 10 litr Jericcan in the market 

AP005 Washing basin, 45cm diameter (1 per HH) 1,038,695                            1,038,695                             385,450                                 385,450                          653,245                       62.89                   653,245-                            62.89-                 

 This was due to our inability to procure the actual type of washing basine which was 

more expensive  and we were forced to buy a more cheper one with much lower price 

AP005 Jug, plastic 3 litre (1 per HH) 240,285                                240,285                                 49,166                                    49,166                             191,119                       79.54                   191,119-                            79.54-                  Which is the same reason with the above one 

AP005 Ladles, aluminium 125ml (1 per HH) 87,250                                  87,250                                   65,780                                    65,780                             21,470                         24.61                   21,470-                              24.61-                 

 This price variation is the result of the variation due to different different suppliers. 

When the plan was prepared it was baesed on the actual plan of one supplier and when 

the actual procurement  was carried out the price was below the planned one 

AP005 Rope, polypropylene 20m roll (1 per HH) 20,774                                  20,774                                   103,873                                 103,873                          83,099-                         400.01-                 83,099                              400.01               

  Under budgeting is the major problem for this much variation, though there also was 

some variation of price in the market. 

AP005 Soap, laundry, 250g (10 per HH) 346,232                                346,232                                 325,000                                 325,000                          21,232                         6.13                     21,232-                              6.13-                   

AP005 Jerry cans, plastic 20 litres (1 per HH) 322,688                                322,688                                 284,638                                 284,638                          38,050                         11.79                   38,050-                              11.79-                 

 The unpredicatability of the market price for this specific item was the reason for this 

minor variation 

AP006

Incentive for volunteers involved in the distribution of 

ES/NFIs (20 volunteers x 5 days ) 35,955                                  35,955                                   200                                         200                                  35,755                         99.44                   35,755-                              99.44-                 

 This was due to the unplanned increment of target areas from three to 5. So, this 

situation increased both the number of volunteers and the numbers of days that the NFI 

was being distributed. 

AP006

Incentives  for 3 HQ staff and 6 NDRT/BDRT involved in 

the distribution of ES/NFIs ( 3 staff and 6/ NDRT/BDRT i.e 

9 people  x 6 days each = 54days) 13,849                                  13,849                                   14,250                                    14,250                             401-                               2.90-                     401                                    2.90                   

AP006

Accommodation for 3  HQ staff involved in the 

distribution of ES/NFIs ( 3 staff and 6/ NDRT/BDRT i.e 9 

people  x 6 days each = 54days) 21,791                                  21,791                                   22,130                                    22,130                             339-                               1.56-                     339                                    1.56                   

AP006 Fuel 15,931                                  15,931                                   13,903                                    13,903                             2,028                            12.73                   2,028-                                12.73-                 The reason mentioned in the immediate above is also the reason for this

AP006 Mileage cost recovery 31,960                                  31,960                                   107,358                                 107,358                          75,398-                         235.91-                 75,398                              235.91               

 This was due to the unplanned increment of target areas from three to 5. So, this 

situation increased both the number of volunteers and the numbers of days that the NFI 

was being distributed. 

AP006

ES/NFI transportation (2,103 HHs x quintal per HH x cost 

per Km) 82,297                                  82,297                                   348,298                                 348,298                          266,001-                       323.22-                 266,001                            323.22               

 This was due to the unplanned increment of target areas from three to 5. So, this 

situation increased both the number of volunteers and the numbers of days that the NFI 

was being distributed. 

AP006 Loading and unloading costs 34,623                                  34,623                                   34,120                                    34,120                             503                               1.45                     503-                                    1.45-                   

AP006 Fuel  for four sites 11,585                                  11,585                                   10,387                                    10,387                             1,198                            10.34                   1,198-                                10.34-                 

AP006

stationary, venue rental and lunch and other related 

costs in four sites 21,307                                  21,307                                   12,350                                    12,350                             8,957                            42.04                   8,957-                                42.04-                 

 This has direct relation with  the number of volunteer trainees which was increased as 

the numbers of distribution sites and far apart districts are increased 

AP006

Meetings with the local and district authorities ( 

transport, meeting costs  and perdiem for 4 cities) 13,317                                  13,317                                   14,100                                    14,100                             783-                               5.88-                     783                                    5.88                   

AP006 Fuel for detailed assessment 13,940                                  13,940                                   -                                   13,940                         100.00                 13,940-                              100.00-               

AP006

Perdiem for NDRTs to conduct detailed assessment (5 

persons x 10 days) 10,895                                  10,895                                   10,500                                    10,500                             395                               3.63                     395-                                    3.63-                   

AP006

Accommodation for NDRTs to conduct detailed 

assessment (5 persons x 10 days) 18,159                                  18,159                                   18,000                                    18,000                             159                               0.88                     159-                                    0.88-                   

AP006 Volunteer insurance (minimum 20) 799                                        799                                         -                                   799                               100.00                 799-                                    100.00-               

AP006 Communications 6,392                                    6,392                                     4,988                                      4,988                               1,405                            21.97                   1,405-                                21.97-                 

Ethiopia Red Cross Society

Ethiopia IDP Population movement-MDRET019

 Budget (as per Project Funding Agreement)

(LOCAL CURRENCY)

 Expenditure (Actual)

(LOCAL CURRENCY) 

 Budget Variance 

(Year to Date Period) 

 Budget Variance 

(Current Period) 

Reason for Variance(s) (more than 10%)
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AP006 Stationery 14,382                                  14,382                                   -                                   14,382                         100.00                 14,382-                              100.00-               

AP030

Conduct refresher training for RC volunteers on carrying 

out water, sanitation and hygiene 73,907                                  73,907                                   56,217                                    56,217                             17,690                         23.94                   17,690-                              23.94-                 

 This was due the fact that this training were given in one place and for the rest of the 

four places the trining were given informally in a face to face was that did not required 

us a perdiem payment. 
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AP026 Procurement and distribution of Roto/ water tanks( 10,000 ltrs each) to IDP centre 197,299                                197,299                                 222,386                                 222,386                          25,087-                         12.72-                   25,087                              12.72                 

 The minor price increament were due to the rise of price of the water containers and 

the accessories and we did not plan a separate transportation budget that forced us to 

over use the same budget line.  

AP026 Construction of tank stands 63,920                                  63,920                                   -                                   63,920                         100.00                 63,920-                              100.00-               

AP026 Procurement of tap standard and distribution pipe 42,613                                  42,613                                   2,886                                      2,886                               39,727                         93.23                   39,727-                              93.23-                 

AP029

Select target groups, key messages, and methods of 

communicating with beneficiaries 5,327                                    5,327                                     5,530                                      5,530                               203-                               3.81-                     203                                    3.81                   

AP029

Develop a hygiene communication plan. Train volunteers 

to implement activities 73,907                                  73,907                                   38,750                                    38,750                             35,157                         47.57                   35,157-                              47.57-                 

 it was possible to undertake this training with the hygiene training and did not demand 

us to expend more except using only this amount  

AP029 Print IEC materials (500 posters and 1,000 leaflets) 19,975                                  19,975                                   20,125                                    20,125                             150-                               0.75-                     150                                    0.75                   

AP029 Purchase of megaphones with speakers 21,307                                  21,307                                   3,800                                      3,800                               17,507                         82.17                   17,507-                              82.17-                 The problem for this under utilization was over budgeting at the time of planning

AP029

Conduct awareness raising an environmental sanitation 

campaigns in the temporary shelters 19,176                                  19,176                                   17,000                                    17,000                             2,176                            11.35                   2,176-                                11.35-                 

 the minor difference was due to addressoing people of diffent areas in some common 

places 

AP029 Assess progress and evaluate results. ( discussion meetings per month with the 20 volunteers) 47,940                                  47,940                                   43,855                                    43,855                             4,085                            8.52                     4,085-                                8.52-                   

AP058 Lessons Learnt Workshop 42,613                                  42,613                                   -                                   42,613                         100.00                 42,613-                              100.00-               

AP058

volunteer training in feedback handling (accomodation) 

3day* 20 volunteers 42,613                                  42,613                                   40,975                                    40,975                             1,638                            3.84                     1,638-                                3.84-                   

AP058 volunteer training in feedback handling (transport) 4,794                                    4,794                                     4,150                                      4,150                               644                               13.43                   644-                                    13.43-                 

 This was as a result of addressing some volunteers in their respective areas. So it did not 

require us to pay a transportation money 

AP058 volunteer training in feedback handling (perdiem) 11,186                                  11,186                                   9,200                                      9,200                               1,986                            17.75                   1,986-                                17.75-                 

 This was as a result of addressing some volunteers in an informal way which is not in a 

formal trainig that require us perdiem training 

AP058 volunteer training in feedback handling (refreshment) 9,588                                    9,588                                     8,750                                      8,750                               838                               8.74                     838-                                    8.74-                   

AP058

volunteer training in feedback handling (stationary & 

venue rent) 9,055                                    9,055                                     9,100                                      9,100                               45-                                 0.50-                     45                                      0.50                   

TOTAL -                          3,312,684                            3,312,684                             -                                2,561,364                              2,561,364                       751,320                       23% 751,320-                            -29%

3.1.2 BUDGET & EXPENSES BY PROJECT PARTNER ONLY ACCORDING TO COST CATEGORIES IN LOCAL CURRENCY

Cost Categories

 Prior Period(s)  Current Period  Total 

(Year to date)

 Prior period(s)  Current period  Total 

(Year to date)

 Variance  %  Variance  % 

1 Personnel -                                         -                                   -                                -                                     

2 Relief supplies, transportation and storage 2,701,033                            2,701,033                             2,075,746                              2,075,746                       625,287                       23.15                   625,287-                            23.15-                 

3 Contributions to other organisations -                                         -                                   -                                -                                     

4 Other direct costs 611,650                                611,650                                 485,619                                 485,619                          126,031                       20.61                   126,031-                            20.61-                 

5 Indirect cost recovery -                                         -                                   -                                -                                     

TOTAL -                          3,312,683                            3,312,683                             -                                2,561,364                              2,561,364                       751,319                       22.68                   751,319-                            (0.29)                 

3.1.3 BUDGET & EXPENSES BY PROJECT PARTNER ONLY IN CHF
*Exchange Rate  First in First Out (refer to 

sheet 3.4 Calculating Exc 

Rate) 

Output

 Prior Period(s)  Current Period  Total 

(Year to date)

 Prior period(s)  Current period*  Total 

(Year to date)

 Variance

CHF 

 %  Variance

CHF 

 % 

Overall -                          124,382.00                          124,382                                 -                                96,172.04                              96,172                             28,210                         22.68                   28,210-                              22.68-                 

CERTIFICATION

The undersigned authorised officer of the above mentioned project partner hereby certifies that:

 Budget (as per Project Funding Agreement)

(LOCAL CURRENCY) 

 Expenditure (Actual)

(LOCAL CURRENCY) 

 Budget Variance 

(Year to Date Period) 

 Budget Variance 

(Current Period) 

 Budget (as per Project Funding Agreement)

CHF 

 Expenditure (Actual)

CHF 

 Budget Variance 

(Year to Date Period) 

 Budget Variance 

(Current Period) 

 a) they have no knowledge of, nor suspicion of, any fraud and corruption connected in any way to the expenditures included in this report and that they have taken reasonable steps to minimise the risk of fraud and corruption 
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Date Submitted DD/MM/YYYY

Name, Title  & Signature of Project partner designated official

Approved by IFRC Project Manager Date

Validated by IFRC Finance officer Date

 For IFRC internal use 

 b) they have taken reasonable steps to minimise the risk of error and mistake in this report.  This includes, but is not limited to exercising the appropriate internal controls and employing competent staff 

 c) Supporting documentation exists for the expenditure included in this report and shall be made available for examination when required and for a period of 8 years from the submission of this report 

 d) Expenditures have been incurred in line with the  agreed project plan and the signed Project Funding Agreement and in accordance with the Project Partners standard procedures and financial regulations, as assessed by the IFRC. 

 e) The planned expenditure figures and funds transfer request shown above represents estimated expenditures for the next two reporting periods in accordance with the agreed Project Plan  
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