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Date of disaster:10 November 2016  

Operation start date: 24 November 2016 Operation end date: 30 June 2018 

Host National Society: Dominican Republic Red Cross Operation budget: 889,798 Swiss Francs (CHF) 

Number of people affected: 2,792,000 people (based on 
population figures from the 2010 census) 

Number of people assisted: 4,005 families (20,025 
people) 

Movement partners involved in the operation: Spanish Red Cross provided in-country assistance. The Canadian 
Red Cross Society provided support through its Capacity Building for Emergency Response in the Americas (CERA) 
project, which is co-funded by the Canadian government. The International Committee of the Red Cross (ICRC) and 
the International Federation of Red Cross and Red Crescent Societies (IFRC) supported this operation. 

Other partner organizations involved in the operation: Ministry of Health, Ministry of Education, Ministry of 
Housing (INVI), National Emergency Operations Centre (NEOC), Ministry of Public Works, Ministry of Defence, United 
Nations Office for the Coordination of Humanitarian Affairs (UN-OCHA), National Emergency Commission, 
Presidency of the Republic, National Institute of Water and Sanitation (INAPA), Oxfam and World Vision. 

The Dominican Red Cross spent a total of 721,351 CHF. The remaining balance of 84,224 CHF will be 
reimbursed to the Disaster Relief Emergency Fund. 

 
< For the Final Financial Report, click here. For contact information, click here. > 

 

A. Situation analysis 
 
Description of the disaster 
 
After the passage of Hurricane Matthew over the island of Hispaniola in October 2016, the Dominican Republic was 
affected by a series of hydro-meteorological events, which most severely impacted the area of Central Cibao and the 
northern part of the country. The Dominican Red Cross Society began its relief operations to assist the population with 
its own resources. 
 

Summary of response 
 
Overview of Host National Society 
 
Since the start of this disaster, the Dominican Red Cross (DRC) quickly responded to the evolving situation. A total of 
150 DRC volunteers from its 9 provincial branches and its national headquarters staff, with IFRC support, were 
activated in this emergency response. In November 2016, the floods affected mainly the northern provinces (Maria 
Trinidad Sanchez, Duarte, Santiago, and Montecristi), and in March 2017, additional flooding affected the country’s 
southern provinces (Barahona, San Cristobal and Santo Domingo), as well as the northern provinces that were 
previously affected. The DRC adapted its humanitarian assistance for affected communities and provided the 
maximum amount of relief it could in a more extensive area.  
 
A multidisciplinary team at the National Society headquarters coordinated and provided technical guidance for the 
approximately 150 volunteers from branches in the affected areas who actively participated in this flood response 
operation. This team also worked in coordination with specialists in water, sanitation and hygiene promotion; 
psychosocial support; first aid; damage and needs assessment; shelter management; and logistics. 
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The Dominican Red Cross branches in Palo Verde, Santiago, Sabaneta de Yasica, Gaspar Hernández, Moca, Nagua, 
Arenoso, Villa Riva, San Francisco de Macorís were 
instrumental in the provision of assistance to the affected 
communities in the provinces of Montecristi, Puerto Plata, 
Santiago de los Caballeros, Espaillat, María Trinidad 
Sánchez and Duarte. When the areas of impact of the 
floods spread, the DRC expanded its intervention to the 
provinces of Barahona, San Cristóbal and Santo Domingo 
through the work of branches in San Cristóbal, Cambita, 
Villa Altagracia, Polo, Enriquillo and Paraíso among others. 
 
The Dominican Red Cross reached 3,287 families (12,803 
people: males 6,017 and females: 6,786) in 51 
communities in the 7 affected provinces with non-food 
items (NFIs).  
 
Due to low donor coverage for this Emergency Appeal, 
most of the emergency response activities to respond to 
the November 2016 and April 2017 floods were finalized by 
July 2017.  During the final phase of this operation, disaster 
risk reduction activities and capacity building actions to improve DRC’s branches’ and volunteers’ readiness were 
implemented; whereas planned livelihoods actions were not implemented. 
 
Overview of Red Cross Red Crescent Movement in country 
 
The IFRC deployed two Regional Intervention Team (RIT) members to support the operation with reporting and 
dashboard and information management. Both were deployed for two months to support the implementation of activities, 
appeal coordination and the use of ODK and MEGA V tools. 

 
Additionally, the IFRC provided support through the Country Cluster Support Team (CCST) in Haiti and the America 
Regional Office (ARO), particularly with water and sanitation and with general coordination. 
 
Overview of non-RCRC actors in country 
 
The Dominican Red Cross maintained continuous communication with the Ministry of Health and INVI. In times of 
emergency, the National Society supports the actions of the Ministry through its branches and the INVI through a special 
request made by the branch of Cambita.  
 

Needs analysis and scenario planning 
 
The Dominican Republic experienced severe flooding in November 2016, which affected 1,792,000 people. In March 
2017, additional floods created a new emergency in the country, affecting 1 million additional people and causing 
damages to the water distribution infrastructure; most of the impact was in the country’s southern provinces. This 
situation resulted in the expansion of the geographical scope of the operation and a stronger focus on relief assistance. 
As the appeal’s coverage continued to be low, it was decided to focus on relief response in April 2017, resulting in a 
corresponding reduction in the number of targeted families from 5,000 to 4,000. 
 
In September 2017, two hurricanes caused widespread damage to the Dominican Republic; Hurricane Irma impacted 
the provinces of Samaná, María Trinidad Sánchez, Santiago, Puerto Plata, Montecristi, Valderde and Espaillat, and 
less than two weeks later, Hurricane Maria caused considerable damage to agriculture and housing due to flooding in 
the Yaque del Norte and Yuna Bassin and wind damage in the Hato Mayor, El Seybo and Samana provinces. These 
hurricanes have adversely affected the implementation of the appeal activities, particularly National Society 
strengthening and disaster risk reduction (DRR) because the National Society once again had to focus on life-saving 
actions (both in preparedness and response), and it is currently managing relief efforts in the country.  
 
Risk Analysis 
 
The hurricane season has seen an increase in intensity, with weather systems affecting the country at different levels. 
The saturation of soils is constant, and two hurricanes successively impacted the country in September 2017 (Hurricane 
Irma and Hurricane Maria), causing significant cumulative damage. Furthermore, there is still a risk that another weather 
system could affect the country. 
 
 
 

 

DRC volunteers distributed hygiene kits in the affected areas in El 
Seibo. Source: DRC 2018 
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B. Operational strategy and plan 
 

Overall Objective 
 
Provide humanitarian assistance to 4,000 families (20,000 people) affected by the heavy rainfall in the provinces of 
Puerto Plata, Espaillat, Duarte, Maria Trinidad Sánchez, Montecristi, Santiago and Valverde, Santo Domingo, San 
Cristobal, Barahona, Bahoruco and the National District through health, water, sanitation and hygiene promotion, 
psychosocial support, livelihoods, shelter, communications, disaster risk reduction (DRR) and National Society capacity 
building. 
 

Proposed strategy 
 
During this operation, the Dominican Red Cross combined its response actions to Hurricanes Irma and María, supported 
through a DREF operation (MDRDO010) to better reach the affected population and increase the impact of actions. The 
DRC created its strategy based on the needs identified in conjunction with other humanitarian actors in the emergency 
operation centres at the regional, provincial, national and municipal levels.  
 
To implement this strategy, the DRC received support from the two Regional Intervention Team (RIT) members and the 
technical support received for WASH. 
 

Operational support services 
 
Communications equipment, landline and mobile phones, Internet-connected laptops and tablets, and printers were 
used to facilitate communication between DRC’s headquarters, branches and volunteers, as well as record keeping, 
data updating, and the planning and coordination of the emergency. For distribution activities, operation funds were 
used for two scanners, two laptops and two printers. Open Data Kit (ODK) was used for surveys and identification of 
the people reached. The Mega V system was used for the distribution of relief items and the cash transfer programme. 
 
This operation complied with National Society and IFRC procedures. The DRC finance team supported the National 
Society’s logistics coordinator to ensure the proper use of financial resources. The logistics coordinator coordinated with 
the operation coordinator on all of the expenses incurred during the operation. 
 

Human resources (HR) 
 

• A total of 150 DRC volunteers from its 9 provincial branches and its national headquarters staff, with IFRC 
support, were activated in this emergency response. 

• A multidisciplinary team at the National Society headquarters coordinated and provided technical guidance for 
the approximately 150 volunteers from branches in the affected areas who actively participated in this flood 
response operation. This team also worked in coordination with specialists in water, sanitation and hygiene 
promotion; psychosocial support; first aid; damage and needs assessment; shelter management; and logistics. 

• The IFRC deployed two Regional Intervention Team (RIT) members to support the operation with reporting and 
dashboard and information management. 

• Support through the Country Cluster Support Team (CCST) in Haiti and the America Regional Office (ARO), 
particularly with water and sanitation and with general coordination. 

 

Logistics and supply chain 
 
The DRC’s logistics coordinator provided administrative, financial and logistical support to the operation. The DRC used 
two warehouses (national-level in Santo Domingo and temporary in Santiago). All logistic-related processes complied 
with the DRC procurement and financial management procedures. The DRC used its fleet (pick-up trucks) and other 
vehicles for the implementation of community activities (4x4 vehicle, a 12-passenger minibus and a 25-passenger 
vehicle), as well as cargo trucks. 
 
The IFRC Regional Logistics Unit provided support on the purchase of hygiene kits, household cleaning kits and 
jerrycans as part of the replenishment of humanitarian assistance supplies mobilized from the Dominican Red Cross 
warehouse. All purchases and procedures were carried out at the national level in accordance with National Society’s 
procedures and in compliance with standard IFRC policies and procedures. 
 

Communications 
 
The National Society disseminated information on the actions implemented via its institutional accounts in social 
networks. The DRC issued press releases, produced a video on the operation, provided visibility products and prepared 
a public report on the operation for distribution. 
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A beneficiary satisfaction survey was conducted. 
 

Community Engagement and Accountability 
 
Community Engagement and Accountability (CEA) is based on the principle that the affected communities themselves 
are in the unique position to contribute to community prevention and response measures. Red Cross experience shows 
that the effectiveness and efficiency of any emergency operation can be greatly improved by pre-positioning or rapidly 
deploying systems that allow two-way communications and sustained dialogue between those affected and those 
seeking to be helped. In this sense, CEA is also an important component of early warning and disaster preparedness 
systems. 
 

Security 
 
A security plan was established that evaluated the risks in the intervention areas. Protective items (rain coats, boots, 
eye protection and protective face masks) were distributed to volunteers. Volunteers received training in safe access 
and in the National Society’s Code of Conduct. All volunteers mobilized in this operation were covered by an insurance 
policy. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
 
National-level DRC health coordinators, volunteers, administration and finance and executive management provided 
support and monitoring of the plan of action. Communication and coordination were maintained with the IFRC's disaster 
management coordinator for the Caribbean.  
 

Health  
 
Needs analysis: The main risks in term of health issues are related to water and vector borne diseases. The National 
Society’s health assessment was coordinated with the Ministry of Health, and the Dominican Red Cross analysed 
identification of more specific risks per province were analysed by the Dominican Red Cross with the IFRC health 
department in Panama. The needs identified were psychosocial support, vector control and community-based health. 
As mentioned above, the recurrence of heavy rain hampered the relief actives in the first six months of the year.  
 
Population to be assisted: 1,500 families through community health support in affected municipalities in Puerto Plata, 
Espaillat, Duarte, Maria Trinidad Sánchez, Montecristi, Santiago and Valverde, Santo Domingo, San Cristobal, 

Barahona, Bahoruco and the National District. 
 

Sector 1: Health  

Achievements 

 
DRC volunteers successfully conducted all the planned emergency health actions, including the provision of 
psychosocial support to the affected population. 
 
Coordination of meetings and workshops; presentation of actions and planning; DRC- MINSA  
The Dominican Red Cross maintained continuous communication with the Ministry of Health. During awareness-
raising and epidemiological control actions, the provincial health coordinators-maintained contact with the provincial 
health directorates. Joint actions were carried out in vector control, epidemiological follow-up, as well as emergency 
first aid care. DRC branches received instructions and coordinated with the provincial offices.  
 
Conduct briefings and debriefings with volunteers 
The DRC provided briefings at its San Cristóbal (urban), Cambita, Moca and Nagua branches. In the emergency 
phase, the DRC decided to integrate the psychosocial support (PSS) actions under the CBHFA workshops, which 
included a PSS component. 
 
CBHFA national Training of Trainers (ToT) 
Within the appeal’s framework, the Dominican Red Cross’s Community Health Programme organized a CBHFA 
workshop for 22 volunteers (13 females and 10 males) from the provinces of Duarte, Espaillat, Monte Cristi, Puerto 
Plata, Santiago and María Trinidad from 27 to 31 March 2017 in the national headquarters.   
 
The workshop addressed the following topics: the Red Cross and Red Crescent CBHFA volunteer in action; 
community mobilization; basic first aid and prevention of injuries; community mobilization in large-scale emergencies; 
disease prevention and health promotion; and prevention of violence. 
 
Printing of CBHFA materials for volunteer training 
5,925 copies of the health material were printed and distributed in activities implemented by the community health 
programme and in the CBHFA workshops implemented. 
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CBHFA training for volunteers in 7 branches  
A total number of 129 volunteers were trained in the Nagua, Villa Rivas, Cambita and San Cristobal branches; these 
volunteers supported relief operations in the country’s affected areas (the northern provinces affected by the 
November 2016 floods and southern provinces affected by the March 2017 floods) from March to April 2017. The 
National Society provided PSS in three collective centres, benefiting around 100 families, with a focus on youth 
between 5 to 18 years of age (313 youth in total).  
 
The National Society’s strengthened capacity in PSS was clearly demonstrated following the Hurricanes Irma and 
Maria, as it rapidly deployed PSS-trained volunteers to the collective centres and affected communities. Additionally, 
there is an increase in the coverage of PSS activities and stronger reporting of these activities.  
 

• Public health sensitization campaigns 
The DRC carried out campaigns to raise public awareness about the prevention of leptospiral, malaria, dengue and 
cholera in 12 communities in the provinces of Duarte and San Cristobal. These campaigns reached 607 families. 
The National Society used its brochures, posters and banners for the community interventions that it had in stock. 
 

Provinces Municipalities Volunteers 
trained in 

CBHFA and 
PSS  

Communities 
intervened by 

volunteers trained in   

# of families reached with 
information  

Duarte         Nagua 29 Buenos Aires 118 

Rio Mar 69 

Quebrada Amarilla 69 

Villa Rivas 14 La Langosta 49 

0 Los Contreras 57 

San 
Cristobal 

San Cristobal 
Urbana 

27 Moscus 40 

 
15 

Barrio La Cucaracha 61 

21 Villa Mercedes 67 

17 Urbana 50 

Cambita  
25 

Las Torres 29 

Las Nueces 21 

Arroyo Higuero 0 

El Batey (comunidad 
haitiana) 

27 

  148  657 

 
Educational talks were also held on diseases with epidemic potential, as well as the delivery of chlorine and 
repellent through 20 community health workshops. 
 

Provinces Community Families reached  Activities 

 
 

Maria Trinidad Sánchez  

Acapulco  140 Educational talks about 
potential epidemic 

diseases, delivery of 
bleach and repellent. 

 
 
 

Rio Mar  178 

Buenos Aires  520 

La Gorda  95 

Boba  99 

Samaná Loma Atravesa  117 

 
Monte Cristi  

Reforma De Palo 
Verde  

88 

Los Solares  65 

Barrio Chijo  60 

TOTAL  1362 families  

 
 
A total of 2,019 families (10,095 people)  were reached through both interventions.  
 
Distribution of mosquito repellent as part of the vector control campaign 
The DRC distributed 5,644 units of mosquito repellent to 2,508 families in the provinces of San Cristobal, Puerto 
Plata, Duarte, Maria Trinindad Sanchez, Espaillat, Barahona and Santiago. 
 
Purchase and distribution of First Aid Kits for ToTs in 5 branches 
The National Society distributed 8 first aid kits in eight provinces: San Francisco de Macoris, Moca, Nagua, 
Montecristi, Puerto Plata, San Cristobal, Barahona and Santiago.  
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Provision of first aid equipment for emergencies to 10 local branches 
The National Society purchased and distributed five First Aid response kits to the branches in San Francisco (Duarte), 
Moca, Santiago (Santiago), Montecristi and Nagua (Maria Trinidad Sanchez). These kits are specifically for first 
response efforts and contain megaphones, trauma stretchers, protective helmets, boots, raincoats, helmet lights, 
reflective vests, whistle, first aid handbook, and tape. Priority was given to the branches that were mainly affected in 
the November 2016 floods. The other five kits were not purchased due to lack of funds.  
 
Support to the provincial referral system to ensure the provision of clinical care to people that require 
specialized support, in coordination with the health authorities 
The Ministry of Health has a reference system to ensure clinical attention to people that require specialized support. 
The National Society has been working jointly with the Ministry of Health through its branches and community 
networks to provide support to the affected population. The National Society, per the Ministry of Health’s request, 
prepared a plan of action for the prevention of leptospirosis, and the DRC conducted community awareness 
campaigns. 
 

Challenges 

 
Given the funding challenges, there were limited resources, equipment and supplies at the branch level to carry out 
health activities during the first response. This affected the timeliness and quality of comprehensive care to those 
affected.  
 
The lack of knowledge in the branches on the processes and procedures had a negative impact on the ability to 
provide services that met the established standards. 
 
The insufficient qualified and trained personnel for health-related interventions at the branch level affected the 
capacity for implementation.  
 

Lessons learned 

 
The DRC health department could work to prioritise PSS activities and link them with other health interventions. 
Strategic pre-positioning of health supplies is required for a timely and efficient intervention. Qualified human 
resources for health interventions are required at the branch level. The updating/revision of the procedures and 
processes will enable branches to access available resources and report on their use.  
 

 
 

Water, Sanitation and Hygiene Promotion 
 
Needs analysis: The country’s water distribution systems suffered repeated damage from the flooding throughout the 
first six months of the year. Coordination with the Dominican Republic water authorities was efficient; and in agreement 
with the authorities, the National Society focused its activities on hygiene promotion, cleaning of wells and houses, 
distribution of buckets, hygiene kits and jerry cans and water trucking, in order to prevent waterborne diseases and 
promote vector control.  
 
Population to be assisted: 1,500 families through community health support in affected municipalities in Puerto Plata, 
Espaillat, Duarte, Maria Trinidad Sánchez, Montecristi, Santiago and Valverde, Santo Domingo, San Cristobal, 
Barahona, Bahoruco and the National District. 
 

Sector 2: Water, Sanitation and Hygiene Promotion  

Achievements 

 
A total of 4,005 families have received support in water and sanitation. The DRC’s branch volunteers conducted 
damage and needs assessments in the affected provinces at the beginning of the operation and additional 
assessments in March 2017 in the impacted zone, thus ensuring that the response focused on the identified needs. 
 
Disinfection (fogging) of affected areas 
DRC volunteers from the branches in the affected areas disinfected 250 houses and collective centres and schools 
in the city of San Cristobal.   
 
Cleaning and disinfection of 64 wells 
The DRC included this activity to increase the number of people reached with safe and clean water. Branch volunteers 
carried out this activity, with the accompaniment of the community leaders. Because of the ongoing rains, 
programmed activities took a long time to be completed and even had to be reinitiated several times when wells 
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became contaminated. Despite the challenges that have befallen this activity, the DRC has managed to complete 70 
per cent (44 wells) of this activity. 
 
Purchase of 3,080 hygiene kits (procurement from ARO’s Regional Logistics Unit -RLU) 
The DRC did the purchasing through the RLU in Panama; the National Society completed all the distributions (see 
Annex).   
 
Replenishment of 235 hygiene kits (locally procured) 
The DRC locally replenished the hygiene 235 kits.  
 
Distribution of 3,315 Hygiene kits 
A total of 3,315 families have benefited from the distribution of hygiene kits, resulting in a completion rate of 100 
percent.   
 
Purchase and distribution of 500 buckets 
There were procurement issues at the national level with the purchase of the buckets; thus, the National Society 
distributed only 150 buckets. Since no more buckets needed to be distributed based on the humanitarian needs, the 
DRC pre-positioned the remaining 350 buckets for future emergencies. 
 
Purchase of components and supplies for hygiene kits 
This DRC purchased tubes of toothpaste to replace those that had expired and supplemented these with 
toothbrushes, and razors to complete hygiene kits that were in the country before the emergency.  
 
Purchase and distribution of water, sanitation and hygiene promotion (WASH) protective equipment for 
volunteers 
The DRC purchased items such as boots, raincoats, masks and security glasses for 100 volunteers.  
 
Hygiene promotion workshops for volunteers 
The funding for the hygiene promotion workshop for volunteers and the Community PSS workshop for volunteers 
was combined into a National CBHFA Workshop with a curriculum that encompassed both topics. The DRC trained 
22 volunteers, and at the start of the heavy rains, this group of trained volunteers provided support to 70 volunteers 
from the branches of Arenoso, Nagua, Villa Rivas, Gambita and San Cristóbal. 
 
Hygiene promotion and water handling workshops for 4,000 families in the communities 
The DRC integrated the hygiene promotion and water handling component into every activity it implemented in the 
affected areas, including awareness-raising talks prior to the distributions and later during the monitoring as well.  
 
 

Hygiene promotion  

Province # families reached 

Barahona 698 

Duarte 537 

Montecristi 473 

Nagua 334 

San Cristobal 200 

Santiago 505 

Total 2,747 

 
Printing material for hygiene promotion activities in the communities 
The National Society used its hygiene promotion material in stock. The DRC used the replenished material for its 
response to Hurricanes Irma and Maria in the DREF operation (MDRDO010). 
 
Distribution of water (water trucking and water production) 
Due to the emergency caused by the rainfall, the National Society pre-positioned water and sanitation equipment in 
the country’s southern provinces in March 2017. Based on the damages and needs assessment, water reservoirs 
were placed in the urban areas of San Cristóbal and safe and clean water was distributed via tanker trucks. This 
activity complemented the community awareness raising in safe water handling and hygiene promotion activity. The 
DRC distributed over 823,620 litres of water to Cambita and San Cristobal, and it provided support to the distributions 
through the placement of water reservoirs in these cities, reaching 801 families (4,005 people) over a 20-day period.  
 
Purchase of 5,000 Long lasting insecticide treated bed nets (LLITNs)-(2 per family (Procurement through 
ARO’s RLU) 
The DRC purchased the LLITNs through the RLU in Panama. 
 
Distribution of 5,320 long-lasting insecticide treated [mosquito] nets (2 per family) 
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Due to the appeal’s low coverage, the DRC decreased the number of nets from 8,000 to 5,320; it purchased the 5,000 
LLITNs with appeal funds, and the remaining 320, which were replenished by the appeal, were from its stock. The 
DRC complemented this activity with community awareness workshops on vector control. 
 
Replenishment of 320 LLITNs for the National Society (locally procured) 
The replenishment was done through the RLU in Panama; the DRC distributed all 320 LLITNs.  
 
Purchase and Distribution of 5,000 jerry cans (2 per family) 
The DRC distributed 4,972 jerrycans in Santiago, Montecristi, Duarte, Maria Trinidad Sanchez, Espaillat, Puerto Plata 
and Barahona. The remaining 28 are now as prepositioned stock.  
 
Training of volunteers in water and sanitation emergency teams 
Thirty-four volunteers were trained in November and December 2017 in Jarabacoa. 
 
Repairs to the warehouse housing the emergency water purification units 
This activity experienced some difficulties due to heavy rains at the beginning of 2018. This activity included roofing, 
access and security fencing, and was finished in mid-April 2018.   
 
Maintenance of 3 water distribution trucks 
As planned, the DRC carried out maintenance on three water distribution trucks. Thanks to these repairs, the DRC 
could use these trucks for its response to Hurricanes Maria and Irma.  
 
Maintenance of 10 water potabilization units 
DRC carried out maintenance on eight water potabilization units. Thanks to these repairs, the DRC could use these 
units during its emergency response. 
 
3 Workshops to revise Standard Operating Procedures (SOP) for the deployment of water emergency teams 
The DRC developed a draft SOP during the first workshop, which was held in the third quarter of 2017. The remaining 
two workshops were used to finalize the SOP, which was done in late March 2018.  
 
Volunteer trainer (refresher) on water production techniques 
As part of the National Society’s capacity strengthening and in preparation for the revision of the SOP for the 
deployment of water emergency teams, the DRC trained 31 volunteers from the regional branches of Barahona, 
Ocoa, Gaspar Hernandez, La Romana, Mao Valverde, San Cristobal during the two training sessions in Jarabacoa 
(province of La Vega).  
 

Workshop Scope Number of volunteers 

National CBHFA training 
for volunteers 

National 22 

CBHFA training for 
volunteers Arenoso 19 

CBHFA training for 
volunteers Nagua Branch 12 

Training for volunteers on 
hygiene habits, 
beneficiary selection and 
accountability  

Villa Riva Branch 14 

CBHFA training for 
volunteers 

Cambita Garabitos 25 

TOTAL  92 

 
 

Challenges 

 
The water and sanitation equipment were not maintained to the level of readiness necessary for an adequate initial 
response.  
 
The DRC did not have a permanent coordinator for the water and sanitation team. 
 

Lessons learned 
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Following the trainings and the maintenance of equipment, the DRC should work to strengthen its rapid (24 hours) 
deployment capacity. 
 

 

Shelter and Settlements 
 
Needs analysis: Both emergencies damaged various houses in the affected communities due to the flooding and the 
mud it generated. Therefore, the main needs were cleaning and disinfecting the affected households. 
 
Population to be assisted: 1,600 affected families in the province of Puerto Plata, Espaillat, Duarte, Maria Trinidad 
Sánchez, Montecristi, Santiago and Valverde, Santo Domingo, San Cristobal, Barahona, Bahoruco and the National 
District are assisted through an improvement in their living conditions. 
 

Sector 3: Shelter and Settlements  

Achievements 

 
Purchase of 2,000 shelter kits 
The IFRC RLU dispatched 2,000 shelter kits to the Dominican Republic in April 2017. 
 
Distribution of 1,092 shelter kits. 
The National Society distributed 1,092 shelter kits as per Annex 5 of the 6-month report.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Pre-positioning of 908 shelter kits 
The delays in the procurement of the shelter kits meant that by the time they were in country and the identification 
of targeted households was complete, the humanitarian need for these items had decreased. Since there was no 
need for the remaining 908 kits to be distributed, the National Society pre-positioned them in Guaraguao for use in 
the next hurricane season. This prepositioned Shekter kits will allow the National Society to give a quick response in 
the next emergency.  
  
Purchase, distribution and pre-positioning of 6,000 tarpaulins 
The IFRC RLU purchased 6,000 tarpaulins that were delivered by sea to the Dominican Republic in April 2017. 
 
Distribution of 2,643 tarpaulins 
The National Society distributed 2,643 tarpaulins as per annex 5 of the 6-month report. The following table provides 
information by province: 
 
 

Distribution of Tarpaulins 

Province Quantities 
distributed 

Number of 
communities 

Santiago 81 1 

Duarte 1,374 2 

Maria Trinidad Sanchez 200 4 

Espaillat 320 2 

Barahona 400 8 

San Cristobal 268 6 

Total 2,643 23 

 
Pre-position of 3,357 tarpaulins 

Distribution of Shelter Kits 

Province Quantities 
distributed 

Number of 
communities 

Santiago 41 1 

Duarte 500 2 

Maria Trinidad Sanchez 100 4 

Espaillat 67 2 

Barahona 200 8 

San Cristobal 184 6 

Total 1,092 23 

http://adore.ifrc.org/Download.aspx?FileId=172067
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By the time these items arrived in country and the identification of targeted households was complete, the 
humanitarian need for these items had decreased. As a strategy to be prepared for the next emergency or the next 
hurricane season, the National Society pre-positioned them. 
 

Challenges 

 

• It was identified that there was a lack of coordination between the response time, purchase process and 
distribution of the items. This led to delays in deliveries and loss of relevance of the delivered items. When it 
was delivered, part of the affectations had already been solved. 

• The DRC teams managing NFI distributions encountered coordination challenges, which had an impact on 
the number of shelters NFIs distributed. 

• Once this challenge was identified, the government, other humanitarian actors and/or the affected people 
themselves had responded to shelter needs.  

 

Lessons learned 

 

• More accurate and timely information is required for the drafting of the plan of action. 

• Emergency response operations require a unified data collection mechanism between all sectors and the 
necessary personnel to centralize the data collection.  
 

 
 

Disaster Risk Reduction 
 
Needs analysis: A disaster risk reduction campaign was planned to be developed for community resilience to raise 
community awareness.  Among the activities prioritized in this sector, an impact analysis was planned to identify specific 
needs for community preparedness and risk reduction. Additionally, an assessment was planned to address future risks 
and vulnerabilities, existing capacities and needs for the improvement and strengthening of community resilience. Lastly, 
the adaptation and revision of some tools were included in the National Society’s revised plan of action using the Floods 
Module and tools for Community Early Warning Systems (CEWS). 
 
Population to be assisted: 500 families in the affected areas know how to prepare and respond to hydro-
meteorological hazards. 
 

Sector 4: Disaster Risk Reduction  

Achievements 

 
Training of Trainers (ToT) on the Community Early Warning Systems (CEWS) Toolkit 
 
With the training materials translated into Spanish, the IFRC (through the offices in Dominican Republic and 
Panama and the Reference Centre in Barbados) worked with the National Society to plan and prepare for this 
training. The NS focal point and the facilitators participated in weekly meetings, leading up to the training.  
 
A last-minute problem with one of the facilitators (from Guatemala) led to the cancellation of the workshop because 
he was unable to travel due to the Volcán de Fuego volcanic eruption. Despite the cancellation, the National Society 
kept working with the IFRC in the preparation of the DR community guidelines for the establishment of a CEWS. Still, 
the ToT considered to be of key importance to community programming, and the IFRC with the National Society will 
be explore funding opportunities to carry out this activity, outside of this operation.  
 
Disaster preparedness activities for communities 
 
Initially there were 3 VCA trainings planned. However, only one training was successfully completed, mainly because 
of the timelines for implementation of different activities, and the trained personnel availability. The VCA training was 
conducted in the province of Barahona, where 20 persons were trained.  
 
 

Challenges 

 
Implementing the CEWS was particularly difficult during this period, as at the national level the National Emergency 
System has two different systems for early warning for hydrometeorological hazards. In the first, the National 
Weather service emits weather forecasts as well as alerts, by province, in terms of hydrometeorological risks. This 
follows the international standards (watch, warning, alerts). In the second, the National EOC, has a three-colour 
alert system by province, which is related to risks to the population. This system changes the colour of alerts day by 
day, the same province can shift from green to red and vice versa in the same week. The coordination between the 
Met services and EOC can be confusing for the population when the Met Service lifts the official alert while provinces 
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are still in red for the EOC. Evacuation orders are managed by the Civil Defence in support of the EOC. These are 
supported by the National Society. There is no clarity in terms of a comprehensive Early Warning System 
countrywide. 
 
This situation is currently under discussion by the relevant agencies, and therefore the context was not quite ready 
for the implementation of the CEWS, specifically the aspect of introducing the EWS and how to make the necessary 
linkages.  

Lessons learned 

 
In retrospect, the NS felt that the DRR component had too many activities to be implemented in such a short time, 
even though a participatory process of prioritisation was done in January 2018. Further, the NS did not have enough 
personnel to carry out the necessary field activities.  
 

 

National Society capacity building 
 

Achievements 

 
Purchase of Mega V and ODK equipment and Mega V and ODK Training for volunteers 
The DRC purchased 15 articles of ODK and Mega V equipment. It conducted a workshop on their use for 16 
volunteers in April 2017.  
 
Strengthening of contingency planning 
This activity began the first week of September 2017 and continued through December with CERA project support 
during the National Society’s Annual Assembly. With the support of the Cluster, this activity was fully completed.  
 
Information Management System support (Dashboard and Smartsheet) 
ARO provided support to the training of the National Society’s relief team on the use of Dashboard and Smartsheet, 
which are now being used by the National Society as one of their main reporting tools. 
 
Purchase of hardware to support Information Management System 
The National Society considers that equipment purchased through other activities in the appeal (see outcome on 
communications and ODK) is insufficient. It was not possible to complete the overall IM System for the NS within the 
time frame of this appeal, but it has been selected as a strategic priority for the NS and for the support of the IFRC. 
Fundraising is being done to support the NS in this area for the period 2018-2020. 
 
Emergency report training for National Society staff and branch volunteers 
22 officials and volunteers of the Dominican Red Cross were trained in Planning, Monitoring, Evaluation and 
Reporting. Although the participation of 22 officials and volunteers of the Dominican Red Cross was expected, 14 
participants attended the course (7 women and 8 men), all members of the National Society.  
 
National Intervention Team (NIT) training 
This activity enabled the DRC to train 15 volunteers from the branches of San Francisco, Barahona, las Terrenas, 
Dajabon, Bávaro, Distrito Nacional and Montecristi.  
 
Strengthening of emergency operations centre (EOC) 
Three workshops were held at the central headquarters and allowed the emergency operations center to be fully 
functional and operational. In total, 44 persons were trained, with the intention that they support the local COE in 
their respective branches. Branches that participated includes Espalliat, San Pedro, La Vega, Barahona, Contanza, 
San Jose de Ocoa, Azua, Dajabon and Distrito Nacional.  
 
Leadership training for emergency response 
Two workshops were held in 2018, with funding from the CERA project.   
 
Visibility equipment for volunteers 
The DRC purchased shirts and caps, which it has distributed amongst the branches who have been working on the 
emergency operation.  
 
Equipment for DRC branches 
The DRC purchased office equipment (desks, chairs and others), and distributed to the following National Society 
branches in April 2018: Montecristi, Palo Verde, Sabeneta de Yasica, Santiago, Nagua, San Franciso de Macoris, 
Sanchez, Moca, Gaspar Hernandex, Barahona, San Cristobal and Cambita.  
 
Volunteer trainings (logistic, Sphere, beneficiary selection and Restoring Family Links) 
Three workshops were organized in the first trimester of 2018:  
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- RFL training – 25 people 
- Beneficiary selection – 25 people 
- Logistics – 22 people 
- Reporting in emergencies – 10 people 
 

The Sphere training was not organized, due to lack of time and availability of facilitators.  
 
Provision of IFRC volunteer insurance 
During this operation, volunteers did not make use of the IFRC insurance policy since there was a concern that they 
could lose their right to the State insurance. This issue was later addressed in the DRC National Assembly in August 
2018 and the branches received information on the volunteer insurance policy.  
 

Challenges 

 
The DRC did not have enough available facilitators for the different trainings, which led to scheduling challenges in 
2018. 
  

Lessons learned 

 
The DRC has identified the need to strengthen internal planning, especially with regards to the administration and 
coordination. 
 

 

Quality programming / Areas common to all sectors 
 

Achievements 

Rapid emergency assessment 
During the flooding in November 2016, rapid assessments were conducted in only 55 per cent of the affected areas; 
however, during the March 2017 floods, more than 75 per cent of the affected areas were reached through a much 
more efficient rapid assessment process. 
 
Sectorial evaluation 
Sectorial evaluations also improved through the implementation of community-level workshops. 
 
Coordination meetings with authorities and Civil Defence 
The Dominican Red Cross is part of the National Risk Management System and the Emergency Operations Centre, 
which remained active during the rainy periods and related interventions and was the conduit for coordination with 
State authorities. The DRC also coordinated with Municipal Mitigation and Response Prevention committees. The 
National Society received letters requesting support from the municipality of Cambita as this was one of the most 
affected municipalities. All the requests were responded and included as part of the response in the PoA. Additionally, 
the DRC coordinated its work with the National Operations Centre, which acknowledged the DRC’s work in their 
reports. 
 
Monitoring and follow up by the IFRC 
The IFRC supported the National Society through the deployment of RIT members and the technical coordinator. He 
participated in the National Society’s assessments in the San Cristóbal province. 
 
Monitoring visits to the communities  
Red Cross branches and the appeal team have provided continuous support to the affected communities. Having 
into account some difficulties to mobilize to the field, the NS established a daily update teleconference with the 
different branches involved in the operation and the permanent presence with IFRC delegates. There was also a 
WhatsApp group in order to keep permanent monitoring to contingencies.  
 
Deployment of general Regional Intervention Team in ODK and Mega V for 3 months  
The general RIT’s mission has been very helpful for the implementation of ODK and Mega V activities. 
 
Workshop for volunteers in ODK and Mega V 
Sixteen volunteers have been trained in ODK and Mega V, and they have already had the opportunity to put what 
they learned into practice during the distributions. 
 
Beneficiary satisfaction survey 
The NS did not properly plan this activity within the timeframe of the appeal.  
 
Bi-national cooperation meeting 



                                                                                                                                                                        13 | P a g e  

Various meetings have been held between the DRC and the Haiti Red Cross Society to formalize the cooperation 
agenda in Haiti (March 2017), as well as bilateral meetings between the Haiti Red Cross Society’s president and the 
DRC’s executive director. In January 2018, the Presidents of both National Societies met for the creation and approval 
of a memorandum of understanding (MOU). 
 
Lessons learned workshop 
DRC national staff and branches involved in this operation participated in the lessons learned workshop from 28 to 
30 May 2018.  Participants analysed the implementation of this operation. The NS is now planning a series of internal 
meetings to provide the necessary follow-up. The prioritized key recommendations are the creation of an internal 
format for situation reports (SITREPs), as well as the creation of a culture of how these should be used and what 
data they should contain.  The need for a permanent coordinator for emergency operations, who would oversee the 
implementation for all the sectors/departments within the DRC, was also identified as an important need.  
 

Challenges 

 
 Internal NS structures hampered delivery of key components of the operation, such as the implementation of 
communication channels between finance and operations. 
 

Lessons learned 

 
As mentioned, the DRC should hire an operations coordinator who also manages the related budget. 
 

 

Communications 
 

Achievements 

 
Production of 6 videos 
The DRC has produced four videos on economic & humanitarian assistance on the institutional YouTube channel. 
The other two videos highlight the capacity building actions funded through this appeal operation. 
 
Economic assistance to beneficiaries of hurricanes Irma and Maria: 
https://www.youtube.com/watch?v=Aq8StBdyf8k&t=25s 
 
Humanitarian assistance for beneficiaries in San Francisco de Macoris Province: 
https://www.youtube.com/watch?v=qIVYcdaAZKY 
 
Humanitarian assistance for beneficiaries in Maria Trinidad Sanchez Province: 
https://www.youtube.com/watch?v=F9CEICgYc8o 
 
Humanitarian Assistance in the Santiago city: 
https://www.youtube.com/watch?v=tI-G4sCNWqM 
 

Challenges 

 
The role of communications within the operation was not fully defined and coordination often did not include the 
DRC communications team. This situation generated challenges for the communications team to keep up with this 
operation’s activities. 
  

Lessons learned 

 
Communications should be integrated into the planning process for operations. Additional communication personnel 
as well as technical services (video production and edition), should be included in the budget. 
 

 
 

D. Budget 
Please see the attached final financial report.  

 

 
 
 
 

https://www.youtube.com/watch?v=Aq8StBdyf8k&t=25s
https://www.youtube.com/watch?v=qIVYcdaAZKY
https://www.youtube.com/watch?v=F9CEICgYc8o
https://www.youtube.com/watch?v=tI-G4sCNWqM
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Contact information 
 

Reference 
documents 
 
Click here for: 

• Previous 
Appeals and 
updates 

 

For further information, specifically related to this operation please contact: 
 
In the Dominican Red Cross 

• Ligia Leroux, President; email: ligia.leroux@cruzroja.org.do  
 
In the IFRC Country Cluster Office for the Latin Caribbean: 

• Ines Brill; Head of Country Cluster Office; email: ines.brill@ifrc.org 
 
In the IFRC Regional Office for the Americas: 

• Iñigo Barrena, Head of the Disaster and Crisis Preparedness, Response and 
Recovery (DCPRR) department; email: ci.barrena@ifrc.org   

• Stephany Murillo, Manager, Regional Logistics Unit, mobile: +507 6679-9674, 
email: stephany.murillo@ifrc.org   

• Diana Medina, Communications Unit Manager for the Americas, phone: +507 6780-
5395; email: diana.medina@ifrc.org  

 
In Geneva: 

• Cristina Estrada, response and recovery lead; +41 22 730 45 29; 
cristina.estrada@ifrc.org 

• Susil Perera, Senior Response and Recovery Officer; phone: 41 (0) 79 708 6028; 
email: susil.perera@ifrc.org  

 
For Resource Mobilization and Pledges support: 

• Marion Andrivet Emergency Appeals and Marketing Officer, phone: +507 317-3050; 
email: marion.andrivet@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Paula Martes; Planning, Monitoring, Evaluation and Reporting (PMER) Manager; 
phone: +507 317-3050; email: paula.martes@ifrc.org 
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
 
 
 

 

 

 

 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRDO009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRDO009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRDO009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
mailto:ligia.leroux@cruzroja.org.do
mailto:ines.brill@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:diana.medina@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:susil.perera@ifrc.org
mailto:paula.martes@ifrc.org
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Reporting Timeframe 2016/11-2019/3 Operation MDRDO009
Budget Timeframe 2016/11-2018/6 Budget APPROVED

Prepared on 18 Apr 2019
All figures are in Swiss Francs (CHF)

Emergency Appeal
FINAL FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2019/03

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 805,576

Expenditure -721,351

Closing Balance 84,224
Deferred Income 0

Funds Available 84,224

MDRDO009 - Dominican Republic - Floods
Operating Timeframe: 24 Nov 2016 to 30 Jun 2018;    appeal launch date: 26 Nov 2016

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0
SFI1 - Strenghten National Societies 0
SFI2 - Effective international disaster management 889,798
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 889,798
Donor Response* as per 18 Apr 2019 565,583
Appeal Coverage 63.56%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 7,867 12,585 -4,718
AOF2 - Shelter 135,065 136,343 -1,277
AOF3 - Livelihoods and basic needs 72 1,315 -1,243
AOF4 - Health 48,395 67,147 -18,752
AOF5 - Water, sanitation and hygiene 156,910 178,020 -21,110
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 22,530 39,812 -17,282
SFI2 - Effective international disaster management 352,364 286,129 66,235
SFI3 - Influence others as leading strategic partners 0 0 0
SFI4 - Ensure a strong IFRC 0 0 0

Grand Total 723,204 721,351 1,853

IV. DREF Loan

* not included in Donor Response Loan : 720,000 Reimbursed : 480,000 Outstanding : 240,000

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2016/11-2019/3 Operation MDRDO009
Budget Timeframe 2016/11-2018/6 Budget APPROVED

Prepared on 18 Apr 2019
All figures are in Swiss Francs (CHF)

Emergency Appeal
FINAL FINANCIAL REPORT

MDRDO009 - Dominican Republic - Floods
Operating Timeframe: 24 Nov 2016 to 30 Jun 2018;    appeal launch date: 26 Nov 2016

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 205,718 205,718
China Red Cross, Hong Kong branch 26,409 26,409
Dominican American Coalition of Massachusetts 9,762 9,762
DREF Allocations 240,000 240,000
Iraqi Red Crescent Society 996 996
Japanese Red Cross Society 81,200 81,200
Red Cross of Monaco 16,042 16,042
Swedish Red Cross 169,465 169,465
The Canadian Red Cross Society (from Canadian Gove 48,759 48,759
VERF/WHO Voluntary Emergency Relief 800 800
Western Union Foundation 7,410 7,410
Write off & provisions -985 -985

Total Contributions and Other Income 566,560 0 0 239,015 805,576 0

Total Income and Deferred Income 805,576 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies



 

Annex 1 

 

• Dominican Red Cross, situation report on floods:  

http://reliefweb.int/report/dominican-republic/cruz-rojadominicana-informe-de-situaci-n-por-inundaciones-

10-noviembre-de  

 

• Red Cross Director says that the worst part comes after the floods:  

http://noticiassin.com/2016/11/director-de-lacruz-roja-dominicana%C2%A8despues-de-las-inundaciones-

viene-lo-peor%C2%A8/  

 

• Distribution of Humanitarian Assistance in Santiago de los Caballeros:  

http://www.cruzroja.org.do/2017/01/31/1683/  

 

• Dominican Red Cross responds to floods with the support of the International Federation of Red Cross and 

Red Crescent Societies:  

http://www.ifrc.org/es/noticias/noticias/americas/dominican-republic/la-cruz-roja-dominicanaen-la-

respuesta-a-las-inundaciones-/  

 

• Support from the Robinson Cano Foundation and the Dominican Red Cross: 

http://www.cruzroja.org.do/2017/02/08/cruz-roja-dominicana-junto-a-robinson-cano-entregan-

asistenciahumanitaria/ 

 

• Distribution of humanitarian assistance in Montecristi, Dominican Red Cross Twitter account:  

https://pbs.twimg.com/media/C4WU7aXVUAAVfPc.jpg  

 

• Distribution of humanitarian assistance in Santiago de los Caballeros:  

https://twitter.com/crdominicana/status/830151860237455360 

https://twitter.com/crdominicana/status/829887620394004481  

 

• Red alert issued for rains and flooding, humanitarian network: 
 http://www.redhum.org/alerta_detail/1116  

 

• Dominican Red Cross provides details of its response to the floods:  

http://diario55.com/blog_details.cfm?post_id=24526  

 

• Fatalities due to floods. Red Cross and Civil Defence work on evacuations:  

https://www.metrord.do/do/noticias/2016/11/28/menos-cinco-fallecidos-villa-isabela-inundaciones.html  

 

• 13 provinces in red alert; Red Cross and Civil Defence prepare response for possible evacuation:  

http://eldia.com.do/el-coe-mantiene-13-provincias-en-alerta-por-inundaciones/  

 

• Hurricane Matthew will bring rainfall to the Dominican Republic:  

http://acento.com.do/2016/ecologia/8387728- huracan-matthew-traera-lluvias-abundantes-republica-

dominicana-alerta/  

 

• 5 people dead due to floods:  

http://www.elnuevodia.com/noticias/internacionales/nota/mueren5personasporinundacionesenrepublicado

minicana -2267038/  

 

• Livelihoods and crops largely damaged due to floods:  

http://www.diariolibre.com/noticias/mas-de-100-mil-tareasde-platanos-y-otros-productos-estan-inundadas-

en-montecristi-KM5583084  

 

• Fatalities due to severe floods in the country: 

 http://www.laconexionusa.com/noticias/20161128456605_lc45660528.asp 
 

http://reliefweb.int/report/dominican-republic/cruz-rojadominicana-informe-de-situaci-n-por-inundaciones-10-noviembre-de
http://reliefweb.int/report/dominican-republic/cruz-rojadominicana-informe-de-situaci-n-por-inundaciones-10-noviembre-de
http://noticiassin.com/2016/11/director-de-lacruz-roja-dominicana%C2%A8despues-de-las-inundaciones-viene-lo-peor%C2%A8/
http://noticiassin.com/2016/11/director-de-lacruz-roja-dominicana%C2%A8despues-de-las-inundaciones-viene-lo-peor%C2%A8/
http://www.cruzroja.org.do/2017/01/31/1683/
http://www.ifrc.org/es/noticias/noticias/americas/dominican-republic/la-cruz-roja-dominicanaen-la-respuesta-a-las-inundaciones-/
http://www.ifrc.org/es/noticias/noticias/americas/dominican-republic/la-cruz-roja-dominicanaen-la-respuesta-a-las-inundaciones-/
http://www.cruzroja.org.do/2017/02/08/cruz-roja-dominicana-junto-a-robinson-cano-entregan-asistenciahumanitaria/
http://www.cruzroja.org.do/2017/02/08/cruz-roja-dominicana-junto-a-robinson-cano-entregan-asistenciahumanitaria/
https://pbs.twimg.com/media/C4WU7aXVUAAVfPc.jpg
ttps://twitter.com/crdominicana/status/830151860237455360
ttps://twitter.com/crdominicana/status/830151860237455360
https://twitter.com/crdominicana/status/829887620394004481
http://www.redhum.org/alerta_detail/1116
http://diario55.com/blog_details.cfm?post_id=24526
https://www.metrord.do/do/noticias/2016/11/28/menos-cinco-fallecidos-villa-isabela-inundaciones.html
http://eldia.com.do/el-coe-mantiene-13-provincias-en-alerta-por-inundaciones/
http://acento.com.do/2016/ecologia/8387728-%20huracan-matthew-traera-lluvias-abundantes-republica-dominicana-alerta/
http://acento.com.do/2016/ecologia/8387728-%20huracan-matthew-traera-lluvias-abundantes-republica-dominicana-alerta/
http://www.elnuevodia.com/noticias/internacionales/nota/mueren5personasporinundacionesenrepublicadominicana%20-2267038/
http://www.elnuevodia.com/noticias/internacionales/nota/mueren5personasporinundacionesenrepublicadominicana%20-2267038/
http://www.diariolibre.com/noticias/mas-de-100-mil-tareasde-platanos-y-otros-productos-estan-inundadas-en-montecristi-KM5583084
http://www.diariolibre.com/noticias/mas-de-100-mil-tareasde-platanos-y-otros-productos-estan-inundadas-en-montecristi-KM5583084
http://www.laconexionusa.com/noticias/20161128456605_lc45660528.asp
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