
 
Emergency appeal n° MDRNP007 GLIDE n° ° FL-2014-000112-NPL 

Preliminary final report 
Date of issue: 20 November 2015 

Timeframe covered by this update: 21 August 2014 
– 13 November 2015 

Operation start date: 21 August 2014 Operation timeframe: 11 months (31 July 2015) 

Overall Operation budget: CHF 1,553,306  
Current income: CHF 1,125,355 (72% coverage) 
Current expenditure: CHF 978,174 

DREF amount initially allocated: CHF 249,709 

N° of people assisted: More than 30,000 families (150,000 people) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: NRCS, IFRC, 
American Red Cross, Austrian Red Cross, Belgian Red Cross/Flanders, British Red Cross, Canadian Red Cross 
Society, Danish Red Cross, Hong Kong Red Cross, Finnish Red Cross, Norwegian Red Cross, Swedish Red Cross, 
and Swiss Red Cross. 

Other partner organizations actively involved in the operation: Nepal Government Ministry of Home Affairs 
(MOHA), District Disaster Response Committee (DDRC), Security Forces (Nepal Army, Nepal Police, Armed Police 
Force) and UN agencies, Save the Children, Oxfam Nepal Care and Plan Nepal, Handicap International, Rural 
Reconstruction Nepal, USAID/OFDA 

 
This Preliminary Final Report informs 
a final reporting extension for three 
months – the Final Report will be 
available by 31 January 2016. The 
reporting extension is to 
accommodate the Final Evaluation 
which is scheduled to be completed 
by late December. The preliminary 
evaluation findings will be included in 
the Final Report. Upon clearing the 
expenses for Final Evaluation, the 
remaining unspent balance will be 
returned to DREF pot. 

 
 

Summary  
2014 
August   Torrential rain caused heavy floods and landslides in 23 districts throughout Nepal. 

 23 district affected 

 202 people confirmed dead 

 149 people injured 

 36,949 families affected  

 10,193 families displaced  

 36,949 houses fully or partially destroyed 
 
NRCS conducted initial rapid assessment and distributed relief items. The IFRC DREF 
allocation of CHF 249,709 was approved on 21 August to assist 4,000 families. Following 
which IFRC, on behalf of the Nepal Red Cross Society (NRCS), launched an Emergency 
Appeal of CHF 2.46 million on 27 August to meet humanitarian needs of 10,000 families.  

 
September With the cease of rains and recede of floods, the situation improved in most of the districts 

and displaced families started to return to their lands. NRCS continued to distribute non-

Emergency appeal preliminary final 
report  
Nepal: Floods and Landslides 
 

 
Families displaced by disaster received non-food relief items from NRCS 
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food relief items (NFRIs), water sanitation hygiene (WASH) items and conducted health 
and hygiene promotion activities. 

 
October Operation Update no. 1 was issued on 8 October. Following detailed assessments, NRCS's 

NFRI distributions focused on families who lost their houses.  
 

November The Emergency Appeal was revised with a budget of CHF 1.55 million (around 40 percent 
reduction from the initial budget). The target beneficiaries were reduced to 8,000 families, 
and the recovery activities were planned for four worst affected districts

1
. 

 
December As part of early recovery, NRCS distributed shelter kits and cash for bamboo frame to the 

displaced families in the four worst affected districts. Lesson learned workshop was 
conducted on 11 December with participation from NRCS district chapters, headquarters 
and IFRC. The key findings are reflected in Operation Update no. 2. 

2015 
January  Number of families increased in 

camps in Banke, Bardiya and Dang 
districts as the families living in the 
schools from October 2014 to 
January 2015 shifted to the camp 
when the schools were reopened. 
While the number of families 
remained same in the camps of 
Surkhet district.  

 
There were a total of 2,027 families 
in camps of the four districts. These 
families were provided with shelter; 
staple food; water sanitation and 
hygiene promotion (WASH) facilities 
by NRCS, shelter box, UNICEF, 
WFP and other humanitarian 
organizations. 

 
February-  Operation Update no. 2 was issued on 27 February. 
March  
 The number of families living in 

camp gradually reduced to 1,267 as 
flood water receded and families 
returned to their location to rebuild 
their houses. The cash 
disbursement for shelter assistance 
commenced late due to lengthy 
process in verification and 
identification of the beneficiaries. An 
additional two-month operation 
timeframe extension was requested. 
It is also worth noting that cash 
transfer programming (CTP) was 
being piloted by NRCS with support 
from IFRC. A joint WASH monitoring 
visit was conducted between 8 and 
14 March in the four districts. The 
key findings are reflected in Operation Update no. 3. IFRC conducted Resource 
Management System (RMS) user training for 25 staff and volunteers to introduce and 
finalize the translated RMS manual. 

 
April-May   The procurement of 2,500 NFRI completed and prepositioned as the disaster preparedness 

stock. Humanitarian Country Team (HCT) organized a one-day-workshop on 10 April with 
the Ministry of Home Affairs and other five key cluster lead government agencies and co-

                                                 
1
 Banke, Bardiya, Dang and Surkhet  

Beneficiaries living in camp upgraded their shelter 
after receiving shelter kit with cash (around CHF 15) 

in Surkhet district 

 

IFRC shelter advisor discussing with the family who 
have received shelter kit from NRCS in Dang district 

Photo: NRCS 

http://adore.ifrc.org/Download.aspx?FileId=66070
http://adore.ifrc.org/Download.aspx?FileId=68286
http://adore.ifrc.org/Download.aspx?FileId=71508
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leads to introduce content of HCT flood contingency plan. The plan has been useful to 
identify critical gaps and prepare immediate steps for effective flood response for future. 
NRCS reduced the target of progressive shelter from 400 to 140 due to low funding 
confirmation for shelter construction. This was reflected in Operation Update no. 3. Surkhet 
was selected over the four worst affected districts for progressive shelter support as 
shelters were severely damaged in the district. Surkhet district, which was not affected by 
the earthquake, resumed the construction of progressive shelter activities. 
 
A 7.8 magnitude earthquake hit the country on 25 April; followed by series of frequent 
aftershocks including the one with 7.3 magnitude on 12 May in which affected 57 districts. 
NRCS and IFRC diverted some of the resources away from this operation. Click here for 
more information.  

 
June-July Operation Update no. 3 was issued on 2 June. Construction of 140 progressive 

shelters was completed through cash transfer programme in Surkhet district.  
 

Coordination and partnerships 
 
The Government of Nepal (GoN) through its Central Natural Disaster Relief Committee (CNDRC) and DDRC 
coordinated the overall operation.  UN agencies, non-governmental organisations (NGOs) and the Red Cross 
Red Crescent Movement worked in coordination with local authorities in the operation 
 
Within Red Cross Red Crescent Movement, NRCS carried out the response activities through its departments, 
district chapters and wide network volunteers through the affected districts.  The IFRC monitored information flow 
and kept in-country partners and the wider Federation informed about the situation and operation, accessing 
IFRC funding mechanisms on behalf of the NRCS and continuously provided inputs to coordinate the relief 
operation to ensure fulfillment of immediate humanitarian needs on the ground. Coordination meetings were held 
regularly among the IFRC, NRCS and in- country partner national societies (PNSs). IFRC hosted teleconference 
with Movement partners on 28 August to discuss the Nepal Emergency Appeal as well as a South Asia 
teleconference on 17 September 2014. 
 
NRCS maintained a strong relationship with government bodies through participation and collaboration with the 
CNDRC, National Emergency Operation Centre (NEOC) and DDRC. NRCS headquarters actively participated in 
CNDRC meetings and district chapters participated in the DDRC meetings. NRCS’s active role in the relief 
distribution management was highlighted by the CNDRC members after a visited the affected districts.  
 
NRCS and IFRC participate in the HCT meetings held both during the disasters and non-emergency times. NRCS 
and IFRC involved in relevant cluster coordination information sharing, planning and analysis at all levels. IFRC 
and NRCS as the co-lead in the emergency shelter cluster has organized three cluster meetings and outlined a 
draft shelter cluster strategy for the floods 2014 operations in coordination with the shelter cluster actors. 
 
NRCS distributed food (rice, pulse, oil, cereal, and salt) with the support of WFP in Banke, Bardiya, Dang and 
Surkhet districts. 
 

Operational implementation  
Overview  
The overall objective of this Emergency Appeal was to support NRCS in providing humanitarian and recovery 
service of the people affected by floods and landslides in 23 districts of Nepal. The focus was provided for the four 
worst affected districts (Banke, Bardiya, Dang and Surkhet). NRCS mobilized more than 1,200 volunteers in the 
operation.  
 

 Quality programming / Areas common to all sectors 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation and lessons learnt are drawn from the implementation 

Outputs  Activities planned 

1.1 Initial and continuous 
needs assessment are 
updated following 
consultation with 
beneficiaries 

1.1.1 Conduct rapid assessments as needed in the evolving flood situation 
1.1.2 Conduct detailed assessment in selected communities 
1.1.3 Develop a detailed plan of action for the implementation 
1.1.4 Mobilize 175 volunteers for assessments (rapid and detail) and 
verification 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=86428
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1.1.5 Monitoring visits by joint teams of NRCS headquarters and IFRC/PNS 

1.2 The operation is 
evaluated and lessons learnt 
are captured from the 
operation 

1.2.1 Conduction lessons learnt workshop 
1.2.2 Final evaluation including lessons learnt workshop 
 

 
Impact/Achievement: 
Information from initial rapid assessment provided basis for development of Emergency Plan of Action (EPoA) 
and conduction of immediate response activities such as provision of first aid services, distribution of water 
purifying agent, soap, NFRIs and restoring family link (RFL) services to the people affected by the 
flood/landslides. Similarly, findings from detailed assessment were useful for revision of EPoA, and further 
distribution of NFRI and shelter kits.  
 
Series of monitoring visits were carried out by IFRC, NRCS senior management, and headquarters operation 
team in the affected area and provided onsite feed back to the district operation teams. The field visits were 
also important to assess the overall situation and design/adapt the operation activities. 
 
Two lessons learned workshops were conducted; first workshop in December 2014 after completion of relief 
phase and second workshop in September 2015 after completion of progressive shelter construction. The 
workshops explored the problems encountered by NRCS district chapters during implementation of response 
activities including assessment, and relief and cash distribution. In some extent, the workshops helped to build 
common understanding on assessment steps and response mechanism as well as concept of cash transfer 
programme for future response. The workshop also collected a lot of information, pictures and messages for 
documentation. The feedback and recommendation from districts will be taken into consideration for the 
planning of recovery programme and necessary capacity building activities for CTP as well as in current 
earthquake response operation. 
 
Some of the lessons learned/good practices captured during the workshop are: 

 Joint planning and one-door-distribution mechanism can result into effective response avoiding 
duplication to some extent; 

 Involvement of community in early warning, and disaster assessment and response, help in timely and 
effective response to the floods and landslides 

 

Health 

Outcome 2: Immediate health risks of the affected people are reduced 

Outputs (expected results) Activities planned 

2.1 Target communities in 
the seven districts have 
increased awareness on the 
common health and cross 
cutting issues 

2.1.1 Orientation and mobilization of ECV trained volunteers for disease 
prevention, health promotion and social mobilization 
2.1.2 Orientation and mobilization of PSS volunteers for assessment, 
coordination and community-based PSS activities 

2.2 NRCS has increased 
capacity and resources in 
emergency health response 
 

2.2.1 Training of new staff and volunteers on ECV and PSS (two trainings in 
total, 25 participants from six mid-western region districts per training) 
2.2.2 Dispatch and replenishment of 20 stretchers to the affected districts 

 
Impact/Achievement: 
NRCS major health activities were removed from the plan as the government health authorities and others 
health agencies were proactively working in the affected areas

2
. The affected populations, especially those 

displaced, were provided with basic health services by the health authorities. The Health Cluster member 
organizations (i.e. WHO, UNICEF, UNFPA, ADRA, Plan Nepal, Care Nepal and GIZ) were also involved in the 
field and provided necessary support for health response in the affected districts. No further gaps were identified 
by the Health Cluster apart from replenishing medicines which would be done by WHO. 
 
NRCS mobilized trained volunteers for hygiene promotion activities in the five districts (Bankey, Bardiya, Dang, 
Surkhet and Salyan). During the assessments in Surkhet, Banke, Dang and Bardiya, issues on separation, 
psychosocial support, child protection, gender based violence and security issues were considered and the 
findings were shared in the Protection Cluster meeting and response have been planned accordingly. A local 

                                                 
2http://www.ibtimes.co.uk/cholera-fears-floods-devastate-nepal-1461473 

http://www.ibtimes.co.uk/cholera-fears-floods-devastate-nepal-1461473
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NGO (Trans cultural Psychosocial Organization) was providing psychosocial support to the beneficiaries in the 
affected districts and hence no further psychosocial intervention was carried out by NRCS.  

 

Water, sanitation, and hygiene promotion 

Outcome 3: The risk of water and sanitation related diseases has been reduced through access to 
safe drinking water, appropriate sanitation to reduce the 
risk of water borne diseases and hygiene promotion 

Outputs (expected results) Activities planned 

3.1 Target people have 
access to safe drinking 
water. 

3.1.1 Procurement and replenishment of water purifying agent (solution and 
aqua tablets) 
3.1.2 Orientation of volunteers and distribution of water purification 

3.2 Target people are 
assisted with emergency 
sanitation and hygiene 
promotion interventions. 
 

3.2.1.Procurement of hand washing soap, ORS and hygiene kit 
3.2.2 Distribution of hand washing soap, ORS and hygiene kit (NRCS has 
already started distributing water purifying agent, soap and ORS from its 
stock at central and regional warehouses) 
3.2.3 Orientation and mobilization of 75 volunteers in the affected area for 
distribution and social mobilization 

 
Impact/Achievement:  
Altogether 75 volunteers were mobilized in 75 VDCs of five districts (Banke, Bardiya, Surkhet, Dang and 
Salyan) in September 2014 for distribution of the water purifying agents, oral rehydration solution (ORS), 
soaps, hygiene kits, and conduct health and hygiene promotion activities. Refer to table 1 for the detail 
distribution.  
 
The volunteers visited 29,048 households with dissemination of health and hygiene messages. They also 
conducted 346 health education classes, 1,116 hand washing demonstration sessions, 1,234 demonstration 
sessions on use of water purifying agents and 9,292 demonstration sessions on the use of ORS. These 
activities contributed in the prevention of the water borne outbreak in these districts.  

 
 
 

 Shelter and settlements 

Outcome 4: Emergency shelter and non-food relief item needs of the affected population are met 
under national coordination mechanism 

Outputs  Activities planned 

4.1.  8,000 families have 
been assisted with essential 
non-food relief 
items/household items 

4.1.1.Identification and listing of beneficiaries 
4.1.2 Identify distribution points 
4.1.3 Collecting information of distributed items and service (reports from 
field) 
4.1.4 Procurement of 8,000 NFRIs following NRCS procurement 
procedures and standards 
4.1.5 Transportation of NFRIs from Kathmandu to regional warehouses and 
districts 
4.1.6 Distribution and replenishment of NFRIs  
4.1.7 Volunteer mobilization for relief distribution  

4.2. 1,308 targeted families 4.2.1 Conduct one emergency shelter orientations for volunteers in the 

Table 1: Summary list of WASH items distribution 

Items Quantity 
distributed/ No. 
of families 

ORS 72,800 packets 

Soap 50,000 pieces 

Water purifying solution 200 bottles 

Water purifying agents 10,000 families 

Buckets and mugs (buckets -20 L 
and 10 L, and mugs- 2 L and 1 L) 

7,000 families 

Household hygiene kits 11,600 families 

Volunteer hygiene promotion kits 80 package 
NRCS volunteers conducted health education 

sessions in the affected districts 
Photo: NRCS 
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have been assisted with 
emergency shelter 

affected areas 
4.2.2 Identification of families to receive emergency shelter assistance and 
distribution 
4.2.3 Procurement of 1,308 shelter kits (tarpaulins, rope, nails and tools) 
including replenishment of the preparedness stock distributed. 

4.3.  1,308 targeted families 
have been assisted with 
recovery shelter assistance 
 

4.3.1 Assessment and beneficiary selection 
4.3.2 Distribution of shelter kits 
4.3.3 Recruitment of four technical staff 
4.3.4 Conduction one shelter orientations for beneficiaries in the affected 
areas 
4.3.5 Consultation with families to identify the most appropriate shelter 
assistance needed, utilizing aspects of PASSA 
4.3.6 Construction of 400 progressive shelters with conditional cash 
transfer. 

 
Impact/Achievement: 
NRCS distributed 7,506 NFRI kits in 23 districts. The National Society prepositioned the remaining 494 
NFRIs and used some of them during the Earthquake Relief Operation in 2015. A total of 1,308 shelter kits 
were planned to be distributed, however only 1,178 sets were distributed as there were other actors such 
shelter box to distribute shelter kits in field. 

 
NFRI sets fulfilled immediate clothes and essential household items 
needs of the families displaced by the disasters.   Similarly, people 
used shelter kits to repair their partially damaged houses using the 
toolkit in Banke, Dang and Surkhet. Tarpaulins were either used as 
part of the roofing of houses or as emergency shelters. The toolkits 
have also useful for livelihood activities, for instance people use 
shovel and hoe to dig land for farming. Support for progressive 
shelter together with toilets is equally relevant as these families had 
lost their houses and sanitation infra-structure due to the floods and 
landslides in 2014. 
 

The cash transfer programme was implemented in two phases. The first was implemented while distributing 
shelter kits and aim behind the cash NPR 1,500 (around CHF 15) to each beneficiary was to manage frame 
materials and labours to erect temporary/transitional shelters in Bardiya, Dang and Surkhet districts. NRCS 
used cash transfer to support 140 households to construct progressive shelters in Surkhet district.   
 
NRCS provided NPR 50,000 (around CHF 500) for house and NPR 10,000 (around CHF 100) for latrine 
construction. The cash was delivered in three instalments through established mechanism of monitoring 
from sub-chapters and district chapter. The NRCS team from headquarters and IFRC provided regular 
technical assistance to the district chapter.  
 

The programme developed cash transfer capacity of NRCS staff and volunteers at all levels to some 
extents. The experiences were used during the relief cash transfer during the earthquake operation in 2015.  

Table 2:   Shelter and non food 
items assistance  

Particular  Quantity  

NFRIs full set 7,506  

Tarpaulin 1,222  

Blanket 926  

Shelter kit 1,178  

Progressive shelter 
construction 

140 
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Gradually, NRCS has considered cash transfer one of the options for relief and recovery activities. Cash 
transfer programme guidelines and tools are being updated and refined regularly in NRCS supported by 
IFRC and PNS. 

 

Restoring family links 

Outcome 5: Tracing of missing persons and families are well informed about the condition of missing 

Outputs (expected results) Activities planned 

5.1. Restoring family links 
needs assessed in three 
affected districts (Surkhet, 
Bardiya and Dang). 

5.1.1.Conduct RFL needs assessment 
5.1.2 Volunteer mobilization for assessment, tracing and advocacy towards 
the authorities 
 

 
Impact/Achievement:  
During the initial and detail assessment process, three trained RFL volunteers were mobilized in Banke 
districts. Along with the district administration office, one trained volunteer visited India to trace the 
separated persons due to floods from Bardiya district. The protection focal person from NRCS participated in 
the protection cluster meeting regularly at national level. In Surkhet, NRCS have been advocating for proper 
identification and dignified management of unidentified dead bodied in formal and informal district level 
coordination meetings. Some 25 dead body bags were supported for the dignified management of the 
unidentified dead bodies in Sindhupalchowk district. NRCS played an important role in this process.  
 

National Society capacity building 

Outcome 6: NRCS preparedness for response is enhanced, including volunteer and resource data 
management and PMER capacities 

Outputs (expected results) Activities planned 

6.1. NRCS is able to adapt and 
start using the Resource 
Management System (RMS) 
through rapid roll out, including 
training, user management, 
data collection and data 
integrity checks. 

6.1.1 Translation of RMS to Nepali and the creating of Nepalese language 
manuals and documentation 
 

 
Impact/Achievement:  
IFRC supported NRCS in the Resource Management System (RMS) user training for 25 staff and volunteers 
(8 from headquarters and 17 from district chapters) to introduce and finalize the translated RMS manual with 
separate funding from the American Red Cross. 

 

Disaster preparedness and risk reduction 

Outcome 7: NRCS is better prepared to respond to disasters and gaps in risks reduction are 
addressed with key communities based on hazard mapping 

Outputs (expected results) Activities planned 

7.1.  NRCS increases its preparedness 
stocks of NFRI, shelter kits and 
emergency health kits to be better 
prepared for future disasters 

7.1.1 Prepositioning of additional 2,500 NFRI sets as 
preparedness stocks 
 

7.2. Key at-risk communities have more 
durable and rehabilitated water points 
and thereby access to safer water during 
and after hydrological 
disasters 

7.2.1 Detailed assessment and selection of target communities 
7.2.2 Renovation and improvement of 9 water schemes in Dang, 
Salyan and Jajarkot districts 
7.2.3 Construction of toilets in Dang district 
7.2.4 Construction of 80 elevated water pumps in Bardiya, Dang, 
Banke and Surkhet where progressive shelter will be built 

7.3.  Key at-risk communities have 
improved access to and use of adequate 
sanitation 

7.3.1 Detailed assessment and selection of target communities 
7.3.2 Construction of 400 toilets in Bardiya, Dang, Banke and 
Surkhet where progressive shelter will be 
built 
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Impact/Achievement: 
As part of the operation, NRCS prepositioned 2,500 NFRI sets at its central and regional/zonal warehouses. 
The NFRIs at central warehouse were distributed (and replenished later) during the earthquake operation in 
April 2015. NRCS prepared monsoon preparedness planned for 2015 considering the NFRI stocks. Similarly, 
NRCS made provision of construction and use of toilet as part of the progressive shelter support. This will 
help to prevent water borne disease outbreak in the community and contribute to the Nepal Government's 
Sanitation Master Plan of making the country open defecation free by 2017.   
 
Challenges/constraints  

 As the affected areas were scattered and located in remote areas, logistical arrangements remained 
a key challenge for distribution of shelter kit and other relief items; 

 It has been difficult to mobilize sufficient number of staff and volunteers in some districts due to the 
weak financial condition of the district chapters; 

 As there was only limited funding confirmation until early 2015 for recovery programme, number of 
progressive shelter was reduced to 140 from 400; 

 There was inconsistency in the shelter support provided by different organizations, for instance 
NRCS supported NPR 60,000 (CHF 600) for progressive shelter and latrine construction, but the 
Government of Nepal provided NPR 75,000 per family. In addition, another organization provided 
construction materials equivalent to NPR 100,000 in Surkhet. It posed some challenges to convince 
beneficiaries.  

 After earthquake on 25 April 2015, NRCS headquarters team remained heavily engaged in the 
earthquake response operation. Hence few activities such as the progressive shelter hand over to 
community and second lessons learned workshop could not be completed within operation period 
(July 2015). NRCS conducted these activities in September 2015 consulting with IFRC country 
office.  
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Contact Information 

For further information specifically related to this operation please contact: 

 Nepal Red Cross Society: Dev Ratna Dhakhwa, Secretary General;  

phone: +977 427 0650; fax: +977 427 1915; email: dev@nrcs.org 

 IFRC Nepal Country Office: Max Santner, Head of Delegation;  

office phone: +977 142 85843; mobile: +977 980 114 2422; email: 

max.santner@ifrc.org  

 IFRC Asia Pacific Regional Office: Alice Ho, Operations Coordinator;  

office phone: +601 3360 0366; email: alice.ho@ifrc.org.  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer;  

phone: +41 22 730 45 29; email: christine.south@ifrc.org 

 

For Resource Mobilization and Pledges: 

 IFRC Asia Pacific Regional Office: Rachna Narang, Senior Relationship Officer; 

email: rachna.narang@ifrc.org  

 

For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries): 

 IFRC Asia Pacific Regional Office: Peter Ophoff, Head of PMER;  

phone: +603 9207 5507; email: peter.ophoff@ifrc.org. 

 
 

1. Preliminary final financial below  

2. Click here to return to the title page 

 

 
How we work  
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red 

Cross and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in 
Disaster Relief and the Humanitarian Charter and Minimum Standards in 
Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 
of humanitarian activities by National Societies, with a view to preventing and 
alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 
 

 

 

mailto:dev@nrcs.org
mailto:max.santner@ifrc.org
mailto:alice.ho@ifrc.org
mailto:christine.south@ifrc.org
mailto:rachna.narang@ifrc.org
mailto:peter.ophoff@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,553,306 1,553,306

B. Opening Balance

Income
Cash contributions
American Red Cross 98,471 98,471
Austrian Red Cross 24,246 24,246
British Red Cross (from British Government*) 289,994 289,994
Canadian Red Cross (from Canadian Government*) 84,374 84,374
China Red Cross, Hong Kong branch 24,640 24,640
Finnish Red Cross 48,377 48,377
Japanese Red Cross Society 81,300 81,300
Norwegian Red Cross 44,066 44,066
Red Cross of Monaco                               10,068 10,068
Swedish Red Cross 169,311 169,311
VERF/WHO Voluntary Emergency Relief 800 800
C1. Cash contributions 875,647 875,647

C. Total  Income  = SUM(C1..C4) 1,125,355 1,125,355

D. Total  Funding = B +C 1,125,355 1,125,355

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,125,355 1,125,355
E. Expenditure -978,174 -978,174
F. Closing Balance = (B + C + E) 147,181 147,181

Other Income
DREF Allocations 249,708 249,708
C4. Other Income 249,708 249,708

Selected Parameters
Reporting Timeframe 2014/8-2015/10 Programme MDRNP007
Budget Timeframe 2014/8-2015/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP007 - Nepal - Floods and Landslides
Timeframe: 21 Aug 14 to 31 Jul 15
Appeal Launch Date: 27 Aug 14

Preliminary Final Report

Preliminary Final Report Prepared on 20/Nov/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,553,306 1,553,306
Relief items, Construction, Supplies
Shelter - Relief 297,701 46,506 46,506 251,196

Clothing & Textiles 310,579 310,579

Water, Sanitation & Hygiene 100,538 100,538

Utensils & Tools 127,658 127,658

Cash Disbursment 231,579 231,579

Total Relief items, Construction, Sup 1,068,055 46,506 46,506 1,021,549

Land, vehicles & equipment
Vehicles 84,737 84,737

Total Land, vehicles & equipment 84,737 84,737

Logistics, Transport & Storage
Storage 16,842 2,149 2,149 14,693

Distribution & Monitoring 11,392 36,302 36,302 -24,910

Transport & Vehicles Costs 54,889 54,889

Logistics Services 4,300 5,691 5,691 -1,391

Total Logistics, Transport & Storage 87,423 44,142 44,142 43,281

Personnel
International Staff 36,000 24,798 24,798 11,202

National Staff 281 281 -281

National Society Staff 36,659 137 137 36,521

Volunteers 10,247 173 173 10,074

Total Personnel 82,906 25,389 25,389 57,517

Consultants & Professional Fees
Consultants 7,000 331 331 6,669

Professional Fees 24,736 12,433 12,433 12,302

Total Consultants & Professional Fee 31,736 12,764 12,764 18,971

Workshops & Training
Workshops & Training 5,263 167 167 5,096

Total Workshops & Training 5,263 167 167 5,096

General Expenditure
Travel 24,368 5,332 5,332 19,037

Information & Public Relations 11,579 84 84 11,495

Office Costs 15,042 15,042

Communications 2,368 116 116 2,253

Financial Charges 2,105 5,758 5,758 -3,653

Other General Expenses 39,353 39,353

Shared Office and Services Costs 3,568 3,717 3,717 -149

Total General Expenditure 98,385 15,006 15,006 83,379

Contributions & Transfers
Cash Transfers National Societies 746,539 746,539 -746,539

Total Contributions & Transfers 746,539 746,539 -746,539

Operational Provisions
Operational Provisions 20,000 20,000 -20,000

Total Operational Provisions 20,000 20,000 -20,000

Indirect Costs
Programme & Services Support Recove 94,803 59,183 59,183 35,619

Selected Parameters
Reporting Timeframe 2014/8-2015/10 Programme MDRNP007
Budget Timeframe 2014/8-2015/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,553,306 1,553,306
Total Indirect Costs 94,803 59,183 59,183 35,619

Pledge Specific Costs
Pledge Earmarking Fee 5,978 5,978 -5,978

Pledge Reporting Fees 2,500 2,500 -2,500

Total Pledge Specific Costs 8,478 8,478 -8,478

TOTAL EXPENDITURE (D) 1,553,306 978,174 978,174 575,132

VARIANCE (C - D) 575,132 575,132

Selected Parameters
Reporting Timeframe 2014/8-2015/10 Programme MDRNP007
Budget Timeframe 2014/8-2015/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Appeal Launch Date: 27 Aug 14
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