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DREF n° MDRTZ027 GLIDE n° FL-2020-000125-TZA 

Operation update n° 1; 12 June 2020 Timeframe covered by this update: 24 April to  03 June 
2020 

Operation start date: 8 May 2020 Operation timeframe: 4 months (New end date: 30 
September 2020) 

Funding requirements (CHF): CHF 280,512 Second allocation requested: CHF 83,716 
DREF amount initially allocated: CHF 196,796 

N° of people being assisted: 10,540 people (Direct targets: 5,500 people and Indirect targets: 5,040 people) 
 

Red Cross Red Crescent Movement partners currently actively involved in the operation: International 
Federation of Red Cross and Red Crescent Societies (IFRC). 

Other partner organizations actively involved in the operation: Government of Tanzania 

 

Summary of major revisions made to emergency plan of action: 
This Operation Update No.1 reports on the detailed assessment, seeks to extend the timeframe by one month 
(New end date: 30 September 2020), and requests for a second allocation of CHF 83,716 to provide selected 
households with material for emergency shelters and a cash grant for food/basic needs as the most vulnerable 
families are predisposed to food insecurity due to damaged livelihoods. The Shelter response strategy and cash 
for basic need component are complementing the ongoing HHI distribution and WASH and Health operation, as 
presented in this Operations Update.  

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

On 8 May, TRCS launched a DREF operation of 196,796 CHF to support 10,540 people (2,108 households) affected 
by the floods in Kilimanjaro, Kagera, Katavi, Mara and Rukwa. Indeed, these locations experienced flooding from the 22 
to 26 April 2020 as a result of increased rainfall, displacing thousands of people. 

Following these flooding events, Tanzania Red Cross regional branches and local Government Authorities (LGAs) in 
the respective areas launched joint rescue operations and conducted rapid assessments.  The 5,500 most vulnerable 
and affected people (1,100 households) have been targeted with the distribution of  household items through this DREF 
operation and a total of 10,540 (2,108 HH) are being reached with WASH and Health response. The planned detailed 
assessments have been finalized and based on its findings, the operational strategy has been revised, and the number 
of total affected households have been updated as per table 1. 
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Table 1: Overview of targeted regions, districts and affected HH as per the follow up assessment 

 

The flooding resulted in loss of livelihoods and serious infrastructural damage. Destruction of roads and bridges 
hampered the speed with which the assessments could be conducted. LGAs provided boats to support the HHI 
distribution in areas where TRCS trucks could not access. This also ensured affected families were not exposed to long 
walks to receive their HHIs.   

By the time of the detailed needs assessment conducted from 9 to 14 May, some 14,552 families were still hosted in 
makeshift camps across the affected regions: Kagera 49 HHs, kilimanjaro 145 HHs, Mara 290 HHs and Rukwa 68 HHs.  

This flooding has occurred at a time when the country is facing other disasters, including the COVID-19 pandemic. The 
Government of Tanzania has officially reported 509 positive COVID-19 cases, 183 recovered and 21 deaths, however, 

since  29 April 2020, no updates have been provided on the number of cases. The COVID-19 pandemic is causing fear 

and panic in the country and families in the evacuation centres have been highly exposed as a result of sharing facilities. 
Since the launch of the DREF, the number of families hosted at evacuation centres has reduced from 2,108 to 552, 
significantly decongesting the evacuation centres, allowing for proper practicing of social distancing. 

Through the DREF funding, TRCS conducted more assessments in the five targeted regions, distributed household 
items (HHIs) to all the targeted 1,100 HHs, conducted 10 health and hygiene promotion sessions in Kilimanjaro, Kagera, 
Mara, Katavi and Rukwa regions.  

 

Summary of current response 

 
Tanzania Red Cross Society (TRCS) is responding to the immediate needs of the affected families in five (5) regions 

through distribution of its prepositioned stock of household items (HHIs) accompanied by WASH and Health promotion 

exercises as per the initial EPoA. The below has been undertaken since onset of the disaster to date:  

  

• Search and rescue operations: 5 regional coordinators, 4 National Disaster Response Team members (NDRTs), 

80 aquatic search and rescue trained volunteers and 150 volunteers in the regional branches supported with 

search and rescue, First Aid Provision, assessments, health and hygiene promotion and HHI distribution. They 

provided assistance to 113 people injured from cuts, dislocations and broken bones during this exercise.  

• In addition to the HHIs, Kagera Sugar Company donated sugar and supported with the mobilization of an 

excavator to drain Kagera river water spillage.  

• A rapid assessment was conducted in the affected five regions funded under this DREF. The initial rapid 

assessment conducted during active response to determine the urgent needs of the displaced families and that 

provided initial data to launch this operation. A follow up assessment was conducted to provide more accurate 

data and identify evolving needs to inform revision of this plan of action.  

• Distribution of HHIs to 1,100HH, mobilized from the central warehouse in Dodoma, the kits include 2 mattresses, 

2 blankets, 2 water buckets, 2 mosquito nets and 1 kitchen set per HH. An additional 1,008 HHs received partial 

household items kits, through in-kind contributions to TRCS donated by World Vision.  

• A total of 150 volunteers have been trained on epidemic control. 

• TRCS continues with close coordination with the Local Government Authorities (LGAs) and the Local Disaster 
Management Committees. 

• TRCS continues to monitor weather forecasts and share updates with all the regional branches. 

• Provide PSS services to NS staff, volunteers and affected population. 

• Distribution of 2,290 water buckets and  10 Hygiene promotion sessions have been conducted. 

 
1 As registered during detailed follow up assessment.  

Region /District Type of Disaster 
 

Villages 
affected 

HH 
affected 

PP 
affected 

Targeted 
HHs 

Kilimanjaro – Moshi District Council 
Moshi Municipal Council and Mwanga 

Flood and landslide 2 2,448 
     9,047 

1,038 

Kagera – Misenyi and Bukoba 
Municipal council 

Riverbanks collapse, flash 
flood and lake overflow 

4 452 
2,316 

320 

Katavi – Tanganyika and Mpanda Flash floods 2 399 2,988 200 

Rukwa – Nkasi and Kalambo Flash floods and river 
overflow 

2 547 
3,431 

300 

Mara – Musoma District Council and 
Tarime Town council  

Flash flood 4 539 
     1,541  

250 

Total  
14 4,3851 19,323 2,108 

https://www.worldometers.info/coronavirus/
https://www.worldometers.info/coronavirus/
http://adore.ifrc.org/Download.aspx?FileId=306199
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• An online refresher training has been conducted for 150 RC volunteers on hygiene promotion.  

 
The below table shows the items distributed as of 16 May 2020: 
 

Table 2: Household items distributed in all the five regions (both full and partial kits), with support from DREF and other 
partners 

Region Blankets Mosquito 
nets 

Buckets Kitchen 
Set 

Mattress Assorted Food 

Kilimanjaro  1,000 810 810 400 1,000 50kg Rice, 35 kg 
Cooking oil, 500kg 
Maize flour, 100 kg 
Beans, 25kg Sugar 
and 20kg Salt  

Kagera Misenyi 520 300 520 151 410 

Katavi 500 346 350 150 300 

Rukwa 550 550 400 200 700 

Mara 450 420 510 200 500 

TOTAL 
    3,020     2,426    2,590     1,110     2,910  

 

 
 
Table 3: HHIs distributed in all the five regions with support from the DREF only to 1,100 HH (2 mattresses, 2 blankets, 2 
water buckets, 2 mosquito nets and 1 kitchen set per HH) 

Region Blankets Mosquito nets Buckets Kitchen Set Mattress 

Kilimanjaro  800 800 800 400 800 

Kagera Misenyi 300 300 300 150 300 

Katavi 300 300 300 150 300 

Rukwa 400 400 400 200 400 

Mara 400 400 400 200 400 

TOTAL    2,200            2,200        2,200        1,100        2,200 

 
Most of the distributed items had just been replenished through the Lindi flood DREF operation and could therefore be 

quickly distributed. In addition, to the 1,100 HHI kits supported with the DREF, TRCS supported food distribution with 

items donated by government local offices and additional HHIs with support from World Vision. Table 2 provides a 

complete overview of items distributed with support from different partners. 
         
Overview of Red Cross Red Crescent Movement Actions in country 
 
IFRC East Africa Country Cluster Support Team, regional finance delegate and disaster management delegate based 
in Nairobi, are providing technical support and are monitoring the situation, as well as carrying out overall coordination 
of the Movement response. 
 
IFRC has two in-country surge deployed -- one operations manager and one logistics. Both were initially deployed to 
support the Lindi Flood DREF operation and are now supporting the overall IFRC portfolio in country, including DREF 
Lindi, COVID-19 as well as this Floods DREF. Due to the current travel restrictions between countries as a result of 
COVID-19 pandemic, the surge deployments have been extended beyond the normal timeframe. 
 
IFRC and TRCS have reached out to the in-country partners (ICRC, Spanish and Belgium Red Cross) to ensure 
coordination and information sharing. IFRC, ICRC, Partner National Societies (PNS) and TRCS meet on a weekly basis 
to discuss the COVID-19 developments as well as other ongoing emergencies. Updates on the operations are being 
discussed and coordinated through this platform. 
 
Overview of non-RCRC actors’ actions in country 
 
Coordination of responses in the various targeted regions is carried out through disaster management committees made 
up of representatives from TRCS, National and regional/district government representatives and partner agencies with 
presence within the various regions. The committees have been key in overseeing initial rapid assessment and providing 
initial population estimates which have been used as a basis for the initial emergency interventions which have been 
updated as per continued detailed assessments findings. 

 
These committees have memberships for different sectors including, Health, WASH, agriculture & livelihoods, Security, 
and settlement. Below table shows the different lead departments and their supporting partner agencies. The regional 
committee meetings are chaired by the regional commissioner while those at the district level are chaired by the district 
commissioner. These meetings are however coordinated by the disaster management department in the office of the 
prime minister during disasters.   
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Sector Lead Supporting Partner 

Settlement (Shelter) Min. of lands and settlement Rep IOM/TRCS/World Vision 

Health, gender, and social services Min. of health Rep TRCS/Pop. Service Intl 

WASH Min. of water Rep Water mission/TRCS 

Agriculture & livelihoods Min. of Agriculture TRCS/World Vision 

Security and protection Police Businessmen/corporates 

 
It is through these sectors that gaps are identified and under which TRCS is 
coordinating its efforts to offer its humanitarian assistance.  
 
A lesson learnt workshop has been planned under this DREF to be coordinated 
by the PMO-DMD inviting all like-minded organisations and key government 
sectors. Lessons learnt from this response will be documented and 
recommendations consolidated for future operations. TRCS as a member to all 
the regional disaster management committees which comprise of relevant 
government sectors/departments, other Non-Governmental organisations, and 
corporate representatives, will continue to use this platform to share progress, challenges and seek for 
recommendations. These meetings also ensure that no gaps or overlaps on the different sectors.  

 
During the search and rescue, TRCS worked alongside the fire brigade and police marine in all the affected regions. 
The mobilization of resources attracted the attention of Kagera Sugar Company who, donated an excavator to deepen 
the Kagera river waterway that was spilling excess water to homesteads. World Vision has made an in-kind donation of 
HHIs, through which TRCS could reach 1,008 HH as mentioned under NS actions. 
 

 

Needs analysis and scenario planning 

 
Needs analysis  

As of 8 May 2020, flooding water in the affected areas targeted by the initial DREF EPoA had subsided significantly. 

This allowed local government and the TRCS/IFRC team to conduct further assessments in all the flooded areas in the 

five targeted regions. At  the time TRCS was sharing its first response plan for this flooding, the NS had a very heavy 

activity load in the ongoing Lindi flood operation where most of its resources and teams are deployed. However by the 

time of this updated plan, most of the activities in Lindi floods including cash had been completed and the NS had 

commenced the shelter component. This has relieved the NS capacity to support the current ongoing flooding elsewhere. 

This therefore means that some of the implementation modalties that the NS had felt as being overstretching can now 

be covered including the use of cash.   Below an overview of the detailed assessment per sector: 

 

Shelter and household items: From the assessment, 

flood water level had subsided and a total of 1,813 families 

from the total displaced 2,335 HH have been able to return 

to their original land or family members.  These families 

were in makeshift camps in schools for having completely 

lost their houses (submerged or washed away) and have 

now to live with their relatives within and away from the 

community while others built makeshift structures on safe 

elevated grounds within their affected communities. The 

distributed HHIs provided displaced families in makeshift 

camps with some confidence to start rebuilding back. 

Majority of those returning back have erected transitional 

structures with others moving to their relatives after 

receiving support of household items distributed. Shelter 

needs of those returning were not accessed as it would 

take time to trace them to their new locations and fact that 

they voluntarirly left the hosting camps, then it is clear that these families had better coping alternatives.The total number 

of families still in makeshift camps as at 16 May 2020 were 552 including 145 HHs in Kilimanjaro, 290 in Mara, 68 in 

Rukwa and 49 HHs in Kagera region. These families have been spread out in 13 schools (makeshift camps) across the 

four regions to ensure adherence to social distancing. The government  has not enforced any COVID-19 isolation 

protocols in the country and hence has not  established any isolation room or rooms in the makeshift camps. However, 

the community health workers are regularly checking on peoples’ body tempertaures with Ministry of Health directing 

Picture 2: Flooded Makeshift structure erected during 2016 

earthquake in Kagera. 
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that anyone exhibiting COVID-19 in the camps will be transferred to a health facility.  The 49 HHs in Kagera region are, 

since the 2016 earthquake, still living in emergency/transitional shelter structures, which were severely damaged during 

the floods. Considering the vulnerability level of these families, especially in Kagera where the families are facing this 

are barely recovering from the 2016 earthquake, there is need for urgent emergency shelter support including technical 

support through the Building Back Safer component. TRCS is therefore seeking to support these most vulnerable HHs 

in makeshift camps hosted in schools in the targeted regions with emergency shelter materials and technical support. 

Since TRCS does not have prepositioned shelter materials and kits to ensure a faster response, conditional cash transfer 

(vouchers) is proposed based on cash feasibility and market assessments conducted earlier in the area, as part of TRCS 

preparedness efforts. Market assessment and cash feasibility study will be updated during this operation. The cash grant 

will support targeted households in erecting shelters in their new resettlement areas to fasten their recovery process. 

Traditionally and by practice, the affected communities use corrugated galvansed iron sheets for their roofing with very 

few others using grass and reefs. However, TRCS intends to promote building back safer and will not support grass 

thatching instead proposes to support the targeted households with corrugated iron sheets, roof nails, nail rubbers and 

ridges which are readily available in the markets. With majority of the households having left the hosting centres, 

remaining people in these centres are now able to practice physical distancing. In a bid to ensure physical distancing is 

well practised even with this reduced numbers, the local government in Kagera, Kilimanjaro and Mara regions provided 

several schools to further decongest the facilities. As much as these factors have improved social distancing in the 

collective centres, the need for proposed shelter intervention is a key priority to ensure even more adequate spacing is 

available, provide privacy as well as protection to targeted households.   

 

Health:  Due to lack of decent and enough shelter combined with prevailing rainy weather conditions, displaced families 
in schools continue to be predisposed to the risk of diseases and further deterioration of health to the chronically ill, 
children and the old. A good number of households have left the makeshift camps after receiving HHIs, slightly 
decongesting these camps.  However, assessments still indicate people are sharing facilities such as toilets and could 
expose the displaced families to the risk of COVID-19 spread as a result of contamination. Due to the novelty of the 
disease and rumours circulating in communities, clear information on preventive behaviours needs to be provided and 
concerns and misinformation addressed via two-way communication channels. Health and hygiene promotion exercises 
that also include messaging on room ventilation, floor cleanless and bush clearing undertaken by TRCS have been 
incorporated during the HHIs distributions. Further, loss of livelihoods and homes, as well as injuries and deaths have 
contributed to stress and desperation of the affected families. As such, Psychosocial support (PSS) is, therefore, an 
essential component under this response.  

 
Under this response, TRCS considered distribution of sanitary kits to women and girls as an important need to promote 
hygiene. These kits contain soap, sandals, toothpaste, comb, wipes, sanitary pads and wash cloth. It is of essence that 
they, therefore, continue providing sessions on the proper use of the distributed sanitary kits through regular health and 
hygiene promotion sessions. This is aimed to raise awareness, maintain affected populations dignity and share 
information about hygiene, health, gender-based violence (GBV) related issues and protection sessions. Although no 
GBV case that has been reported so far, TRCS will use the existing community GBV referral system and closely with 
the country’s GBV cluster referral mechanism.  
 
Tanzania has the third largest population with the risk of malaria in Africa, with the western shore of Lake Victoria having 
the highest risk especially Kagera Region as per the country’s ministry of health malaria mapping. Flooding will provide 
favourable breeding grounds for mosquitoes. This exposes those displaced families in camps to the risk of malaria. 
TRCS has provided two treated mosquito nets to each targeted displaced family and health promotion sessions to 
address the proper use of the nets. 
 
Several people were injured when trying to escape from the flooded areas, others while trying to salvage their belongings 
or when trying to help. During search and rescue, TRCS assisted 113 people injured from cuts, dislocations and broken 
bones. Under this DREF funding, TRCS has commenced the process of replenishing used first aid kits together with 
procuring additional ones to support the continuous first aid service in the temporary shelters. 
 
Water, Sanitation and Hygiene (WASH): Assessment clearly shows that families are sharing toilets, rooms and limited 
water sources in the temporary evacuation centres/makeshift camps in schools, predisposing them to protection issues 
and risk of contamination of waterborne and contagious diseases including COVID-19. Fortunately, the makeshift camps 
have been decongested significantly as many people could return to their former homes or with family, and the LGAs 
have opened additional school facilities for the 552 families (2,972 people) that could not return. A total of 908 latrines 
are spread out in the 13 schools hosting the displaced families, however, the facilities do not provide washing and 
bathing facilities. Toilets are therefore being used as bathing rooms while laundry is done near the water points.  TRCS 
will continue with health and hygiene promotion sessions to curb the spread of water- and vector-borne diseases, 
including COVID-19 RCCE and implementation of social distancing norms in the use of water and sanitation facilities. 

https://en.wikipedia.org/wiki/Kagera_Region
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All the schools used as collection and hosting centres are mixed girls and boys facilities with clearly marked and 
separated toilets facilities. This has ensured no sharing of toilets of different gender to avoid cases of SGBV.  
 
The temporary shelters have limited water points with families sharing washing basins and recycling small bottles to 
fetch water for their domestic use. The water points in the collection camps cummultively are able to produce about 
30,000 litres of water per day. TRCS has distributed water buckets that will ease the shame and struggle to carry water 
to their rooms and minimize sharing to curb the spread of COVID-19. During the distribution of water buckets, TRCS 
used the opportunity to promote and raise awareness on proper handwashing, in efforts to reduce the spread of COVID-
19. The distributed water buckets are of 20 litre capacity, however, the cummulative capacity of water points in the 
collection centres based on the population in those centres would support to about 15 litres per person, a slight short of 
the required 20 litres in such situations per person as per Sphere standards.   
 
Majority of the families in the affected regions use household pit latrines which are relatively easy to set up. Assessment 
shows that majority of those families that started to recover had already dug their pit latrines while others were in the 
process. As such, TRCS will provide 277 slabs to the families to be supported with emergency shelter and will provide 
for handwashing kits to set up handwashing stations in the evacuation centres and communities.  
 
The Government of Tanzania is rehabilitating damaged water sources and committed to providing access to safe water 
on new grounds. 
 
Food Security and Livelihoods: The flooding has destroyed livelihoods of most of the families especially those 
engaged in agriculture and fishing. For those engaged in fishing, their fishing canoes have been damaged while others 
have been washed away to deep waters in the lake predisposing the affected families to food insecurity. This has 
deprived the affected population of their main source of food. Currently, the local government is providing food rations 
in the makeshift’s camps. However, the support is limited to three weeks, which is a short period for the vulnerable 
families who have lost their livelihoods.   
 
Immediate and mid-term food needs were assessed through a food security assessment including market assessments 
to provide data used to determine the assistance required by communities. The assessments were used to inform 
market functionality and availability of food over the response period. Assistance was designed based on the 
assessment within affected communities on how to overcome the impact of the disaster and restart their means of living 
by providing support for immediate basic (food) needs. The strategy is designed to ensure sufficient nutritious food is 
accessed by children under 5 in vulnerable households.  
 
TRCS is planning to support the most vulnerable families who lost their houses, all their livelihoods and who are not 
accessing any other external assistance. These families are targeted through the set criteria, either being led by very 
old people, single headed households or people living with chronical illness with basically limited mobility to even 
conduct local labor, with unconditional cash to cushion them with food rations for a period of two months. Market 
assessments conducted shows markets are working and accessible. The cash transfer amount is calculated based on 
the assumption that the families do have limited access to other minimal income sources including donations from others 
to complement the cash assistance. 
 

 
Targeting  

This DREF operation targets an overall 10,540 (2,108 households)2 with Shelter, WASH and Health interventions. Out 

of these, direct assistance is being provided to 5,500 most vulnerable and affected people (1,100 households)3, who 
require urgent humanitarian assistance.  
 
These 1,100 most vulnerable households are supported with HH items, following complete loss of their shelter and 
belongings as a result of the floods. Some 227 most vulnerable HHs will be targeted with shelter support and 189 HHs 
with cash for basic needs out of the 1,100 HHs directly targeted. Because of their vulnerability, the 189 families proposed 
to benefit from cash for basic needs are part of those 277 families proposed for shelter support, that are still hosted at 
evacuation centres. 
 
Remaining 1,008 households will be indirect targets as they will benefit from the hygiene and health promotion 
campaigns. Please refer to EPoA for details on selection criteria. 
 
 
 
 
 

 
2 Targeting done based on average household size in Tanzania. 
 

http://adore.ifrc.org/Download.aspx?FileId=306199
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Scenario planning  
Please refer to EPoA for details on scenario planning. 
 
The below three possible scenarios have been developed for this operation: 

Scenario Humanitarian 
consequence 

Potential Response 

Scenario 1: The rains quickly reduce 
intensity; no additional people are affected, 
and no secondary effects are suffered e.g. 
increase in waterborne and communicable 
diseases. 

AVERAGE 

Response will be limited to the DREF operation. 

Scenario 2: The rains continue but no more 
than 50mm in 24 hours in any part of the 
current affected areas. 

HIGH 

Limited to the current DREF operation, with 
continued alert and on standby. Engaging with 
communities for early warning, preparedness 
and disaster risk reduction measures. An 
Operations Update can be launched after initial 
assessments to adjust the operational strategy. 

Scenario 3: The rains continue heavily 
through May 2020, with episodes of more 
than 50mm in 24 hours in any part of the 
current affected areas or other parts of the 
country, and surging of Lake Victoria 
resulting in massive displacement of people 
and further destruction of infrastructure and 
assets as well as affecting social services. 
The country’ COVID-19 cases surge 
exceeding the capacity of health facilities to 
manage.  

VERY HIGH 

Revision of the DREF operation through an 
Operations update to widen the scope of 
intervention, with possible change of strategy, 
increased timeframe and possibly a request for a 
second allocation or proceed to a large-scale 
operation through an application for an 
Emergency Appeal. 

 
 
Operation Risk Assessment  
Please refer to EPoA for details on operation risk assessment, including risk matrix with regards to measures taken to 
curb the rising trend of COVID-19 pandemic. The plan considers the use of mobile money transfer as a modality to 
provide assistance for the introduced support. Use of cashless modalities has been considered safe and reduce th 
spread of COVID-19. Since markets are working and have access to mobile money services including agents, TRCS 
will encourage families benefiting from the cash transfer to avoid withdrawing hard cash for use and instead buy their 
preferred commodities through phone. The cash for shelter component will be managed through Cash and Voucher 
Assistance and markets will continuously be monitored to ensure that the cash modality is in line with the evolving 
context, taking into account possible future impacts of COVID-19 on market access.  
 
The current DREF operation and its operational strategy considers the risks related to the current COVID-19 pandemic 

and is aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance and 

support to communities affected or at risk of being affected by the COVID-19 pandemic. So far, there has not been 

any delays as a result of COVID-19 government control measures, however, this remains a risk as situation is very 

fluid and may change anytime.  TRCS is working closely with the government to jointly find the best approach to ensure 

humanitarian assistance is provided to the displaced families in a timely manner. The planned DREF activities will 

follow the Ministry of Health and World Health Organization regulations on hygiene and social distancing especially 

during distribution of HHIs. TRCS will incorporate hygiene and health promotion activities in this operation in line with 

the TRCS COVID-19 action plan, to assure government restrictions will be complied with. The Government of Tanzania 

called for unlimited TRCS support to families affected by other disasters in the country as witnessed in the current 

Lindi flood operation. The Government is currently focused on managing the spread of COVID-19 and occurrence of 

other disasters is challenging its capacity to provide enough humanitarian assistance. The Disaster Management 

Department under the Prime Minister’s office, mandated to manage disasters in the country, has been calling on TRCS 

support.  

 

National Society responses to COVID-19 are supported through the IFRC global appeal, which is facilitating and 
supporting them to maintain critical service provision, while adapting to COVID-19. This DREF operation is aligned with 
and will contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the 

http://adore.ifrc.org/Download.aspx?FileId=306199
http://adore.ifrc.org/Download.aspx?FileId=306199
http://adore.ifrc.org/Download.aspx?FileId=289855
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IFRC Africa Regional Office, in coordination with global and regional partners. This means that the NS will ensure even 
as it responds to this current flooding situation, COVID-19 prevention measures are adhered to in line with regional plan 
of action and its national COVID-19 country plan. IFRC continues to assess how emergency operations in response to 
disasters and crisis should adapt to this crisis and provide necessary guidance to its membership on the same. The NS 
will keep monitoring the situation closely, focusing on the health risks, and revise accordingly if needed taking into 
consideration the evolving COVID-19 situation and the operational risks that might develop, including operational 
challenges related to access to the affected population, availability of relief items and procurement issues, and 
movement of NS volunteers and staff as well as international staff. For more information please consult the Covid-19 
operation page on the IFRC Go platform. 
 
Below table indicates potential impact of the pandemic on this DREF operation and how TRCS will respond to the 
situation in the event of COVID 19 mitigation measures being implemented in Tanzania. 
 

COVID-19 
measures 

Standard epidemic 
control measures 

Temporary lockdown of 
society (schools, shops, 
public functions) 

Sustained lockdown and 
restriction of movement 
during implementation period 

Likelihood High High Medium: Until now, the 
Tanzanian Government has not 
indicated any intentions to 
move towards a full lockdown.  
Compared to other countries, 
only few restrictions have been 
put in place to minimize the 
impact on the economy and 
recently existing restrictions 
have been partially lifted. 

Impact on operation The operation needs 
to be sure to adhere to 
the epidemic control 
measures. 

The impact will be 
relatively low on this 
operation, as the operation 
works with prepositioned 
stock and the Government 
has prioritized 
humanitarian flood 
response, assuring 
humanitarian space for 
TRCS to operate. 

The Tanzanian Government is 
committed to continue to 
provide humanitarian space for 
TRCS to operate to ensure 
other emergencies can be 
responded to. However, in case 
of further restrictions, 
distribution plans will have to be 
adjusted in close coordination 
with local government, as well 
as the design of health 
promotion and hygiene 
promotion activities. In the Lindi 
DREF operation, Local 
Government has been very 
involved to support the design 
of distribution and other 
activities, to assure its 
implementation in line with 
COVID-19 measures. 

Mitigating measures As the epidemic 
control measures 
were already in place 
at the start of the 
operation, the 
operation has been 
fully 
adjusted/designed to 
adhere to the 
measures. Trainings 
are partially 
conducted online, 
partially in small 
groups. Distribution 
and awareness 
raising exercises are 
ensuring that social 

Same as under standard 
epidemic control 
measures. In addition, 
some delays might be 
experienced with 
procurements for 
replenishments. If this 
happens, a DREF 
extension needs to be 
requested. 

Timeliness: Distributions have 
now been finalized in all the 
affected regions.  
 
Health and hygiene promotion 
activities will be adjusted in line 
with any new measures that 
might come up. TRCS is 
working on a plan with different 
scenarios, to ensure a quick 
adjustment to new measures. 

https://go.ifrc.org/emergencies/3972#details
https://go.ifrc.org/emergencies/3972#details
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distancing norms are 
be adhered to. 

 
 
 
 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
The overall objective of this DREF operation is to meet the immediate Shelter, WASH, Health and Food related 
needs of 2,108 households (10,540 people) affected by the impact of heavy rain and ensuing floods in Kilimanjaro, 
Kagera, Katavi, Mara and Rukwa regions of Tanzania. 

 

Proposed strategy 
 

1. Shelter and household items (Target: 1,100 households or 5,500 people) 

A total of 4,385 families have been affected by the flooding in seven regions. However, a total of 2,108 displaced 
families shelters were heavily damaged or washed away and have been registered in makeshift camps. Majority of 
these families have now returned to their homes and erected transitional structures with others moving to their relatives 
after receiving support of household items distributed. Shelter needs of those returning were not accessed as it would 
take time to trace all individual families to their new locations and with the fact that they voluntarirly left the hosting 
camps, it is assumed that these families had better alternatives.  During the detailed assessment, it was noted that 
some 552 families were still in host makeshift camps three weeks after the flooding and had no resources to build 
emergency shelter.  
 
To date, TRCS has provided support to 1,100 households (5,500 people) with provision of HHIs to be replenished 
through this operation as stated in the EPoA. As part of this operation update, some 277 households (1,709 people) 
selected out of the 552 most vulnerable families mentioned above, will benefit from emergency shelter support through 
conditional cash grants in Kilimanjaro, Mara, and Kagera regions. The conditional cash modality is more cost efficient 
and faster to meet the  CGI needs proposed for these families. The conditional cash modality will also allow flexibility 
by allowing families buy the materials of their choice. This support is biased to roofing only, since majority of their 
houses walling were previously done using mud which is relatively easy to do with poles and sticks which are at their 
reach.   For a household to qualify for shelter voucher, the condition will be to have completed the house structure up 
to the roof. TRCS by use of the shelter expertise acquired from the Lindi flood operation, will offer technical support 
including site location, slope, structure strength, etc, to the families in erecting a safe structure. A timeline to have 
completed this will be agreed upon to ensure the payment is done almost at once if not at once. TRCS plans to do a 
one off payment.  
 
The cash transfer amount is calculated as follows: 

- 10 pcs of CGI *20,000Tshs = 200,000/= 
- 5KG of roof nails *4,000Tshs = 20,000Tshs 
- Ridges 2 pcs *10,000Tshs = 20,000Tshs 
- Roofing Nail rubbers 1pkt*10,000 =10,000Tshs 

Total per HH = 250,000Tshs. 

 
The selection of these 277 households was outlined together through a community participatory approach that 
comprised of community beneficiary committee members, local government and TRCS. These families met the selection 
criteria outlined during targeting and do not have any family member within or elsewhere to support them erect a shelter. 
Forecasts shows that rainfall will continue over the next one week with increased Lake Victoria surge, increasing the 
risk of further flooding and displacement. Without shelter, during this rainy period, the affected families will be 
predisposed to the effects of extreme weather conditions especially children, old women and the chronically ill.  

 
Activities conducted: 

- The procurement to replenish 2,200 blankets (2 per HH), 2,200 mosquito nets (2 per HH), 2,200 water jerricans 

(2 per HH), 1,100 kitchen sets (1 per HH) and 2,200 mattresses (2 per HH) is ongoing.  

- HHIs have been distributed to 1,100 families including: 2,200 blankets, 1,100 kitchen sets, and 2,200 

mattresses. 

- Shelter rapid needs assessment. 

 

Activities planned: 

- Finalise the procurement of HHIs for replenishment.  
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- Provision of emergency shelter materials in form of conditional cash through Cash and Voucher assistance if 

a total amount of 250,000 TZS/108 CHF per HH, targeting 277 HH.  

- Awareness creation on safe shelter to the displaced population and volunteers 
- Train 60 volunteers and local artisans on safe shelter and toilet set up in the three regions (10 volunteers and 

10 artisans per region) 
- Providing technical support on temporary shelter construction to the affected population.  
- Monitoring of the use of cash for shelter  
- Evaluation of the shelter and settlements support provided  
- Market monitoring on food and shelter materials 
- Cash feasibility study 

 
2. Livelihoods and basic needs (Target: 189 households or 945 people) 

Families hosted in makeshift camps have access to working markets, however, they do not have purchasing power 

since their main source of income has been cut off. The local government has been providing food to all the displacement 

camps apart from camps in Kilimanjaro region; however, the local government indication is that they will not be providing 

more rations  3 weeks after the flooding. This will therefore leave the affected families with no alternative means of food. 

TRCS plans to conduct cash feasibility study and market assessments in Kilimanjaro. TRCS has previously done these 

studies in Mwanza, Mara and Lindi and their findings could be adopted to inform feasibility of cash in neighbouring 

Kagera region. TRCS seeks to target 189 families in Kilimanjaro and Kagera camps not targeted by the government 

food rations.  

 

With its capacity of 15 staff and 20 volunteers trained on Cash Transfer Programming (CTP), TRCS has used CTP in a 

few other flood responses including the current Lindi floods where 562 HHs are receiving unconditional cash grant. The 

Mara flooding supported jointly through DREF funding and Belgium Red Cross in 2019 and the Dar es Salaam flooding 

response. Markets are accessible in all the displacements across the affected regions from the temporary camps, 

however, TRCS needs to continue market monitoring and conduct a feasibility study to inform the CTP strategy, including 

the transfer mechanism. Below is cost of food in Kilimanjaro and Kagera regions captured during the follow up 

assessments.  

COST OF FOOD BASKET 

Products 
Quantity per 

person/month (gr) 
Quantities per 

person/month (kg) 
Unit price (kg) (local 

currency) 
Cost per person/month 

(local currency) 

Flour                      2,000                       2                    1,300  2,600 

Rice                       1,250                       1                    2,000  2,500 

Beans                         500                       1                    2,200  1,100 

Fish                      1,000                       1                   5,000  5,000 

Meat                      1,000                       1                    6,500  6,500 

Cooking oil                      2,000                       1                    5,000  5,000 

Salt                      1,000                       1                    1,000  1,000 

Ground nuts                      1,000                       1                    3,524  3,524 

Vegetables                       1,000                       1                    1,500  1,500 

Onions                       1,000                       1                    4,000  4,000 

Tomatoes                      1,000                       1                       600  600 

Sugar                      1,000                       1                    3,500  3,500 

Tea leaves                      1,000                       1                    1,000  1,000 

Total food expenditure/person/month 37,824 

Total + additional 10% for dairy products  45,786 

Average household size  5 

Total food expenditure/HH/month 208,032 

 

 

 

 

 

 

 

 

 

 



 

MDRTZ027 – Tanzania Floods – Operation Update 1 

MINIMUM EXPENDITURE BASKET (MEB) 

Total food expenditure (household/month) 208,032 

Total other recurrent expenditure (household/month) 50,000 

MEB (household/month) 258,032 

 

Factors for setting the value   

MEB (recurrent expenditure) 258,032 

% of MEB to be covered by the intervention (50% to be covered by other 
well-wishers and the beneficiaries) 50% 

Average expected inflation during the project period (%) 1% 

Monthly transfer value 130,306 

 

Activities implemented: 

- Assisted the government in food distribution in displaced populations camps 

- Conducted market assessment 

 

Activities planned: 

- Conduct market monitoring  

- Support basic needs through cash transfer in Kagera and Kilimanjaro regions for two months 

 
3. Health (Target: 2,108 households or 10,540 people)  

Assessment has shown that health facilities were greatly impacted in all the affected villages. However, all villages can 

still access health care in neighbouring villages and the government has already commenced rehabilitation of these 

facilities as well the cut off roads and bridges. Those families still in camps are exposed to the risk of COVID-19 as a 

result of shared facilities. TRCS will, therefore, continue to deploy its trained 150 volunteers on Risk Communication 

and Community Engagement, in conducting health promotion sessions with emphasis to COVID-19.  

 

Psychosocial services are crucial for both the responding volunteers, staff and the affected families. Regular PSS 

sessions will continue to happen with an end of operation debrief planned for the all the regional branch volunteers and 

staff.  

 

Activities conducted: 

- Training of 150 volunteers on RCCE 

- 10 health promotion sessions conducted 

- PSS sessions to 33 people 

- Distribution of 2,200 mosquito nets 

- First aid offered to the affected communities, attended to 133 persons 

 

Activities planned: 

- Continue provision of First Aid services 

- Replenishment of 20 first aid kits 

- Train 150 volunteers on epidemic control  

- Continue provision of psychosocial support to volunteers and affected population with PSS needs. 

- Procurement and replenishment of 2,200 mosquito nets and 500 dignity kits.  

- Continue with health awareness sessions 

- Distribution of 500 dignity kits 

 

4. Water, Sanitation and Hygiene – WASH (Target: 2,108 households or 10,540 people)  

The flooding has affected water sources in the affected villages, resulting in limited access to clean and safe water as 

well as inadequate access to proper sanitation facilities. However, the temporary camps: schools and government 

buildings are located on safe raised grounds where water sources were not disrupted, and the displaced families are 

accessing clean and safe water for their domestic use.  World Vision distributed water treatment tablets to families 

returning from makeshift camps in Kagera. TRCS will continue to conduct hygiene promotion sessions to families still in 

host camps. Toilet slabs will be provided to 277 families targeted with emergency shelter with follow up technical support 

to ensure safe set up and required distance from the house and water sources. The Government pledged to rehabilitate 

damaged water facilities in the affected areas and where possible, drill boreholes.  
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Handwashing kits accompanied with chlorine will be provided to targeted 277 households to promote hygiene and curb 

the spread of COVID-19.  Trained volunteers will be assigned to supported targetd hosueholds with chlorine mixing and 

preparatons of 0.05 soluntion of the hand washing.  

 

Activities conducted: 

- Distribution of 2,590 water buckets; 

- 10 Hygiene promotion sessions conducted; 

- Online refresher training for 150 RC volunteers on hygiene promotion.  

Activities planned 

- Conduct hygiene promotion sessions uring 10 days on household water treatment and handwashing through 

community meetings and demonstration sessions.  One session is repeated in turns, to allow for small groups 

to join at various time slots. In addition, house to house visits are conducted for those families not able to attend 

the group sessions. 

- Procurement and replenishment of 2,200 water buckets 

- Procurement of 277 handwashing kit facilities for families hosted in the temporary shelter/makeshift 

- Procurement of 100 gallons of liquid soap/chlorine powder to be used at handwashing stations 

- Procurement of 277 toilet tablets. 

 

Community Engagement and Accountability (CEA): TRCS will continue to mainstream CEA throughout the 
intervention to guarantee maximum and meaningful participation of the affected communities.  A feedback and complaint 
phone number provided to recipients of distributed items has provided direct feedback on the distribution exercises. For 
the purpose of clarity and a good flow of information, clear roles and responsibilities have been agreed with 
representatives, community leaders and committees. The beneficiary selection process was clearly communicated to 
all affected. Hygiene and health promotion have been considered and have been instrumental in collecting feedback 
and responding to community concerns considering the preventive measures for COVID-19. TRCS wishes to translate 
and reprint its IEC materials to include COVID-19 messaging and Ministry of Health (MoH) emergency numbers. 
Volunteers have been as well taken through an orientation on use of tools to collect feedback from communities, track 
rumours and respond to the communities. Community feedback will be documented, responded to, and used throughout 
the operation to adapt the response to community needs. 
 
Protection, Gender and Inclusion (PGI): Acknowledging that women, girls, men and boys with diverse ages, 
disabilities and backgrounds have very different needs, risk and coping strategies, the operation is paying particular 
attention to protection and inclusion of vulnerable groups based on gender and diversity analysis. Trained staff and 
volunteers in the targeted regions who are also engaged in COVID-19 PGI risk messaging and aware of maintaining 
safety and difnity will be engaged in reaching out to the targeted families.  Gender roles were considered during the 
setting up of distribution time and dates as well as in health promotion activities.TRCS will work with all like minded 
organsations including organizations working for people with disability who might b better understanding on their care.  
 
Operational Support Services  
 
Please refer to EPoA for details on operational support services.  
 

 

C. DETAILED OPERATIONAL PLAN 

 

 

 

Shelter 

People reached: 5,500 

Male: 2,750 

Female: 2,750 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being 

and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

http://adore.ifrc.org/Download.aspx?FileId=306199
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% of overall affected population targeted with provision of HHIs and 
shelter materials  25% 

25% 

Output 1.1: Provide shelter assistance through distribution of HHIs and shelter materials 

Indicators:  Target Actual 

Number of household items replenished  Blankets 2,200, 

Kitchen sets 1,100 

and mattresses 2,200 

0 

Number of post distribution monitoring sessions conducted  1 0 

Number of beneficiary selection meetings held  5 5 

Number of community feedback comments collected  50 11 

Number of operational decisions made based on community feedback  2 1 

Number of HHs supported with cash and voucher assistance to support 
purchase of shelter materials (new indicator) 277 

0 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 

planning and improved building techniques are provided to affected households 

Number of households reached with technical support in build back safer 
guidance and awareness raising activities (new indicator) 277 

0 

Number of volunteers and local artisans trained on safe shelter and toilet 
set up (new indicator) 60 

0 

Progress towards outcomes 

 
Activities already carried out:  

- TRCS has distributed 2,200 Blankets, 2,200 mosquito nets, 2,200 water buckets, 1,100 kitchen sets and 
2,200 mattresses to the affected population from their prepositioned stock that is now being replenished. 

- Procurement of items to be replenished is ongoing 
- A shelter assessment has been conducted  
- Volunteers have been identified to support the shelter intervention 
- All regions formed a beneficiary selection committee that is community representative including the old, 

young, men, women and the physically challenged to work with the local authorities in selection the right 
beneficiaries in all the regions to ensure transparency and get the right beneficiaries.  

- TRCS set up community feedback desks across all the regions targeted where affected people registered 
complaints and feedback. A total of 7 complaints and 4 feedback positive feedback were collected. The 
positive feedback praised TRCS for their prompt support on HHIs while the 7 complaints were on selection 
which were later responded to through the beneficiary selection committee.  

- TRCS in all the regions, participated in government meetings to agree on best response strategies. Across 
the regions, it was agreed that the local government officials cannot work alone in selecting beneficiaries 
after complaints were raised and therefore community beneficiary selection committee was established 
and presented with a clear selection criteria that was openly agreed by everyone.  

 
Challenges: 
More flooding as a result of Lake Victoria surge worsening the already bad situation in additional districts out of the 
scope of this DREF, but further putting a strain on TRCS capacity. COVID-19 measures implemented to ensure 
social distancing during distributions is making it difficult to distribute HHIs in one day.   
 

 

 
 

 

Livelihoods and basic needs 
People reached: 0 

   Male:0 
Female:0 

 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 

livelihoods 

Indicators Target Actual 
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Number of people in temporary camps receiving cash support for food (new 

indicator) 

945 people (189 

HHs) 
0 

Output 1.1: Households are provided with unconditional/multipurpose cash grants to address their basic needs 

Indicators Target Actual 

Number of times households received cash for food two months  (new 

indicator) 
2  0 

Progress towards outcome 

The government is currently supporting families in all the camps for three weeks apart from camps in Kilimanjaro region. 

TRCS is seeking to support 189 HHs: 140 HHs in Kilimanjaro and 49 HHs in Kagera region camps that were not 

supported by LGAs and are predisposed to food insecurity. The cash grant has been calculated at 50%of the Minimum 

Food Basket. The 50% was agreed on the basis to support the targeted families with initial emergency needs to cope 

with the impact of the floods on livelihoods, which will be complementary to their own resources to meet some of their 

essential needs.  
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Health 
People reached: 5,270 
Male: 2,635 
Female: 2,635 

    

Outcome 1: Reduced health risks of the affected populations 

Indicators:  Target Actual 

Percentage (%) target population reached with health promotion  100%  50% 

Output 1.1: The health situation and immediate risks are profiled 

Indicators:  Target Actual 

# of volunteers trained in epidemic control  150 150 

# of mosquito nets replenished  2,200 0 

Output 1.2: The health situation and immediate risks are properly managed 

Indicators: Target Actual 

# of people reached with First Aid services 20 133 

# of dignity kits procured and delivered  500 0 

# of volunteers supported with PSS  150 volunteers and 
5 staff 

5 

# of affected population supported with PSS  750 – 5 people per 
volunteer 

33 

# of COVID-19 RCCE exercises conducted  5 0 

Progress towards outcomes 

 

The proposed interventions targets 2,108 displaced families (10,540 people) and seeks to conduct health promotion 

and provide psychosocial support and first aid. For families leaving the camps will still be targeted for hygiene 

promotion activities through household visits and will also be incorporated in the ongoing COVID-19 risk 

communication messaging to include the use of vans and radio spots.  This DREF is target procuring 500 dignity kits 

for young girls. The DREF is also replenishing 2,200 pieces of mosquito nets distributed to avert the risk of malaria.  

 
Activities already carried out:  

- TRCS has continued to offer first aid services during its interventions and has offered first aid services to 

133 people.  

- Health promotion is ongoing through community meetings with support from 150 volunteers.  A total of 10 

health promotion sessions have been conducted including messaging on epidemic control. Social distancing 

is being ensured during all activities. 

- 150 volunteers have been trained on epidemic control and are supporting in the health promotion 

campaigns.  

- PSS sessions to volunteers and affected population are ongoing. The sessions are conducted on either one 

on one or in groups sessions for the affected population. 33 beneficiaries have so far been supported with 

PSS.  

Challenges: 

COVID-19 prevention measures require people to minimize interaction to curb the infection of the disease. In the 
displaced camps this practice is proving to be difficult as people compete to share limited resources.  
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Water, sanitation and hygiene 
People reached: 5,270 
Male: 2,635 
Female: 2,635 

       

Outcome 1:   Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators:  Target Actual 

Percentage (%) population in temporary camps receiving WASH 
information  100%  

100% 

Output 1.1:   Hygiene is well practiced and maintained, and no case of water borne 

Indicators:  Target Actual 

# of hygiene promotion sessions conducted 10 sessions  10 

# of water buckets procured and replenished 2,200 0 

# of hand washing kits procured (new indicator) 277 0 

# of gallons of liquid soap/chlorine powder procured (new indicator) 100 0 

Output 1.3:  Provide adequate and quality sanitation to target population 

Indicators: Target Actual 

# of hygiene promotion sessions conducted 10 10 

# of toilet slabs procured and distributed (new indicator) 277 0 

# of volunteers and local artisans trained on latrine construction 
(combined training with safe shelter construction) (new indicator) 60 

0 

Progress towards outcomes 

The flooding has affected water sources in the affected villages, resulting to limited access to clean and safe water 

as well as inadequate access to proper sanitation facilities. The temporary camps: schools and government buildings 

are located on safe raised grounds where water sources were not disrupted, and the displaced families are accessing 

clean and safe water for their domestic use.  World vision distributed water treatment tablets to families returning 

form makeshift camps in Kagera.   
 

In the makeshift camps mostly in the schools, though limited and stretched considering the number of displaced 
families, the affected families have access to toilet facilities and water. TRCS will therefore under this DREF conduct 
session that will aim at promoting hygiene and mitigate the spread of COVID-19.  The Government is rehabilitating 
damaged water facilities at the community level. 
 
There is need for 277 toilet slabs to support the most vulnerable families targeted with emergency shelter support. 
Due to the high risk to water and vector borne diseases as well as COVID-19, the need for hygiene promotion 
sessions to families still in host camps remains. 
 
Activities already carried out:  

- Hygiene promotion is being implemented through community meetings and demonstration sessions with 

focus on HH water treatment, safe water storage, latrine use and handwashing. In total 10 sessions have 

been conducted reaching to 5,000 people across all the regions out of which 270 were reached with 

household water treatment.  

- 2,200 water buckets have been distributed 

- The procurement process for the replenishment of water buckets is ongoing 

 
Challenges:  
In the makeshift camps, displaced families are washing clothes in all corners making the hosting compound wet with 
stagnant water all over. This issue will be addressed through hygiene promotion sessions. 
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Strengthen National Society 

Outcome 1: The National Society has a strong, active, flexible and well-informed leadership/ governance 
system with firm control over policy issues and the society in general by end of 2020 

Indicators:  Target Actual 

Number of volunteers provided with PSS 150 20 

Output 1.1: National Societies have effective and motivated volunteers who are protected   

Indicators:  Target Actual 

Number of insured volunteers engaged in the operation 150 150 

Progress towards outcomes 

The NS relies on its local regional branches and its volunteers for effective response. Caring for volunteers is a crucial 

role of the NS.Staff engaged in disaster operation experience burnouts and there is need to factor for their PSS during 

and after the operation. These teams are prone to accidents from their interaction with the affected population and 

may fall sick during their work. 

Activities already carried out: 

- Volunteer insurance has been activated 

- PSS sessions to volunteers and affected population are ongoing. The sessions are conducted on either one 

on one or in groups sessions for the affected population. 33 beneficiaries have so far been supported with 

PSS.  

 

Challenges: Nothing to report. 
 

International Disaster Response 

Outcome S1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

Number of surge team members deployed 2 2 

Output 1.1: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators:  Target Actual 

Number of community feedback systems established 2 1 

Output 1.1: S3.1.2: IFRC produces high-quality research and evaluation 
that informs advocacy, resource mobilization and programming.  

 

Indicators: Target Actual 

Number of assessments conducted  1 1 

Number of Lessons Learnt workshop conducted (new indicator) 1 0 

Number of IFRC monitoring missions conducted (new indicator) 1 0 

Progress towards outcomes 

Capacities of NS are usually challenged with changing dynamics and magnitude of different disasters. Surge profiles 

provides the necessary capacity needed rapidly. 

The PMER plan for the response aims at strengthening data management for decision making through supporting data 
collection, analysis and dissemination processes. Regular field monitoring visits will be undertaken to the sites at 
different levels to track quality of implementation. 
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D. Funding requirements 
 
This Operation update seeks a supplementary allocation of CHF 83,716, to complement initially allocated CHF 196,796. 
The overall budget is thus increased to CHF 280,512 as detailed in the attached budget. 

 
 
 
 
 

Internal and external stakeholders will equally be engaged in a lesson learnt forum aimed at learning from the operation.  

 
Activities already carried out:  

- 2 surge profiles deployed (1 logistician, 1 operations manager). Surge profiles are funded through the COVID-
19 and Lindi DREF responses. 

- A PMER plan has been developed, including the Lessons Learnt workshop. 
- Assessment has been conducted. 

 
Challenges: Due to damage to infrastructure the needs assessment had encountered delays, LGAs have supported 
with boat transport to facilitate access. 
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Reference 
documents: 
 
Emergency Plan of 
Action (EPoA) 
 

For further information, specifically related to this operation please contact:  
 
Tanzania Red Cross (TRCS)  

• Julius Kejo, Secretary General TRCS Email: kejojulius@trcs.or.tz   

• Vivaoliva Shoo, head of DM TRCS, phone: +255789932878, email: 
vivaoliva@trcs.or.tz  

 
IFRC Country Cluster Office, Nairobi:  

• Marshal Mukuvare, EA CCST Operations Coordinator phone: +254732508060; 
email: marshal.mukuvare @ifrc.org   

• Lisa Zitman EA CCST DM Delegate, phone: +2547733203004; email: 
lisa.zitman@ifrc.org   

 
IFRC office for Africa Region:  

• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 
Department, Nairobi, Kenya; phone +254731067489; email: 
adesh.tripathee@ifrc.org   

• Khaled Masud Ahmed, Regional Operations Coordinator, Disaster Crisis 
Prevention, Response and Recovery Department, phone: 254 780 440908; email: 
Khaled.masud@ifrc.org   

 
In IFRC Geneva:  

• Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; 
email: Nicolas.boyrie@ifrc.org   

• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; email: 
eszter.matyeka@ifrc.org   

 
For IFRC Resource Mobilization and Pledges support:  

• IFRC Africa Regional Office for Resource Mobilization and Pledge: Franciscah 
Cherotich Kilel, Senior Officer Partnership and Resource Development, Nairobi, 
email: franciscah.kilel@ifrc.org ;  

 
For In-Kind donations and Mobilization table support:  

• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa 
Regional Logistics Unit, email: rishi.ramrakha@ifrc.org ; phone: +254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries)  

• IFRC Africa Regional Office: Philip Komo Kahuho, PMER Manager, Email: 

Philip.kahuho@ifrc.org ; phone: +254 732 203 081 
 
 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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