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DREF operation  Operation n° MDRCM029 

Date of Issue: 03 September 2021 Glide number: FL-2020-000195-CMR 

Operation start date: 02 October 2020 Operation end date: 28 February 2021 

Host National Society(ies): Cameroon Red Cross Operation budget: CHF 294,392 

Number of people affected: 158,279 Number of people assisted: 15,128 people (6,933 males and 
8,195 females) 

• Direct recipients: 8,925 affected people representing 1,531 
households1. 

• Indirect recipients: 6,203 people (through awareness) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: International 
Federation of the Red Cross and Red Crescent Societies (IFRC), the International Committee of the Red Cross (ICRC) 
and the French Red Cross (FRC). 

Other partner organizations actively involved in the operation: The Government, through the divisional authorities 
of affected localities; OCHA, INTERSOS, WFP, UNICEF, PUI, IRC, APA, ACDC 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, 
Norway, Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, 
Mondelez International Foundation, Fortive Corporation and other corporate and private donors. DG ECHO and the 
Canadian Government contributed to replenishing the DREF for this operation. On behalf of the Cameroon Red Cross 
(CRC), the IFRC would like to extend gratitude to all for their generous contributions. 
 

Please click here for the Final Financial Report and here for the Contacts 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
During the month of August 2020, torrential rains 
fell in the Far North Region with an important peak 
on 31 August 2020, causing floods and substantial 
damage, such as the collapse of a bridge in the city 
of Maroua, and affecting the Logone and Chari, 
Mayo-Sava, Mayo Danay, and Mayo-Kani 
Divisions. A few weeks later, on 11 and 12 
September 2020, intense and continuous rains 
poured in Mayo Danay and Mayo Kani divisions 
with an unprecedented level of rainfall ranging 
between 40mm and 85mm.  According to the data 
collected by the local Red Cross committees in the 
concerned divisions, more than 26,402 people 
were affected by this event and lost their 

 
1 The average number of people considered for Far-North Cameroon is 7 per household but data from the operation indicates 
that average number of people per targeted family is 6 persons. 
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Volunteer helping people removing their personal belongings from flooded 

house ©Cameroon Red Cross 
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possessions and/or houses (19,218 people in Mayo-Danay and 7,184 people Mayo-Kani). 
 
The geographical extent of floods was a new situation for the Far North and the rainfall continued in November in the 
Logone and Chari division. As a result, five divisions out of six in the Region suffered the devastating effects floods 
both material (destroyed houses, devastated farms, loss of animals, destruction of road infrastructure reducing mobility 
and accessibility in certain disaster areas, etc.) and human (displacement of people and even entire villages, loss of 
human life). 
 
With support from the International Federation of Red Cross and Red Crescent Societies (IFRC), the Cameroon Red 
Cross (CRC) launched this DREF operation for CHF 294,392 to provide Shelter, WASH and Health assistance to 
8,925 people or 1,531 households for four months. In January 2021, an Operation Update was published, to inform 
stakeholders of the progress made in implementation of the Floods DREF operation since its launch.   

 

Summary of response 
 
Overview of Operating National Society 
Cameroon Red Cross has human resource and community-based volunteers at all levels from headquarters to branch 
and community level. As such, prior to the launch of this DREF Operation, a detailed assessment was conducted by 
the Mayo Kani and Mayo Danay Departmental Committees to determine the priority needs of the affected population.  
 
In Mayo Danay, the survey was conducted in 24 of the 51 affected villages, while in Mayo Kani it was conducted in 8 
of the 14 affected villages. According to the results of this assessment: 

- Mayo Kani had 76% male and 24% female heads of household, while Mayo Danay had 70% male and 30% 
female heads of household. Overall, most of the affected households were headed by men.  

- In the 34 villages surveyed, there were 3,152 disaster-affected households (13,832 people) with an average 
household size of 5 people. 

- Huge losses in foodstuffs were recorded, with the greatest being in millet, maize, groundnuts, and cowpeas. 
It should be noted that millet, groundnuts, maize and cowpeas were the main foodstuffs lost, although there 
was equally an impact on the livestock (1,260 small ruminants in Mayo Kani and 235 poultry: 1,668 small 
ruminants in Mayo Danay and 888 poultry). Many farms were destroyed, notably 463 rice farms, 424 sorghum 
farms, 374 maize farms, 76 cotton farms, 44 groundnuts farms and 23 cowpeas farms. 

 
Table 1: Distribution of affected households and persons per district 

Division District Number of 

villages 

interviewed 

Number of 

affected 

households 

Number of 

affected 

people 

Average 

size of 

households 

Mayo-

Danay 

Gobo  5 1,124  4,333  3.8  

Guéré  8 565  2,180  3.8  

Vélé  7 527  2,528  4.7  

Kai-kai  4 314  1,567  4.9  

Mayo-Kani  
Moulvoudaye  8 450  2,779  6.1  

Kaélé  2 172  445  2.58  

  Total   34 3152  13,832  4.4  

 
The following major actions were taken by the National Society (NS) to respond to the disaster: 
 
1. Identification and training of volunteers: To support this operation, the CRC selected, trained and deployed 80 

volunteers (38 in Mayo Kani and 42 in Mayo Danay) and 8 supervisors (4 in Mayo Kani and 4 in Mayo Danay).  
Given the COVID context, the first instructions to the volunteers were on the prevention of COVID-19, always 
including regular hand washing and mandatory wearing of masks while carrying out their activities, as they would 
be in regular contact with other volunteers and with beneficiaries. To this end, washable masks were distributed to 
all volunteers. They were then briefed on the Code of Conduct and provided with visibility equipment. All volunteers 
who were involved in the operation (88) were insured through IFRC accident insurance. In addition, they were 
briefed on distribution techniques, including Covid-19 prevention measures to be followed during this activity. 

 
2. Identification of beneficiaries: One of the first steps of this operation was to hold community consultations to 

define the criteria for selecting households to receive shelters/household items and WASH kits. Volunteers started 
informing targeted household one week before the distribution exercise about time, date and location of the 
distribution exercise through house-to-house visits. During those visits, beneficiaries were given beneficiary cards 
indicating their names and locations, as well as the type of kits they would receive and the date of distribution. 

3. Distribution of Shelter kits and NFIs: Given that some families had lost their homes, this DREF operation planned 
to distribute shelter kits and NFIs to 500 families. To this end, the following activities were carried out:  

• Training of 5 trainers and 40 volunteers in emergency shelter construction. 

http://adore.ifrc.org/Download.aspx?FileId=350041
https://adore.ifrc.org/Download.aspx?FileId=381341
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• Briefing of 88 volunteers on distribution techniques, including COVID-19 preventive measures to be respected 
during this activity.  

• Distribution of shelter/household kits to 500 households (200 in Mayo-Kani and 300 in Mayo-Danay)  

• Technical support to communities for the construction of emergency shelters (87.5% in Mayo-Kani and 88.7% 
in Mayo-Danay). 

 
4. WASH and Health related distribution and sensitisation: As part of this operation, CRC deemed important to 

engage in prevention measure for water borne diseases. Activities focused on hygiene promotion through house-
to-house visits, including sensitization sessions on correct use of water purification tablets. Other WASH related 
activities included rehabilitation of latrines and water points and menstrual hygiene management sensitisation and 
distribution for women and girls of childbearing age. The following are details on the activities carried out:  

 

• Training of 88 volunteers on hygiene promotion, 
home water treatment  

• Training of 60 volunteers on menstrual hygiene 
management  

• Sensitisation of 8,925 people on hygiene 
promotion and the Covid 19 barrier measures 
(4,621 women and 4,284 men) 

• Sensitisation of 2,600 women and girls on 
menstrual hygiene management 

• Distribution of 2,600 menstrual hygiene kits to 
women and girls of childbearing age (1000 in 
Mayo Kani and 1,600 in Mayo-Danay)  

• Distribution of WASH kits to 1,531 households 
(691 in Mayo-Kani and 840 in Mayo-Danay). 

• Distribution of 50 handwashing kits in public 
places and services in the DREF 
implementation areas. 

• Distribution of slabs and superstructure 
materials for the construction of 50 emergency latrines (20 in Mayo Kani and 30 in Mayo Danay)  

• Rehabilitation of 07 wells in Mayo Danay.  
 
5. Protection, Gender and Inclusion (PGI): All 88 CRC Volunteers involved in this operation were trained in cross-

cutting themes such as Protection Gender and Inclusion (PGI) to better respond to the priority needs of disaster 
affected persons in a more targeted manner by integrating the gender approach into their assistance activities. 
They were equipped to ensure that the needs of all strata of crisis-affected people are considered according to their 
levels of vulnerability and that services are safe and equitable.  

 
6. Community Engagement and Accountability (CEA): A total of 32 volunteers were trained in CEA and Risk 

Communication and Community Engagement (RCCE). The objective of the CEA training was to build the capacity 
of volunteers and to contribute to the integration of CEA tools to assess the information needs of affected 
communities and to ensure better participation and communication with groups in their diversity throughout the 
operation. The same 32 volunteers were trained in psychological first aid. 

 
7. Other activities: Because floods are a recurrent phenomenon, four motor pumps were purchased and dispatched 

(03 in Mayo Danay and 01 in Mayo Kani) to respond more effectively to future floods. Moreover, 1,000 bags of 
50kg capacity (400 in Mayo Kani and 600 in Mayo Danay) were given to the departmental committees for the 
construction of bunds in at-risk areas of the operation zone. 

 
Overview of Red Cross Red Crescent Movement in country 
 
IFRC provided support to CRC with: 

• Financial support through this DREF Operation as well as a donation of 125 shelter tool kits and 1531 
jerrycans from the Cluster Delegation’s stocks. 

• Technical support with general operational management support and deployment of a shelter surge delegate 
to support the shelter component of the operation. 

• Logistical support with the procurement process o 500 shelter kits and one vehicle and a driver made 
available for the operation 

• Insurance coverage for 80 volunteers and 8 supervisors involved in this operation. 
 
ICRC supported the operation with: 

Volunteers in the process of a group exercise during the menstrual 

hygiene training in Moulvoudaye. ©Cameroon Red Cross 
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• Donation of 500 kitchen kits (1 cooking pot, 1 frying pan, 1cooking pot with lid, 05 bowls, 05 plates 075l, 05 
cups, 05 spoon tablespoons, 05 forks table, 05 knives table, 01 kitchen knife, 01 wooden stirring, 01 serving 
spoon, 01 serving laddle; 

• Donation of emergency household items (EHI) kits including: 1,000 tarpaulins, 3,000 mats, 1,500 covers, 
1,500 mosquito nets, 500 solar lamps, 1,000 fabrics for clothing; 1,000 buckets with lids, 4,000 soap bars 

• Donation of 2,600 menstrual hygiene kits.  

• Logistical support including provision of warehouse facilities and dispatching to Mayo-Kani and Mayo-
Danay’s main cities prior to secondary dispatching to field-based distribution sites (organised by CRC with 
IFRC’s support) 

• Movement tracking of joint CRC/IFRC teams while in the field through their radio room  

• Emergency response through relief distributions in Logone-et-Chari and Mayo-Sava – other divisions 
affected by floods but not included in this DREF operation (a total of 1,500 families reached). 

 
The French Red Cross (FRC) conducted two emergency needs assessments in the Diamaré division and applied for 
funding to support response activities on 1 December 2021 but unfortunately did not receive any funding. FRC are 
focusing on the Disaster Risk Reduction project which includes the development of floods contingency plans in the 
Diamare and Logone-and-Chari divisions of the Far North region. The FRC project officer took part in the lessons 
learned workshop and will be involved in coordination efforts around preparedness and contingency planning going 
forward. 
 
Overview of other actors’ actions in country 
 
The Cameroonian government through the Ministry of Livestock, Fisheries and Animal Industries (MINEPIA), and the 
Ministry of Agriculture and Rural Development (MINADER), distributed 1,500 small ruminants, 1,000 cattle feed and 
1,000 salt lickstones to 500 households, including 2,095 people from the host population and 850 displaced persons 
and returnees in Mayo-Sava, Mayo-Tsanaga and Logone et Chari. This was done in partnership with the Diocesan 
Development Committees (CDD) of Maroua, and the Socio-Charitable Activities Committee (CODASC) of Yagoua, as 
well as the Association for the Development of Fishing in the North [Association pour le développement de la pêche 
dans le Septentrion - ADPS]. 

In the humanitarian sector, OCHA led the response coordination at regional level through their office in Maroua. CRC 
and IFRC attended all coordination meetings and contributed to information sharing for the targeted divisions. The 
content of NFI kits was discussed with them so that all actors responding to the disaster adopted a coordinated 
approach, aligned on the shelter/NFI cluster strategy. 
 
Several humanitarian actors mobilised to respond to the most urgent needs of displaced populations in other 
departments of the affected region, notably UNFPA that distributed dignity kits to 500 households in Mayo-Kani. And 
Solidarités International that implemented a response in Logone-and-Chari including NFIs and cash distributions 
(funded by ECHO). 
 

Needs analysis and scenario planning 
 
Needs analysis 
When the floods occurred in September 2020, local 
Red Cross committees collected data and found 
that more than 26,402 people were affected and 
lost their belongings and/or houses that was 
19,218 people in Mayo-Danay and 7,184 people 
Mayo-Kani. The DREF was requested based on 
this information. 
 
While waiting for the DREF funds, the NS 
conducted a detailed assessment in the two 
targeted divisions (specifically in 24 villages in 
Mayo-Danay and 10 villages in Mayo-Kani) which 
revealed that 13,832 people representing 3,152 
households had been affected by the floods in 
these two divisions. 
 
Amongst those, 62% have lost their shelter due to 
the damage of the floods (65% in Mayo-Danay and 
49% in Mayo-Kani). Eleven (11) deaths have also 
been registered (10 in Mayo-Danay and 1 in Mayo-
Kani), as well as damages to crops, livestock and household items.  

 Assessment of the needs of affected people in Mayo Danay 

©Cameroon Red Cross 
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Access to latrines and safe water points had also been compromised with most wells and boreholes out of service and 
over 96% of affected households reported to no longer have access to latrines.  
There was no revision to the initial plan since the needs identified during the initial assessment were not different from 
those in the detailed assessment. 
Risk Analysis 
 

• Geographical accessibility - During implementation, some areas were no longer accessible by road or even 
by motorbike. The field teams had to adapt to the situation and use dugout canoes to reach their work area. 

 

• Increased rainfall This increase had been announced by the meteorological services of Cameroon and 
particularly the Far North, due to climate change. However, this has not been the case. 

 

• Security risk - As the region is prone to recurrent attacks by armed groups, risk mitigation measures were 
put in place. These included insurance for all volunteers involved in the operation, provision of a Turaya phone 
for the field team to monitor movements in the field, monitoring the movement of vehicles in the field via the 
ICRC radio room, and a daily check of the intervention zone before any deployment of teams in the field 

 

• Epidemiological risk – Due to COVID-19 and the risk of waterborne diseases after the floods, several 
measures were taken, including the provision of masks to all staff and volunteers. The WASH kit also included 
protective masks for beneficiaries. In addition, volunteers were trained on hygiene promotion and preventive 
measures against COVID-19 and in turn sensitized the population on COVID-19 and waterborne diseases. 

 

• Difficulties in coordination and communication - mitigated by the presence of the DREF Focal Point in the 
field for a long period of time with support from IFRC office in Maroua. 

 

• One risk that was not mentioned was the theft of the distribution items. This was unfortunately the case in 
Moulvoudaye. In the future, therefore, it will be necessary to insist on the safekeeping of items, including in 
small localities where this risk does not seem to exist. 

 

B. OPERATIONAL STRATEGY 
 
Overall Operational Objective 
The overall objective of this DREF operation was to provide immediate assistance to 8,925 people (1,531 households) 
most affected by the floods in Mayo-Danay and Mayo-Kani, through emergency support in the areas of shelter, health, 
WASH and protection. 
 

Proposed strategy 
 
The DREF operation reached set objectives as 
planned: Shelter and HHI reached 500 HHs, whereas 
WASH and Health and PGI services reached the 
targeted 8,925 people (1,531 HHs) in the targeted 
localities of Gobo, Guéré, Vélé and Kai-Kai in Mayo 
Danay, and Moulvoudaye and Kaele in Mayo Kani. 
 
A total of 88 volunteers were oriented on how to 
conduct beneficiary identification, distribution and 
awareness-raising in the targeted areas. The 
volunteers were dispatched to each location for target 
identification through house-to-house visits. Details of 
activities results achieved per Area of Focus (sector) 
are found under Detail Operational Plan below. 

 
Post-distribution Monitoring: After the distribution of 
the different Shelter/NFI and WASH items which 
started on 11 November and ended on 5 December 
2020, the Cameroon Red Cross carried out a post-
distribution monitoring to assess the level of satisfaction of the beneficiary households. A joint team made up of the 
CRC and IFRC monitoring, and evaluation officers was deployed for three days simultaneously in the two departments 
to brief the volunteers on the data collection tools, coordinate the data collection from 150 households (85 Mayo Danay 
- 65 Mayo Kani), and bring out the results of after the analysis. 
The activity revealed that the selection criteria had been respected and that 95% of respondents were satisfied with 
the quality of the items they were given. The 5% who expressed dissatisfaction did not point to the quality of the items 

Volunteers interviewing beneficiaries ©Cameroon Red Cross 
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per se, but to the type of assistance received. For example, having lost his house, one respondent stated that he would 
have preferred to receive an emergency shelter. Beneficiaries also expressed further needs (corrugated iron sheets, 
permanent shelters, food items, harmonisation of all kits to avoid jealousy, etc.). In addition, 20.5% of the beneficiary 
households would have preferred to receive money to solve their priority needs. 
 
CEA and Feedback mechanism 
 
The selection of beneficiaries was based on predefined selection criteria agreed with the community, the beneficiaries 
were informed in advance of the place and day of distribution. Also, during the distribution process, help desks were 
set up at the distribution sites to collect complaints and feedback from the beneficiary communities.  
However, the data collected during the PDM revealed that the selection criteria were not sufficiently disseminated by 
the volunteers; as a result, some beneficiaries were not able to give the reasons why they had been selected, and 
other non-beneficiaries could not understand why they were not eligible for the operation. 
 
Another negative highlight from the PDM is the statement of a beneficiary that he gave money to a volunteer in 
exchange for Red Cross assistance. One of the reasons for these shortcomings is probably that volunteers were 
trained on CEA midway through the operation and after the distributions; therefore, no feedback and complaint 
management mechanism was put in place throughout this operation, apart from the help desk at distribution sites. 
 
During the distributions in Mayo Kani department, an unfortunate incident was noted, namely the theft of some NFI 
items (16 mats and 09 blankets) by the crowd who were not beneficiaries and felt that the remaining kits should be 
distributed. Despite explanations given to the people, the volunteers could not contain the crowd and the supervisors 
quickly reinforced security until logistical means were available to deliver the material which was in fact intended for 
the disaster victims of the Mayo Danay departmental committee. A report of this incident was made by the DM of Mayo 
Kani- and transmitted to the Secretary General of the CRC and to the IFRC Coordinator in charge of this project. 
 
Protection, Gender and Inclusion (PGI) 
 
Women and girls often have specific needs which were considered during the implementation of this DREF. Thus, 
2,600 hygiene kits were distributed to this target group and training was provided on menstrual hygiene management. 
60 were trained to raise awareness among women in their communities. 
 
The 88 volunteers of the operation have also been trained on the PGI to integrate more all the layers of the community 
and to prioritise those with special needs during the implementation of our activities.  
 
Lessons learned workshop 

 
With the implementation of the activities almost complete, three lessons-learned workshops were held on 15 February 
in Mayo Danay and 16 February in Mayo Kani, with local Red Cross leaders, beneficiaries, volunteers involved in the 
implementation, and local administrative and traditional authorities. On 18 February in Diamaré, a third session was 
held with Mayo Danay, Mayo Kani and Diamare Red Cross leaders, as well as other components of the Movement 
present in the region, namely IFRC, ICRC and the French Red Cross. 
 
In addition to drawing lessons from the DREF response activities, these lessons learnt workshops (LLW) were equally 
the opportunity for participants to: 

• Elaborate a draft action plan/contingency plan for flood response preparedness in the Far North region. 

• Propose actions for risk and disaster reduction at community level in order to mitigate the risks of recurrent 
floods.  

• Establish a clear communication scheme for better coordination and rapid response within the Movement to 
future floods or disaster situations in the region.   

• Formulate recommendations for future flood response interventions in the Far North region. 
 
The LLW revealed that while the outcome was positive in Mayo Danay, certainly because of the great experience of 
the volunteers and local Red Cross officials who are used to this type of intervention, many complaints were raised by 
volunteers and populations in Mayo Kani, due to the lack of training of some volunteers, who have not all integrated 
the Movement Principles. It is therefore up to the leaders of these Red Cross committees to revitalise their committees, 
to recruit more volunteers, to make the Red Cross and its seven (7) Fundamental Principles known, notably impartiality 
and neutrality, which have been lacking among the volunteers in Mayo Kani. 
 
The other major lessons of this workshop were that it is necessary to allocate more time to the distributions and to 
advise the populations of the quantities of material to be distributed, so that they can for example come with other 
members of their family to be able to transport all the material. The quantity of material distributed was too large and 
therefore difficult to transport by one person, especially given the long distances they had to travel to reach the 
distribution points.  
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Other key lessons learned, and recommendations include: 

• Training in Psychological First Aid, Community Engagement and Accountability (CEA), PGI, should be 
prioritised before the implementation of field activities. 

• Dissemination on the Fundamental Principles, missions of the Cameroon Red Cross and the Red Cross 
Movement should continue within the communities and even the volunteers/staff of the committees to improve 
our future interventions. 

• Involve the communities more in all stages of implementation (selection of beneficiaries, setting up of 
beneficiary selection committees, complaints management, setting up of a complaints management and 
feedback mechanism...). 

• In accordance with standards, provide each household with a shelter tool kit complete with construction 
materials. 

• Increase the number of tarpaulins, rafters and laths for households of more than 5 people for more adequate 
construction in accordance with norms and standards (provide material according to household size),  

• Think about the construction of suitable permanent shelters  

• Provide cash assistance to cover other priority needs (food, health...) 

• Improve communication between all stakeholders (community, volunteers, Siege staff, IFRC, ICRC, PNS...) 

• Availability of funds in time to avoid negative impact during the implementation of activities 

• Further build the capacity of volunteers for better disaster risk reduction before, during and after interventions 

• Pre-position appropriate intervention equipment in identified risk areas to optimise response 

• Intervene on an emergency basis (within 1 month maximum) for an effective and efficient response to the 
needs of disaster victims - to do this it will be necessary to have contingency plans in place at departmental 
and regional levels as well as rapidly available stocks. 

 
Operation Support Services  
 
Human Resources: A staff from CRC headquarters was assigned as the focal point for this DREF operation and 
deployed to monitor the activities. Also, an RDRT (surge) with technical expertise in shelter and logistics was deployed 
to support the team. In addition, the IFRC, through its technical departments, notably CEA, communication, finance, 
logistics and PMER, supported the field teams throughout the operation. 
 
Communication: An audio-visual report was broadcasted by the national television of Cameroon, in partnership with 
the CRC, to present the activities of the DREF. 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 2,500 people (500 Households)  
Male: 1,225 
Female: 1,275 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and short-term recovery through emergency shelter and settlement solutions 

Indicators:  Target Actual 

Number of households targeted with Shelter and HHIs assistance 500 500 

Shelter Output 1.1: Short-term shelter and settlement assistance is provided to affected households 

Indicators:  Target Actual 

Number of households reached with shelter kits  500 500 

Number of coordination meetings with the authorities 8 10 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 

Number of volunteers identified and mobilized for shelter intervention 44 44 

Number of volunteers trained in construction of emergency shelters 44 44 

Narrative description of achievements 
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The operation directly targeted 500 households, including most affected and vulnerable families.  
 
To better assist communities in the construction 
of their emergency shelters, 05 volunteers with a 
profile of trainers (03 in Mayo Kani and 02 in 
Mayo Danay) benefited from a training of trainers 
in the construction of emergency shelters 
facilitated by a Shelter specialist from the 
Luxembourg Red Cross. These five trainers then 
organised shelter training sessions for 40 CRC 
volunteers, 20 in Mayo Kani and 20 in Mayo 
Danay. A total of 4’ volunteers were trained and 
able to provide support to the population. 
 
As planned, 500 households (200 in Mayo Kani 
and 300 in Mayo Danay) were reached with 500 
shelter kits, 500 kitchen sets and 500 HHI kits (6 
mats, 3 blankets, 1 solar lamp, 1 fabric). All the 
relief items were branded with CRC logo for 
visibility in the community and to control potential 
misuse of these items. 
 
Volunteers started informing targeted household one week before distribution exercise about time, date and location 
of the distribution exercise through house-to-house visits. 

The post distribution monitoring exercise was conducted using KOBO tool, NS and IFRC PMER developed the tool 
and volunteers were oriented on how to use it.  

Challenges 

• Logistical difficulties in sending household items kits to the field resulted in delays in the organization of some 
distributions in Mayo-Danay. 

• The need to organize distributions only during weekends in accordance with the recommendations of the local 
authorities led to further delays in the distribution of some items.  

• Some families needed larger tents due to the size of the family. 

• Due to their advanced age or disability, some of the people affected had difficulties mounting their tents. This 
gave more work to the volunteers, who had to extend their assistance on the field for a couple more weeks 
and more than three days a week as originally planned. 

• The material was heavy to transport for the beneficiaries, and the distances were too long. Some families had 
to sell livestock or food to hire adequate equipment to transport their items. 

• Some of the affected people were looking for jobs to survive and were therefore on the move, which had an 
impact on the time taken to build the shelters. 

Lessons learned 

• It is crucial to consider the size of the household and plan for the assistance accordingly. 

• The distance between the point of distribution and houses of the beneficiaries should be wisely considered 
while planning for the distribution and cost of transportation considered at intervention planning stage.  

• Families should be advised on the size of the help they receive, to take proper measures to transport it to 
their house. 

• The targeted areas were vast which made it difficult for the volunteers to reach all the targeted families with 
sensitisation. In such case, transportation for volunteers in the area should be provided for. 

Construction of a shelter with the help of CRC volunteers. Credit: CRC 
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Health 
People reached: 15,128 
Male: 6,933 
Female: 8,195 

Health Outcome 4: Improved knowledge about public health issues among target population. 

Indicators  Target Actual 

Number of households reached with health activities 
1,531 HH 

1,531 HH or 
8,925 people 

Health output 4.6: Improved knowledge about public health issues among populations in targeted areas 

Indicators  Target Actual 

Number of volunteers mobilised 88 88 

Number of sensitization campaigns carried out 8 10 

Number of people reached through health and hygiene awareness raising 
campaigns  

8,925 15,128 

Health output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers 
and staff 

Indicators  Target Actual 

Number of volunteers trained in PFA 90 32 

Narrative description of achievements 

Some 500 households received mosquito nets (200 in Mayo Kani and 300 in Mayo Danai) i.e. each family received 
three (3) pieces and volunteers sensitized the families on how to use mosquito nets during the distribution exercise. 
 
Psychological First Aid (PFA) and Community Engagement 
and Accountability (CEA) training took place almost one 
month before the end of the operation as CRC did not have 
good financial visibility to budget for this activity as planned 
from the outset. A single training session was therefore held 
in each department with 16 participants, that is 32 overall, 
instead of 90 as planned. 
 
Some 88 volunteers carried out health promotion activities 
to implement mass awareness in the communities by 
conducting house to house visit. A total of 15,128 people 
instead of planned 8,925 were reached by this activity 
(169%).  
 
To ensure that the operation was conducted in compliance 
with the COVID-19 preventive measures, the CRC 
incorporated the relevant guidelines into its response 
protocols. In addition, a briefing was provided prior to any 
team going into the field. As a preventive measure, CRC distributed 176 washable cloth masks to the volunteers 
deployed in the operation and 15,310 masks to all target households benefiting from WASH kits (4,837 in Mayo Kani 
and 5,880 in Mayo Danay). 

Challenges 

The main challenges of this area of focus were: 
- Hygiene promotion activities started two months later than planned, which had a significant impact on the 

number of people reached by the awareness-raising messages. 
- The implementation of the activities coincided with the harvest period, thus many affected people left in search 

of work to support their families, making it difficult to organise the awareness sessions 
- Due to the security situation in the Far North region, activities had to be reduced around the end-of-year 

holidays January 2021 to avoid security incidents. 

 

Lessons learnt 

COVID-19 barrier measures explained to a beneficiary © CRC 
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Psychological First Aid should be included in the volunteers initial training package. 

 

Water, Sanitation and Hygiene 
People reached: 15,128 
Male: 6,933 
Female: 8,195 

WASH Outcome 1:  Immediate reduction in risk of waterborne and water related diseases in targeted 
communities 

Indicators:  Target Actual 

Number of households reached with WASH activities 1,531 1,531 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of quantity 
and quality is provided to target population 

Indicators:  Target Actual 

Number of women and young girls who received dignity kits 819 2,600 

Number of water points rehabilitated 7 7 

WASH Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is 
provided to target population 

Indicators: Target Actual 

Number of latrines rehabilitated 50 50 

Number of hand washing devices installed 50 50 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use 
those goods is provided to the target population 

Indicators: Target Actual 

Number of WASH kits distributed 100% 100% 

Number of dignity kits distributed 819 2,600 

WASH Output 2.4: Hygiene promotion activities are provided to the entire affected population 

Indicators: Target Actual 

Number of sensitization campaigns carried out 10 10 

Number of people reached via awareness raising activities 8,925 15,128 

Narrative description of achievements 
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Some 42 volunteers from Mayo Kani were trained in 
Wash/PGI and distribution techniques for three days, 
while the 46 more experienced volunteers from 
Mayo Danay received the same training for two 
days. The focus was on Mayo Kani, which was 
implementing a large-scale operation for the first 
time. Two Wash specialists trained the volunteers 
from 22 to 27 October 2020 on hygiene promotion in 
emergency situations, drinking water purification, 
COVID 19 (modes of transmission and barrier 
measures). A total of 1,531 affected households 
(691 in Mayo Kani and 840 in Mayo Danay) 
benefited from awareness raising in the above-
mentioned areas.  
 
A one-day CEA training with a focus on Risk 
Communication and Community Engagement took 
place on 9th and 10th January 2021 to support volunteers in their effort to improve health literacy and knowledge of 
frequent epidemics in the region. Some 32 volunteers (16 in each department) were trained on using the data 
collection tool that helped the team on tracking how many people were assisted with PFA. 
 
All the 1,531 affected households selected for this DREF operation received a wash kit consisting of 6 pieces of 250g 
soap, 1 kettle, 1 20-litre bucket with lid, 2 plastic cups, 2 children's defecation pots, 30 Aquatabs tablets, 1 20-litre 
jerry can, 1 mask and a piece of white cloth.  
 
A total of 2,600 women and girls of childbearing age received a menstrual hygiene kit consisting of 02 briefs and 04 
washable sanitary pads. 
 
The distribution of wash kits was accompanied by awareness-raising throughout the implementation. Epidemic 
prevention and health messages are embedded in the hygiene promotion activities.  
 
A total of 15,128 people (6,933 males and 8,195 females) were sensitised in both targeted departments (6,010 in 
Mayo Kani and 9,118 in Mayo Danay), broken down as follows: 
 

Division 

Number of people reached through hygiene promotion and 
COVID-19 preventive measures 

Male Female Total reached 

Mayo Kani 2,833 3,177 6,010 

Mayo Danay 4,100 5,018 9,118 

 6,933 8,195 15,128 

 
The ICRC provided 2,627 hygiene kits which were distributed to women and girls of childbearing age, 1,000 kits in 
Mayo Kani and 1,600 in Mayo Danay. The remaining 27 kits were used for demonstrations. The table below gives 
disaggregated data of the number of girls and women served by age group: 
 

Division 
Number of women/young girls who received the kits 

14 - 17 years 18 - 34 years 35 - 50 years TOTAL 

Mayo Kani 425  402  173 1000 

Mayo Danay 60  408  1132 1600 

TOTAL 485  810  1,305 2,600 

 
Overall, 60 volunteers (65% men and 35% women) were trained on menstrual hygiene management as a contribution 
to the improvement of the quality of menstrual hygiene management among young girls/women of childbearing age 
through sensitization and educational talks. 
 
As far as water points are concerned, it was planned to rehabilitate 50. The mapping of the water points in the two 
zones of the operation revealed that there were far more boreholes than wells. Most of these boreholes were out of 
order, not because of the floods, but because of pre-existing problems and obsolescence. Thus, only seven (7) 

identified wells that had been damaged and contaminated during the floods were rehabilitated. The work carried out 

involved cleaning, disinfecting and sanitising the surroundings of these water points. 
 
Four (4) motorised pumps were pre-positioned (three in Mayo Danay and two in Mayo Kani). They were very useful 
in emptying the various wells before disinfection. 

Distribution of WASH kits in Gobo. © CRC 
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Regarding the latrines, the location and identification of 
beneficiary households considered specific vulnerability criteria 
depending on the type of latrine (family or community):  
 

- For family latrines, the criteria were: households that 
accommodate flood survivors, large households (≥7), 
households with more than 03 children under 5 years old, 
and / or with elderly people and people with reduced 
mobility. 

- For community latrines, the criteria were affected 
households living as a group, large households (with 
more than 07 people). 50 latrines were rehabilitated: 30 
in Mayo Danay and 20 in Mayo Kani. 
 

Five WASH committees made up of 10 members per committee 
in five arrondissements of the operation area (Moulvoudaye in 
Mayo Kani; Vélé, Gobo, Kai-Kai and Guéré in Mayo Danay) were 
established to support the rehabilitation and management of those infrastructure. 

Challenges: 

The menstrual hygiene kits donated by the ICRC were less substantial than the usual kits donated, they contained 
only 4 washable pads and very small underwear. 

Lessons Learnt: 

• The menstrual hygiene kit to be distributed must be reviewed and adapted to the local context 

• Ensure that the Menstrual hygiene management component of the disaster response training for WASH 
volunteers is included and that CEA/PFA training is conducted before the start of field activities. 

 

Protection Gender and inclusion 
People reached: 8,925 
Male: 4,284 
Female: 4,641 

Protection, Gender & Inclusion O,utcome 1: Communities become more peaceful, safe and inclusive 
through meeting the needs and rights of the most vulnerable 

Indicators:  Target Actual 

Number of people reached with PGI activities 8,925 8,925 

Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and equitable 
provision of basic services, considering different needs based on gender and other diversity factors 

Indicators:  Target Actual 

Number of volunteers briefed on PGI 90 88 

Protection, Gender & Inclusion Output 1.2:  Programmes and operations prevent and respond to sexual- 
and gender-based violence and other forms of violence especially against children 

Indicators:  Target Actual 

Number of solar lamps distributed 500 500 

Narrative description of achievements 

 Volunteers building latrines in Mayo Danay. © CRC 



P a g e  | 13 

 

MDRCM029 – Cameroon Floods in Far North – Final Report  
Public 

 

  Strengthen National Society 

S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

Number of volunteers involved in the response 90 88 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Number of volunteers who have received PSS 90 88 

Narrative description of achievements 

All 88 volunteers were insured by IFRC’s insurance scheme and briefing of Code of Conduct which they also signed. 
All volunteers received a visibility jacket.  
 
It was planned that all volunteers would receive PFA training to be able to provide each other PSS support. 
However, this number had to be reduced to 32 volunteers only due to issues related to budget planification. 
However, those trained were able to provide psychological support to their fellow volunteers involved in the 
operation and this support also extended to the beneficiaries. 
 

Challenges 

Poor financial planification prevented all volunteers to be trained in PFA as planned. 
 

Lessons Learned 

A better planification is necessary to avoid that some activities are not carried out in next operations. 

 

 International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

Number of Surges deployed  
 

1 1 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

88 volunteers were briefed in PGI for the first time. 
100 PGI minimum standard commitments leaflets 
were printed and distributed to volunteers and 
committees in May Danay and Mayo Kani. 
 
All volunteers received a briefing on CRC’s Code of 
Conduct and signed a printed copy of the 
document. 
 
PGI-related questions were included in the need’s 
assessment at the beginning of the operation in a 
view of to taking into account the specific needs of 
the most vulnerable groups. During community 
consultations to select the beneficiaries, people with 
special needs were prioritised and various 
vulnerability criteria were based on this. 
 
A total of 500 solar lamps were distributed as part of 
the shelter/HHIs kits. 
Challenges 

There was no specific challenge in relation to PGI activities. 

Lessons learned 

Red Cross branches should endeavour to recruit more female volunteers as an example of inclusion. 

A beneficiary living with disability in Gobo. ©CRC 
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Number of volunteers trained on CEA 90 32 

Number of feedback systems setup 2 2 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Number of supervision missions from CCST 2 5 

Narrative description of achievements 

 
IFRC deployed a Shelter surge delegate from Burkina Faso Red Cross on 22 October 2020 for 3 months to support 
the operation with a focus on the shelter component including the logistics around distributions. His contract was 
extended for one month. 
 
The CEA training took place in January and 32 volunteers were trained for the 2 departments in order to improve 
CRC services for the rest of the implementation and for future interventions. 
 
Ad hoc feedback/complaints desks were set up during distributions however no formalised standalone feedback 
mechanisms was ever set up. 
 
In addition to the support provided by the IFRC office in Maroua and the surge deployment, the IFRC Programme 
manager conducted a mission in November, January and February to the Far North to support CRC’s focal point 
in coordinating the response.  
 
IFRC PMER together with the CRC PMER provided support for the successful completion of the post-distribution 
monitoring mission (development of questionnaires, training of volunteers on the use of Kobo, data collection and 
analysis, reporting) which took place in January 2021.  
 
Equally, the lessons learned workshop and the drafting of this final report were done with the technical support of 
the IFRC PMER, the Programme Manager of this DREF and the Head of Department for Disaster Management.  

Challenges 

There was no specific challenge in relation to this area of focus. 

Lessons Learned 

The presence of a National Society focal point in the field during the whole duration of the operation is essential 
for the follow-up of activities. 

 

 Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

Number of communication works produced 3 2 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Number of PDMs conducted 1 1 

Number of LLW conducted 1 1 

Number of translation works produced 3 1 

Narrative description of achievements 

A communication plan was developed by the CRC's Communication Department. To this end, a bilingual television 
report was produced and broadcast on the national channel of Cameroon. The aim was to present the activities of 
DREF in several localities of the affected departments: Arafai (Mayo Danay) and Moulvoudaye and Gougoum 
Goudoum (Mayo Kani). 
 
In addition, information on the floods in Mayo Kani and Mayo Danay was published in the national press, the 
Cameroon Tribune. Arrangements are being made by the CRC's Communication Department to publish these 
reports on the CRC and Movement's Twitter and Facebook sites. 
 
The PDM took place from 13 to 15 January 2021 simultaneously in the two implementing departments and reported 
overall satisfaction of the beneficiaries. However, there were complaints of corruption of CRC volunteers in Mayo 
Kani. 
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Two lessons learned workshops were conducted in Mayo Danay and Mayo Kani, respectively on 15 and 16 February 
2021, in the presence of volunteers, supervisors, community leaders and some beneficiaries, under the supervision 
of headquarters and IFRC staff. The focus was on flood preparedness, response and recovery activities.  
 
A feedback workshop on the results of these two sessions took place on 18 February in Maroua, the capital of the 
affected region. The meeting brought together SN staff from headquarters (Secretary General, Director of Disaster 
Management Department, DREF Focal Point), local CRC officials (Departmental Presidents of Diamaré, Mayo 
Danay and Mayo Kani), as well as the Movement's partners, namely the ICRC Cooperation Officer in the Far North 
region, the CRF field coordinator, and 3 IFRC staff (Project Manager, Far North field coordinator, and PMER). The 
session was about compiling and sharing the action plans developed by the departmental committees and 
producing a communication plan for the Far North in the event of a disaster, particularly floods. Recommendations 
were made during the workshop that will help improve coordination in future interventions.   

Challenges 

It was noticed that the volunteers in Mayo Kani branch lacked experience and Red Cross was not widely known in 
this division. 

Lessons Learned 

Red Cross should not be active only when there is an operation.  
 
Not all committees have the same capacities (human and financial resources). It is imperative that the CRC, with 
the support of its partners, further strengthen their operational capacities before future interventions, and supports 
them for more effective intervention in the future. 

 

 

Effective, credible and accountable IFRC 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Output S4.1.4: Staff security is prioritised in all IFRC activities 

Indicators:  Target Actual 

Number of security assessments conducted 1 1 

Narrative description of achievements 

IFRC deployed a security delegate on 03 December for one month, who supported with conducting a security 
assessment resulting in up-to-date security regulations for the Far North office of the IFRC. The revised regulations 
are in the process of being approved. 

Challenges 

In peace times, the staff and volunteers tend to relax and do not follow the security measures properly. 

Lessons Learned 

It is important to keep reminding staff of security measures. 

 
 

D. Financial Report 
 
The operation has started with an approved budget of CHF 294,392 of which CHF 219,950 (75%) were spent. Funds 
fully received for the approved initial plan. At the end of the operation, the balance of CHF 74,442 will be returned to 
the DREF pot.  
 
Explanation of variances 

Description Budget Expenditure Variances Explanation 

Water, Sanitation & 

Hygiene 
101,654 62,726 

38,928 

(38%) 

There were lines that were not used based on the 

initial budget such as Purchase of washable 

masks, soap and gel for protection against 

COVID-19 for mobilized volunteers. Some items 

such as washable masks were not purchased 

and therefore the masks used by the volunteers 

were taken from the stock contained in the WASH 

kit for the COVID-19 response activities. 
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Teaching Materials 3,788 1,695 
2,094 

(55%) 

There was a compilation of some training 

according to the links between the themes, which 

justifies the non-use of all the funds. 

Other Supplies & 

Services 
31,078 14,523 

16,555 

(53%) 

This variance is because the initial budget line 
dedicated to training was overestimated.  

Volunteers 29,368 2,129 
27,239 

(92%) 

There have been reallocations of lines that were 

not taken into account when the budget was put 

into the system. 

Workshops & Training 21,630 6,025 
15,605 

(49%) 

This variance is because the initial budget line 

dedicated to training was overestimated.  

Travel 10,135 11,489 
-1,354 

(13%) 

There were more travels on the field by the NS 

staff than what had been planned. 

Office Costs  5,950 8 
5,942 

(99%)  

There were reallocations of lines and the budget 

was reloaded without taking this into account. 

Communications 328 472 -144 (44%) 

The planned budget was not sufficient compared 

to the actual communication needs. Indeed, due 

to the poor quality of the internet connection in the 

implementation area, communication with staff 

and partners was only done by normal telephone, 

which is much more expensive. 
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Contact information 
 

Reference 
documents 
 

Click here for: 

• Operation Update  

• Emergency Plan of 

Action 

 

For further information specifically related to this operation, please contact: 
 
In the Cameroon Red Cross  

• Secretary General: Jean Urbain Zoa, e-mail: jeanurbainzoa@yahoo.com; phone: 
+237 242 169 840 

• Operational coordination: Armel Onogo, Director of Studies and Programmes; 
Email : armelonogo@gmail.com; phone: +237 698522718 
 

In the IFRC Country cluster  

• IFRC Country Cluster Support Team: Thierry Balloy, Head of Cluster Delegation, 
Email: thierry.balloy@ifrc.org  
 

In IFRC Regional Office for Africa 

• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 
Department, email: adesh.tripathee@ifrc.org; phone: +254 731 067 489 

 
In IFRC Geneva  

• Nicolas Boyrie, Senior Officer - Operations Coordinator (Africa): Email: 
nicolas.boyrie@ifrc.org; phone: + 41 22 730 49 80  

 
For IFRC Resource Mobilization and Pledges support: 

• Louise Daintrey, Head of Unit, Partnerships & Resource Development, Regional 
Office, Africa; email: louise.daintrey@ifrc.org; phone: +254 110 843 978 

 
For In-Kind donations and Mobilization table support: 

• Rishi Ramrakha, Head of Africa Regional Logistics Unit, Email: 
rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Philip Komo Kahuho, PMER Manager, Email: 
philip.kahuho@ifrc.org; phone: +254 732 203 081 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

https://adore.ifrc.org/Download.aspx?FileId=381341
https://adore.ifrc.org/Download.aspx?FileId=350041
https://adore.ifrc.org/Download.aspx?FileId=350041
mailto:jeanurbainzoa@yahoo.com
mailto:armelonogo@gmail.com
mailto:francis.salako@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:nicolas.boyrie@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:philip.kahuho@ifrc.org
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Reporting Timeframe 2020/02-2021/07 Operation MDRCM029
Budget Timeframe 2020/10-2021/02 Budget APPROVED

Prepared on 18/Aug/2021
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 294,392

DREF Allocations 294,392

I. Summary

Opening Balance 0

Expenditure -219,950

Closing Balance 74,442

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 81,513 69,693 11,820
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 14,383 13,873 511
AOF5 - Water, sanitation and hygiene 126,793 89,901 36,893
AOF6 - Protection, Gender & Inclusion 21,134 1,817 19,317
AOF7 - Migration 0

Area of focus Total 243,824 175,283 68,540

SFI1 - Strenghten National Societies 16,375 13,128 3,247
SFI2 - Effective international disaster management 26,858 24,427 2,431
SFI3 - Influence others as leading strategic partners 5,938 6,092 -153
SFI4 - Ensure a strong IFRC 1,397 1,021 377

Strategy for implementation Total 50,569 44,667 5,902

Grand Total 294,392 219,950 74,442

MDRCM029 - Cameroon - Floods in Far North
Operating Timeframe: 02 Oct 2020 to 28 Feb 2021

www.ifrc.org
Saving lives, changing minds
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Budget Timeframe 2020/10-2021/02 Budget APPROVED

Prepared on 18/Aug/2021
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 174,334 107,802 66,532
CAXB CAXBShelter - Relief 37,813 28,858 8,955

CAXBWater, Sanitation & Hygiene 101,654 62,726 38,928

CAXBTeaching Materials 3,788 1,695 2,094

CAXBOther Supplies & Services 31,078 14,523 16,555

Logistics, Transport & Storage 10,839 8,543 2,296
CAXF CAXFDistribution & Monitoring 10,101 7,919 2,182

CAXFTransport & Vehicles Costs 738 624 114

Personnel 45,300 14,989 30,311
CAXH CAXHInternational Staff 15,932 12,860 3,072

CAXHVolunteers 29,368 2,129 27,239

Consultants & Professional Fees 3,788 2,520 1,268
CAXI CAXI7Professional Fees 3,788 2,520 1,268

Workshops & Training 21,630 6,025 15,605
CAXJ CAXJWorkshops & Training 21,630 6,025 15,605

General Expenditure 20,534 14,170 6,363
CAXL CAXLTravel 10,135 11,489 -1,354

CAXLInformation & Public Relations 3,629 1,679 1,949

CAXLOffice Costs 5,950 8 5,942

CAXLCommunications 328 472 -144

CAXLFinancial Charges 492 522 -30

Contributions & Transfers 52,477 -52,477
CAXN CAXNCash Transfers National Societies 52,477 -52,477

Indirect Costs 17,968 13,424 4,543
CAXP CAXPProgramme & Services Support Recover 17,968 13,424 4,543

Grand Total 294,392 219,950 74,442

MDRCM029 - Cameroon - Floods in Far North
Operating Timeframe: 02 Oct 2020 to 28 Feb 2021

www.ifrc.org
Saving lives, changing minds
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