
 

Papua New Guinea: 
Cyclone Guba  

Emergency appeal n° MDRPG002 
GLIDE n° FL-2007-00209-PNG 

Operations update n° 2 
18 January 2008 

 
Period covered by this Operations Update:  
6 December 2007 to 14 January 2008  
 
Appeal target: CHF 740,642 (USD 672,146 or 
EUR 452,390) in cash, kind or services <click 
here for Emergency Appeal>. 
 
Appeal coverage: 65%; <click here to go 
directly to the updated donor response 
report, or here to link to contact details> 
 
 Appeal history: 
This Emergency Appeal was initially launched on 
26 November 2007 for CHF 740,642 (USD  
672,146 or EUR 452,390) for 3 months to assist 
13,000 beneficiaries. 
 
Disaster Relief Emergency Fund (DREF): CHF 
25,000 (USD 22,400 or EUR 15,260) was initially allocated from the Federation’s DREF to support the 
national society to respond. 
 
This operation is expected to be implemented over three months and completed by mid-February 2008. In line 
with Federation reporting standards, a Final Report will be made available by mid-May 2008 (three months after 
the end of the operation).  
 
Summary: The formal emergency stage is winding down since the floods that were brought on by Cyclone 
Guba almost two months ago. More than 70 bridges and culverts were washed away, leaving Oro’s provincial 
capital, Popondetta and many other towns and villages stranded. By 17 December, the government of PNG 
reported that there are 66 care centres in the province sheltering 9,563 internally displaced people, with many 
more possibly being cared for by their cultural kinship system. A total of 1,872 houses had been reportedly 
destroyed. 
 
The Federation and other national societies have been working with the PNGRCS in their response to the 
disaster, with human resources covering areas of expertise such as water and sanitation, media, logistics, 
administration, finance and disaster management and coordination. Meanwhile, the PNGRCS is working to 
formally set up a branch in Oro, with an interim chairman, treasurer and secretary selected and plans currently 
in progress. 
 
Water quality remains a problem, with up to 90 per cent of people sourcing their water directly from rivers which 
still have extremely high levels of turbidity. Efforts are being made to encourage the sourcing of alternative 
spring water and the simple use of 44-gallon sand filter drum systems. 
 
The Red Cross Red Crescent operation is supported by AusAID, NZAID, the Swedish International 
Development Coordination Agency (SIDA), the British High Commission, and the American, Australian, 
Monaco, Netherlands, New Zealand, Swedish and the United Arab Emirates Red Cross/ Red Crescent 
Societies. 
 

Volunteers preparing relief items for distribution to 
approximately 97 households in Huhura village, Oro Province.

http://www.ifrc.org/docs/appeals/07/MDRPG002app.pdf
http://www.glidenumber.net/glide/public/search/details.jsp?glide=18056
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Since the launch of the Appeal, international response has been positive. However, more aid is urgently 
needed, particularly unearmarked cash contributions to enable the operation to respond effectively to the needs 
on the ground. There is a donor contribution list attached which shows contributions for which we have received 
pledge management notes. We would like to take this opportunity to thank all of those who have contributed or 
pledged to this appeal.  

 

The situation 
It has been two months since Cyclone Guba lashed through the Oro Province in Papua New Guinea (PNG), 
leaving 711 dead and 101 still missing, while affecting almost all of its estimated 162,1402 inhabitants. Those on 
the steeper slopes mainly to the west suffered multiple landslides bulldozing their homes (accounting for the 
majority of the deaths), their gardens and paths into the valleys below, while the population on the flat plains to 
the east and along the coast contended with swollen rivers that washed away all in their paths. The province is a 
patchwork of large rivers and their smaller tributaries, where communities live close to the river banks. As the 
flood waters neared the coast, the build-up of the detritus blocked their natural exit to the sea, causing overspill 
onto the surrounding land and resulted in deep and longstanding flood waters. In some cases, whole 
infrastructures such as homes, gardens, clinics, schools, churches and roads were swept away.  
 
An immediate but critical after-effect of the disaster was 
the isolation of most communities. Large numbers of 
bridges and culverts were destroyed, and for a 
considerable amount of time, the only access was by 
helicopter. Even now, roads are prone to closure after 
heavy rain when the rivers become swollen again. Many 
smaller and more isolated communities are still cut off to 
vehicular traffic, and the restoration of the province’s road 
network will take a long time. Small boat movement along 
the many waterways was hampered and made 
dangerous by the unprecedented amount of trees and 
general detritus gushing down the rivers. Popondetta, the 
capital of the province, lost power, its reticulated water 
supply and access to its outside world lifelines: its airstrip 
at Girua and roads to its ports at Oro Bay and Gona 
Beach. Of special concern was the defunct water supply 
to the province’s major 120-bed hospital in Popondetta.  

Difficult road conditions hampered quick and efficient 
distribution efforts. 

 
Once the full magnitude was gauged, disaster response gained momentum. The government of PNG declared a 
state of emergency on 19 November and immediately released PGK 50 million (approximately USD 18.5 million) 
in aid. The government approached AusAid for assistance on 21 November, and further requested international 
aid on 27 November.  A significant early contribution was the Australian Defence Force’s 179 personnel and its 
airlift capacity with both fixed and rotary wing aircraft. AusAid brought in 14 international staff and, in conjunction 
with provincial and national governments of PNG, set up a coordinating cell in Popondetta. Various diplomatic 
missions in PNG responded accordingly with both cash and in-kind donations, with France (from Noumea) and 
New Zealand also sending relief supplies in by air.  
 
The Federation released CHF 25,000 (USD 22,400) from its Disaster Relief Emergency Fund (DREF) followed by 
an emergency appeal for CHF 740,642 (USD 672,146). In addition to the PNG Red Cross (PNGRCS) and the 
Federation, other major agencies who responded include Oxfam, Caritas, Anglicare, United Nations Children’s 
Fund (UNICEF), CARE Australia/International, the Salvation Army, the World Health Organization (WHO), World 
Vision and Save the Children. 
   
Field assessment was done using an agreed two-page rapid assessment methodology. However, due to 
extremely challenging access problems, exacerbated by the pressure to get distributions underway quickly, much 
of the early relief activities were ‘ad hoc’ and with overall coordination problems. Even at this point in time, the 
total disaster area has not been objectively assessed. 
 
The immediate needs were established as water, shelter, food, cooking utensils and essential medical/health 
issues. Initial relief response was with water containers, tarpaulins, clothing and food. A water purification plant 
supplying 5,000 litres of potable water per hour from Australian Red Cross solved Popondetta hospital’s 
immediate crisis as well as to its residents. Fuel to support the relief operation as well as to power Popondetta’s 
electricity grid was in short supply. Most of these items were sourced from outside the province and two essential 

                                                 
1 According to latest figures from the national disaster centre. 
2 Estimated population from 2000 census with 2.5% growth rate. 
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logistic pathways were established: one by air from Port Moresby into Girua (itself cut off for some time) and the 
other from Lae or Port Moresby into Oro Bay port or Goma Beach. Popondetta was the central distribution hub, 
with sub-hubs developed from there. 
 
Accurate data on internally displaced persons (IDP) is still difficult to establish. Currently, up to 14 care centres 
with 3,878 IDPs have been accurately identified at this time, and this is believed to represent about 20 per cent of 
the province’s total area. Projecting these figures would indicate that there are approximately 70 care centres with 
20,000 IDPs. 

 
Ten days after the declaration of the state of emergency relief items were delivered to beneficiaries or were in 
forward logistic cells awaiting distribution (for details, please refer to Operations Update no. 1).The items were 
either sourced by and/or distributed to beneficiaries by the PNGRCS in conjunction with the Federation.  

 
Garden food crops such as yams, cassava, taro and kaukau grow quickly in this environment and many 
communities have these underway already. Fast-growing and appropriate seeds such as pumpkins, watermelons, 
cucumbers, eggplants, Chinese cabbages, tomatoes and beans from within the region have been distributed to 
some communities. 

 
The province has four hospitals, all of which are functional at present. The provincial department of health’s latest 
statistics indicate that of the 33 health facilities, 23 (70 per cent) are fully operational, seven (21 per cent) are 
damaged but can be rehabilitated and three (nine per cent) are damaged and will require complete 
reconstruction. 
 
The government of PNG has expressed a wish for the normal national school year to commence in Oro Province 
at the normal time at the end of January. However the division of education for Oro Province reports that of the 
420 schools, 180 or 43 per cent are reported to be ‘half damaged’ and 99 or 24 per cent are reported to be ‘fully 
damaged’. The latter figure includes one of the four secondary schools in Oro Province, at Embogo, with a 
student population of 348 pupils. 

 
Livelihoods have undoubtedly been affected. The palm oil industry is a significant economic factor in the province, 
especially around Popondetta. There are reported to be 6,800 private growers of oil palm and many of these will 
be experiencing problems with market access. 
 
The government of Papua New Guinea hopes to lift the state of emergency towards the end of January. This will 
result in the transfer of control of the operation, presently under a military ‘controller’, to the provincial 
government, resulting in a decrease in military and police presence as well as the lifting of a general ban on 
alcohol ban.  
 
Coordination and partnerships 
The PNGRCS has been and remains a major actor in the emergency relief stage of the operation. This has been 
carried out with close cooperation with the government of PNG’s National Disaster Council (NDC) in Port Moresby 
and the Provincial Disaster Council (PDC) in Popondetta and with its respective government departments. Non-
government actors have included the United Nations Office for the Coordination of Humanitarian Affairs 
(UNOCHA), Oxfam, UNICEF, Caritas, The Salvation Army, Rotary, Care International, the Australian Defence 
Forces (ADF), AusAid and Anglicare. While each agency has their own specialized area of interest, such as 
disease surveillance, hygiene promotion, provision of clothing, nutrition and logistics, there has been, especially in 
the field, a spirit of inter-agency cooperation and mutual assistance. The Federation has a country office in Port 
Moresby with a staff of four, and has been a focal point for coordination of international Red Cross Red Crescent 
staff while working closely with the PNGRCS throughout the operation. 
 
The Federation and other national societies have been working with the PNGRCS in their response to the 
disaster. To date, 11 staff and delegates have been in the country, including six from Australian Red Cross, two 
from the New Zealand Red Cross, one from the French Red Cross and one from the Asia Pacific Zone office in 
Kuala Lumpur, coordinated by the disaster management coordinator from the Federation’s regional office in Suva. 
Areas of expertise include water and sanitation, media, logistics, administration, finance and disaster 
management and coordination. 
 
 PNGRCS and Federation staff attend all NDC meetings in Port Moresby, which were held on a daily basis up to 
14 January. The meetings have been scaled down since to three times a week. Similarly, the PNGRCS 
operations coordinator and Federation staff, when present in Popondetta, attend all PDC meetings as well as 
specialized sectoral meetings called by other agencies. 
 

http://www.ifrc.org/docs/appeals/07/MDRPG00201.pdf
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Red Cross and Red Crescent action 
Prior to the disaster, the PNGRCS Oro Branch was in formation, but possessed no formal disaster response 
capacity.However, the national society moved quickly and mobilized appropriate personnel, including Federation-
trained field assessment and coordination team (FACT) members into the disaster area. An in-field operations 
centre was established within the Popondetta High School as well as a disaster coordination centre in the 
PNGRCS headquarters in Port Moresby.  
 
The first major task was to conduct assessments which, due to the difficulties in accessing areas, continue to this 
day. Standardized two-page rapid assessment questionnaires were used as agreed by most agencies. From this, 
relief needs were established, centred around food, shelter and water, with further requirements for reconstruction 
tools and equipment identified.  Subsequently, the procurement, almost exclusively from outside of Oro Province, 
and the challenging task of distribution to the identified beneficiaries began.  
 
PNGRCS personnel from Port Moresby headquarters as well as from nearby branches make up the core of the 
operations team in the field.  Currently, there are five staff in the field, supported by an extremely efficient and 
well-coordinated group of locally recruited volunteers. At the peak of the operation, there were 179 registered 
individuals assisting (see section later on Capacity Building).  
 
Distributions and ongoing assessments (where necessary) are done by four-wheel drive vehicles, a hired five-
tonne truck, small boats (19 foot ‘banana boats’ with 25 hp outboard motors) and on foot, with many of the more 
remote villages being only accessible by walking tracks. (see logistics section later). Participating relief agencies 
pooled fleet resources which, at the height of the emergency, comprised of 19 boats. This has since been scaled 
down to 11, with the completion of some agencies’ activities in the area. 
 
Progress towards objectives  
 
Further to more detailed assessments, project accounting lines within the overall budget were adjusted to address 
the needs of beneficiaries and the capacity of the national society. The revised budget reflects changes made to 
shelter and water and sanitation activities, transport, clothing and textiles, utensils and tools as well as other 
supplies. In addition, a need was identified to build the capacity of the PNGRCS in disaster management and 
response in Oro Province, and this could be assisted through disaster management training and a ‘lessons learnt’ 
workshop. Please click here to view revised budget. 
 
Relief distributions (food and basic non-food items)  
Objective: Ensure basic non-food items are distributed to the displaced population in Oro Province  

Expected results Activities planned 
• Beneficiary selection strategy and 

registration system is developed. 
• Rapid assessments prior to 

distribution of basic non-food 
items are conducted. 

• Relief supplies and control supply 
movements from point of dispatch 
to selected beneficiaries are 
distributed. 

• Relief activities and reporting on 
relief distributions are monitored. 

• Transition strategy for operations 
is developed. 

• The PNGRCS staff and volunteers will conduct relief operations for 
emergency needs and complete capacity assessments, with support 
from the Federation.  

• A logistics hub will be established in Port Moresby, utilizing the 
existing warehouse. A possible alternative supply/storage 
warehouse is available in Lae, which is closer to beneficiaries and 
can be supported by a nearby PNGRCS branch, allowing for better 
shipping connections. 

• ARC/FRC staff will assist the PNGRCS in these activities. In 
addition, the PNGRCS has two FACT-trained volunteers, and both 
are ready to be deployed as needed. 

 

 
Progress:   
At this stage there are still a considerable number of items that have just arrived in Popondetta or are still in 
transit, due to logistical problems (see below). 
 
To date, PNGRCS records indicate that, between 3 December 2007 and 11 January 2008, distributions have 
been made to 49 communities. Up to 29 of these were accessed by land and 20 by boat. Many of these have 
been both physically and logistically challenging, often taking up to twelve hours to complete one community 
distribution. 
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The following overview table indicates the number of items distributed between 3 December 2007 and 11 
January 2008. It also indicates the number of items in the store in Popondetta that are available for future 
distributions.  

 
No Item Distributed between  

3/12/07 and 11/01/08 
In store in Popondetta 
as of 11/01/08 

1 Collapsible water containers 887 20 
2 Cooking pots 939 1,891 
3 Tarpaulins 1,449 1,234 
4 Tool kits3 97 903 
5 Hammer/nails kit4 97 126 
6 Mosquito nets (impregnated)  0 1,700 
7 Hammers 97 (as part of item no, 5 above) 761 
8 Clothing packs5 (see note 3) 81 19 
9 Rope (coils of 6 mm x 40 m) 0 12 
10 Drinking cups 808 34 
11 Dinner plates 593 147 
12 Spoons 593 38 
13 Soya beans (Ctns x 12 tins) 100 199 
 

Items in Lae awaiting transport to Popondetta include 2,000 hygiene kits (comprising towels, water containers, 
soap and sanitary pads), 100 reconstruction tool kits6, 400 cooking pots, 500 tarpaulins and assorted cooking 
utensils. 

 
Challenges:  
The end of January is a critical focal time for PNGRCS and this operation. There will be a newly appointed 
Secretary General, the Popondetta high school operations base will no longer be available (as the school year 
starts shortly), existing operations staff are becoming exhausted and the formal end of the state of emergency will 
be imminent. PNGRCS still has considerable numbers of relief items in stock in Popondetta and Lae, and even 
allowing for an Oro branch (see later) future emergency contingency stock retention, a realistic distribution plan 
will need to be efficiently executed over the next two weeks. 
 
Water and sanitation 
Objective: Ensure that clean potable drinking water is available to displaced target populations in 
Popondetta. 

Expected results Activities planned 
Water and sanitation team from 
ARC with FRC support are 
mobilized. 

• Conduct an assessment of the situation. 
• Develop an implementation plan. 
• Mobilize mass water distribution for camps in Popondetta. 

 
The Nomad emergency water purification unit, provided by the Australian Red Cross at the main hospital in 
Popondetta, and supplies clean water to both the hospital and the town’s population, has now been operational 
for some time. The Acting Secretary General of the PNGRC formally handed over the unit to the Deputy 
Controller of the Oro Floods Emergency Committee on 4 January 2008, which was then in turn handed over to 
the CEO of the Popondetta hospital. Contrary to earlier estimates of up to six months for the restoration of the 
Popondetta town reticulated water supply, the town supply is now fully functional. This has created a decrease in 
demand from the installed unit which is now producing an estimated 5,000 litres of water every second day. 
However, at the peak of the emergency, the unit produced up to 30,000 litres a day, and was critical in the 
retention of hospital services as well as providing the only source of potable drinking water in Popondetta. The 
hospital is presently changing over the raw source of water from the still very muddy local river to an existing 17 
metre bore hole within the hospital grounds. 
 

                                                 
3 These kits are for reconstruction and contain one bush knife, one shovel/spade head (no handle), one band pruning saw, one 
axe head (no handle) and three packets of assorted nails. These have only just arrived in Popondetta accounting for the low 
number distributed to date. 
4 2.6 tonnes of nails were supplied to PNGRCS by Oxfam. These were broken down into household lots and a hammer added 
from PNGRCS supplies. These will be distributed one to each household with the tool kit (item number 4). 
5 These packs were supplied by Caritas, to be distributed by PNGRCS. They contain clothes which have been sorted to cater 
for a typical family nucleus. Some other assorted bundles, bags and boxes of clothing and shoes donated by other agencies 
exist in the PNGRCS Popondetta store. 
6 Consisting of one bush knife, one shovel/spade head (no handle), one band pruning saw, one axe head (no handle) and 
three packets of assorted nails. 
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In addition, the PNGRCS has distributed, as part of its emergency relief activities (see above), nearly 900 
collapsible water containers to beneficiaries within Oro Province. 

 
Challenges:  
While water quality remains a critical issue in rural areas (Popondetta’s supply is back to normal), it is presently 
beyond the technical capacity of the PNGRCS in the province to make any impact on this. This is a key area in 
which Oxfam has the expertise and which it has made a long term commitment to in the province. PNGRCS will, 
however, endeavour to incorporate any activities, especially in the dissemination of appropriate ‘best water and 
sanitation practices’, into their contact with communities in the future. 
 
Emergency shelter 
Revised objective: Ensure emergency shelter is provided to targeted affected rural populations, as well 
as a reconstruction tool kit to 1,000 affected and appropriately identified households in Oro Province 

Expected results Activities planned 
Three thousand cyclone-
affected families in Oro province 
have access to emergency 
shelter. 

• Mobilize relief activities. 
• Establish distribution and set up for 3,000 emergency shelter kits. 
• Assess affected rural communities and identify most vulnerable rural 

populations within impact zones. 
• Prioritize rural families requiring non-food items’ distribution. 
• Transport commodities and prepare distributions. 

 
The provision of emergency shelter was limited to the distribution of tarpaulins. As can be seen from the relief 
distribution table, up to 1,449 tarpaulins have been distributed, with a further 1,234 in stock. It is hoped that a 
further 800 tarpaulins will be distributed in the next few weeks, bringing the total to approximately 2,000. While 
this is 1,000 short of the appeal target, difficulties in access were not forseen. 
 
Challenges:  
As it is now two months since the disaster, the formal emergency stage is winding down and the focus is turning 
to recovery and reconstruction. A clearly definable need here is the provision of tools and simple materials to 
allow the beneficiaries to reconstruct their homes using their own skills and resourcefulness. To this end, 
PNGRCS has procured 1,000 ‘tool kits’ comprising a bush knife, a saw, a shovel an axe and three packets of 
nails. When later discussions revealed that three packets of nails were insufficient, in conjunction with Oxfam who 
provided the nails, PNGRCS made up a kit with more nails and another hammer which will probably be distributed 
in conjunction with the tool kits. Presently, only 225 kits have been made up, but since PNGRCS still has 761 
individual hammers, it is hoped that more nails can be procured to make up another 761 ‘hammer and nails’ kit. 

 
Capacity building  
Objective: Recruit, equip, train and manage PNGRCS volunteers and staff to ensure effective disaster 
management system with volunteer/staff retention. 

Expected results Activities planned 
PNGRCS branch in Popondetta 
established. 
 

• Establish volunteer registration process, and training initiatives to 
maintain an estimated 20 or more volunteers for relief distribution, 
volunteers from Lae and other branches.  
• Ensure PNGRCS staff, volunteers and facilities are fully equipped to 
provide emergency services within this plan of action. 
• Establish rapid training programmes for PNGRCS volunteers response 
objectives. 
• Ensure coordinated and comprehensive PNGRCS disaster management 
capacity. 
• Set-up Oro PNGRCS branch if possible, using locally recruited 
volunteers as base. 
• Utilize and deploy experienced staff from other Pacific national societies, 
in particular from Solomon Islands Red Cross, based on recent tsunami 
experience. 

 
Progress:  
As indicated above, prior to this disaster, the PNGRCS branch was in formation, and the disaster has highlighted 
the need for PNGRCS to have a disaster response capacity in the area. Volcanic Mount Lamington, close to 
Popondetta, erupted just over 50 years ago, causing the nations highest casualty rate for any disaster in recorded 
history. Seismic activity has slowly been increasing since then and experts predict that another eruption is 
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overdue. Apart from disaster response, Oro Province is in need of support in other activities, such as HIV/AIDS 
and First Aid, which have traditionally been disseminated by PNGRCS. 
 
An Oro Branch of the PNGRCS is ‘in formation’. An interim chairman, treasurer and secretary have been selected 
and plans to formally set up a branch are in progress. It is hoped that some land can be obtained upon which a 
branch office with disaster relief containers can be placed. 
 
PNGRCS staff from Port Moresby have undertaken formal training within the pool of volunteers which were 
recruited for the emergency relief operation. In all, 41 individuals undertook a five-day training in First Aid and 
community health.  Of these, 23 participated in a training of trainers (ToT), preparing them to become ‘in-
community’ instructors. 
 
The recruitment of volunteers for the emergency operation was 
extremely encouraging, which at its height had 179 registered 
volunteers. A registration fee of five Kina (approximately 2 CHF) 
was charged and volunteers were given a week’s induction into 
the Red Cross. Two months into the operation, there remain 87 
active volunteers who are divided into ten teams. A volunteer 
coordinator has been recruited and is a key member of the daily 
scheduling of emergency relief activities.  Each day, three 
teams report for duty and works two days within a week on a 
rolling roster system. Many are from outside of Popondetta, 
paying their own bus fare of approximately 3 Kina ‘into work’. 
Lunch is provided (a permanent cooking team exists) and out of 
town volunteers are driven home each night.  The approximate 
gender ratio is two men to one woman (31 women and 65 men), 
and the average age is approximately 20 years old. Although 
most volunteers provide simple labour, some have shown an 
aptitude for certain types of work (such as logistics, 
storepersons, transport operators, administration and book 
keeping) which has been encouraged and has resulted in their 
own personal growth and experience. There exists a very 
positive atmosphere among the volunteers. 

Volunteers in Popondetta putting together 
reconstruction tool kits including hammers and 
nails for distribution. 

 
A ‘lessons learnt’ workshop for PNGRCS staff is proposed for mid-February, to be immediately followed by a 
disaster management training for members of the newly formed Oro Branch. 

 
Challenges: 
All of this is extremely positive for the PNGRCS and for the potential to form an active and successful branch in 
Oro Province. The challenge is of course to maintain the impetus of natural enthusiasm which presently exists 
once the ‘excitement’ has subsided. There will be a natural erosion of membership once this occurs, but success 
will also depend on both the financial and personnel support and encouragement from the headquarters in Port 
Moresby to the new branch. A particular window of opportunity now exists and which should be taken up soon in 
disaster response training, to build upon the actual experiences which the new branch membership has 
experienced.  

 
Logistics 
 
The PNGRCS has a warehouse in Port Moresby which has been used as a staging/preparation centre prior to 
dispatch to Popondetta. Major purchases have also been done in Lae before being dispatched to Oro Bay and/or 
Goma Beach, the sea entry points for Oro province. The airport at Girua which services Popondetta has been the 
central hub for air-consigned cargo.  
 
The government of PNG during the emergency has provided both air and sea transport for agencies’ relief items 
free of charge to the various logistic hubs. This has included a major sea voyage from Port Moresby and frequent 
shipping to/from Lae as well as airlift from Port Moresby to Girua.  Initially, the major airlift capacity was 
undertaken by the ADF, but since their withdrawal in early December, the government has chartered various local 
companies. Currently, two helicopters are still flying in Oro Province. 
 
PNGRCS in Popondetta is using the high school in the town as their operations and primary logistics storage 
base. As mentioned above, PNGRCS will have to be out of these facilities by the beginning of the school year in 
ten days’ time. In addition, they have two 20-foot reefer containers in poor condition presently in the hospital 

7 
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grounds. This is a temporary arrangement, with hopes that the newly established branch will have some land of 
its own soon to which these can be moved. 
 
PNGRCS were given a Toyota Land Cruiser by the in-country International Committee of the Red Cross (ICRC) 
for use in their Mt. Hagen branch. However, when the disaster struck, ICRC agreed for this vehicle to be diverted 
for the duration to Popondetta. This, along with a hired Toyota Hilux double cab and an ‘on demand’ 5 tonne hire 
truck, comprise the present fleet in Oro Province. Two new 19-foot ‘banana boats’ with new Yamaha 25 hp 
outboard motors were donated by Ela Motors, the Port Moresby Toyota dealership, to the national society. These 
have proved invaluable for accessing many of the communities along the waterways in the province. 

 
Communications – Advocacy and Public Information 
 
In the early stages of the disaster, a communications delegate from NZRC was deployed to the field, and her 
reports were widely reported in New Zealand and to some Pacific Island countries. In addition, three web stories 
on damage, relief and water support have been produced for the Federation’s website and partner national 
societies.  
 
 

 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact: 
• In Papua New Guinea Red Cross Society: Ms. Regina Graham (acting Secretary General), email: 

hqpngrcs@online.net.pg, phone +675 325 2145. 
• Country delegation in Papua New Guinea: Ms. Ene-mai Oks (Head of delegation), email: 

enemai.oks@ifrc.org, phone: +679 331 1855. 
• Pacific regional delegation in Suva, Fiji: Mr. Frank Kennedy (Head of regional delegation), email: 

frank.kennedy@ifrc.org, phone: +91 11 2411 1122, fax: +91 11 2411 1128; Mr. Martin Blackgrove, phone: 
+679 999 2487. 

• Asia Pacific Zone office in Malaysia: Disaster management unit: Ms. Amy Gaver (Regional disaster 
management delegate), email: amy.gaver@ifrc.org; phone: + 60 3 2161 0892, mobile: +60 12 220 1174; 
Regional logistics unit: Mr. Jeremy Francis (Regional logistics coordinator), jeremy.francis@ifrc.org, mobile: 
+60 12 298 9752, fax: +60 3 2168 8573. 

• In Geneva: Asia Pacific department, Ms. Christine South (Operations coordinator), email: 
christine.south@ifrc.org, phone: +41.22.730.4529, fax: +41.22.733.0395. 

 
<Donor contributions’ list and revised budget attached below; 

click here to return to the title page> 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
mailto:jphivpng@online.net.pg
mailto:jeremy.francis@ifrc.org
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REVISED BUDGET SUMMARY Annex 1
PNG EA Cyclone GUBA  MDRPG002

ORIGINAL REVISED VARIANCE
RELIEF NEEDS VALUE IN CHF VALUE IN CHF VALUE IN CHF
Shelter & Construction Materials 315,000 153,350 (161,650)
Clothing & Textiles 36,900 36,900
Water and Sanitation 22,500 41,000 18,500
Utensil & Tools 20,500 20,500
Other Supplies & Services 82,500 110,737 28,237
Total Relief Needs 420,000 362,487  (57,513)

OPERATIONAL EXPENSES
CAPITAL EQUIPMENT

 Computer and Telecom Equipment 25,000                                          18,040  (6,960)

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse                          40,000                    18,600  (21,400)
Distribution & Monitoring                          60,000                    55,000  (5,000)
Transport & Vehicle Costs                          50,000                    50,000 0

PERSONNEL
International Staff                          40,000                    10,000  (30,000)
National Staff -                                                  2,271 2,271
Regional Staff                     6,281 6,281
National Society Staff                          20,000 94,833 74,833
Consultant                    13,000 13,000

WORKSHOPS & TRAINING
Workshops & Training                    14,350 14,350

GENERAL EXPENSES
Travel                         15,000                   21,116 6,116
Communications                            8,000                      8,000 0
Administration & General Expenses                          14,500                    18,522 4,022

PROGRAMME SUPPORT
Programme Support - PSR 48,142                        48,142                   0

Total Operational Needs 320,642 378,155 57,513

Total Appeal Budget (Cash & Kind) 740,642 740,642 0

Less Available Resources 479,907

Net Request 740,642 260,735 0



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 740,642 740,642

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
American Red Cross USD 23,750 26,553 26,553
Australian Red Cross
(from Australian
Government)

AUD 40,000 39,720 39,720

British Government PGK 58,106 25,047 25,047
Fiji Private Donors FJD 675 519 519
Japanese Red Cross USD 33,600 38,136 38,136
Monaco Red Cross EUR 5,000 8,315 8,315
Netherlands Red
Cross

EUR 40,000 66,000 66,000

New Zealand
Government

NZD 100,000 87,800 87,800

New Zealand Red
Cross

NZD 10,000 8,780 8,780

Swedish Red Cross
(from Swedish
Government)

SEK 1,000,000 175,700 175,700

United Arab Emirates
Red Crescent

USD 2,985 3,337 3,337

Total Cash contributions 479,907 479,907

Total Income 479,907 479,907

TOTAL FUNDING 0 479,907 0 0 0 479,907

COVERAGE 65% 65%

This is an empty report. Press Refresh button to view the data
Donor response to MDRPG002 - Papua New Guinea - Cyclone Guba
TIMEFRAME: 19 Nov 07 to 19 Feb 08
LOCATION: Papua New Guinea

TOTAL AMOUNT SOUGHT: 740,642
TOTAL RECEIVED TO DATE: 479,907
APPEAL COVERAGE TO DATE: 65%

Updated on: 18 Jan 2008

Updated on 18-Jan-08, at 10:55 Page 1 of 1Donor Response to Appeal


	FINAL BUDGET FOR OU2.pdf
	FINAL

	MDRPG002.pdf
	Consolidated Response to Appeal




