
 
Within three months of the disaster, the HRCS assisted by the 
Relief ERU distributed non-food items to 10,000 of the most 
vulnerable families, thus helping 50,000 people recover from the 

events. Source: International Federation.  
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Period covered by this Final Report: 5 
September 2008 to 5 November 2009. 
 
Appeal target: The budget sought CHF 
8,475,870 (USD 7,895,768 or EUR 
5,539,350) in cash, kind or services to 
support the Haitian Red Cross Society to 
assist 10,000 families (50,000 beneficiaries). 
  
Final Appeal coverage: 100%;  
 
<Click here to go directly to the final 
financial report, or here to view the 
contact details>  
 
Appeal history: 

 CHF 300,000 (USD 272,727 or EUR 
186,335) was allocated from the 
Federation‟s Disaster Relief Emergency 
Fund (DREF) to support this operation 
on 27 August 2008. 

 

 A Preliminary Emergency Appeal of 
CHF 3,812,770 (USD 3,466,154 o EUR 
2,360,848) was launched on 5 
September to support the Haitian Red 
Cross Society to assist 10,000 families 
(50,000 beneficiaries) for 6 months. 

 

 The Preliminary Appeal was revised on 
25 September to CHF 8,360,877 (USD 
7,600,810 or EUR 5,177,020) and 
extended to a 9-month period. 

 

 The Revised Emergency Appeal issued 
on 6 November 2008 features a Revised Budget for CHF 9,817,443 (USD 9,006,829 or EUR 
6,293,233 to assist 10,000 families for 9 months. 

 

 Delays of several weeks in the delivery of construction materials for the shelter programme had 
delayed the expected progress. As a result, the operations update published on 14 August reflects the 
extension of the appeal until 5 November 2009 (14 months). The budget was revised to CHF 
8,475,870 (USD 7,895,768 or EUR 5,539,350) in line with Appeal funding including two additional 
pledges. 
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Summary: The hurricane season which officially begins in June and ends in November, left hundreds of 
people dead and tens of thousands homeless in Haiti in 2008 when Hurricane Gustav, tropical storm 
Hanna and Hurricane Ike made their impact as of 26 August last year. The hardest hit regions of the 
country were the departments of Sud, Sud-Est, Artibonite and the northern coast. These regions were cut 
off from the centre due to damaged roads and infrastructure. Emergency relief efforts by the Haitian Red 
Cross Society (HRCS) with the support of the International Federation‟s Pan American Disaster Response 
Unit (PADRU) and the Latin Caribbean Regional Representation began immediately, despite the 
challenges of accessing remote areas. Preparedness activities and pre-positioning of emergency relief 
items had been carried out in the months leading up to the hurricane season. 
 
Following the initial assessment by a nine-member Field Assessment Coordination Team (FACT), a joint 
FACT- Emergency Response Unit (ERU) mission was undertaken in the country as of 2 September 2008 
to assist and support the HRCS in its ongoing emergency relief efforts. These efforts focused on 
addressing the needs of the most affected people, were coordinated with Partner National Societies (PNS) 
present in the country as well as with the International Committee of the Red Cross (ICRC).  
 
The Operation focused on providing immediate assistance to 10,000 families (50,000 people) through the 
provision of basic health care (BHC-ERU), water and sanitation, non-food items and shelter (Relief-ERU). 
The Operation also focused on building the capacity of the National Society to respond to future 
emergencies while reducing the risk of the most vulnerable communities. The activities were supported by 
the deployment of Logistics and IT/Telecom Emergency response Units and International Federation‟s 
Regional Intervention Teams (RITs) and delegates. 

 
This Final Report focuses on the results of the Operation. The progress and achievement of each objective 
is described herein, as well as the impact on the affected population. Constraints, challenges and lessons 
learnt are also reflected. 
 
The final financial report reflects a balance of 77,958 Swiss francs. It is proposed that approximately 12,000 
Swiss francs from this balance will be allocated to support the International Federation‟s Pan American 
Disaster Response Unit, and the remaining funds will be reallocated to the emergency operation in 
response to the earthquake of January 2010 to support organizational development activities in the Haitian 
Red Cross Society. 
 
The HRCS and the International Federation would like to thank the many donors for their generous 
contributions to the Appeal and the HRCS volunteers for their dedication and commitment, which were 
fundamental to the successful implementation and completion of the Operation. 

 

The situation 
 

Haiti is severely affected by 
hurricanes and tropical storms 
year after year, and during the 
2008 hurricane season three 
major hurricanes hit the country 
with force leaving thousands of 
people affected in various parts 
of the country. On 26 August, 
Hurricane Gustav affected the 
southern area of the country. 
Just as the Haitian Red Cross 
Society was responding to this 
emergency with the support of a 
PADRU Disaster Management 
delegate who was deployed to 
the country, Hurricane Hannah 
unexpectedly changed its 
course creating torrential rains 
in Haiti. Hurricane Hanna left in 
its wake many parts of the 



 3 

country flooded, this time particularly affecting the northern coast of the country. The city of Gonaïves 
(Artibonite) was isolated for almost four days before the first aid agencies were able come through.  
This was only a brief respite, however, as Hurricane Ike brought yet more rain and isolated this region again, 
along with other areas in the south of the country. 
 
According to Département de la Protection Civile (DPC) statistics, 793 people lost their lives and damages to 
houses and infrastructure was unprecedented affecting 165,337 families (approx. 826,685 people). The 
government estimated the losses caused by the hurricanes at USD 1 billion in damage, and aggravated 
chronic malnutrition in several areas of the country. 

 
Overview of Damages (TOTAL 4 Events: Gustave, Fay Hanna, Ike) 

Department Deaths Missing Injured Families 
Affected 

Houses 
destroyed 

Houses 
damaged 

Ouest 156 40 401 30,276 5,447 17,842 

Artibonite 506 255 58 61,403 7,470 29,421 

Centre - - - 1,476 112 830 

Nord Est - - - 178 5 173 

Nord 3 2 31 6,967 1,184 5,006 

Nord Ouest 3 2 5 12,925 564 5,848 

Sud Est 52 5 33 17,022 5,116 11,906 

Nippes 19 1 13 3,587 504 3,078 

Sud 48 2 6 27,754 1,685 8,792 

Grande Anse 6 3 1 3,749 615 1,729 

TOTAL 793 310 548 165,337 22,702 84,625 

Source: Département Protection Civile (1 October 2008) 

 
The scale of the disaster overwhelmed the local response resources. The HRCS requested the support of 
the International Federation to assist them in responding to the humanitarian needs resulting from the 2008 
hurricane season (Gustav, Hanna and Ike), and mobilized the full capacity of the combined Movement 
partners present in Haiti. The International Federation provided full support to the HRCS and facilitated the 
rapid scale up of International Movement assistance within the country to conduct damage and needs 
assessments at the onset of the emergency.  
 
The 2008 Operation was a positive collaborative and coordinated effort by all Movement partners and 
Federation tools. The HRCS benefited from the experience, and technical knowledge and support of the 
International Federation through the deployment of Field Assessment and Coordination Team, Emergency 
Response Unit, RITs, National Intervention Team (NIT) and volunteers. Support was provided from the 
secretariat in Geneva, the Zone in Panama, the Regional Representation in Santo-Domingo, PADRU in 
Panama, Partner National Societies and the French Red Cross – Plateforme d‟Intervention Régionale 
Amerique-Caraïbes (PIRAC). 
 
The HRCS and the International Federation worked actively together with other humanitarian agencies in the 
field and coordinated their efforts with the Humanitarian Forum let by the United Nations Office for the 
Coordination of Humanitarian Affairs (OCHA). They attended cluster and coordination meetings regularly to 
best coordinate efforts while avoiding duplication. The cluster approach and coordination efforts also 
contributed to the success of the operation by providing valuable support such as the Logistics Cluster (led 
by the World Food Program - WFP) that provided transportation and warehousing when necessary.  
 

IASC CLUSTER APPROACH, Haiti 2008 

SECTOR LEAD 

Inter-Cluster Coordination OCHA 

Agriculture FAO 

Food Security WFP 

Temporary Shelter and Non-Food Items IOM 

Logistics Coordination WFP 

Water and Sanitation UNICEF 

Education UNICEF 

Nutrition UNICEF 

Protection OHCHR / UNICEF 
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All Movement partners in-country participated in multi-sector 
assessments to assist the HRCS in reaching the most vulnerable 
communities in the most affected areas. Source: International 
Federation. 

 
 
 
 
 
The Operation achieved the following results: 
 
The provision of emergency health care: Two Basic Health Care ERUs were deployed to reduce the 
immediate health risks of the emergency on the affected population through the provision of basic health 
care to 9,837 patients. Additionally, 10,000 families received mosquito nets (two per family) to prevent vector 
borne diseases. For affected communities a health promotion campaign (including hygiene promotion, 
malaria prevention and psychosocial support) was conducted. As a result the capacity of the HRCS was 
strengthened. 

 
Water, sanitation and hygiene promotion: 
The risk of waterborne diseases has been 
reduced through the provision of safe 
drinking water, adequate sanitation and 
hygiene promotion: 10,000 families received 
relief items that facilitated access to safe 
drinking water and adequate sanitation 
(20,000 jerry cans, 10,000 hygiene kits, and 
10,000 buckets). Cleaning tools were 
received by 1,500 families and 300 latrines 
were constructed. These same communities 
are experiencing improvement in behaviour 
related to hygiene promotion, reduction of 
the incidence of diarrheic diseases and 
increased community management of water 
and sanitation facilities through the 
implementation of the Participatory Hygiene 
and Sanitation Transformation (PHAST) 
methodology. In the Sud-Est department, 
the rehabilitation of the water-supply pipeline 
was completed providing adequate and safe 
drinking water up to 15,000 people (3,000 
families). 
 
Relief Distribution (Non-food items): 
Three rotations of ERUs provided 10,000 
families (approx 50,000 people) affected by 
the disaster with the provision of non-food 
items to resume household activities in a 
satisfactory way. 
 
Shelter: A total of 4,000 families whose 
houses were damaged received shelter kits 
to provide sufficient covered space to allow 
for temporary shelter. Moreover, 400 
families whose houses were destroyed 
received durable construction materials to 
rebuild storm-resistant houses. 

 
Disaster management: In order to increase the resilience of communities to disaster and develop a stronger 
HRCS emergency response capacity, a disaster management component was implemented. Ninety one of 
the most vulnerable communities from seven departments of the country were included in a project to 
strengthen early warning systems, emergency plans and community emergency groups. To complement 
this, 3,000 family kits emergency stocks were pre-positioned in seven of the most difficult to reach HRCS 
branches.  
 

Early Recovery UNDP 

Health MoH / WHO 

Telecommunications UNICEF 

Security MINUSTAH 
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Telecom: A capacity-building project to consolidate the HRCS VHF network and training volunteers was 
carried out. 
 
Additionally to the emergency response teams (FACT and ERU) Federation delegates were deployed over 
the course of the operation, to assist the HRCS to complete the operation and achieve its objective. The 
deployed delegates were: Head of Operations, Finance and Administration Delegate, Logistics Delegates, 
Health Delegate, Water and Sanitation Delegate and Shelter Delegates. 
 
Over the course of the past year, major clean-up operations and rehabilitation of infrastructure (which 
includes roads, bridges, canals and riverbanks) have been accomplished by the government with the support 
of the international community increasing access to the most remote areas of the country. 
 
The Haiti Hurricane Operation was completed on the 31 October 2008 by the HRCS and the International 
Federation with the support of all Movement partners in country (ICRC, the American Red Cross, the 
Canadian Red Cross, the French Red Cross, the German Red Cross and the Spanish Red Cross). At the 
request of the HRCS, the International Federation will maintain its representation in-country to provide 
ongoing support to the HRCS in its efforts along with the International Federation‟s Regional Representation 
office in Santo-Domingo and Zone Office in Panama. 
 
For more information about Coordination and Movement Partner activities, please refer to Operations Update 
n° 4 
 

Red Cross and Red Crescent action 
 

Achievements against objectives 
 
Overview 
Supported by the International Federation, ERUs and Partner National Societies, the HRCS succeeded in 
meeting the needs at the intended target group. Although most of the operation met the intended overall time 
frame, others required some adjustments due to delays encountered during the course of the operation. 
 

Water, sanitation, and hygiene promotion 

Objective 1: (Relief Phase). The risk of waterborne and water related diseases has been reduced 
through the provision of safe water, adequate sanitation as well as hygiene promotion. 

Expected results Activities planned 

10,000 families receive relief 
items that facilitate access to 
safe drinking water and 
adequate sanitation (20,000 
jerry cans, 10,000 hygiene kits, 
and 10,000 buckets). 
 

 ERU relief deployment. 

 Conduct rapid emergency needs and capacity assessments. 

 Develop beneficiary targeting strategy and registration system to 
deliver intended assistance. 

 Distribute relief supplies and control supply movements from point 
of dispatch to end-user. 

 Monitor activities and provide reporting. 

Objective 2: (Transition and Recovery Phase). The risk of waterborne, water related diseases and 
injuries have been reduced through the provision of sanitation and hygiene promotion. 

1,500 families receive cleaning 
tools in Artibonite. 
 

 Conduct rapid emergency needs and capacity assessments. 

 Develop beneficiary targeting strategy and registration system to 
deliver intended assistance. 

 Procurement of materials and equipment: wheelbarrows, shovels, 
etc. following International Federation procurement procedures. 

 Distribute supplies and control supply movements from point of 
dispatch to end-user. 

 Monitor activities and provide reporting.  

http://www.ifrc.org/docs/appeals/08/MDRHT00504.pdf
http://www.ifrc.org/docs/appeals/08/MDRHT00504.pdf
http://www.ifrc.org/docs/appeals/08/MDRHT00504.pdf
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Appropriate sanitation, including 
excreta disposal, solid waste 
disposal and drainage, is 
provided to 1,500 families in 
Artibonite for six months. 

 Rehabilitation of 300 family latrines in Artibonite. 

 Vector control and prevention measures. 

 Waste disposal measures. 

 Drainage measures. 

 Monitor activities and provide reporting. 

The health status of the 
population is improved through 
behaviour change and hygiene 
promotion activities. 

 Train 26 community-based HRCS trainer of trainer‟s volunteers on 
Promotion of Hygiene and Sanitation (PHAST) methodology. 

 Initiate a hygiene promotion campaign within the affected 
population focusing on behaviour change and targeting 13 regional 
committees of HRCS. The focus of the campaign will be identified 
according to the needs and assessment. This will be integrated with 
the Health promotion campaign in the Emergency Health objective 
and activities. 

 Provide printed materials (posters, flyers, manuals, educational 
materials, etc) and other supplies to be used in the hygiene 
promotion campaign. 

 Monitor activities and provide reporting. 

 
Impact Objective 1 (Relief Phase):  
Following the rapid emergency damage and needs assessment conducted by the joint FACT/ERU team, 
three rotations of Relief ERU, American Red Cross / BeNeLux Red Cross Societies, were deployed to 
respond to the emergency in the provision of much needed non-food items to the affected population.  
 
Between 16 September and 26 October 2008, 10,000 families received family kits that included items to 
facilitate access to safe drinking water and adequate sanitation and reduce the risk of waterborne diseases.  
 
Each family received two jerry cans, one hygiene kit and one bucket as part of their family kit. 
 

Department Beneficiary Families Jerry cans Hygiene 
kit 

Bucket 

Sud-Est 425 850 425 425 

Nord-Ouest 500 1,000 500 500 

Grande-Anse 500 1,000 500 500 

Les Nippes 500 1,000 500 500 

Ouest 967 1,934 967 967 

Centre 1,208 2,416 1,208 1,208 

Artibonite 5,900 11,800 5,900 5,900 

TOTAL 10,000 20,000 10,000 10,000 

 
Impact: Objective 2: (Transition and Recovery Phase): 
The distribution of cleaning tools benefited 1,500 families in the rural zone around Gonaïves (Artibonite).  A 
total of 230 hoes, 122 spades and 40 wheelbarrows were distributed between May and June 2008. 
 
These same communities in Artibonite, 1,500 families, benefit from appropriate sanitation through the 
construction of 300 latrines under the Arborloo methodology. This particular latrine is called an Arborloo 
because a tree is planted on the filled pit. The Arborloo is then moved to a new place.  
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At the same time the community is experiencing improvement in behaviour related to hygiene and reduction 
of incidence of diarrheic diseases as well as increased community management of water and sanitation 
facilities through the implementation of the PHAST methodology. 
 
Additionally, the HRCS volunteers in the Artibonite area have the capacity to utilize the PHAST methodology 
and carry out environmental sanitation projects. 
 
Approximately 15,000 people have access to safe drinking water in Peredo (Sud-Est department) thought 
the rehabilitation of the clean water source and the implementation of a secondary pipe system. This seven-
kilometre pipeline running from the mountain with a 100 metres overpass on the riverbed and at a height of 8 
meters from the flatland provides water to the agricultural communities of Peredo. 
 
Constraints: Delays were encountered in the procurement of specialized pipes.  
 

 

 
15,000 people have access to safe drinking water in Perero (Sud-Est) through the rehabilitation of the clean water 
source and the implementation of a secondary pipe system.  
Source: International Federation /I.Marin 
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Emergency Health and Care 

Objective 1: (Relief Phase). The immediate health risks of the emergency on the affected 
population are reduced through the provision of preventive, community-level and curative basic 
health services to up to 60,000 people for up to three months. 

Expected results Activities planned 

Two basic health care ERUs 
serve the primary health care 
needs of up to 60,000 people 
(30,000 each) for up to three 
months. 
 
 
10,000 families receive 
mosquito nets (2 per family) 
to prevent vector borne 
diseases 

 Assess the health risks of the affected population in terms of 
health services, prevention, health needs and risk of 
communicable diseases.  

 Deployment of the basic health care ERUs to their areas of 
operations and provision of service.  

 Handover of the ERU. 
 

 Conduct rapid emergency needs and capacity assessments. 

 Develop beneficiary targeting strategy and registration system 
to deliver intended assistance.   

 Distribute supplies and control supply movements from point of 
dispatch to end user.  

 Monitor and evaluate the activities and provide reporting on 
distributions. 

Objective 2: (Transition and Recovery Phase). The medium-term health risks of the emergency on 
the affected population are reduced through the provision of targeted health education and 
hygiene promotion, malaria and dengue prevention and psychosocial support to the affected 
communities. 

Expected results Activities planned 

10,000 families benefit from 
correct mosquito net use, 
reduction of malaria 
transmission and increased 
community involvement in 
malaria prevention through 
social mobilization.  

 Community sensitization in correct use of mosquito nets 
together with distributions in 7 departments. 

 Community education on malaria, protection and basic vector 
control in line with the Vwazen Kore Vwazen - Neighbours 
helping Neighbours; Haiti Community Health and Malaria 
Prevention Project in 13 communities. 

 Dissemination of key messages on malaria, treatment and 
prevention with posters, stickers and leaflets with pictures.  

The affected communities 
benefit from the services of well 
trained HRCS volunteers 
providing psychosocial support 
through a validated  
methodology 

 Conduct two workshops in psychosocial support for 400 HRCS 
volunteers and staff from la Providence Hospital. 

 Conduct the PSP workshops in affected communities. 

 Monitor activities and provide reporting. 

 
Impact: Objective 1 (Relief Phase):  
Following the rapid emergency health assessment conducted at the onset of the emergency, two Basic 
Health Care – ERUs were deployed at the start of the operation by the Spanish Red Cross (one rotation) and 
the German Red Cross / Canadian Red Cross/ Finnish Red Cross (3 rotations).  
 
From September to the end of November a total of 9,837 consultations were conducted in close coordination 
with the Ministère de la Santé Publique et de la Population (MSPP). 
 

Basic Health Care - ERU  
(Spanish Red Cross) 

Basic Health Care -ERU  
(German/Canadian/Finnish Red Cross) 

25 September 09 October 1 October to 11 December 

1 ERU rotation 3 ERU rotations 

879 consultations 8,958 consultations 

TOTAL 9,837 consultations 
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The ERU Basic Health Care Clinic was set up for three months in Gonaïves (Artibonite), one of the most severely 

affected areas. Source: International Federation/ I.Marin 

Both Basic Health Care ERUs equipment were handed over to the HRCS who continued to conduct mobile 
clinics around the country. 
 
Three rotations of Relief ERU, American Red Cross / BeNeLux Red Cross Societies, were deployed to 
respond to the emergency in the provision of much needed non-food items to the affected population.  
 
Between 16 September and 26 October 2008, 20,000 mosquito nets were distributed to 10,000 families to 
prevent vector-borne diseases.   
 
Each family received two mosquito nets as part of their family kit. 
 

Department Beneficiary Families Mosquito nets 

Sud-Est 425 850 

Nord-Ouest 500 1,000 

Grande-Anse 500 1,000 

Les Nippes 500 1,000 

Ouest 967 1,934 

Centre 1,208 2,416 

Artibonite 5,900 11,800 

TOTAL 10,000 20,000 

 
These communities in all seven departments benefited from sensitization in the proper use of and installation 
of mosquito nets 
 
Contraints: 

 Delays for ERU medical staff to obtain license to practice from the Ministry of Health as required 
by the HRCS. 

 
For more information about this objective please refer to Operations update n° 2 

http://www.ifrc.org/docs/appeals/08/MDRHT00502.pdf
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Impact: Objective 2: (Transition and Recovery Phase): 
The resilience of the community was improved through enhanced health awareness, knowledge and 
behaviour. Over a six-month period (November 2008 to June 2009) the HRCS with the support of the 
International Federation implemented two health programmes; one in malaria prevention and another in 
psychosocial support. 
 
The Malaria Prevention Programme was implemented – in coordination with Partner National Societies 
involved in Malaria Prevention Programmes (the American Red Cross and the Canadian Red Cross) – in 45 
localities with a total population of 60,000 people in the department of Les Nippes, in the two the most affected 
communes of Baradères and Miragoane. 
 
Over a three-month period, 6,000 people directly benefited from the Malaria Prevention Programme while an 
additional 30,000 people benefited from the dissemination of messages within the community. 
 
The capacity of the HRCS was increased through the training of 50 volunteers in malaria prevention. Modules 
focusing on community-based approach towards prevention, detection and referral were used. Tools were 
produced in Creole to facilitate data collection and reporting. Thus, the scope and quality of the HRCS health 
in emergencies as part of disaster preparedness was improved. 
 
Following a decision made jointly by the HRCS and the International Federation, it was decided to redirect 
psychosocial support to HRCS volunteers and to the staff of the La Providence Hospital de Secours des 
Gonaïves (Artibonite). 
 
The Psychosocial Support Programme focused on improving their psychological status to enable them to 
respond and support others in a more sustainable way. The psychosocial workshops took place in Gonaïves 
with 400 HRCS volunteers and hospital staff from the La Providence Hospital. 
 
The workshops were conducted by IDEO (Institut de Développement Personnel et Organisationnel) and the 
institute specialized in psychology. 
 
Four workshops were conducted with the main goal to stabilize the psychological status of each participant by 
giving them the methodology to manage their stress and to face their responsibilities in their field of 
assistance.  
 
The analysis of the 311 Trauma Screening Questionnaires gave the following results: 

 

Graduation of the trauma Number of 
participants 

Proportion 
 

0 < trauma < 4: no risks of PTS: self cured 106 34% 

Trauma = 5: high risk of PTS 46 14.7% 

6 < trauma < 7: very high risk of PTS 85 27.3% 

8 < trauma < 10: huge risk of PTS 74 24% 

Total 311 100% 

PTS = Post Trauma Symptoms 
 

IDEO conducted group sessions from 12 to 16 January, where 205 cases surfaced as the most traumatized 
and reflecting PTS high risk.  
 
In order to support the HRCS network mainly composed by the volunteers, to help them cure their trauma, to 
valorize them by taking care of them and to give them the keys to ensure their responsibilities in giving 
assistance and support to distress population, the HRCS and the International Federation decided to 
implement a second phase of PSP for the 205 most vulnerable participants. 
 
This second phase took place from 27 to 30 April targeting the most vulnerable participants, 90 HRCS 
volunteers and 24 members of the Hopital de Secours attended. The IDEO employed the EMDR (Eye 
Movement Desensitization Reprocessing) treatment that had been translated into Creole. The goal of this 
therapy was to treat the participants with the EMDR method. The emotional state of the participants has been 
evaluated at the beginning and the end of the sessions with a tool called “SUD” (Subjective Unit of Distress). 
The goal was to evaluate their emotional status from 0 to 10, where “0” translates to a good feeling while « 10 
» translates to a very bad feeling – related to emotions such as sadness, fear, anger. The goal was to help the 
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participants reach a level between 0 to 3 synonyms of good feeling, meaning they expressed more positive 
emotions. 
 
Among the 114 participants of this session, the results of SUD before the session showed that the emotional 
status of 89.49 per cent of participants was evaluated in the category bad feeling (ranging from 4 to 10) and 
only 10.53 per cent of the participants evaluated to be in a good feeling status. After the PSP session, the 
results showed a clear evolution of the emotional status of the participants. The percentage of participants who 
did feel good increased from 10.53 to 70.15 per cent. The percentage of participants who did not feel good 
decreased from 89.49 to 30.70 per cent.  
 
Thanks to the two phases of the PSP, the volunteers and the staff of the hospital improved their emotional 
well-being which was affected during their interventions providing assistance to the most affected people.  
 
Taking in account the probability of potential natural catastrophes, it was recommended by the IDEO to 
anticipate PSP for the volunteers of the Haitian Red Cross Society in order to ensure they have all the capacity 
to assure their responsibilities during and after their deployment.  
 
Constraints: 

 Limited availability of HRCS staff and volunteers to carry out activities. 
 

Shelter and Non-Food Items 

Objective 1: (Relief Phase). Provide sufficient non-food items to emergency public shelters where 
essential household activities can be satisfactorily undertaken. 

Expected results Activities planned 

10,000 families receive kitchen 
sets (1 per family) and blankets 
(2 per family). 

 Relief ERU deployment to support relief activities in collective 
shelters.  

 Conduct rapid emergency needs and capacity assessments. 

 Develop beneficiary targeting strategy and registration system 
to deliver intended assistance.  

 Procurement of materials.  

 Distribute supplies and control supply movements from point of 
dispatch to end-user. 

Objective 2 (Transition Phase). Provide sufficient covered space to allow for temporary shelter for 
4,000 families. 

Expected results Activities planned 

4,000 families whose houses 
have been damaged receive 
shelter kits. 
 

 Develop beneficiary targeting strategy. 

 Trainer of trainers workshops for HRCS in temporary shelter 
set up. 

 Workshops to disseminate knowledge on temporary shelter set 
up to the targeted communities.  

 Distribution of shelter kits and materials. 

 Supervision of the construction of temporary shelter by HRCS 
trained volunteers in shelter construction. 

 Monitor activities and provide reporting. 

Objective 3 (Recovery Phase). The long-term shelter needs will be covered by providing durable 
materials to rebuild homes that were completely destroyed. 

Expected results Activities planned 

400 families whose houses 
have been destroyed receive 
construction materials. 
 

 Develop beneficiary targeting strategy. 

 Trainer of trainers workshops for HRCS safer building 
technique and methodology 

 Distribution of construction materials. 

 Supervision of the construction of houses. 

 Monitor activities and provide reporting. 



 12 

 
The HRCS and Relief ERU provided non-food items to the affected 
population. Source: International Federation. 

 
Impact: Objective 1 (Relief Phase):  
Following the damage and needs 
assessments conducted by FACT/ERU 
teams, three rotations of a joint 
American/BeNeLux (Belgian/ 
Netherlands/ Luxemburg) Relief ERU 
were deployed to support relief activities 
of the HRCS in providing non-food 
items to 50,000 people.  
 
Relief ERU and HRCS volunteers 
undertook preparatory activities prior to 
the distributions, which included 
detailed assessments, identification of 
affected communities and households, 
distribution of beneficiary cards and the 
identification of locations to carry out 
distributions.  
 
Between 16 September and 26 October 
2008, 10,000 families (approx. 50,000 

people) received essential non-food items to meet their immediate needs and allow them to resume their 
essential daily activities in a satisfactory and dignified way. 
 

Department Beneficiary Families 

Sud-Est 425 

Nord-Ouest 500 

Grande-Anse 500 

Les Nippes 500 

Ouest 967 

Centre 1,208 

Artibonite 5,900 

TOTAL 10,000 

 

 10,000 families received the following relief items: 
o Hygiene kit (1 per family) 
o Kitchen set (1 per family) 
o Mosquito nets (2 per family) 
o Blankets (2 per family) 
o Jerrycans (2 per family) 
o Buckets (1 per family) 

 
A post-distribution survey was conducted, by the Relief ERU team in three districts (Gonaïves, Hinche and 
Cabaret), which corroborated that the items were needed and used by beneficiaries. 
 
Coordination with Logistics ERU provided procurement following International Federation logistics procurement 
procedures as well as customs clearance, loading, transport and offloading.  
 
The International Federation and PADRU pre-positioned in 2008 2,000 family kits (of the total 10,000 distributed) 
as contingency stocks to better respond at the onset an emergency. This pre-positioning served useful at the 
onset of the emergency as most remote areas were cut-off and access was impossible. The HRCS branches 
distributed the 2,000 family kits as follows: 
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4,000 families whose houses were damaged received 
shelter/tool kits to help them repair their homes. 

Source: International Federation  

2008 Pre-positioned NFIs 

Department Town Quantity of Stocks 

Grande-Anse Jeremy 500 

Nord-Ouest Port-de-Paix 500 

Les Nippes 
Anse-à-Veau 400 

Petit Trou de Nippes 100 

Artibonite Saint-Marc 200 

Sud-Est Jacmel 300 

Total  2,000 

 
The capacity of the HRCS was increased through the 
distribution of NFIs by the Relief ERU staff by providing 
on-the-job training to staff and volunteers further 
improving their technical skills in relief implementation 
and knowledge in assessments, distribution, monitoring 
and reporting. 
 
Impact: Objective 2: (Transition Phase): 
Following the disaster, it was estimated by the DPC 
(Départment de la Protection Civile) that over 22,000 
houses were destroyed and more than 84,000 houses 
were damaged. The affected population sought refuge in 
collective centres and host families. On 9 September it 
was estimated by the DPC that over 150,000 people 
were sheltered. 
 
Between 30 September and 18 November, the HRCS 
and the International Federation, with the support of 
PNSs (the French Red Cross and the German Red 
Cross), distributed shelter/tool kits to 4,000 families 
whose houses were damaged. This allowed them 
sufficient covered space for temporary shelter as well as 
adequate tools to begin repairing their homes.  

 
Shelter/Toolkit distribution 

 
 
 
 
 
  
 
 

 
Shelter/Toolkit composition 

Item Quantity 

Tarpaulins 2 

Toolkit: 1 

Shovel 1 

Hoe 1 

Saw 1 

Machete 1 

Pair of construction scissors 1 

Hammer 1 

Meters of rope 30 

Meters of Steel wire 5 

Grams of roofing nails 500 

Grams of nails 500 

 

Department Beneficiary families 

Artibonite 2,073 

Sud-Est 450 

Ouest 477 

Les Nippes 1,000 

Total 4,000 
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400 new storm-resistant houses were built under the shelter programme. Families 
whose houses were completely destroyed were able to re-build their homes under the 
‘build back better’ community-based approach. Source: International Federation/I. 
Marin 

In order to assist the affected communities while building the capacity of the HRCS, workshops to disseminate 
knowledge on temporary shelter set-up were conducted. In addition, training of trainers for the HRCS staff and 
volunteers were conducted in selected communities in temporary shelter set-up. In total, 5 workshops took place 
and 80 HRCS staff and volunteers have been trained. 

 

Date Location Facilitators No of HRCS Participants 
19 September Port-au-Prince 2 Federation delegates 14 Staff 

29 September Jacmel (Sud-Est) 2 HRCS trainers 8 volunteers 

22 October Saint-Marc (Artibonite) 2 HRCS trainers 18 volunteers 

8 November Cabaret (Ouest) 2 HRCS trainers 20 volunteers 

15 November Gonaïves (Artibonite) 2 HRCS trainers 20 volunteers 

 
Constraints: 

 Delays in programme implementation were encountered due to delays in beneficiary selection. 
 
Impact: Objective 3: (Recovery Phase): 
Based on a careful review of the programme in accordance with the “safer building” concept, the HRCS and the 
International Federation decided to reduce the target number of beneficiaries from 1,000 families to 400.  The 
programme‟s objective was to 
assist 400 families to re-build 
storm-resistant houses (approx. 
22 square-metres) by providing 
them with: 
 
1) Building materials 
2) Technical expertise 
3) Guidance throughout the 

process 
 
Following a detailed assessment, 
400 families whose homes were 
completely destroyed in 32 rural 
villages within a 20 km radius of 
Gonaïves were selected based 
on the following criteria (Some 
villages were also part of the 
water and sanitation latrine 
construction programme): 
 
1) House completely destroyed 
2) Elderly (over 60 years of 

age) 
3) Handicapped or severely ill 
4) Women with more than three 

children under the age of five. 
 

400 houses in Rural Gonaïves (Artibonite) 

Community No of houses built 

Canal André 5 

Jacobin 7 

Poste Couttand & Laserre 7 

Tarasse & Pont Gaudin 7 

Terre Sonnée & Finel 7 

Chanflo 9 

Canal Bwa 12 

Tete Canal & Terre Blanche 12 

Labranle 14 

Vincent & Labondance 14 

Carrefour Labranle & Hatte Dubidoux 16 

Badjo 20 
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Inauguration ceremony took place on 31 October 2009 for the beneficiaries of 
the 400 new houses built in rural Gonaïves (Artibonite). Source: International 
Federation 

Ti Dolan & Caillon 41 

Goya & Désiré 40 

Desfontaines 46 

Mapou 36 

Sous Raille 50 

Passe Reine 57 

TOTAL 400 

 
The „safer building‟ or „building back better‟ concept includes roofing materials and construction techniques that 
make the homes resistant to wind pressure through a bracing technique.  
 
Fifty HRCS volunteers and two local staff were trained in improved building techniques and monitored the 
progress of each house along with the International Federation shelter delegate. Following the “safer building” 
concept the location for the construction of the new houses had to be in a safe and non-floodable area.  
 
The construction materials were procured according to the International Federation standards and procedures. 
Local procurement was possible and was opted for as it supported the local economy and reduced the amount of 
additional procurement delays. Each family was provided with the following construction material to re-build their 
homes: 

Construction materials per house (approx 22 square-meters) 

Item             Quantity 

Building blocks                 700 

Doors                     2 

Windows                     3 

Flat zinc sheeting                     2 

CGI zinc sheeting                   28 

Steel bars (1 x 4 x 20)                   24 

Steel bars (1 x  4 x 30)                   28 

Cement bags                   55 

Wood (2 x  4 x 12)                   18 

Wood (2 x  4 x 14)                   12 

Wood (1 x  4 x 16)                   19 

Sand           10 cubic metres 

Carpenter/Mason                    1 

Roofing nails                  3,5 kg 

4” nails                  2,5 kg 

3” nails                  2,5 kg 

 
On 31 October, the houses were 
completed and beneficiaries were 
issued with a certificate of donation 
and committed to not selling the house 
within a ten-year period. The initiative 
was particularly successful as it 
engaged the participation of the 
community and was carried out over a 
short period of time, with concrete 
results that are significantly improving 
the lives of the inhabitants of these 
vulnerable communities  
 
Constraints:  

 Delays in identifying and 
deploying French-speaking 
shelter delegates to implement 
the programme. 

 Delays due to changes in 
programme strategy and 
objectives. 
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 Delays in beneficiary selection from 1,000 to 400, required additional assessments. 

 Delays in procurement of construction materials, particularly timber. 
 

Disaster Preparedness and Risk Reduction 

Objective 1: (Transition and Recovery Phase). In the six departments of Haiti most affected by annual 
storms / hurricanes and where there are traditionally difficulties with road access, highly vulnerable 
communities will be supported by their regional and local Red Cross committees in preparing for future 
disasters. 

Expected results Activities planned 

18 communities in 6 
departments of Haiti, with 
extreme vulnerability to natural 
disaster, have established an 
early warning system, 
emergency plan and community 
emergency teams in 
preparation for the annual 
threat from hurricanes and 
tropical storms. 
 
The HRCS has the capacity to 
run a community disaster risk 
reduction / preparedness 
programme in 6 departments of 
Haiti. 

  

 Selection of priority departments with disaster vulnerability. 

 Selection of 6 HRCS branches and volunteers for inclusion in the 
project.  

 Training of branch disaster managers as DPP trainers (20).  

 Training of DPP volunteer teams in 6 branches (teams of 10). 
Selection of 3 vulnerable communities for each branch (total 18) 

 Community DPP training for 20 in each location (total 360). 

 Development of an early warning system and evacuation plans. 

 Distribution of community emergency equipment kits. 

 Monitoring and reporting of activities. 

 Monitor activities and provide reporting. 

Objective 2: (Transition and Recovery Phase). The risks of future emergencies on the population have 
been reduced through improvement of disaster management mechanisms of HRCS, including the 
establishment of a national Red Cross contingency planning process in preparation for the 2009 
hurricane season, pre-positioning of stocks, and training. 

Expected results Activities planned 

13 HRCS regional committees 
have the capacity to develop 
local contingency planning 
processes and 75% have 
developed a formal contingency 
planning document which is 
updated annually. 
 
Emergency stocks for 3,000 
families are pre-positioned 
throughout the six departments 
most vulnerable to disasters. 
 
 
Regional HRCS committees 
and volunteers are trained in 
VCA and beneficiary selection. 

 Design, prepare, and conduct workshop at HRCS HQ on contingency 
planning. 

 
 
 
 
 
 

 Selection of Regional Committees for pre-positioning. 

 Define clear procedures and an operating manual for the 
management and distribution of pre-positioned stocks.  

 Pre-position stocks in 6 regional committees (3,000 families). 
 
 

 Conduct 6 branch workshops on stock management, VCA,          
beneficiary selection and reporting on needs / stocks distributions. 

 Monitor on activities and provide reporting. 

 
Impact: Objective 1: (Transition and Recovery Phase). 
In order to increase the resilience of communities to disaster and develop a stronger HRCS emergency response 
capacity, a disaster management component was implemented. Ninety one of the most vulnerable communities 
from seven departments of the country were included in a project to strengthen early warning systems, 
emergency plans and community emergency groups. 
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Kouri di VWazen’W early warning project was implemented in eight regions in 
preparation of the 2009 Hurricane Season. Source: International Federation/I. 
Marin 

The Kouri di Vwazen’W (Run and 
Warn your Neighbour) early warning 
project, developed in 2006 was 
implemented once again as its success 
had been demonstrated during the 2008 
Hurricane Season by significantly 
reducing the number of deaths through 
an early warning system that is adapted 
to the country.  The aim of the project is 
to create a network of HRCS National 
Intervention Teams (NITs) relays that 
will inform the most vulnerable 
communities on disaster preparedness 
and risk reduction as well as relay early-
warning signals when they are 
necessary and, in so doing, reduce loss 
of life. 
 
The Kouri di Vwazen’W (Run and Warn 
your Neighbour) public awareness 
campaign was launched by the HRCS 
on 4 August 2009 in collaboration with 
the DPC (Département de la Protection 
Civile) and the International Federation. 
The campaign included the production 

20 public service radio announcements to be broadcast once a week on two radio channels (AMI and ANMH). 
Additionally, a total of 12 billboards, providing vital early warning information, were set-up countrywide. 
 
Twenty four HRCS coordinators were trained as trainers in 8 regions and 240 HRCS volunteers were trained, by 
the coordinators, as NITs. They were provided with training on disaster preparedness and risk reduction, early-
warning systems, VCA (Vulnerability and Capacity Assessment) and SPHERE standards. Each locality was 
provided with cleaning equipment, communication tools, visibility materials and protective gear. Additionally six 
HRCS branches in six departments received motorcycles to allow relays/NITs with faster access to isolated 
communities.  
 
Over a period of 40 days, between September and October, each HRCS relay conducted the early-warning public 
awareness campaign in his/her locality. This campaign reached up to 50 families per day (250 people) per day 
and over 5,000 people per week. The relays also conducted the campaign in schools once a week. 
 

Department Number of 
Localities 

Number of 
Coordinators 

Number of 
Relays 

Approx. 
Population 
Reached 

Grande-Anse 12 3 48 244,320 

Sud 18 4 34 183,240 

Nord-Ouest 11 2 31 101,800 

Nippes 12 3 24 122,160 

Sud-Est 12 2 25 101,800 

Ouest/Metro 15 3 28 147,610 

Ouest (Gonave) 2 2 21 25,450 

Artibonite 9 4 29 96,710 

Total:   7 91 24 240 1,023,090 

 
The programme increased the capacity of the HRCS to provide disaster preparedness and early warning signals 
to more than one million people approximately. The sensitization campaign was conducted throughout the 2009 
Hurricane Season.  
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Three new 40-foot Tropical Mobile Storm Units (TMSU) were provided, 
along with 3,000 family kits, to the HRCS by the International Federation 
as part of the disaster preparedness programme. Source: International 
Federation/I. Marin 

Impact: Objective 2: (Transition 
and Recovery Phase). 
The capacity of the HRCS to 
respond effectively, at the onset 
of an emergency, in the most 
remote and isolated areas of the 
country has been increased 
through the pre-positioned of 
emergency stocks (family kits) as 
part of the HRCS contingency 
plan. 
  
A total of 3,000 family kits have 
been pre-positioned in the seven 
areas most vulnerable to 
disasters (both in terms of 
humanitarian need and damage 
to the transportation system) in 
five departments. The family kits 
are stored in Tropical Mobile 
Storage Units (TMSUs) that are 
storm-resistant. Three new 40-
foot TMSUs were provided, along 
with 3,000 family kits, to the 
HRCS by the International 
Federation and PADRU as part of the disaster preparedness programme. 

 
2009 Pre-positioned NFIs 

Department Town Quantity of Family Kits 

Grande-Anse Jeremy 500 

Nord-Ouest Port-de-Paix 500 

Les Nippes Anse-à-Veau 500 

Artibonite Gonaïves 750 

Artibonite Gros-Morne 250 

Centre Hinche 250 

Centre Mirebalais 250 

Total  3,000 

 
Family Kit composition 

Item Quantity 

Hygiene kit 1 per family 

Kitchen set 1 per family 

Mosquito nets 2 per family 

Blankets  2 per family 

Jerry cans 2 per family 

Buckets 1 per family 

 
The HRCS has the capacity to respond by providing immediate relief assistance to 3,000 families (15,000 
people). These pre-positioned kits proved essential during the 2009 Hurricane Season to immediately assist the 
families affected by mudslides (800 people) and flash flooding (500 families). These stocks will be replenished by 
the respective allocated DREF funds. 
 
Programme Support Objectives: 

 

IT/Telecoms 

Objective 1: (Relief Phase). A well functioning and reliable communications system to ensure effective 
communication and security for all movement partners for the immediate response to the disaster has 
been established. 

Expected results Activities planned 
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The shared ICRC / HRCS VHF 
network is covering the 
operational areas.  
 
Radio contact is possible from 3 
branches to communicate 
operational updates. 
 
Data communication and office 
facilities are available for the 
operation. 

 Deployment of ERU IT/Telecoms. 

 Rehabilitation of 3 VHF repeaters. 

 Installation of one VHF repeater for coverage of Sud and Sud-Est. 
 

 Rehabilitation of 6 VHF base stations. 

 Installation of VHF radios in vehicle. 
 

 Installation of data connectivity facilities and provision of IT support. 

 Monitor activities and provide reporting. 

Objective 2: (Transition and Recovery Phase). The disaster management capacity of the HRCS has 
been strengthened through effective communication systems. 

Expected results Activities planned 

HRCS will be able to 
communicate within branch 
areas and branch to 
headquarters with 
independence of public 
communication systems. 

 Rehabilitation and provision of spare parts for 10 VHF base stations 

 Distribution of VHF handsets in 13 branches. 

 On-site training of staff and volunteers in 13 branches. 

 Monitor activities and provide reporting. 
 

 
Impact Objectives:  
Jointly, the Austrian Red Cross and New Zealand Red Cross deployed two rotations of joint IT/Telecom ERU 
during the relief phase of the operation to rehabilitate the VHF coverage that had been damaged by the 
hurricanes and to increase the coverage for the HRCS branches and all Movement partners in-country. 
 
Repeater coverage, repairs and upgrades was established in the following areas; Obleon, Port-au-Prince, Fort-
de-Pêche, Gonaïves, Limbes, Cap Haïtien, Fort de Liberté, Mirebalais, Hinche, Port-de-Paix, Saint-Marc, Jacmel, 
Anse-à-Galet and La Gonâve island. In addition, back-up batteries were exchanged in all locations and the 
necessary equipment was provided where needed.  
 
Moreover, the capacity of the HRCS branches was increased through the radio operator training of local branch 
staff (5 to 20 people) in all 14 locations. 
 

Logistics 

Objective 1: (Relief Phase). To manage effectively the supply chain from arrival of relief items and 
ERUs, including clearance, storage and forwarding to distribution. 

Expected results Activities planned 

All programs receive 
professional logistics support 
and goods are received for 
distribution as planned 

 Deployment of a logistics ERU; 

 Assess logistics infrastructure; 

 Set-up efficient logistics unit and identify best supply chain to 
support the operation; 

 Carry out reception of air and sea relief goods and arrange 
transportation to distributions points; 

 Liaise and coordinate with other key actors to ensure best uses of 
all information; 

 Monitor activities and provide reporting. 

Objective 2: (Transition and Recovery Phase). The capacity of the HRCS in logistics has been 
strengthened. 

Expected results Activities planned 

The capacity of the HRCS 
to manage the logistics chain is 
enhanced. 

 One training in warehouse management. 

 Monitor activities and provide reporting. 
 

 
Impact Objectives:  
Three rotations of Logistics ERU were deployed by the Swiss Red Cross during the relief phase of the operation 
to provide much needed logistics support for an operation of this scale. The ERU team implemented a supply 
chain from procurement to beneficiary according to International Federation procurement and logistics procedures 
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which included, procurement and reception of air and sea goods, customs clearance, transportation, 
warehousing. Following the last ERU rotation, logistics delegates were deployed to continue providing logistics 
support to the operation. 
 
The capacity of the HRCS was increased with a major reorganization of the Diquini warehouse and an inventory 
of stocks as well as increased knowledge in International Federation procurement, warehousing and logistics 
procedures. 

 
Conclusion and Lessons Learnt 
Overall the operation was a success. Objectives were accomplished and, when necessary, adapted to suit the 
context and needs in a sustainable way, which had a positive impact on the HRCS and the beneficiaries both in 
the short and longer term. 
 
The HRCS has benefited from trainings and equipment that will improve its ability to effectively respond to 
disasters in the future. However, during the operation the capacity of the HRCS was stretched. The organizational 
development support provided by the International Federation was instrumental to the achieved outcome. 
 
The Movement coordination and collaboration was successful from the onset of the emergency throughout the 
entire operation in support of the HRCS. Furthermore, cooperation between components of the Movement and 
external partners proved effective, thus maximizing efforts while avoiding duplication. 
 
The response approach by the HRCS/International Federation to implement programmes in a sustainable and 
integrated way underlines the importance of integrating early recovery components that reduce vulnerabilities 
through the provision of sustainable solutions. 
 
The beneficiaries expressed their satisfaction at the kind and quality of the relief provided. A post-distribution 
survey was conducted, by the Relief ERU team in three districts (Gonaïves, Hinche and Cabaret), which 
demonstrates that the items were needed and used by beneficiaries.  
 
In particular, beneficiaries participating in the housing construction project were satisfied with the quality of 
building materials used. The housing project was similar to the one under the 2004 Appeal. The construction of 
storm-resistant homes has proven to be an achievable and sustainable shelter strategy for Haiti. Local 
procurement of building materials encouraged the local economy while reducing delays in procurement. 
 
The ERUs capacity to respond in the first weeks was reduced due to delays of governmental authorizations 
required by the HRCS, most specifically medical licenses to practice and customs clearance of vehicles. These 
requirements should be considered in future emergencies. 
 
Difficulties in recruiting experienced delegates for Haiti, particularly French-speaking delegates, were once again 
noted in 2008. It is recommended that delegates deployed have the required language skills and previous 
experience in a similar context. 
 
The International Federation, through PADRU and the Regional Representation in Santo Domingo,  conducted 
monitoring and evaluation of the activities and objectives throughout the operation. The results are reflected in the 
Operations Updates and Donor Reports. Additionally, specialized consultants provided monitoring reports during 
each phase of the operation: Emergency Response phase, Transitional phase, and Recovery phase. The reports 
underline the challenges faced most particularly in implementing the shelter activities. These challenges were 
related to programme strategy and implementation, procurement of material and logistical challenges as well as 
organizational development. The Regional Representation in Santo Domingo is planning a final internal review of 
the operation to assess the implementation of the operation and draw up the lessons learnt and recommendation 
for future emergency operations. 
 
The 2008 Operation was a positive collaborative effort by all Movement partners and Federation tools. The HRCS 
benefited from the experience and technical knowledge and support of the International Federation through the 
deployment of FACT, ERUs, RITs, Federation delegates, NITs and volunteers. Support was provided from the 
Secretariat in Geneva, the Zone in Panama, the Latin Caribbean Regional Representation in Santo Domingo, 
PADRU in Panama, Partner National Societies and PIRAC. 
 

<Final financial report below and contact details below;  
click here to return to the title page> 
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How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster 
Response (Sphere) in delivering assistance to the most vulnerable. 

 

The International Federation‟s vision is to 

inspire, encourage, facilitate and promote at 

all times all forms of humanitarian activities by 

National Societies, with a view to preventing 

and alleviating human suffering, and thereby 

contributing to the maintenance and promotion 

of human dignity and peace in the world.   

The International Federation‟s work is guided by 

Strategy 2020 which puts forward three strategic 

aims: 

1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-

violence and peace.  
Contact information  

For further information specifically related to this operation please contact:  

 

 In the Dominican Republic: Alexandre Claudon, Regional Representative for the Latin 
Caribbean; phone (829) 970 90 20; and e-mail: alexandre.claudon@ifrc.org   
 

 In the Americas Zone, Panama:  
- Jan Gelfand, Head of Operations; phone: (507) 317 3050; fax: (507) 317 1304; and email: 

jan.gelfand@ifrc.org  
- Francisco Maldonado, Acting Head of PADRU; phone: (507) 316 1001; fax: (507) 316 1082; 

and email: francisco.maldonado@ifrc.org 
- Ilir Caushaj, Acting Head of Regional Logistic Unit; phone: (507) 316 1001; fax: (507) 316 

1082; and email: ilir.caushaj@ifrc.org 
- Nelson Castaño; Disaster Risk Management Coordinator for the Americas; phone: (507) 317 

3050; fax: (507) 317 1304; and email: nelson.castano@ifrc.org  
- Zuleyka Maynard, Resource Mobilization officer; phone: (507) 317 3050; fax: (507) 317 1304; 

and email: zuelyka.maynard@ifrc.org   
 

 In Geneva: Pablo Medina, Operations Coordinator; phone: (41 22) 730 42 74; fax: (41 22) 733 
03 95; and email: pablo.medina@ifrc.org 

 
 
 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.sphereproject.org/
mailto:alexandre.claudon@ifrc.org
mailto:jan.gelfand@ifrc.org
mailto:francisco.maldonado@ifrc.org
mailto:ilir.caushaj@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:zuelyka.maynard@ifrc.org
mailto:pablo.medina@ifrc.org


Selected Parameters
Reporting Timeframe 2008/08-2010/07
Budget Timeframe 2008/08-2009/12
Appeal MDRHT005
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRHT005 - Haiti - Hurricane Season 2008

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 8,475,870 8,475,870

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 153,958 153,958
Andorran Red Cross 3,634 3,634
Australian Red Cross -369 -369
Australian Red Cross (from Australian Government) 235,419 235,419
British Red Cross (from British Government) 965,686 965,686
Canadian Government 11,836 11,836
Canadian Red Cross 4,414 4,414
Canadian Red Cross (from Canadian Government) 104,000 104,000
Caribbean Development Bank 464,360 464,360
Cayman Islands Red Cross 31,189 31,189
French Red Cross 150,761 150,761
Irish Red Cross 19,892 19,892
Italian Government Bilateral Emergency Fund 296,083 296,083
Japanese Red Cross 224,933 224,933
Japan - Private Donors 7,908 7,908
Monaco Red Cross 29,967 29,967
Monaco Red Cross (from Monaco private donors) 1,498 1,498
Netherlands Red Cross 323,576 323,576
New York Office (from Kraft Foods) 26,787 26,787
New York Office (from United States - Private
Donors) 193 193

New Zealand Red Cross 18,818 18,818
Nicaraguan Red Cross 726 726
Norwegian Red Cross (from Norwegian Government) 1,700 1,700
On Line donations 21,165 21,165
OPEC Fund For International Development 327,615 327,615
Slovakia Government 51,706 51,706
Swedish Red Cross (from Swedish Government) 321,800 321,800
Swiss Red Cross (from Swiss Government) 110,000 110,000
Switzerland - Private Donors 500 500
The Bahamas Red Cross (from Bahamas - Private
Donors) 503 503

The Barbados Red Cross 45,633 45,633
United States - Private Donors 1,141 1,141

# C1. Cash contributions 3,957,034 3,957,034

Outstanding pledges (Revalued)
# British Red Cross 6,276 6,276
# C2. Outstanding pledges (Revalued) 6,276 6,276

Inkind Goods & Transport
American Red Cross 409,491 409,491
Austrian Red Cross 338,491 338,491
Canadian Government 182,088 182,088
Canadian Red Cross 109,527 109,527
Danish Red Cross 451 451
Finnish Red Cross 184,340 184,340
French Red Cross 87,264 87,264
Germany Red Cross 1,140,100 1,140,100
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Inkind Personnel
Canadian Red Cross 55,800 55,800
C5. Inkind Personnel 55,800 55,800

C. Total  Income  = SUM(C1..C6) 8,498,306 8,498,306

D. Total  Funding = B +C 8,498,306 8,498,306

Appeal Coverage 100% 100%

Luxembourg Red Cross 109,231 109,231
Netherlands Red Cross 118,830 118,830
New Zealand Red Cross 9,609 9,609
Norwegian Government 26,159 26,159
Spanish Red Cross 1,330,373 1,330,373
Swiss Red Cross 440,129 440,129
C4. Inkind Goods & Transport 4,486,082 4,486,082

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 8,498,306 8,498,306
E. Expenditure -8,420,348 -8,420,348
F. Closing Balance = (B + C + E) 77,958 77,958

Other Income
Miscellaneous Income -6,205 -6,205
Services -681 -681
C6. Other Income -6,886 -6,886
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 8,475,870 8,475,870

Supplies
Shelter - Relief 274,248 519,230 519,230 -244,981
Shelter - Transitional 951 951 -951
Construction - Housing 310,069 310,069 -310,069
Construction Materials 602,396 270,072 270,072 332,324
Clothing & textiles 262,013 262,013 262,013 0
Water & Sanitation 198,054 198,054 198,054 0
Medical & First Aid 367 367 367 0
Teaching Materials 1,522 1,522
Utensils & Tools 725,685 675,198 675,198 50,486
Other Supplies & Services 3,652,400 301,665 301,665 3,350,735
ERU 3,350,735 3,350,735 -3,350,735
Total Supplies 5,716,685 5,888,354 5,888,354 -171,669

Land, vehicles & equipment
Vehicles 26,958 26,049 26,049 909
Computers & Telecom 25,065 41,492 41,492 -16,427
Office/Household Furniture & Equipm. 15,291 15,588 15,588 -298
Total Land, vehicles & equipment 67,313 83,129 83,129 -15,816

Transport & Storage
Storage 75,840 62,161 62,161 13,679
Distribution & Monitoring 186,543 187,816 187,816 -1,273
Transport & Vehicle Costs 200,150 216,813 216,813 -16,664
Total Transport & Storage 462,533 466,791 466,791 -4,258

Personnel
International Staff 730,481 731,501 731,501 -1,020
Regionally Deployed Staff 8,152 8,152 8,152 -0
National Staff 199,731 166,650 166,650 33,081
National Society Staff 242,547 152,874 152,874 89,673
Consultants 58,542 67,494 67,494 -8,952
Total Personnel 1,239,453 1,126,671 1,126,671 112,782

Workshops & Training
Workshops & Training 118,437 109,768 109,768 8,669
Total Workshops & Training 118,437 109,768 109,768 8,669

General Expenditure
Travel 115,185 114,515 114,515 671
Information & Public Relation 111,361 100,632 100,632 10,729
Office Costs 84,710 85,338 85,338 -628
Communications 52,572 41,842 41,842 10,730
Professional Fees 47,958 24,295 24,295 23,663
Financial Charges 48,639 -5,913 -5,913 54,551
Other General Expenses 33,232 11,586 11,586 21,646
Total General Expenditure 493,656 372,295 372,295 121,362

Programme Support
Program Support 315,888 320,361 320,361 -4,473
Total Programme Support 315,888 320,361 320,361 -4,473

Services
Services & Recoveries 61,904 52,980 52,980 8,924
Total Services 61,904 52,980 52,980 8,924

TOTAL EXPENDITURE (D) 8,475,870 8,420,348 8,420,348 55,522

VARIANCE (C - D) 55,522 55,522
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