
 

FIJI: CYCLONE AMI  28 September 2004         

The Federation’s mission is to improve the lives of vulnerable people by mobilising the power of humanity. It is the 
world’s largest humanitarian organisation and its millions of volunteers are active in over 181 countries. 

In Brief 
Appeal No. 03/03; Period covered: January 2003 to August 2003; Final Report; Final appeal coverage: 93.6%. 
(click here to go directly to the attached Final Financial Report and Contributions List). 
 
Appeal history: 

• Launched on 22 January 2003 for CHF 820,000 (USD 650,120 or EUR 534,319) for 3 months to 
assist 30,000 beneficiaries. 

• The relief operation was extended to complete rehabilitation activities including repairs of 
community water supplies and school infrastructure. All activities were completed by July 
2003.  

• Disaster Relief Emergency Funds (DREF) allocated: CHF 80,000 (reimbursed). 

Related Emergency or Annual Appeals: Cyclone Ami Appeal (03/03) 

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org 
 
For further information specifically related to this operation please contact:  
• In Fiji: Ms. Alison Cupit, director general, Fiji Red Cross Society,  email: acupitfrcs@connect.com.fj or 

redcross@connect.com.fj,  phone: +67 9 331 4133,  fax: +67 9 330 3818 
• In Fiji: Mr. Leon Prop, head of regional delegation, Pacific regional delegation, Suva, email: ifrcfj01@ifrc.org, phone 

+67 9 3311855, fax +67 9 3311406 
• In Geneva: Asia Pacific department, Ms. Eun-Hee Cho, Pacific regional officer, email: eunhee.cho@ifrc.org, phone +41 

22 7304392, fax +41 22 7330395  
 

For longer-term programmes, please refer to the Federation’s Annual Appeal. 

 
Summary 
The Fiji Red Cross provided effective emergency relief during the first phase and is widely recognised as a leading 
humanitarian relief organisation. Less than six months after cyclone Ami struck Fiji, all rehabilitation activities 
proposed under this operation were completed successfully. A total of 23 rural communities benefited from 
restored or improved clean drinking water supplies, while students in 16 rural schools were able to resume normal 
classes. The Fiji Red Cross is now also increasingly seen as an effective and reliable partner for disaster 
rehabilitation, recovery and development programmes.   
 
The replenishment of essential relief supplies and the further training of staff and volunteers at national and branch 
levels supported under this operation ensure that the Fiji Red Cross is again well prepared to deal with any future 
emergencies. Its successful operation following extensive floods that hit the country in early 2004 clearly 
demonstrated this. 
 

http://www.ifrc.org/cgi/pdf_appeals.pl?03/0303.pdf
http://www.ifrc.org/publicat/conduct/
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mailto:acupitsfrcs@connect.com.fi
mailto:ifrcfj01@ifrc.org
mailto:eunhee.cho@ifrc.org
http://www.ifrc.org/cgi/pdf_appeals.pl?annual04/017204.pdf
mailto:redcross@connect.com.fi
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The pre-positioning of disaster relief supplies and the training of local volunteers in basic disaster management 
provided an effective way of improving disaster response, reducing lead times, minimising the cost of procuring 
relief goods (or their replenishments after a disaster) and their transport.  
 
However, rapid assessment of damage and needs as well as effective, efficient and appropriate response remain 
key challenges for all involved in disaster management in the Pacific region, especially in remote and isolated 
island communities where such disasters may occur. The Red Cross therefore also aims to step up its work with 
vulnerable communities on disaster risk reduction and mitigation throughout the Pacific. 
 
Coordination 
The Fiji Red Cross and the Federation maintained close coordination with all key actors throughout the operation. 
During the first phase, regular contact with the national disaster management office, local disaster management 
committees as well as with key regional donors and other partners was maintained. 
 
Some local food donations received by branches in the first days were distributed immediately, but the 
government then assumed responsibility for food distributions. 
 
Red Cross activities in school repairs were closely coordinated with the Ministry of Education, which undertook 
an extensive rehabilitation programme using army engineers amongst others. Water and sanitation activities were 
coordinated with the Ministry of Health and the public works departments, as well as with the Ministry of 
Education. 
 
 
Objectives, achievements, impact 
The specific objective was to improve the situation of vulnerable people of Vanua Levu and Taveuni affected by 
tropical cyclone Ami by meeting their most elementary household requirements, restoring/improving access to 
drinking water in rural areas and repairing partially damaged schools. In addition, the capacity of the Fiji Red 
Cross to deal with future disasters will be enhanced through the replenishment of pre-positioned stocks, the 
formation of a core assessment team and the training of branches. 
 
Emergency relief (food and basic non-food items) 
 
Objective: To provide 30,000 people with basic essential non-food items 

The pre-positioning of disaster relief stock in strategic 
locations across the country enabled the Fiji Red Cross to 
carry out very a swift distribution of essential items such 
as ‘black packs’ and blankets in the first few days after 
the cyclone. The eighteen white shipping containers each 
contained so-called ‘black packs’ as well as other 
essential disaster relief items such as ropes, tarpaulins, 
gardening and construction tools, water containers, 
lamps, cooking sets and blankets. Most of these stocks 
were depleted during the emergency response. During the 
first few days of cyclone Ami alone, the Fiji Red Cross 
distributed a total of 1671 ‘black packs’ and other items 
such as blankets and tarpaulins, as well as in-kind 
donations received from bilateral donors. The Fiji Red 
Cross had assisted over 60,000 people within ten days 
after the disaster. 
 
The depleted stocks were replenished, greatly enhancing 
the Fiji Red Cross capacity to deal with any new 
emergencies in future. The following items were 
procured under this operation: 

 

Figure 1 Disaster containers have been replenished in 
preparation for any future disasters. 
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Figure 2 Up to 23 affected 
villages now benefit from a safe 
water supply. 

Table: Items procured for replenishing relief stocks 
Item Description Unit  Quantity 
Black pack (family kit) See below for details pack 3000 
Blanket 1.5x2.0m, woven, 50%  

wool 
piece 4020 

Family tent 16 sqm, double fly with 
groundsheet 

piece 50 

Tarpaulin Woven plastic sheeting 
4x60m  

roll 
 

100 
 

Dispensary tent 27.5 sqm (5.5x5m) piece 10 
 
The Fiji Red Cross Society’s ‘black packs’ are an essential and well-received relief item. They contain items of 
clothing for a whole family, soap and towel, a blanket, mosquito repellent and a basic first aid kit. They are called 
‘black packs’ as the entire contents are wrapped in a large four by six metre sheet of heavy duty plastic, inserted in 
a heavy duty clear plastic bag and bound with plastic ties. They are slightly smaller than a normal pillow and are 
soft but resilient allowing them to be dropped, if required, from an aircraft.  
 
The following items were procured for the ‘black packs’: 
 
Table: Items procured for assembly into ‘black packs’ 

 Item Description Unit Quantity 
1 Men’s shirts Large Piece 3000 
2 Ladies’ tops Assorted colours Piece 1500 
3 Girl’s clothing (2-5years) Skirt and top – small Set 6000 
4 Girl’s clothing  Skirt and top Set 3000 
5 Boy’s clothing (2-5 years) Shorts and shirt – small Set 6000 
6 Boy’s clothing Shorts and shirt Set 3000 
7 First aid kit Includes plaster, gauze, bandages Kit 3000 
8 Towel 90x180cm Piece 6000 
9 Lavalava Wrap around, cotton Piece 6000 
10 Men’s shorts Medium, large Piece 3000 
11 Ladies’ skirts Assorted sizes Piece 3000 
12 Girl’s skirt Size 10-15 years Piece 3000 
13 Boy’s shorts Size 10-15 years Piece 3000 
14 Mosquito repellent Double rabbit brand coils Piece 3000 
15 Soap 80 grams Bar 3000 
16 Matches Packet of 12 boxes Packet 263 
17 Camphor Packet of 64 pieces Packet 100 
18 Plastic sheeting Black, for wrapping Sheets 3000        

 
Water and sanitation  

 
Objective: To provide 30,000 people with clean potable water for a period of 
maximum four weeks  
The Fiji Red Cross distributed jerry cans and water purification tablets to ensure 
access to safe drinking water in the most affected areas during the first phase of 
the operation. It also provided a water purification unit for the supply of water to 
Labasa hospital. However, the public water supply in Labasa town was restored 
relatively quickly. In consultation with key donors it was therefore decided to 
focus water and sanitation activities for the second phase on the repair and 
rehabilitation of rural water supplies and sanitation infrastructure. Cyclone damage 
to village water supplies ranged from broken or washed away pipes, damage to 
tanks and tap stands, to contamination of catchment areas or traditional shallow 
wells.  
 
The entire project area was surveyed to assess the extent of damage to rural water 
supply systems. Suitable projects were identified in consultation with the relevant 
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local authorities. A detailed project design was carried out in close collaboration with local communities who also 
agreed to provide voluntary labour, which included the digging of trenches, clearing of debris, transport of 
materials, mixing of concrete, and support during construction. 
 
Basic materials such as metal and plastic pipes, cement as well as tap stands were procured following open tenders 
and transported to project sites. Selected villagers received on-the-job training in basic repairs and maintenance 
and all villages were supplied with a standard basic tool kit.  
 
All projects were completed successfully by the end of June 2003.  
 
Table: Clean drinking water projects – rural water supply 

 Location Beneficiaries Work undertaken in clean water projects 
1. Vatudmu 80 Completed system and built catchments, 5000 litre tank and 

pipe work. 
2. Doguru 300 Repaired catchments and pipe work, installed ten tap stands. 
3. Matasawalevu 390 Completed system, built catchments, 40,000 litre tank and 

pipe system, installed 20 tap stands. 
4. Nodogo secondary school 430 Completed new latrines for boys with five flushing toilets, 

connected urinal and one wash basin to septic tank. 
5. Savusavuitanga 120 Repaired catchments, cement tank and pipe system, installed 

15 tap stands. 
6. Nakusa 140 Repaired cement tank. 
7. Urata including 

Muanivatu school 
444 Built one new catchment.  Repaired one catchment and pipe 

system, installed 26 tap stands. 
8. Bucalevu 112 Completed new system catchments, installed one 10,000 litre 

tank, pipe system (2.38 km of two inch pipes) and 16 tap 
stands. 

9. Jerusalem Nabaci 380 Built new catchments, repaired pipe system, installed 35 tap 
stands. 

10. Kasavu 300 plus 100 
in school 

Built new catchments, relocated pipe system, installed 30 tap 
stands. 

11. Naweni 235 Repaired pipe work and catchments to tank, relocated pipe to 
village and suspended it above mangrove and high tide, 
provided 15 tap stands. 

12. Dromoninuku 250 Repaired catchments, repaired pipe work, installed 17 tap 
stands.  

13. Korosi 450 Repaired pipe work, installed 10,000 litre tank for night 
storage and 26 pipe stands. 

14. Wailevu 45  Repaired tank and pipe work to village. 
15. Naveta 55 Repaired catchments, pipe work catchments to village and 

nine tap stands. 
16. Qalitu district school 200 Replaced/repaired pipe work catchments to school, installed 

2,700 litre tank. 
17. Bagata 130 Repaired pipe work in village, installed ten tap stands. 
18. Nadogo primary school 150 Completed new latrine block built with two male flush toilets, 

urinal, four female flush toilets, two hand washbasins and 
septic tanks. 

19. Nabiti 350 Built new catchments with 7.0 km of two inch pipes to 
existing tank, installed 20 tap stands. 

20. Vatukaroa 85 Built new catchments, installed new pipe work, 5,000 litre 
tank and 14 tap stands. 

21. Yaro village – Kia island 180 Provided submersible pump with generator for existing bore, 
built 30,000 litre cement tank with new pipe work from tank 
to village, installed ten tap stands. 

22. Vunilagi school 120 Repaired/replaced pipe work catchments to tank. 
23. Napuka secondary school 220 Repaired/replaced pipe work catchments to tank. 



Cyclone Ami: Appeal no. 03/03; Final Report 5 

In addition to the projects carried out under this operation, the Fiji Red Cross secured bilateral funding from 
various donors to install water tanks in primary and secondary schools across the affected region.  
 
Reconstruction and recovery  
 
Objective: To promote the repair and recovery of damaged schools and community infrastructure 
High winds caused extensive damage to the physical structure of the education sector in northern and eastern Fiji. 
According to the Ministry of Education, a total of 107 schools were affected. Damage ranged from small sections 
of roofing iron being blown away to whole classroom blocks being completely levelled to the ground. Following 
discussions it was agreed to focus on the repair of schools whose roofs were damaged or blown away entirely. 
This would allow students to resume classes as soon as possible, and life to get back to normal for parents, 
teachers and students alike.  
 
A detailed survey was carried out to assess damage, and to identify suitable 
projects. The Ministry of Education undertook the construction of 
temporary classrooms with support form the army engineer corps, and 
initiated planning for subsequent permanent construction of new buildings 
for severely affected schools. As a result, a close coordination with the 
Ministry of Education was required to avoid potential overlaps and/or gaps. 
In order to speed up the process, it was then decided to sub-contract the 
repair work to local construction firms based on an open tendering 
procedure. All activities were completed by the end of June 2003. 
 
Table: Details of school repair works carried out 
No Name of School District Details of Repair Work 
1. Napuka junior secondary 

school 
Cakadrove Repaired roof of two buildings: hall roof plus ceiling panels, 

workshop roof plus some timber. 
2. Tunuloa Catholic primary 

school 
Cakadrove Installed new roof and new ceiling panels for one class of a three-

classroom block. 
3. Kama district high school 

at Tuavesi 
Cakadrove Installed new roof, ceiling and front veranda for one class of a 

four-classroom concrete block. 
4. Vatuvona seventh day 

Adventists primary school. 
Cakadrove School committee replaced lost roofing iron after six weeks.  

Replaced water-damaged ceilings with new ceiling panels. 
5. Navonu primary school Cakadrove Installed new roofing iron in front side and veranda for a two-

classroom block. 
6. Nakobo primary school Cakadrove Replaced damaged and rusty roof iron of one classroom.  School 

committee replaced the classroom roof earlier after a large tree fell 
on it.  

7. Nasinui primary school Cakadrove Repaired two buildings: rebuilt 1/3 of roof and veranda of boy’s 
dormitory, repaired two classroom blocks. Installed  new roof 
structure and ceilings. 

8. Saqani junior secondary 
school 

Cakadrove Installed new roof and cisterns in ablution block, roof and ceilings 
in science laboratory. 

9. Vanuavou primary school Cakadrove Repaired roofing (iron and some timber) at front part of 
classroom, restored ceilings and veranda.  

10. Vaturova junior high and 
Vunisalusalu school 

Cakadrove Installed new roofs for three ablution blocks (both schools on 
same site). 

11. Waiqele secondary school Macuata Repaired one side of a large two-storied concrete ten-classroom 
block with iron, timber and a new veranda. Also installed new 
ceiling. 

12. Naduri district school Macuata Installed new roofing iron to front of one classroom and veranda. 
13. Uliban district school Macuata Installed new roofing iron, timber work and ceiling over long 

veranda and small classroom. 
14. Vunisalusalu Cakadrove Completed replacement of male ablution block (four pans and one 

urinal) 
15. Wainkele Taveuni Replaced roof and veranda on two classroom blocks. 
16. Navakawen Taveuni Erected two 1000 litre water tanks and gutterings or down pipes. 

Figure 3 School roof repairs in 
Cakadrove district. 
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National Society Capacity Building 
 
The Fiji Red Cross Labasa branch building underwent small office repairs and some basic equipment (computer, 
fax etc.) installation to facilitate the operation. One vehicle made available to the Savusavu branch further 
supported the relief operation, and a small high frequency radio network consisting of three base stations and 
mobile units was installed to facilitate more reliable communication during any future disasters. 
 
Two training workshops carried out at branch level in Labasa and Savusavu respectively captured lessons learnt 
from the first phase of the operation and provided input for future training and capacity building initiatives.  Both 
branches produced a detailed timeline of the disaster and the local Red Cross response, which served as a basis for 
analysing strengths and weaknesses.  
 
A follow-up training workshop attended by staff from the headquarters as well as branch staff and volunteers was 
then organised at the national level. This workshop focused on basic emergency management procedures, 
including assessment and relief distribution procedures, with review and revision of standard operating procedures 
of the Fiji Red Cross. 
 
Fiji Red Cross staff and volunteers also engaged in additional training, and follow-up training for branch staff and 
volunteers now takes place on a regular basis with two further workshops already scheduled.  
 
The programme leader of the operation attended two separate meetings of the Red Cross’ emergency management 
core group for the Pacific. Aimed at strengthening the overall Red Cross emergency response in the region, these 
meetings provided an excellent opportunity for further learning as well as wider sharing of experiences. 
 
Training is continuing as part of a wider capacity building approach, with a further two additional workshops 
using separate funding scheduled. A few people have already benefited from more advanced disaster management 
training both within Fiji and elsewhere. One branch board member attended a regional disaster management 
training course held by the Federation in Seoul, Korea and subsequently participated in the field assessment and 
coordination team (FACT) course hosted by the Australian Red Cross in Melbourne in 2004. 
 
Federation Delegation  
 
During the first phase of the operation an information delegate on loan from the New Zealand Red Cross 
supported the initial information and assessment efforts for one week. The Australian Red Cross also provided a 
relief delegate to support the Fiji Red Cross in the distribution of in-kind relief items donated bilaterally by the 
Australian Agency for International Development (AusAID). 
 
For the second recovery phase two delegates, a relief delegate provided by New Zealand Red Cross and two water 
and sanitation delegates provided by the Australian Red Cross, joined the regional delegation to provide technical 
support to the ongoing operation. 
 
Advocacy/Public Information  
 
The Fiji Red Cross maintained a high profile throughout the period and was generally seen as the leading 
humanitarian organisation in providing response to the cyclone. The local media featured it regularly and the Fiji 
Red Cross further produced its own full colour reports on the first phase. A number of donor visits took place 
during the operation, which provided good opportunities for further enhancement of awareness and visibility. 
 
Assessment, and lessons learned 
 
The absence of readily available reliable assessment data meant much time was spent on carrying out detailed 
surveys across a large area with at times difficult access during the first weeks. All data received from other sources 
– for instance regarding impact on schools and village water supplies - had to be verified, and was often found 
inaccurate or out of date. 
 
The initial identification and detailed surveying of suitable school repair projects especially took up more time than 
anticipated. In addition, extensive consultation with the Ministry of Education was required as many schools were 
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listed as qualifying for rehabilitation under government support. Nevertheless, the project was completed on time by 
sub-contracting it to several local construction firms that worked concurrently. 
 
A number of items were either not available within Fiji at all (e.g. family tents, dispensary tents), in insufficient 
quantities (blankets) or were prohibitively expensive (tarpaulins). It was decided to procure these items through the 
Panama-based regional logistic unit of the Federation and were sourced from suppliers in India and Panama. 
 
Water projects completed by July 2003 subsequently re-visited by the water and sanitation delegate in June 2004 
provided a unique opportunity to carry out a basic ex-post survey. In all the villages visited the water supplies 
were in full operation, and in most cases the local community was assured that there was adequate protection of 
the water source and maintenance of the system. In two villages further measures were taken to ensure protection 
of the spring and its water quality, such as increasing the distance from the source where animals were allowed to 
graze and limiting the cutting of trees in the immediate vicinity.  
 
Special consideration to ensure decisions on whom and where to support was seen as fair, balanced and 
transparent was necessary given the pronounced ethnic divide within Fiji. Basing itself on the Red Cross 
Fundamental Principles of humanity and impartiality, the Fiji Red Cross carried out its work effectively and was 
widely praised for its efforts. 
 
 
This operation sought to administer to the immediate requirements of the victims of this disaster. Subsequent 
operations to promote sustainable development or long-term capacity building will require additional support, 
and these programmes are outlined on the Federation’s website. 

 



Interim report
Annual report
Final report x

Appeal No. & Title: 03/03 - FIJI CYCLONE AMI
Operation Time Frame: JAN 2003 TO AUG 2003
Project(s): PFJ502
Currency: CHF

CONSOLIDATED RESPONSE TO APPEAL

TOTAL 
FUNDING Contributions Comments Goods/Services Personnel INCOME

Appeal budget 820,000
less
Cash brought forward 0

TOTAL ASSISTANCE SOUGHT 820,000

Contributions from Donors:
New Zealand Red Cross 10,037 10,037
Japanese Red Cross 37,467 37,467
Republic of Korea Red Cross 20,000 20,000
ECHO 615,754 615,754
British Government 22,076 22,076
Monaco Red Cross 11,066 11,066

Australian Red Cross - in kind 22,311 22,311
New Zealand Red Cross - in kind 12,292 12,292

TOTAL 716,401 34,602 751,003

OPENING 0
CASH INCOME Rcv'd 716,401
CASH EXPENDITURE -716,401

CASH BALANCE 0

INTERNATIONAL FEDERATION OF RED CROSS AND RED CRESCENT SOCIETIES

CASH KIND &  SERVICES



Appeal No. & Title: 03/03 - FIJI CYCLONE AMI
Period: JAN 2003 TO AUG 2003
Project(s): PFJ502
Currency: CHF

APPEAL CASH TOTAL
Budget Expenditures Goods/Services Personnel Expenditures Variance

SUPPLIES

Shelter and construction 142,000 146,477 146,477 -4,477
Clothing and textiles
Food/Seeds
Water and sanitation 138,000 176,762 176,762 -38,762
Medical and first aid
Teaching materials 2,000 0 0 2,000
Utensils and tools 292,000 157,840 157,840 134,160
Other relief supplies

Sub-total 574,000 481,079 481,079 92,921

CAPITAL EXPENSES

Land and buildings
Vehicles 30,818 30,818 -30,818
Computer and telecom equipment 9,000 13,071 13,071 -4,071
Medical equipment
Other capital expenditures 24,000 0 0 24,000

Sub-total 33,000 43,889 43,889 -10,889

TRANSPORT AND STORAGE

Warehousing/Inspection 479 479 -479
Transport and vehicles 67,000 55,722 55,722 11,278

Sub-total 67,000 56,201 56,201 10,799

PERSONNEL

Personnnel (delegates) 31,000 39,543 34,602 74,145 -43,145
Personnel (NS/local staff) 37,000 30,934 30,934 6,066

Sub-total 68,000 70,478 34,602 105,080 -37,080

WORKSHOPS AND SEMINARS

External workshops and seminars 8,000 604 604 7,396
Sub-total 8,000 604 604 7,396

GENERAL AND ADMINISTRATION

Travel and related expenses 1,889 1,889 -1,889
Information 5,000 4,395 4,395 605
Consultants
General expenses 12,000 5,772 5,772 6,228
Security 216 216 -216

Sub-total 17,000 12,272 12,272 4,728

PROGRAMME SUPPORT 53,000 51,878 51,878 1,122

TOTAL 820,000 716,401 34,602 751,003 68,997

Description
KIND & SERVICES



Fiji: cyclone ANNEX 1

APPEAL No. 03/2003 PLEDGES  RECEIVED 20/09/2004

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 820,000 93.6%

BRITISH - GOVT/DFID 10,000 GBP 22,425 20.02.03

BRITISH - PRIVATE DONOR 280 GBP 601 01.04.03

ECHO (01001) 420,000 EUR 614,670 10.03.03

KOREAN, REPUBLIC - RC 20,000 03/02/2003

JAPANESE - RC 27,600 USD 38,378 22/01/2003

MONACO - RC 7,500 EUR 11,066 22.01.03

NEW ZEALAND - RC 10,000 NZD 7,315 23/01/2003 REPLENISHMENT OF RELIEF 
SUPPLIES

NEW ZEALAND - RC 3,665 NZD 2,763 15.05.03

SUB/TOTAL RECEIVED IN CASH 717,218 CHF 87.5%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRALIAN -RC DELEGATES 25,800 30.04.03 4 MONTHS

NEW ZEALAND - RC DELEGATES 24,600 30.04.03 4 MONTHS

SUB/TOTAL RECEIVED IN KIND/SERVICES 50,400 CHF 6.1%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AMERICAN EMBASSY FIJI 49,525 FJD 33,761 23.01.03 BLACK PACKS, WATER

AUSTRALIAN HIGH COMMISION FIJI 47'584 FJD 32,471 20.01.03

AUSTRALIAN - RC 11,651 FJD 7,942 30.01.03

AUSTRALIAN HIG COMMISION FIJI 318,940 FJD 217,421 13.02.03 BLACK PACKS

BRITISH HIGH COMMISION FIJI 20,000 FJD 13,634 20.01.03

GERMAN EMBASSY FIJI 53,427 FJD 36,421 27.02.03 SCHOOL WATER TANKS

JAPANESE - RC 62,260 USD 86,783 10.03.03 WATER/SANITATION

SUB/TOTAL RECEIVED 428,433 CHF


