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The National Defense Authorization Act for FY 2008 (P.L. 110-181)  
established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
•	 conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

•	 leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

•	 means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: P.L. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Traditional costume, modern conveyance: Two burka-clad Afghan women get a 
ride on a motorbike. (SIGAR photo by Michael Foster)

Cover photo:
A U.S. Marine Corps squad leader and a rifleman, both from 3rd Battalion, 4th Marine Regiment, scale a 
wall during counter-improvised explosive device training at Camp Leatherneck in Helmand province.  
(USMC photo)
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SPECIAL INSPECTOR GENERAL FOR

AFGHANISTAN RECONSTRUCTION

I am pleased to submit SIGAR’s quarterly report on the status of the U.S. reconstruction 
effort in Afghanistan. 

Now in its 11th year, that effort has entered its most critical phase, with U.S. combat 
troops departing and the Afghan government assuming greater responsibility for the coun-
try’s future. The U.S. reconstruction program is intensely focused on the 2014 transition 
now under way in four key areas: security, governance, economic development, and the 
way the United States delivers foreign assistance. 

To date, Congress has provided nearly $93 billion to build Afghan security forces, 
improve governance, and foster economic development in Afghanistan. The success of this 
historic endeavor—the most costly rebuilding of a single country in U.S. history—depends 
on the degree to which U.S. assistance can:

•	 build Afghan security forces capable of preventing extremists from re-establishing 
strongholds in Afghanistan

•	 strengthen the capacity of the Afghan government to hold credible presidential 
elections in 2014, peacefully transfer political power, and provide essential services 
through the rule of law

•	 develop the foundation for a viable economy despite anticipated reductions in  
foreign aid 

•	 improve Afghan institutions’ ability to manage and account for U.S. and other donor 
funds delivered directly through the Afghan national budget

Success also depends on independent and effective oversight. Section 2 of this report 
describes SIGAR’s ongoing work in the vital reconstruction areas of security, gover-
nance, and economic development. We have coordinated this work with the Government 
Accountability Office (GAO) and the Inspectors General for Defense, State, and the U.S. 
Agency for International Development (USAID). Through our audits, inspections, and 
investigations, we all intend to identify issues in these areas in time for implementing agen-
cies and Congress to take action to protect funds and improve key reconstruction programs 
before it is too late.

As the transition unfolds, SIGAR has two major oversight concerns. One relates to the 
decision to provide more reconstruction dollars through the Afghan national budget as 
“direct assistance” and the other relates to security.

Direct Assistance
The United States has committed to providing more of its aid to Afghanistan in the form of 
direct assistance, meaning government-to-government funding through multilateral trust 
funds and bilateral agreements. SIGAR does not oppose increasing direct assistance. There 
are many good reasons for using such aid. Direct assistance can build Afghan capacity and 
increase the effectiveness of foreign aid by ensuring that Afghans want and are interested 
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in sustaining investments. However, SIGAR believes Congress and the implementing agen-
cies must be mindful of three issues that could undermine direct assistance as a means of 
pursuing reconstruction objectives:

•	 limited Afghan government capacity to manage and account for donor funds
•	 the effect of pervasive corruption
•	 the need to ensure adequate, long-term oversight

It is imperative for the United States to ensure that the Afghan government has the 
capacity to execute and account for U.S. funding. SIGAR is encouraged that USAID has 
completed assessments of the capability of 13 Afghan ministries to manage direct assis-
tance. This is an important and necessary first step. Decisions to provide direct assistance 
to these ministries must adequately take into account the results of these assessments. 
Moreover, the United States must establish mechanisms to protect taxpayer-provided 
dollars from corruption and make certain there is rigorous oversight of these funds. 
Implementing agencies—the first line of defense against waste, fraud, and abuse—must 
have clear agreements with strong provisions for oversight. Afghan ministries must provide 
unfettered and timely access to their books and records as well as to sites, offices, and staff 
of U.S.-funded projects.

Because of the importance of this issue, SIGAR began a series of audits and special 
projects related to direct assistance this quarter. These include reviewing U.S. government 
plans to transfer reconstruction projects to the Afghan government, USAID-funded assess-
ments of Afghan ministries, the Afghan Ministry of Public Health’s use of direct assistance 
to fund one of its flagship programs, the Defense Department’s assessment of the Afghan 
Defense and Interior Ministries, and USAID’s direct assistance for the Kajaki Dam project. 

Security
Poor security threatens both the implementation and oversight of reconstruction pro-
grams, whether by U.S. agencies or the Afghan government. Contractors and nonprofit 
organizations must have security to execute projects. Afghan law requires them to hire the 
government-run Afghan Public Protection Force (APPF), rather than private security com-
panies, to provide this essential service. SIGAR has an ongoing audit to identify the cost 
of the APPF for selected USAID projects and to determine the financial and operational 
impact of the APPF transition on reconstruction projects. 

I am particularly concerned about the potential effect of the U.S. troop withdrawal on 
oversight by the implementing and oversight agencies. The current military drawdown and 
transition to Afghan security forces has already made it more difficult for implementing 
agencies to effectively manage projects and for oversight agencies such as SIGAR to visit 
and inspect projects. The U.S. military will only provide security in areas within an hour by 
air travel of a medical facility. This quarter, SIGAR was unable to visit $72 million in infra-
structure projects in northern Afghanistan because they are located outside this security 
“bubble.” This constraint on oversight will only get worse as more bases close.

Effective oversight cannot rely solely on desk work and document reviews. We need 
to put people in the field to visit projects, “kick the tires,” and conduct investigations. 
SIGAR is exploring ways it can provide aggressive oversight in a security environment that 
restricts travel by U.S. personnel. We will also examine how the implementing agencies will 
handle this challenge. Options may include expanding the use of satellite imagery and hir-
ing Afghans or other third-country nationals to conduct site visits. 
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In any case, the Executive Branch and Congress must work together to ensure that the 
U.S. Embassy in Kabul has the resources to provide security for diplomats, project man-
agers, and oversight agencies. That is essential for the decade ahead. Like Afghanistan’s 
political development and economic growth, the conduct of effective oversight can only 
take place behind a stout shield. 

Whatever security arrangements are devised, and whether reconstruction work relies 
on on-budget or off-budget aid, I can assure you that SIGAR auditors and investigators 
will continue to protect American taxpayers’ interests by providing relevant, timely, and 
actionable information to Congress, thereby supporting our nation’s critical mission and 
objectives in this area of the world.

Respectfully,

John F. Sopko
Special Inspector General for Afghanistan Reconstruction 
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“Afghanistan is managing three very 
significant transitions: a security 

transition, a political transition, and an 
economic transition. And America will 
continue to support the Afghan people 
through all three of these transitions.” 

—U.S. Secretary of State John Kerry

Source: State Department, remarks with President Karzai, March 25, 2013.
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AID AND THE TRANSITION

REPORT TO THE UNITED STATES CONGRESS  I  APRIL 30, 2013

SIGAR OVERVIEW: AID AND  
THE AFGHAN TRANSITION

The U.S.-funded reconstruction effort in Afghanistan, now in its 11th year, is 
committed to supporting Afghanistan as it takes responsibility in 2014 for four 
critical functions: security, governance, economic development, and progress 
toward directly managing at least half of the foreign assistance the country 
receives. The success of this historic endeavor hinges on:
•	 the ability of the Afghan National Security Forces (ANSF) to protect the 

population and prevent extremists from re-establishing strongholds in 
Afghanistan

•	 the capacity and the political will of the Afghan government to hold 
credible presidential elections in 2014, peacefully transfer political 
power, provide essential services, and institute rule of law

•	 the degree to which the Afghan economy can survive future reductions 
in foreign aid

•	 the extent to which the Afghan government can manage and account for 
international funds delivered directly through the Afghan national budget

Reconstruction success also depends on systematic, diligent, and aggres-
sive oversight. SIGAR is conducting audit, inspection, and investigative 
work in each of these four transition areas to identify issues before it is 
too late for implementing agencies and Congress to address them. This 
quarter, SIGAR initiated an audit of U.S. government plans to transfer 
completed projects to the Afghan government. The audit is assessing the 
project-transfer process and evaluating the Afghan government’s ability to 
maintain these assets. It will also determine the extent to which implement-
ing agencies have compiled and documented a comprehensive inventory of 
all U.S.-funded projects and assets. At the same time, through its Office of 
Special Projects, SIGAR has requested implementing agencies to provide a 
complete list of all their reconstruction projects and programs since 2002. 
As part of this inquiry, SIGAR has also asked the implementing agencies to 
identify how remaining or planned-for funds for Afghanistan’s reconstruc-
tion will be used.

Since 2002, Congress has provided nearly $93 billion to rebuild 
Afghanistan, making it the most costly effort to reconstruct a single country 
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in U.S. history.1 This number does not yet include all Afghanistan recon-
struction funding for FY 2013 because final appropriation amounts have not 
been determined for many accounts, including State and USAID accounts.

THE SECURITY TRANSITION
A stable security environment is vital for the survival and growth of a 
democratic, non-extremist Afghanistan. Thus, more than half of all recon-
struction dollars—more than $54 billion—have gone to build the Afghan 
National Army (ANA) and the Afghan National Police (ANP). The Combined 
Security Transition Command-Afghanistan (CSTC-A) has used these funds 
to provide training, purchase equipment, build army and police facilities, 
and pay for salaries as well as operation and maintenance costs. (See 
Section 3, pages 81–107, for a full description of U.S. programs to build the 
security forces.)

Since 2009, SIGAR has issued 23 audits that looked at aspects of ANSF 
development. These audits have identified numerous problems related to 
infrastructure projects, logistics support, and accountability for equipment, 
personnel systems, and operation-and-maintenance (O&M) contracts. As a 
result of SIGAR’s work, CSTC-A has taken a number of steps to protect tax-
payer dollars and make programs more effective. For example, SIGAR has 
repeatedly highlighted lack of planning for the sustainability of ANSF infra-
structure. As a result, CSTC-A awarded a contract that not only provided 
O&M, but also included training for Afghans so that they could take over 
O&M after the transition. 

Earlier this year, SIGAR found accountability weaknesses in CSTC-A’s 
process for ordering, delivering, and paying for fuel for the Afghan army. 
SIGAR made six recommendations to address the problems and CSTC-A 
generally concurred with all of them. CSTC-A particularly noted that 
it would initiate new procedures with the Afghan Ministry of Defense 
(MOD)—including incremental funding and monthly auditing—to minimize 
corruption and provide more oversight as it shifts responsibility for fuel 
purchases to the MOD.

SIGAR has seven ongoing audits, inspections, and special projects that 
address the ANSF’s ability to provide vital security for the Afghan govern-
ment and people. This quarter, SIGAR began an audit to assess the overall 
capability of the ANSF and the reliability of its personnel data. The Afghan 
government and the international community have agreed the ANSF should 
achieve an end strength of 352,000 by December 2014 and that it will be nec-
essary to sustain this force for several years to prevent al-Qaeda and other 
extremists from re-establishing a stronghold in Afghanistan. The World 
Bank estimates it will cost about $5 billion a year to sustain this force.2 
However, SIGAR and others have reported that determining ANSF strength 
is fraught with challenges. SIGAR’s audit will determine the reliability and 
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usefulness of ANA and ANP force strength data as well as the methodology 
used to assess the capability ratings for a unit’s effectiveness. Other topics 
under review include:
•	 Air-mobility Support for the ANSF’s Counternarcotics Program: 

Despite efforts by the international community and the Afghan 
government to reduce poppy cultivation and illicit drug trafficking, 
Afghanistan still produces about 90% of the world’s opium. The opium 
crop has become a key source of funds for the Taliban and other 
insurgents. The U.S. counternarcotics strategy seeks to stop the flow of 
funds through interdiction operations that depend on U.S.-funded air-
mobility support to U.S. and Afghan law enforcement officials. SIGAR is 
evaluating, among other things, the extent to which U.S. assistance has 
helped develop a sustainable capability to provide air-mobility support 
for counternarcotics efforts.

•	 Missing Repair Parts: In September 2012, an International Security 
Assistance Force (ISAF) advisory team reported that CSTC-A could not 
account for $230 million worth of repair parts for ANSF equipment and 
recommended that SIGAR assess CSTC-A’s process for ordering and 
managing these repair parts. SIGAR is examining how CSTC-A determines 
requirements and procures, stores, and distributes repair parts. The audit 
will also evaluate CSTC-A’s internal controls over the process.

•	 Petroleum, Oil, and Lubricants for the ANP: This audit will 
examine two issues identified in an earlier audit of the ANA’s ability to 
manage and account for its fuel supply: accuracy in determining fuel 
requirements and accountability for fuel purchases.

•	 Literacy in the ANSF: High rates of illiteracy undercut the quality 
and effectiveness of many Afghan military and police functions. SIGAR 

Wilbur, a U.S. Marine Corps special-ops dog, keeps watch in a field in Helmand Province 
as Marines and Afghan soldiers and police work on a checkpoint nearby. (DOD photo)
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is evaluating the implementation and oversight of three U.S.-funded 
literacy training contracts, valued at $200 million.

•	 MOD/MOI Management of Direct Assistance: The United States 
has provided more than $3 billion in direct assistance to the Afghan 
Ministries of Defense and Interior for army and police support. With this 
amount expected to increase substantially in the coming years, SIGAR’s 
Office of Special Projects is examining DOD’s procedures for evaluating 
the management of and accountability for direct-assistance funds.

•	 Construction Requirements for the ANSF: The United States has 
hundreds of ongoing and planned construction projects for the ANSF. 
SIGAR will examine the justifications and requirements for these 
projects, valued at several billion dollars, to determine whether they are 
necessary, achievable, and sustainable. 

•	 ANSF Facility Inspections: SIGAR is continuing its on-site 
examinations of site preparation, construction, outfitting, and staffing of 
Afghan army and police facilities.

THE POLITICAL AND ECONOMIC TRANSITION
The United States has provided nearly $23 billion to improve governance 
and foster economic development in Afghanistan. Most of the assistance 
for governance and rule of law programs comes through USAID’s Economic 
Support Fund (ESF) and the State Department’s International Narcotics 
Control and Law Enforcement (INCLE) account. The total figure does not 
include either the FY 2013 appropriations (final breakdowns by country 
were not available at the time this report went to press) or FY 2014 bud-
get requests. In FY 2013, the President requested $1.85 billion for ESF and 
$600 million for INCLE. The final appropriation for these funds is still being 
negotiated. The President has asked for less in his FY 2014 budget pro-
posal—$1.69 billion for ESF and $475 million for INCLE.3

In its budget justification, the Department of State (State) emphasized 
that “continued, sustained support” through the transition was “essential 
to solidifying the progress made over the last decade and helping establish 
Afghanistan as a stable, prosperous, and secure nation in a stable, prosper-
ous, and secure region.”4 State also said that it was shifting its programming 
during the transition period from stability operations to longer-term efforts 
in “key areas in economic growth, agriculture, health, education, rule of 
law, and good governance.”5 

Governance
Helping Afghans build a stable, representative government capable of 
providing basic services, including rule of law, remains an important goal 
of the U.S. reconstruction effort. The United States is funding a number 
of programs to build judicial capacity and improve the administration 
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of the Afghan Parliament, ministries, and provincial offices. The United 
States is also supporting programs to encourage peace and reconciliation 
as well as to help the Afghans conduct elections and combat corrup-
tion. (See Section 3, pages 109–135 for a full description of programs to 
improve governance.)

The biggest landmarks in Afghanistan’s political transition are the presi-
dential election set for 2014 and the parliamentary elections of 2015. If these 
elections go badly, their impacts could damage the government’s perceived 
legitimacy, erode popular support, incite ethnic and tribal rivalries, decrease 
administrative effectiveness, and significantly harm the outlook for a politi-
cal settlement of the war. 

Afghanistan faces many obstacles to becoming a more high-performing 
state, including a huge fiscal gap between revenues and the cost of opera-
tions, difficulty in attracting and retaining qualified ministerial staff, flight of 
human and financial capital, low rates of budget execution, targeted assas-
sinations of judges and other officials, inadequate procedures and internal 
controls, high levels of patronage and corruption, and official reluctance 
to prosecute or punish highly placed or well-connected criminals. Such 
problems are not unique to Afghanistan, but their aggregate effect in a poor, 
isolated, aid-dependent country afflicted by decades of fighting amounts to 
a huge burden on aspirations for more efficient and effective governance.

Afghanistan will not be able to achieve security and stability if its people 
generally distrust and dismiss the government as ineffectual and corrupt. 
SIGAR has published 13 audits that looked at critical U.S. programs related 
to rule of law, civil service development, provincial capacity, election sup-
port, and corruption. This work revealed serious problems, including the 
lack of an integrated U.S. anticorruption strategy. It has led SIGAR to con-
duct a new audit of the State Department’s primary program to train justice 
sector personnel and build the overall capacity of the Afghan judicial sys-
tem. SIGAR’s Office of Special Projects is also now reviewing the current 
U.S. anticorruption strategy.

Economic Development
Although Afghanistan’s economy has improved markedly since 2002, the 
country remains very poor. At the equivalent of about $543 annually, the 
country’s GDP per capita has more than tripled, but remains one of the 
world’s lowest.6 These modest gains are threatened by the twin impact of 
foreign forces withdrawing, along with much of their related spending, and 
expected declines in donor assistance. 

During the transition, State and USAID have said they will concen-
trate their resources on improving the regulatory environment for private 
investment, fostering links to regional economies, supporting agriculture, 
finalizing investments in the energy sector, and sustaining gains in health 
and education.7 State said it also intends to expand assistance for women 
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and girls through 2014 and beyond. (See Section 3, pages 137–171 for a full 
description of programs to promote economic and social development.)

SIGAR has published 21 audit and inspection reports related to economic 
development projects. These reports highlighted numerous problems—
inadequate planning, poor quality assurance, lack of Afghan capacity, and 
questionable sustainability—with U.S.-funded reconstruction programs 
in the energy, banking, and agriculture sectors. For example, during this 
reporting period, SIGAR issued an audit assessing the U.S. effort to help the 
Afghan national power utility to increase revenues and reduce losses from 
power generation. The audit found that, despite some successes, the Afghan 
utility still is not able to pay its bills without subsidy.

SIGAR has two ongoing audits assessing major economic development 
programs as well as several inspections of U.S.-funded infrastructure proj-
ects. This quarter, SIGAR began a comprehensive audit of the U.S. effort 
to improve Afghanistan’s water sector, which is a key goal of the U.S. 
reconstruction strategy. The United States plans to accelerate water sector 
development during the transition. This audit will determine if U.S.-funded 
projects are aligned with the inter-agency water strategy for Afghanistan, 
and whether they have incorporated plans for sustainability. Other audits 
and inspections include:
•	 Agricultural development: A USAID-funded project in southern 

Afghanistan aims to reduce regional instability by increasing 
agricultural employment and income. SIGAR is assessing allegations 
that USAID’s implementing partner has failed to sufficiently coordinate 

An Afghan farmer gives his tractor a tough workout in Helmand Province. Improved roads and 
farm productivity are key goals for promoting economic growth. (U.S. Marine Corps photo)
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with local government officials and has purchased and distributed 
equipment without proper justification. 

•	 Hydroelectric supply: Tapping the full hydroelectric potential of the 
Kajaki Dam would greatly expand Afghanistan’s supply of economic, 
reliable, and sustainable energy. But a large, modern turbine hauled 
up to the mountainous site in 2008 remains uninstalled. SIGAR is 
conducting an inspection of the Kajaki Dam to determine the quality of 
the work that has been done to date on this project that is seen as vital 
to providing electricity for the southern region. 

Social Development
USAID points to improvements in health as one of the great success stories 
of the Afghan reconstruction, with life spans increasing by as much as 20 
years on average since 2002. SIGAR’s inspection this quarter of a $160,000 
clinic in Kabul Province reinforced this message. It found that the facil-
ity was being used as intended and sustained appropriately by the Afghan 
government. However, an audit found that USAID approved plans for two 
new hospitals—worth $18.5 million—before coordinating with the Afghan 
Ministry of Public of Health to ensure the facilities could be operated and 
maintained. The hospitals’ operation-and-maintenance costs will be signifi-
cantly higher than the facilities they are replacing, but neither USAID nor 
the Afghan government has committed to fund the new operating costs. 
SIGAR also identified serious staffing shortages. The audit underscores 
SIGAR’s continuing concern that the United States is building unsustainable 
infrastructure projects.

THE TRANSITION TO INCREASED DIRECT ASSISTANCE 
Before 2010, the United States provided most of its assistance to 
Afghanistan through contracts, grants, and cooperative agreements that 
were executed outside the Afghan budget and beyond the reach of Afghan 
officials. Since 2010, the United States and other donors have agreed in 
principle to provide more government-to-government funding—or direct 
assistance—to help Afghan government institutions build capacity to 
manage funds and deliver services. However, the international donor 
community has also made this aid conditional on the Afghan government 
tackling endemic corruption, demonstrating that it has the capacity to 
manage these funds in a transparent manner, and providing detailed action 
plans showing how it intends to use development assistance.8 For more 
information, see the Quarterly Highlight on the following page.

In July 2012, at the donor conference in Tokyo, the Afghan government 
and the international community created the Tokyo Mutual Accountability 
Framework that set development priorities. The international commu-
nity pledged to provide more than $16 billion in development assistance 
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DIRECT ASSISTANCE 
Direct assistance, strictly defined, is aid provided through a 
host nation’s national budget, either by multinational trust 
funds or by individual governments through bilateral agree-
ments. The United States provides aid in both ways.   

Multinational Trust Funds
The United States is currently providing most of its direct 
assistance to Afghanistan through two major multinational 
trust funds: the Afghanistan Reconstruction Trust Fund 
(ARTF), which is managed by the World Bank, and the Law 
and Order Trust Fund for Afghanistan (LOTFA), which is 
managed by the United Nations Development Programme 
(UNDP). SIGAR audits of the ARTF and LOTFA raised ques-
tions about the Afghan government’s ability to account for 
funds and monitor projects.

Afghanistan Reconstruction Trust Fund 
The ARTF is the primary funding mechanism for direct 
international assistance to the Afghan operational and 
development budgets. The Afghan government uses these 
funds to pay recurrent costs such as salaries and opera-
tion and maintenance, as well as for national develop-
ment programs. From 2002 through March 20, 2013, the 
World Bank reported 33 donors had pledged more than 
$6.94 billion, of which nearly $6.18 billion had been paid 

in to the ARTF.  The United States, the single largest donor 
to the ARTF, has provided more than $1.74 billion—or 
28%—of the total that has been paid into the trust fund.9 
USAID draws from the Economic Support Fund (ESF) to 
contribute to the ARTF. In its July 2011 assessment of the 
ARTF, SIGAR found that although Afghan ministries had 
increased their capacity to manage government finances, 
the Afghan government continued to face challenges in 
training and retaining civil servants able to administer and 
account for ARTF funds.10

Law and Order Trust Fund
LOTFA supports the Afghan National Police, primarily 
by funding salaries. Since 2002, donors have pledged 
more than $2.65 billion to the LOTFA of which nearly 
$2.57 billion has been paid in. The United States has 
contributed nearly $970 million—or 38%—of the total 
funding for LOTFA since the Fund’s inception. Over the 
next two years, DOD expects to contribute an addi-
tional $567 million which will bring the total U.S. LOTFA 
contributions to $1.25 billion in 2014.11 DOD supports 
the LOTFA from the Afghan Security Forces Fund (ASFF), 
which Congress established in 2005 to pay for programs 
to train, equip, and sustain the Afghan army and police 
forces. SIGAR’s audit of the Ministry of Interior’s (MOI) 
personnel systems concluded that the MOI’s payroll 
system provided little assurance that only those ANP 

FIGURE 1.1
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personnel who are actually working are paid and that 
LOTFA funds are used to reimburse only eligible ANP 
costs. Furthermore, SIGAR’s auditors found that the 
UNDP could not confirm that LOTFA funds were used to 
reimburse only eligible ANP costs.12

Bilateral Assistance
USAID and DOD also provide direct government-to-gov-
ernment assistance to specific ministries. From 2004–
2012, USAID obligated more than $452 million from the 
ESF to 13 Afghan ministries and government agencies. 

Figure 1.1 shows USAID contributions to the ARTF 
compared to USAID bilateral assistance. From 2009 
through 2012, DOD has provided $3.38 billion, includ-
ing LOTFA contributions, from the ASFF in direct assis-
tance to the Afghan government. Figure 1.2 shows the 
increase in DOD-provided direct assistance.

Between 2011 and 2013, USAID contracted with 
two accounting firms to assess the capacity of 
Afghan ministries to manage and account for direct 
assistance. The firms have completed assessments of 
13 Afghan ministries. Because of SIGAR’s concerns 
about the Afghan government’s capacity to admin-
ister and account for U.S. funding, a SIGAR audit is 
examining USAID’s contracts with the accounting 
firms, summarizing the firm’s findings, and evaluating 
how USAID plans to use the assessments in provid-

ing direct assistance. SIGAR is also evaluating the 
Afghan Ministry of Public Health’s U.S.-funded pro-
gram to deliver basic health care and USAID’s plans 
to fund the Kajaki Dam energy project in partnership 
with Da Afghanistan Breshna Sherkat (DABS) using 
direct assistance. 

DOD provides direct assistance to Afghanistan’s 
Ministry of Defense (MOD) and MOI from the ASFF. 
The Combined Security Transition Command-Afghan-
istan (CSTC-A), which is responsible for develop-
ing the Afghan security forces, oversees the direct 
contributions to the MOD and MOI. DOD guidance 
stipulates that direct assistance may be used to pay 
salaries; procure food, goods, and services; and fund 
minor construction in support of the Afghan army 
and police. In 2009, DOD began providing substan-
tial direct assistance to the budgets of the defense 
ministries. Since 2009, DOD contributed more than 
$2.32 billion to the MOD and nearly $1.05 billion 
to the MOI.13 An additional, $1.95 billion in ASFF 
direct assistance to the MOD and MOI is planned 
for 2013. Earlier this year, CSTC-A revised plans to 
provide direct contributions to MOD and MOI for fuel 
purchases as a result of a SIGAR audit. This quarter, 
SIGAR launched a special project to examine the 
MOD’s and MOI’s ability to manage and account for 
funds provided through direct assistance.

FIGURE 1.2

Note: Numbers have been rounded; SY = Afghan Solar Year; FY = Afghan Fiscal Year; increases in the "other" category re�ect an ongoing shift from off-budget to on-budget assistance.

Source: CSTC-A, responses to SIGAR data call, 4/16/2013.
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through 2015. The donors also committed to improve aid effectiveness by 
providing more assistance directly to the Afghan government. Under the 
Tokyo Framework, the Afghan government agreed to develop action plans 
in five development areas and establish benchmarks for meeting goals 
in five major governance and development areas. During this reporting 
period, a SIGAR inquiry into the status of the Tokyo Mutual Accountability 
Framework found that the Afghan government and the international com-
munity have made some progress on developing action plans but have not 
come to agreement on specific benchmarks. (See the Quarterly Highlight on 
page 143 for an update on the implementation of the Framework.)

The United States has signaled to the Afghan government and to its 
Coalition allies that it intends to continue to request substantial recon-
struction assistance for Afghanistan through what the Afghan government 
is calling the “Transformation Decade” ending in 2025. The international 
community as a whole recognizes that the Afghan government will remain 
aid-dependent throughout that period. The World Bank, for example, 
estimates that Afghanistan will need more than $7 billion of direct, on-
budget assistance in every year of the Transformation Decade to sustain 
reconstruction projects, fund Afghan security forces, and cover the large 
financial gap between its domestic revenues and the costs of its routine 
operations.14 Congress and the Administration will determine how much 
the United States contributes to fill the gap. Whatever the amount, the U.S. 

An exemplar of Afghanistan, the Panjshir Valley is rugged, rural, and heavily agricultural. 
(UN photo)
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government plans to provide more on-budget assistance for a number of 
reasons, including:
•	 making aid more effective by reducing contractor costs and increasing 

coordination with the Afghan government
•	 enhancing Afghanistan’s ability to pursue its own priorities, build public 

confidence in the government, and improve government agencies’ 
capacity to carry out their functions

In its FY 2014 budget justification, State wrote, “We are aggressively 
working to drive down costs of programs by moving from commercial 
contractor implements to international organizations and grantees, and by 
increasing reliance on Afghan professionals.”15 Afghanistan’s internation-
ally staffed Independent Joint Anti-Corruption Monitoring and Evaluation 
Committee (MEC) reported that “Statistics from the [Afghan government] 
reveal that at least 80% of international aid [since 2002] has been spent by 
donor agencies and their implementing partners with little consultation 
with the Afghan government.”16 According to the MEC, the result is that the 
Afghan government has little incentive to sustain these donor-funded proj-
ects. The MEC was created by Presidential Decree in March 2010 to develop 
anticorruption recommendations and benchmarks and to monitor and 
evaluate efforts to fight corruption. 

SIGAR recognizes the advantages of direct assistance. But this quarter, 
in two testimonies before Congress, the Special Inspector General outlined 
three serious concerns about direct assistance. These are:
•	 a lack of Afghan government capacity to manage and account for  

donor funds
•	 the effect of pervasive corruption 
•	 a need to ensure adequate, long-term oversight

Lack of Afghan Capacity
The World Bank has urged international donors to increase on-budget aid 
to improve aid effectiveness, but it has also cautioned that the Afghan gov-
ernment “will need to overcome serious absorptive capacity constraints to 
be able to receive and effectively use additional donor money on budget.”17 
The MEC reported in March 2013 that “Afghanistan’s government institu-
tions, particularly those involved in infrastructure projects such as MOPW 
[Ministry of Public Works], lack technical and managerial capacity to moni-
tor projects, resulting in deficient work.”18

Budget execution also remains a problem. According to the World Bank, 
Afghanistan has only been able to execute around $1 billion of its core 
development budget annually since 2007–2008. The Bank attributes the 
execution rate to structural and capacity issues. “Over the next few years,” 
the Bank says, “a concerted push by donors and government alike is needed 
to improve government capacity to spend its development budget.”19 
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SIGAR audits of the Afghanistan Reconstruction Trust Fund (ARTF) 
and Law and Order Trust Fund for Afghanistan (LOTFA) have also raised 
questions about the Afghan government’s ability to account for funds. In 
its July 2011 assessment of the ARTF, SIGAR found that although Afghan 
ministries had improved their capacity to manage government finances, 
the Afghan government continued to have difficulty training and retaining 
civil servants able to administer and account for ARTF funds. SIGAR’s audit 
of MOI personnel systems found its payroll system provided little assur-
ance that only ANP personnel who are actually working are paid, and that 
LOTFA funds are reimbursing only eligible ANP costs.

As the United States increases its direct assistance to Afghanistan, the 
Afghan government’s capacity to execute and account for this money 
becomes a critical issue.

Corruption
Although the Afghan government has said it is committed to tackling 
endemic corruption, Afghan officials remain reluctant to take serious action 
to prosecute corrupt officials, especially if they are well-connected. In its 
latest report, the MEC said that some government ministries— such as the 
Ministry of Mines and Petroleum and the Ministry of Finance—had made 
progress in implementing the Committee’s recommendations and meeting 
benchmarks to deter corruption. However, the MEC said the justice sector 
has not made similar strides and noted that the Attorney General’s Office 
has not taken the steps needed to combat corruption.20

Oversight
The United States and other international donors must establish mecha-
nisms to protect direct assistance from corruption and ensure that there 
is vigorous oversight of these funds. Implementing agencies are the first 
line of defense against waste, fraud, and abuse. They must have clear bilat-
eral agreements with strong provisions for oversight. Accordingly, direct 
assistance should be conditioned on the Afghan ministries not only meet-
ing measurable outcomes, but also providing unfettered and timely access 
to their books and records as well as to sites, offices, and staff of projects 
funded by U.S. assistance. Federal agencies already have some policies call-
ing for pre-award risk assessments, recipient monitoring and reporting, and 
U.S. access to records, but the GAO has noted that such precautions are not 
always taken or, if they are taken, are not consistently followed up.21 

SIGAR has several ongoing audits and special projects examining aspects 
of direct assistance to the Afghan government. SIGAR initiated three audits 
this quarter:
•	 Transition planning: SIGAR is examining U.S. government plans 

to transfer completed projects to the Afghan government. This audit 
will evaluate the project-transfer process and assess the Afghan 
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government’s ability to maintain these assets. It will also determine the 
extent to which implementing agencies have compiled and documented 
a comprehensive inventory of all U.S.-funded projects and assets. 

•	 Ministerial assessments: In 2011, USAID contracted with accounting 
firms to assess the capacity of Afghan government ministries to manage 
and account for direct assistance. USAID’s own requirements stipulate 
that it cannot provide government-to-government assistance without 
reasonable assurance that the recipient ministries can adequately 
account for U.S. funds. SIGAR views these assessments as a good first 
step to protecting taxpayer dollars. SIGAR is conducting an audit to 
assess USAID’s contract with the accounting firms, summarize the 
firms’ findings, and evaluate how USAID intends to use the assessments. 

•	 Ministry of Public Health: This quarter, SIGAR published a first 
report on USAID-funded health services in Afghanistan. It will issue a 
second report later this year that addresses direct assistance for one of 
the Afghan Ministry of Public Health’s flagship programs.

SIGAR’s Office of Special Projects is conducting two reviews related to 
direct assistance. The first will examine the ability of the Afghan Ministries 
of Defense and Interior to account for funds they have already received 
in direct assistance for ANSF salaries, uniforms, and fuel. The second will 
evaluate USAID plans to provide $60–$80 million in direct assistance to the 
Afghan national utility to install a turbine at Kajaki Dam. 

THE MOST CRITICAL PHASE
In its FY 2014 budget justification, State described the coming year as “per-
haps the most critical phase of our engagement in Afghanistan.”22 During his 
trip to Afghanistan in March, Secretary of State John Kerry highlighted this 
point, saying, “This next year could well be one of the most important in the 
modern history of Afghanistan.”23 Secretary Kerry reiterated the U.S. com-
mitment to support the Afghan government through the security, political, 
and economic transitions that are under way. 

The success of the entire reconstruction effort depends in large measure 
on how this transition unfolds. SIGAR intends to make sure that Congress 
and the implementing agencies are fully informed about the progress of the 
reconstruction effort and have the information they need to safeguard U.S. 
funds and ensure that taxpayer dollars are spent wisely.



“U.S. government officials must 
address the systemic problems 
inherent in every aspect of the 

reconstruction effort—inadequate 
planning, poor quality assurance, poor 
security, questionable sustainability, 

and pervasive corruption.” 

—Special Inspector General John F. Sopko

Source: John F. Sopko, testimony before The House Committee on Oversight and Government Reform, April 10, 2013.
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This quarter, SIGAR issued 10 written products to help the United States 
strengthen program management, increase efficiency, and avoid waste, 
fraud, and abuse in four key areas of the U.S. reconstruction effort: secu-
rity, governance, economic development, and the delivery of foreign 
assistance. Special Inspector General John F. Sopko presented testimony 
before two Congressional hearings on the risks of direct assistance to 
Afghanistan. Sopko also gave a statement for the record to the Senate 
Committee on Appropriations on how to reduce waste, improve efficiency, 
and achieve savings.

During this reporting period, SIGAR audits and inspections identified a 
number of issues, including poor planning, poor contractor performance, 
and a lack of sustainability. One audit report concluded that a lack of plan-
ning and poor contract management had marred U.S. Forces-Afghanistan 
(USFOR-A) and U.S. Agency for International Development (USAID) efforts 
to assist in the commercialization of Afghanistan’s national power utility, 
resulting in wasted U.S. money. A second audit report found that two new 
USAID-funded hospitals are probably not sustainable and that existing hos-
pitals are facing shortages in some crucial medical positions. Another audit 
report found weaknesses in the Department of Defense’s (DOD) process 
for ensuring that contractors with links to enemy groups are identified and 
their contracts terminated. Three inspection reports identified issues with 
contractor performance and power facilities at an ANP facility in Kunduz; 
uncovered $5 million spent for unused incinerators; and found a success 
story at the Qala-I-Muslim medical clinic. The local community was making 
effective use of the $160,000 clinic and the Afghan government was main-
taining it appropriately. 

SIGAR investigations resulted in the arrest of two Afghan citizens for the 
failure to install culvert-denial systems that could have saved the lives of 
two American soldiers. SIGAR investigations also led to nine other arrests, 
seven criminal charges, and three sentences in Afghanistan as well as one 
arrest, one guilty plea, and four sentences in the United States. For the 
first time, a SIGAR Special Agent testified in an Afghan court, leading to an 
increased sentence for an influential Afghan contractor. Monetary savings 
brought by SIGAR this quarter include $1.3 million in criminal fines and 

TESTIMONY GIVEN
•	Testimony 13-5T: Risks of Direct 
Assistance to the Afghan Government

•	Testimony 13-10T: Challenges Affecting 
U.S. Foreign Assistance to Afghanistan

•	Testimony 13-11T: Reducing Waste, 
Improving Efficiencies, and Achieving 
Savings in Afghan Reconstruction

COMPLETED AUDITS
•	Audit 13-6: Contracting with the Enemy

•	Audit 13-7: Afghanistan’s National 
Power Utility

•	Audit 13-9: Health Services in 
Afghanistan

COMPLETED INSPECTIONS
•	Inspection 13-6: Kunduz ANP Road 
Security Company

•	Inspection 13-7: Qala-I-Muslim 
Medical Clinic

•	Inspection 13-8: FOB Salerno 
Incinerators

COMPLETED SPECIAL PROJECT 
REPORTS
•	Letter SP-13-3: K-Span Structure Risks
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restitution, $1.1 million in savings, and a $4.2 million civil settlement pay-
ment to the U.S. government. SIGAR opened 52 new cases out of a total of 
298 open investigations. The agency referred 18 individuals and nine com-
panies for suspension and debarment.

Finally, SIGAR’s Office of Special Projects warned about the safety of 
structures the U.S. military has built for the Afghan National Army (ANA) 
after reporting that U.S. Army Corps of Engineers (USACE) officials have 
decided to continue using flammable materials linked to three fires. 

SIGAR TESTIFIES TO SUBCOMMITTEE ABOUT 
DIRECT ASSISTANCE TO AFGHANISTAN
On February 13, 2013, Sopko testified before the House Committee on 
Oversight and Government Reform’s Subcommittee on National Security, 
Homeland Defense, and Foreign Operations on the challenges of providing 
direct or on-budget assistance to Afghanistan.

At the hearing, Sopko said that the next two years and beyond would 
be the most critical period for reconstruction in Afghanistan. He brought 
the committee up to date on SIGAR’s Afghan fuel audit, which he had 
previously testified about in 2012. The audit had found weaknesses in the 
U.S. Army’s process for providing petroleum, oil, and lubricants to the 
Afghan army. Sopko said the audit also exemplified the risks inherent to 
direct assistance. 

For one thing, the Afghan government does not appear to have the capac-
ity to manage the money pledged by the international community in direct 
assistance. And funds provided through direct assistance are typically sub-
ject to less oversight than funds provided through projects implemented by 
U.S. and other donor government agencies. This lower level of oversight 
is especially problematic because of the pervasiveness of corruption in 
Afghanistan.

SIGAR has a number of ongoing and planned audits of direct assis-
tance programs. But SIGAR’s ability, like the ability of every implementing 
agency, to conduct on-site inspections, audits, and investigations may be 
hindered in the very near future by security restrictions. Recently in north-
ern Afghanistan, SIGAR was prevented from visiting a site because it was 
too dangerous. As a result, 38 projects and over $72 million in U.S. taxpayer 
money are beyond the agency’s inspection. 

SIGAR TESTIFIES TO FULL COMMITTEE ABOUT 
FOREIGN ASSISTANCE TO AFGHANISTAN
On April 10, 2013, Special Inspector General Sopko testified again about 
direct assistance to Afghanistan, this time before the full House Committee 
on Oversight and Government Reform. He was joined by witnesses from 

TESTIMONY GIVEN
•	Testimony 13-5T: Direct Assistance to 
the Afghan Government Presents Risks

•	Testimony 13-10T: Challenges Affecting 
U.S. Foreign Assistance to Afghanistan

•	Testimony 13-11T: Reducing Waste, 
Improving Efficiencies, and Achieving 
Savings in U.S. Reconstruction of 
Afghanistan 



REPORT TO THE UNITED STATES CONGRESS  I  APRIL 30, 2013

SIGAR OVERSIGHT ACTIVITIES

21

DOD, USAID, the State Department, and the Special Inspector General for 
Iraq Reconstruction. 

Sopko pointed out that the impending end of the U.S. combat mission 
does not mean that aid to Afghanistan for reconstruction is also waning. 
On the contrary, given the $70 billion that the international community 
estimates the country will need through 2024 just to fill its budget gap, 
Afghanistan could remain the largest recipient of American foreign assis-
tance for years to come. In 2012 alone, the United States provided more 
than $16 billion for Afghan reconstruction. That was twice the amount 
made available to the next four top foreign assistance beneficiaries—Israel, 
Iraq, Egypt and Pakistan—combined. Additionally, roughly $20 billion of the 
more than $90 billion already appropriated by Congress for Afghanistan has 
yet to be obligated or disbursed.

On Sopko’s last trip to Afghanistan, USAID and DOD officials told him 
the U.S. government will distribute a significant portion of the unspent 
funds through direct assistance and has committed to provide over 50% 
of all funds in the future through direct assistance. Direct assistance has 
potential benefits, but SIGAR’s concerns about it had increased since it 
reviewed USAID’s capability assessments of 13 Afghan ministries scheduled 
to receive direct assistance. After some difficulty in obtaining access to the 
assessments, SIGAR’s preliminary review of them raised red flags about the 
ability of all 13 ministries to handle direct assistance. For example, one of 
the assessed ministries had questionable costs that exceeded the ministry’s 
total budget. Its staff lacked minimal procurement training. Nor did it have 
any specific mechanism to check for ties to terrorists. In another ministry, 
the assessments found that computers were vulnerable, that salaries were 
paid in cash, exposing the ministry to risk of theft, and that it had no way to 
verify the background of outside employees.

SIGAR will continue its audit of these assessments to determine whether 
the Afghan government has the capability to handle direct assistance, and 
what, if anything, USAID is doing as a result of these shortcomings.

Corruption is another serious risk that must be considered when pro-
viding direct assistance. SIGAR has found that Afghan officials are still 
reluctant to prosecute corrupt officials, especially if they are high-ranking 
or well-connected. Corruption also erodes the hopes of honest Afghans and 
their loyalty to the central government. At a meeting that Secretary of State 
John Kerry recently had with Afghan businesswomen, the businesswomen 
told Kerry they fear they will be marginalized by corruption. One of them 
told The New York Times that contracts will go to “only a few people who 
are really connected with the government.”

Sopko said direct assistance must be accompanied by mechanisms— 
established by the United States and other donors—to protect funds and 
provide vigorous oversight in order to ensure monies given to Afghan min-
istries go to the most qualified contractors and not to the corrupt cronies of 

Special IG John F. Sopko, testifying before 
the House Committee on Oversight and 
Government Reform, April 2013. (House 
Committee on Oversight and Government 
Reform photo)
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Afghan politicians. Funding should be conditioned not just on meeting mea-
surable outcomes, but also on providing the United States and international 
donors unfettered and timely access to books, employees, and records and, 
most importantly, to the projects and programs financed by U.S. assistance. 

Without adequate security for U.S. officials to manage and oversee 
Afghanistan reconstruction assistance, the United States runs the risk of 
wasting billions of taxpayer dollars.

SIGAR PROVIDES WRITTEN TESTIMONY ON SAVING 
U.S. FUNDS IN AFGHANISTAN
On April 18, 2013, at the request of the Senate Committee on 
Appropriation’s Subcommittee on the Department of State, Foreign 
Operations, and Related Programs, Special Inspector General Sopko sub-
mitted a statement for the record on reducing waste, improving efficiencies, 
and achieving savings in the U.S. reconstruction of Afghanistan. Since the 
end of 2008, when Congress created SIGAR, its auditors and inspectors 
have completed 75 audit and inspection reports and made 245 recom-
mendations that identify $1.8 billion in questioned costs, funds that can 
be put to better use, and funds identified for potential recovery. But while 
recommendations in individual audit and inspection reports are useful for 
strengthening reconstruction programs and recovering funds for the U.S. 
taxpayer, they are primarily retrospective. In other words, once SIGAR has 
conducted an audit or inspection, found one or more problems, and recom-
mended steps to address them, those problems have already occurred. That 
is why, in its January 2013 Quarterly Report to Congress, SIGAR laid out 
seven questions that decision makers, including Congress, should ask as 
they consider whether and how best to use remaining reconstruction funds:
•	 Does the project or program make a clear and identifiable contribution 

to our national interests or strategic objectives?
•	 Do the Afghans want it or need it?
•	 Has it been coordinated with other U.S. implementing agencies, with 

the Afghan government, and with other international donors?
•	 Do security conditions permit effective implementation and oversight?
•	 Does it have adequate safeguards to detect, deter, and mitigate 

corruption?
•	 Do the Afghans have the financial resources, technical capacity, and 

political will to sustain it?
•	 Have implementing partners established meaningful, measurable 

metrics for determining successful project outcomes?

Sopko suggested that congressional appropriators, including the appro-
priators on the Senate subcommittee, require State and USAID to answer, 
in writing, these seven questions before obligating appropriated funds 
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to new programs. If State or USAID cannot answer the questions in the 
affirmative, SIGAR proposes that they be required to provide a written 
justification explaining the purpose for proceeding with the obligation of 
appropriated funds. 

AUDITS
Since its last report to Congress, SIGAR has issued three audit reports. 
This quarter, SIGAR also began six new audits, bringing the total number 
of ongoing audits to 15. The published reports, among other things, raised 
concern about contracting with the enemy, the commercialization of 
Afghanistan’s national power utility, and Afghan health services. The audits 
made a total of 11 recommendations to ensure that contractors with links 
to enemy groups are identified and their contracts terminated; that the 
national power utility is able to go forward with commercialization; and 
that USAID develop a plan for making optimum use of the Gardez and Khair 
Khot hospitals currently being constructed.

Audit Reports Published

Audit 13-6: Contracting with the Enemy 
DOD Has Limited Assurance that Contractors with Links to Enemy Groups Are Identified 
and Their Contracts Terminated
To reduce the risk of inadvertently contracting with individuals or entities 
that provide funds to groups opposing U.S. and Coalition forces, Congress 
included Section 841 in the FY 2012 National Defense Authorization Act 
(NDAA). Section 841 permits DOD to authorize a Head of a Contracting 
Activity (HCA) to restrict, terminate, or void a DOD contract, grant, or 
cooperative agreement with an entity or individual determined to be 
actively supporting an insurgency or otherwise opposing U.S. or Coalition 
forces in the U.S. Central Command (CENTCOM) theater of operations, 
including Afghanistan. As of January 18, 2013, CENTCOM has issued 
four notification letters identifying five companies and their associates 
as Section 841 designees. This audit describes the processes DOD has 
established to implement Section 841, assesses the extent to which DOD’s 
process for implementing Section 841 has aided in identifying and prevent-
ing U.S. contracting funds from being provided to individuals and entities 
identified as actively supporting an insurgency or opposing U.S. or Coalition 
forces in Afghanistan, and lists some areas of the Section 841 legislation 
that could be strengthened to prevent contracting with the enemy.

FINDINGS
DOD has established a two-phase process to comply with Section 841. 
The first phase involves the targeting, reviewing, designating, and, 

COMPLETED AUDITS
•	Audit 13-6: Contracting with the 
Enemy: DOD Has Limited Assurance 
that Contractors with Links to Enemy 
Groups Are Identified and Their 
Contracts Terminated

•	Audit 13-7: Afghanistan’s National 
Power Utility: Commercialization Efforts 
Challenged by Expiring Subsidy and 
Poor USFOR-A and USAID Project 
Management

•	Audit 13-9: Health Services in 
Afghanistan: Two New USAID-Funded 
Hospitals May Not Be Sustainable and 
Existing Hospitals Are Facing Shortages 
in Some Key Medical Positions
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ultimately, notifying the HCA of a Section 841 person or entity. U.S. 
Forces-Afghanistan’s Task Force 2010 (TF 2010) currently administers the 
intelligence portion established by Section 841. Once a target has been iden-
tified, TF 2010 assembles an information package on the target and conducts 
preliminary intelligence and legal analyses. The Section 841 information 
package is routed through a series of coordinating agencies of International 
Security Force Assistance Force Joint Command for review and concur-
rence before it goes to CENTCOM for a final decision. Upon approval, the 
CENTCOM Commander prepares a Section 841 notification listing the enti-
ties identified, along with a request that the HCAs exercise the authority 
provided in Section 841 to restrict, terminate, or void contracts with those 
listed. CENTCOM then distributes the notification to the HCAs. In the sec-
ond phase, the HCAs determine if they have any contracts with the person or 
entity listed in the CENTCOM notification. The process concludes when the 
HCA responds to CENTCOM with the actions taken on the contracts.

SIGAR has identified several weaknesses in DOD’s process for imple-
menting Section 841 that prevent the department from having reasonable 
assurance that U.S. government contracting funds are not being provided 
to persons or entities supporting the insurgency and opposing U.S. and 
Coalition forces. As a result, millions of contracting dollars could be 
diverted to forces seeking to harm U.S. military and civilian personnel in 
Afghanistan and impede the multi-billion reconstruction effort. 

Specifically, SIGAR found:
•	 Some contracts did not (1) contain the required clause prohibiting 

contractors from entering into subcontracts with Section 841 designees 
or (2) notify contractors of HCAs’ authorities. The agency’s failure to 
include the clause in contracts may prevent contractors from knowing 
their legal requirement to avoid contracting with Section 841 designees 
and understanding the HCAs’ authorities to restrict, terminate, or void 
their contracts if they fail to meet their legal obligations.

•	 Some HCAs did not receive CENTCOM’s notification identifying 
supporters of enemy groups, which may make it difficult for HCAs to take 
necessary actions on any contracts issued to Section 841 designees.

•	 HCAs have not consistently informed their prime contractors of Section 
841 designations, even though the most recent Section 841 notification 
requests that they do so. Furthermore, DOD has not developed a 
formal policy for all HCAs to disseminate or notify prime contractors 
of Section 841 designations, leaving it to the individual HCAs to 
develop their own. In the absence of a formal policy, HCAs and prime 
contractors may continue to contract with and award future contracts 
to Section 841 designees in violation of the law. 

•	 CENTCOM began posting Section 841 designations on its public website 
in January 2013; however, contracting officers and prime contractors 
are not required to regularly review the information. 
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•	 Because HCAs do not have full visibility over most subcontracts, 
they must rely on their prime contractors to identify subcontracts 
with Section 841 designees and take necessary steps to terminate, 
restrict, or void them. Currently, prime contractors are not required to 
formally certify that they do not hold any subcontracts with Section 
841 designees. As a result, HCAs have little assurance that they are 
identifying all contracts with Section 841 designees.

•	 HCAs and prime contractors are at risk of legal challenges from Section 
841 designees because DOD has not provided guidance addressing 
the consequences of and actions to take after exercising Section 841 
authorities. Contracting officials also lack guidance for absorbing the 
financial costs—such as seeking a new contractor—associated with 
restricting, terminating, or voiding a contract with a Section 841 designee. 
Without such guidance, HCAs and prime contractors may not be able to 
formulate an appropriate response to current and future legal challenges.

•	 DOD does not centrally track actions taken pursuant to Section 841 
authorities. Section 841 requires the Secretary of Defense to report 
annually to Congress in 2013, 2014, and 2015 on the use of authorities 
during the preceding year. Currently, both the Office of Defense 
Procurement and Acquisition Policy and CENTCOM are collecting this 
data, resulting in a duplication of effort.

Finally, SIGAR found areas where Section 841 could be strengthened. 
For instance, Section 841 only applies to contracts valued in excess of 
$100,000, although a large number of contracts awarded in Afghanistan fall 
below that threshold. In addition, Section 841 will expire on December 31, 
2014, putting in question the status of designations made under the section 
and relevant clauses included in contracts issued prior to this date.

SIGAR is addressing Department of State and USAID efforts to prevent 
contracting with the enemy in a separate review.

RECOMMENDATIONS
SIGAR is making seven recommendations to the Director of the Office of 
Defense Procurement and Acquisition Policy: five recommendations to 
improve visibility over active contracts in Afghanistan; one to formally 
determine, in coordination with the Commander of CENTCOM, which 
entity will be responsible for centrally tracking data on Section 841 actions, 
thus preventing duplication of effort; and one to ensure that HCAs have the 
information needed to respond to legal challenges and address any financial 
liabilities that may result from exercising their Section 841 authorities.

MATTERS FOR CONSIDERATION
SIGAR has also included matters for congressional consideration. To ensure 
all contracts in Afghanistan are subject to Section 841, Congress may wish 
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to consider eliminating the $100,000 threshold value for contracts. To pro-
vide DOD with greater clarity on the future of designations and efforts made 
under Section 841, Congress may wish to provide guidance on the status of 
the designations once the legislation expires on December 31, 2014. Lastly, 
if the intent is for Section 841 designations to expire with the legislation, 
Congress may wish to consider requiring contracting agencies to preserve 
information and intelligence gathered through the Section 841 process.

AGENCY COMMENTS
CENTCOM, USACE, and the Air Force Civil Engineer Center (AFCEC) pro-
vided technical comments, which SIGAR incorporated into its final report, 
as appropriate. DOD’s Office of Defense Procurement and Acquisition 
Policy officials provided informal comments that generally supported 
SIGAR’s recommendations for improving the process for notifying the DOD 
acquisition community and contractors of Section 841 designees, and stated 
that they will provide formal comments after the release of the final report.

Audit 13-7: Afghanistan’s National Power Utility
Commercialization Efforts Challenged By Expiring Subsidy and Poor USFOR-A and 
USAID Project Management
Since 2008, the Afghan government has identified making improvements to 
its energy sector as a top priority, including increasing revenues and reduc-
ing power losses from generation through distribution. Collectively, these 
initiatives are referred to as commercialization. Since 2009, the U.S. gov-
ernment has obligated almost $88 million to help the Afghan government 
commercialize Da Afghanistan Breshna Sherkat (DABS), its national power 
utility. DABS operates and manages electric power generation, import, 
transmission, and distribution services throughout Afghanistan. 

U.S. government projects funded by USFOR-A and USAID focus on help-
ing DABS increase cost recovery, reduce losses, and build its capacity to 
manage, operate, and maintain a national power system. To date, USFOR-A 
and USAID have focused their efforts in Kabul, Kandahar, and Helmand 
Provinces. The first objective focuses on the self-sufficiency of DABS-Kabul 
because there is a lack of reliable, available data for other directorates—
such as data on revenues and losses. This report is the second of two 
reports on U.S. efforts to assist in the commercialization of DABS. SIGAR 
evaluated (1) the extent to which U.S. assistance contributed to DABS-
Kabul’s goal of becoming self-sufficient and (2) USFOR-A and USAID 
management of commercialization projects.

FINDINGS
Although USAID investments resulted in some commercialization suc-
cesses for DABS-Kabul in recent years, it is not able to pay its bills without 
an Afghan government subsidy set to expire in 2014. For example, with the 
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assistance of a $53 million project funded by USAID to assist in the com-
mercialization of DABS-Kabul, cash collections increased by nearly 60%. 
However, DABS-Kabul—one of the best-performing electricity directorates 
in all of Afghanistan—is still operating at a financial loss.

Further, USFOR-A and USAID have provided nearly $88 million to assist 
in commercializing DABS in Kabul, Kandahar, and Helmand, but poor man-
agement of commercialization projects by the U.S. agencies hindered U.S. 
efforts. For example, USFOR-A approved eight Commander’s Emergency 
Response Program (CERP) projects intended to help DABS decrease losses 
and increase revenues from electricity sold; these projects were designed 
to procure urgently needed electricity distribution equipment for Kandahar 
and Helmand. As identified in a SIGAR interim report in December 2012, 
almost $12.8 million of the equipment purchased by the U.S. Army Corps of 
Engineers-Afghanistan Engineer District South (USACE-TAS ) on behalf of 
USFOR-A as part of Kandahar commercialization efforts was sitting unused 
in U.S. government-controlled storage. 

SIGAR also found no clear plans for the equipment’s installation. 
Although this equipment, which was approved and funded by USFOR-A, 
arrived without an installation plan and was placed in storage, USFOR-A 
continued to approve projects for similar equipment without an installation 
plan. As a result, $10.2 million of additional equipment for Helmand remains 
in storage without an approved plan for installation. Moreover, USAID’s 
decision to approve an expanded scope of work on a sole-source basis may 
have inappropriately limited competition because there may have been 
other technically capable bidders. 

Finally, although USAID required its contractor to implement a billing 
system in Kandahar that was consistent and coordinated with systems in 
Kabul, USAID did not enforce these contractual requirements, allowing a 
different system to be installed in Kandahar that was later deemed a failure 
by USAID and DABS. As a result, USAID wasted nearly $700,000 to imple-
ment the Kandahar system, which will ultimately be replaced by the same 
system originally installed in Kabul.

RECOMMENDATIONS
SIGAR recommends that the Commanding General for USFOR-A Regional 
Command-Southwest work with DABS to finalize the installation sched-
ule for the equipment. SIGAR also recommends that the USAID Mission 
Director for Afghanistan require that USAID-funded systems are coordi-
nated with DABS Corporate and consistent nationwide. 

AGENCY COMMENTS
USFOR-A concurred with SIGAR’s recommendation that it should work 
with DABS to finalize the installation schedule for the Helmand equipment 
within the warranty period. USFOR-A outlined a series of actions it is taking 

Unused electrical distribution equipment 
sitting in a Shoredam storage facility. 
(SIGAR photo)
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or plans to take to address the recommendation and “rectify the situation.” 
SIGAR will follow-up with USFOR-A after 90 days to ensure it has taken 
appropriate action.

In commenting on the draft of this report, USAID disagreed with several 
of SIGAR’s statements. Most notably, USAID disagreed with SIGAR’s state-
ment that DABS-Kabul’s self-sufficiency is uncertain because of expiring 
subsidies. USAID stated that phasing out the subsidies was part of the 
agreement with the Ministry of Finance and DABS from inception, and 
removing the subsidies in favor of commercial viability is the goal of its 
partnership with DABS. To fill the revenue gap left by the planned reduction 
in subsidies, USAID also stated that increasing customer rates for energy 
consumption as well as further decreasing losses will eventually bring reve-
nue in line with operational costs. While such efforts may result in revenue/
costs alignment, SIGAR questions whether those positive results can occur 
before the subsidies expire in 2014 and, therefore, believes that the agency’s 
finding that the self-sufficiency of DABS is questionable remains valid. 

USAID concurred with SIGAR’s recommendation that it should require 
any system funded by the Power Transmission Expansion and Connectivity 
program to be coordinated with DABS Corporate and consistent nation-
wide. USAID provided a copy of the “Request for Proposal” for DABS 
commercialization, which stated that mPower will be the billing system 
used as USAID expands commercialization efforts into Herat, Kandahar, 
Nangarhar, and Balkh. With appropriate contract management and USAID’s 
assurance that any additional expansion includes similar requirements, 
USAID’s actions will meet the intent of SIGAR’s recommendation.

Audit 13-9: Health Services in Afghanistan
Two New USAID-Funded Hospitals May Not Be Sustainable and Existing Hospitals Are 
Facing Shortages in Some Key Medical Positions 
USAID is a primary provider of health sector assistance to the Afghan gov-
ernment, along with the World Bank and European Union.

Gardez hospital under construction. (SIGAR photo)
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Through its assistance, USAID has sought to expand access to the 
Afghan public health system by increasing the number of medical facili-
ties and health professionals available to provide health-care services. This 
includes the Construction of Health and Educational Facilities (CHEF) 
program to build two new hospitals—in Gardez and Khair Khot—and the 
Partnership Contracts for Health (PCH) program to provide health services 
in 13 Afghan provinces, including the delivery of the Essential Package of 
Hospital Services (EPHS) in five provinces. Much of the funding for the 
PCH program is provided as direct assistance to the Afghan Ministry of 
Public Health (MOPH).

This report assesses whether (1) USAID has ensured that the Afghan gov-
ernment can sustain two hospitals currently being built with USAID funds, 
and (2) medical staffing required for the five provincial hospitals operated 
with USAID funds was being provided.

FINDINGS
The Afghan government may not be able to sustain two hospitals—Gardez 
in Paktiya province and Khair Khot in Paktika province—currently being 
built with USAID funds. USAID’s $18.5 million investment in these new 
hospitals may not be the most economical and practical use of these funds. 
First, USAID did not assess MOPH’s ability to operate and maintain these 
new facilities once completed. Second, construction began on the new 
hospitals about one year before USAID coordinated the design plans with 
MOPH. USAID’s late coordination resulted in the construction of facilities 
that are larger—Gardez hospital is 12 times larger than the facility being 
replaced—than can be sustained, and increased estimated operating costs 
for the new facilities that are disproportionate to current costs.

SIGAR reviewed the two hospitals under construction as part of the 
CHEF program and found that their estimated annual operation and main-
tenance costs could be over five times the annual operating costs for the 
hospitals they are replacing. For example, the existing Gardez hospital has 
annual operating costs, including fuel, of about $611,000, and USAID esti-
mates that annual fuel costs alone for the new hospital could be as much 
as $3.2 million. Similarly, the existing Khair Khot hospital has annual oper-
ating costs of about $98,000 and USAID estimates that annual operation 
and maintenance costs alone for the new hospital will be about $587,000. 
Neither USAID nor MOPH has committed to provide funding to cover the 
additional operating costs of the new hospitals.

SIGAR also found that some provincial hospitals are experiencing staff-
ing shortages for certain key medical positions. Specifically, four of the 
five provincial hospitals that SIGAR reviewed to determine whether they 
met medical staffing standards reported persistent vacancies, some lasting 
several years, according to non-governmental organization (NGO) officials. 
The EPHS program specifies the minimum number of doctors required to 
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provide the basic level of health-care services and the higher, “advised” 
number of doctors needed to provide the full range of health-care services 
for provincial hospitals. SIGAR found that only one of the five hospitals met 
the minimum staffing standards for all five key positions reviewed. In addi-
tion, none of the five hospitals met the “advised” staffing standards, except 
for the general practitioner and pediatrician positions; and three of the five 
hospitals had no anesthesiologist, one had no pediatrician, and two had no 
obstetrician/gynecologist.

MOPH contracts require NGOs to implement the full range of health-care 
services—including staffing—at hospitals during the life of the contract. 
However, NGO officials stated that the limited availability of doctors in 
Afghanistan, combined with the low pay for doctors, make it difficult for 
them to staff key positions at provincial hospitals. Although MOPH submits 
semi-annual and annual performance reports to USAID, these reports do 
not include an evaluation of the program’s success in meeting the EPHS 
guidelines on required staffing levels.

RECOMMENDATIONS
SIGAR recommends that the USAID Mission Director, in coordination 
with the Afghan Ministry of Public Health, (1) develop a plan for mak-
ing optimum use of the Gardez and Khair Khot hospitals currently being 
constructed, and (2) establish and monitor milestones for achieving the 
minimum and advised staffing levels at provincial hospitals and include 
information on meeting these milestones in annual program reviews.

AGENCY COMMENTS
At the time this report went to press, the agency was still preparing formal 
comments on a draft of the report. The final report contains the agency com-
ments and response to the findings and recommendations (www.sigar.mil). 

New Audits Announced This Quarter
During this quarter, SIGAR initiated six audits. The audits will assess: 
•	 the effect of USAID’s transfer of security functions from private security 

contractors to the Afghan Public Protection Force (APPF)
•	 the Afghan government’s Verified Payroll Program
•	 USAID’s water sector projects since FY 2010
•	 the reliability of Afghan National Security Forces (ANSF) personnel data
•	 the U.S. government’s plan for transitioning reconstruction activities
•	 USAID’s efforts to assess the ability of the Afghan government to 

manage and account for funds provided through direct or “on-budget” 
assistance

NEW AUDITS
•	Effect of the Transition from Private 
Security Contractors (PSCs) to the 
Afghan Public Protection Force (APPF) 
on USAID Reconstruction Projects

•	Afghan Government’s Implementation 
of the Verified Payroll Program

•	USAID Assistance to Afghanistan’s 
Water Sector

•	Reliability of Afghan National Security 
Forces Personnel Data

•	U.S. Government Reconstruction 
Transition Plan

•	Assessments of Afghan Ministerial 
Capacity
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Transfer of Security Functions to APPF
SIGAR has initiated a follow-on audit to its June 2012 report that assessed 
the potential effects of USAID’s transfer of security functions for its recon-
struction projects in Afghanistan from private security contractors (PSC) to 
the APPF. In March 2011, President Hamid Karzai called for the dissolution 
of all PSCs and stated that security responsibility for development projects 
would transfer to the state-run APPF by March 2012. SIGAR’s 2012 report 
highlighted concerns regarding USAID’s transition to the APPF. USAID com-
mitted to closely monitor this transition and assess outcomes. This audit 
will identify (1) the cost of security services for selected USAID projects 
and any effect the transition to the APPF had on overall security costs for 
reconstruction projects, (2) USAID mechanisms to review security costs 
and oversee security services, and (3) the impact of the APPF transition 
on reconstruction projects. The audit will also determine whether USAID’s 
implementing partners for selected projects were appropriately using com-
panies licensed by the Afghan government.

Afghan Payroll Execution Capacity
SIGAR has initiated an audit of the Afghan government’s Verified Payroll 
Program. The audit will focus on the government’s implementation of 
the Verified Payroll Program and will determine the extent to which the 
government demonstrated the capability to make salary payments to its 
civil service employees for only authorized personnel, in accordance with 
approved salary structures, through direct deposit, and within established 
time frames according to program requirements and national law.

USAID’s Water Sector Projects
The development of Afghanistan’s water resources is an important goal of 
the U.S. reconstruction effort. Decades of conflict and persistent drought 
have resulted in damaged irrigation systems and other water infrastructure, 
insufficient water monitoring and storage, lack of access to safe and adequate 
drinking water, lack of reliable water-related data, and lack of skilled human 
resources in water management. Other issues include the need for strength-
ened water governance and regulation, and environmental stewardship.

The U.S. Government Accountability Office (GAO) reported on U.S. 
efforts to support the Afghan water sector in November 2010. GAO rec-
ommended that USAID, in coordination with DOD and relevant agencies, 
develop an implementation plan for the U.S. Inter-Agency Water Strategy for 
Afghanistan; designate a centralized database, and improve performance 
management. GAO also noted that the U.S. government planned to acceler-
ate water-sector development, with estimates of $2.1 billion needed to fund 
these efforts from FY 2010 through FY 2014.

The objectives of this audit are to (1) determine the extent to which 
completed, ongoing, and planned projects meet USAID’s project goals and 
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objectives and align with the 2010 U.S. Inter-Agency Water Strategy for 
Afghanistan and (2) identify and assess USAID plans for water-sector proj-
ects post-2014.

ANSF Personnel Data
As of December 31, 2012, Congress had appropriated more than $51 bil-
lion to build, equip, train, and sustain the Afghan National Security Forces 
(ANSF) as it approaches its target strength of 352,000 by December 2014. 
However, SIGAR and others have reported that determining ANSF strength 
is fraught with challenges. U.S. and Coalition forces rely on the Afghan 
forces to report their own personnel strength numbers, which are often 
derived from hand-prepared personnel records in decentralized, unlinked, 
and inconsistent systems. Moreover SIGAR has reported that there is no 
viable method of validating personnel numbers. Accurate and reliable 
accounting for ANSF personnel is necessary to help ensure that U.S. funds 
that support the ANSF are used for legitimate and eligible costs. This audit 
will assess the reliability and usefulness of data for the number of ANSF 
authorized, assigned, and trained. It will also review the methodology for 
gathering data on ANSF personnel, including the extent to which DOD 
reviews and validates the information collected.

Transitioning Reconstruction Activities
In June 2011, President Obama announced that U.S. combat troops 
would be withdrawn from Afghanistan in 2014, and that the United States 
would remain committed to supporting the development of a sovereign 
Afghanistan. Given U.S. strategic goals and the resources already invested 
and expected to support Afghanistan in the future, it is critical that recon-
struction assets and projects completed by the United States are maintained 
and used to meet their intended purposes. This audit will determine 
whether U.S. government agencies have a comprehensive, inter-agency 
plan in place and whether those plans address the asset-transfer process, 
the Afghan government’s ability to maintain those assets, and the extent to 
which a comprehensive inventory of all U.S.-funded projects and assets has 
been developed and documented. 

Ministerial Capacity to Accept Direct Assistance
From 2007 to 2010, USAID-Afghanistan completed pre-award assessments 
of the Afghan Ministries of Finance; Communications and Information 
Technology; Public Health; Agriculture, Irrigation, and Land; Education; and 
Rural Rehabilitation and Development. USAID’s Office of Inspector General 
(OIG) assessed the reliability of these pre-award assessments in 2010 and 
found that they were not reliable. USAID OIG made a number of recommen-
dations to USAID to strengthen its pre-award assessment process. In 2011, 
USAID contracted with accounting firms Ernst & Young and KPMG to assess 
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the capacity of Afghan government ministries to accept and manage direct or 
“on-budget” assistance. This audit will assess the USAID-funded assessments, 
summarize the firms’ findings, and evaluate how USAID is using and plans to 
use the ministerial capacity assessments in proceeding with direct assistance. 

Ongoing Audits

USAID’S Southern Region Agricultural Development Project’s 
Partnership with International Relief and Development Inc.
USAID is funding the Southern Region Agricultural Development Project to 
combat regional instability, increase agricultural employment and income, 
and assist the region’s transition from an insecure area to one with a sus-
tainable and prosperous agricultural economy. In February 2012, SIGAR 
received allegations that USAID’s implementing partner, International Relief 
and Development Inc. (IRD) had failed to coordinate sufficiently with the 
local government and military officials and was spending funds on solar 
panels and farm tractors without justification. SIGAR is conducting this 
examination to assess the basis for the acquisition and distribution of the 
solar panels and farm tractors, and to determine whether IRD’s expendi-
tures complied with the terms of its strategic partnership agreement and 
the intended goals of the program. 

Business Taxes Imposed by the Government of the Islamic 
Republic of Afghanistan on Contractors Supporting the 
U.S. Government in Afghanistan
The United States relies heavily on contractors and their subcontractors to 
implement U.S. reconstruction programs in Afghanistan. The Afghan govern-
ment is charging business taxes and penalties on contractors supporting U.S. 
government activities. The objectives of this audit are to determine (1) the 
amount and types of inappropriate business taxes and associated penalties 
the Afghan government assessed and the amount paid and reported by con-
tractors supporting U.S. government contracts in Afghanistan, and (2) the 
extent to which U.S. government agencies have taken steps to minimize the 
tax burden imposed by the Afghan government on these contractors.

U.S. Support for the Afghan Special Missions Wing
Despite efforts by the international community and the Afghan government 
to reduce poppy cultivation and illicit drug trafficking, Afghanistan still 
produces about 90% of the world’s opium. The illicit trade also supports the 
insurgency. The U.S. counternarcotics strategy strives to cut off the flow of 
funds to the insurgency through interdiction operations. These operations 
depend on U.S.-funded air-mobility support to U.S. and Afghan law enforce-
ment officials. U.S. efforts to enhance the capabilities of the Afghan Special 
Missions Wing (SMW)—formerly known as the Air Interdiction Unit—are 

ONGOING AUDITS
•	USAID’s Southern Region Agricultural 
Development Project’s Partnership with 
International Relief and Development 
Inc.

•	Tariffs, Taxes, or other Fees Imposed by 
the Government of the Islamic Republic 
of Afghanistan on U.S. Contractors 
Conducting Reconstruction Activities  
in Afghanistan

•	Air Mobility Support for Afghan Drug 
Interdiction Operations

•	State’s Financial Audit Coverage of 
Costs in Afghanistan

•	Ongoing Construction Projects for  
the ANSF

•	Afghan National Police Petroleum, Oils, 
and Lubricants

•	$230 Million in Missing Repair Parts

•	Afghan National Security Literacy 
Training

•	Training of Afghan Justice Sector 
Personnel 
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critical to sustaining counternarcotics operations. This audit will identify 
(1) the extent to which U.S. assistance has helped to develop a sustainable 
SMW that can independently perform its mission; and (2) the effectiveness 
of U.S. government oversight of contracts/task orders to provide support to 
the SMW. 

State’s Financial Audit Coverage of Grants and Cooperative 
Agreements in Afghanistan
Since 2002, the State Department has awarded $315 million of Afghanistan 
reconstruction funds through 140 grants and cooperative agreements, each 
valued at $1 million or above. Financial audits of funds expended under 
such awards provide State with independent assessments of how those 
funds were used. In 2012, SIGAR completed an audit of USAID’s audit cov-
erage for reconstruction efforts (SIGAR Audit 12-9). Now it is conducting 
a similar audit of financial audit coverage of costs incurred under State’s 
reconstruction-related cooperative agreements and grants in Afghanistan.

Construction Requirements for the ANSF
As of June 30, 2012, the United States had 311 ongoing construction 
projects for the ANSF valued at about $3.73 billion and an additional 244 
planned projects valued at about $2.4 billion. SIGAR will examine the 
Combined Security Transition Command-Afghanistan’s (CSTC-A) justifica-
tion and support for the project requirements. The audit will also assess: 
(1) the extent to which U.S. and Coalition basing plans for the ANSF 
reflect ANSF force strength projections; (2) whether CSTC-A fully consid-
ered alternatives to new construction; (3) whether CSTC-A developed and 
used appropriate criteria to ensure that current and proposed construc-
tion projects for the ANSF are necessary, achievable, and sustainable by 
the Afghan government.

Afghan National Police Petroleum, Oil, and Lubricants
In 2012, SIGAR published an audit of ANA logistics capacity for petroleum, 
oil, and lubricants (POL). SIGAR Audit 13-4 identified the need for controls 
over ANA POL to prevent fraud, waste, and abuse of more than $1.1 billion 
in U.S. funds. Afghan National Police (ANP) POL is subject to the same 
short transition timelines and challenges as ANA POL, and SIGAR antici-
pates that similar issues will surface in the audit of ANP logistics capacity. 
The new audit will focus on the two main issues identified in regard to ANA 
POL: accuracy of fuel requirements, and accountability for fuel purchases.

$230 Million in Missing Repair Parts
In September 2012, the Commander of the International Security Assistance 
Force’s Advisory and Assistance Team—a military assessment team—
reported that CSTC-A could not account for 474 out of 500 shipping 
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containers with $230 million worth of repair parts for ANSF equipment. 
CSTC-A purchased the repair parts for the Afghan forces between 2007 and 
2011. The team said their disappearance may have triggered a requirement 
that CSTC-A reorder additional repair parts at a cost of nearly $137 million. 
The team issued a report recommending that SIGAR investigate CSTC-A’s 
process for ordering and managing these repair parts. The report identified 
accountability issues throughout the entire logistics life cycle of the repair 
parts, including the shipment of parts into Afghanistan, acceptance of the 
parts by the U.S. government in Kabul, storage of the parts by ANSF con-
tractors and subcontractors, and conveyance of the parts to the ANSF. The 
SIGAR audit will (1) assess the process CSTC-A uses to determine require-
ments and to acquire, manage, store, and distribute Class IX repair parts 
for the ANSF; and (2) evaluate the internal controls in place to determine if 
they are sufficient to account for Class IX repair parts and to prevent fraud, 
waste, and abuse.

ANSF Literacy Training
Illiteracy in the ANSF remains a major obstacle to effectively developing 
a capable and self-sustaining force that can operate independently and 
defend the Afghan people. The United States has funded three contracts, 
valued at $200 million through 2015, to provide ANSF literacy training with 
the goal of significantly reducing its illiteracy levels. SIGAR will evaluate 
the implementation and oversight of the ANSF literacy training program 
under the three contracts. It will assess whether the contractors provide 
qualified instructors and services; the extent to which CSTC-A monitored 
the contractors’ performance and training outcomes; and the extent to 
which the contracts are meeting the goal of providing basic, sustainable 
levels of literacy for the ANSF.

Training of Afghan Justice Sector Personnel
The United States has made it a strategic reconstruction priority to estab-
lish rule of law in Afghanistan and is providing assistance programs and 
funds to support justice-sector development. This audit will focus primarily 
on the Department of State’s Judicial Sector Support Program. This pro-
gram aims to train justice-sector personnel and build the overall capacity of 
the Afghan judicial system. SIGAR also plans to review DOD’s Rule of Law 
Field Force-Afghanistan and USAID’s Rule of Law Stabilization Program, 
both of which also seek to train justice personnel.

Financial Audits
SIGAR’s financial audit program uses a risk-based approach to identify and 
carry out audits of costs incurred under U.S.-funded contracts, grants, and 
cooperative agreements for Afghanistan reconstruction. The program was 
established after Congress and the oversight community expressed concerns 
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about the growing backlog of financial audits for Overseas Contingency 
Operations contracts and grants. Through this initiative, SIGAR will: 
•	 confirm that costs incurred by the recipients of U.S. contracts and 

grants for Afghanistan reconstruction are reasonable, allocable, and 
supportable; 

•	 evaluate the internal control environment related to the contract or grant; 
•	 in instances of noncompliance or weak internal controls, identify 

potential fraud or abuse; and
•	 follow up on findings and recommendations from prior audits. 

SIGAR’s first round of financial audits is nearing completion—11 of the 
12 financial audits will be issued over the upcoming quarter. During this 
reporting period, SIGAR expanded its financial audit program by announc-
ing 11 new financial audits, increasing the program to 23 audits with a 
combined estimated total of nearly $1.8 billion in auditable costs. SIGAR 
will award the new audits to competitively selected independent audit firms 
in May 2013. A list of the new and ongoing financial audits can be found in 
Appendix C on pages 205–206.

INSPECTIONS
This quarter, SIGAR completed three inspections. The completed inspections 
identified issues with contractor performance and power facilities at an ANP 
facility in Kunduz; found a success story at the Qala-I-Muslim clinic; and 
uncovered $5 million spent for unused incinerators. 

Inspections Reports Published

Inspection 13-6: Afghan National Police Main Road Security 
Company, Kunduz Province Is behind Schedule and May Not 
Be Sustainable
In February 2012, the U.S. Army Corps of Engineers-Afghanistan Engineer 
District-North (USACE-TAN) awarded a $1.7 million firm fixed-price con-
tract to Bamic Global Construction Company to design and build facilities 
at the ANP Main Road Security Company compound in Kunduz province. 
SIGAR’s inspection assessed whether construction was being completed in 
accordance with contract requirements and applicable construction stan-
dards, and whether any construction or design issues placed the facility’s 
long-term sustainability at risk.

FINDINGS
SIGAR observed a soil-compaction process that puts the ANP Main Road 
Security Company compound at risk of future soil settlement and structural 
failure. Specifically, the contractor used a smooth steel-wheeled roller, 

COMPLETED INSPECTIONS
•	Inspection 13-6: Afghan National Police 
Main Road Security Complex, Kunduz 
Province Is behind Schedule and May 
Not Be Sustainable

•	Inspection 13-7: Qala-I-Muslim Medical 
Clinic Serving the Community Well, But 
Construction Quality Could Not Be Fully 
Assessed

•	Inspection 13-8: Forward Operating 
Base Salerno: Inadequate Planning 
Resulted in $5 Million Spent for 
Unused Incinerators and the Continued 
Use of Potentially Hazardous Open-Air 
Burn Pit Operations
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rather than a properly loaded dump truck or pneumatic-tired roller for soil 
compaction. USACE officials stated that the contractor’s excavation work 
to address collapsible-soil issues at the site met contract specifications. 
However, the process used by the contractor does not follow U.S. Army 
guidance and is a major concern due to collapsible-soil conditions at the 
site and surrounding Kunduz area.

The project is behind schedule and probably will not meet the May 18, 
2013, completion date. Although 54% of the performance period had passed 
at the time of SIGAR’s visit, only 15% of the work had been completed. 
The contractor vowed to take steps, such as doubling the work shifts, to 
improve the construction schedule. USACE officials noted that the contrac-
tor is operating for the first time as a prime contractor and that it has been 
somewhat overwhelmed by government procedures. The officials believe 
that the contractor’s performance has improved.

SIGAR found that the facilities will be powered by one generator with 
no provision for a back-up generator or connection to the local power grid. 
Further, at the time of the inspection, no plans existed on who would be 
responsible for operation and maintenance of the facilities when the site is 
transferred to the Afghan government. Failure to address the soil-compac-
tion, back-up power source, and operation-and-maintenance issues could 
place the $1.7 million U.S. investment in this facility at risk.

RECOMMENDATIONS
SIGAR is making two recommendations to the USACE Commanding 
General and the NATO Training Mission-Afghanistan/Combined Security 
Transition Command-Afghanistan (NTM-A/CSTC-A) Commanding General 

A U.S. soldier provides security at the construction site of the ANP Main Road Security 
Company compound. (SIGAR photo)
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that address the need for a backup power source at the compound, and 
operation-and-maintenance costs.

AGENCY COMMENTS
SIGAR received formal comments from USACE and NTM-A/CSTC-A. As a 
result of their comments to a draft of this report, SIGAR revised the recom-
mendations and made other revisions to the report as appropriate.

Inspection 13-7: Qala-I-Muslim Medical Clinic Serving the 
Community Well, But Construction Quality Could Not Be 
Fully Assessed
In September 2010, Joint Task Force Kabul, within U.S. Forces-Afghanistan, 
awarded a $160,000 CERP contract to Zwakman Nabizai Construction 
Company. The contract involved building a medical clinic in the village of 
Qala-I-Muslim, Kabul Province. As part of its inspection program, SIGAR 
conducted a site inspection at the facility to determine whether con-
struction was completed in accordance with contract requirements and 
applicable construction standards, and whether facilities were being used 
as intended and sustained.

FINDINGS
The CERP-funded construction of the Qala-I-Muslim medical clinic appears 
to be a success story. The community of 4,000 people supported the clinic’s 
construction, a villager donated the land, and the facilities are being used 
daily. The clinic consists of three structures—a single-story, multiple-room 
medical clinic, a pharmacy, and a latrine—and primarily provides basic 
medical care for women and children, including immunizations. At the time 
of SIGAR’s inspection, available records showed 1,565 outpatient consul-
tations, 63 prenatal patients, and 63 newborn deliveries since the clinic 
opened in September 2011.

SIGAR’s inspection also showed that the facilities are being well sus-
tained. The MOPH signed an agreement as part of the project approval 
process to sustain the clinic upon completion and it has fulfilled its com-
mitment to do so. The inspection showed that the heating system worked, 
floors were clean, bedding was plentiful and well kept, and the pharmacy 
was well stocked.

Although SIGAR did not observe any major construction deficiencies 
during its inspection, inspectors were not able to fully assess whether the 
clinic’s construction met contract requirements and construction standards. 
The assessment was unattainable because more than half of the required 
project documents, such as blueprints and quality assurance reports, 
were missing from DOD’s Combined Information Data Network Exchange 
(CIDNE) database. SIGAR has previously reported on the problem of 

Post-natal room at the Qala-I-Muslim 
medical clinic. (SIGAR photo)
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missing CERP project documentation, and the missing documents for this 
project indicate that it is still a problem.

RECOMMENDATIONS
SIGAR recommends that the Commanding General, USFOR-A, direct 
the appropriate force elements to (1) ensure that project documentation 
related to CERP projects complies with CERP guidelines and (2) periodi-
cally review the CIDNE database to ensure that all required project files 
are uploaded. 

AGENCY COMMENTS
USFOR-A command concurred with SIGAR’s recommendations and noted 
actions it has taken to implement them. For example, consistent with 
SIGAR’s recommendations, the Commanding General, USFOR-A, has 
directed that personnel ensure that documentation complies with CERP 
guidance and periodically review the CIDNE database.

Inspection 13-8: Forward Operating Base Salerno: Inadequate 
Planning Resulted in $5 Million Spent for Unused Incinerators 
and the Continued Use of Potentially Hazardous Open-Air Burn 
Pit Operations
USACE awarded a $5.4 million contract to construct solid-waste manage-
ment facilities at Forward Operating Base (FOB) Salerno. The contract 
required installing two 8-ton capacity incinerators and supporting facilities 
such as an ash landfill and a management office. At the time of the award, 
the base was primarily using open-air burn pit operations to dispose of its 
solid waste. FOB Salerno stated it was moving to incineration for several 
reasons, including the possible health hazards to personnel from emissions 

Solid waste incinerators constructed at FOB Salerno. (SIGAR photo)
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generated by open-air burn pit operations of solid waste. This report 
assesses (1) whether construction was completed in accordance with con-
tract requirements and applicable construction standards, (2) whether the 
incinerators and supporting facilities were being used as intended and main-
tained, and (3) the status of open-air burn pit operations. 

FINDINGS
FOB Salerno spent $5 million constructing incinerators and supporting 
facilities that it will never use. The two 8-ton capacity incinerators gener-
ally met technical specifications and were properly sized for the base’s daily 
solid waste, assuming they could operate 24 hours a day. SIGAR found that 
the base’s threat conditions would limit the incinerators’ use to no more 
than 12 hours per day, allowing them to process only 50–57% of the daily 
solid waste. Therefore, if the incinerators were used, the base would still 
have to rely on other means—such as open-air burn pit operations—for its 
solid-waste disposal. However, there are health concerns with breathing the 
smoke emissions from open-air burning. 

Although construction was never fully completed due to open “punch list” 
items, FOB Salerno officials accepted the facilities and USACE closed the con-
tract. Also, due to lack of maintenance, the facilities have fallen into disrepair. 
In one case, stagnant water has formed in an area beneath the incinerators, 
thereby creating a potential health hazard from malaria-infected mosquitoes. 
All of these factors considered, plus the estimated $1 million annually to oper-
ate and maintain the facilities, led FOB Salerno officials to decide not to use 
the incinerators and supporting facilities. 

Absent the incinerators, FOB Salerno continues potentially hazardous 
open-air burn pit operations which violate DOD guidelines and a CENTCOM 
regulation. As part of closure, FOB Salerno officials are exploring options 
for disposing of the incinerators, but have not conducted a cost-benefit 
analysis to determine the best option for the U.S. government. 

RECOMMENDATIONS
SIGAR recommends that the Commander, USFOR-A, (1) take appropriate 
measures to prevent the reoccurrence of stagnant water at the FOB Salerno 
incinerator facility; (2) expedite the contract for the base’s trash removal; 
and (3) develop a list of disposition options for the FOB Salerno incinera-
tors, determine the most cost-effective option for the U.S. government, and 
provide SIGAR the results within 60 days.

AGENCY COMMENTS 
At the time this report went to press, the agency was still preparing formal 
comments on a draft of the report. The final report contains the agency com-
ments and response to the findings and recommendations (www.sigar.mil). 
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STATUS OF SIGAR RECOMMENDATIONS
The Inspector General Act of 1978, as amended, requires SIGAR to report 
on the status of its recommendations. This quarter, SIGAR closed 21 rec-
ommendations contained in 5 audit and inspections reports. From 2009 
through March 2013, SIGAR published 73 audit and inspection reports 
and made 245 recommendations that identify $1.8 billion in questioned 
costs, funds that can be put to better use, and funds identified for potential 
recovery. To date, SIGAR has closed about 70% of these recommendations. 
Closing a recommendation generally indicates SIGAR’s assessment that the 
audited agency has either implemented the recommendation or otherwise 
appropriately addressed the issue. In some cases, a closed recommendation 
will be the subject of follow-up audit work. 

Corrective actions taken for the closed audit recommendations this 
period include:
•	 revisions to the Afghanistan Energy Master Plan and the development 

of common technical standards on rural energy projects (Audit 10-4)
•	 recovery of over $2.8 million in National Solidarity Program funds 

retained by a hawalla dealer (Audit 11-8)
•	 integration and coordination of U.S. capacity-building efforts, and 

improvements with measuring civilian-military progress made in 
building Afghan capacity (Audit 12-1) 

•	 repair of noted construction and maintenance deficiencies with 
a vehicle-maintenance building and with the storm-drain system 
(Inspection 13-2)

The Inspector General Act of 1978, as amended, also requires SIGAR to 
report on any significant recommendations from prior reports on which 
corrective action has not been completed. This quarter, SIGAR continued to 
monitor agency actions on recommendations in 13 audit and 4 inspection 
reports. Three of the reports, which are over 12 months old, contain 17 sig-
nificant recommendations that are pending resolution. 

The three reports addressed either control weaknesses in systems used 
to track and disburse about $45 million in salary supplements to Afghan 
government employees and technical advisors, the need to strengthen over-
sight over the flow of U.S. funds through the Afghan economy, or the ability 
to monitor the effect of $654 million in Afghan First Initiative reconstruc-
tion contracts awards. Specifically, 
•	 Audit 11-5, Actions Needed to Mitigate Inconsistencies in and Lack 

of Safeguards over U.S. Salary Support to Afghan Government 
Employees and Technical Advisors, was published on October 29, 
2010. The 10 recommendations were directed to the U.S. Ambassador to 
improve accountability and consistency over U.S. salary support. SIGAR 
closed one recommendation when the U.S. Ambassador designated a 
representative to serve as a focal point for requests for salary support 
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and to monitor salary support provided by U.S. agencies. The other nine 
recommendations remain open. 

•	 Audit 11-13, Limited Interagency Coordination and Insufficient 
Controls over U.S. Funds in Afghanistan Hamper U.S. Efforts to 
Develop the Afghan Financial Sector and Safeguard U.S. Cash, was 
published on July 20, 2011. There were four recommendations. One was 
directed to the U.S. Ambassador to improve interagency coordination 
on financial-sector development programs. The other three were 
directed at the Secretaries of State and Defense to strengthen oversight 
over the flow of U.S. funds through the Afghan economy. All four 
recommendations remain open. 

•	 Audit Report 12-6, Afghan First Initiative Has Placed Work with 
Afghan Companies, but Is Affected by Inconsistent Contract 
Solicitation and Vetting, and Employment Data Is Limited, was 
published on January 31, 2012. The four recommendations were 
directed at the Commander of USFOR-A and the U.S. Ambassador, in 
coordination with C-JTSCC, USACE and the USAID Mission Director 
to develop more systematic approaches for soliciting and vetting 
contracts, and collecting employment data. These recommendations 
also remain open. 

While some recommendations for other audit and inspection reports 
remain open, there were some notable achievements in their resolution. In 
one example (Audit 11-15), SIGAR found that USACE contracting officers 
were unaware of refunds due the U.S. government where contractors had 
overestimated their labor costs. Pursuant to SIGAR’s recommendations, 
USACE took immediate steps to have insurance refunds sent directly to 
the U.S. government. Thus far, the refund checks amount to $11 million. 
Additionally, USACE implemented SIGAR’s recommendation to establish 
a collection process to recover as much as $58.5 million identified in the 
audit report as potential refunds due the government. In another example 
(Audit 11-10), the U.S. Ambassador resolved one of the recommendations 
by urging UNDP to reduce its management service fee to donors. The action 
represented a savings of $5.5 million. 

INVESTIGATIONS
This quarter, SIGAR investigations resulted in one arrest of a military 
member, one guilty plea, and four sentences in the United States. In 
Afghanistan, SIGAR’s work led to the arrest of two Afghan citizens for 
failing to install culvert-denial systems that could have saved the lives of 
two American soldiers. It also resulted in nine other arrests, seven crimi-
nal charges, and three sentences under Afghan law for a range of crimes, 
including soliciting kickbacks, taking bribes, and stealing fuel. One notable SIGAR Hotline public service announcement.
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feature of the quarter came when a SIGAR investigator testified for the first 
time in an Afghan court. His testimony resulted in an increased sentence 
for an influential Afghan contractor. SIGAR also broadened its efforts 
this quarter to raise public awareness of its Hotline, launching public ser-
vice announcements broadcast on television and radio on Armed Forces 
Network, and revising and updating display ads that run in the Middle East 
edition of Stars and Stripes.

Monetary results for the quarter include $1.3 million in criminal fines and 
restitution, $1.1 million in savings to the U.S. government, and a $4.2 million 
civil settlement payment made to the U.S. government.

During this reporting period, SIGAR initiated 52 new cases and closed 22, 
bringing the current number of active investigations to 298, as shown in 
Figure 2.1. SIGAR is the lead agency on 247 of these cases. 

SIGAR Special Agent Testifies in Afghan Court for the 
First Time
In March 2013, an Afghan court found an influential Afghan official guilty of 
bribery and sentenced him to three years in prison as a result of testimony 
by a SIGAR Special Agent. SIGAR’s Special Agent testified that Ibrihim 
Ashna had paid him and a SIGAR informant bribe money. The trial marked 
the first time a SIGAR Special Agent has testified in an Afghan courtroom. 
The SIGAR testimony led to Ashna’s sentence being increased from two to 
three years, a mark of the agency’s success in establishing good working 
relations with Afghan law enforcement. 

Ashna, who provided and brokered fuel deliveries to U.S. military instal-
lations at Camp Jordania and Camp Marmal in Balkh province, was arrested 
and charged with bribery and theft on October 21, 2012. SIGAR agents work-
ing out of SIGAR’s new base in Mazar-e-Sharif assisted the Afghan Attorney 
General’s Office (AGO) in making the arrest. SIGAR had uncovered Ashna’s 
large-scale fuel-theft scheme targeting U.S. military installations. Ashna had 
been submitting forged or altered “Transportation Movement Requests” 
(TMR) that falsely reported the delivery of fuel to a local fuel depot. Ashna 
then charged the U.S. government for fuel that was never delivered. During 
the course of the investigation, Ashna paid bribes to a U.S. service member, 
a SIGAR confidential informant, and an undercover SIGAR Special Agent 
to falsely show that fuel had been delivered, thereby avoiding the $75,000 
penalty charged by the U.S. government for “no show” fuel missions. He also 
drove four trucks with stolen fuel in their tanks off the base.

On January 8, 2013, a SIGAR investigator, along with an Afghan national 
interpreter and representatives of the NATO/U.S. Rule of Law team, 
attended the final day of Ashna’s trial in Balkh Province, Afghanistan. 
During the trial, the judge questioned SIGAR’s Special Agent about the 
evidence gathered against Ashna during SIGAR’s investigation. The 
court acknowledged the $42,000 in bribe payments Ashna made to the 

Total: 298

Miscellaneous
74

Procurement
and Contract
Fraud
122

Corruption
80

Theft
22

Source: SIGAR Investigations Directorate, 4/8/2013. 

SIGAR INVESTIGATIONS: NUMBER OF OPEN 
INVESTIGATIONS, AS OF  MARCH 31, 2013

FIGURE 2.1

For first time, Afghan appeals court hears 
testimony from a SIGAR Special Agent. 
(SIGAR photo)
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investigator in exchange for his “correcting” failed fuel delivery TMRs. 
However, the court did not recognize Ashna’s part in orchestrating the fuel 
theft on the day he was arrested by SIGAR agents. At the conclusion of 
the trial, Ashna was pronounced guilty of bribery in accordance with the 
Afghan Penal Code of 1976 and was sentenced to serve two years in Balkh 
Prison located in Mazar-e-Sharif. The theft charges were removed.

Ashna was tried again on March 16, 2013, at an appeal hearing in Balkh 
Province Afghanistan Appellate Court. This time SIGAR’s Special Agent took 
the stand. The Special Agent testified that Ashna had paid him and the SIGAR 
informant bribe money, in exchange for the alteration of TMRs and for assis-
tance with the theft of U.S. government-owned fuel. At the conclusion of 
the hearing, the chief appellate judge issued a new verdict which reinstated 
the theft charges removed during the criminal trial. The sentence increased 
Ashna’s prison time from a maximum of two years to three years. The judge 
also imposed a $42,000 fine to be paid in addition to the $42,000 Ashna previ-
ously forfeited to the court upon his arrest, for a total fine of $84,000. 

Over the course of the complex investigation, SIGAR agents uncovered 
the various methods employed by Ashna to defraud the U.S. government. 
The investigation led to over $1 million in contract cost savings and stolen 
government-property seizures. This case also underscores the importance 
of SIGAR’s recent decision to create a new base at Mazar-e-Sharif to address 
potential fraud at the military facilities in that region. 

Two Contractors Arrested for Failure to Install  
Culvert Denial Systems
This quarter, two Afghan citizens were arrested after an investigation deter-
mined that they had failed to install culvert-denial systems that could have 
saved the lives of two American soldiers. U.S. military personnel concluded 
that failure to adhere to contract specifications led to the creation of an “IED 
engagement zone” along a critical stretch of the highway in Ghazni province.

Abdul Anas Sultani, the president of Afghan Mercury Construction 
Company (AMCC), was arrested on fraud and negligent death charges 
by the AGO in Kabul on January 27, 2013, after AMCC failed to install 
grates aimed at preventing insurgents from planting IEDs. Hamidullah, a 
subcontractor to AMCC, also was arrested on fraud charges by the AGO 
prosecutor in February 2013. 

The two soldiers were killed on July 2012 in Ghazni province when their 
vehicle passed over a culvert, triggering an embedded IED. A subsequent 
investigation revealed that AMCC had submitted falsified claims and taken 
misleading photos indicating that a denial system had been built at the loca-
tion where the incident occurred. Instead, AMCC and its subcontractor had 
improperly installed 122 culvert-denial systems along Highway 1. Rather 
than using concrete to anchor the grates as specified in its contract, AMCC 
and its subcontractor used spot welding, making it possible for insurgents 

SIGAR agents and U.S. Army forces 
conduct culvert-denial systems survey in 
eastern Afghanistan. (SIGAR photo)
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IOWA NATIONAL 
GUARDSMEN HELP SIGAR 
THWART FUEL THIEVES

SIGAR’s oversight of U.S. spending in Afghanistan 
could not be as effective as it is without the coop-
eration and initiative of many others, among them 
an officer and a non-com of the 1034th Combat 
Sustainment Support Battalion (1034th) of the Iowa 
Army National Guard.

Lieutenant Colonel Wesley Golden and Sergeant 
First Class George Toubekis took on responsibility 
for fuel distribution at Camp Marmal in Regional 
Command-North (RC-North) near Mazar-e-Sharif, 
Afghanistan, in October 2012. Their duties included 
oversight and quality assurance for the Fuel 
Systems Supply Point at the camp, overseeing all 
fuel operations in RC-North, and supporting seven 
major bases and various smaller sites. Their work 
entailed managing deliveries and shipments, fuel 
levels, fuel forecasting, resupply, and daily and 
monthly reports and audits.

The Guardsmen quickly learned that large and 
costly thefts of fuel from the supply point were a 
threat to accountability and operations throughout 
the command region. About 340,000 gallons of fuel 
were found to be missing from Camp Marmal just for 
the month of October 2012. Given the Army’s cost of 
$15 a gallon to procure, move, store, and distribute 
fuel in Afghanistan, that was a $5 million issue.

LTC Golden and SFC Toubekis began collaborat-
ing with SIGAR Special Agents to attack problem 
areas identified in the fuel-distribution process. They 
assigned soldiers to accompany all fuel trucks and 
observe fuels downloads and uploads to limit oppor-
tunities for theft. Input from several quarters led to 
operator training on fuel-accountability systems, 
proper gauging techniques, and correct reporting. 
LTC Golden and SFC Toubekis streamlined the 
reporting process so each fuel site reported directly 

to the 1034th while copying their own headquarters. 
Now established as a single point of contact and data 
consolidator, the 1034th enforced standards for gaug-
ing and reporting, spot-checking trucks, and applying 
security seals to trucks carrying loads of fuel.

The result of LTC Golden’s and SFC Toubekis’s 
work is that fuel thefts in RC-North have plummeted 
to minimal levels, saving taxpayers millions of dol-
lars. Meanwhile, SIGAR cooperated with the Army 
and Afghan authorities to bring about the identifica-
tion, arrest, and punishment of fuel thieves. (For 
more information, see Section 2.)

After learning of the Guardsmen’s efforts 
during a trip to Afghanistan, Special Inspector 
General John Sopko sent letters commending LTC 
Golden and SFC Toubekis to Brigadier General 
Scottie Carpenter, commander of the Army’s 311th 
Expeditionary Sustainment Command based at 
Kandahar Airfield. Sopko praised the men for “com-
mendable initiative and remarkable leadership 
qualities,” adding that their actions “have made a 
great contribution to the fulfillment of our mission 
to combat waste, fraud, and abuse in Afghanistan.”

Fuel-theft fighters: Iowa Army National Guard soldiers 
Golden (l) and Toubekis (r) accompany Special IG John Sopko 
at their post in northern Afghanistan. (SIGAR photo)
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to tamper with them. The workers also left gaps around the edges of the 
rebar grills used to prevent the emplacement of IEDs. 

This investigation is ongoing and additional arrests are anticipated.

Four Arrested and $1.1 Million in Fuel Saved
This quarter an investigation by SIGAR and the U.S. military saved U.S. 
Army FOB Salerno $1.1 million in fuel theft and led to the arrest of one 
Afghan interpreter and three Afghan fuel truck drivers who were observed 
stealing fuel from the base.

The investigation began in November 2012, when the commander at FOB 
Salerno asked for SIGAR’s help in disrupting an ongoing fuel-theft scheme 
that was causing a loss of about 53,000 gallons a month. In coordination with 
base personnel, SIGAR investigators quickly determined that a large number 
of Afghan fuel delivery trucks arriving at the FOB Salerno fuel depot had 
actual fuel loads that were short 600 to 2,400 gallons from the amounts listed 
on their manifests. Investigators noted that fuel truck security seals and 
delivery paperwork revealed no apparent alteration or forgery. The investiga-
tors found no involvement by U.S. government personnel. 

Together with the U.S. military’s counterterrorism task force, Task Force 
(TF) Rakassan, the Afghan Threat Finance Center (ATFC), U.S. Rule of 
Law (ROL) attorneys, and local Afghan prosecutors and police, SIGAR 
developed an investigative plan. The plan included: authorized video sur-
veillance of the fuel depot where the deliveries took place, more than 40 
rapid investigative interviews by SIGAR investigators, analytical support by 
TF Rakassan and the ATFC, and coordination between the ROL attorneys 
and Afghan prosecutors to develop a strategy for prosecuting of numerous 
Afghan subjects identified during the investigation. 

The U.S. Army calculates fuel costs at the rate of $15 per gallon, includ-
ing transportation and security costs associated with deliveries to military 
installations. In the months after the investigation by SIGAR and the U.S. 
military began, fuel losses at FOB Salerno steadily decreased, saving 
the U.S. government more than $1.1 million since December 2012. Fuel 
losses declined from 31,114 gallons in November 2012 to 23,364 gallons in 
December 2012, representing a cost savings of $116,250 (or 7,750 gallons of 
fuel). Fuel losses decreased to 11,125 gallons in January 2013, representing 
a cost savings of $298,335 (or 19,889 gallons of fuel). In February 2013, fuel 
losses declined to 8,998 gallons, resulting in a cost savings of $331,740 (or 
22,116 gallons of fuel).There have been no fuel losses at FOB Salerno since 
February 22, 2013. See Figure 2.2. 

Cost savings from March 1, 2013, to March 31, 2013, were $497,265 (or 
33,151 gallons of fuel based on average daily losses of 1,037 gallons of fuel 
in November 2012).The total cost savings involving fuel at the close of the 
first fiscal quarter were $116,250. The total cost savings for fuel theft during 
the second fiscal quarter were $1.1 million. 

Special IG Sopko examines fuel pumping at 
FOB Salerno. (SIGAR photo)
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In addition to the drastic reduction in fuel loss at FOB Salerno since 
November 2012, an additional 27 Afghan fuel truck drivers, for a total of 
87, have been barred from access to FOB Salerno or other U.S./NATO 
installations in Afghanistan. One Afghan interpreter working with ROL at 
FOB Salerno was arrested in January 2013 and remains in custody await-
ing prosecution. Three Afghan fuel truck drivers observed stealing fuel 
were arrested, detained, and turned over to the local Afghan prosecutors in 
February 2013.

U.S. Army Staff Sergeant Sentenced to Five Years for 
Smuggling $1 Million
Former U.S. Army Staff Sergeant Tonya Long was sentenced on March 4, 
2013, to 60 months imprisonment and three years of supervised release for 
bulk cash smuggling and aiding and abetting the same. Additionally, Long 
was ordered to pay $1 million in restitution. 

During her deployment to Afghanistan from January 2008 until April 
2009, Long worked as customs inspector under the Combined Joint Special 
Operations Task Force. Her duties included inspecting military service 
members’ personal property prior to its being loaded into containers for 
shipment back to the United States. 

Between January 2009 and February 2009, Long aided and abetted 
another military service member in concealing and shipping over $1 mil-
lion in cash from Afghanistan. The other military service member stripped 
the internal mechanisms of VCRs and concealed the money inside the gut-
ted machines. Long then packed the VCRs in containers and cleared them 
through customs before they were shipped to the United States. Long acted 
with the intent to evade the law requiring individuals to report currency 
being brought into the United States.

Source: SIGAR, Investigations Directorate, 4/8/2013.
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The investigation was jointly conducted by SIGAR, the Federal Bureau of 
Investigation, and Defense Criminal Investigative Service (DCIS). Long was 
prosecuted in the Eastern District of North Carolina.

U.S. Army Sergeant Pleads Guilty to Bulk Cash Smuggling
After a SIGAR investigation, U.S. Army Sergeant First Class Renee Martinez 
was taken into custody and on January 29, 2013, pled guilty in U.S. District 
Court for the Eastern District of North Carolina to bulk cash smuggling.

The investigation was initiated by SIGAR in October 2011 after a rou-
tine screening in Dubai detected explosive residue on a package in transit 
from Afghanistan to the United States. No explosives were found during a 
manual search of the contents, but officials did discover a Dewalt compres-
sor and assorted hand tools, as well as $12,000 in U.S. currency, consisting 
of 120 one-hundred dollar bills rolled and concealed in the package. The 
package was addressed for delivery to Martinez’s residence in Hope Mills, 
North Carolina. The investigation discovered that Martinez was assigned as 
an Army Field Ordering Officer for his unit, stationed at Camp Leatherneck, 
and that he had inflated a contract for a local vendor and ultimately 
received a sizeable kickback.

Martinez is scheduled to be sentenced in the spring of 2013.

Former U.S. Army Contractor Sentenced for Bribery
In January 2013, Diyana Montes was sentenced to nine months confine-
ment, followed by 12 months of supervised release, after she pled guilty to 
charges of bribery for her role in a plot to fraudulently bill the U.S. Army for 
trucking services in Afghanistan. 

Montes was an employee of Kellogg, Brown and Root, a firm hired 
to work at Bagram Airfield to assist the U.S. Army’s Movement Control 
Branch in contracting with Afghan trucking companies to transport U.S. 
military equipment, fuel, and supplies throughout Afghanistan. Montes 
was responsible for reviewing TMRs to reconcile discrepancies between 
actual services rendered and the amount billed by the contractor, prior to 
approving the TMRs for payment. In this capacity, Montes entered into a 
scheme with the Afghan firm Afghanistan Trade Transportation (ATT) to 
approve fraudulent TMRs indicating extra leg missions that had not actually 
occurred. In return for approving payment for the TMRs, Montes received 
cash and wire transfers from ATT amounting to approximately $50,000.

The U.S. District Court of the District of Columbia sentenced Montes on 
January 31, 2013. Upon release, she must pay $50,000 in restitution to the 
U.S. Army, via a payment schedule. 

On December 21, 2012, SIGAR referred Montes to the Department of 
the Army (DOA) Suspension and Debarment Official for proposed suspen-
sion and debarment from future contracting throughout the executive 
branch of the U.S. government. On January 29, 2013, DOA, Legal Services 
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Agency, proposed Montes for debarment, as a result of SIGAR’s referral. 
On March 26, 2013, the DOA, Legal Services Agency, debarred Montes from 
contracting with the executive branch for a period of three years, or until 
October 31, 2016.

On March 13, 2013, Kellogg, Brown and Root made a provisional credit 
of $22,480 (subject to audit) to the Defense Finance & Accounting Service 
in Columbus, Ohio. The credit was in response to the illegal activity in 
which Montes had engaged during the period of April 1, 2008, through 
December 31, 2008. Kellogg, Brown and Root stated that the credit related 
to the labor hours and associated dollar amounts which Montes had entered 
on her timesheet while engaged in fraudulent activity.

U.S. Contractor Sentenced for Bulk Cash Smuggling
This quarter, a U.S. contractor received a 30-month prison sentence, fol-
lowed by one year of supervised release, after he pled guilty to smuggling 
$150,000 into the United States. Donald Gene Garst was sentenced in 
the District of Kansas on February 12, 2013, and, in an upward variance, 
ordered to pay a fine of $52,117. 

Garst was employed by a private U.S. company under contract with 
the U.S. government at Bagram Airfield from January 2009 until May 2011. 
His duties included identifying, evaluating, and monitoring subcontracts 
awarded by his employer to Afghan companies. Garst used his position to 
garner kickback payments on a contract-by-contract basis from an Afghan 
construction company, Somo Logistics, in return for his preferential treat-
ment of Somo Logistics in the contracting process. 

In December 2010, Garst accepted a kickback of $60,000 on a Somo 
Logistics contract for the lease of heavy equipment for construction 
projects on Bagram Airfield. He hand-carried approximately $20,000 of 
undeclared cash into the United States. He received the rest of the kick-
back by way of structured wire transfers from Somo Logistics. In May 2011, 
Garst accepted a $150,000 kickback for a second heavy equipment contract 
with Somo Logistics. He sewed the cash into a jacket and shipped it to the 
United States, where law enforcement discovered his failure to declare the 
value of the shipment. The timely discovery prevented Garst from collect-
ing an additional $400,000 that Somo Logistics had agreed to pay him for 
awarding a third contract to the firm. 

U.S. Staff Sergeant Sentenced for Theft of Government 
Funds and Bulk Cash Smuggling
On January 10, 2013, U.S. Army Staff Sergeant Nancy Nicole Smith was sen-
tenced to 20 months in prison followed by three years supervised probation 
for theft of government funds and bulk cash smuggling from Afghanistan to 
the United States. The Eastern District Court of North Carolina also ordered 
Smith to pay $100,000 in restitution.



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

SIGAR OVERSIGHT ACTIVITIES

50

SIGAR joined this Army Criminal Investigation Command (CID) inves-
tigation in October 2010. The case had been initiated in May 2010 when an 
officer with the Joint Special Operations Task Force (JSOTF) at Bagram 
Airfield, Afghanistan, notified the Afghanistan CID office of a possible 
larceny of U.S. government funds. A JSOTF audit of the 230th Financial 
Management Company, stationed at Bagram Airfield, had revealed that the 
company’s disbursing agent, Nancy Smith, had altered payment records. 
Smith then withdrew funds without proper authorization, using disburse-
ment records previously submitted by other military members. The 
investigation found that Smith had stolen a total of $100,000 as a result of 
altering disbursement records. The stolen funds were taken from a vault 
earmarked for reconstruction projects. Smith was the sole individual having 
full custody and control of the vault. She later smuggled the stolen money 
into the United States by concealing it in the backpack she wore on her 
flight from Afghanistan to Ft. Bragg, North Carolina. 

Smith was also debarred from receiving federal contracts or assistance 
effective March 26, 2013, for a period of four years and eight months, due to 
expire on September 10, 2017.

Civil Settlement Results in $4.2 Million  
Payment to U.S. Government
In April 2012, a joint SIGAR and International Contract Corruption 
Task Force (ICCTF) investigation was initiated at Camp Leatherneck, 
Afghanistan, after information surfaced regarding the theft of 38 shipping 
containers and their contents from Camp Leatherneck and FOB Shindand. 
The containers belonged to American President Lines, LTD (APL) and 
Maersk Lines Limited. The investigation revealed there were numerous 
false Proof of Delivery (POD) documents associated with each missing con-
tainer, which allowed the contractors to be paid as if the containers reached 
their ultimate destination.

The investigation further disclosed numerous other missing contain-
ers belonging to APL and Maersk may have had falsified PODs submitted 
for various locations throughout Afghanistan, and that an ongoing civil 
investigation was being conducted by the United States Attorney’s Office 
of the Southern District of Illinois. In August 2012, the SIGAR/ICCTF Camp 
Leatherneck investigation was combined with the joint civil investigation, 
which included CID, U.S. Air Force Office of Special Investigations, and 
DCIS, for the purpose of settlement negotiations with APL and Maersk.

In January 2013, a settlement agreement was entered into between 
the United States, acting through the U.S. Department of Justice and on 
behalf of the Department of Defense, the U.S. Transportations Command 
(USTRANSCOM), and APL. The U.S. contends it has certain civil claims 
against APL arising from APL’s breach of its contract with USTRANSCOM. 
During the course of the contract, APL billed the United States and was 
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paid for various costs associated with the transport and shipment of Army 
and Air Force Exchange Service and Defense Logistics Agency (DLA) cargo 
containers from the U.S. to military outposts in Afghanistan, and that APL’s 
invoices included numerous false PODs. 

As a result of the U.S. and APL’s civil settlement negotiations and to 
avoid the delay, inconvenience, and expense of protracted litigation, APL 
has agreed to pay the U.S. government $4,250,000.

Afghanistan Attorney General Office Arrests  
Local National on Theft Charges
In February 2013, as a result of a SIGAR-led investigation, Afghan authori-
ties arrested an Afghan translator and charged him with stealing three 
generators and selling them for $45,000.

The joint investigation with the Naval Criminal Investigative Services 
(NCIS) and the Afghan AGO in Kabul began in August 2012. The U.S. gov-
ernment discovered that three of 19 generators it received from Blackwood 
Construction Company had been stolen a few weeks earlier from Camp 
Leatherneck. In an interview with SIGAR, the owner of Blackwood 
Construction Company said the company had purchased 46 generators 
from Noor Mustafa Company, paying $34,000 per generator. 

Subsequently, the owner of Noor Mustafa admitted that his company 
did not have an adequate number of generators to fulfill their contractual 
obligations to Blackwood and that his son had purchased three additional 
generators locally. The son stated that the generators had been purchased 
from Zikrullah, a translator at Camp Leatherneck. On February 7, 2013, 
Zikrullah admitted that he had stolen the three generators and then sold 
them to a scrap metal dealer in Helmand Province for $45,000. The AGO 
in Garmshir arrested Zikrullah and transported him to a jail in Garmsir. He 
remains incarcerated there pending trial. 

Two Afghan Contractors Sentenced by Afghan Criminal Court
This quarter, an Afghan court sentenced two Afghan contractors to three 
years confinement and fines of $5,000 each after they made a bribe payment 
during a SIGAR investigation. 

The investigation was initiated after the USACE contracting personnel 
reported receipt of an unsolicited e-mail from JACC, an Afghan construction 
company, offering a bribe to USACE personnel for assistance in securing road 
construction contracts in Afghanistan. Later contracting personnel from DOD 
and DLA reported that they had received similar solicitations from JACC. 
SIGAR established an undercover e-mail account to communicate with the 
subject to discuss and negotiate bribes for insider contract information.

On September 23, 2012, SIGAR arranged a meeting with Wahidullah 
Matun and Navidullah Matun of JACC at Camp Eggers, Kabul. Monitored 
by representatives from the AGO and ICCTF members, the two men 



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

SIGAR OVERSIGHT ACTIVITIES

52

made a pre-negotiated bribe payment to the SIGAR Special Agent. Both 
men were subsequently arrested and charged with bribery under Afghan 
law. They were transported by the ANP from Camp Eggers to the Afghan 
Detention Facility. 

SIGAR Takes Aggressive and Proactive Measures to Improve 
Exit Point Search Procedures at Military Installations
In November 2012, a SIGAR Special Agent met with the commanding offi-
cer of Task Force Belleau Wood (TFBW) at Camp Leatherneck to discuss 
the implementation of a more stringent exit-control-point search policy for 
Afghan fuel tankers departing from Camp Leatherneck and Camp Bastion. 
The SIGAR Special Agent provided the commander with background 
information regarding SIGAR’s ongoing fuel-theft investigations at Camp 
Leatherneck. The commander acknowledged the shortcomings in current 
search procedures and agreed to consider better methods which would 
reduce, if not completely eliminate, the potential for fuel theft. SIGAR’s 
Special Agent offered to help develop and implement new procedural 
requirements if the commander agreed. 

The same SIGAR investigator met later with the U.S. Marine Corps 
Deputy Commander of TFBW Security Force at Camp Leatherneck to 
further discuss fuel theft and the vulnerabilities in the current exit-point 
inspection process at Camp Leatherneck. The Deputy Commander’s per-
sonnel man the exit points and are responsible for inspecting inbound 
and outbound commercial Afghan vehicles making deliveries to Camp 
Leatherneck. The SIGAR Special Agent told the Deputy Commander about 
prior fuel-theft incidents and current exit-point practices, as related by 
personnel manning the exit points. The Deputy Commander indicated he 
would conduct a review of current exit-point practices with the intent of 
mitigating current vulnerabilities. The SIGAR investigator offered to help.

Following these discussions SIGAR’s Special Agent, in coordination 
with Supreme Fuel, conducted vehicle search training for approximately 18 
Marines staffing the exit points. As a result, Camp Leatherneck and Camp 
Bastion implemented a significantly more robust search procedure. SIGAR’s 
success in getting previous deficiencies addressed and in improving proce-
dural requirements promises to significantly reduce fuel theft.

Suspensions and Debarments
This quarter, SIGAR referred 18 individuals and 9 companies for suspension 
and debarment because of misconduct. Of these 27 entities, nine individu-
als and nine companies were referred for debarment based on allegations 
that they engaged in fraud and non-performance as part of six contracts 
valued at a total of $6,083,344. An additional nine individuals were referred 
for debarment based on criminal allegations of theft from Coalition forces or 
bulk cash smuggling into the United States. These 27 referrals bring the total 
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number of such referrals made by SIGAR since 2008 to 285—160 individuals 
and 125 companies to date—as shown in Figure 2.3. 

As of the end of March 2013, SIGAR’s use of suspension and debarment 
to address fraud, corruption, and poor performance in Afghanistan have 
resulted in a total of 59 suspensions and 56 finalized debarments of indi-
viduals and companies engaged in U.S.-funded reconstruction projects. 
Including the 27 referrals made during the most recent quarter, 90 individu-
als and companies referred by SIGAR are awaiting action by U.S. Army 
suspension and debarment officials. 

Suspensions and debarments are an important tool for ensuring that 
agencies award contracts only to responsible entities. SIGAR’s program 
addresses three challenges posed by U.S. policy and the contingency con-
tracting environment in Afghanistan: the need to act quickly, the limited 
U.S. jurisdiction over Afghan nationals and Afghan companies, and the 
vetting challenges inherent in the use of multiple tiers of subcontractors. 
SIGAR continues to look for ways to enhance the government’s responses 
to these challenges through the innovative use of information resources 
and investigative assets both in Afghanistan and the United States. SIGAR 
makes referrals for U.S. agencies to exclude companies or individuals from 
receiving federal contracts or assistance because of misconduct based 
on completed investigations that SIGAR participates in. In most cases, 
SIGAR’s referrals occur when there is no chance of criminally prosecut-
ing the individual or company or taking other action against them. In such 
cases, suspension and debarment is the primary remedy to address contrac-
tor misconduct. In making referrals to agencies, SIGAR provides the basis 
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for a suspension or debarment decision by the agency as well as all of the 
supporting documentation needed for an agency to support that decision 
should it be challenged by the contractor at issue. 

SIGAR’s increased focus on suspension and debarment is exemplified 
by the fact that of the 285 referrals for suspension and debarment that have 
been made by the agency to date, 249 have been made since the second 
quarter of 2011. Beginning in July 2012, SIGAR accelerated its suspen-
sion and debarment program, referring 103 individuals and companies for 
exclusion from contracting to agency Suspension and Debarment Officials. 
SIGAR’s referrals over this nine-month period represent allegations of theft, 
fraud, poor performance, financial support to insurgents and mismanage-
ment in reconstruction contracts having a value of $159,981,282.

SIGAR Investigation Results in Debarment of Contractor
In March 2013, an Afghan contractor and his company were debarred after 
a SIGAR investigation revealed that the contractor had tried to bribe a 
U.S. contracting officer’s representative (COR). The investigation was initi-
ated on July 8, 2012, after Captain Eric Norgard, a COR, contacted SIGAR 
to report conversations he had with Mirzali Naseeb, President of Mirzali 
Naseeb Construction Logistic & Transportation Company (MNCC), begin-
ning in February 2012. Norgard at the time was attempting to obtain quotes 
from contractors for delivering gravel to a FOB in Gardez, Afghanistan. 

Naseeb sent Norgard several communications inquiring into the status 
of the gravel solicitation. In June 2012, Naseeb sent Norgard an e-mail with 
pictures of Non-Tactical Vehicles (NTV) attached. When Norgard inquired 
as to the purpose of sending the pictures, Naseeb stated he would provide 
Norgard with a free NTV. In late June 2012, Naseeb again contacted Norgard 
by text message saying: “Hi, buddy could you pls give me your wife’s name, I 
want to gift for her From (Mirzali Naseeb Cons Co.).” Norgard provided the 
text to SIGAR via e-mail. On June 28, 2012, Norgard also provided SIGAR 
with the gravel contract packet sent to the Joint Acquisition Review Board. 

In an e-mail dated August 21, 2012, Norgard informed a SIGAR Special 
Agent that the gravel contract sought by MNCC had been awarded to 
another company. MNCC contacted Norgard’s interpreter to inform him of 
MNCC’s intent to obtain a sub-contract from the prime contractor. Nasseeb 
told the interpreter that if MNCC won the sub-contract, he would arrive at 
the entry control point to deliver 6,000 cubic meters instead of the required 
8,000 cubic meters. In return for signing off on a document used to autho-
rize payment for the full delivery of gravel, Norgard would receive a “gift.” 
Naseeb said he had been successful before with this type of scheme but did 
not provide details. A SIGAR Special Agent conducted an interview of the 
interpreter to confirm the details of Norgard’s e-mail. 

On December 21, 2012, SIGAR referred Mirzali Naseeb and MNCC to the 
U.S. Army’s Suspension and Debarment Official for proposed suspension 
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and debarment. As a result of SIGAR’s referral, Naseeb and MNCC were 
debarred for three years or until March 26, 2016.

Contractor Debarred After Pretending to be a  
U.S. Contracting Officer
On February 8, 2013, the U.S. Army debarred an Afghan contractor and his 
company for three years or until February 8, 2016, after a SIGAR investiga-
tion. Helman Twincle Construction Company (HTCC) and Helman Waziri 
had previously been awarded numerous contracts and paid by the U.S. gov-
ernment for services in the Afghanistan reconstruction effort. 

HTCC and Waziri had been attempting to obtain additional contracts 
or subcontracts for future projects in Afghanistan when SIGAR launched 
its investigation in December 2011. The investigation revealed that Waziri 
established a fake Yahoo e-mail account from which he sent out e-mails 
pretending to be a U.S. contracting officer. He used the e-mail account to 
solicit bids for construction projects, in an attempt to glean information 
about his competitors’ bidding methodology. Waziri admitted culpabil-
ity when interviewed, and asked if impersonating an officer of the United 
States, in direct violation of 18 U.S.C. 912, would preclude him from future 
government contracting. 

On October 25, 2012, SIGAR proposed HTCC and Waziri for debarment. 

SPECIAL PROJECTS
SIGAR’s Office of Special Projects is a response team created by the 
Special Inspector General to examine emerging issues in prompt, action-
able reports and alert letters to federal agencies and the Congress. The 
Special Inspector General set up the office after senior U.S. officials com-
plained that they needed to get information from SIGAR more quickly than 
is possible in an audit format. 

This quarter the office, which is now fully staffed, produced an alert 
letter on a fire- and life-safety risk at ANA facilities. It conducted an 
analysis of the progress made by the donor community and the govern-
ment of Afghanistan toward achieving the goals outlined at the July 2012 
Tokyo Declaration meeting and the resulting Tokyo Mutual Accountability 
Framework. For more information, see Section 3, page 143. It also issued 
two data calls. The first sought to obtain comprehensive information about 
U.S.-funded reconstruction projects and programs in Afghanistan and 
identify how remaining or planned-for funds—appropriated or otherwise 
made available for the reconstruction of Afghanistan—will be used. The 
second asked USAID, DOD, and State to provide SIGAR with a list of the 10 
Afghanistan reconstruction projects each agency deemed most successful 
as well as a list of the 10 projects it deemed least successful, and to explain 
in each case how they made that determination. 
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Alert Letter Published

SP-13-3: K-Span Structures Can Pose Fire and Life Safety Risk
SIGAR issued an alert letter this quarter warning about the safety of struc-
tures the U.S. military has built for the ANA. SIGAR reported that U.S. 
Army Corps of Engineers (USACE) officials have decided to continue using 
materials that have been linked to three fires when improperly installed. 
SIGAR said that USACE is using foam installation and thermal barrier 
systems in the construction of K-Span structures for the ANA despite 
knowledge that, if not properly installed, these materials pose a serious 
fire- and life-safety risk. 

DOD defines a K-Span as a rust-resistant, weather-resistant, and fire-
proof structure. According to USACE, K-Span structures replaced concrete/
masonry structures for many ANA projects in about 2010. But last year, 
three K-Span structures built for the ANA caught fire during construction, 
resulting in property damage. USACE recently examined the matter and 
issued a decision paper, updated March 10, 2013, that found these fires 
were linked to the foam installation and thermal barrier system used by 
contractors in constructing K-Span structures. Allegedly, the contractors 
installed foam insulation and thermal barrier systems that were not compli-
ant with International Building Code (IBC) standards. USACE determined 
that a potentially serious fire- and life-safety hazard exists with ANA K-Span 
facilities in which foam insulation systems were not properly installed in 
accordance with IBC standards. 

USACE’s risk assessment determined that “almost all of the completed 
facilities have insulation installed that currently cannot be shown to meet 
the requirements of the IBC code.” USACE estimates that in southern 
Afghanistan alone, there are “approximately 1,002 K-Span structures in 
various stages of construction” for eventual use by the ANA. Alarmingly, 
“704 structures are in various stages of installation of the foam insulation 
and barrier system” that USACE has identified as non-compliant with IBC 
standards. To avoid further expense and delays in project completion dates, 
USACE guidance to contractors for any structures that do not have systems 
fully in place is to “proceed with the materials that have been previously 
approved and that are currently on site.”

Given the number of K-Span facilities under construction, SIGAR wrote 
to USACE to alert it to SIGAR’s concern about the safety risk to the ANA 
troops who occupy buildings in which non-compliant material are likely to 
have been used. SIGAR has opened an investigation into the matter. 

In response to this safety alert letter, USACE provided an update to 
SIGAR on the actions being taken by USACE to resolve safety concerns 
associated with spray-foam insulation systems being used in the construc-
tion of K-Span buildings for the ANSF. USACE corrected previous USACE 
documentation regarding the three fires at ANA facilities, stating that two 

COMPLETED SPECIAL PROJECTS
•	SIGAR SP-13-3: K-Span Structures Can 
Pose Fire and Life Safety Risk

Workers construct a K-span building at 
Bagram Airfield. (U.S. Army photo)
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of the three fires were caused by improper hot-work operations during con-
struction and that the third building was not insulated with the spray foam 
and was a temporary building for the contractor’s own use. However, the 
Deputy Commander for USACE stated that safety and application of appro-
priate building code requirements are USACE priorities for any facility it 
constructs. He stated that USACE is conducting a full review of all ANSF 
arch-span buildings being constructed by USACE to determine what correc-
tive actions may be required to ensure facilities comply with international 
building code requirements. In addition, USACE plans to contract with a 
qualified architect-engineer firm to review contract documents for each 
building to ensure contract compliance with the code requirements and to 
review contractor material submittals for spray-foam insulation and thermal 
barrier materials to verify compliance or non-compliance with the interna-
tional building code criteria. USACE is gathering the documents requested 
by SIGAR and will be providing them to SIGAR. SIGAR will continue to 
monitor the issue in support of its ongoing investigation.

New Special Projects

Direct Assistance to the Afghan Ministries of Defense  
and Interior 
The Ministries of Defense (MOD) and Interior (MOI) have already received 
more than $3 billion of direct assistance from the U.S. government for the 
Afghan National Security Forces’ salaries, uniforms, and fuel. That amount 
is expected to increase over the coming years. As part of SIGAR’s ongoing 
effort to monitor the use of direct assistance by U.S. agencies, this review 
will identify the procedures used by DOD to evaluate the capacity of MOD 
and MOI to properly manage and account for U.S. funds.

Direct Assistance for the Kajaki Dam Energy Project
USAID recently announced it will provide approximately $60 million to 
$80 million of U.S. direct assistance funding to the Afghan national utility, 
Da Afghanistan Breshna Sherkat (DABS), to install a turbine at the Kajaki 
Dam. As part of SIGAR’s ongoing effort to monitor agencies’ use of direct 
or “on-budget” assistance, SIGAR’s new review will examine the safeguards 
USAID plans to put in place to ensure that U.S. direct assistance funds given 
to DABS are properly managed.

U.S. Government Anticorruption Goals
Fighting corruption and increasing accountability are important compo-
nents of the U.S. reconstruction strategy in Afghanistan. Various U.S. and 
international reconstruction strategies have placed enormous importance 
on the fight against corruption and have tied future reconstruction fund-
ing to progress in the area. SIGAR is undertaking a limited-scope review to 

NEW SPECIAL PROJECTS
•	Direct Assistance to the Afghan 
Ministries of Defense and Interior

•	Direct Assistance for the Kajaki Dam 
Energy Project

•	U.S. Government Anticorruption Goals
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evaluation the progress the United States has made in meeting its anticor-
ruption goals in Afghanistan. 

Ongoing Special Projects

Evaluation of Culvert Denial Systems
A SIGAR investigation of contractors fraudulently billing the U.S. 
Government for culvert-denial systems that were never installed or incor-
rectly installed has raised serious concerns. In addition to the potential 
for fraud, these improperly installed or absent culvert-denial systems have 
led to the deaths of Coalition soldiers and others by allowing insurgents 
to plant IEDs in culverts. SIGAR is conducting a targeted evaluation of 
the installation of culvert-denial systems in Afghanistan. This evaluation 
will follow up on the issues raised in the investigation and an October 10, 
2012, SIGAR safety alert letter citing these concerns that was issued to the 
CENTCOM and USFOR-A commanders respectively. It will determine the 
universe of contracts awarded for culvert-denial systems and the extent to 
which management and oversight was conducted of the contractors install-
ing the culvert-denial systems. 

SIGAR BUDGET
This quarter, Congress appropriated $49.9 million, as requested, for SIGAR’s 
operating expenses through FY 2013. These funds are provided through the 
Full Year Continuing Appropriations Act 2013 (P.L. 113-6). However this 
amount is subject to the government-wide sequestration reduction on dis-
cretionary non-defense funds, approximately $2.5 million for SIGAR based 
on current guidance. During a difficult appropriations process and continu-
ing debate over the federal budget, Congress’s provision of the requested 
amount clearly demonstrates the importance and value of SIGAR’s work to 
Congress and the U.S. taxpayers. 

SIGAR was established in 2008. In total, Congress has appropriated 
$166 million to support SIGAR operations through 2013. The President’s 
FY 2014 Budget, recently submitted to the Congress, requests an addi-
tional $49.7 million for SIGAR to continue its critical oversight of 
reconstruction funds.

SIGAR STAFF
During this reporting period, SIGAR increased its staff from 177 to 182 fed-
eral employees. SIGAR extended offers of employment that will bring the 
number of full-time staff to 189 by the end of May 2013. SIGAR is on target 
to reach its goal of 200 full-time employees by the end of the third quarter 
FY 2013 and a workforce of 205 for FY 2014.

ONGOING SPECIAL PROJECTS
•	Evaluation of Culvert Denial Systems
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As a temporary agency, SIGAR faces challenges recruiting and retaining 
staff, but continues to rise to the challenge. SIGAR is authorized 57 billets 
in Afghanistan. This quarter, SIGAR had 32 authorized personnel at the U.S. 
Embassy Kabul and 14 authorized at locations outside the U.S. Embassy. 
SIGAR has staff members stationed at eight locations across the country, 
including Kandahar and Bagram airfields, Mazar-e-Sharif, Camp Stone, 
Camp Leatherneck, FOB Salerno, USFOR-A headquarters in Kabul, and the 
U.S. Consulate in Herat. SIGAR employs three local Afghans in its Kabul 
office to support investigations and audits. In addition, SIGAR supports its 
work with staff assigned to short-term temporary duty in Afghanistan. This 
quarter, SIGAR had 16 personnel on temporary duty in Afghanistan for a 
total of 316 days.



Source: ABC News, interview with General Joseph Dunford, March 29, 2013.

“I see a great opportunity today for 
stability and security in Afghanistan 
10 years from now. But it is going to 

be a long-term process. ... What we are 
really trying to do by the end of 2014 is 
provide the Afghans with what I would 
describe as a ‘decade of opportunity.’ 

At that point, security and stability will 
be in their hands.”

—General Joseph Dunford
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A midwife at the Sar-e-Hause health clinic talks with a young mother as part 

of a program aimed at improving health and nutrition, as well as reducing 

Afghanistan’s high childbirth and childhood mortality rates. (World Bank photo)
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RECONSTRUCTION UPDATE

OVERVIEW

Section 3 presents updates on accomplishments, challenges, and initiatives 
in Afghanistan reconstruction to provide context for oversight. Sidebars 
identify SIGAR audits, completed and ongoing, relating to those efforts. 
Cross-references to Section 1 point to more detail.

SIGAR presents the data in this section in compliance with Public Law 
110-181, which mandates that each of SIGAR’s quarterly reports to Congress 
on reconstruction activities in Afghanistan include, among other things:
•	 obligations and expenditures of appropriated funds 
•	 discussions of U.S. government entities’ contracts, grants, agreements, 

or other mechanisms
•	 funds provided by foreign nations or international organizations to 

programs and projects funded by U.S. government entities

TOPICS
This section has four subsections: Status of Funds, Security, Governance, 
and Economic and Social Development.

The Status of Funds subsection describes monies appropriated, obli-
gated, and disbursed for Afghanistan reconstruction, including U.S. funds 
and international contributions.

The organization of the other three subsections mirrors the three pillars 
in the Prioritization and Implementation Plan developed in an international 
conference in July 2010 and announced by the Afghan government.

The Security subsection describes U.S. efforts to bolster the Afghan 
National Security Forces (the Army and Police), the transition away from 
private security contracting, and the battle against the narcotics trade.

The Governance subsection provides an overview of the Afghan govern-
ment’s progress toward good governance through capacity-building efforts, 
rule of law initiatives, and human rights recognition. This subsection also 
describes the status of reconciliation and reintegration, Afghan government 
control in various provinces, and initiatives to combat corruption.

The Economic and Social Development subsection looks at reconstruc-
tion activities by sectors like energy, mining, and health. It provides a snapshot 
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of the state of the economy and updates on progress in regulating financial 
networks, achieving fiscal sustainability, and delivering essential services.

METHODOLOGY
Section 3 was compiled from open-source and U.S. agency data. 
Attributions appear in endnotes or notes to tables and figures. Multiple 
organizations provide data, so numbers may conflict. SIGAR has not verified 
data other than that in its own audits or investigations. Information from 
other sources does not necessarily reflect SIGAR’s opinion. For details on 
SIGAR audits and investigations this quarter, see Section 2.

Data Call
The data call is a series of questions directed to U.S. agencies about their 
contributions and involvement in reconstruction programming, and the 
state of affairs in Afghanistan. U.S. agencies responding to the latest 
data call include the Departments of State, Defense, Transportation, and 
Treasury, and the U.S. Agency for International Development. Responding 
agencies received a preliminary draft of this section so they could verify 
and comment on specific data they provided for this quarterly report. 

Open-Source Research
Open-source research draws on the most current, publicly available data 
from reputable sources. Sources used include the U.S. agencies represented 
in the data call, the International Security Assistance Force, the United 
Nations (and relevant branches), the International Monetary Fund, the 
World Bank, and Afghan ministries and other government organizations.



UNDERSTANDING THE GRAPHICS AND DATA TERMS
All figures and tables report data for this quarter, except where identified in titles or notes.

BAR CHARTS
This report discusses many funds and projects with 
dollar values ranging from millions to billions. To 
provide an accurate graphical representation of these 
numbers, some bar graphs appear with a break (a 
wavy line) to indicate a jump between zero and a 
larger number.
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CALENDAR AND SOLAR YEARS
Afghanistan follows the solar Hejri calendar, which 
began in 622 A.D. in the Gregorian calendar. SIGAR 
converts Hejri solar years to Gregorian equivalents. 
The current Afghan solar year (SY) is 1392. It began 
on March 21, 2013, and ends on March 20, 2014. 
The Afghan government’s fiscal year runs from 
December 21, 2012, to December 20, 2013.

UNITS IN BILLIONS AND MILLIONS
Because this report details funding in both billions 
and millions of dollars, it uses a visual cue to distin-
guish the two measurement units. Dollars reported in 
billions are represented in blue, and dollars reported 
in millions are depicted in green.

Pie chart in billions Pie chart in millions

FUNDING MARKERS
Funding markers identify individual funds dis-
cussed in the text. The agency responsible for 
managing the fund is listed in the tan box below 
the fund name.
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ASFF: Afghanistan Security Forces Fund  
CERP: Commander’s Emergency  
Response Program 
AIF: Afghanistan Infrastructure Fund 
TFBSO: Task Force for Business and 
Stability Operations 
DOD CN: DOD Drug Interdiction and 
Counter-Drug Activities 
ESF: Economic Support Fund  
INCLE: International Narcotics Control and 
Law Enforcement  
Other: Other Funding

STATUS OF FUNDS

To fulfill SIGAR’s legislative mandate, this section details the status of U.S. 
funds appropriated, obligated, and disbursed for reconstruction activities 
in Afghanistan. As of March 31, 2013, the United States had appropriated 
approximately $92.73 billion for relief and reconstruction in Afghanistan 
since FY 2002. This total has been allocated as follows:
•	 $54.27 billion for security
•	 $22.97 billion for governance and development
•	 $6.39 billion for counter-narcotics efforts
•	 $2.43 billion for humanitarian aid
•	 $6.66 billion for operations and oversight
Figure 3.1 shows the major U.S. funds that contribute to these efforts.

FIGURE 3.1

U.S. FUNDS SUPPORTING AFGHANISTAN RECONSTRUCTION EFFORTS ($ BILLIONS)

Note: Numbers have been rounded.
a Multiple agencies include DOJ, State, DOD, USAID, Treasury, and USDA.

Sources: DOD, responses to SIGAR data call, 4/17/2013, 4/16/2013, 4/2/2013, 4/1/2013, 10/22/2012, 
10/14/2009, and 10/1/2009; State, responses to SIGAR data call, 4/15/2013, 4/10/2013, 4/5/2013, 10/5/2012 and 
6/27/2012; Treasury, response to SIGAR data call, 4/5/2013; OMB, response to SIGAR data call, 1/3/2013; USAID, 
responses to SIGAR data call, 4/18/2013, 10/15/2010, 1/15/2010, and 10/9/2009; DoJ, response to SIGAR data call, 
7/7/2009; USDA, response to SIGAR data call, 4/2009; P.L. 113-6, 3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 
4/15/2011; P.L. 111-212, 10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense Explanatory Statement.
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U.S. RECONSTRUCTION FUNDING FOR AFGHANISTAN
As of March 31, 2013, cumulative appropriations for relief and reconstruc-
tion in Afghanistan totaled approximately $92.73 billion. This total can be 
divided into five major categories of reconstruction funding: security, gover-
nance and development, counternarcotics, humanitarian, and oversight and 
operations. For complete information regarding U.S. appropriations, see 
Appendix B.

On March 26, 2013, President Obama signed the Consolidated and 
Further Continuing Appropriations Act, 2013, funding the U.S. govern-
ment for the rest of the fiscal year and increasing cumulative funding for 
Afghanistan reconstruction to approximately $92.73 billion, as shown in 
Figure 3.2. When this report went to press, final FY 2013 appropriation 
amounts for many Afghanistan relief and reconstruction accounts were still 
being determined, including State and USAID accounts. FY 2013 funding 
levels will increase when these amounts are known.24

The amount provided to the seven major 
U.S. funds represents over 85.6% (more 
than $79.40 billion) of total reconstruction 
assistance in Afghanistan since FY 2002. 
Of this amount, over 83.6% (more than 
$66.39 billion) has been obligated, and 
over 73.4% (more than $58.29 billion) has 
been disbursed. The following pages provide 
additional details on these funds.

FIGURE 3.2

Notes: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF. DOD reprogrammed $1 billion from FY 2012 ASFF. P.L. 113-6 rescinded $1 billion from FY 2012 ASFF. DOD 
transferred $101 million from FY 2011 AIF to FY 2011 ESF to fund an infrastructure project to be implemented by USAID.
a Final appropriation �gures for FY 2013 have not been determined for many accounts, including State and USAID accounts.

Sources: DOD, responses to SIGAR data call, 4/17/2013, 4/16/2013, 4/2/2013, 4/1/2013, 10/22/2012, 10/14/2009, and 10/1/2009; State, responses to SIGAR data call, 4/15/2013, 
4/10/2013, 4/5/2013, 10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 4/5/2013; OMB, response to SIGAR data call, 1/3/2013; USAID, responses to SIGAR data call, 
4/18/2013, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data call, 7/7/2009; USDA, response to SIGAR data call, 4/2009; P.L. 113-6, 3/26/2013; P.L. 112-74, 
12/23/2011; P.L. 112-10, 4/15/2011; P.L. 111-212, 10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense Explanatory Statement.

CUMULATIVE APPROPRIATIONS BY FUNDING CATEGORY, AS OF MARCH 31, 2013 ($ BILLIONS)
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As of March 31, 2013, appropriations for FY 2013 amounted to more than 
$6.22 billion as shown in Figure 3.3. Of this amount, more than $5.12 billion 
was appropriated to the ASFF. The FY 2013 funding level for the ASFF is a 
decrease of more than $6 billion from the $11.2 billion initially appropriated 
in FY 2012. Since May 2012, cumulative appropriations for the ASFF have 
been reduced a total of $3 billion. Reprogramming activity and rescissions 
reduced the FY 2012 appropriation amount from $11.2 billion to $9.2 bil-
lion, and reprogramming activity reduced the FY 2011 appropriation from 
$11.6 billion to $10.6 billion.25

As reported last quarter, a significant amount of FY 2012 funding remains 
to be obligated. Nearly $5.21 billion of the more than $11.76 billion appropri-
ated to four of the largest U.S. reconstruction funds for FY 2012 remained 
available for obligation, as shown in Table 3.1.26

FIGURE 3.3

Notes: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF. DOD reprogrammed $1 billion from FY 2012 ASFF. P.L. 113-6 rescinded $1 billion from FY 2012 ASFF. DOD 
transferred $101 million from FY 2011 AIF to FY 2011 ESF to fund an infrastructure project to be implemented by USAID.
a Final appropriation �gures for FY 2013 have not been determined for many accounts, including State and USAID accounts.

Sources: DOD, responses to SIGAR data call, 4/17/2013, 4/16/2013, 4/2/2013, 4/1/2013, 10/22/2012, 10/14/2009, and 10/1/2009; State, responses to SIGAR data call, 4/15/2013, 
4/10/2013, 4/5/2013, 10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 4/5/2013; OMB, response to SIGAR data call, 1/3/2013; USAID, responses to SIGAR data call, 
4/18/2013, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data call, 7/7/2009; USDA, response to SIGAR data call, 4/2009; P.L. 113-6, 3/26/2013; P.L. 112-74, 
12/23/2011; P.L. 112-10, 4/15/2011; P.L. 111-212, 10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense Explanatory Statement.

APPROPRIATIONS BY FISCAL YEAR, AMOUNT, AND CATEGORY ($ BILLIONS)
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TABLE 3.1

FY 2012 APPROPRIATIONS AND 
OBLIGATIONS, AS OF MARCH 31, 
2013 ($ MILLIONS)

Appropriated Obligated

ASFF $9,200 $5,936

AIF $400 $321

ESF $1,837 $0

INCLE $324 $293

TOTAL $11,761 $6,550

To Be Obligated $5,211
Notes: Numbers have been rounded. DOD reprogrammed 
$1 billion out of FY 2012 ASFF, and P.L. 113-6 rescinded 
$1 billion from FY 2012 ASFF, reducing the funding level from 
$11.2 billion to $9.2 billion.

Sources: DOD, responses to SIGAR data call, 4/17/2013 and 
4/16/2013; USAID, response to SIGAR data call, 4/18/2013; 
State, response to SIGAR data call, 4/15/2013; P.L. 112-74, 
12/23/2011.
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AFGHANISTAN SECURITY FORCES FUND
The Congress created the Afghanistan Security Forces Fund (ASFF) to 
provide the ANSF with equipment, supplies, services, and training, as well 
as facility and infrastructure repair, renovation, and construction.27  The pri-
mary organization responsible for building the ANSF is the North Atlantic 
Treaty Organization (NATO) Training Mission-Afghanistan/Combined 
Security Transition Command-Afghanistan.28 

The Consolidated and Further Continuing Appropriations Act, 2013, 
appropriated more than $5.12 billion for the ASFF for FY 2013, increasing 
total cumulative funding to nearly $52.75 billion.29 As of March 31, 2013, 
nearly $44.13 billion of total ASFF funding had been obligated, of which 
nearly $39.99 billion had been disbursed.30  Figure 3.4 displays the amounts 
made available for the ASFF by fiscal year.

DOD reported that cumulative obligations as of March 31, 2013, 
increased by nearly $1.04 billion over cumulative obligations as of 
December 31, 2012. Cumulative disbursements as of March 31, 2013, 
increased by more than $1.85 billion over cumulative disbursements as 
of December 31, 2012.31 Figure 3.5 provides a cumulative comparison of 
amounts made available, obligated, and disbursed for the ASFF.

ASFF FUNDS TERMINOLOGY
DOD reported ASFF funds as appropriated, 
obligated, or disbursed

Appropriations: Total monies available for 
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to SIGAR data call, 4/13/2010.

FIGURE 3.4 FIGURE 3.5

Notes: Numbers have been rounded.
a DOD reprogrammed $1 billion of FY 2011 ASFF. 
b DOD reprogrammed $1 billion of FY 2012 ASFF; another $1 

billion was rescinded in P.L. 113-6. 

Sources: DOD, response to SIGAR data call, 4/16/2013; P.L. 
113-6, 3/26/2013.

ASFF APPROPRIATED FUNDS BY FISCAL YEAR 
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Budget Activity Groups: categories  
within each appropriation or fund account 
that identify the purposes, projects, or 
types of activities financed by the appro-
priation or fund 
 
Sub-Activity Groups: accounting groups 
that break down the command’s disburse-
ments into functional areas

Sources: DOD, “Manual 7110.1-M Department of Defense 
Budget Guidance Manual,” accessed 9/28/2009; Department 
of the Navy, “Medical Facility Manager Handbook,” p. 5, 
accessed 10/2/2009.

ASFF BUDGET ACTIVITIES
DOD allocates funds to three budget activity groups within the ASFF:
•	 Defense Forces (Afghan National Army, ANA)
•	 Interior Forces (Afghan National Police, ANP)
•	 Related Activities (primarily Detainee Operations)

Funds for each budget activity group are further allocated to four sub-
activity groups: Infrastructure, Equipment and Transportation, Training and 
Operations, and Sustainment.32 

As of March 31, 2013, DOD had disbursed nearly $39.99 billion for ANSF 
initiatives. Of this amount, nearly $26.25 billion was disbursed for the ANA, 
and nearly $13.47 billion was disbursed for the ANP; the remaining more 
than $0.27 billion was directed to related activities.33 

As shown in Figure 3.6, the largest portion of the funds disbursed for the 
ANA—nearly $10.38 billion—supported Equipment and Transportation. Of 
the funds disbursed for the ANP, the largest portion—more than $4.67 bil-
lion—supported Sustainment, as shown in Figure 3.7.34 

FIGURE 3.6 FIGURE 3.7

Note: Numbers have been rounded. 

Source: DOD, response to SIGAR data call, 4/16/2013.

ASFF DISBURSEMENTS FOR THE ANA 
By Sub-Activity Group 
FY 2005–March 31, 2013 ($ BILLIONS)

Equipment and
Transportation
$10.38

Sustainment
$9.25 

Training and
Operations
$2.68

Infrastructure
$3.93

Total: $26.25

Note: Numbers have been rounded.

Source: DOD, response to SIGAR data call, 4/16/2013.

ASFF DISBURSEMENTS FOR THE ANP
By Sub-Activity Group 
FY 2005–March 31, 2013 ($ BILLIONS)

Equipment and
Transportation
$3.46

Sustainment
$4.67 

Training and
Operations
$3.05

Total: $13.47

Infrastructure
$2.28
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CERP FUNDS TERMINOLOGY

DOD reported CERP funds as appropriated, 
obligated, or disbursed

Appropriations: Total monies available for  
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to SIGAR data call, 4/14/2010.

COMMANDER’S EMERGENCY RESPONSE PROGRAM
The Commander’s Emergency Response Program (CERP) enables U.S. 
commanders in Afghanistan to respond to urgent humanitarian relief and 
reconstruction requirements in their areas of responsibility by supporting 
programs that will immediately assist the local population. Funding under 
this program is intended for small projects that are estimated to cost less 
than $500,000 each.35 Projects with cost estimates exceeding $1 million are 
permitted, but they require approval from the Commander of U.S. Central 
Command; projects over $5 million require approval from the Deputy 
Secretary of Defense. CERP-funded projects may not exceed $20 million.36 

The Consolidated and Further Continuing Appropriations Act, 2013, 
appropriated $200 million for CERP for FY 2013, increasing total cumulative 
funding to nearly $3.64 billion.37 Of this amount, DOD reported that more 
than $2.27 billion had been obligated, of which more than $2.20 billion had 
been disbursed.38 Figure 3.8 shows CERP appropriations by fiscal year, and 
Figure 3.9 provides a cumulative comparison of amounts appropriated, obli-
gated, and disbursed for CERP projects.

FIGURE 3.8 FIGURE 3.9

Notes: Numbers have been rounded. Data may include 
inter-agency transfers. 

Sources: DOD, response to SIGAR data call, 4/17/2013; 
OMB, response to SIGAR data call 1/4/2013; P.L. 113-6, 
3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 
4/15/2011.
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AIF FUNDS TERMINOLOGY
DOD reported AIF funds as appropriated, 
obligated, or disbursed 

Appropriations: Total monies available for  
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to SIGAR data call, 4/13/2012.

AFGHANISTAN INFRASTRUCTURE FUND
The Ike Skelton National Defense Authorization Act for FY 2011 established 
the Afghanistan Infrastructure Fund (AIF) to pay for high-priority, large-
scale infrastructure projects that support the U.S. civilian-military effort. 
Congress intended for projects funded by the AIF to be jointly selected and 
managed by DOD and State. Thirty days before obligating or expending 
funds on an AIF project, the Secretary of Defense and Secretary of State are 
required to notify Congress with details of the proposed project, including 
a plan for its sustainment and a description of how it supports the counter-
insurgency strategy in Afghanistan.39 

The Consolidated and Further Continuing Appropriations Act, 2013, 
appropriated $325 million for the AIF for FY 2013, increasing total cumula-
tive funding to more than $1.02 billion.40 This figure excludes $101 million of 
FY 2011 AIF funds transferred to the FY 2011 Economic Support Fund for 
USAID’s AIF-funded infrastructure project. As of March 31, 2013, approxi-
mately $616.40 million of total AIF funding had been obligated, of which 
approximately $102.90 million had been disbursed.41  Figure 3.10 shows AIF 
appropriations by fiscal year, and Figure 3.11 provides a cumulative com-
parison of amounts appropriated, obligated, and disbursed for AIF projects.

FIGURE 3.10 FIGURE 3.11

Notes: Numbers have been rounded. 
a FY 2011 �gure excludes $101 million transferred to USAID 

to execute an AIF project.

Sources: DOD, response to SIGAR data call, 3/17/2013; P.L 
113-6, 3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 
4/15/2011.
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TASK FORCE FOR BUSINESS AND STABILITY OPERATIONS
The Task Force for Business and Stability Operations (TFBSO) was estab-
lished in June 2006 and operated for several years in Iraq. In 2010, TFBSO 
began operations in Afghanistan aimed at stabilizing the country and coun-
tering economically motivated violence by decreasing unemployment and 
creating economic opportunities for Afghans. TFBSO projects include activ-
ities that facilitate private investment, industrial development, banking and 
financial system development, agricultural diversification and revitalization, 
and energy development.42

As of March 31, 2013, TFBSO had been appropriated more than $117.28 mil-
lion for FY 2013, bringing cumulative appropriations for the task force to 
nearly $672.04 million.43 Of this amount, more than $551.11 million had been 
obligated and more than $369.97 million had been disbursed.44 Figure 3.12 dis-
plays the amounts appropriated for TFBSO projects by fiscal year, and Figure 
3.13 provides a cumulative comparison of amounts made available, obli-
gated, and disbursed for TFBSO projects.

FIGURE 3.12 FIGURE 3.13

Notes: Numbers have been rounded. Data may include 
inter-agency transfers.

Sources: DOD, response to SIGAR data call, 4/2/2013; P.L. 
113-6, 3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 
4/15/2011.
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DOD DRUG INTERDICTION AND COUNTER-DRUG ACTIVITIES
DOD’s Drug Interdiction and Counter-Drug Activities Fund (DOD CN) 
supports efforts to stabilize Afghanistan by combating the drug trade and 
related activities. DOD uses the DOD CN to provide assistance to the 
counternarcotics effort by supporting military operations against drug traf-
fickers; expanding Afghan interdiction operations; and building the capacity 
of Afghan law enforcement bodies—including the Afghan Border Police—
with specialized training, equipment, and facilities.45

DOD CN funds are appropriated by Congress to a single budget line for 
all military services. DOD reprograms the funds from the Counternarcotics 
Central Transfer Account to the military services and defense agencies, 
which track obligations of the transferred funds. DOD reported DOD CN 
accounts for Afghanistan as a single figure for each fiscal year.46

As of March 31, 2013, DOD reported that DOD CN received nearly 
$372.07 million for Afghanistan for FY 2013, bringing cumulative funding for 
DOD CN to nearly $2.68 billion since fiscal year 2004.47 Figure 3.14 shows 
DOD CN appropriations by fiscal year, and Figure 3.15 provides a cumula-
tive comparison of amounts appropriated and transferred to the military 
services and defense agencies for DOD CN projects.

FIGURE 3.14 FIGURE 3.15

Note: Numbers have been rounded.

Source: DOD, response to SIGAR data call, 4/1/2013.
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ECONOMIC SUPPORT FUND
Economic Support Fund (ESF) programs advance U.S. interests by helping 
countries meet short- and long-term political, economic, and security needs. 
ESF programs support counterterrorism; bolster national economies; and 
assist in the development of effective, accessible, independent legal systems 
for a more transparent and accountable government.48 

As of March 31, 2013, final FY 2013 funding levels for the ESF had not 
been determined. USAID reported that cumulative funding for the ESF 
amounted to more than $15.05 billion. Of this amount, nearly $12.90 billion 
had been obligated, of which more than $10.61 billion had been disbursed.49 
Figure 3.16 shows ESF appropriations by fiscal year.

USAID reported that cumulative obligations as of March 31, 2013, 
increased by nearly $2.98 million over cumulative obligations as of 
December 31, 2012. Cumulative disbursements as of March 31, 2013, 
increased by nearly $232.60 million over cumulative disbursements as of 
December 31, 2012.50 Figure 3.17 provides a cumulative comparison of the 
amounts appropriated, obligated, and disbursed for ESF programs.

FIGURE 3.16 FIGURE 3.17

Notes: Numbers have been rounded. FY 2011 �gure includes 
$101 million that was transferred to the ESF from the 
Afghanistan Infrastructure Fund. Final FY 2013 appropriation 
amount has not been determined.

Source: USAID, response to SIGAR data call, 4/18/2013.
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INTERNATIONAL NARCOTICS CONTROL  
AND LAW ENFORCEMENT 
The U.S. Bureau of International Narcotics and Law Enforcement Affairs 
(INL) manages an account for advancing rule of law and combating narcot-
ics production and trafficking—the International Narcotics Control and 
Law Enforcement (INCLE) account. INCLE supports several INL program 
groups, including police, counter-narcotics, and rule of law and justice.51

As of March 31, 2013, final FY 2013 funding levels for INCLE had not 
been determined. State reported that cumulative funding for INCLE 
amounted to more than $3.58 billion. Of this amount, nearly $3.49 billion 
had been obligated, of which nearly $2.58 billion had been disbursed.52 
Figure 3.18 shows INCLE appropriations by fiscal year.

State reported that cumulative obligations as of March 31, 2013, 
increased by nearly $247.71 million over cumulative obligations as of 
December 31, 2012. Cumulative disbursements as of March 31, 2013, 
increased by nearly $68.37 million over cumulative disbursements as of 
December 31, 2012.53 Figure 3.19 provides a cumulative comparison of 
amounts appropriated, obligated, and disbursed for INCLE.

FIGURE 3.18 FIGURE 3.19

Notes: Numbers have been rounded. Data may include 
inter-agency transfers.
a Figure re�ects amount obligated under continuing resolutions 

because the �nal FY 13 appropriation amount has not been 
determined.

Source: State, response to SIGAR data call, 4/15/2013.
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INTERNATIONAL RECONSTRUCTION FUNDING  
FOR AFGHANISTAN
In addition to assistance provided by the United States, the international 
community provides a significant amount of funding to support Afghanistan 
relief and reconstruction efforts. As noted in previous SIGAR quarterly 
reports, most of the international funding provided is administered through 
trust funds. Contributions provided through trust funds are pooled and then 
distributed for reconstruction activities. The two main trust funds are the 
Afghanistan Reconstruction Trust Fund (ARTF) and the Law and Order 
Trust Fund for Afghanistan (LOTFA).54

The Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan operational 
and development budgets comes through the ARTF. From 2002 to March 
20, 2013, the World Bank reported that 33 donors had pledged more than 
$6.94 billion, of which nearly $6.18 billion had been paid in.55 According to 
the World Bank, donors have pledged approximately $830.35 million to the 
ARTF for Afghan fiscal year 1392, which runs from December 21, 2012 to 
December 20, 2013.56 Figure 3.20 shows the 10 largest donors to the ARTF 
for FY 1392.

FIGURE 3.20

Notes: Numbers have been rounded. FY 1392 = 12/21/2012–12/20/2013.  

Source: World Bank, "ARTF: Administrator's Report on Financial Status as of March 20, 2013," p. 1.
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As of March 20, 2013, the United States had pledged more than $2.04 bil-
lion and paid in more than $1.74 billion since 2002.57 The United States and 
the United Kingdom are the two biggest donors to the ARTF, together con-
tributing nearly 47% of its total funding, as shown in Figure 3.21.

Contributions to the ARTF are divided into two funding channels—the 
Recurrent Cost (RC) Window and the Investment Window.58 As of March 20, 
2013, according to the World Bank, more than $2.69 billion of ARTF funds 
had been disbursed to the Afghan government through the RC Window 
to assist with recurrent costs such as salaries of civil servants.59 The RC 
Window supports the operating costs of the Afghan government because 
the government’s domestic revenues continue to be insufficient to support 
its recurring costs. To ensure that the RC Window receives adequate fund-
ing, donors to the ARTF may not “preference” (earmark) more than half of 
their annual contributions for desired projects.60 

The Investment Window supports the costs of development programs. 
As of March 20, 2013, according to the World Bank, more than $2.91 billion 
had been committed for projects funded through the Investment Window, of 
which nearly $1.91 billion had been disbursed. The World Bank reported 22 
active projects with a combined commitment value of nearly $1.86 billion, 
of which approximately $856.00 million had been disbursed.61

The Law and Order Trust Fund for Afghanistan
The United Nations Development Programme administers the LOTFA to 
pay ANP salaries and build the capacity of the Ministry of Interior.62 Since 
2002, donors have pledged more than $2.75 billion to the LOTFA, of which 
nearly $2.75 billion had been paid in, according to the most recent data 
available.63 The LOTFA’s sixth support phase started on January 1, 2011, 
and ran through March 31, 2013. In the 24 months since Phase VI began, the 
UNDP had transferred nearly $1.03 billion from the LOTFA to the Afghan 
government to cover ANP and Central Prisons Directorate staff remunera-
tions and an additional $22.55 million for capacity development and other 
LOTFA initiatives.64 As of December 31, 2012, donors had committed more 
than $1.22 billion to the LOTFA for Phase VI. Of that amount, the United 
States had committed more than $394.56 million, and Japan had committed 
more than $485.27 million. Their combined commitments make up nearly 
72% of LOTFA Phase VI commitments.65 The United States had contributed 
more than $950.22 million to the LOTFA since the fund’s inception.66 Figure 
3.22 shows the four largest donors to the LOTFA since 2002, based on the 
latest data available.

FIGURE 3.21

FIGURE 3.22

Note: Numbers have been rounded. 

Source: World Bank, "ARTF: Administrator's Report on 
Financial Status as of March 20, 2013," p. 4.
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As of March 31, 2013, the U.S. Congress had appropriated more than $54 bil-
lion to support the Afghan National Security Forces (ANSF). Most of these 
funds ($52.7 billion) were appropriated through the Afghanistan Security 
Forces Fund (ASFF) and provided to the Combined Security Transition 
Command-Afghanistan (CSTC-A), the lead U.S. agency responsibile for 
ANSF development. The purpose of the funding is to build, equip, train, and 
sustain the ANSF, which comprises the Afghan National Army (ANA) and 
the Afghan National Police (ANP). Of the $52.7 billion appropriated for the 
ASFF, approximately $44.1 billion had been obligated and $40.0 billion dis-
bursed as of March 31, 2013.67 

This section discusses assessments of the ANSF and the Ministries of 
Defense and Interior; gives an overview of U.S. funds used to build, equip, 
train, and sustain the ANSF; and provides an update on security sector 
events over the quarter and efforts to combat the cultivation of and com-
merce in illicit narcotics in Afghanistan. This section also discusses the 
challenges to transitioning to Afghan-led security by the end of 2014. 

U.S. FUNDING
On March 26, 2013, President Obama signed the “Consolidated and Further 
Continuing Appropriations Act, 2013” into law. This law provides $5.12 bil-
lion for the ASFF for fiscal year (FY) 2013. This was $625 million less than 
the amount sought in the Department of Defense’s (DOD) FY 2013 budget 
request. The cuts included $100 million for ANA infrastructure and a gen-
eral reduction of $525 million “due to lack of execution.”68 This does not 
include any amounts that may be affected by budget sequestration. 

Prior-year ASFF funding has also been reduced. DOD reprogrammed 
$1 billion of the FY 2011 ASFF. In addition, DOD reprogrammed $1 bil-
lion of FY 2012 ASFF and, as part of the FY 2013 appropriations, Congress 
provided for rescission of another $1 billion. These changes reduced the 
amount of FY 2012 ASFF from $11.2 billion to $9.2 billion.69

The Law and Order Trust Fund for Afghanistan
As noted in the Status of Funds section of this report (page 67), the Law and 
Order Trust Fund for Afghanistan (LOTFA) is a multinational trust fund, 

Reprogramming action: permits the use 
of funds for purposes other than those 
originally intended by Congress. Depending 
on the circumstances, approval for repro-
gramming may be internal to DOD or may 
involve Congress.  
 
Rescission: cancels budget author-
ity previously provided by Congress. The 
Impoundment Control Act of 1974 specifies 
that the President may propose to Congress 
that funds be rescinded. If both Houses 
have not approved a rescission proposal (by 
passing legislation) within 45 days of con-
tinuous session, any funds being withheld 
must be made available for obligation. 

Sources: Defense Acquisition University, “Lesson 10: 
Financial Management: Program/Budget Execution,” accessed 
4/12/2013; U.S. Senate, Glossary, accessed 4/12/2013.  
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administered by the United Nations Development Programme (UNDP), to 
pay ANP salaries and other ANP-related recurring costs, to build the capac-
ity of the Ministry of Interior (MOI), and for community policing initiatives. 
Since 2002, donor countries had paid more than $2.7 billion into this fund, 
of which the United States, the largest contributor, provided more than 
$950 million. Most U.S. funding provided through the LOTFA is from the 
ASFF (see ANP Salaries in this section, page 101). 

This quarter, LOTFA continued to meet the salary and remunera-
tion requirements of Afghanistan’s police officers and prison personnel, 
according to the UN Secretary-General. The UNDP Office of Audit and 
Investigations completed an inquiry into the LOTFA and distributed a sum-
mary to donors. Action on its findings is expected.70 SIGAR had not seen the 
inquiry at the time this report went to press.

NATO ANA Trust Fund
In addition to U.S.-provided funding in the security sector, most of which 
is routed through the ASFF, NATO also provides funding through its ANA 
Trust Fund. Through this fund, 22 countries (including the non-NATO coun-
try Japan) have donated nearly $715 million since 2007, though often with 
restrictions on use. ANA Trust Fund donations are not direct contributions 
to the Afghan government. These funds are administered by the United 
States on behalf of NATO and non-NATO donors and are provided through 
the ASFF to pay for ANA sustainment (such as salaries and incentives), 
logistical support, and non-recurring costs (such as equipment). The DOD 
Office of Inspector General is currently auditing the NATO ANA Trust Fund; 
the audit is expected to be completed in summer 2013.71

U.S. ON-BUDGET ASSISTANCE TO THE ANSF
From March 21, 2009, through December 31, 2012, the United States has 
provided $3.38 billion from the ASFF in direct, on-budget assistance to the 
government of Afghanistan; $1.95 billion in direct assistance is planned for 
2013, but has not yet been disbursed. Most disbursed and planned funding 
($3.75 billion) is to support the Afghan government’s operational budget 
to pay for salaries, as shown in Figure 3.23. The rest ($1.59 billion) covers 
sustainment-related expenses such as repairs and maintenance of facilities 
and equipment, and water and electrical service.72 

More on-budget assistance is being provided as Afghans continue to 
improve their financial management capability and capacity. While this 
increases the risk to U.S. funding by limiting visibility of these funds and 
their use, it also increases the Afghan government’s capacity to execute 
larger amounts and prepares it to identify and pay for future ANSF 
requirements. 
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KEY EVENTS THIS QUARTER
Most of the quarter’s key events in security relate to the transition of 
security responsibility from Coalition Forces to the ANSF. These events 
included: a NATO-led International Security Assistance Force (ISAF) 
change of command, the MOI’s new 10-year vision for the ANP; the first 
meeting of the new U.S. Secretary of Defense and President Karzai; and 
discussions of the size of the ANSF, the U.S. military footprint in the coming 
years, and the presence of U.S. Special Forces in certain provinces. Other 
key events related to the security environment include the rise in ANSF 
casualties, the ongoing threat of insider attacks, and the second-to-last 
tranche of provinces and districts beginning the transition from Coalition-
led to ANSF-led security. 

General Dunford Assumes Command of ISAF
At a February 10 ceremony, departing ISAF and U.S. Forces commander 
General John R. Allen passed the reins to incoming commander General 
Joseph F. Dunford Jr. 

U.S. and NATO leaders praised General Allen for his work during his 19 
months of command in Afghanistan. In his remarks, General Dunford said, 
“Today is not about change, it’s about continuity.”73

General Joseph F. Dunford observes ANSF 
training on March 18, 2013. General 
Dunford assumed command of ISAF and 
USFOR-A in February 2013. (NTM-A photo)

Note: Numbers have been rounded; SY = Afghan Solar Year; FY = Afghan Fiscal Year; increases in the "other" category re�ect 
an ongoing shift from off-budget to on-budget assistance.

Source: CSTC-A, responses to SIGAR data call, 4/16/2013.

ASFF DIRECT CONTRIBUTIONS TO THE AFGHAN GOVERNMENT ($ MILLIONS)

SY 1388 SY 1389 SY 1390 SY 1391 FY 1392
$0

$400

$800

$1,200

$1,600

$2,000

37.5 67.0 133.3

450.5

896.9

395.1

744.1
822.5

728.4

1,055.5

432.6

811.1

955.8 1,178.9

1,952.4

Disbursed Planned

Salaries

Other

Total

(3/21/2009–3/20/2010) (3/21/2010–3/20/2011) (3/21/2011–3/20/2012) (3/21/2012–12/31/2012) (1/1/2013–12/31/2013)

FIGURE 3.23



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

SECURITY

84

New Police Initiative
On February 5, 2013, the Minister of the Interior presented a draft 10-year 
vision for the Ministry and the ANP to the International Police Coordination 
Board, according to the UN Secretary-General. The strategy was cre-
ated to transform the police from a security force into a law-enforcement 
and community-policing force. This followed the United Nations’ launch 
of a democratic policing project funded by the Dutch government. The 
three-year project, which emphasizes outreach to women and children, 
is designed to empower Afghans to be more active in the issues of police 
accountability and community engagement.74 

Also in February, senior MOI officials traveled to Turkey to observe 
community-policing initiatives during a 10-day study tour. LOTFA funds sup-
ported the tour.75 

Secretary of Defense Meets with President Karzai
On March 10, 2013, Secretary of Defense Chuck Hagel met with President 
Karzai in Kabul. The meeting followed controversial remarks by President 
Karzai suggesting that the United States was conspiring with the Taliban 
to keep violence levels high in order to ensure a U.S. military presence in 
Afghanistan beyond 2014. The Secretary discussed those comments with the 
Afghan president and denied the accusation. The Secretary also said that any 
negotiation with the Taliban “must come from the Afghan government.”76

U.S., Coalition, and ANSF Force Strength through 2018
As transition from Coalition-led to Afghan-led security continues through-
out Afghanistan, policy makers and military leaders must consider the right 
balance of Afghan and Coalition forces over the next few years. At the 2012 
NATO Summit in Chicago, the leaders of ISAF-contributing countries out-
lined a plan to reduce the ANSF to a more fiscally sustainable 228,500-strong 
force in 2017. However, this quarter, U.S. officials suggested the current 
ANSF end-strength goal of 352,000 could be maintained through 2018. 

On February 22, 2013, following a meeting of NATO defense ministers in 
Brussels, then Secretary of Defense Leon Panetta said the plan to reduce 
the Afghan force would not go forward and that it made sense to maintain 
a 352,000-strong ANSF through 2018. He also noted that the United States 
will maintain a force of 60,000 troops in Afghanistan through the spring and 
summer fighting seasons, then cut the U.S. presence to 34,000 by February 
2014. U.S. forces are expected to stay at that level through the 2014 Afghan 
election cycle, then begin a final drawdown.77 

On March 5, 2013, U.S. Central Command (CENTCOM) commander 
General James Mattis told the Senate Armed Services Committee he rec-
ommended a post-2014 force of 20,000 Coalition troops—13,600 of them 
U.S.—in Afghanistan. In their February meeting, NATO defense ministers 
discussed leaving a force of 9,500 U.S. and 6,000 Coalition troops.78 A final 



REPORT TO THE UNITED STATES CONGRESS  I  APRIL 30, 2013

SECURITY

85

decision on a post-2014 Coalition force strength had not been reached as 
this report went to press. 

On March 8, 2013, the Dutch Prime Minister announced that the 
Netherlands would end its Afghan police-training mission in July 2013.79

U.S. Special Forces in Wardak
U.S. Special Forces are leaving Wardak following Afghan allegations that 
they harassed and killed citizens there. President Karzai said an Afghan-
American citizen originally from Kandahar was part of a Special Forces 
team in Wardak and “was violating the rights of the Afghan people mas-
sively.”80 In one example, he also noted that local residents complained 
after a student was found dead and alleged that U.S. forces had taken 
him from his home two days earlier.81 ISAF officials have said that no evi-
dence was found linking U.S. troops to abuse or murder in the region, but 
formed a joint ISAF/Afghan commission to further review allegations.82 On 
February 24, 2013, President Karzai announced ISAF would stop all Special 
Forces operations in Wardak following the reports of “repeated local com-
plaints of harassment and annoyance by the American Special Forces.”83 
Karzai told the Ministry of Defense (MOD) to make sure all U.S. Special 
Forces were out of the province within two weeks.84 

On March 25, 2013, a senior U.S. official said ISAF and the Afghan gov-
ernment had reached a “favorable resolution.” The official said, “It wasn’t a 
complete departure of U.S. security forces from Wardak province; it was a 
transition from U.S. security forces to Afghan security forces in a small sec-
tion of Wardak in the end.”85 President Karzai welcomed the announcement 
of the withdrawal and said Afghan forces “will move in to provide security 
for the region.”86

Insider Attacks
The number of insider attacks (Afghans in uniform attacking their Coalition 
partners) has been on the rise, from two attacks in 2008 to 46 attacks in 
2012.87 The 2012 attacks resulted in 62 Coalition deaths, 35 of them U.S. per-
sonnel.88 This accounts for more than 11% of all U.S. casualties and 15% of 
all U.S. casualties resulting from hostile actions in 2012, as shown in Figure 
3.24. In addition, insider attacks by ANSF personnel (or individuals posing 
as ANSF personnel) against other ANSF personnel rose from three in 2008 
to 29 in 2012 (through the end of September).89 

This quarter, insider attacks continued. On March 8, two U.S. soldiers 
and two Afghan soldiers were killed and 10 U.S. soldiers were wounded 
in Wardak when an Afghan in uniform opened fire on them. According to 
media accounts of the incident, Coalition forces quickly returned fire and 
killed the attacker.90 This was the third insider attack in 2013. In separate 
incidents this year, a British soldier was killed on January 7 and a U.S. con-
tractor was killed on March 8.91 

Total: 313

Non-Hostile
76

Hostile 202

Insider Attacks 35

Note: "Non-Hostile" includes deaths from accident, injury, 
illness, homicide, or suicide.

Sources: DOD, Defense Casualty Analysis System, accessed 
4/17/2013; DOD, “Report on Progress Toward Security and 
Stability in Afghanistan,” 12/2012, pp. 34–35; DOD, 
“Apparent Insider Attack Kills 2 Americans, 2 Afghans,” 
3/11/2013. 

U.S. MILITARY DEATHS IN AFGHANISTAN: 
JANUARY 1 THROUGH DECEMBER 31, 2012

FIGURE 3.24
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In addition to insider attacks aimed primarily at U.S. and Coalition forces, 
insider attacks by Afghan police and soldiers against their colleagues contin-
ued this quarter. Notably, 17 U.S.-trained Afghan Local Police (ALP) personnel 
in Ghazni were killed February 27 after one of their own drugged and shot 
them, stole their weapons, and fled, according to a media report.92 The Taliban 
claimed responsibility for that attack.93 In an incident on March 21, an ALP 
member killed five other Afghan police personnel in Badghis.94 

TRANSITION PROGRESS
As of February 2013, four of five tranches (geographic areas) were transi-
tioning to ANSF-led security with Tranche 4 just beginning the process this 
quarter, according to DOD. As of the end of February 2013, the ANSF had 
begun to assume the lead for security in 312 of the country’s 405 districts 
where approximately 87% of Afghans were living. In all, 23 of Afghanistan’s 
34 provinces were completely in transition and areas in all 34 provinces 
were in some stage of transition.95 

To ensure that security is maintained in transitioning areas, ISAF will 
continue to provide training, advising, and other support to the ANSF, 
according to DOD. As ANSF capabilities improve, ISAF support will be 
adjusted, allowing ANSF to move into the operational lead. DOD noted 
that counterinsurgency operations are increasingly Afghan planned, pre-
pared, and executed with advice and enabler support provided by Coalition 
Security Force Assistance Teams. This support includes fire, air, aviation, 
medical evacuation, and counter-IED support to augment ANSF capabilities 
that are still under development. During this transition period, Coalition 
forces will realign their posture to set the conditions for the ANSF to 
assume full security responsibility in late 2014, prior to the withdrawal of 
the bulk of remaining Coalition troops.96

According to DOD, Tranche 5 will be announced this spring and will 
mark the point at which the ANSF will assume the operational lead for 
100% of the population with ISAF in a support role through their train-
advise-assist mission. Tranche 5 will be in the final tranche in the transition 
process and is expected to be implemented during the summer of 2013.97 It 
includes a total of 91 districts in 11 provinces, mainly along the remaining 
eastern border areas, as shown in Figure 3.25.

U.S. FORCES
According to the U.S. Central Command, 70,000 U.S. forces were serving 
in Afghanistan as of March 31, 2013. Of those, approximately 48,200 were 
assigned to ISAF and 1,800 to the NATO Training Mission-Afghanistan 
(NTM-A)/CSTC-A. Of the remaining U.S. personnel, 7,500 were assigned 
to the U.S. Forces-Afghanistan and 12,500 were designated “other military 
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personnel.”98 As of April 15, 2013, a total of 2,072 U.S. military personnel 
have died in Afghanistan—83% of whom were killed in action—and 18,404 
were wounded as part of Operation Enduring Freedom.99

ANSF STRENGTH AND PERSONNEL DATA
In February, then Secretary of Defense Leon Panetta said supporting a 
352,000-strong ANSF through 2018 is “an investment that would be worth 
making, because it would allow us greater flexibility as we take down our 
troops.”100 This is a change from the 228,500-strong ANSF that leaders of 
nations contributing to ISAF envisaged at the Chicago NATO Summit in 
May 2012.101 This quarter, the ANSF force strength was 332,753 (181,834 
assigned to the ANA and Afghan Air Force and 150,919 assigned to the 
ANP).102 This is 4,763 fewer than the 337,516 ANSF force strength in 
March 2012, and 19,247 fewer than the end strength goal, as shown in Table 3.2 
on the following page.

Tranche 2

Tranche 3

Tranche 1

Areas not yet in transition

Tranche 4

Notes: Tranches include cities, districts, and provinces (or parts thereof). Tranche 1 began in July 2011, Tranche 2 in November 2011, Tranche 3 in July 2012, and Tranche 4 in February 2013.

Source: NATO, "Transition to Afghan Lead: Inteqal," accessed 4/18/2013.

AREAS IN TRANSITION TO AFGHAN-LED SECURITY

FIGURE 3.25
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The goal to “train and field” 352,000 ANSF personnel by October 2012 
was not met, although DOD reported that the ANSF reached its “recruit-
ing” goal of 352,000.103 In its December 2012 report to Congress, DOD noted 
that the number of reported ANSF personnel fell in 2012 after civilian 
personnel were removed from ANA force-strength reports. DOD also said 
the date for achieving an end strength of 352,000 ANSF personnel is by 
December 2014: 187,000 in the ANA by December 2012, 157,000 in the ANP 
by February 2013, and 8,000 in the Afghan Air Force by December 2014. 
However, according to DOD, the dates for all of these personnel to be 
trained, equipped, and fielded are December 2013 for the ANA and ANP, and 
December 2017 for the Afghan Air Force.104

Accurate and reliable accounting for ANSF personnel is necessary to 
help ensure that U.S. funds that support the ANSF are used for legitimate 
and eligible costs. However, SIGAR and others have reported that deter-
mining ANSF strength is fraught with challenges. U.S. and Coalition forces 
rely on the Afghan forces to report their own personnel strength numbers, 
which are often derived from hand-prepared personnel records in decen-
tralized, unlinked, and inconsistent systems. CSTC-A reported last quarter 
that there was no viable method of validating personnel numbers. 

AFGHAN LOCAL POLICE
The Afghan Local Police (ALP)—like Village Stability Operations described 
in the Governance section of this report—is part of the counterinsurgency 
strategy of ISAF and the Special Operations Joint Task Force-Afghanistan 
(SOJTF-A).105 This quarter, the number of ALP—“guardians”—was 21,656. 
Of those, nearly 97% are fully trained and assigned.106 This quarter, the ALP 
were operational at 104 sites.107 

The Taliban’s senior leadership considers the ALP the top threat to the 
insurgency’s ability to control the population and threaten the Afghan gov-
ernment, according to DOD. Insurgents attack ALP units up to 10 times 
more often than other ANSF components. However, DOD noted, the ALP 

SIGAR AUDIT
This quarter, SIGAR began an audit to 
assess the reliability and usefulness of 
data for the number of ANSF personnel 
authorized, assigned, and trained. This 
audit will also look at the methodology 
for gathering data on ANSF, including 
the extent to which DOD reviews and 
validates the information collected. 
For more information, see Section 2, 
page 32. 

An ANA Special Forces soldier talks with 
a potential ALP candidate in Helmand on 
April 4, 2013. The ALP provides security 
in rural areas with limited ANSF presence. 
(U.S. Marine Corps photo)

TABLE 3.2

ANSF ASSIGNED STRENGTH, FEBRUARY 18, 2013

ANSF Component Current Target Status as of 2/2013
Difference Between Current Strength  

and Target End-Strength Goals

Afghan National Army 187,000 personnel by December 2012 175,441 -11,559

Afghan National Police 157,000 personnel by February 2013 150,919 -6,081

Afghan Air Force 8,000 personnel by December 2014 6,393 -1,607

ANSF Total 352,000 332,753 -19,247

Sources: DOD, “Report on Progress Toward Security and Stability in Afghanistan,” 12/2012, p. 56; CSTC-A, responses to SIGAR data calls, 1/2/2013, 1/4/2013, 1/6/2013, and 4/1/2013. 
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successfully defended their positions against these attacks more than 80% 
of the time.108 

ALP members are recruited locally, recommended by village elders, and 
assigned to protect their home villages. Because they are a local force, 
the ALP has demonstrated “a unique resilience” against infiltration by the 
Taliban “as anyone outside the area would be immediately recognized as a 
foreigner.”109 In addition, the ALP has the most stringent vetting procedures 
of all ANSF, according to the SOJTF-A.110 DOD stated that all ALP members 
were recently revetted. Only 5% were removed from ALP ranks, mostly for 
drug use.111 

The ALP has been evolving since its establishment in August 2010, as 
shown in Figure 3.26, but challenges remain. According to DOD, the ALP’s 
main challenge is “the MOI’s ability to support and manage the program.”112 
DOD also noted that the MOI “has identified these difficulties and is work-
ing with [the NATO Special Operations Component Command-Afghanistan 
(NSOCC-A)] to build an enduring logistics and support capacity in MOI to 
meet ALP requirements.”113 In addition, NSOCC-A worked with the MOI 
to develop a revised ALP procedures document which extends the ALP 
program to 2025, increases the maximum age limit for potential ALP guard-
ians from 45 to 50, and designates the ALP as a component of the Afghan 
Uniform Police (AUP), according to SOJTF-A. The last step is expected to 
institutionalize the ALP, raise its status within the ANSF, and enable ALP 
leadership to use AUP infrastructure and pay and logistics systems. The 
revised procedures document also increases the maximum length of ALP 
Guardian contracts from one to three years. The document is currently 
being reviewed at the MOI, and is expected to be released in April.114

As of March 31, 2013, the United States has obligated $139.9 million 
of the ASFF to support the ALP. Of that amount, $47.7 million are direct 

Sources: SOJTF-A, response to SIGAR vetting, 4/12/2013; Human Rights Watch, "Just Don't Call It a Militia," 9/2011, pp. 5–8.

AFGHAN LOCAL POLICE TIMELINE: HISTORY, GROWTH, AND MAJOR EVENTS

JAN 2011 JAN 2012 JAN 2013

Aug 2010
Decree by President 
Karzai establishing ALP

Establishment 
procedures published, 
outlining ALP 
requirements

Sep 2011
Human Rights Watch 
released a report on 
allegations of abuse 
and criminal activity by 
ALP members

Dec 2011
Admiral McRaven (U.S. 
SOCOM Commander) 
announced intention to 
extend ALP program 
beyond original 
mandate of 10,000, to 
exceed 30,000 by 2015

May 2012
MOI established 
Control and 
Assessment 
Department 
within ALP
headquarters to 
investigate ALP 
criminal activity

Aug 2012
Insider attacks 
led to 
re-vetting of 
ALP

Oct 2012
ALP opened  
�rst 
national-level 
headquarters, in 
Kabul

Nov 2012
Deputy Minister of 
Interior Rahman 
proposed 
designating ALP 
as a component 
of Uniformed 
Police (AUP)

Jan 2013
President Karzai 
provided 
guidance to MOI 
Minister Patang 
to develop ALP in 
some provinces
independent of 
U.S. assistance

FIGURE 3.26
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contributions to the Afghan Ministry of Finance and $91.6 million are “in-
kind” funds that are used by U.S. forces to support the ALP.115 According to 
SOJTF-A, after ALP guardians are trained they become employees of the 
MOI, sign yearly service contracts, work part-time, and are paid approxi-
mately 60% of basic police salary (about $120 per month).116

In his latest report to the Security Council, the UN Secretary-General 
said “while [the ALP] initiative contributed to increased stability in some 
areas and progress in promoting accountability, concerns remain over insuf-
ficient implementation of policies regarding vetting, command and control 
and local-level oversight.” The Secretary-General also noted that United 
Nations Assistance Mission-Afghanistan (UNAMA) documented 55 inci-
dents attributed to the ALP that resulted in 62 civilian casualties (24 deaths 
and 38 injuries) in 2012.117

AFGHAN PUBLIC PROTECTION FORCE
The Afghan Public Protection Force (APPF) is a state-owned enter-
prise under the authority of the MOI that provides security services in 
Afghanistan. Following President Karzai’s 2010 decree to disband all national 
and international private security companies (PSCs), the Afghan govern-
ment implemented a bridging strategy for a phased transition process to a 
public security company. As part of the transition, the APPF was expected to 
assume responsibility for security of development and humanitarian projects 
in March 2012 and for security of military installations in March 2013. 

This quarter, SIGAR initiated a follow-on audit to the agency’s 
March 2012 testimony and its June 2012 report that assessed the potential 
effects of USAID’s transfer of security functions for its projects from PSCs 
to the APPF. This audit will identify the following:
•	 the cost of security services for selected USAID projects and any 

effect the transition to the APPF had on overall security costs for 
reconstruction projects

•	 USAID mechanisms to review security costs and oversee security 
services

•	 the impact of the APPF transition on reconstruction projects

The audit will also determine whether USAID’s implementing partners 
for selected projects were appropriately using companies licensed by the 
Afghan government.

As of March 6, 2013, the number of personnel assigned to the APPF 
was 16,326—a 15% increase since last quarter—according to CSTC-A. Of 
these, 1,158 were officers, 1,217 were noncommissioned officers (NCOs), 
and 13,951 were guards.118 The target goal for the APPF is approximately 
23,000 personnel.119

SIGAR AUDIT
This quarter, SIGAR initiated a follow-
on audit to the agency’s March 2012 
testimony and its June 2012 report 
that assessed the potential effects of 
USAID’s transfer of security functions 
for its projects from PSCs to the APPF. 
For more information, see Section 2, 
page 30.
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ANSF ASSESSMENTS
Assessments of the ANA and ANP are indicators of the effectiveness of 
U.S. efforts—and, by extension, of U.S. funding—to build, train, equip, and 
sustain the ANSF. These assessments also provide both U.S. and Afghan 
stakeholders with regular updates on the status of these forces as transi-
tion continues and Afghanistan assumes responsibility for its own security. 
SIGAR continues to closely monitor and report these assessments. 

In assessing the capability of ANA and ANP units, the ISAF Joint 
Command (IJC) uses the Commander’s Unit Assessment Tool (CUAT), 
which has five rating levels:120

•	 Independent with Advisors: The unit is able to plan and execute 
its missions, maintain command and control of subordinates, call on 
and coordinate quick-reaction forces and medical evacuations, exploit 
intelligence, and operate within a wider intelligence system.

•	 Effective with Advisors: The unit conducts effective planning, 
synchronizing, directing, and reporting of operations and status. 
Leaders, staff, and unit adhere to a code of conduct and are loyal to the 
Afghan government. Coalition forces provide only limited, occasional 
guidance to unit personnel and may provide enablers as needed. 
Coalition forces augment support only on occasion.

•	 Effective with Partners: The unit requires routine mentoring 
for planning, synchronizing, directing, and reporting of operations 
and status; coordinating and communicating with other units; and 
maintaining effective readiness reports. Leaders, staff, and most 
of the unit adhere to a code of conduct and are loyal to the Afghan 
government. ANSF “enablers” provide support to the unit; however, 
Coalition forces may provide enablers to augment that support.

•	 Developing with Partners: The unit requires partnering and assistance 
for planning, synchronizing, directing, and reporting of operations 
and status; coordinating and communicating with other units; and 
maintaining effective readiness reports. Leaders and most of the 
staff usually adhere to a code of conduct and are loyal to the Afghan 
government. Some enablers are present and effective, providing some of 
the support. Coalition forces provide enablers and most of the support.

•	 Established: The unit is beginning to organize but is barely capable of 
planning, synchronizing, directing, or reporting operations and status, 
even with the presence and assistance of a partner unit. The unit is 
barely able to coordinate and communicate with other units. Leadership 
and staff may not adhere to a code of conduct or may not be loyal to the 
Afghan government. Most of the unit’s enablers are not present or are 
barely effective. Those enablers provide little or no support to the unit. 
Coalition forces provide most of the support.

Enablers: specialized units that support 
combat units such as engineering, civil 
affairs, military intelligence, helicopter, 
military police, intelligence, surveillance, 
and reconnaissance assets.

Source: DOD, “Mullen Tours Forward Outposts in Afghanistan,” 
4/22/2009, accessed 1/4/2012.  



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

SECURITY

92

During this reporting cycle, the total number of ANA units rose from 
292 to 302. According to IJC, this increase is the result of new units being 
fielded, mostly in the 215th Corps.121 

For the ANP, the total number of units fell from 536 to 528. According to 
IJC, “Special Police Units” are not reported, so they do not appear in this 
reporting cycle.122 

Because not every unit is reported in every CUAT cycle, the IJC uses the 
most recent assessment (within the last 18 months) to “enable cycle to cycle 
comparisons.” When compared this way, 9 more ANA units and 11 more 
ANP units were rated “independent with advisors,” as shown in Figure 3.27. 
According to the most recent assessments, more than 78% of all ANA units 
were rated at the two highest levels: nearly 21% were “independent with 
advisors” and nearly 58% were “effective with advisors.” Less than 5% of 
units had not been assessed within the last 18 months. For the ANP, more 
than 63% of units were rated at the two highest levels: nearly 27% were “inde-
pendent with advisors” and nearly 37% were “effective with advisors.” More 
than 10% of ANP units had not been assessed within the last 18 months.123 

SIGAR AUDIT
In a new audit, SIGAR is examining the 
methods and tools used to measure 
and evaluate the ANSF’s operational 
effectiveness, including the extent to 
which these methods and tools are 
consistently applied, reliable, and 
validated. For more information, see 
Section 2, page 32.

Source: DOD, response to SIGAR vetting, 4/17/2013.

CUAT RATINGS OF ANSF UNITS, BY QUARTER, 2013
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MINISTRY OF DEFENSE AND MINISTRY OF INTERIOR 
ASSESSMENTS
Assessments of the MOD and the MOI continued to show progress this 
quarter. To rate the operational capability of these ministries, NTM-A uses 
the Capability Milestone (CM) rating system. This system assesses staff 
sections (such as the offices headed by assistant or deputy ministers) and 
cross-functional areas (such as general staff offices) using four primary and 
two secondary ratings:124

•	 CM-1A: capable of autonomous operations
•	 CM-1B: capable of executing functions with Coalition oversight only
•	 CM-2A: capable of executing functions with minimal Coalition 

assistance
•	 CM-2B: can accomplish its mission but requires some Coalition 

assistance
•	 CM-3: cannot accomplish its mission without significant Coalition 

assistance
•	 CM-4: exists but cannot accomplish its mission

At the MOD, all 46 staff sections and cross-functional areas were 
assessed this quarter, including the newly assessed Ground Forces 
Command, which debuted at CM-2B. Eight offices progressed, including:125

•	 Logistics Command (CM-1B)
•	 General Staff Communications (CM-2A)
•	 General Staff Force Structure, Training and Doctrine (CM-2A)
•	 Medical Command (CM-2A)
•	 Army Support Command (CM-2A)
•	 Director of General Staff (CM-2A)
•	 MOD Chief of Health Affairs (CM-2B)
•	 Director of Strategic Communications (CM-2B)

Two MOD offices received lower ratings: the Acquisition Agency (fell to 
CM-2B) and the General Staff Logistics office (CM-3). Three MOD offices were 
rated CM-4, meaning that they cannot accomplish their missions, as shown in 
Figure 3.28 on the following page. Those offices were the Assistant Minister 
of Defense for Intel Policy, the Afghan Air Force Command, and Gender 
Integration.126

All 32 staff sections at the MOI were assessed; four progressed since 
last quarter. The MOI office for the Afghan Local Police increased two rat-
ing categories since last quarter, from CM-3 to CM-2A. The other offices of 
the Legal Advisor and the Afghan National Civil Order Police progressed 
to CM-1B (the second highest rating category). The Office of the Surgeon 
(Medical) also increased to CM-2A.127 
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AFGHAN NATIONAL ARMY
As of March 31, 2013, the United States had obligated $28.9 billion and dis-
bursed $26.2 billion of the ASFF to build, train, and sustain the ANA.128 

ANA Strength
As of February 18, 2013, the overall assigned strength of the ANA was 181,834 
personnel (175,441 Army and 6,393 Air Force), according to CSTC-A.129 This 
is an increase of 1,317 since last quarter—as shown in Table 3.3—but lower 
than the 191,592 reported in May 2012.130 

ANA Sustainment
As of March 31, 2013, the United States had obligated $9.7 billion and dis-
bursed $9.3 billion of the ASFF for ANA sustainment.131 

As part of sustainment funding, the United States has provided the ANA 
with ammunition at a cost of approximately $1.03 billion, according to 
CSTC-A.132

ANA Salaries, Food, and Incentives
As of March 31, 2013, the United States had provided nearly $1.6 billion 
through the ASFF to pay for ANA salaries, food, and incentives (since 

Sources: CSTC-A, responses to SIGAR data call, 1/2/2013 and 4/1/2013. 
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FY 2008). The estimated annual amount of funding required for the base sal-
aries, bonuses, and incentives of a 195,000-person ANA is $686.1 million.133 

CSTC-A said that all ANA personnel (including those in the Afghan Air 
Force) receive some sort of incentive pay as of November 20, 2012. CSTC-A 
also noted that payroll numbers are lower than end-strength numbers due 
to time delays in reporting between the payroll system and the personnel 
accounting system. For example, personnel absent without leave will stop 
receiving pay, but will be counted as part of the ANA’s end strength until 
they are dropped from personnel rolls.134

ANA Equipment and Transportation
The U.S. effort to equip the ANA is coming to an end as all vehicles and 
communications equipment have been procured and only $858,920 worth 
of weapons are yet to be procured to meet ANA requirements as shown in 
Table 3.4.135 

TABLE 3.3

ANA STRENGTH, QUARTERLY CHANGE

Authorized Assigned

ANA Component Q4 2012 Q1 2013 Quarterly Change Q4 2012 Q1 2013 Quarterly Change

201st Corps 18,421 17,821 -600 17,966 17,427 -539

203rd Corps 20,614 20,022 -592 20,625 19,095 -1,530

205th Corps 19,075 18,476 -599 19,856 18,982 -874

207th Corps 14,706 14,313 -393 13,261 12,803 -458

209th Corps 14,852 14,458 -394 14,170 13,065 -1,105

215th Corps 17,542 16,933 -609 17,135 17,307 +172

111th Capital Division 9,608 9,273 -335 9,152 8,654 -498

Special Operations Force 12,525 12,261 -264 10,338 10,366 +28

Echelons Above Corps a 44,712 37,592 -7,120 36,858 37,837 +979

TTHS b - - None 15,284 16,103 +819

ANA Total 172,055 161,149 -10,906 174,645 175,441 +796

Afghan Air Force (AAF) 7,639 7,639 None 5,872 6,393 +521

ANA + AAF Total 179,694 168,788 -10,906 180,517 181,834 +1,317

Notes: Q4 data is as of 11/21/2012. Q1 data is as of 2/18/2013.
a Includes MOD, General Staff, and Intermediate Commands
b Trainee, Transient, Holdee, and Student; these are not included in counts of authorized personnel; also includes 3,802 cadets.

Sources: CSTC-A, responses to SIGAR data calls, 1/2/2013, 1/4/2013, 1/6/2013, 4/1/2013, and 4/16/2013. 

TABLE 3.4

COST OF U.S.-FUNDED ANA EQUIPMENT

Type of Equipment Procured Remaining to be Procured

Weapons $878,027,233 $858,920

Vehicles $5,556,502,248 $0

Communications Equipment $580,538,328 $0

Total $7,015,067,809 $858,920

Source: CSTC-A, response to SIGAR data call, 4/1/2013. 
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As of March 31, 2013, the United States had obligated and disbursed 
$10.4 billion of the ASFF for ANA equipment and transportation.136 Most 
of these funds were used to purchase weapons and related equipment, 
vehicles, communications equipment, and aircraft and aviation-related 
equipment. Nearly 80% of U.S. funding in this category was for vehicles and 
transportation-related equipment, as shown in Figure 3.29.137

This quarter, the Afghan Air Force inventory consisted of 113 aircraft, 
including Russian-built Mi-series helicopters, according to CSTC-A:138 
•	 48 Mi-17s (transport helicopters)
•	 11 Mi-35s (attack helicopters)
•	 16 C-27As (cargo planes)
•	 26 C-208s (light transport planes)
•	 6 C-182s (four-person trainers)
•	 6 MD-530Fs (light helicopters)

Still to be procured are 12 Mi-17 transport helicopters and 20 light sup-
port aircraft.139 The U.S. Air Force awarded an American company and 
its Brazilian subcontractor a $427 million contract to build 20 A-29 Super 
Tocanos—a single-engine, air-to-ground combat, light support aircraft—for 
the Afghan Air Force. Once delivered, these aircraft will be used “to conduct 
advanced flight training, surveillance, close air support and air interdiction 
missions.”140 In addition, on March 28, a contract for 20 C-27A cargo planes 
ended and was not renewed; 16 of the 20 are already in the Afghan Air Force. 
The remaining four will be replaced by four C-130H cargo planes.141

GAO Report on DOD Procurement of Mi-17 Helicopters
DOD has been procuring Russian-made Mi-17 helicopters for the ANSF 
since 2005. The Mi-17 is a multi-use transport helicopter developed by the 
former Soviet Union to operate in the thin air of Afghanistan’s high eleva-
tions. The ANSF had approximately 50 Mi-17s as of 2012, with a goal of a 
fleet of about 80 helicopters.142

New Mi-17s are sold by Russia’s state-owned arms export firm, 
Rosoboronexport, the sole authorized exporter of military end-use products 
from Russia. As a result of multiple violations of U.S. law, Rosoboronexport 
was subject to U.S. sanctions in 2006. The sanctions were lifted in 2010.143

 Prior to 2010, DOD competitively procured a small number of Mi-17s 
through U.S. companies, whose subcontractors purchased them new from 
the original equipment manufacturer in Russia. In 2010, the Navy initiated a 
competitive procurement for 21 Mi-17s in a civilian variant, but canceled the 
solicitation and transferred responsibility for it to the Army at DOD’s direc-
tion. In 2011, the Army contracted Rosoboronexport to purchase 21 Mi-17 
military helicopters with the option to buy 12 additional aircraft. Members 
of Congress have criticized this contract for its structure and cost and 
because of Rosoboronexport’s alleged arms sales to Syria.144

SIGAR AUDIT
In an ongoing audit, SIGAR will assess 
the process CSTC-A uses to determine 
requirements and to acquire, manage, 
store, and distribute repair parts for the 
ANSF, and evaluate internal controls 
to determine if they are sufficient to 
account for these parts and to prevent 
fraud, waste, and abuse. For more 
information, see Section 2, page 34.

Total Cost: $7.0 Billion

Vehicles 79%

Communications
Equipment 8%

Weapons 
13% 

Note: Numbers have been rounded.

Source: CSTC-A, response to SIGAR data call, 4/1/2013.

COST OF U.S.-FUNDED ANA EQUIPMENT 
PROCURED, AS OF MARCH 31, 2013 
(PERCENT)

FIGURE 3.29
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In Senate Report 112-173 accompanying the FY 2013 National Defense 
Authorization Act, the Senate Armed Services Committee directed the 
Government Accountability Office (GAO) to review DOD’s procurement 
of Mi-17 helicopters from Rosoboronexport. GAO found that DOD had 
directed the Navy to cancel its solicitation for 21 civilian Mi-17s because 
Russian authorities told U.S. officials that the helicopters, intended for mili-
tary use, could only be sold through Rosoboronexport. GAO also found that 
DOD did not assess alternative means for procuring Mi-17s after verifying 
that Russia would only sell them through Rosoboronexport. However, GAO 
noted, an Army analysis determined that the price paid to Rosoboronexport 
($17.5 million) for the Mi-17s was reasonable and the contract offered 
greater access to technical information and increased assurance of safety 
compared to previous Mi-17 contracts.145

According to a media account, Deputy Defense Secretary Ashton Carter 
notified members of Congress on April 3 that it was in the national interest 
to continue buying Mi-17s from Russia to equip Afghan forces.146 

ANA Infrastructure
As of March 31, 2013, the United States had obligated $6.1 billion and dis-
bursed $3.9 billion of the ASFF for ANA infrastructure.147 As of March 31, 
2013, the United States had completed 213 infrastructure projects (valued at 
$2.63 billion), with another 138 projects ongoing ($3.11 billion) and 20 planned 
($321 million), according to CSTC-A. Of the ongoing projects, 37 new con-
tracts (valued at more than $645 million) were awarded this quarter.148

As with ANA equipment, the U.S. effort to provide ANA infrastructure is 
coming to an end. In total, nearly 95% of funding for ANA infrastructure has 
gone to projects now completed or ongoing. The 20 planned projects valued 
at $321 million represent the final 5% of U.S. funding for ANA infrastructure 
as shown in Figure 3.30.149

This quarter, the largest ongoing ANA infrastructure projects were a 
brigade garrison for the 201st Corps in Kunar (at a cost of $115.8 million), 
phase one of the MOD’s headquarters in Kabul ($89.5 million), and a brigade 
garrison for the 205th Corps in Kandahar ($89.1 million).150 

DOD’s FY 2013 ASFF budget request of $190 million for ANA infrastruc-
ture was 85% less than the amount authorized in FY 2012. However, the final 
amount appropriated ($90 million) for FY 2013 was $100 million less than the 
request and a 93% decrease from the amount authorized in FY 2012. FY 2013 
ASFF funding is not for construction projects, but for upgrades and modern-
izations of garrisons and force-protection systems, and to prepare Coalition 
facilities for handover to the ANSF as U.S. forces are drawn down.151 

ANA and MOD Training and Operations 
As of March 31, 2013, the United States had obligated and disbursed $2.7 bil-
lion of the ASFF for ANA and MOD operations and training.152 This quarter, 

SIGAR AUDIT
In an ongoing audit, SIGAR will exam-
ine CSTC-A’s justification and support 
for the ANSF infrastructure project 
requirements. The audit will also as-
sess: (1) the extent to which U.S. and 
Coalition basing plans for the ANSF 
reflect ANSF force-strength projections; 
(2) whether CSTC-A fully considered 
alternatives to new construction; (3) 
whether CSTC-A developed and used 
appropriate criteria to ensure that 
current and proposed construction 
projects for the ANSF are necessary, 
achievable, and sustainable by the 
Afghan government. For more informa-
tion, see Section 2, page 34.

Total Cost: $6.1 (371 Projects) 

$0.3 for 20 
Remaining Planned
Projects 

$2.6
for 213 
Completed
Projects 
 

$3.1
for 138 
Ongoing
Projects 

Note: Numbers have been rounded.

Source: CSTC-A, response to SIGAR data call, 4/1/2013. 

COST OF U.S.-FUNDED ANA INFRASTRUCTURE 
PROJECTS, AS OF  MARCH 31, 2013 
($ BILLIONS)

FIGURE 3.30
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62,298 ANA personnel were enrolled in some type of training, with 46,264 
enrolled in literacy training, according to CSTC-A. In addition, 8,211 enlisted 
personnel were enrolled in basic warrior-training courses, 2,090 were train-
ing to become commissioned officers, and 1,652 were training to become 
NCOs. Other training programs include combat specialty courses such as 
infantry training; combat support courses such as engineering, signals, and 
logistics; and courses to operate the high-mobility multipurpose wheeled 
vehicles known as “Humvees.”153

According to CSTC-A, the United States funds a variety of contracts to 
train the ANA. CSTC-A estimates that these training activities cost approxi-
mately $106 million this quarter (down from $140 million reported last 
quarter) and include costs for personnel, food, fuel, ammunition, facilities, 
and medical support. CSTC-A estimated that the total cost of this training is 
$560 million per year.154 

MOD Training Institutions Assessments
The Capability Milestone (CM) rating system used to assess the operational 
capabilities of the MOD are also used to assess MOD training institutions. The 
training assessments use the same four primary and two secondary ratings:155

•	 CM-1A: capable of autonomous operations
•	 CM-1B: capable of executing functions with Coalition oversight only
•	 CM-2A: capable of executing functions with minimal Coalition 

assistance
•	 CM-2B: can accomplish its mission but requires some Coalition 

assistance
•	 CM-3: cannot accomplish its mission without significant Coalition 

assistance
•	 CM-4: exists but cannot accomplish its mission

This quarter, 31 of 35 MOD training institutions were assessed. More than 
61% had achieved a rating of CM-1B or higher. Three training institutions 
received a higher rating since last quarter: the Regional Military Training 
Center in Mazar-e-Sharif (CM-1A), the Kabul Military Training Center’s Female 
Training Brigade (CM-1B), and Kabul Military High School (CM-1A).156 

ANA Literacy
NTM-A/CSTC-A’s literacy program, which began in October 2009, seeks 
to achieve greater literacy rates within the ANA. The program is based on 
a 312-hour curriculum. According to CSTC-A, in order to progress from 
illiteracy to functional literacy, a student may take as many as seven tests. 
The student’s performance determines if he or she progresses to the next 
training level. Since the start of the program, the ANA success rates for 
passing these tests were: 95% for Level 1 literacy, 97% for Level 2, and 97% 
for Level 3.157 
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Level 1 literacy is the ability to read and write single words, count up 
to 1,000, and add and subtract whole numbers. At Level 2, an individual 
can read and write sentences, carry out basic multiplication and division, 
and identify units of measurement. At Level 3, an individual has achieved 
functional literacy and can “identify, understand, interpret, create, com-
municate, compute and use printed and written materials.” As of March 1, 
2013, the number of ANA graduates at Level 3 was 27,111. The goal is to 
achieve 100% Level 1 literacy and 50% Level 3 (or functional) literacy by the 
time the NTM-A/CSTC-A program ends.158

Since 2010, the United States has funded three literacy contracts for the 
ANSF. Each has a base year and a five-year limit—one-year options may 
be exercised in August of each year—and a maximum cost of $200 million. 
According to CSTC-A, these contractors were providing 724 literacy trainers 
to the ANA:159

•	 OT Training Solutions, a U.S. company, was providing 254 trainers.
•	 Insight Group, an Afghan company, was providing 178 trainers.
•	 The Higher Education Institute of Karwan, an Afghan company, was 

providing 292 trainers.

The number of trainers fell sharply from the 1,391 reported last quarter.160 
CSTC-A said this was due to a shift from a focus on growing the program to 
ensuring that students in the program reach Level 3. To do this, the number 
of classes are being downsized “in an effort to maintain appropriate oversight 
and to ensure that those students already in the program are making progress” 
toward that goal.161 CSTC-A said responsibility for literacy training for ANA 
personnel in the field will transition to the ANA between July 1, 2013, and 
July 1, 2014. Literacy training at ANA training centers is expected to transition 
by April 2014. In the meantime, a new contract is being coordinated to provide 
training for Afghan literacy trainers ahead of the transition.162

Women in the ANA
As of February 20, 2013, ANA personnel included 366 women—254 officers, 
105 NCOs, and seven enlisted personnel—according to CSTC-A. In addition, 
the Afghan Air Force included 46 women: 18 officers, 21 NCOs, and seven 
enlisted personnel. The current target is for women to make up 10% of the 
195,000-strong combined ANA and Afghan Air Force.163 However, during 
this reporting period, women made up only 0.2% of the combined ANA and 
Afghan Air Force strength, or one-fiftieth of the target level.

This quarter, an NCO course designed specifically to train women did 
not meet its 70‐person quota, and of the 15 women recruited, only six met 
the educational standards for the course. However, the nine women who 
did not meet the educational standards graduated from a concurrent Basic 
Warrior Training Course. As for officers, 13 women were selected to attend 
the National Military Academy of Afghanistan’s class of 2017. They will join 

SIGAR AUDIT
In an ongoing audit, SIGAR is 
evaluating the implementation and 
oversight of the three ANSF literacy 
training program contracts. SIGAR will 
also assess whether the contractors 
provide qualified instructors and 
services; the extent to which 
CSTC-A monitored the contractors’ 
performance and training outcomes; 
and the extent to which the contracts 
are meeting the goal of providing 
basic, sustainable levels of literacy for 
the ANSF. For more information, see 
Section 2, page 35.
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16 women already at the academy who are expected to graduate in 2016. In 
addition, the ANA Officer’s Academy—a one‐year course with three entry 
dates per year—is expected to enroll 300–400 cadets for each class. Of 
those, 10% are expected to be women, according to CSTC‐A.164 

Several issues have impacted the ANA’s ability to recruit women. Among 
these are challenges to outreach and cultural barriers to women serving 
in the military, according to CSTC‐A. Although training slots and gen-
der‐appropriate positions are available, Coalition advisors are not sure if 
families are still reluctant to support the recruitment of women or if the 
ANA leadership is not ready to recruit more women.165

The United States has assigned advisors to the MOD and the Afghan 
National Defense University to assist with gender integration issues. In 
addition, NTM-A advisors and their Afghan counterparts are working on a 
recruiting plan to target high school students for officer training. The plan 
would also include an open house “to show male family members [training] 
facilities to help dispel any misconceptions.”166 

AFGHAN NATIONAL POLICE
As of March 31, 2013, the United States had obligated $14.9 billion and dis-
bursed $13.5 billion of the ASFF to build, train, and sustain the ANP.167

ANP Strength
As of February 18, 2013, CSTC-A reported the overall assigned strength of 
the ANP was 150,919 personnel: 103,851 Afghan Uniform Police (AUP), 
22,029 Afghan Border Police (ABP), 14,592 Afghan National Civil Order 
Police (ANCOP), 3,059 in the Counter Narcotics Police of Afghanistan 
(CNPA), and 7,388 students in training. This is a slight decrease of 161 

TABLE 3.5

ANP STRENGTH, QUARTERLY CHANGE

Authorized Assigned

ANP Component Q4 2012 Q1 2013 Quarterly Change Q4 2012 Q1 2013 Quarterly Change

AUP 110,279 108,122 -2,157 106,235 103,851 -2,384

ABP 23,090 23,090 None 21,928 22,029 +101

ANCOP 14,541 14,541 None 14,383 14,592 +209

NISTAa - 9,000 None 5,953 7,388 +1,435

ANP Total - 154,753 - 148,499 147,860 -639

CNPA - 2,247 - 2,581 3,059 +478

ANP + CNPA Total 157,000 b 157,000 b None 151,080 150,919 -161

Notes: Q4 2012 data is as of 11/20/2012. Q1 2013 data is as of 2/18/2013
a Personnel in training
b Total ANP authorized figures are higher than the sum of the AUP, ABP, and ANCOP. It was unclear if other components were included in the ANP total.

Sources: CSTC-A, responses to SIGAR data calls, 10/1/2012, 1/2/2012, and 1/4/2013. 
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personnel since last quarter, as shown in Table 3.5. ANP personnel (those 
not in training) include 25,171 officers, 44,709 NCOs, and 74,151 patrolmen.168 

ANP Sustainment
As of March 31, 2013, the United States had obligated $4.8 billion and dis-
bursed $4.7 billion of ASFF funds for ANP sustainment.169

As part of sustainment funding, the United States has provided the ANP 
with ammunition at a cost of approximately $288 million, according to 
CSTC-A.170

ANP Salaries
From 2008 through March 31, 2013, the U.S. government had provided 
$818 million through the ASFF to pay ANP salaries and incentives (extra pay 
for personnel engaged in combat or employed in specialty fields), CSTC-A 
reported. However, that number does not include non-ASFF funds. Since 
2002, the United States has provided more than $950 million through the 
LOTFA to support the ANP. The United States also provided $51.5 million 
outside of LOTFA for Afghan Local Police (ALP) salaries and incentives.171 

According to CSTC-A, when the ANP reaches its final strength of 157,000 
personnel, it will require an estimated $628.1 million per year to fund sala-
ries ($265.7 million), incentives ($224.2 million), and food ($138.2 million).172

ANP Equipment and Transportation
The U.S. effort to equip the ANP is coming to an end; only $8.8 million worth 
of weapons and vehicles (0.2% of the total funding for ANP equipment) are 
yet to be procured, as shown in Table 3.6.173 

As of March 31, 2013, the United States had obligated and disbursed 
$3.5 billion of the ASFF for ANP equipment and transportation.174 Most 
of these funds were used to purchase weapons and related equipment, 
vehicles, and communications equipment.175 More than 82% of U.S. funding 
in this category was for vehicles and vehicle-related equipment, as shown in 
Figure 3.31.

SIGAR AUDIT
In an ongoing audit, SIGAR will 
assess the ANP’s logistics capacity for 
petroleum, oil, and lubricants. The audit 
focuses on two main issues: accuracy of 
fuel requirements, and accountability for 
fuel purchases. For more information, 
see Section 2, page 34.

TABLE 3.6

COST OF U.S.-FUNDED ANP EQUIPMENT

Type of Equipment Procured Remaining to be Procured

Weapons $366,108,080 $2,853,472

Vehicles $2,643,049,123 $5,960,454

Communications Equipment $201,958,600 $0

Total $3,211,115,803 $8,813,926

Source: CSTC-A, response to SIGAR data call, 4/1/2013. 

Total Cost: $3.2 Billion

Vehicles 82%

Communications
Equipment 6%

Weapons 
11% 

Note: Numbers have been rounded.

Source: CSTC-A, responses to SIGAR data call, 4/1/2013.

COST OF U.S.-FUNDED ANP EQUIPMENT 
PROCURED, AS OF MARCH 31, 2013 
(PERCENT)

FIGURE 3.31
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ANP Infrastructure
As of March 31, 2013, the United States had obligated $3.5 billion and dis-
bursed $2.3 billion of the ASFF for ANP infrastructure.176 As of March 31, 
2013, the United States had completed 495 infrastructure projects (valued 
at $1.57 billion), with another 246 projects ongoing ($1.30 billion) and 22 
planned ($157 million), according to CSTC-A, and shown in Figure 3.32.177 

As with the ANA, the U.S. effort to provide ANP infrastructure is coming 
to an end. In total, nearly 95% of funding for ANP infrastructure has gone to 
projects now completed or ongoing. Only 22 planned projects (those valued 
at $157 million) remain. This is the final 5% of U.S. funding for ANP infra-
structure projects.178

This quarter, the largest ongoing ANP infrastructure projects were 
regional police-training centers in Kandahar (at a cost of $62.3 million) and 
Herat ($62.2 million), and administrative facilities at the MOI Headquarters 
($59.5 million).179 

All $50 million of the DOD’s FY 2013 ASFF budget request for ANP infra-
structure was appropriated.180 

ANP Training and Operations 
As of March 31, 2013, the United States had obligated $3.1 billion and dis-
bursed $3.0 billion of the ASFF for ANP and MOI training and operations.181 
This quarter, 8,034 ANP personnel were enrolled in some type of training, 
according to CSTC-A. Of those, 910 were training to become officers and 
4,692 were training to become NCOs. Other training programs include APPF 
and medic training courses.182

NTM-A/CSTC-A contracts with DynCorp International to provide train-
ing, mentoring, and support services at multiple training sites around the 
country. The ASFF-funded contract (two-year base and one option year) 
is under the DOD’s Foreign Military Sales case system and provides 340 
mentors and trainers as well as approximately 3,000 support personnel at 
regional training centers and in mobile support teams. The contract value is 
$1.18 billion.183

ANP Literacy
NTM-A/CSTC-A’s literacy program, which began in October 2009, seeks to 
achieve greater literacy rates within the ANP. The ANP’s literacy program, 
like the ANA’s, is based on a 312-hour curriculum. According to CSTC-A, in 
order to progress from illiteracy to functional literacy, a student may take as 
many as seven tests. The student’s performance determines if he or she pro-
gresses to the next training level. Since the start of the program, the ANP 
success rates for the passing these tests were: 90% for Level 1 literacy, 90% 
for Level 2, and 86% for Level 3.184

Level 1 literacy provides an individual with the ability to read and write 
single words, count up to 1,000, and add and subtract whole numbers. At 

SIGAR INSPECTION
This quarter, SIGAR completed an 
inspection of the construction of the 
ANP Main Road Security Company 
compound in Kunduz. SIGAR found 
that the project is behind schedule 
and may not be sustainable. For more 
information, see Section 2, page 36. 

Total Cost: $3.0 (763 Projects) 

$0.2 for 22 
Remaining Planned
Projects 

$1.6  
for 495
Completed
Projects  

$1.3
for 246 
Ongoing
Projects 

Note: Numbers have been rounded.

Source: CSTC-A, response to SIGAR data call, 4/1/2013. 

COST OF U.S.-FUNDED ANP INFRASTRUCTURE 
PROJECTS, AS OF MARCH 31, 2013 
($ BILLIONS)

FIGURE 3.32
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Level 2, an individual can read and write sentences, carry out basic mul-
tiplication and division, and identify units of measurement. At Level 3, an 
individual has achieved functional literacy and can “identify, understand, 
interpret, create, communicate, compute and use printed and written 
materials.” Since the start of the ANP literacy program, the number of ANP 
graduates at Level 3 was 27,251 as of March 1, 2013.185

Since 2010, the United States has funded three literacy contracts for the 
ANSF. Each has a base year and a five-year limit—one-year options may 
be exercised in August of each year—and a maximum cost of $200 million. 
According to CSTC-A, these contractors were providing 742 literacy trainers 
to the ANP:186

•	 OT Training Solutions, a U.S. company, was providing 290 trainers.
•	 Insight Group, an Afghan company, was providing 152 trainers.
•	 The Higher Education Institute of Karwan, an Afghan company, was 

providing 300 trainers.

The number of trainers fell sharply from the 1,776 reported last quarter.187 
CSTC-A noted that, as with the ANA’s program, this reflected a shift from 
a focus on growing the program to ensuring that students in the program 
reach Level 3. To do this, the number of classes is being downsized “in an 
effort to maintain appropriate oversight and to ensure that those students 
already in the program are making progress” toward that goal.188 CSTC-A 
said responsibility for literacy training for ANP personnel in the field will 
transition to the ANP between July 1, 2013, and July 1, 2014. Literacy train-
ing at ANP training centers is expected to transition by April 2014. In the 
meantime, a new contract is being coordinated to provide training for 
Afghan literacy trainers ahead of the transition.189

Women in the ANP
As of February 20, 2013, ANP personnel included 1,489 women—226 offi-
cers, 605 NCOs, and 658 enlisted personnel—according to CSTC-A. This is 
an increase of 32 since last quarter. The ANP currently has 2,995 authorized 
positions for women in the ANP.190 The goal is for the ANP to recruit 5,000 
women by March 2014.191 During this reporting period, women made up less 
than 1% of the ANP.

The MOI is planning a conference for May 2013 to gain support from reli-
gious leaders and the community for recruiting women into the ANP—an 
effort the United States supports—according to CSTC-A. In addition, a U.S. 
advisor from NTM-A/CSTC-A is mentoring the MOI’s Human Rights, Gender, 
and Child Rights Directorate. CSTC-A noted that the U.S. Embassy Kabul 
has integrated these efforts into its gender strategy, which is based on four 
focus areas:192

•	 access to justice and security
•	 leadership and civic engagement
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•	 economic development
•	 education and health

This strategy is aligned with the Afghan government’s priorities out-
lined in the National Action Plan for Women and the Afghanistan National 
Development Strategy. These efforts also support other strategies such as 
the Tokyo Mutual Accountability Framework and U.S. Civilian Strategy for 
Assistance to Women in Afghanistan.193 

ANSF MEDICAL/HEALTH CARE
As of the end of this quarter, the ANSF health care system had 915 phy-
sicians—an increase of 169 since last quarter—out of 1,056 needed, 
according to CSTC-A. Of these, 706 were assigned to the ANA and 209 
were assigned to the ANP. The ANSF had 6,821 other medical personnel 
(including nurses and medics)—a decrease of 731 since last quarter—out 
of 9,840 needed.194

REMOVING UNEXPLODED ORDNANCE
From 2002 through 2013, the U.S. Department of State has provided 
nearly $260 million in funding for weapons destruction and de-mining 
assistance to Afghanistan, according to its Political-Military Affairs’ 
Office of Weapons Removal and Abatement (PM/WRA). Through its 
Conventional Weapons Destruction program, the Department of State 
funds five Afghan nongovernmental organizations (NGOs), five inter-
national NGOs, the United Nations Mine Action Service, and a U.S. 
government contractor. These funds enable the clearance of areas 
contaminated by explosive remnants of war, support the removal and 
destruction of abandoned weapons that insurgents might use to construct 
improvised explosive devices, and provide mentoring to the Afghan gov-
ernment’s Department of Mine Clearance.195 

From January 1 through December 31, 2012, Department of State-funded 
implementing partners cleared nearly 41 million square meters of mine-
fields, according to the most recent data from the PM/WRA.196 An estimated 
570 million square meters of contaminated areas remain to be cleared, as 
shown in Table 3.7. The PM/WRA defines a “minefield” as an area contami-
nated by landmines, and a “contaminated area” as an area contaminated 
with both landmines and explosive remnants of war.197

COUNTERNARCOTICS
Despite efforts by the international community and the Afghan government 
to reduce poppy cultivation and illicit drug trafficking, Afghanistan still 
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produces about 90% of the world’s opium. The illicit trade also funds the 
insurgency. The U.S. counternarcotics strategy strives to cut off the flow of 
money to the insurgency through interdiction operations.

As of March 31, 2013, the United States had appropriated $6.4 billion for 
counternarcotics initiatives in Afghanistan since efforts began in 2002. Most 
of these funds were appropriated through two sources: State’s International 
Narcotics Control and Law Enforcement (INCLE) account ($3.6 billion), 
and the DOD Drug Interdiction and Counter-Drug Activities (DOD CN) fund 
($2.7 billion).198

DOD and State’s Bureau of International Narcotics and Law Enforcement 
Affairs (INL) coordinate to support the counternarcotics efforts of the MOI 
and the Counternarcotics Police of Afghanistan (CNPA), INL stated. For 
example, in some provinces, DOD funded the construction of forward oper-
ating bases used by the CNPA’s National Interdiction Unit; INL funded the 
maintenance of those bases.199

UNODC Opium Risk Assessment 2013
This quarter, the United Nations Office of Drugs and Crime (UNODC) 
released its 2013 Opium Risk Assessment of Afghanistan. UNODC expects 
poppy cultivation to increase in most regions and the main poppy-growing 
provinces. Overall, 12 provinces are expected to increase their poppy 
cultivation and one is expected to decrease. Another 14 are expected to 
maintain their status as poppy free and seven poppy-cultivating provinces 
are not expected to see a change in their status in 2013. Notably, increases 
in Helmand and Kandahar are expected due to the current high price of 
opium and because of a low opium yield in 2012. UNODC warned that 
some provinces may lose their poppy-free status if timely eradication is not 
implemented. UNODC also noted a “worrying situation” in the southern, 
eastern, western, and central regions where poppy cultivation is expected 
to expand in areas where it had previously existed and also in “new areas 
or in areas where poppy cultivation was stopped.”200

TABLE 3.7

CONVENTIONAL WEAPONS DESTRUCTION PROGRAM METRICS, JANUARY 1–DECEMBER 31, 2012

Date Range AT/AP Destroyed UXO Destroyed SAA Destroyed Fragments Cleared
Minefields 

Cleared (m2)
Estimated Contaminated Area 

Remaining (m2)

1/1–3/31/2012 2,113 62,043 467,071 3,364,885 14,604,361 585,000,000

4/1–6/30/2012 1,559 28,222 20,580 3,601,378 7,251,257 563,000,000

7/1–9/30/2012 5,542 165,100 121,520 2,569,701 11,830,335 550,000,000

10/1–12/31/2012 2,146 62,449 22,373 3,672,661 7,265,741 570,000,000

Total 11,370 317,814 631,544 13,208,625 40,951,694 (remaining) 570,000,000

Notes: AT/AP = anti-tank/anti-personnel ordnance. UXO = unexploded ordnance. SAA = small-arms ammunition. Fragments are reported because their clearance requires the same care as for 
other objects until their nature is determined.

Source: State, PM/WRA, response to SIGAR data call, 4/3/2013. 
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UNODC noted that “a strong association between insecurity, lack of 
agricultural assistance and opium cultivation continues to exist.” Villages 
with poor security, those that had not received agricultural assistance in 
the past year, and those that had not been reached by anti-poppy aware-
ness campaigns, were significantly more likely to grow poppy. Unlike 
previous years, farmers frequently reported fear of eradication as a reason 
for not cultivating poppy.201 

Poppy Eradication
INL provides financial support to the Afghan government’s Governor-Led 
Eradication (GLE) program. INL said 9,672 hectares of poppy were eradi-
cated in 2012 through the GLE program.202 

INL also works with the Afghan Ministry of Counter Narcotics (MCN) 
to achieve and sustain poppy-free provinces. For example, INL funds the 
MCN’s Good Performer’s Initiative (GPI) which gives incentives for gov-
ernors to reduce poppy cultivation in their provinces. According to INL, a 
province becomes eligible for $1 million in GPI development projects if it is 
deemed poppy-free or has fewer than 100 hectares under cultivation during 
the year. In 2012, the number of provinces that qualified for GPI awards was 
17, the same number as in 2011. INL noted that since the start of the GPI in 
2007, more than 100 development projects—including the construction of 
schools, roads, bridges, and agricultural and medical facilities—are either 
complete or in progress in 33 provinces.203

INL also funds the Counternarcotics Public Information program to 
promote continued poppy-free status in provinces through nationwide pre-
planting season public awareness and media campaigns in poppy-growing 
areas. In addition, INL funds a grant to the Aga Khan Foundation, which 
focuses on helping six key provinces maintain success in eliminating poppy 
cultivation by working with communities and local NGOs to increase oppor-
tunities for residents to find non-narcotics-related jobs.204 

Counternarcotics Police of Afghanistan
This quarter, the number of personnel assigned to the Counternarcotics 
Police of Afghanistan (CNPA) was 3,059, according to CSTC-A.205 

NTM-A and the Drug Enforcement Administration (DEA) provide men-
tors and advisors to the CNPA. According to CSTC-A, NTM-A provides 16 
advisors and the DEA provided 33 counternarcotics trainers (of which 20 
are in country at a time). According to CSTC-A, a U.S. company provides 37 
staff to assist the CNPA.206 In addition, INL funds the training of the CNPA’s 
National Interdiction Unit and DOD funds the Special Mission Wing (which 
is also supported by INL helicopters). DOD also funds programs to improve 
the CNPA’s Tactical Operations Center/Intelligence Fusion Center which 
targets drug trafficking networks.207 

SIGAR AUDIT
In an ongoing audit, SIGAR will 
determine the extent to which U.S. 
assistance provides responsive air-
mobility support for drug interdiction 
operations, assess U.S. government 
agencies’ oversight of their assistance 
to the Afghan Special Missions Wing, 
and evaluate the extent to which U.S. 
assistance has resulted in developing 
a sustainable capability to provide air-
mobility support for counternarcotics 
efforts. For more information, see 
Section 2, page 33.
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INL supports the interdiction activities of the CNPA’s National 
Interdiction Unit and Special Investigative Unit by providing investigative 
and strategic mentoring, logistics, housing, food, and fuel, as well transpor-
tation to and from interdiction operation sites.208

Interdiction Operations
From January 1 through March 28, 2013, the ANSF partnered with the 
United States and ISAF to conduct 50 interdiction operations—partnered 
patrols, cordon and search operations, and deliberate detention opera-
tions—according to DOD. These operations resulted in 57 detentions and 
led to the seizure of several thousand kilograms of narcotics and narcot-
ics-related chemicals. Since 2008, a total of 1,650 Afghan and Coalition 
interdiction operations have resulted in 2,245 detentions and seizure of the 
following narcotics contraband:209 
•	 730,076 kg of hashish 
•	 346,059 kg of opium
•	 43,432 kg of morphine
•	 25,308 kg of heroin
•	 412,082 kg of narcotics-related chemicals

The U.S. military provided general logistics and intelligence support in 
addition to on-ground quick-reaction assistance, according to DOD. DEA 
mentored specialized units throughout the country to establish investigative 
and law enforcement capability. In addition, the U.S. intelligence commu-
nity provided targeting and analytical support to the Coalition mentors.210

As in past quarters, most interdiction activities continued to occur in the 
south and southwest, where the majority of opiates are grown, processed, 
and smuggled out of Afghanistan. According to DOD, Afghan forces in 
these areas increasingly led patrols and military operations. DOD noted that 
Afghan specialized units, aided by their Coalition mentors, synchronized 
their investigations with conventional military operations to target traffick-
ers with ties to the insurgency.211

Conventional and specialized Afghan units continued to execute opera-
tions with support from interagency elements, including the Combined 
Joint Interagency Task Force-Nexus (CJIATF-N) and the Interagency 
Operations Coordination Center (IOCC). CJIATF-N and IOCC integrate 
information from various military and law enforcement sources to enable 
operations against corrupt narco-insurgent elements. According to DOD, 
all operations were coordinated with and received support from U.S. and 
Coalition military commanders.212
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As of March 31, 2013, the United States had provided nearly $23 billion to 
support governance and economic development in Afghanistan. Most of this 
funding, more than $15 billion, was appropriated to the Economic Support 
Fund (ESF), administered by the State Department and the United States 
Agency for International Development (USAID).213

KEY EVENTS
Afghan authorities, political parties, and civil society remained intensely 
focused this reporting period on the security and political transitions that 
will culminate in 2014 with the end of the International Security Assistance 
Force (ISAF) mission and Afghanistan’s presidential elections. The United 
Nations (UN) Secretary-General warned that Afghan political leaders need 
to make some vital decisions in the near future. Most immediately, President 
Hamid Karzai must appoint a new chair of the Independent Election 
Commission, the body charged with managing the elections. Parliament 
must also pass election-related legislation in time for operational planning 
and preparations.214 The Afghan government made only limited progress in 
three other critical areas—establishing a peace process with the Taliban, 
institutionalizing the rule of law, and curbing widespread corruption.

RECONCILIATION AND REINTEGRATION
This quarter, the Afghan government increasingly sought to define and 
shape a potential reconciliation process under the auspices of the High 
Peace Council, according to the UN Secretary-General. In February, the 
governments of Afghanistan and Pakistan announced plans to open a nego-
tiation office in Doha, Qatar, and committed themselves to do everything 
possible to achieve a peaceful settlement with the Taliban. The United 
States has previously expressed support for this negotiation office and 
stressed the need for Afghanistan to lead the reconciliation process. On 
February 14, Pakistan announced it had released 26 Afghan members of the 
Taliban detained in Pakistan as a confidence-building measure.215 President 
Karzai met in Doha with the Qatari emir, Sheik Hamad bin Khalifa al-Thani, 
on March 31 for discussions about opening the office, but no developments 
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were announced after the meeting.216 A few days later, Afghanistan accused 
Pakistan of placing unacceptable conditions on peace efforts. The break-
down in ties between the two neighbors threatened to hinder attempts to 
bring the Taliban to the negotiating table.217

High Peace Council
This quarter, the High Peace Council continued its efforts to build internal 
and international support that would set the conditions necessary for rec-
onciliation. To build trust with the Taliban, the Council worked with the 
Afghan government and the UN Security Council to remove senior Taliban 
members from UN Sanctions List 2082, according to the State Department. 
These members were selected because they expressed their willingness to 
join the reconciliation process.218 

The High Peace Council and the Afghanistan Peace and Reintegration 
Program’s (APRP) Joint Secretariat worked with Afghan civil society to 
establish a national consensus on the peace process. In January, the Council 
and Secretariat met with civil society representatives to discuss a roadmap 
for peace and a joint mechanism for future partnership. The Council and 
Secretariat also continued to discuss the issues of safe passage for insur-
gent members to negotiation locations, provincial assessments, senior-level 
reintegration, and other trust-building measures.219 

Afghanistan Peace and Reintegration Program 
Reintegration efforts nearly came to a complete stop for the first 
two months of the quarter because of the inability of the APRP’s 
Joint Secretariat to reconcile financial accounts. The United Nations 
Development Programme (UNDP), which manages most of the APRP’s 
operational funds, requires the Joint Secretariat to be able to account for 
80% of funds before it releases donor money. The Joint Secretariat regularly 
struggles with this 80% requirement. The Provincial Joint Secretariat Teams 
(PJST) have to reconcile their accounts every quarter and report to the 
secretariat. This has been an ongoing problem but training is easing it. In 
addition, the UNDP delayed its approval of the APRP work plan, which also 
had to be done before funds could be disbursed. As a result, employees’ 
salaries were not paid. The issue was resolved at the end of the quarter. The 
UNDP approved the work plan, the APRP’s technical committee approved 
the program’s fiscal year (FY)1392 budget, and the High Peace Council and 
Joint Secretariat reconciled more than 80% of the disbursed funds. This 
allowed reintegration funds to again flow to the field.220 

This quarter, only 208 reintegrees joined the APRP, a sharp decline from 
the previous 12-month average of 597 per quarter. As of March 29, there were 
6,409 reintegrees enrolled in the APRP, most of them from the north and west, 
as shown in Figure 3.33. Many of the reintegrees who entered the program 
this quarter were former detainees who were released from the Detention 

Afghanistan Peace and Reintegration 
Program: the Afghan government’s main 
program for promoting and managing 
insurgent reintegration. It provides a way 
for Taliban members and other anti-govern-
ment elements to renounce violence and 
become productive members of Afghan 
society. The program attempts to give 
development opportunities to individuals 
who peacefully re-enter society. A Joint 
Secretariat, an inter-agency body with rep-
resentation from the International Security 
Assistance Force, administers the program.

Source: UNDP, “UNDP Support to Afghan Peace and 
Reintegration Program,” 5/2011, accessed 7/17/2012.
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Facility in Parwan (DFIP). About 900 additional insurgents were in various 
stages of negotiations to enter the program at the end of the quarter.221 

In spite of ongoing challenges, the Joint Secretariat conducted demo-
bilization and reintegration missions to 14 provinces—Takhar, Kunar, 
Laghman, Nangarhar, Wardak, Ghazni, Daikundi, Uruzgan, Saripul, Jawzjan, 
Kunduz, Lagar, Paktika, and Helmand—during the reporting period. The 
Joint Secretariat estimates that it biometrically enrolled 208 individuals and 
the PJSTs distributed 164 transition-assistance packages for reintegrees 
around the country.222

National Dispute Resolution Strategy 
The APRP has not yet implemented a National Dispute Resolution Strategy 
to deal with the grievances of potential reintegrees. Although the Joint 
Secretariat approved the Strategy in June 2012, it is not clear whether the 
Joint Secretariat, the Independent Grievance Resolution Commission, or 
another Afghan body has the mandate to lead grievance-resolution efforts 
with insurgents. A UNDP evaluation found that reintegration efforts are not 
significantly utilizing conflict-analysis and opportunity-mapping tools.223 

Capacity Development for Reintegration
The capacity, competency, and activity levels of PJSTs continue to vary 
throughout the country. The APRP’s Joint Secretariat created PJSTs to 
help manage implementation of the APRP and its recovery programs at the 
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provincial level.224 As a result of the financial shutdown of the APRP this 
quarter, activities in the provinces ground to a halt for the first two months 
of the quarter, leading to little improvement in those PJSTs that continue 
to struggle. In provinces where the governor supports the APRP and there 
is cohesiveness among Provincial Peace Councils (PPC), PJSTs, and pro-
vincial security personnel, the APRP functions fairly well and reintegration 
levels are fairly high, according to State. These conditions prevail mostly in 
the north and west. The PJSTs that have been unsuccessful in promoting 
and managing reintegration efforts often suffer from poor security in their 
operating area, an unwillingness of local Taliban fighters to reconcile, and 
inadequate support from provincial governors and the councils.225 

Coordination between the APRP and the Afghan government and 
security forces is improving, according to State. However, the level of 
coordination depends on the personalities involved and varies from prov-
ince to province. When key provincial authorities support reintegration, 
the APRP is more successful at vetting potential reintegrees and conduct-
ing other activities. 

The Afghan security ministries have greatly improved the vetting process, 
according to State. Provincial security ministries’ representatives carefully 
scrutinize each potential reintegree and use input from the provincial gov-
ernment and the community into which the insurgent seeks to reintegrate. 
When the local vetting process is completed, the vetting forms are sent to 
Kabul, where the national security ministries conduct additional vetting.226

This quarter the UNDP distributed the results of an evaluation of the 
APRP. The evaluation identified several areas for improvement in provincial 
operations. The Joint Secretariat and UNDP have formed a working group 
to implement the recommendations. The Joint Secretariat also undertook 
an assessment of the PJSTs and the PPCs, with the assistance of UNDP, 
to identify poorly performing provincial programs and inform efforts to 
improve them. The Joint Secretariat inaugurated new PPCs and PJSTs in 
Bamyan and Parwan to enhance regional and provincial reintegration. The 
Joint Secretariat also brought in 75 additional community leaders and vil-
lage elders into the Peace Advocates Program, increasing the total to 158. 
Peace Advocates lobby in their communities for peace, conduct outreach, 
and support peace efforts.227

U.S. Central Command (CENTCOM) recently approved creation of 
a new PJST capacity-building program, supported through the Defense 
Department’s Afghanistan Reintegration Program fund. U.S. officials told 
SIGAR they expect a contract to be awarded in June.228

Reintegration Program Funding
The Joint Secretariat executes the APRP’s budget with UNDP oversight. 
The most recent finalized funding numbers showed that of the $173.5 mil-
lion the APRP has received from 12 donor countries, $71.6 million was 
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expended by December 2012, a 41.2% cumulative expenditure rate. This was 
slightly less than its execution rate of 48.5% in Afghan FY 1391. The United 
States had contributed only $50 million of the $173 million.229 

Community Recovery Programs
The APRP has encouraged individuals who might not otherwise lay down 
arms to rejoin their communities by providing essential economic and 
social support to reintegrees and their communities, according to State. 
APRP community-recovery projects like demining, agriculture, small grants, 
and vocational and literacy projects are used to entice potential reintegrees 
to enter the program and communities to support the program. At the end 
of the quarter, the Joint Secretariat reported that over 70% of reintegrees 
and more than 1,785,000 people in communities with reintegrees had ben-
efited from these community recovery projects since the APRP began.230

NATIONAL AND SUB-NATIONAL GOVERNANCE
On February 12, the Joint Coordination and Monitoring Board, a high-level 
decision-making body co-hosted by the Afghan Ministry of Finance (MOF) 
and the United Nations Assistance Mission to Afghanistan (UNAMA), 
endorsed an additional four National Priority Programs: efficient and effec-
tive governance; water and natural resources; national comprehensive 
agricultural production and market development; and national energy sup-
ply. At the 2010 Kabul Conference, Afghanistan pledged to the international 
community that it would develop, finalize, and implement 22 National 
Priority Programs intended to enhance development and governance capa-
bilities. As of March 30, 2013, two programs still awaited endorsement: 
Anticorruption, and Law and Justice for All.231 

Karzai Decree Implementation
The Afghan government has dedicated significant resources to tracking 
implementation of President Karzai’s Decree 45 on fighting corruption 
since it was issued on July 26, 2012, according to the State Department. 
The President’s Office of Administrative Affairs (OAA) reports that 91–100% 
of the decree’s 164 articles were completed within the first three months. 
To accomplish the decree’s mandates, some ministries completed pending 
tasks and improved communication and linkages with other ministries and 
with the OAA. In the first four months after the decree was issued, repre-
sentatives from the central government traveled to provincial and district 
centers to hear constituents’ concerns and reported them to the cabinet. 

Afghanistan’s Independent Joint Anti-Corruption Monitoring and 
Evaluation Committee (MEC) issued a report in March challenging the 
OAA’s statistics. The MEC wrote that many of the articles are procedural, 
often requiring the implementing institution to submit a plan or make a 

After handing in their weapons, former 
Afghan insurgents join in prayer at a 
reintegration ceremony at the governor’s 
compound in Ghor Province. (ISAF photo)
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report without actually requiring implementation of the proposed initiative. 
It said the OAA itself has indicated it is not able to verify all the reports it 
receives from ministries. The security situation does not permit its assess-
ment teams to visit all provinces to conduct evaluations.232 

Elections
Despite impending elections, the Parliament made no changes to elec-
toral law this quarter. Two draft laws are currently before the body, one 
submitted by the executive branch’s Council of Ministers, the other by the 
Cooperation Council, a loose association of opposition and other political 
leaders. These two proposals must be reconciled to clarify the procedures 
for resolving electoral complaints and attaining parliamentary seats. If 
electoral-law changes are passed, they would also have to be aligned with 
the Independent Elections Commission’s (IEC) revised structure law being 
discussed by the Parliament.233 

Independent Elections Commission
This quarter, the Afghan government continued attempts to develop a 
more robust electoral system. On January 23, the IEC announced that the 
paper-based voter registration process for the April 2014 Presidential and 
Provincial Council elections would start by April 2013. The IEC plans to 
distribute 2.5 million–3.5 million new-voter registration cards, which it says 
will increase turnout while stemming voter fraud. The new cards will be 
issued to potential voters who have reached the age of 18 since the 2011 
elections, those who failed to register in the past, those who lost their old 
registrations cards or changed their electoral constituencies, those who 
have repatriated to Afghanistan from abroad, and those whose cards were 
seriously damaged.234

The IEC estimated the total cost of the registration program for the new 
cards at $15 million–$20 million. The commission claims that it already has the 
required funds and technical capacity to carry out the registration process.235 

The Free and Fair Election Foundation of Afghanistan said the IEC’s plan 
will work so long as election officials and staff are properly trained to spot 
fake identity cards and to stop individuals from voting more than once.236 
Voters are allowed to use their old registration cards, and in an appearance 
on a Kabul television show, the head of the IEC said that his organization 
would be unable to identify counterfeit cards as the IEC has no database 
record of the old cards.237

The new paper cards will be issued only in areas where new electronic 
biometric identification cards called “e-tazkera” have not been rolled out, 
according to the IEC. The process, procedures, and technical aspects of 
establishing the e-tazkera system have faced difficulties in previous quar-
ters. As a result, on January 31, President Karzai issued a decree mandating 
that the Ministry of Interior (MOI), along with the Independent Directorate 

Workers from the Afghan Independent 
Election Commission collect old election 
materials for destruction as a precau-
tionary step in preparing for the 2014 
presidential and provincial-council elections. 
(UNDP photo)
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of Local Governance (IDLG), and the Central Statistics Organization (CSO), 
begin to distribute the electronic ID cards by March 21, 2013. 

In February 2013, the MOI began hiring staff to establish 401 registration 
teams throughout the country to start collecting the necessary personal 
information from citizens to create the electronic ID cards. On March 23, 
the MOI launched its e-tazkera enrollment effort in Kabul province. The IEC 
subsequently announced that it would delay voter registration to May 26 to 
better align activities with the e-tazkera implementation and improve secu-
rity features on the cards. According to the UN, the e-tazkera project aims 
to distribute 14 million identification cards by March 2014.238

At the end of the quarter, the IEC was preparing a comprehensive opera-
tional plan that would focus on voting procedures, public relations, and 
education about voting, fraud mitigation procedures, and security for poll-
ing stations.239 

Election Security
This quarter, the IEC provided a list of all polling stations to the ANSF and 
recommended that the ANSF complete a security assessment by late sum-
mer 2013, according to State.240 DOD observed that the planning process 
between the IEC, MOI, Ministry of Defense (MOD), and international enti-
ties has been slow. ISAF is supporting the MOI and MOD in their election 
security planning and will provide security assistance during the elections. 
This ISAF support will consist mainly of logistics, intelligence, and route 
clearance. ISAF will also provide emergency security assistance to the 
ANSF if required. DOD predicted that despite continued drops in U.S. troop 
levels, U.S. forces could provide adequate security support in the 2014 elec-
tions, even in the event of unrest.241 

USAID Election Support
USAID leads the U.S. effort in helping the Afghans build the capacity 
necessary to conduct successful elections. USAID has provided $179 mil-
lion in assistance for Afghan elections preparation from 2009 to 2013. It 
will extend the budget and programs to cover the 2014 presidential and 
provincial council elections, and the 2015 parliamentary election. The 
assistance includes expert advice and mentoring to the IEC on essential 
elements of its operations plan. Using USAID funding, the International 
Foundation for Electoral Systems completed a fraud-mitigation assess-
ment this quarter that will help the IEC and UNDP in their anti-fraud 
efforts. The National Democratic Institute continued work with political 
parties and coalitions, including specific training on recruiting and mobi-
lizing members.242

In addition, USAID-supported Democracy International conducted four 
preliminary sessions with civil society organizations and parliamentarians 
to identify concerns with the electoral law and to provide recommendations 
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to the Parliament on improving the law. Further, USAID’s Elections and 
Political Process team started a country-wide outreach effort to engage 
election stakeholders. The team has so far traveled to Mazar-e-Sharif, 
Jalalabad, Kandahar, Paktika, Paktiya, and Helmand.243

National Assembly
Parliament was in recess January 20 to March 2, 2013. Parliament began the 
new session with internal administrative elections and will focus on the elec-
tion laws and mining laws in the next quarter, according to State.244

Afghanistan’s National Assembly has demonstrated a slow but growing 
capacity and political maturity, State said. In the July 2012–January 2013 ses-
sion, the Parliament approved a final budget and questioned ministers over 
their failure to properly execute their budgets. The legislative branch remains 
weak in comparison to the executive, but members of Parliament appear to 
be trying to strengthen their hand. However, staffing struggles, corruption, and 
low levels of education and experience continue to plague the body.245

The State Department called the Parliament’s oversight of the national 
budget, where it has repeatedly and successfully reoriented the executive’s 
spending priorities, the best example of its growing abilities. Parliament 
lacks the “power of the purse”: the Afghan Constitution permits it only to 
accept or reject the executive branch’s budget proposals. Yet Parliament 
has used what authority it has to force the executive to compromise on 
spending plans. Parliament has also demanded more oversight of ongoing 
projects, and now routinely summons officials from the MOF for both bud-
get preparation and performance updates.246 

Civil Service Capacity
This quarter, the United Nations and the World Bank committed to align 
compensation of government staff paid through their funds with a govern-
ment scale for national technical assistance. International donors have been 
criticized for establishing a “second civil service” where Afghans who work 
directly for the government or as contractors receive salary support from 
donors at pay rates of up to 11 times the highest rate for civil servants. These 
pay rates are unsustainable without continued high levels of donor financ-
ing. Aligning salaries to a scale the Afghan government can better afford will 
affect between 6,000 and 7,000 staff over the coming two to three years.247

USAID said it has helped the Civil Service Commission fill vacan-
cies, despite the challenges of insecurity and a shortage of educated and 
experienced candidates. USAID supported commission job fairs in seven 
provinces that succeeded in recruiting 1,096 civil servants (64 women, 
1,032 men). The commission is also advertising positions in insecure prov-
inces in neighboring areas to increase the pool of qualified applicants. 
Under President Karzai’s anticorruption measure, Presidential Decree 45, 
the majority of new civil servants will be recruited through a nationwide 
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exam to be held in Kabul and the provinces.248 The hiring process for civil 
servants through merit-based hiring practices began with deputy provincial 
and district governors. The general exam for civil servants is to be given in 
mid-2013.249

National Budgeting
This quarter, the International Budget Partnership, a group that aims 
to ensure government budgets are responsive to the needs of the poor, 
released results of its latest Open Budget Survey. The Partnership’s survey 
found that Afghanistan made substantial improvements to the transpar-
ency, comprehensiveness, usefulness, and timeliness of its main budget 
documents. As seen in Figure 3.34, Afghanistan has improved from a score 
of eight out of 100 in 2008, to 59 out of 100 in 2012. Of the 100 nations 
surveyed, the average score was 43. The report noted that Afghanistan’s 
government provides the public with limited amounts of information on 
the national government’s budget and financial activities during the course 
of the budget year. This makes it challenging for citizens to hold the gov-
ernment accountable for its management of public money, according to 
the International Budget Partnership.250 The report recommended that the 
Afghan government take steps to enhance its budgeting, including:251

•	 Improve the legislature’s budget oversight powers and responsibilities. 
•	 Increase the comprehensiveness of year-end reports by providing 

audited actual expenditures, and extensive explanations for the 
differences between estimates/forecasts and actual outcomes of 
macroeconomic variables, non-financial data, performance indicators, 
and funds intended for programs targeting the poor.

•	 Expand the public’s ability to understand, engage, and be a part of the 
decision-making process in budgeting matters.

Note: Scores calculated using survey questions to determine budget transparency, comprehensiveness, usefulness, and timeliness.

Source: International Budget Partnership, “Open Budget Survey,” 1/23/2013.
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Local Governance
On January 8, the Independent Directorate of Local Governance (IDLG) 
appointed 60 district governors and 17 deputy provincial governors through 
a merit-based recruiting process. This process is intended to prevent cor-
rupt practices from affecting the appointment process. More than half 
of the 364 district governors and 32 of 34 deputy provincial governors 
have undergone merit-based selection. The latest round of appointments 
included the country’s first female district governor, Sayara Shakeeb Sadat, 
in Faizabad district, Jawzjan Province.252

Southern Afghanistan Governmental Control
Improved security in the south has helped the Afghan government hold 
most urban centers, but the government continues to compete with insur-
gent groups for control of the population in more rural areas. State said 
local administrators require improved performance from Kabul ministries 
to sustain and expand their influence. The local administrators are techni-
cally capable, but increasingly unreliable support from IDLG, combined 
with irregular funding, undermines their work.253

Helmand Province
The Helmand Provincial Reconstruction Teams (PRT) and District 
Support Teams (DST) continued their strong partnership with the prov-
ince’s new governor, Muhammad Naeem Baluch, a National Directorate 
for Security (NDS) Major General. The PRTs and DSTs support the new 
governor’s shift in focus to northern Helmand, with particular emphasis 
on the Kajaki project and counternarcotics. These efforts reinforce U.S. 
strategic objectives for southern Afghanistan, as northern Helmand is 
not as advanced in terms of security, governance, or development as the 
Central Helmand River Valley.254

In central and southern Helmand, local officials effectively govern, aided 
by on-budget funding from the British government. The district centers of 
Now Zad, Kajaki, Musa Qala, Baghran, and Washir remain under govern-
ment control, but the government and the ANSF are struggling to expand 
beyond these islands of governance. The provincial governor, council 
members, and line ministry officials are able to travel by road to Garmsir, 
Nawa, Marjah, Nad-e-Ali, Lashkar Gah, and Nahr-e-Saraj; and increasingly to 
Musa Qala and Sangin. Officials have occasionally driven in ANSF convoys 
to Kajaki, Khan-e Shin, and Now Zad, but more often travel with helicopter 
support from ISAF.255

Kandahar Province
State continues to see evidence that the Afghan government is improving its 
capacity to govern throughout Kandahar, especially as it achieves security 
gains in key districts. However, Taliban shadow-government entities have 
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de facto control of many undergoverned spaces such as Ghorak, Shorabak, 
Myneshin, and Khakrez districts.256

Improving security has increased government officials’ ability to travel. 
The provincial governor moves freely in most districts. On March 24, 2013, a 
host of provincial officials celebrated Nowruz/Farmers Day in Khakrez, one 
of the more isolated districts in the province. In previous years, they had 
been forced to celebrate at a secure location in Kandahar. But a significant 
number of district officials still reside in Kandahar City, instead of their 
assigned districts, due to perceived security risks.257

Eastern Afghanistan Governmental Control
The eastern provinces of Paktiya, Paktika, and Khowst continue to suf-
fer from insecurity and insufficient support from the central government. 
In addition, local government actors are often unable to provide adequate 
service delivery or to build relationships with their constituents. There is lim-
ited governance in remote districts in these provinces, particularly along the 
eastern and southern borders with Pakistan. Some areas are too insecure for 
Afghan officials to reside there and others have not had officials appointed.258 

To alleviate some of these issues, provincial governments are 
increasingly becoming more capable in promoting development and in 
coordinating with security services to connect provincial governments 
with their rural populations, according to State. When the ANSF achieves 
victories over insurgents in eastern Afghanistan, they then try to coordinate 
meetings between residents and the local government.259 

In Paktika, several districts along the eastern and southern borders with 
Pakistan and other remote areas have limited governmental influence. The 
remote Naka District has no district governor, and other district governors live 
outside their districts in Sharana, Paktika’s capital. The Afghan government 
does not effectively administer governance in either Sharana or Orgun, and has 
limited influence in areas like Sarobi, Mota Khan, Jani Khel, and Sar Howza.260 

PRTs and DSTs in these provinces have recently focused on facilitating 
communication and coordination among Afghan civilian and military lead-
ers as well as launching public outreach campaigns. These public efforts 
emphasize the progress made in rebuilding Afghanistan since 2001 as 
well as the government’s readiness for the transition period. In March, the 
provincial governor of Khowst assembled a town hall meeting for the pro-
vincial council, the provincial peace council, directors of government line 
departments, women’s rights advocates, tribal elders, and the U.S. Senior 
Civilian Representative for Regional Command East. This quarter, the PRT 
in Paktika focused on mentoring, coaching, and consulting with the pro-
vincial government to help it prepare its first budget requests for the 2014 
Afghan national budget. The budget request was submitted on time, which 
will help the province receive funds from the central government after min-
istries decide on allocation levels.261
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U.S. Stability Programs

USAID’s Stability in Key Areas Program
USAID’s Stability in Key Areas (SIKA) program aims to foster popular 
confidence in the Afghan government by building government capacity to 
function effectively at the district level, deliver expected public services, 
and address the people’s problems. The program has four regional compo-
nents: SIKA West, East, North, and South. 

As of this quarter, USAID had obligated some $81.6 million for the pro-
gram, of which $46.8 million had been disbursed. The total anticipated 
budget for SIKA is $203.2 million. The project helps provincial and dis-
trict entities address sources of instability and take measures to mitigate 
them. For example, SIKA West held a meeting in February of 30 District 
Stabilization Committee members and others. The participants identi-
fied poverty and a lack of job opportunities as local sources of instability. 
Among other proposals to improve stability, they suggested that the gov-
ernment rehabilitate the irrigation system and conduct literacy courses for 
men and women, as shown in Table 3.8.262 SIGAR is currently reviewing the 
SIKA program.

Village Stability Operations
The U.S.-led, ISAF-and Afghan-supported Village Stability Operations (VSO) 
and Afghan Local Police (ALP) programs are complementary elements of 
the Special Operations Joint Task Force-Afghanistan’s counterinsurgency 
strategy. VSO and ALP work together by using the ALP to mobilize the local 
population to provide their own security so that the VSO can then assist the 
Afghan government in expanding its reach and efficacy in those areas. 

According to DOD, the Afghan government is more active, responsive, 
and connected to the population in districts with a VSO presence than 
those without it. These districts with VSO have filled 90% of their critical 

TABLE 3.8

SIKA-WEST DSC MEETING IDENTIFICATION OF PROVINCIAL INSTABILITY

Sources and Instability Root Causes Mitigating Activities

•	Poverty and lack of job 
opportunities

•	Lack of government support to 
agriculture sector
•	Lack of market for agricultural 
production
•	Lack of proper education system
•	Foreign destabilizing influences

•	Provide job opportunities through 
development projects
•	Rehabilitation of irrigation system
•	Conducting literacy courses for 
men and women
•	Find market for agriculture 
products
•	Afghan government to improve 
and train border police

Source: USAID, Stability in Key Areas (SIKA)-West Monthly Report, 2013.
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government positions, a rate much higher than the typical district in 
Afghanistan. Community Development Councils, designed to increase the 
connection between the government and population, have had increased 
attendance and participation in VSO districts.263

Most provincial and district governments support the ALP and often 
request expansions in the program so they can better provide essential ser-
vices and goods. President Karzai was initially wary of VSO and the ALP, but 
has recently issued directives to the MOD and MOI to conduct the programs 
in Badakshan and Nuristan provinces, especially within the Warduz and 
Kamdesh districts. DOD noted that these areas would be the first to have 
VSO and the ALP completely initiated and conducted without ISAF support 
at the tactical level.264 

U.S. Capacity-Building Programs for Public Administration
Developing Afghanistan’s human resources is a key goal of the U.S. recon-
struction effort. The United States is implementing a number of programs to 
build Afghan governing capacity at the national, provincial, and local levels. 
This sub-section reviews some of those efforts.

Initiative to Promote Afghan Civil Society
USAID’s Initiative to Promote Afghan Civil Society (I-PACS) encourages 
development of a politically active civil society in Afghanistan. Through 
the program, USAID provides technical assistance, capacity-building, 
and grants to civil society organizations nationwide. In FY 2013, I-PACS 
increased its support of such grants to $11.6 million, of which $6.5 million 
has been awarded. USAID is working through I-PACS to address the lack 
of basic awareness of democratic principles and their role in a democratic 
framework. Similarly, USAID is working to build citizens’ understanding of 
and trust in the Afghan government.265

USAID Performance Based Governance Fund
The Performance-Based Governance Fund provides provincial governors 
with operational budgets to enhance their relationships with citizens and 
improve their overall management capacity. Each provincial governor’s 
office receives an average annual fund of between $200,000 and $370,000. 
Higher performing governors receive more funds while lower performing 
governors receive less.266 The program also embeds a locally hired advi-
sor in each office to provide advice and oversight. Teams of staff evaluate 
the offices quarterly. When the Fund began in 2009, the offices did not 
prepare and submit budgets to the central government. Now all of them 
engage in bottom-up planning and budgeting processes and have learned 
to manage and expend funds according to basic accounting methods, 
according to USAID.267
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USAID’s RAMP-UP and Kabul City Initiative
USAID’s Regional Afghan Municipalities Program for Urban Populations 
(RAMP-UP) and the Kabul City Initiative (KCI) programs help municipal 
governments in Kabul and other urban centers increase the capacity of 
municipal officials, improve the delivery of municipal services, support eco-
nomic growth initiatives, and raise revenues.268 As of March 31, 2013, USAID 
had obligated more than $210.1 million for RAMP-UP and $41.4 million for 
KCI. USAID noted some accomplishments of the closely related programs:269

•	 KCI completed its third annual public opinion survey and opened three 
parks and a service center in Kabul.

•	 RAMP-UP helped transfer ownership of a solid-waste management 
system to the Kandahar Municipality, launched a performance-based 
budgeting system in 10 eastern municipalities, aided in a 40% increase 
of revenue generation for nine northern municipalities, and formed 
municipal advisory boards in four western municipalities.

Municipal governments are now independently operating many ini-
tiatives that were started by RAMP‐UP and KCI, such as solid-waste 
collection, public outreach programs, donor coordination, and park main-
tenance, according to USAID. More municipal activities will be fully turned 
over to the municipal government as the programs near completion. To be 
more accountable to their citizens, several municipalities, such as Kabul, 
Kandahar, and Lashkar Gah, have recently opened citizen service centers, 
which act as “one-stop shops” for citizens to gather municipal information, 
request services, and pay fees and taxes. Similar centers will soon open in 
other municipalities.270

USAID noted that one of RAMP UP’s main challenges is working with 
the Afghan government bureaucracy, where political and ethnic dynam-
ics are extremely complicated. Afghan officials often serve many different 
authorities who often contradict one another. In addition, some Afghan 
officials are less supportive of programs after the drastic funding cuts that 
occurred almost two years ago. However, other mayors and their staff still 
back these projects.271 

Afghanistan’s top-down governance structure hampers local govern-
ment’s budgeting autonomy. The MOF still approves the yearly budgets for 
all municipalities, giving the Ministry a great deal of power in budget deci-
sion making. However, USAID noted that the municipalities now have the 
power to raise their own revenues and use those funds to provide services 
without having to turn these funds over to the MOF. The MOF and gover-
nors do have the authority to sign off on municipal budgets.272

Media Development
USAID’s Afghanistan Media Development and Empowerment Project 
(AMDEP) strives to build the capacity of local independent media 
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through technical support, equipment upgrades, hands-on training, 
and business development. As of March 31, 2013, USAID had obligated 
$31.8 million for AMDEP.273

 Nai, an Afghan sub-contractor for the project, has united existing Afghan 
journalism unions under one umbrella association: the Afghan Federation 
of Journalists. According to USAID, this synthesis has allowed for improved 
information sharing between the unions as well as a more organized dia-
logue with government representatives. Nai also helped develop a code of 
conduct for Afghan journalists. The Ministry of Information and Culture 
(MOIC) and the Afghan Federation of Journalists will present the code at 
regional consultations to garner feedback.274

Internews, an international NGO that also implements AMDEP, provides 
the Ministry of Communications and Information Technology (MCIT) and 
the MOIC technical support and advice in spectrum management so that 
Afghan media can transition to more technologically advanced broadcast-
ing. This support has fostered enhanced communication between the MCIT 
and MOIC that has allowed for collaboration in the drafting of an infor-
mation and communication technology law, spectrum management and 
transition, the drafting of a national cyber security strategy, and the Afghan 
government’s push to transition to digital television.275

Internews and Nai partner to advocate for fair media regulation. This 
advocacy included public relations activities, lobbying, and the development 
of practical media resources, such as legal training and materials, a newslet-
ter, a database on violence against journalists, and a media directory.276 Nai 
has also assumed a seat on the Ministry of Justice (MOJ) committee tasked 
with reviewing all laws, including the media law, the access to information 
law, and the media contract law. USAID said this partnership helped estab-
lish a working group consisting of civil society and media leaders to review 
and make recommendations on the access to information law.277

JUDICIAL REFORM AND RULE OF LAW
Afghanistan continues to struggle with establishing a competent and sus-
tainable justice system. Widespread corruption in Afghanistan’s judicial 
system has led more than 50% of Afghans to use traditional courts and 
courts governed by the Taliban, according to the Afghan NGO Afghan 
Integrity Watch. Insecurity and a lack of courts also forces Afghans to seek 
community councils and traditional methods to obtain justice.278 One of  
the two remaining National Priority Programs the Joint Coordination and 
Monitoring Board has not finalized is “Law and Justice for All.”279

Criminal Procedure Code
This quarter, the Afghan government again failed to pass an updated 
Criminal Procedure Code. The government pledged at the Kabul 
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Conference in 2010 to enact a new Code by the beginning of 2011. In 
June 2012 the MOJ presented a revised draft to Parliament. The U.S. and 
Afghan justice sector professionals, as well as many in the international 
community, criticized the draft, saying it was not a basis for a successful 
rule of law system. At the end of this quarter, a committee of Parliament 
was reconsidering the draft. According to the State Department, the United 
States was working with the committee on revisions and adjustments to 
the Code.280

U.S. Justice Sector Training
This quarter, the International Development Law Organization (IDLO) took 
over the Justice Sector Support Program’s (JSSP) training component from 
the American contracting company PAE. This new, U.S.-funded and IDLO-
operated program will be called the Justice Training Transition Program 
(JTTP). The program change occurred because the State Department’s 
Bureau of International Narcotics and Law Enforcement Affairs (INL) 
decided that the continued security transition process would mean that suc-
cessful and sustainable judicial training would be best carried out through 
the Afghan justice ministries as opposed to an externally-run service.

State said Afghanistan is a member of the IDLO, a public international 
organization. IDLO specializes in rule of law work. Therefore, State decided 
that IDLO would be in a better position than an American contractor to 
get the institutional support needed from the Afghan government to con-
duct more Afghan-led judicial training. The JTTP will focus on building a 
continuing legal education program for prosecutors, defense attorneys, 
judges, and criminal investigators that Afghan justice ministries will be 
able to run on their own by the end of 2014. The 30-month contract is for 
$47.7 million.281 

Most JSSP activities continue with the program concentrating its efforts 
on providing capacity building and technical assistance to the Afghan jus-
tice ministries, building the capacity of the Afghan government to track 
criminal cases, promoting case-management system integration, and assist-
ing with legislative reform.282

Counternarcotics Justice Center
Investigators and prosecutors at the Counternarcotics Justice Center 
(CNJC) in Kabul are operating at a relatively high level of competency, 
according to State. Cases prosecuted at the CNJC fall under the Afghan 
Counternarcotics Law. The justice professionals who work at the CNJC 
routinely evaluate evidentiary sufficiency, strategize over case composi-
tion, and build effective criminal cases. The most recent available statistics 
show that from April 2011 to March 2012, the conviction rate at the CNJC’s 
Primary Court was 97%. Over that time period, 44 Afghan government offi-
cials were convicted of drug-related crimes. 

SIGAR AUDIT
SIGAR is conducting an audit of the 
JSSP. SIGAR also plans to review DOD’s 
Rule of Law Field Force-Afghanistan 
and USAID’s Rule of Law Stabilization 
Program, both of which also seek to 
train justice personnel. The planned 
audit is described on page 35 of 
Section 2 in this report.
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State noted that the CNJC court process is less affected by corruption 
and is more efficient, fair, and transparent than other parts of the judicial 
sector. For example, in February, the CNJC’s Primary Court convicted Haji 
Lal Jan, a U.S.-designated drug kingpin who was arrested by Afghan authori-
ties, and two of his associates for drug trafficking. All three were given 
20 years in prison. Although Lal Jan has close tribal and family ties to the 
political elite, he was still arrested and convicted.283

INL has spent $31 million to support construction, operations, and 
maintenance of the CNJC’s facility in Kabul. INL transferred an additional 
$18.8 million to the U.S. Department of Justice (DOJ) for programs that sup-
port mentoring, training, and advisory services, much of which goes to the 
Afghan Criminal Justice Task Force’s police, prosecutors, and judges who 
work at the CNJC.284 State said CNJC sustainability is directly related to the 
Afghan government’s ability to put the Center on-budget; it is currently in 
the external budget. INL is coordinating with its interagency and interna-
tional partners to design a process to accomplish this change. To ensure 
a successful transition to the MOI, INL, DOJ, and the British Embassy are 
working to reduce operating costs by taking such steps as bringing the 
facility onto the local power grid. In addition, to make the CNJC operations 
more sustainable, justice professionals from the Supreme Court, Attorney 
General’s Office (AGO), and MOI are overseeing the professional develop-
ment of the police, prosecutors, and judges at the CNJC.285

Detention Center Transfer
A series of intense, high-level negotiations, including a meeting between 
Presidents Obama and Karzai during President Karzai’s January 2013 
visit to the United States, culminated in an agreement for the transfer of 
the U.S. Detention Facility in Parwan to Afghan government control. On 
March 25, 2013, the United States and Afghanistan signed a memorandum 
of understanding transitioning all detainee operations involving Afghan 
nationals to Afghanistan. A transfer ceremony was held that day. The 
Afghan authorities renamed the facility the Afghan National Detention 
Facility at Parwan.

Following the transfer, all Afghan detainees are under Afghan custody 
and control. Afghan-U.S. consultations on the disposition of detainees have 
gone smoothly, according to DOD. Afghan Review Boards, which will be 
Afghan-only, will now make disposition recommendations. The Afghans 
have committed to holding those detainees designated by the United States 
as enduring security threats. There are also serious concerns about the 
Afghan government’s treatment of detainees, as discussed in the Human 
Rights portion of this section.286 The United States will provide funding and 
use Security Force Assistance Teams to continue to provide training, advis-
ing, and assistance to the Afghan National Army Detentions Operations 
Command. As of the end of the quarter, the United States had provided over 
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$250 million dollars to build facilities in Parwan and Pol-e-Charkhi. The 
United States has pledged an additional $39 million to support the Parwan 
detention facility.287

ANTICORRUPTION
This quarter, the United Nations Office on Drugs and Crime (UNODC) and 
Afghanistan’s High Office of Oversight and Anticorruption (HOO) released 
a survey that further underscored the seriousness and pervasiveness of 
corruption within the Afghan government and the broader economy. In 
2012, half of Afghan citizens surveyed reported that they paid a bribe while 
requesting a public service. The total cost of bribes reportedly paid to pub-
lic officials amounted to $3.9 billion. If accurate, this figure well exceeds the 
Afghan government’s domestic revenues of $2.4 billion. This represents a 
40% increase in real terms from the UNODC’s 2009 survey. In 2009, Afghans 
who paid bribes said they paid an average of 4.7 bribes annually. In 2012, 
those who paid bribes reported paying an average 5.6 bribes for the year. 
Since 2009, the average cost of a bribe has risen 29%, from $158 to $214. 
In education, the percentage of those reporting paying a bribe to a teacher 
jumped from 16% in 2009 to 51% in 2012.288

Afghan Attorney General’s Office
Insufficient political will and a lack of dedicated resources continue to 
severely limit the ability of the Anticorruption Unit (ACU) in the Attorney 
General’s Office (AGO) to investigate and prosecute high-level officials or 
well-connected individuals. This quarter the MEC reported that the AGO 
has not prioritized the initiatives that the MEC has identified in its recom-
mendations, thereby allowing corruption to continue unabated.289 Last 
quarter, the head of the ACU was fired after prosecutors from his unit 
furnished him alcohol and videotaped him speaking ill of the Attorney 
General. The DOJ has reported positive interactions with the unit’s new 
leader. However, State said it was still too early to conclude if the change 
in leadership will lead to more anticorruption prosecutions. INL and DOJ 
both intend to continue to educate and train prosecutors at the ACU, but 
the State Department noted that the fundamental lack of prosecutorial inde-
pendence and corruption in the management of cases will continue to be a 
problem in the ACU, and the AGO generally, for the foreseeable future.290

State observed that the ACU did manage the prosecutions of the 21 
individuals charged in the Kabul Bank case. On March 5, the Special 
Tribunal for the Bank case convicted both the Bank’s founder and its 
former chief executive for a breach of trust. The men were sentenced 
to five years in prison and ordered to return a combined $808 million. 
The Tribunal failed to issue guilty verdicts for the more serious crimes 
of money laundering, embezzlement, and forgery, which would have 
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carried sentences up to 20 years and provided a basis for orders to con-
fiscate their assets. On March 16, the AGO appealed the initial verdict 
because it failed to properly account for evidence that may have led to 
the two Bank executives being convicted of the more serious crimes. It 
was unclear which appellate court will take up the appeal, but a verdict 
must be reached by May 15, 2013. The United States supports the appeal, 
although it recognizes that the appeals process could result in the existing 
sentences being overturned. The Kabul Bank case was the only one pros-
ecuted this quarter involving key political leaders, high-level government 
officials, or well-connected business leaders.291 

Although Justice Department tracking of prosecutions of lower-level 
officials involved in corruption cases is limited and anecdotal, some local 
cases held promise. In Kunar, the Tsowkay district chief of police was con-
victed of soliciting bribes and sentenced to two and a half years in prison. 
The entire case—detection, investigation, and prosecution—was conducted 
by Afghan authorities who used relatively sophisticated investigative tech-
niques to gain a conviction. Additional public-corruption trials were also 
held in Laghman, Mazar-e-Sharif, Pakitka, and other provinces this quarter. 
Restricted access to the provinces has limited DOJ’s knowledge of these 
local corruption cases, but the fact they are occurring and are Afghan-led 
was seen as a demonstration of growing Afghan capacity.292

Special Cases Committee Cases
This quarter, there were no formal charges of high-level officials connected 
to the Dawood National Military Hospital case, the first case identified 
for investigation and prosecution by the Special Cases Committee in 
January 2012. Progress in this investigation continues to be very slow, 
according to DOD. Investigations into the senior management of the 
Hospital, namely Major General Zia Yaftali, continue but there is signifi-
cant doubt whether anyone will ever face trial on the full range of charges. 
The MOD independently pursued the only prosecutions in this case. They 
involved low-level officials convicted of relatively minor charges of negligent 
and abuse of authority involving expired pharmaceuticals valued at $120.293

Major Crimes Task Force
The Federal Bureau of Investigation (FBI) ended its mission with the Major 
Crimes Task Force (MCTF) in February 2013. The FBI determined that 
it met its capacity-building objectives. With adequate political and fiscal 
support, the Force has the ability to be an effective anticorruption unit. 
However, the AGO continues to lack the political will necessary to pros-
ecute the corruption cases the MCTF develops. The new head of the AGO’s 
ACU has yet to demonstrate increased willingness or ability to prosecute 
corruption cases. State said MCTF’s future is uncertain as it remains legally 
and politically vulnerable.294

The Special Cases Committee (SCC) was 
formed in December 2011 as a joint Afghan 
and international mechanism for support-
ing the efforts of the AGO in significant 
public corruption cases after the AGO failed 
to adequately prosecute many previous 
cases. The SCC is not meant to investigate 
or prosecute cases but instead is designed 
to identify and recommend to the ACU the 
significant cases that warrant special at-
tention and then track the progress in those 
cases. The role of international advisors, 
including U.S. personnel, on the SCC is to 
help the AGO select cases for special atten-
tion and devote resources to investigating 
and prosecuting them if there is supporting 
evidence. In addition, the international advi-
sors help the AGO design its investigations 
and prosecution strategies. The internation-
al participation also helps the AGO acquire 
information and evidence in possession 
of the international community that can 
advance cases of interest. 

Source: State, responses to SIGAR data call, 3/26/2013 and 
7/5/2012. 
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Monitoring and Evaluation Committee
The MEC issued three reports this quarter. The first concerned the 
implementation of President Karzai’s governance and corruption decree 
issued last year, Presidential Decree 45. It found that the Afghan govern-
ment had mixed results in implementing 38 articles of the decree that 
would enhance efforts to fight corruption. Of the 38 articles, eight have 
been implemented, 23 have been partially implemented and seven have 
not been implemented. For example, the MEC found that Afghans were 
still being held in detention with no clear fate, a manifestation of gaps in 
the timely investigation and prosecution of cases. It also found that the 
decree’s policy on cash smuggling through Afghan airports had not been 
implemented effectively.295 The second report contained the commission’s 
fifth set of recommendations and benchmarks for combating corruption. 
Among the recommendations, the MEC proposed that all government 
institutions dealing with infrastructure projects should establish a corrup-
tion-reporting mechanism, such as a “call center.” It also recommended 
that the United Nations High Commissioner for Refugees conduct and 
publish the results of a forensic audit to address allegations regarding 
the double payment of salaries and renting facilities from high officials 
of the Afghan government.296 The third report surveyed the mixed results 
of the MEC’s recommendations. It found that the justice sector and the 
HOO have not had the same success tackling corruption as other areas of 
government.297 

High Office of Oversight and Anticorruption
The HOO made little progress this quarter toward its goal of fighting corrup-
tion, according to State. State said that the DOJ engages with the HOO on a 
very limited basis.298 However, USAID said its anticorruption program was 
helping to develop HOO capacity in the areas of asset registration and min-
isterial assessments.299

USAID’s Assistance to Afghanistan’s Anticorruption Authority
This quarter, USAID reported that its Assistance to Afghanistan’s 
Anticorruption Authority (4A Project) continued to improve the capacity of 
the HOO in several areas of operation:300

•	 On-line Asset Registration: Afghan law requires asset declarations by 
public servants, but efforts to establish accurate and widespread asset 
registration have floundered in recent years. In order to make the asset 
registration process easier, the 4A Project developed an on-line system 
this quarter that is expected to become functional by mid-April 2013.

•	 Vulnerability to Corruption Assessments: The 4A Project trained 
the entire staff of the HOO’s Corruption Prevention Directorate on 
conducting Vulnerability to Corruption Assessments in the ministries. 
The Directorate also reached agreements to conduct the assessments 

In 2012, the House Committee on Oversight 
and Government Reform’s Subcommittee 
on National Security, Homeland Defense, 
and Foreign Operations held a hearing on 
what happened and what went wrong at 
the Dawood National Military Hospital in 
Kabul. In 2011, the media had reported on 
the deplorable conditions for patients at the 
Dawood National Military Hospital in Kabul. 
Widespread corruption led to the siphoning 
off of U.S. funds as well as theft of medi-
cal supplies intended to support hospital 
operations. In addition, patients often did not 
receive care because they or their families 
could not produce bribes for hospital staff. 
Officials in the MOD and ANA, including the 
ANA’s Surgeon General, Major General Zia 
Yaftali, were implicated in the scandal. Some 
U.S. military officials were also criticized for 
not doing more to investigate and prevent 
the scandal.

Source: “Dawood National Military Hospital Afghanistan: 
What Happened and What Went Wrong?,” Hearing Before the 
Subcommittee on National Security, Homeland Defense, and 
Foreign Operations, Committee on Oversight and Government 
Reform, House of Representatives, 112th Congress, second 
session, July 24, 2012, pp. 2–4.

Assistance to Afghanistan’s 
Anticorruption Authority (4A): This USAID 
project supports strategic, technical, and 
administrative capacity development at 
the Afghan government’s anticorruption 
agency, the High Office of Oversight and 
Anticorruption (HOO), ministries delivering 
key services to the Afghan public, and out-
reach to civil-society organizations engaged 
in the fight against public corruption.

Source: USAID, “Assistance to Afghanistan Anti-Corruption 
Authority,” 12/2012, accessed 4/23/2013.
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on selected business processes with the Ministry of Public Health and 
the Ministry of Mines and Minerals. This quarter, assessments on issues 
related to hospitals and medicines were conducted for the Ministry of 
Public Health, but no assessment work was done on the Ministry of 
Mines and Minerals.

•	 Recruitment and Selection Policy: In January, the 4A Project 
eliminated some loopholes in the HOO’s recruitment and selection policy. 

In addition to its work with the HOO, the 4A supports several other 
anticorruption efforts. This quarter, the project worked with the Ariana 
Television Network to air 10 segments of 30-minute anticorruption pro-
grams that recorded citizens’ views on the lack of provision and quality of 
public services, followed by invitations to officials in the implicated minis-
tries to explain the lapses in basic services. The project also worked with a 
female parliamentary anticorruption caucus to build their legislative capac-
ity in areas like oversight, budgeting, and conflict of interest.301

Corruption in Afghan Security Forces
The MOD has made moderate progress in countering corruption within 
its forces, DOD said. However, the Office of the National Security Council 
still provides no direction or engagement to the MOD’s Transparency 
and Accountability Office on how to operate the MOD’s Transparency 
and Accountability Working Group. The Minister of Defense and the 
Transparency and Accountability Office unilaterally decided to begin hold-
ing Working Group sessions to push for anticorruption reforms within the 
MOD. Of particular note has been the fact that the MOD has held three 
senior-level anticorruption meetings this quarter, chaired by either the 
Minister or the First Deputy Minister.302

The MOI also has made progress in its anticorruption efforts, albeit 
more slowly than the MOD. Again, the Minister has been quite vocal in sup-
port of these efforts, and especially of his Inspector General. The MOI’s 
Inspector General has in turn demonstrated determination and force of 
character, which has helped to instill some anticorruption improvements 
within the MOI, according to DOD.303

CJIATF-Shafafiyat
Combined Joint Interagency Task Force (CJIATF)-Shafafiyat, an ISAF-
interagency group created in 2010 to coordinate anticorruption efforts, has 
narrowed its objectives to focus on promoting transparency and account-
ability in the ANSF. CJIATF-Shafafiyat is working to identify and transition 
selected anticorruption initiatives before the end of 2014. This transition 
effort involves working closely with the NATO Afghanistan Transformation 
Task Force and other international partners to identify who will take own-
ership of future task execution on completion of the current mission. 

SIGAR AUDIT
SIGAR is conducting an audit of the 
transition as the International Security 
Assistance Force (ISAF) concludes 
its mission in 2014. This audit will 
determine whether U.S. government 
agencies have transition plans in 
place and whether those plans 
address the asset-transfer process, 
the Afghan government’s ability to 
maintain those assets, and the extent 
to which a comprehensive inventory 
of all U.S.-funded projects and assets 
has been developed and documented. 
See page 32 in Section 2 of this 
report for more details.
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The Task Force has encouraged ISAF and Afghan leaders to bring anti-
corruption and organized crime issues into the security transition process 
through transition counter-corruption boards, according to DOD. These 
boards make corruption assessments of provinces and districts sched-
uled to undergo transition. In addition, the boards target corrupt actors in 
positions critical to transition. The Afghan government’s political will and 
capacity will heavily dictate if the anticorruption efforts the Task Force is 
involved with produce any enduring results.304 

Corruption in Customs Collections
Fraud and corruption in customs remain serious problems that threaten the 
fiscal sustainability of the Afghan government due to losses of revenue col-
lection at the borders, customs depots, and airports. Customs revenues fell 
in 2012 as a result of rising corruption. However, the Afghan government 
took several important steps this quarter to stem corruption.305

The MOF undertook a large-scale restructuring of the Afghan Customs 
and Revenue Department. To prevent customs officials from building local 
corruption networks, the MOF replaced a large number of high-ranking 
officials and rotated most provincial customs directors. The Minister of 
Finance expressed confidence in the capabilities of the new senior officials. 
At the end of the quarter, it was too early for the State Department to know 
how effective this move was, but it has the potential to reduce corruption.306

In February this year, the MOF signed the charter of the Presidential 
Executive Commission (PEC) on Borders, Airports, and Customs Depots. 
The PEC had been in limbo for much of the past year. The PEC is a new 
interagency body tasked with identifying corrupt practices, recommend-
ing cross-ministerial reforms, and coordinating efforts to increase revenue 
while limiting opportunities for corruption. The PEC had not begun opera-
tions at the end of the quarter, but when it does it could significantly 
improve the transparency and accountability of the sector if run effectively, 
according to State.307

The Afghan government also continued to expand implementation of the 
Borders Management Model (BMM). The BMM seeks to clarify roles and 
responsibilities at the borders to reduce the number of extraneous govern-
ment agencies involved at border crossings. The BMM operated at three 
border crossings at the end of the quarter, with an additional four crossings 
expected to utilize the BMM by July 2013. State noted that the expansion of 
the BMM will be an IMF benchmark for future donor assistance.308

USAID worked with the Afghan government to initiate a risk-manage-
ment pilot program at Kabul International Airport’s customs yard. The 
program is expected to streamline trade by targeting high-risk shipments 
for inspection and to reduce corruption by automating the selection of ship-
ments for inspection.309
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The Automated System for Customs Data (ASYCUDA) is now in place at 
all major border crossings and customs depots, according to State. The pro-
gram allows customs data to be tracked and audited from a central location. 
The program’s electronic system allows for more transparency and account-
ability than the previous paper-based system. However, many shipments 
are never entered into ASYCUDA due to operator negligence, inconsistent 
power supplies at remote borders, and corruption, according to the State 
Department.310 Figure 3.35 shows locations where ASYCUDA is operational. 

Source: UN, ASYCUDA Afghanistan, accessed 4/17/2013.
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Several U.S. agencies support Afghan efforts to modernize and 
reform customs processes. USAID’s Trade Accession and Facilitation for 
Afghanistan program helps to implement many of the Afghan government’s 
reforms. The Department of Homeland Security’s (DHS) Customs and 
Border Protection administer the CENTCOM-funded Border Management 
Task Force (BMTF). The BMTF works directly with border officials at 
both the headquarters and border levels to train them in best practices 
and implementation. DHS’s Homeland Security Investigations (HSI) leads 
U.S. Embassy Kabul efforts to prevent the bulk transfers of cash out of the 
country. This quarter, HSI deployed three cash-counting machines to Azizi 
Bank and Afghan United Bank branches in Kabul to assist bank personnel 
in documenting withdrawals or deposits of $10,000 or more. All informa-
tion gleaned from the transaction (serial numbers, biographical, etc.) will 
be reported to the Financial Transactions and Reports Analysis Center of 
Afghanistan (FinTRACA) for analysis.311 

HUMAN RIGHTS
This quarter the U.N. Secretary-General reported mixed progress on 
human rights in Afghanistan. UNAMA in February released its 2012 annual 
report on the protection of civilians in armed conflict. The report docu-
mented 2,754 civilian deaths and 4,805 civilian injuries in 2012. That was 
a 4% decrease in civilian casualties as compared to 2011—the first such 
reduction in six years. On the other hand, the protection of women’s rights 
activists remained a matter of grave concern as did the torture of prisoners 
in Afghan detention centers.312

Detainees
According to UNAMA, torture continues to be a major problem in Afghan 
detention centers. In January 2013, UNAMA released a follow-up to its 
January 2012 report on the treatment of detainees. The report found that 
more than half of the 635 detainees it interviewed had experienced torture 
and ill-treatment at facilities run by the ANP, NDS, ANA, and ALP. This tor-
ture generally took the form of abusive interrogation techniques whereby 
Afghan interrogators deliberately inflicted severe pain and suffering on 
detainees to obtain a confession or information. UNAMA observed that of 
the 105 child detainees it interviewed, 80 children (76%) had experienced 
torture or ill treatment, an increase of 14% compared to UNAMA’s previous 
report.313 UNAMA also found credible and reliable evidence that 25 of the 79 
detainees interviewed (31%) who had been transferred by international mili-
tary forces or foreign intelligence agencies to Afghan custody experienced 
torture by ANP, NDS, or ANA officials. UNAMA said ISAF has rules in place, 
in accordance with international law, stipulating that individuals should not 
be transferred to facilities where there is a risk of torture and ill treatment.314 

The U.S. government has long had serious 
concerns about the flow of cash out of 
Afghanistan. In July 2011, SIGAR reported 
on U.S. government efforts to strengthen 
oversight over the flow of U.S. funds through 
the Afghan economy, including the provision 
of bulk currency counters to better regulate 
cash flowing out of Kabul International 
Airport. A follow-up Special Report last 
quarter found that the cash counters were 
still not being used for their intended 
purpose. 

Source: SIGAR, Quarterly Report to Congress, 1/30/2013, 
pp. 44–45.
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UNAMA also received credible allegations of the disappearance of 81 
individuals taken into ANP custody in Kandahar from September 2011 to 
October 2012. The whereabouts of these individuals was unknown as of 
January 2013.315

In response to the UNAMA report, President Karzai set up a fact-finding 
delegation to investigate the torture allegations. In February 2013, the dele-
gation confirmed the use of torture and ill treatment on Afghan detainees by 
Afghan police and national security officials. According to the delegation, 
almost 48% of those interviewed had said they were tortured and 66% said 
they had no access to defense lawyers. The delegation proposed 11 recom-
mendations to Afghan institutions to address the issues.316

Women’s Shelters
The Afghan government’s administration of women’s shelters remains incon-
sistent. Women who need shelters often lack access to them. There are 25 
women’s shelters in 13 provinces. INL funds the operations for 10 of these 
shelters. INL-funded shelters are completely Afghan staffed and operated. In 
provinces without shelters, such as Kandahar and Uruzgan, NGOs attempt 
to transport victims of gender-based violence to the nearest province with a 
shelter. However, in provinces without shelters, women in need of safe shel-
ter often go unnoticed or the local NGOs lack resources to intervene. State 
noted there is a need for more shelters, particularly in rural areas.317 

Police and prosecutors have increased their requests for referrals to 
shelters, and as a result women have become more aware of the shelters 
and how they can provide refuge from crisis and physical harm. Women are 
typically referred to the shelters through the Violence Against Women’s pros-
ecutorial units, the Ministry of Women’s Affairs (MOWA), or the police.318 

The Afghan government’s relationship with shelter providers was dam-
aged in 2011 when the government announced it would nationalize all 
shelters and equated the existing shelters with brothels. Distrust lingers 
between the shelters and the MOWA, which is the Afghan body respon-
sible for overseeing shelter operations. However, the relationship is 
gradually improving.319 

MOWA allows women to leave shelters only after it grants permission. 
This practice impedes women from leaving shelters unless they marry or 
return to their families. The effectiveness of provincial Departments of 
Women’s Affairs (DOWAs), which fall under the MOWA’s authority, varies 
significantly throughout the country. State noted that in January, a teenage 
girl sought refuge after being raped in the DOWA offices in Daykundi. The 
province lacks a shelter, so she was to stay in the offices until she could 
be transferred to a shelter or returned to her family. On her first night at 
the offices, DOWA guards allegedly raped the girl. Provincial authorities 
were investigating the incident at the end of the quarter. On the other hand, 
the Kunduz DOWA successfully defended a women’s shelter from false 

The UNAMA report outlined fourteen dif-
ferent types of torture at Afghan facilities, 
including: suspension (hanging from the 
ceiling by the wrists or from chains attached 
to the wall, iron bars or other fixtures so that 
the victim’s toes barely touch the ground or 
he is completely suspended in the air with 
his body weight on his wrists for lengthy 
periods); prolonged and severe beating 
with cables, pipes, hoses or wooden sticks 
(including on the soles of the feet); punching 
and kicking the detainee; twisting of geni-
tals; electric shock; stress positions; forced 
exposure to cold environments for long peri-
ods of time; and threats of execution and/or 
sexual violence against the detainee.

Source: UNAMA, “Treatment of Conflict-Related Detainees in 
Afghan Custody: One Year On,” January 2013, p. 4. 
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accusations that it was prostituting its beneficiaries. State said security 
remains a major impediment to the DOWA’s ability to oversee and advocate 
for shelters. In 2012, two DOWA directors were assassinated in Laghman in 
separate incidents because of their work on women’s issues.320

Refugees
Pakistan has not agreed to a longer-term resolution for the approximately 
1.7 million Afghan refugees living within its borders. It is unlikely that 
any decision will be made until a new Pakistani government is formed. 
However, it did not appear that Pakistan would force mass deportations 
in the near future, according to the State Department. In December 2012, 
Pakistan agreed to extend its honoring of registration cards for the refugees 
until June 2013. Pakistani government interlocutors informally indicated 
that the country would continue to uphold the principle that refugee return 
should be voluntary and that there will not be deportations.321 

Human Trafficking
Afghanistan has made some progress in implementing its anti-human-traf-
ficking reform plan, but more work remains. In June 2012, in its Trafficking 
in Persons Report, the State Department identified Afghanistan as a source 
as well as a transit and destination country for men, women, and children 
subjected to forced labor and sexual trafficking. For the third straight year, 
the report listed Afghanistan on its Tier 2 Watch List, the second-lowest 
rating. The State Department noted at the time that the nation would have 
been given the lowest rating if it had not developed its anti-human-traf-
ficking reform plan. Afghanistan’s High Commission Against Trafficking in 
Persons has continued its quarterly meetings and the AGO has prosecuted 
some traffickers under a 2008 anti-trafficking law, although these cases are 
being appealed.322 

The United States is involved in a number of programs to support 
training and development to prevent the conditions that permit wide-
spread human trafficking. The Office to Monitor and Combat Trafficking 
in Persons funds the NGO Hagar International in its efforts to coordinate 
anti-trafficking related activities between Afghan civil society and the 
government. The Office also funds Hagar International’s research in the 
identification of trafficking hot spots in the country and of the nature and 
magnitude of the problem in specific regions. State commented that this 
research will inform the development of a model of recovery services for 
trafficked Afghan boys up to 18 years old; this model will be used as the 
basis of a pilot project in a risk community.323 
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Media Freedom
In February, civil society and media watchdog organizations urged the 
government to immediately send a draft of the Access to Information Law, 
which allows for greater public access to governmental information, to 
the parliament for approval. Despite repeated civil society and media orga-
nization advocacy for progress, the draft law has been with the MOJ for 
legislative review since February 2012. Integrity Watch Afghanistan noted 
that a lack of access to governmental information by citizens had caused 
weak public oversight, creating a breeding ground for corruption.324 

This quarter, Reporters Without Borders released its annual World Press 
Freedom Index. The report ranked Afghanistan 128th out of 179 countries, 
a 22-place improvement from the last report. The report noted that no jour-
nalists were killed in 2012 and the arrests of media workers declined. The 
report pointed out that the government did not tackle the issue of impunity 
for those accused of violence against journalists. Moreover, the with-
drawal of foreign troops along with deteriorating conditions in neighboring 
Pakistan meant the improvements were precarious.325

Afghanistan Independent Human Rights Commission
The Afghanistan Independent Human Rights Commission (AIHRC) con-
tinues to function even though it is operating without the majority of its 
commissioners, according to the State Department. Of the nine commis-
sioner seats, five remained vacant, as of March 22, 2013. In January 2011, 
one commissioner was killed in a suicide bombing. In December 2011, 
President Karzai decided not to renew the terms of three commission-
ers. The AIHRC also decided to dismiss one of its commissioners in 
September 2012 for mishandling information. Reportedly, President Karzai 
developed a list of nominees for the AIHRC’s commissioner but they were 
not seen to have the proper-level of human rights qualifications. At the end 
of the quarter, the State Department, civil society organizations, and the 
AIHRC were working together to present a list of qualified candidates to 
President Karzai for his review.326
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ECONOMIC AND SOCIAL DEVELOPMENT 

As of March 31, 2013, the U.S. government had provided nearly $23 billion 
to support governance and economic development in Afghanistan. Most of 
the funds flowed through four major programs and accounts: the United 
States Agency for International Development’s (USAID) Economic Support 
Fund (ESF), the Department of Defense’s (DOD) Commander’s Emergency 
Response Program (CERP), the Task Force for Business Stability 
Operations (TFBSO), and the DOD-State Department jointly administered 
Afghanistan Infrastructure Program (AIP) supported by DOD’s Afghanistan 
Infrastructure Fund (AIF).327 

The services sector, led by telecommunications, transport, and govern-
ment services, has been the most important driver of economic growth, 
while construction has propelled the industrial sector. According to the 
World Bank, legal agriculture is the second leading contributor to GDP, but 
it fluctuates with the weather. Mining production has been limited so far, 
but could eventually add 2–3% to GDP growth.328 

Afghanistan’s economy has grown 9% annually on average since 2002, 
fueled by international military spending and development assistance. This 
growth is projected to slow with the departure of most international forces 
after 2014. The decline in assistance will leave a large fiscal gap between gov-
ernment revenues and expenditures in a country that still suffers from high 
rates of poverty, unemployment, food insecurity, and poppy cultivation.329

This quarter, the United States and the international community sought 
to further prepare Afghanistan to take full control of its national security 
and to minimize economic contraction in what the Afghan government is 
calling the “Transformation Decade” following the drawdown of Coalition 
forces in 2014. However, U.S. government responses to SIGAR show that 
insecurity remains a formidable obstacle to the successful implementation 
of economic and social development programs in Afghanistan. 

KEY EVENTS 
This quarter saw three important developments. First, the Special Tribunal 
for Kabul Bank announced guilty verdicts for 21 individuals in the Kabul 
Bank scandal, including the main architects of the bank’s near-collapse. 
However, critics said the sentences were not tough enough.330
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Second, USAID reached a bilateral agreement with the Afghan govern-
ment to provide on-budget assistance through the national utility company, 
Da Afghanistan Breshna Sherkat (DABS), to install a third turbine at Kajaki 
Dam in Helmand Province. Despite a costly, British-led operation to move 
the turbine to the dam site in 2008, it was never installed.331 USAID said 
DABS could take responsibility for the installation, but a SIGAR audit ear-
lier this year found that DABS lacked the capacity to install and manage 
equipment needed for commercialization.332

Third, the Joint Coordination and Monitoring Board (JCMB) endorsed 
four of the six outstanding National Priority Programs (NPPs), bringing the 
total number of approved NPPs to 20.333 The JCMB, a high-level decision-
making body co-chaired by the Afghan Ministry of Finance (MOF) and the 
United Nations Assistance Mission to Afghanistan, is responsible for stra-
tegic coordination between Afghanistan and the international community 
of development programs. NPPs, an outgrowth of the Afghanistan National 
Development Strategy of 2008, consolidate hundreds of bilateral and multi-
lateral development projects into a coherent suite of programs that can be 
absorbed into the Afghan budget to help ensure their sustainability.334 The 
four approved programs this quarter include National Water and Natural 
Resources Development, National Comprehensive Agriculture Production 
and Market Development, National Energy Supply, and Efficient and 
Effective Government. Two remaining NPPs are expected to be presented 
to the JCMB later this year.335 

In other developments, the World Bank staff released a final report based 
on a series of their earlier transition studies that began before the Bonn 
Conference in 2011;336 the MOF rejected the one purchase bid it received 
for the New Kabul Bank;337 and the Council of Ministers gave approval to a 
revised draft mining law.338 

WORLD BANK ‘AFGHANISTAN IN TRANSITION,  
LOOKING BEYOND 2014’
The World Bank’s comprehensive examination of Afghanistan’s transi-
tion highlights several challenges facing the country. Afghanistan’s rapid 
economic and social progress since 2002 has been aid-dependent. While 
government revenues have grown, they fall far short of requirements.339 
The Bank estimates Afghanistan will need more than $7 billion annually 
in on-budget assistance—$5 billion of which will go toward security sus-
tainment—through 2021/2022 to close its budget gap between domestic 
revenues and expenditures. Even with this assistance, Afghanistan’s fiscal 
outlook will remain fragile and vulnerable.340

Fiscal projections from the government and international community alike 
assume production at the Aynak copper mine and Hajigak iron-ore mine will 
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start in 2017.341 However, Afghanistan faces legislative, logistical, and security 
challenges that may lead to delays. These are discussed on pages 146–149. 

The World Bank’s analysis of countries with similar experiences showed 
political consolidation and stability as a requisite for successful transi-
tion. Afghanistan, however, is regressing in these areas, according to the 
Bank’s report. The transition is likely to increase unemployment, currently 
estimated at 8%, because labor-intensive industries like services and con-
struction have benefitted the most from foreign capital. Worse hit will be 
the 48% of the workforce who are underemployed (working less than 35 
hours a week on average). Many of the jobs created by aid are “casual”: day 
labor, food, cash-for-work programs. These will be the first jobs lost once 
international forces and provincial reconstruction teams leave Afghanistan. 
Moreover, according to the World Bank, insecure provinces where most of 
the foreign assistance was concentrated will suffer more than the secure 
ones as foreign aid declines.342

The World Bank recommended that donors avoid sharp reductions in 
aid, which would force the Afghan government to make even more arduous 
budgetary choices between security and civilian spending. It could also lead 
to sudden economic disruptions like a rapid depreciation of Afghan cur-
rency and labor-market destabilization. A gradual reduction in aid will inject 
more predictability to aid flows in both timing and funding to assist in long-
term economic planning.343

ECONOMIC PROFILE
Afghanistan’s economy has improved significantly since 2002. Its annual 
GDP growth rate has averaged 9% and is on par with or exceeds that of 
many neighboring countries.344 The World Bank estimated Afghanistan’s 
calendar-year 2012 real GDP growth at 10.3%, driven by a near-record 
breaking wheat and cereal harvest, while inflation should remain relatively 
low, as seen in Table 3.9.345 The table reveals some differences in the way 
analysts calculate economic growth in Afghanistan, but general agreement 

TABLE 3.9

ECONOMIC FIGURES, DIFFERENCES IN REPORTING

FY 2011 FY 2012* FY 2013*

CIA ADB IMF WB CIA ADB IMF WB  CIA ADB IMF WB

Real GDP, % change 5.8 7.2 5.8 7.3 11 11.9 5.2 10.3 N/A 3.3 6.5 N/A

Inflation, % 13.8 11.8 11.8 11.3 N/A 6.2 6.6 6.5 N/A 6.1 6.7 N/A

Per Capita GDP, US$ 1,000 N/A N/A 543 1,000 N/A N/A 528 N/A N/A N/A N/A

Note: * Projected

Sources: World Bank, e-mail message to SIGAR, 1/2013;  World Bank, “Afghanistan in Transition: Looking Beyond 2014,” 2/28/2013, accessed 
3/18/2013; World Bank, “GDP Per capita (current US$),” accessed 4/10/2013.  IMF, “World Economic Outlook,” 10/2012, accessed 4/9/2013; CIA, 
“World Factbook,” 3/27/2013, accessed 4/9/2013;  ADB, “Asian Development Outlook 2013,” accessed 4/9/2013. 
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on trends. The World Bank projects GDP growth to fall to 6%, on average, 
through 2018, and to 5% in the longer term.346

BUDGET
The FY 1392 (December 2012–December 2013) budget totals $7.04 billion, as 
compared to $6.07 billion in FY 1391 (12-month comparison). The budget has 
two main parts: the operating budget ($3.77 billion), which covers current 
government expenditures—security, salaries, operations and maintenance, 
capital, etc.—and the development budget ($3.27 billion), which covers 
donor-financed projects and programs executed by the government.347

The FY 1392 development budget is 37% higher than FY 1391.348 Last 
quarter, SIGAR noted the government’s historically poor execution rate of 
the development budget—just 52% in FY 1390. DOD echoed this concern 
in its latest report to Congress on progress toward security and stability in 
Afghanistan.349 Poor budget execution is one of the concerns donors have 
about contributing more aid directly to the Afghan government. SIGAR 
has an ongoing audit to review USAID’s efforts to assess the ability of the 
Afghan government to manage and account for funds provided through 
direct or “on-budget” assistance. For more information about this audit, see 
Section 2, page 32.

Fiscal Sustainability 
Afghanistan’s fiscal sustainability ratio—domestic revenues versus 
operating expenditures—is one of the lowest in the world.350 Although 
Afghanistan’s annual domestic revenues grew from $0.6 billion in 2006 
to $2 billion in 2011, mostly from customs and taxes, during this period, 
its total annual public expenditures grew from $5.8 billion to $17.4 bil-
lion. From 2006 through 2011, these expenditures totaled $72.9 billion. 
Afghanistan’s domestic revenues covered only 10% of these expendi-
tures ($7.3 billion). The remaining 90% was covered by the United States 
($46.3 billion) and the rest of the international community ($19.3 billion).351 

Revenue Collection 
Taxes make up an estimated 68% of total revenue collections.352 This 
quarter, the MOF saw sweeping leadership changes in the departments 
of customs, revenue, public properties, and internal audit and adminis-
tration. This shakeup, in which all 10 provincial customs directors were 
replaced, was to improve revenue collection and fiscal sustainability across 
the country through the infusion of “more capable, energetic and trusted 
leadership.” The ministry expects this change to help curb corruption and 
achieve greater efficiencies.353 

Despite the expected improvements in revenue collection, the United 
States and its Coalition partners recognize that under current and 

The Afghan government’s fiscal year had 
been the same as the solar year, but the 
most recent fiscal year (1391) ran only from 
March 21, 2012, to December 20, 2012, 
to better align with donors’ fiscal calen-
dars. This one-time, nine-month fiscal year 
bridged the change to a new Afghan fiscal 
year that now runs from December 21–
December 20. The “12-month comparison” 
references in the text offer a normalized 
basis for comparison.

“Afghanistan will require 
substantial international 
assistance through the 
next decade to grow its 

private sector and promote 
its integration in greater 

South Asia’s thriving 
economy.” 

Source: The White House “Fact Sheet: Afghanistan,” 
2/12/2013.  
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medium-term economic conditions, the Afghan government cannot gen-
erate enough revenue to cover its current operating expenditures. The 
World Bank projects this fiscal gap to reach the equivalent of 25% of GDP 
by 2021/2022 and has said the international community will have to bridge 
that gap.354 

This quarter, USAID and the U.S. Customs and Border Protection agency 
are helping the Afghan Customs Department inspect cargo shipments at 
Kabul International Airport more efficiently. Customs officials aim to reduce 
smuggling and corruption by non-compliant traders as well as facilitate 
legal trade. Through these efforts, State said that trade reported at the air-
port increased by 36%. Customs revenues are expected to rise to two billion 
Afghanis ($36.9 million) in 2013, representing a 43% increase over 2012.355 

U.S. ECONOMIC SUPPORT STRATEGY
The U.S. economic transition strategy in Afghanistan seeks to mitigate the 
negative economic impact of the withdrawal of most international secu-
rity forces by 2014 and the expected accompanying reduction in donor 
assistance. It also seeks to help Afghanistan develop its resources for sus-
tainable growth.356 Through the Strategic Partnership Agreement signed in 
May 2012, the United States committed security and economic assistance to 
Afghanistan until 2024. Although the Afghan government requested $2 bil-
lion per year in economic aid, the United States did not specify an amount 
in the agreement.357 After 2024, the United States expects the Afghan gov-
ernment to generate the revenues to pay for its operating expenses. 

U.S. economic assistance focuses on supporting public and private-
sector development, promoting private-sector investment, creating jobs, 
and improving food security. The United States has been gradually increas-
ing the amount of development assistance it provides directly to the Afghan 
government as shown in Figure 3.36 on the following page. According to a 
Government Accountability Office (GAO) report, the United States intends 
to strengthen the capacity of the Afghan government at the central and 
sub-national levels to encourage better revenue generation, delivery of ser-
vices, and a business-friendly regulatory environment. The United States 
is also advancing the New Silk Road initiative, a policy aimed at achieving 
sustainable, inclusive economic growth by helping Afghanistan to become 
increasingly integrated economically within the region.358

The following section describes developments and U.S.-funded efforts in 
the major economic sectors: banking and finance, natural resources, agri-
culture, and essential services, including electricity, transportation, health, 
and education.
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Land Reform in Afghanistan Project
USAID continued to promote land reform, highlighting the economic impor-
tance of legally recognized and enforceable property rights as a prerequisite 
for private-sector investment and job creation. In 2010, the Ministry of 
Agriculture, Irrigation and Livestock (MAIL) created the Afghan Land 
Authority to encourage investors to lease government land for agricultural 
use. To advance this goal, USAID started the Land Reform in Afghanistan 
(LARA) project in March 2011. As of March 31, 2013, $30.6 million has been 
obligated for this effort.359

LARA has been working with the Jalalabad municipality to help design 
electronic title-deed and property-registration systems. USAID reported to 
SIGAR that a land-title software program has been completed and installed 
on LARA’s Jalalabad office computers for testing, and over 2,000 parcels 
have been entered in and linked to the municipal tax map. USAID reported 
a boost in revenue from government-owned land after LARA began assis-
tance to the Afghan Land Authority—from an average of 7 million Afghanis 
(Afs) ($127,872) a year before 2011, to Afs 175 million ($3.2 million) in 
2012—with further gains expected.360 

Notes: Numbers have been rounded.
a Most FY 2012 USAID funding for On-Budget Assistance had not been obligated as of March 31, 2013.

Sources: USAID, responses to SIGAR data call, 4/18/2013 and 4/11/2013. 
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UPDATE ON TOKYO MUTUAL ACCOUNTABILITY FRAMEWORK
During this reporting period, SIGAR 
followed up with the State Department 
to see what actions had been taken 
to implement the Tokyo Mutual 
Accountability Framework, established 
by the Afghan government and the 
international community at the donors’ 
conference in July 2012. SIGAR found 
that the Afghan government and the 
international community had made 
incremental progress.

The Framework was created to 
structure international development 
assistance to Afghanistan through 2015. 
Under the Framework, the international 
community pledged to improve aid 
effectiveness by, among other things, 
increasing direct government-to-gov-
ernment assistance to Afghanistan and 
aligning donor aid to Afghan National 
Priority Programs. However, the inter-
national community said its “ability to 
sustain support for Afghanistan depends 
upon the Afghan government delivering 
on its commitments described in the 
Tokyo Framework.”361 

Those commitments included taking 
specific steps—which the Framework 
calls “indicators”—to achieve broad 
goals in five major areas of development 
and governance:
•	 Representational Democracy and 

Equitable Elections
•	 Governance, Rule of Law, and 

Human Rights
•	 Integrity of Public Finance and 

Commercial Banking
•	 Governmental Revenues, Budget 

Execution, and Sub-National 
Governance

•	 Inclusive and Sustained Growth and 
Development

For example, the goal for the first 
major area is to conduct credible, inclu-
sive, and transparent presidential and 
parliamentary elections in 2014 and 2015 
in line with the Afghan constitution. 
Indicators include developing by early 
2013 a comprehensive election timeline 

and ensuring “that a robust electoral 
architecture is developed in a secure, 
participatory, and transparent manner to 
enable successful and timely elections.”362

The Framework required the Afghan 
government to develop work plans and 
timelines to achieve the governance 
and development indicators specified 
under each of the five major areas. The 
Framework also tasked the Afghan 
government and the international com-
munity to establish “a transparent and 
regular monitoring process” to hold 
each other accountable. The monitoring 
mechanism has three elements:
•	 The Standing Committees and the 

Joint Coordination and Monitoring 
Board (JCMB) to review progress on 
a regular basis

•	 A Senior Officials Meeting to be 
held in 2013 and every second year 
subsequently to review progress and 
update indicators where needed

•	 A Ministerial-level Meeting to be 
held in 2014, and every second 
year subsequently to review 
progress, update indicators, assess 
resource requirements, and renew 
international commitments

The Afghan government submit-
ted its first draft “concept paper” for 
implementing the Tokyo Framework 
on July 31, 2012. The concept paper 
called for the Afghan government to 
complete an action plan for each of the 
five governance and development areas 
and identified coordination mechanisms 
within the Afghan government to moni-
tor progress. 

On October 14, 2012, the Afghan 
Ministry of Finance presented imple-
mentation plans at the first Tokyo 
Technical Committee meeting. These 
plans addressed three of the five areas: 
Democracy and Elections, Rule of 
Law and Human Rights, and Sustained 
Growth and Development. In February 
2013, the Afghan government provided 
the remaining two action plans to the 

international community for approval. 
According to the U.S. Embassy Kabul 
donors have responded to these action 
plans by identifying key priorities in each 
of them. The Afghan government has 
primary responsibility for monitoring 
its progress on the Tokyo reforms and 
for presenting its findings to the interna-
tional community, according to State.363 

The JCMB met in late February 
2013 and reviewed the action plans. 
According to the JCMB report, the first 
three action plans submitted have been 
revised to incorporate the international 
donor community’s concerns and com-
ments. At the meeting the international 
community reached consensus with 
the Afghan government to focus on the 
critical, high-level indicators, rather than 
on a detailed technical dialogue. The 
international community will review 
Afghan progress at the senior-official 
level scheduled for July 3, 2013, and 
then again in 2014 at the ministerial 
level, after which changes to progress 
indicators, resource requirements, and 
Afghan and donor commitments, will be 
adjusted as necessary.364 

In the meantime, the United States 
seeks to coax the Afghan government 
to live up to its reform commitments 
by increasing funding of “incentivized 
programs,” including through mul-
tilateral mechanisms like the World 
Bank’s ARTF.365 Incentives programs 
offer financing provided Afghanistan 
achieves agreed to benchmarks that 
are verified.366 For its part, the U.S. 
Embassy Kabul will monitor and assess 
all 16 Tokyo Mutual Accountability 
Framework indicators in the absence 
of detailed benchmarks agreed upon 
by the Afghan government and interna-
tional donors.367 

One important goal of the Tokyo 
Framework is to shift the relationship 
between the Afghan government and 
international community from that of 
recipient and donors to that of owner 
and partners.  
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BANKING AND FINANCE
Private-sector development requires solid financial institutions to pro-
vide capital and facilitate the exchange of money for goods and services. 
However, Afghanistan’s financial sector remains largely underdeveloped. 
It makes limited capital investments in businesses, and contributes little 
to Afghanistan’s private-sector activity.368 The banking sector still has not 
recovered from the 2010 near-collapse of Kabul Bank, and further reforms 
are needed, including stronger financial supervision, anticorruption mea-
sures, and reduced exposure to risk.369 DOD cautions that while a new 
banking law is planned to address these issues, a lack of leadership and pro-
fessional capacity in the banking sector could hinder meaningful reform.370

Extended Credit Facility Arrangement
A second International Monetary Fund (IMF) Board review of its Extended 
Credit Facility (ECF) Arrangement with Afghanistan and an accompanying 
third disbursement of funding planned for December 2012 was deferred 
due to the Afghan government’s poor performance, according to Treasury.371 
The three-year, $129 million ECF loan agreement signed in November 2011 
is conditions-based. Disbursements are contingent upon Afghanistan mak-
ing progress on specific banking and financial structural reforms. Since 
the agreement was signed, the IMF has released two disbursements of 
$18.2 million. The first was in November 2011, the second in June 2012, 
despite the IMF’s review characterizing Afghan reform as weak and slow.372 

IMF staff visited Kabul January 19–February 2, 2013, to discuss prog-
ress on the combined second and third reviews of the ECF scheduled 
for the spring. Given that the Afghan government has not achieved the 
required benchmarks, Treasury said the spring review and disbursement 
may be delayed.373 

The Kabul Bank
On March 5, 2013, the Special Tribunal of the Supreme Court on Kabul 
Bank issued its judgment on 21 individuals charged in the Kabul Bank 
fraud. The two leaders of the fraud, ex-chairman Sherkhan Farnood and 
ex-CEO Khalilullah Ferozi, were convicted of breach of trust and sen-
tenced to the maximum of five years’ imprisonment. Farnood was ordered 
to return $278 million and Ferozi $530 million.374 They were acquitted of 
the more serious charges of embezzlement, forgery, and money-launder-
ing, all of which carry longer prison terms.375 It is unclear if Farnood and 
Ferozi’s loose house arrest since 2011, which reportedly included freedom 
of movement during the day and house detention at night, will count as 
time served toward their sentences.376 

Masood Ghazi, CEO of the good-asset successor New Kabul Bank, was 
ordered to return $5 million and sentenced to three years in prison. The for-
mer governor of Da Afghanistan Bank, Abdul Fitrat, who has since fled to 
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the United States, was convicted of a failure to enforce laws and sentenced 
in absentia to two and a half years in prison. Mustafa Masoudi, the former 
head of the government financial-transaction analysis and reporting agency, 
was fined a total of Afs 24,000 ($500) for a failure to inform authorities 
when there is a duty to do so. Another 16 regulatory and banking officials 
received sentences ranging from three months to two years.377 

The MOF boasted that the convictions demonstrate the government’s 
commitment and ability to fight economic-financial crimes.378 But the 
Independent Joint Anti-Corruption Monitoring and Evaluation Committee 
(MEC) expressed concern over the disproportionately light sentences 
handed out to the bank leadership compared to rank-and-file perpetra-
tors.379 The text of the verdict detailing the court’s rationale has not yet been 
made public.380 

The MEC also deemed the overall verdict and punishments to be inap-
propriate noting the judges failed to issue a confiscation order under 
Afghanistan’s Anti-Money Laundering and Proceeds of Crime Law, mak-
ing it harder for the government to recover stolen funds.381 The Attorney 
General’s Office concurred and filed an appeal on March 16, 2013. This 
reopens the case, giving the appellate court authority to uphold the 
Supreme Court judgment, overturn convictions, or impose tougher ver-
dicts. An appellate court ruling is expected within 60 days of the filed 
appeal. Afterward, the Supreme Court has five months to undertake a final 
review and render a decision.382

Kabul Bank had been Afghanistan’s largest banking service provider, 
distributing most civil salaries on behalf of the Afghan government.383 The 
bank’s 2010 near-collapse brought to light the loss of $935 million in stolen 
funds. Last quarter the Afghan government updated the total amount owed 
to $982 million after adding “significant non-loan claims” like unauthor-
ized cash disbursements and expense claims.384 Over 92% of the stolen 
funds went to 19 individuals and companies.385 Afghanistan’s central 
bank—Da Afghanistan Bank—covered these losses, amounting to 5–6% of 
Afghanistan’s total GDP.386 Under the IMF’s ECF Arrangement, the govern-
ment is required to recapitalize the central bank; recover assets and hold 
accountable those responsible for the Kabul Bank crisis; strengthen bank-
ing reforms and supervision through Afghanistan’s central bank; improve 
the management and transparency of public funds; and combat money laun-
dering and terrorist financing.387

As of March 31, 2013, cash recoveries totaled $138 million, unchanged 
from last quarter. Additionally, the Financial Disputes Resolution 
Commission (FDRC), which was set up to help settle civil cases that cannot 
be resolved by the Kabul Bank Receivership, completed all nine civil cases 
it was given and ruled in the receivership’s favor in every case. However, 
it has yet to finalize any repayment agreements, according to State. The 
Receivership is finalizing six more cases to hand over to the FDRC.388 
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Sale of New Kabul Bank to Private Investors 
After the bailout of the Kabul Bank, the Afghan government created New 
Kabul Bank (NKB) as a temporary ‘bridge bank’ containing the good assets 
and deposits from Kabul Bank. Privatizing the NKB is an ECF benchmark; 
the MOF intends to sell NKB to private investors or liquidate it by the end of 
2013. Expressions of interest were due November 27, 2012.389 Five expres-
sions of interest were received, but only one bid was submitted, which the 
MOF reportedly rejected. The Ministry has not announced a new strategy.390 

DEVELOPMENT OF NATURAL RESOURCES 
The United States, the Afghan government, and the international donor com-
munity count on developing Afghanistan’s natural resources to underpin 
economic growth in the face of declining external aid. Although mining has 
contributed less than 1% to the country’s GDP to date, the Afghan govern-
ment expects to receive significant revenues from large-scale investments 
in the Aynak (copper) and Hajigak (iron-ore) mines. However, SIGAR has 
consistently warned that the Afghan government may not be able to earn rev-
enues from Afghanistan’s estimated $1 trillion dollars worth of minerals, coal, 
petroleum, and natural gas resources any time soon because considerable 
infrastructure investment is required to develop them.391 The Congressional 
Research Service reports that even if Afghanistan’s natural resources are suc-
cessfully developed and its economy is integrated with others in the region, 
“Afghanistan will likely remain dependent on foreign aid indefinitely.”392 

The United States, through DOD’s Task Force for Business Stability 
Operations (TFBSO), has supported the Afghan government’s efforts to 
attract investment in the mining sector. Contract negotiations have begun 
on several areas tendered last quarter with TFBSO assistance. That assis-
tance is continuing as Afghanistan prepares for a new round of tenders in 
2013. Out of $6.8 million total for mining-sector development, TFBSO obli-
gated $4.8 million, and of that, committed $2 million, as of March 31, 2013.393 

New Minerals Law 
This quarter, the Afghan Cabinet approved the latest draft of the 
revised minerals law, which is an IMF and Tokyo Mutual Accountability 
Framework benchmark.394 Updating the law is meant to better protect 
Afghan resources, encourage investors, and align regulations to interna-
tional best practices.395 Its delay has significantly hindered private-sector 
investment, according to TFBSO, which said mining companies value 
political and legal stability over security.396 

Cabinet members had rejected the previous iteration, expressing con-
cerns over thresholds for the bidding/tendering process, conversion of 
exploration rights, and the role of international firms.397 In the latest draft, 
several issues that were initially agreed to were stripped out. For example, 
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the new draft no longer links exploration and extraction rights in all ten-
ders—something international investors were demanding. Instead it says 
whether investors gain extraction rights along with exploration rights will 
be determined case-by-case. It also makes all assets, regardless of size, 
available for tender and requires artisanal mining projects to be tendered 
instead of application-based.398

The State Department said the minerals law will now be submitted to 
Parliament.399 TFBSO warned that without linking exploration and extrac-
tion rights, many companies will not bid on new tenders and will not sign 
contracts on existing awards. Final Parliamentary consideration has not yet 
been scheduled.400 

Assistance to the Ministry of Mines and  
Afghanistan Geological Survey
This quarter, TFBSO continued its technical assistance to the Ministry of 
Mines and Petroleum (MOMP) and Afghan Geological Survey (AGS) for oil 
and gas data management, including geology reports, seismic data, well logs, 
and production logs. Additionally, TFBSO supported Afghanistan’s North 
Aynak Drilling program in Logar province, which is designed to strengthen 
MOMP and AGS capacity and to provide results on a potential copper deposit. 
AGS employees were trained in ground geophysics, drilling, and sample prepa-
ration; the data results from the program can now be used in future tenders.401

TFBSO and the U.S. Geological Survey are also assisting the MOMP and 
AGS with visits to U.S. mines, official meetings, and attendance at interna-
tional conferences related to resource development.402 

MIDAS
USAID’s Mining Investment and Development for Afghan Sustainability 
(MIDAS) project was awarded on March 31, 2013. The $45 million off-
budget and $45 million on-budget mechanisms will support comprehensive 
capacity building at the MOMP to improve government revenue generation 
as international donor support winds down. MIDAS’s off-budget support 
will focus on three primary components: legal and regulatory reform, 
technical assistance to the MOMP, and Small and Medium Enterprise 
development. The on-budget activity will provide technical assistance in 
geo-science field investigation, and other areas as needed. No funds have 
yet been disbursed.403 

Aynak Copper Mine: Update
China Metallurgical Group (MCC) was awarded extraction rights at the Mes 
Aynak copper mine in Logar province in 2007, but has not yet begun extrac-
tion. However, ancillary infrastructure facilities around the mine opened 
this quarter. These included a 512-plot resettlement township for Afghans 
displaced by the mine. The township includes an 1,800-capacity mosque, 
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schools, bridges, a health center, access road, and shopping area. Each fam-
ily will be given a 450-square meter (about a ninth of an acre) plot of land.404 

The development of the mine itself, however, continues to experience 
delays from discovery of cultural relics in the area, difficulties in land acqui-
sition, lack of primary infrastructure, and security concerns. According to 
State, the Ministry of Interior and MOMP have failed to adequately address 
site security issues.405 State also cautions that further delays are possible. 
MCC has the option to renegotiate its contract in 2013, and may be defer-
ring further investment until it evaluates the results of Afghanistan’s 2014 
presidential election and the post-transition security environment.406

Despite these pitfalls, the Afghan government is relying on Aynak’s revenue 
stream in its future revenue predictions. The international donor community 
is also using the projected revenues in its calculations for future assistance 
levels. According to published summaries of the contract, the government is 
slated to receive royalty rates of up to 19.5%, or $808 million in pre-royalty pay-
ments, a 400 MW coal-fired power plant, and an associated coal mine.407 

Hajigak Iron-ore Mine: Update 
Contract negotiations for the Hajigak iron-ore concessions continue. The 
MOMP awarded three blocks to a seven-member Indian consortium led 
by state-owned Steel Authority India Ltd. (SAIL) in November 2011, and 
one block to Canadian Kilo Goldmines. According to State, the Indians and 
Canadians made passage of the revised Minerals Law a condition for their 
investments.408

A mining-industry publication blamed the unfinished negotiations on 
strict conditions laid out by the Afghan government. The article said the 
government insisted that prospective firms start exploratory projects within 
six months of a contract signing or face contract termination. The govern-
ment also demanded an export cap of six million tons per year and fixed 
six-month production targets. Missing the targets could also trigger con-
tract termination.409 The same publication reported the Indian government 
denied the SAIL-led consortium financial grant support, making it more 
difficult for them to raise debt and make investments in infrastructure and 
logistics facilities at the mine.410

Hydrocarbons 
Afghanistan’s efforts to develop its oil and gas reserves are focused on the 
Amu Darya Basin and Afghan-Tajik Basin, both in northern Afghanistan. 
This quarter, TFBSO continued its technical assistance to the MOMP and 
Afghan Geological Survey to develop this sector. 

Amu Darya Basin Production: Update
The Amu Darya Basin is estimated to contain 87 million barrels of crude 
oil. The China National Petroleum Corporation Watan Energy Afghanistan 
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Ltd. (CNPCI-W) produced approximately 5,000 barrels of crude from three 
blocks in 2012. TFBSO reported that CNPCI-W produced 500 tons of crude 
in January/February 2013 (about 3,665 barrels), generating $45,000 in roy-
alties to the government. State reported that although CNPCI-W is able 
to continue production, it is currently producing no oil while it works to 
secure a buyer for its output. Afghanistan lacks refining capacity, prompting 
CNPCI-W to seek take-off agreements with regional refineries.411 

Government revenues from Amu Darya will depend on future produc-
tion rates and market values. CNPCI-W’s planned production for FY 2013 
is 1.75 million barrels. Contract terms calls for the government to receive 
15% of production value, 20% in income tax revenues, and a 50–70% share 
of profits accrued after the royalty is deducted and CNPCI-W recovers its 
operating costs.412 TFBSO is providing technical support to Amu Darya 
Petroleum Authority, which is managing the Amu Darya contract. It is also 
helping develop a larger Afghan authority to manage existing and future 
hydrocarbon contracts.413 

Afghan-Tajik Basin (Phase I) Update
This quarter Afghanistan’s Inter-Ministerial Commission authorized the 
MOMP Contract Evaluation Team (CET) to negotiate with the consor-
tium of Dragon Oil, Turkish Petroleum Corporation, Kuwait Energy, and 
Ghazanfar Group to sign an exploration and production-sharing contract for 
the two blocks it was awarded in the Afghan Tajik Basin in November 2012. 
TFBSO advisors continue to provide technical, legal, and commercial sup-
port to the CET during negotiations. Financial details will be available upon 
the contract award.414

AGRICULTURE
Agriculture is a major factor in the Afghan economy. Eighty percent of 
Afghans directly and indirectly earn a living from this sector.415 The legal 
agricultural sector is the second-largest contributor to GDP. Given its impor-
tance to the labor force, agriculture could be a catalyst for GDP growth, 
improved food security, and more stable employment opportunities.416 Since 
2002, USAID has provided about 15% of its funds to agriculture programs, 
helping Afghanistan to double its legal agricultural output from 2007.417 

This quarter, the JCMB approved two agriculture-related NPPs—National 
Water and Natural Resources Development, and National Comprehensive 
Agriculture Production and Market Development.418

The National Water and Natural Resources Development 
One of four NPPs in the Agriculture and Rural Development cluster group, 
this program was developed to address the effects of drought and deserti-
fication on Afghanistan’s agro-ecosystem. According to the government, 
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75% of land in the north, west, and south suffers from moderate to severe 
desertification. The program seeks to promote proper management and 
use of Afghanistan’s water resources to improve agricultural productivity, 
increase access to safe drinking water, and provide rural energy. It aims to 
achieve these goals by strengthening ministerial and institutional capacity, 
expanding irrigation, protecting natural resources, and providing access to 
rural energy for agribusinesses. Afghanistan has budgeted $1.87 billion over 
three years for this NPP. It has secured $1.15 billion, leaving a $714.6 mil-
lion shortfall. Funding will be provided on-budget either through the 
Afghanistan Reconstruction Trust Fund or other special account.419

National Comprehensive Agriculture Production  
and Market Development
The goal of the National Comprehensive Agriculture Production and Market 
Development program is to improve sustainable agricultural production 
to ensure food security, promote economic growth, reduce dependency 
on subsistence farming, and encourage production of legal crops. The gov-
ernment aims to create a better regulatory environment for farmers and 
commercial food producers through improved access to credit, land tenure, 
rural infrastructure, food storage and processing facilities, and other busi-
ness development services. Government ministerial capacity will also be 
strengthened for better policy and regulatory formulation as well as pro-
gram implementation. 

Afghanistan has budgeted $1.13 billion over three years for this NPP 
in three areas: Food For Life, Food Zone, and Market and Enterprise 
Development. The government has only secured $270 million, leaving an 
$859 million shortfall. USAID will provide $10 million off-budget aid in 2013 
and $10 million on-budget in 2014 for the Food Zone program, which focuses 
on counternarcotics efforts beginning in Kandahar. On-budget funding for 
this NPP will go either through the ARTF or another special account.420

USAID provides assistance to the agriculture sector through several pro-
grams. The three highest priorities, worth more than $350 million total, are:421 
•	 Agricultural Development Fund (ADF) and Agricultural Credit 

Enhancement (ACE)
•	 Incentives Driving Economic Alternatives—North, East, and West 

(IDEA-NEW)
•	 Commercial Horticulture and Agricultural Marketing Program 

(CHAMP) 

Agricultural Development Fund and  
Agricultural Credit Enhancement 
Agricultural Development Fund and Agricultural Credit Enhancement 
(ADF-ACE), a $150 million agricultural-credit project, has two complemen-
tary activities that aim to support MAIL’s efforts to provide loans and build 
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MAIL’s capacity to manage them. ADF was established to provide loans 
across the agricultural value chain through banks, farm stores, leasing com-
panies, and food processors, which in turn provide agricultural credits to 
farmers. ADF-ACE designed and launched nine innovative financial lending 
products, one exclusively for women. Of ADF’s $75 million total alloca-
tion, $64.6 million has been obligated and $53.7 million has been disbursed 
($9 million on-budget) as of March 30, 2013.422

ACE, the technical-assistance component, manages all ADF lending 
activities and helps build MAIL capacity. As of March 30, 2013, 16,000 
farmers have benefitted from $46 million in loans, 1,000 more than SIGAR 
reported last quarter. Despite these successes, USAID noted that Afghan 
political and legal obstacles delayed ADF legal registration and access to 
lending funds, which, in turn, reduced the number of loans approved and 
the number of beneficiaries.423 

Incentives Driving Economic Alternatives—North, East,  
and West 
Incentives Driving Economic Alternatives—North, East, and West (IDEA-NEW) 
is a five-year cooperative-agreement project that provides agricultural assis-
tance and economic alternatives to growing poppies in select provinces in 
eastern Afghanistan and in poppy regions in the northern and western parts 
of the country. As of March 30, 2013, USAID has obligated $127.1 million 
to the IDEA-NEW program and has disbursed $118.2 million. IDEA-NEW 
helps farmers shift to legal agricultural production by increasing commercial 
opportunities, extending access to financial services, and promoting value-
chain development for key regional industries and trade corridors. It also 
facilitates connections between producers, traders, and buyers through mar-
ket information activities and sales promotion.424 

After an extensive review, IDEA-NEW has shifted away from infra-
structure activities, voucher programs, and production-level assistance to 
farmers. Instead, it is focusing its efforts further up the value chain and 
working with businesses, cooperatives, associations, farm service centers, 
and other intermediaries.425 

USAID reported that more than 950,000 households have directly ben-
efitted from IDEA-NEW, which resulted in over 46,000 full time jobs and 
$4.35 million in agricultural exports. However, oversight remains a chal-
lenge. Site visits are a vital part of effective monitoring, but safety and site 
access are becoming more acute concerns as provincial reconstruction 
teams and foreign combat forces leave Afghanistan.426 SIGAR has consis-
tently expressed concern about this constraint. 

Commercial Horticulture and Agricultural Marketing Program 
Commercial Horticulture and Agricultural Marketing Program (CHAMP), a 
$40.3 million program begun in 2010, aims to help farmers plant and operate 
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more profitable orchards and vineyards. CHAMP works with farmers to 
improve crop quality and promotes export and trade corridors. The pro-
gram also works with traders to improve harvesting, packing, cold storage, 
and shipping methods.427 

Approximately 6,000 hectares of new commercial fruit orchards and 
vineyards have been established through CHAMP assistance, benefitting 
more than 18,000 farmers. As of March 30, 2013, USAID has obligated 
$24.3 million and disbursed almost $23.3 million. However, insecurity con-
tinues to be CHAMP’s most acute challenge to full implementation and 
material distribution. Insurgent groups threaten both CHAMP staff and 
farmers, particularly in Kandahar, Helmand, Zabul, Wardak, Logar, and 
Ghazni provinces.428 

ESSENTIAL SERVICES/DEVELOPMENT
Since 2002, the United States has provided reconstruction funds to increase 
electricity, build roads and bridges, and improve health and education. This 
section addresses key developments in U.S. efforts to improve the govern-
ment’s ability to deliver essential services such as electricity, transportation, 
health, and education. 

Energy 
This quarter, one energy-related NPP was approved—the National 
Energy Supply Program (NESP). NESP is the third of four NPPs in the 
Infrastructure Development cluster, which is comprised of infrastructure 
investments, mineral resources development, and regional integration to 
drive economic growth. It will be implemented in conjunction with the 
Afghanistan Power Sector Master Plan. Through NESP, Afghanistan will 
make priority investments in the power-supply chain, encourage public-
private partnerships and energy-sector reforms, and strengthen government 
capacity and accountability to support its goal to increase its energy sup-
ply by 10% annually. Its three-year budget, beginning in January 2013, is 
$3.48 billion, of which Afghanistan has secured $1.98 billion, leaving a short-
fall of almost a $1.49 billion. The portion of aid to be provided on-budget 
has not been decided.429

Electricity is critical to Afghanistan’s development. In collaboration with 
the Afghan government and in alignment with their stated priorities, the 
United States has made developing an integrated energy sector one of its 
top reconstruction priorities since 2002. From 2002–2011, USAID alone has 
provided close to $2 billion from the ESF to build generators, substations, 
and transmission lines, and provide technical assistance to the sector. It 
plans to spend at least $900 million more over the next few years.430 In addi-
tion, DOD has provided $292 million for electricity projects through CERP 
and $530 million through the AIF, which is jointly managed by DOD and 
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State.431 This assistance has lifted the number of Afghans with access to 
electricity from 5% of the population in 2001 to 30% in 2012.432

Afghanistan currently has nine separate power systems. The primary two 
are: the Northeast Power System (NEPS) and the Southeast Power System 
(SEPS). USAID has three projects to connect and increase the electricity 
supply in both systems, as shown in Figure 3.37.433 

Sheberghan Program
USAID is implementing its part of the Sheberghan Program through two 
mechanisms: the $90 million on-budget Sheberghan Gas Development 
Project (SGDP), and the $35 million off-budget Sheberghan Gas Generation 
Activity.434 The Overseas Private Investment Corporation is backing financ-
ing of a $300 million privately funded 200 MW gas-fired power plant; the 
Asian Development Bank (ADB) will support construction of the associated 
transmission lines.435
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Bidding for the drilling and rehabilitation of SGDP opened this quar-
ter; evaluations are in progress. The contract award is expected in June 
2013. However, USAID noted the project scope is up to four wells. Drilling 
companies view that as a job with a small return on investment given the 
security and political risks.436 

In other developments at Sheberghan, TFBSO is assisting the MOMP to 
tender operations of the compressed natural gas (CNG) station that TFBSO 
funded and handed over to the MOMP in 2012. Private investors are being 
sought for possible expansion of activities at the site. CNG is 50% cheaper 
than gasoline, as well as cleaner; if taken to a scalable level, use of CNG 
should reduce Afghanistan’s reliance on imported fuel.437 As of March 31, 
2013, TFBSO has obligated $11.2 million and committed $345,000 toward 
this effort.438

Kandahar-Helmand Power Project 
The Kandahar-Helmand Power Project (KHPP), shown in Figure 3.38, con-
sidered an important element of the counterinsurgency strategy in southern 
Afghanistan, is intended to simultaneously increase the power supply in 
Kandahar and make it more accessible to the population. In 2010, USAID 
awarded a $266 million contract to Black and Veatch to rehabilitate power 
substations, upgrade the medium-voltage distribution system in Kandahar 
City, install a third turbine at the Kajaki Dam, and design and install new die-
sel-powered generators. DOD is committed to funding the fuel for these and 
other U.S. Army Corps of Engineers-installed generators through 2014 using 
AIF. This fuel subsidy will be extended, but USAID expects it to decrease as 
Afghanistan’s national utility, DABS, takes the required steps to secure the 
revenue needed to sustain the fuel costs.439 As of March 15, 2013, USAID had 
obligated $229.6 million of ESF funds for the KHPP, an increase of $90.1 mil-
lion from last quarter. Of that, $152.2 million had been disbursed.440

The turbine hall at the Kajaki hydroelectric station in Helmand Province currently has two 
turbines like the one visible at left. U.S. aid will provide for installation of a much-needed 
third turbine delivered in 2008. (State Department photo)
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In response to a request by President Karzai to President Obama dur-
ing a January 2013 visit to Washington, DC, installation of a third turbine at 
Kajaki Dam has been descoped from the KHPP contract. Instead, USAID 
will provide $60–80 million of on-budget assistance through the MOF to 
DABS to install the turbine.441 On April 9, 2013, SIGAR announced a review 
of USAID’s plans for providing this direct assistance, its assessments of 
DABS’ capacity to manage it, and its measures to support DABS in manag-
ing this money.442 

USAID is helping DABS advertise and award a contract for the turbine 
installation. This new implementation strategy will shift the timeline for 
completion to late 2015. The Black and Veatch contract, which includes 
technical assistance, expires on September 30, 2013, leaving little time for 
DABS to make progress on the installation before the contractor departs.443 
All other components of KHPP are expected to be completed by that date, 
according to USAID.444 

U.S. Forces-Afghanistan, the U.S. Army Corps of Engineers, and USAID 
are working closely on related power-infrastructure efforts within SEPS. 
KHPP has continued to encounter logistical difficulties this quarter. USAID 
reported a three-month delay in getting more than 100 shipping containers 
of equipment and supplies across the Pakistani border due to new customs 
rules, protests, and strikes. On the Afghan side of the border, it took eight 
weeks to repair 14 transformers damaged by thieves who stole copper com-
ponents. Additionally, DABS lacks capacity in quality control, causing delays 

Source: USAID, response to SIGAR data call, “KHPP Dashboard,” 11/6/2012.
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in upgrading Kandahar power distribution. USAID is helping DABS staff 
strengthen its capabilities by involving them directly in expanding and main-
taining the distribution system.445 Other project components proceed on or 
ahead of schedule, such as the replacement of 10.5 MW of diesel generation 
at the Breshna Kot substation, which was 68 days ahead of schedule.446

Power Transmission Expansion and Connectivity Program
Power Transmission Expansion and Connectivity (PTEC), a U.S.-funded 
program designed to strengthen and expand the power-generation, trans-
mission, and distribution systems, directly supports the National Energy 
Supply Program of the Afghanistan National Development Strategy. The 
strategy calls for improving the collection rate against energy billings and 
increasing the supply of power. 

A key component of PTEC is constructing a transmission line between 
Kabul and Kandahar to connect NEPS with SEPS. This 530 kilometer con-
nection, together with the rehabilitation of the Kajaki Hydropower Plant, 
was identified in 2010 as the only viable, long-term solution to displace costly 
and unsustainable diesel-power generation in Kandahar with affordable and 
reliable power. PTEC will be implemented in stages. The ADB is responsible 
for the first 40 kilometer, Kabul–Arghandi substation connector. USAID will 
fund construction of the next 120 kilometer section from Arghandi to Ghazni 
through on-budget aid to DABS. USAID approved DABS’s bid-package solici-
tation. Meanwhile, the U.S. Army Corps of Engineers is constructing the 
transmission line from Arghandi to Pul-e Alam and Gardez.447 

Some $417 million of PTEC’s total estimated cost of $814 million is 
being transferred on-budget to DABS through the multi-donor-funded 
Afghanistan Infrastructure Trust Fund (AITF), implemented by the ADB. 
The ADB established the AITF in December 2010, to allow bilateral, mul-
tilateral, and individual contributors to partner with the ADB in financing 
infrastructure investments. USAID is working on the transfer agreement. In 
other developments, USAID approved and DABS released bid-solicitation 
documents for the DABS Capacity Building and Commercialization project, 
which is expected to be awarded in May 2013. USAID also helped design 
and develop bid packages for the Salang Tunnel substation, a high-voltage 
transmission line from Jalalabad to Hisar-e Shahi Industrial Park, and 
improvements to existing NEPS infrastructure.448

DOD-Funded Programs
This quarter, DOD continued implementing several priority energy-sector 
projects using FY 2012 and FY 2013 AIF money. These included:
•	 the Kandahar Power Bridging Solution
•	 Kandahar–Durai Junction transmission lines
•	 Charikar–Bazirak and Charikar–Mahmood Raqi transmission lines and 

power substations

SIGAR AUDIT
This quarter SIGAR published an 
audit of U.S.-funded projects to help 
commercialize DABS found that 
DABS-Kandahar, which is to assume 
responsibility for this portion of the 
grid, has little capacity to acquire, 
operate, install, or manage systems 
equipment independently. For more 
information see Section 2, page 26.
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Kandahar Power Bridging Solution 
This project provides fuel for the diesel power generators in Kandahar City 
until the KHPP has been completed. FY 2012 funding remains at $79.8 mil-
lion. The estimated FY 2013 cost is $100 million, which includes $90 million 
for fuel and $10 million for operations and maintenance (O&M).449 DOD 
plans to continue purchasing fuel and providing O&M support through 
FY 2015.450 It sees this electricity as critical to the counterinsurgency 
strategy to help stabilize Kandahar by supporting economic development 
and improving citizens’ quality of life. DOD said the Kandahar Bridging 
Solution is a central to the Afghanistan Electrification Plan and the State 
Department’s development plan for Afghanistan.451

A July 2012 SIGAR audit of FY 2011 AIF projects found, in part, that until 
alternative fuel sources can be found to replace the diesel generators or 
increase the amount of fuel going to Kandahar City, there is no indication 
that the costs of the bridging solution will decrease.452

Kandahar to Durai Junction Transmission Lines
Part of the effort to expand SEPS, this project continues earlier efforts to 
install or repair transmission lines from Kandahar City to Durai Junction 
and to construct or repair substations at Maiwand and Pashmul. The proj-
ect cost remains $40 million in FY 2012 funds, $115,000 of which has been 
disbursed, according to DOD’s FY 2012 End of Year AIF report to Congress. 
This transmission line will help address the need for reliable electricity in 
Afghanistan’s south and southeast and constitutes a key element for the 
larger PTEC project linking SEPS and NEPS.453 DOD’s goal is to promote 
economic growth, security, stability, and capacity-building efforts within 
DABS to improve the commercialization of power that will allow it to 
generate sufficient revenues to fund capital improvements to the grid.454 
Completion of this project is essential to distribute power generated by the 
third turbine awaiting installation at Kajaki Dam, according to DOD.455 

Charikar–Bazirak and Charikar–Mahmood Raqi  
Transmission Lines and Power Substations
This project will install 52 kilometers of transmission lines from Charikar to 
Bazirak and from Charikar to Mahmood Raqi, and will build three substa-
tions to expand NEPS. The $48 million allocated for the project was moved 
to FY 2013 with another $22 million added, for a total estimated cost of 
$71 million, according to a DOD notification to Congress. Annual estimated 
costs are $580,000.456 DOD told Congress the project will bring reliable 
electricity to 1.15 million Afghans across three provinces and help fuel pri-
vate-sector growth, especially in the agriculture, processing, manufacturing, 
and mining sectors. 

DOD assumes that DABS will take over responsibility for national-
grid O&M as well as for completed infrastructure improvements, and will 



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION158

ECONOMIC AND SOCIAL DEVELOPMENT

be able to sustain them with improved revenue sources and capacity.457 
However, as noted above, SIGAR has raised questions about DABS’s capac-
ity, and other audits have said Afghanistan lacks the resources necessary to 
fulfill O&M commitments.458 

CERP Projects in the Electricity Sector
DOD also uses CERP funds to pay for small-scale electricity projects across 
the country, such as installing generators, solar panel systems, and util-
ity poles. During the first quarter of FY 2013, funding for eight new CERP 
electricity projects was obligated (valued at $56,312). The largest of these 
new projects ($28,500) will repair power poles and power lines in Parwan 
that were damaged by military vehicles, causing outages to 18 homes and a 
mosque. This project will employ 45 citizens for 12 weeks.459 

TRANSPORTATION
Afghanistan’s lack of transportation infrastructure continues to hinder 
trade and economic growth.460 The country has one of the worst road 
systems in the world. It has less than 100 miles of railroad, and is 2,000 
kilometers from the nearest seaport—one of the longest distances from a 
seaport among all landlocked developing countries.461 In addition, neigh-
boring countries often have incentives to make movement of Afghan goods 
across their borders difficult.462 

Afghanistan’s infrastructure shortcomings are especially problematic 
for the service and agriculture sectors, which currently contribute most to 
GDP. They also hold back the extractives industry, whose future revenues 
the Afghan government and international donor community are counting 
on to supplement declining aid.463 According to a World Bank analysis, 
restoring the transportation sector is imperative for economic recovery 
and development.464 This quarter, the United States continued its efforts to 
develop transportation laws, ministry capacity, and compliance with inter-
national standards. 

Road
Most of Afghanistan’s 39,000 kilometers of roads need repair, according to 
the World Bank, which said the country required an investment of $3 billion 
to put Afghan roads in a maintainable state. The road network is scheduled 
to expand to 46,000 kilometers in 2014.465 

The United States has funded road construction primarily through the 
ESF and CERP. Since 2002, USAID has provided $2.1 billion to build roads 
and bridges, with road and bridge building accounting for approximately 
25% of all USAID spending in Afghanistan.466 According to USAID, these 
projects have completed and helped maintain more than 2,000 kilometers 
of roads.467 
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Donors have generally emphasized building and rehabilitating roads as 
opposed to carrying out O&M, according to the World Bank. Only $28 mil-
lion was allocated in Afghanistan’s 2011/2012 core budget for O&M of roads 
and bridges, while an estimated $290 million was needed. That figure is 
expected to rise to $394 million in 2014. This severe underfunding of O&M 
threatens donor investments in the transportation sector.468

USAID is planning to phase out investments in new road construction. 
Instead the agency will focus on sustainability by improving O&M, and 
by strengthening Afghan government capacity and institutional reform 
so that it can manage construction quality and operate its transportation 
infrastructure. It will do so with the assistance of the U.S. Department of 
Transportation, under its forthcoming Road Sector Sustainability (RSS) 
project, which will include a combination of off-budget and multi-donor 
on-budget assistance to help key ministries develop construction plans, 
specifications, and standards; vehicle operations oversight and regulation 
standards; and priority institutions, such as a Road Authority, Road Fund, 
and Transportation Institute.469 

RSS will address short-term needs through a $5 million, off-budget, 
emergency O&M account. In the medium term, there will be a $33 mil-
lion, on-budget road O&M program to be implemented through the ADB’s 
AITF, as well as a $33 million effort to build the Ministry of Public Works’ 
capacity for oversight and management. In the long term, RSS will provide 
$35 million in technical assistance for the Road Authority, Road Fund, 
and Transportation Institute. The AITF will make funding for new road 
construction conditional on the Afghan government’s ability to adequately 
maintain existing facilities.470 

Community members discuss street-widening plans. (USAID photo)
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In addition, DOD uses CERP funds on road construction projects to sup-
port its mission. More than $509 million of CERP had been spent on road 
projects in Afghanistan since 2005; 44 projects worth $44 million are ongo-
ing at this time.471 During the first quarter of FY 2013, 11 new CERP-funded 
road construction projects were obligated (valued at $830,249). The largest 
of these new projects was an emergency repair to a highway in Paktika that 
is critical to the flow of commerce in that province.472 

In its January 2013 report to Congress on the implementation of the 
Afghanistan Infrastructure Program, DOD reported one ongoing road 
project using FY 2011 funds (valued at $22 million) and two using FY 2012 
funds ($45.6 million).473 DOD relinquishes responsibility for inspecting and 
maintaining roads it has built once they are handed over to the Afghan gov-
ernment. If maintenance or reconstruction is required, the government can 
apply for CERP funds through the standard application process.474 

Rail
The United States and its international partners have been helping 
Afghanistan develop its rail sector, with the goal of building a profitable 
and sustainable system. Currently, Afghanistan has no meaningful railroad 
development, operational experience, or capacity. Only one completed 
rail line exists—a 75 kilometer line from Hairatan, on the border with 
Uzbekistan, to Mazar-e-Sharif.475 

U.S. assistance includes helping the Ministry of Public Works stand up 
the Afghan Rail Authority and develop a national railway plan. U.S. work 
has also included assessments of several railroad “ports” or cargo-handling 
areas with roads, ramps, equipment, and structures.476 A DOD-funded 
Afghanistan National Rail Plan (ANRP) feasibility study is ongoing. A U.S. 
government working group as well as officials from the Ministry of Public 
Works and Ministry of Mines and Petroleum reviewed drafts of the data, 
models, and analysis in the study. The final report is scheduled to be pub-
lished in July 2013.477

On March 20, 2013, Afghanistan signed a memorandum of understanding 
with Turkmenistan and Tajikistan to build an interlinking rail line, provid-
ing increased trade and export opportunities. The proposed 400 kilometers 
line will connect Atamurat-Ymamnazar in Turkmenistan to Akina-Andkhoy 
in Afghanistan, then proceed to Pyandzh, Tajikistan, through Sherkhan rail 
port in Kunduz province. The memorandum calls for construction to begin 
in Turkmenistan by July 2013.478 

EDUCATION
Since 2002, USAID has supported education through aid for building schools, 
developing curricula, and conducting training. USAID’s ongoing priority pro-
grams in the Education sector funded through the ESF this quarter include: 

A policeman patrols alongside a new 
railway track in northern Afghanistan. (AFP 
photo)
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•	 Basic Education, Literacy, and Technical-Vocational Education and 
Training (BELT)

•	 Higher Education Project (HEP)
•	 American University of Afghanistan (AUAF) 

Basic Education, Literacy, and Technical-Vocational 
Education and Training 
Basic Education, Literacy, and Technical-Vocational Education and Training 
(BELT) is a three-year (December 2011–October 2014), $173 million on-
budget program that aims to improve access to quality basic education in 
communities typically beyond the reach of the government. The program 
provides technical-vocational education and training, as well as literacy 
programs. As of March 31, 2013, USAID obligated $20 million and of that, 
disbursed approximately $4.7 million.479 

Technical Vocational Education and Training (TVET) is a forthcom-
ing component of BELT. Its objective will be to provide quality education 
and training to Afghan children and youth to make them more employ-
able, especially girls in rural and remote areas. USAID and the Ministry of 
Education have agreed on a set of performance milestones that, if reached, 
will trigger on-budget disbursement of funds. USAID expects to sign an 
implementation letter for funding in May 2013, and identify TVET schools 
by the end of 2013.480 The implementation letter will spell out the perfor-
mance milestones, means of verification, and the funding level associated 
with each milestone. USAID will establish the number and criteria for 
selecting participating schools in the program, but selection will be by the 
Ministry of Education.481

BELT TVET is another on-budget component of this effort to build the 
quality and professionalism of TVET educators. It aims to provide graduate, 
secondary, and post-secondary students with accredited, certified skills, and 
will set up a national accreditation system for and equivalency for TVET in 
the Ministry of Education.482

Higher Education Project 
Since the Higher Education Project (HEP) project began in 2006, it has 
successfully supported the Ministry of Higher Education execute its 
National Higher Education Strategic Plan, according to USAID. HEP’s latest 
phase, scheduled to end in August 2013, provides technical assistance to 
increase ministry capacity through professional training, quality assurance 
and accreditation, curriculum review, university partnerships, academic 
policies, and regulation. USAID said that as it operates in an environ-
ment replete with logistical and security challenges, HEP does not have 
significant outcome data to quantify its impact. However, USAID is con-
sidering an evaluation design for the follow-on HEP (2013–2017) that will 
include greater attention to outcome measures and data collection.483 As 
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of March 31, 2013, USAID had obligated $21.2 million toward HEP and dis-
bursed $12.4 million, representing no change since last quarter.484

American University of Afghanistan 
This five-year (August 2008–July 2013), $42 million program is designed 
to support development of American University of Afghanistan’s (AUAF) 
English-language undergraduate and continuing-education programs, with 
a concentration on liberal arts. Undergraduate degrees include business 
administration, information technology and computer science, political sci-
ence and public administration, and mass communication. AUAF also offers 
a master’s degree in business administration. As of March 31, 2013, USAID 
had obligated $39.6 million and disbursed $37.6 million toward this effort, 
representing no change since last quarter.485 

LABOR 
Assessing the transition’s impact on Afghanistan’s labor market is difficult 
given the limited and inconclusive available data, according to the World 
Bank. 2009 figures showed just 6.8% of Afghans unemployed, but more than 
48% were underemployed (working fewer than 35 hours a week, on aver-
age). Conflict-affected provinces faced less unemployment than non-conflict 
ones, but had higher underemployment. The World Bank surmised this was 
caused by short-term job opportunities created by provincial reconstruction 
teams in those areas.486 

Labor Market Surveys
SIGAR has previously noted the generally poor quality of Afghanistan’s 
higher-education curriculum. USAID is working with the Afghan govern-
ment and others to help the country’s public-sector technical schools 
provide training for the skills needed to meet business and industry require-
ments. In 2012, USAID started aligning Afghanistan’s education goals with 

U.S. Ambassador James Cunningham speaks at an American University of Afghanistan 
convocation about U.S. support of higher education and the new International Center for 
Afghan Women’s Economic Development. (State Department photo)
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industry needs through a series of labor-market surveys of small- and 
medium-sized enterprises in six urban areas. USAID planned to conduct 
four surveys over a two-year period; two were completed. USAID reported 
this quarter that the third survey did not occur because the contract was 
descoped and a close-out letter was issued to the implementing partner.487

Afghanistan Workforce Development Program 
USAID’s Afghanistan Workforce Development Program (AWDP) aims to 
offer access for 25,000 Afghan men and women to labor-market-driven 
vocational education and training, business-development support, busi-
ness-management training programs, financial credit, and job-placement 
services. AWDP is trying to mitigate high unemployment and the scarcity of 
technically skilled Afghan labor and trained Afghan business managers. The 
goal of the program is to facilitate job creation, develop a skilled workforce 
at mid-career and semi-professional levels, increase self-employment, and 
promote economic growth in Afghanistan.488 

The AWDP is also supporting efforts to build the capacity of technical/
vocational educators and trainers. AWDP seeks to both improve the quality 
of these training programs through public-private partnerships, and make 
them more accessible. As of January 31, 2013, the AWDP expended approxi-
mately $3.7 million of the $5 million originally obligated to the program. On 
March 10, 2013, an additional $6.7 million was allocated to AWDP for a total 
of $11.7 million.489 

HEALTH
No sector has benefited more from Afghanistan’s reconstruction than the 
health sector. Afghanistan has experienced extraordinary improvements 
in its health indicators since 2002. Although the country still has one of 
the highest mother-and-child mortality rates in the world, life expectancy 
has improved by as much as 15–20 years according to the USAID-funded 
Afghanistan Mortality Study 2010.490 Although National Public Radio 
reported that some experts who worked on the survey question the validity 
of its results, USAID remains confident in the data and has not revised it.491 

From FY 2002 through FY 2011, U.S. on-and-off budget assistance to 
Afghanistan’s health sector totaled $926 million, as shown in Figure 3.39 on 
the following page.492 On-budget assistance to the MOPH includes salary 
payments to workers in U.S.-funded facilities, medical and non-medical sup-
plies, in-service training, minor renovations of facilities, medical equipment, 
and monitoring and supervision. Off-budget assistance comprises pharma-
ceuticals and contraceptives.493

Out of the more than 1,970 primary health-care facilities in 
Afghanistan, the United States funds 545 across 13 provinces, including 
27 non-provincial hospitals. The United States also funds tertiary care in 

SIGAR AUDIT
A SIGAR audit released this quarter 
questioned Afghanistan’s ability to 
financially sustain two new USAID-
funded hospitals under construction and 
appropriately staff five existing USAID-
funded provincial hospitals. For more 
information, see Section 2, page 28.
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five provincial hospitals and one national hospital, as shown in Figure 
3.40.494 According to USAID, 60% of Afghans are now within one hour’s 
walk from a health-care facility.495 

In 2002, the MOPH, with the help of the international community, devised 
a strategy to deliver a basic package of health services (BPHS) that encom-
passes cost-effective interventions aimed at vulnerable populations. It does so, 
in part, by contracting out the delivery of local health services to nongovern-
mental organizations (NGOs) so that the ministry can focus on Afghanistan’s 
national healthcare system. NGOs are currently working in 31 of Afghanistan’s 
34 provinces. MOPH staff provides services in the remaining three.496 

Under the BPHS, Afghanistan’s primary health care system comprises six 
types of facilities, described here from most basic to most extensive:

Health Posts are community extensions of primary health care facili-
ties, ideally staffed by three volunteer community health workers—two 
male and one female—who deliver limited services out of their homes to 
an area of 1,000–1,500 people. Services include diagnosis and treatment 
of malaria, family planning, and nutrition supplements and counseling. 
The workers also treat minor illnesses and identify disabilities and mental 

SIGAR INSPECTION
A SIGAR inspection this quarter found 
the CERP-funded Qala-I-Muslim Medical 
Clinic in Kabul to be well-sustained and 
serving its 4,000-member community 
effectively. More than 1,500 patients 
have been treated since opening 
in 2011. For more information, see 
Section 2, page 38. 
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conditions. Female community-health workers promote pregnancy and 
birth preparedness and basic essential newborn care.497 

Health Sub-Centers are temporary health centers that offer services at 
levels between health posts and other BPHS facilities. Health Sub-Centers 
(HSC) provide care to underserved, rural populations of 3,000–7,000 people. 
They are run out of private houses and should be no more than a two-hour 

Note: Tertiary care is specialized consultative care in a center that has personnel and facilities for special investigation and treatment. 

Sources: USAID, response to SIGAR data call, 4/11/2013; USAID, "Partnership for Contract Health, Fact Sheet," 1/2013, accessed 4/16/2013; Johns Hopkins Medicine, "Tertiary Care 
De�nition," accessed 4/19/2013.
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walk for patients. HSCs are potential precursors for more permanent facili-
ties depending on established need and community commitments. Services 
include health education, immunization, antenatal care, family planning, 
tuberculosis detection, referral and follow up, and diarrhea and pneumonia 
treatment. HSCs are staffed by a male nurse and a community midwife, as 
well as a cleaner/guard.498

Basic Health Centers provide primary outpatient care, including immu-
nizations, antenatal, delivery, postpartum and newborn care, nonpermanent 
contraception, integrated management of childhood illnesses, malaria 
and tuberculosis treatment, identification of disabilities and mental condi-
tions, and issues referrals and follow-up care. Basic Health Centers (BHC) 
supervise the activities of the health posts in their area of responsibility, 
comprising 15,000–30,000 people, depending on location. Minimum staffing 
requirements are one nurse, one community midwife, and two vaccinators.499 

Mobile Health Teams are extensions of BHCs that provide the same 
services to small, remote communities. Mobile Health Teams are comprised 
of one male doctor or nurse, one female community midwife or nurse, a 
vaccinator, and a driver.500 

Comprehensive Health Centers offer a greater range of services than 
BHCs. They can handle complications during childbirth, serious child-
hood disease, difficult cases of malaria, and outpatient mental health care. 
Comprehensive Health Centers have a larger staff than a BHC, including 
male and female doctors and nurses, midwives, one psychosocial counselor, 
as well as laboratory and pharmacy technicians. Physiotherapists from the 
district hospital visit on an outreach basis.501 

District Hospitals handle all BPHS services, including major surgery, 
x-rays, emergency obstetric care, sterilizations, comprehensive mental-
health care, and physiotherapy rehabilitation. District hospitals offer a 
wider range of essential drugs, treatment of severe malnutrition, and labo-
ratory services. They are staffed with female obstetricians/gynecologists, 
a surgeon, a pediatrician, an anesthetist, a mental-health doctor, psychoso-
cial counselors/supervisors, midwives, laboratory and X-ray technicians, 
a pharmacist, a dentist and dental technician, and two physiotherapists 
(male and female). Each district hospital accommodates between 100,000 
and 300,000 people.502

USAID’s highest-priority programs in the health sector this quarter include:
•	 Partnership Contracts for Health (PCH) Services 
•	 Health Policy Project (HPP)
•	 Leadership, Management, Governance Project (LMG)

Partnership Contracts for Health Services 
A five-year (2008–2013), $218 million on-budget program, Partnership 
Contracts for Health (PCH) supports the MOPH’s efforts to provide the 
BPHS and the Essential Package of Hospital Services across Afghanistan. 
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As noted on page 163, the United States is supporting 545 of these health 
facilities. A SIGAR audit this quarter assessed Afghanistan’s ability to sus-
tain two PCH hospitals under construction and staff the five provincial ones 
funded by USAID. The audit found that USAID did not assess the MOPH’s 
ability to operate and maintain these facilities once completed, and some 
provincial hospitals are experiencing staffing shortages in key medical 
positions. As of March 30, 2013, USAID had obligated $190.3 million to this 
program and disbursed $121.3 million.503 

PCH delivers health care ranging from basic to highly specialized diag-
nostic and treatment services. It also supports Community Midwifery 
Education (CME) contracts, which help reduce both maternal and child 
mortality. This quarter, 136 CME students graduated and most deployed to 
health facilities, 17 non-governmental organization contracts were extended 
to December 20, 2013, and a second round of CME contracts are being 
procured. USAID reported several challenges to better program implemen-
tation, including insecurity, an increasing unavailability of air transportation 
to monitor activities in kinetic areas, political interference in PCH priorities, 
and shortages of female health staff at all levels.504 

Health Policy Project 
The Health Policy Project (HPP), an 18-month (June 2012–November 
2013), $18 million program, is building MOPH capacity to address basic 
health needs through public-private partnerships. As of March 31, 2013, 
USAID had obligated $8.8 million to the program. HPP works to expand 
private-sector capacity to deliver high-quality services, improve HIV care 
and prevention policies, and promote behavioral change through social 
media marketing. Accomplishments of the HPP include fully staffing a 
Public Private Partnership Unit within the MOPH, completing an assess-
ment of Jumhoriat Hospital’s commercial viability and value, and providing 
technical assistance to the Afghanistan Social Marketing Organization’s 
board of directors. Challenges to implementation include insecurity in 
provinces, the lack of a legal framework governing public-private part-
nerships, and private industry’s difficulty in navigating the bureaucratic 
morass of the Afghan government.505 

Leadership, Management, Governance Project 
The 18-month (September 2012–February 2014), $25 million Leadership, 
Management, Governance (LMG) Project works with the MOPH and the 
Ministry of Education, at both the provincial and central level to build lead-
ership, management, and governance capacity within Afghanistan’s health 
and education systems. It also aims to improve transparency and account-
ability within the MOPH and helps both ministries manage on-budget 
assistance. As of March 31, 2013, USAID had obligated $16.3 million and 
disbursed $2.5 million for the program.506 
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USAID reported this quarter that all 14 LMG participatory hospitals 
have gone from controlling no part of their budgets to managing 76–100%. 
The agency also said these facilities established management committees 
and formed four provincial maternal and child health committees. The 
MOPH developed governance guides and an assessment tool for provin-
cial and district health coordination, and trained all 74 departments at 
the ministry on standardized reporting techniques. USAID reported no 
specific security threats to the program on a provincial level, but stressed 
the need to monitor potential security vacuums in some communities 
once U.S. forces withdraw.507 

PRIVATE SECTOR DEVELOPMENT
The United States is supporting private-sector development through the 
ESF, TFBSO, and CERP. USAID’s priority economic-growth projects, funded 
through the ESF, include:508

•	 Assistance in Building Afghanistan by Developing Enterprises (ABADE)
•	 Economic Growth and Governance Initiative (EGGI)
•	 Trade Accession and Facilitation for Afghanistan (TAFA) I and II

Assistance in Building Afghanistan by Developing Enterprises
USAID’s newly initiated, $105 million Assistance in Building Afghanistan by 
Developing Enterprises (ABADE) program is focused on helping produc-
tive, Afghan-registered, small-to-medium enterprises add jobs, increase 
investment, and improve sales of domestic products and services. ABADE 
will support private-sector businesses that offer the best leverage and 
opportunity for sustained economic growth. Last quarter, ABADE hired 
staff and finalized its work plan and performance metrics.509 In this report-
ing period, ABADE held a formal inaugural event and conducted road 
shows in Kabul, Jalalabad, Herat, and Mazar-e-Sharif to reach out to poten-
tial business partners.510 

Economic Growth and Governance Initiative
The $92 million Economic Growth and Governance Initiative (EGGI) pro-
gram aims to strengthen government capacity to conduct more effective 
public financial management. It provides assistance for national budget-
ing, tax administration, and revenue generation. It also provides Women in 
Government internships to increase women’s civil-service participation to 
30%, which is the Millennium Development Goal. As of January 31, 2013, 
208 women had graduated the internship program in FY 2012, of whom 76% 
found full-time employment.511 

EGGI continues to face implementation challenges. Its provincial bud-
geting component has been descoped from the program as of March 2013. 
Afghanistan’s civil service commission has still not finalized changes to its 
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recruitment procedures, which, once complete, will require the Women in 
Government internship program to realign its efforts to adhere to any new 
requirements. EGGI also faces funding constraints.512 

Trade Accession and Facilitation for Afghanistan I and II
Parts I and II of Trade Accession and Facilitation for Afghanistan (TAFA), at 
a combined cost of $83 million, are designed to generate economic growth, 
trade, and investment by improving the conditions for international trade 
and transit for both the government and private sector. TAFA assists the 
Afghan government in three areas: trade-policy liberalization, customs 
reform, and trade facilitation. TAFA promotes the New Silk Road initiative 
by facilitating Afghanistan’s accession to the World Trade Organization, 
developing bilateral and regional trade agreements, and streamlining 
customs and export procedures. As of March 30, 2013, approximately 
$19.8 million has been obligated to TAFA II and $4 million expended.513

This quarter, TAFA worked with the Afghan Customs Department to 
streamline and standardize customs procedures at six Inland Customs 
Depots and at Kabul International Airport. TAFA efforts strengthened 
risk management controls and helped improve the Automated System for 
Customs Data (ASYCUDA) at these locations, potentially saving the Afghan 
government $90 million–$100 million annually. In addition, TAFA is provid-
ing assistance to the Da Afghanistan Bank and the MOF in their efforts to 
implement an electronic-payment system of customs duties and taxes to 
help combat corruption.514 

Also this quarter, TAFA initiated a month-long risk-management train-
ing program for Afghan customs officials at Kabul International Airport. 
Training focused on best practices to inspect high-risk cargo while allow-
ing legitimate trade to flow expeditiously. According to USAID, initial 
risk-management results show a marked increase in infraction reporting, 
which helps determine a trader’s risk level. Traders with infractions are 
targeted with more inspections, while law-abiding traders are rewarded 
with fewer.515

A TAFA review of its streamlining efforts in 2012 found the number of 
customs-clearing steps dropped from 23 to 12, on average, saving traders 
over $40 million in time and money.516 Additionally, U.S. assistance to the 
customs department reduced the overall customs-processing time from 
24 hours in 2011 to seven in 2012. Despite these successes, USAID noted 
that the customs department is in the midst of shifting positions, which 
occurs every six to 12 months, challenging TAFA progress and Afghan 
capacity-building efforts. Furthermore, TAFA has still not reached an 
agreement with the Afghan government on composition of future assis-
tance under the Strategic Objective Agreement. This, in turn, has caused 
delays in TAFA receiving its allocated funding, and threatened its ability 
to provide timely services.517

The ASYCUDA software is used in more than 
80 countries as the basis of a compre-
hensive, integrated customs information 
system. Computerization strengthens 
customs administration by accelerating cus-
toms clearance and simplifying procedures, 
helping countries facilitate trade. 

Source: UNCTAD, “What is ASYCUDA,” accessed 4/3/2013. 
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In other private-sector developments this quarter, USAID moved forward 
on a Global Development Alliance (GDA) with the Aga Khan Foundation, a 
large non-profit development organization based in Geneva. On March 24, 
2013, USAID awarded a collaboration agreement to the Aga Khan 
Development Network for implementing a business incubator, investment-
fund project called the Multi-Input Area Development (MIAD) GDA.518 This 
$60.9 million, 5-year, off-budget program will begin in May 2013. It will 
leverage private-sector investment to help fund sustainable social and eco-
nomic development in Badakhshan province. The program will have two 
components: a MIAD financing facility, which will invest in small-, medium-, 
and large-scale enterprises that will serve as economic drivers; and a MIAD 
social-development trust fund that will provide block grants to district-level 
government for rural development, social service delivery, and local govern-
ment capacity-building activities.519 

USAID will contribute $7.5 million to the MIAD financing facility, while 
the Aga Khan Foundation will provide $22.5 million in mobilized capital. 
USAID will contribute $22.5 million to the MIAD trust fund, with the Aga 
Khan Foundation paying $7.5 million. USAID’s first-year program funding 
will cap out at approximately $5.5 million.520 

The Aga Khan Foundation will conduct routine monitoring of program 
implementation and outcome/impact assessments. USAID will closely mon-
itor these assessments and conduct site visits to confirm results. USAID 
will also develop a performance-monitoring plan that includes performance 
and impact indicators such as the percentage of profits from economic driv-
ers returned to the social-development trust fund; the net present value of 
economic drivers to Afghan beneficiaries; and the number of Badakhshan 
residents benefiting from social-development projects.521

Task Force for Stability and Business Operations
In addition to helping the Afghan government develop natural resources, 
TFBSO has supported private-sector initiatives. TFBSO awarded the American 
University of Afghanistan a $5 million grant to fund construction of a 5,500 
square meter, state-of-the-art International Center for Afghan Women’s 
Economic Development on its campus in Kabul. The Center is scheduled to 
open April 2013 and will lead and coordinate international and Afghan public- 
and private-sector efforts to advance women’s role in economic growth.522

TFBSO also sourced and conducted due diligence on 50 companies 
this quarter, bringing the total number of companies assessed to 650, as of 
March 31, 2013. TFBSO also helps carpet, jewelry, and cashmere producers 
and other indigenous Afghan businesses meet international standards and 
access international markets.523 
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TRADE 
Given Afghanistan’s geographic position between South and Central Asia, 
regional economic integration, as called for in the New Silk Road initiative, 
could net it substantial customs revenues, according to a Congressional 
Research Service report. But despite the Central Asian countries’ long-
standing interest in a moderate and stable Afghanistan, the United States 
has not succeeded in its efforts to convince all of Afghanistan’s neighbors 
to put the country’s stability in the region above their particular interests.524 

Tolo News reported in February that Pakistan fined Afghan traders $50 mil-
lion for approximately 3,700 containers that were held up by Pakistani 
authorities for 85 days in the Port of Karachi. These delays disrupt the free 
flow of goods and add fuel and transportation costs for Afghan traders.525 

On February 27, 2013, officials from the United States and Afghanistan 
met in Washington, DC, to evaluate progress under the United States-
Afghanistan Trade and Investment Framework Agreement signed in 2004. 
Discussions included an introduction to the U.S. Generalized Systems of 
Preferences, Afghanistan’s accession to the World Trade Organization, 
and intellectual-property rights, as well as sector-specific investment chal-
lenges and impediments to greater trade and investment flows between the 
two countries.526

COMMUNICATIONS
Afghanistan’s private-sector-led telecommunications sector is growing rap-
idly, and is one of the country’s economic success stories.527 In 2010/2011, 
telecom contributed 45% of total tax revenue and is expected to continue 
driving economic growth and development next year.528

As of March 9, 2013, USAID has allocated and disbursed almost $15.2 mil-
lion, on-budget, to the Ministry of Communications and Information 
Technology (MCIT) for two projects—the District Communications 
Network and the Policy Capacity Initiative, both of which have ended. 
USAID is not providing any ongoing assistance to MCIT.529

According to UNAMA, the Afghan government is planning to either 
launch its own communications satellite into space through a competitive 
bidding process or link to an existing satellite. Three international compa-
nies submitted proposals to the government, but the official bidding process 
has not yet begun. The winner would be responsible for all costs, which 
would be recouped through service charges.530 
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OTHER AGENCY OVERSIGHT

SIGAR’s enabling legislation requires it to keep the Secretary of State 
and the Secretary of Defense fully informed about problems relating to 
the administration of reconstruction programs, and to submit a report to 
Congress on SIGAR’s oversight work and on the status of the U.S. recon-
struction effort no later than 30 days after the end of each fiscal quarter. 
Each quarter, SIGAR requests updates from other agencies on completed 
and ongoing oversight activities. This section contains these updates. 

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, hyphenation, punc-
tuation, and preferred spellings; and third-person instead of first-person 
construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
•	 Department of Defense Office of Inspector General (DOD OIG)
•	 Department of State Office of Inspector General (State OIG)
•	 Government Accountability Office (GAO)
•	 U.S. Army Audit Agency (USAAA) 
•	 U.S. Agency for International Development Office of Inspector General 

(USAID OIG)
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COMPLETED OVERSIGHT ACTIVITIES
Table 4.1 lists the nine oversight projects related to reconstruction that par-
ticipating agencies reported as completed this quarter. 

U.S. Department of Defense Office of Inspector General
During this quarter, DOD OIG issued four reports related to Afghanistan 
reconstruction. 

Policies and Procedures Needed to Reconcile  
Ministry of Defense Advisors Program Disbursements  
to Other DOD Agencies
(Report No. DODIG-2013-062, Issued March 28, 2013)

This is the second in a series of reports on the Ministry of Defense Advisors 
(MODA). In this current report, DOD OIG identified that MODA program 
officials did not develop adequate controls over the distribution of funds to 
other DOD agencies for deployed civilians’ premium pay, backfill, and train-
ing costs. Instead, program officials relied on other DOD agencies to ensure 
$19.3 million in estimated costs for 118 military interdepartmental purchase 
requests (MIPR) issued in FY 2010 to FY 2012 were adjusted to the final pay-
ment amounts.

This occurred because MODA program officials did not develop and 
implement policies and procedures to obtain actual-cost data, perform 
reconciliations, and adjust final payments made to DOD agencies. As a 
result, for $3.6 million disbursed through 56 MIPRS, MODA program offi-
cials potentially overpaid 9 MIPRs by $124,195, and potentially underpaid 

TABLE 4.1 

RECENTLY COMPLETED OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF MARCH 31, 2013

Agency Report Number Date Issued Project Title

DOD OIG DODIG-2013-062 3/28/2013
Policies and Procedures Needed to Reconcile Ministry of Defense Advisors Program Disbursements to 
other DOD Agencies

DOD OIG DODIG-2013-058 3/22/2013
Assessment of U.S. Efforts to Develop the Afghan National Security Forces Command, Control, and 
Coordination System

DOD OIG DODIG-2013-053 3/13/2013
Oversight of U.S. Military and Coalition Efforts to Improve Healthcare Conditions and to Develop 
Sustainable Afghan National Security Forces Medical Logistics at the Dawood National Military Hospital

DOD OIG DODIG-2013-052 3/8/2013
Inadequate Contract Oversight of Military Construction Projects in Afghanistan Resulted in Increased 
Hazards to Life and Safety of Coalition Forces

DOD OIG DODIG-2013-040 1/31/2013 Critical Information Needed to Determine the Cost and Availability of G222 Spare Parts

DOD OIG DODIG-2013-037 1/15/2013 Quality Controls for the Rotary Wing Transport Contracts Performed in Afghanistan Need Improvement

DOS OIG AUD/MERO-13-20 3/2013 Review of Emergency Action Plan-Embassy Kabul

GAO GAO-13-218-sp 2/11/2013 Afghanistan: Key Oversight Issues

GAO GAO-13-182 1/29/2013
Military Personnel: DOD Has Taken Steps to Meet the Health Needs of Deployed Servicewomen but 
Actions are Needed to Enhance Care for Sexual Assault Victims

Sources: DOD OIG, response to SIGAR data call, 3/22/2013; DOS OIG, response to SIGAR data call, 3/22/2013; GAO, response to SIGAR data call, 3/25/2013; USAAA, response to SIGAR data 
call 3/21/2013; USAID OIG, response to SIGAR data call, 3/21/2013.
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13 MIPRs by $318,892. The remaining 34 MIPRs did not require adjustment. 
Without taking corrective action, MODA program officials risk augment-
ing MODA’s or other DOD agencies’ appropriations, which could result in 
Antideficiency Act violations.

Assessment of U.S. Efforts to Develop the Afghan National 
Security Forces Command, Control, and Coordination System
(Report No. DODIG-2013-058, Issued March 22, 2013)

The DOD OIG identified that U.S. efforts to develop an effective ANA 
command, control, and coordination system have yielded a foundational 
Command and Control capability. The extensive and on-going U.S. and 
Coalition effort to develop security sector capacity in Afghanistan had 
produced a marginally sufficient Afghan National Army (ANA) Command 
and Control System that was adequately resilient, coherent, and capable of 
transitioning to Afghan lead in plans and operations by 2014. However, the 
capacity for sustained continuity of an effective ANA command and con-
trol system was fragile and remained highly dependent upon required ISAF 
enablers and secondarily, upon external factors that could diminish the 
effectiveness of its foundational command and control capacity.
•	 International Security Assistance Force (ISAF) enablers are those 

capabilities that are force multipliers permitting successful combat 
operations. Required enablers after 2014 are still being identified, but 
will include intelligence, surveillance, and reconnaissance capabilities 
with an analysis capability, counter-IED technology and mine clearance 
assets, (indirect and aerial) fires capability, ground and air mobility, and 
logistics sustainment. 

•	 External factors that may impact upon the ANA command and control 
system included the need to improve upon: 

•	 internal Afghan governance capacity at the province and district level, 
•	 recurring border issues with Pakistan, minimizing corruption, 

reliance upon the Afghan National Police for local security, and 
ensuring a means to pay police and soldiers.

Oversight of U.S. Military and Coalition Efforts to Improve 
Healthcare Conditions and to Develop Sustainable Afghan 
National Security Forces Medical Logistics at the Dawood 
National Military Hospital
(Report No. DODIG-2013-053, Issued March 13, 2013)

This is the fourth in a series of reports published by the DOD OIG that 
focus on the development of a sustainable medical logistics and healthcare 
capability in support of the Afghan National Security Forces (ANSF). In this 
current report, the DOD OIG noted 11 examples where progress had been 
made in the areas of planning; development of ANSF healthcare standards, 
including development of a tool to evaluate the hospital’s achievement 
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and compliance with these standards; focused pre-deployment training for 
U.S. medical advisors; and initiatives to improve the treatment of patients 
and the healthcare management at the Dawood National Military Hospital 
(NMH), including hospital sanitation, accountability of staff, and medical 
logistics support. 

Although progress had been made since DOD OIG’s previous visits in 
2010, 2011, and February 2012, ISAF, North Atlantic Treaty Organization 
Training Mission-Afghanistan (NTM-A), and ANA Medical Command 
(MEDCOM) continued to face challenges in sustaining effective health-care 
operations and medical logistics for the NMH, as well as at other medical 
facilities within the ANA. Specifically, ISAF and NTM-A needed revised 
policies and procedures that ensured timely and informed decision-making 
regarding the transfer of ANSF patients from Coalition medical facilities to 
the NMH. Additionally, although improved, the control and security of medi-
cations in the NMH pharmacy required additional work to prevent theft and 
mismanagement of these medications. Furthermore, current practices at the 
NMH relating to the availability and utilization of essential medical equip-
ment, including patient monitoring units, required improvement to ensure 
that this medical equipment was available for all patients who could benefit.

Additionally, although the overall numbers of ANA medical personnel 
increased over the past year, personnel shortages continued to affect the 
NMH, specifically in nursing and in the pharmacy.

ANA hospitals also lacked qualified medical-equipment repair techni-
cians to sustain effective medical-equipment maintenance and repair 
programs. Although there were some improvements noted in this program 
effort at NMH, the company contracted to conduct an inventory of all medi-
cal equipment throughout the ANA was unable to do so because they did 
not have qualified technicians coupled with other deficiencies; therefore 
the contract was terminated. Students currently enrolled in the Bio-Medical 
Equipment Technician training program at the Armed Forces Academy of 
Medical Sciences were expected to provide some technical relief once they 
completed phase two of their on-the-job training and graduate from the pro-
gram in the second quarter of FY 2013.

Finally, improvements were needed in the logistics system to ensure the 
reliable availability of disinfectants and other cleaning supplies necessary to 
properly sanitize the hospital and prevent the spread of infectious disease. 

Inadequate Contract Oversight of Military Construction 
Projects in Afghanistan Resulted in Increased Hazards to  
Life and Safety of Coalition Forces 
(Report No. DODIG-2013-052, Issued March 8, 2013)

The Air Force Center for Engineering and the Environment (AFCEE) 
Contingency Construction Division officials did not provide effective over-
sight of military construction projects in Afghanistan. Specifically, AFCEE 
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officials did not develop a formal process to monitor, assess, and document 
the quality of work performed by contractor personnel for four projects 
valued at $36.9 million. AFCEE officials stated that this occurred because 
they relied completely on the technical expertise of their contractor person-
nel. In addition, AFCEE officials stated the Federal Acquisition Regulation 
requirement for a quality-assurance surveillance plan did not apply to archi-
tect-engineer services contracts.

As a result, AFCEE’s process for developing and reviewing contract 
requirements design was not adequate to prevent conflicting electrical stan-
dards from being cited in one contract’s Statement of Work and Statement 
of Requirement and incorrect fire-protection standards from being cited 
in two contracts’ Statements of Requirement used during construction. In 
addition, AECOM personnel at Camps Bastion/Leatherneck did not iden-
tify significant deficient work performed. The deficiencies led to serious 
increased hazards to the life and safety of coalition forces who occupy two 
of the four facilities reviewed at Camps Bastion/Leatherneck, and contrib-
uted to over a six-month delay in government acceptance of one facility. 

DOD OIG notified AFCEE officials of those deficiencies during a site visit 
to Afghanistan in May 2012 and again during meetings held in June 2012. 
According to Air Force Civil Engineer Center officials, all electrical deficien-
cies were corrected as of October 2012. In addition, Air Force Civil Engineer 
Center officials stated that additional strobe lights were installed in one facil-
ity on October 15, 2012, and the fire department conducted its official fire 
alarm and functionality test on that same date and found no issues. Air Force 
Civil Engineer Center officials also stated that they planned to install addi-
tional egress doors on the second floor of one facility; however, they did not 
plan to install a fire-suppression system in either facility.

U.S. Department of State Office of Inspector General-Middle 
East Regional Office
During this quarter, State OIG issued one report related to Afghanistan 
reconstruction. 

Review of Emergency Action Plan-Embassy Kabul
(Report No. AUD/MERO-13-20, Issued March 2013)

The results of this evaluation are Sensitive But Unclassified. 

Government Accountability Office
During this quarter, GAO issued two reports related to Afghanistan 
reconstruction.
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Afghanistan: Key Oversight Issues 
(Report No. GAO-13-218-sp, Issued February 11, 2013)

The key issues, based on existing GAO work, suggest specific areas for 
oversight on the following topics:
•	 Afghanistan’s security environment. Afghanistan’s security situation 

remains volatile in part due to an increase in insider attacks.
•	 Transition of lead security to Afghan security forces. The security 

transition is under way, and international forces are shifting to an 
advise-and-assist mission.

•	 Future cost and sustainability of Afghan security forces. A shortfall 
currently exists in Afghan domestic revenue and international 
commitments to cover the anticipated costs of Afghan security forces, and 
despite past recommendations and a congressional mandate, DOD has not 
routinely provided long-term cost estimates for sustaining those forces.

•	 DOD planning for the drawdown of equipment in Afghanistan. DOD has 
applied some lessons learned from Iraq to its planning and has taken 
several steps to prepare for the drawdown in Afghanistan, but has not 
fully considered the costs and benefits of returning excess equipment.

•	 Afghanistan’s donor dependence. Afghanistan’s domestic revenues 
do not cover its total public expenditures, over 90 percent of which 
are covered by the United States and international partners. The 
international community has pledged its continued support.

•	 Oversight and accountability of U.S. funds to support Afghanistan. The 
United States continues to take steps to improve Afghanistan’s financial 
management capacity, as well as the accountability of U.S. direct 
assistance.

•	 Oversight and streamlining of development assistance to Afghanistan. 
Oversight of U.S. programmatic funds has been enhanced, but U.S. 
development efforts in Afghanistan could benefit from a shared 
database.

•	 Oversight of U.S. contracts in Afghanistan. Contract management and 
contractor vetting require continued attention.

•	 Planning for the future U.S. presence in Afghanistan. The military to 
civilian-led transition in Iraq could offer lessons for similar efforts in 
Afghanistan as the United States plans for five diplomatic sites and the 
future U.S. military presence is under negotiations.

Military Personnel: DOD Has Taken Steps to Meet the Health 
Needs of Deployed Servicewomen but Actions are Needed to 
Enhance Care for Sexual Assault Victims
(Report No. GAO-13-182, Issued January 29, 2013)

The roles for women in the military have been expanding and evolving. 
Servicewomen today are integral to combat, combat support, and coun-
terinsurgency operations, and serve in many roles they previously did 
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not hold. Public Law 112-81, Sec. 725 (2011) mandated that GAO conduct 
a review of the female-specific health care services provided by DOD to 
female service members, including the treatment of servicewomen who 
are victims of sexual assault. In this report, GAO evaluates the extent to 
which (1) DOD is addressing the health-care needs of deployed service-
women; (2) female-specific health-care services are available to deployed 
servicewomen; and (3) medical and mental health care are available to 
servicewomen who are victims of sexual assault. GAO reviewed pertinent 
DOD policies, guidance, and data. GAO also met with health-care provid-
ers, servicewomen, and others during site visits to 18 locations where 
servicewomen are currently serving or deployed, including 15 installations 
in Afghanistan and Navy vessels.

DOD is taking steps to address the health-care needs of deployed ser-
vicewomen. For example, DOD has put in place policies and guidance that 
include female-specific aspects to help address the health-care needs of 
servicewomen during deployment. Also, as part of pre-deployment prepa-
rations, servicewomen are screened for potentially deployment-limiting 
conditions, such as pregnancy, and DOD officials and health-care providers 
with whom GAO met noted that such screening helps ensure that many 
female-specific health-care needs are addressed prior to deployment. GAO 
also found that DOD components have conducted reviews of the health-
care needs of servicewomen during deployments and are collecting data on 
the medical services provided to deployed servicewomen.

At the 15 selected locations GAO visited in Afghanistan and aboard 
Navy vessels, health-care providers and most servicewomen indicated that 
the available health-care services generally met deployed servicewomen’s 
needs. In Afghanistan and aboard Navy vessels, health-care providers said 
they were capable of providing a wide range of the female-specific health-
care services that deployed servicewomen might seek, and servicewomen 
GAO spoke with indicated that deployed women’s needs were generally 
being met. Specifically, based on information provided by the 92 service-
women GAO interviewed, 60 indicated that they felt the medical and 
mental-health needs of women were generally being met during deploy-
ments; 8 indicated they did not feel those needs were generally being met 
during deployments; an additional 8 indicated a mixed opinion; and 16 said 
they did not have an opinion. For example, some servicewomen told GAO 
that they were satisfied with their military health care, given the operat-
ing environment. Among those who expressed dissatisfaction with their 
military heath care, GAO heard a concern about difficulty in obtaining medi-
cations. Among those who expressed mixed views, a comment was raised 
that junior health-care providers were limited in the types of procedures 
they could perform and lacked practical experience.

DOD has taken steps to provide medical and mental health care to vic-
tims of sexual assault, but several factors affect the availability of care. For 
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example, this care can vary by service and can be impacted by operational 
factors, such as transportation and communication challenges, that are 
inherent to the deployed environment. Further, military health-care provid-
ers do not have a consistent understanding of their responsibilities in caring 
for sexual-assault victims because the department has not established 
guidance for the treatment of injuries stemming from sexual assault, which 
requires that specific steps are taken while providing care to help ensure 
a victim’s right to confidentiality. Additionally, while the services provide 
required annual refresher training to first responders, GAO found that some 
of these responders were not always aware of the health-care services avail-
able to sexual-assault victims because not all of them are completing the 
required training. Without having a clearer understanding of their responsi-
bilities, health-care providers and first responders will be impeded in their 
ability to provide effective support for servicewomen who are victims of 
sexual assault.

U.S. Army Audit Agency 
The USAAA did not complete any audits related to Afghanistan reconstruc-
tion this quarter.

U.S. Agency for International Development Office of 
Inspector General
During this quarter, USAID OIG did not complete any reports related to 
Afghanistan reconstruction.

ONGOING OVERSIGHT ACTIVITIES
As of March 31, 2013, the participating agencies reported 28 ongo-
ing oversight activities related to reconstruction in Afghanistan. The 
activities reported are listed in Table 4.2 and described in the following 
sections by agency.

Department of Defense Office of Inspector General 
The Department of Defense continues to face many challenges in execut-
ing its Overseas Contingency Operations (OCO). The DOD OIG has 
identified priorities based on those challenges and high risks. In FY 2013, 
DOD OIG is focusing oversight on overseas contingency operations with a 
majority of its resources supporting operations in Afghanistan. The DOD 
OIG focus in Afghanistan continues in the areas of the management and 
execution of the Afghanistan Security Forces Fund, military construction, 
safety of personnel, and the administration and oversight of contracts sup-
porting coalition forces. In addition, DOD OIG oversight in Afghanistan will 
also address matters pertaining to the drawdown of forces in Afghanistan 
and shifting of operations. 
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TABLE 4.2

ONGOING OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF MARCH 31, 2013

Agency Project Number Date Initiated Project Title

DOD OIG D2013-D000AS-0097.000 2/8/2013 Mi-17 Cockpit Modifications Under Task Order W58RGZ-09-D-0130-0102

DOD OIG D2013-D000AT-0083.000 1/3/2012
Price Reasonableness Determinations for Datron World Communications, Inc. Contracts Awarded 
by the U.S. Army Contracting Command for the Afghan National Security Forces

DOD OIG D2013-D00SPO-0087.000 12/18/2012
Assessment of Planning for the Effective Development and Transition of Critical Afghanistan 
National Security Forces Enablers to Post-2014 Capabilities

DOD OIG D2013-D000FL-0056.000 12/3/2012
Examination of Department of Defense Execution of North Atlantic Treaty Organization 
Contributing Countries Donations to Afghanistan National Army Trust Fund for Approval 
Sustainment Projects as of September 30, 2012

DOD OIG D2013-D000AS-0052.000 11/1/2012 Shindand Training Contracts

DOD OIG D2013-D000AS-0001.000 10/5/2012
Surveillance Structure on Contracts Supporting the Afghanistan Rotary Wing Program for the U.S. 
Transportation Command

DOD OIG D2012-D000JA-0221.000 9/28/2012
Contract Management and Oversight of Military Construction Projects for the Special Operation 
Forces Complexes at Bagram Airfield, Afghanistan

DOD OIG D2012-D00SPO-0210.000 8/21/2012
Assessment of U.S. Government and Coalition Efforts to Train, Equip, and Advise the Afghan 
Border Police

DOD OIG D2012-D000AS-0137.000 3/9/2012
Oversight Processes and Procedures for the Afghan National Police Mentoring/Training and 
Logistics Support Contract

DOD OIG D2012-D000AT-0129.000 3/8/2012 Datron Radio Contracts To Support the Afghan National Security Forces

DOD OIG D2012-D00SPO-0090.000 2/28/2012 U.S. and Coalition Efforts to Develop Leaders in the Afghan National Army

DOD OIG D2012-DT0TAD-0002.000 2/14/2012
Technical Assessment of Military Construction Compliance with Fire Suppression Standards at 
Select Facilities in Afghanistan

DOD OIG D2012-DT0TAD-0001.000 2/14/2012
Technical Assessment of Military Construction Compliance with Electrical Standards at Select 
Facilities in Afghanistan

DOD OIG D2012-D000AS-0075.000 12/7/2011 Task Orders for Mi-17 Overhauls and Cockpit Modifications

DOS OIG-MERO 13AUD052 2/2013
Audit of Bureau of Diplomatic Security Worldwide Protective Services Contract Task Orders 2, 9, 
and 11 for Movement and Static Security Services in Jerusalem and Afghanistan

DOS OIG-MERO 12AUD79 12/2012
Audit of the Department of State Transition Planning for a Reduced Military Presence in 
Afghanistan

DOS OIG-MERO 12AUD30 12/2011
Audit of the Bureau of International Narcotics and Law Enforcement Affairs’ Correction System 
Support Program in Afghanistan

GAO 121119 3/6/2013 Department of State and U.S. Agency for International Development Contingency Contracting

GAO 351798 1/18/2013 Afghanistan Equipment Reduction and Base Closures

GAO 320962 1/14/2013 Afghan Insider Attacks

GAO 351772 10/17/2012 DOD’s Approach to Identifying Post Combat Role of U.S. Forces in Afghanistan

GAO 121096 10/11/2012 Procurement of Mi-17 Helicopters

GAO 351743 6/19/2012 Advisory Teams in Afghanistan

GAO 351747 6/11/2012 DOD’s Transition to the Afghan Public Protection Force

USAID OIG FF100712 11/28/2012 Audit of USAID/Afghanistan’s Transition Plans

USAID OIG FF101412 10/14/2012 Review of USAID/Afghanistan’s Use of Third Country National Employees

USAID OIG FF100612 10/9/2012 Review of USAID/Afghanistan’s Management Controls over Premium Pay

USAID OIG FF101112 5/1/2012 Audit of USAID/Afghanistan’s Kandahar Helmand Power Initiative

USAID OIG FF101712 10/25/2011
Review of USAID/Afghanistan’s Use of the Commander’s Emergency Response Program Funds for 
Selected Projects

Sources: DOD OIG, response to SIGAR data call, 3/22/2013; DOS OIG, response to SIGAR data call, 3/22/2013; GAO, response to SIGAR data call, 3/25/2013; USAAA, response to SIGAR data 
call 3/21/2013; USAID OIG, response to SIGAR data call, 3/21/2013.
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As billions of dollars continue to be spent in Afghanistan, a top priority 
will continue to be the monitoring and oversight of acquisition and contract-
ing processes focused on training, equipping, and sustaining Afghanistan 
Security Forces (ASF). The DOD OIG planned oversight efforts address the 
administration and oversight of contracts for equipping ASF, such as rotary 
wing aircraft, airplanes, ammunition, radios, and night vision devices. The 
DOD OIG will also continue to review and assess the Department’s efforts 
in managing and executing contracts to train the ANP.

As military construction continues in Afghanistan to build or renovate 
new living areas, dining and recreation facilities, medical clinics, base 
expansions, and police stations, DOD OIG will continue to provide aggres-
sive oversight of contract administration and military construction projects. 
DOD OIG will also continue to focus on the accountability of property, such 
as contractor-managed government-owned property and Army high-demand 
items; the Department’s efforts to strengthen institutional capacity at the 
Afghan Ministry of Defense; and financial-management controls.

The DOD OIG led Southwest Asia Joint Planning Group coordinates 
and deconflicts Federal and DOD OCO-related oversight activities. The 
DOD OIG continues to work with the SIGAR as well as fellow Inspectors 
General and Defense oversight community members to execute the now-
issued FY 2013 strategic audit plan for the oversight community working 
in Afghanistan. This SIGAR-led effort provides the Congress and key stake-
holders with more effective oversight of reconstruction programs.

Office of the Deputy Inspector General for Auditing
DOD OIG ongoing OEF-related oversight addresses the safety of person-
nel with regard to construction efforts; force protection programs for 
U.S. personnel; accountability of property; improper payments; contract 
administration and management including construction projects; oversight 
of the contract for training the Afghan police; logistical distribution within 
Afghanistan; retrograde operations, health care; and acquisition planning 
and controls over funding for Afghan Security Forces. 

Mi-17 Cockpit Modifications under Task Order 
W58RGZ-09D-0130-0102
(Project No. D2013-D000AS-0097.000, Initiated February 8, 2013)

Modifications Under Task Order W58RGZ-09-D-0130-0102. The DOD IG 
is conducting a follow-on audit to the Audit of Task Orders for Mi-17 
Overhauls and Cockpit Modifications (Project No. D2012-D000AS-0075.000). 
In this follow-on audit, the DOD IG is determining whether DOD officials 
properly awarded and administered indefinite-delivery, indefinite-quantity 
contract W58RGZ-09-D-0130, Task Order 0102, for the Modification of 
DOD-owned Mi-17 variant aircraft in accordance with Federal and DOD 
regulations and policies. Under the prior project, DOD OIG reviewed the 
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procurement of overhaul services and parts for Pakistan-owned Mi-17 vari-
ant aircraft, awarded by Modification to Task Order 0102.

Price Reasonableness Determinations for Datron World 
Communications, Inc. Contracts Awarded by the U.S. Army 
Contracting Command for the Afghan National Security Forces
(Project No. 2013-D000AT-0083.000, Initiated January 3, 2013)

The DOD IG is determining whether the U.S. Army Contracting Command 
obtained fair and reasonable prices for communications equipment and 
components procured from Datron World Communications Inc. for the 
Afghan National Security Forces (ANSF). This project is the second in a 
series of audits focusing on Datron World Communications Inc. contracts. 
The first audit in this series is D2012-D000AT-0129.000.

Assessment of Planning for the Effective Development and 
Transition of Critical Afghanistan National Security Forces 
Enablers to Post-2014 Capabilities
(Project No. D2013-D00SPO-0087.000, Initiated December 18, 2012)

The DOD OIG is determining whether U.S. and Coalition goals, objectives, 
plans, guidance, and resources are sufficient to effectively develop, manage, 
and transition critical ANSF operational enablers to Afghan National Army 
and Afghan National Police capabilities. In addition DOD OIG is determin-
ing what critical enabling task capabilities will require further development 
beyond the end of 2014. Also, DOD OIG is determining whether mitigating 
actions are planned and what they consist of for any critical ANSF enabling 
capabilities that are expected to be or may still be under development after 
2014. In essence, DOD OIG will review what plans and activities are in place 
to mature enabling force functions deemed critical for the ANSF to conduct 
and sustain independent operations.

Examination of Department of Defense Execution of North 
Atlantic Treaty Organization Contributing Countries Donations 
to Afghanistan National Army Trust Fund for Approval 
Sustainment Projects as of September 30, 2012
(Project No. D2013-D000FL-0056.000, Initiated December 3, 2012)

The Under Secretary of Defense (Comptroller)/Chief Financial Officer, DOD 
[USD(C)/CFO] requested this examination. The USD(C)/CFO plans to assert 
that the following schedules are fairly presented in all material respects:
•	 Schedule of Contributing Country Donations to Afghanistan National 

Army Trust Fund Approved Sustainment Projects as of September 30, 
2012

•	 Schedule of Financial Status of Contributing Country Donations to 
Afghanistan National Army Trust Fund Transferred to the United States 
of America for Approved Sustainment Projects as of September 30, 2012
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The DOD OIG is determining whether the USD(C)/CFO fairly presented 
receipts and expenditures of funds contributed to the Afghanistan National 
Army Trust Fund and transferred to DOD for execution under the terms of 
the Memorandum of Understanding Among the United States of America 
and North Atlantic Treaty Organization and Supreme Headquarters Allied 
Powers-Europe Regarding Management and Administration of Trust Fund 
Donations for Support and Sustainment of the Afghanistan National Army. In 
addition, DOD OIG will review internal controls over financial reporting and 
compliance with laws and regulations as it relates to its engagement objec-
tive. The USD(C)/CFO is responsible for the aforementioned schedules. The 
DOD OIG’s responsibility is to express an opinion based on its examination.

Shindand Training Contracts
(Project No. D2013-D000AS-0052.000, Initiated November 1, 2012)

The DOD OIG is determining whether pilot-training contracts for fixed-
wing and rotary-wing aircraft at Shindand Air Base are properly managed 
and administered in accordance with Federal and DOD requirements. 
Specifically, DOD OIG will determine whether contract requirements are 
being met and evaluate the effectiveness of contract oversight.

Surveillance Structure on Contracts Supporting the 
Afghanistan Rotary Wing Program for the U.S. Transportation 
Command
(Project No. D2013-D000AS-0001.000, Initiated October 5, 2012)

The DOD OIG is conducting its second in a series of audits on the 
Afghanistan rotary-wing transport contracts. The overall objective is 
to determine whether U.S. Transportation Command and U.S. Central 
Command officials have adequate oversight of processes and procedures 
for the contracts. The first audit was “Afghanistan Rotary Wing Transport 
Contracts for the U.S. Transportation Command” (D2012-D000AS-0031.000).

Contract Management and Oversight of Military Construction 
Projects for the Special Operation Forces Complexes at 
Bagram Airfield, Afghanistan
(Project No. D2012-D000JA-0221.000, Initiated September 28, 2012)

The DOD OIG is determining whether DOD is providing effective oversight 
of military construction projects in Afghanistan. Specifically, DOD OIG will 
determine whether the U.S. Army Corps of Engineers is properly monitor-
ing contractor performance and adequately performing quality assurance 
oversight responsibilities for construction projects for Special Operations 
Forces at Bagram Airfield.
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Assessment of U.S. Government and Coalition Efforts to Train, 
Equip, and Advise the Afghan Border Police
(Project No. D2012-D00SPO-0210.000, Initiated August 21, 2012)

The DOD OIG is determining whether the planning and operational imple-
mentation of efforts by U.S. and Coalition Forces to train, equip, and 
advise in the development of the Afghan Border Police (ABP) is effective. 
This includes evaluating output/outcome at ABP locations at various stages 
of their life cycle to determine the effectiveness of U.S. and Coalition 
involvement in developing the ABP and Minister of Interior ability to man-
age the program.

Oversight Processes and Procedures for the Afghan National 
Police Mentoring/Training and Logistics Support Contract
(Project No. D2012-D000AS-0137.000, Initiated March 9, 2012)

The DOD OIG is conducting the second in a series of audits on the Afghan 
National Police Mentoring/Training and Logistics support contract. DOD 
OIG’s overall objective for the series of audits is to determine whether 
DOD officials are using appropriate contracting processes to satisfy mis-
sion requirements and are conducting appropriate oversight of the contract 
in accordance with Federal and DOD policies. For this audit DOD OIG 
will determine whether the Army, the North Atlantic Treaty Organization 
Training Mission Afghanistan/ Combined Security Transition Command-
Afghanistan, and the Defense Contract Management Agency had adequate 
oversight processes and procedures for the contract.  Additionally, DOD OIG 
will determine whether the Army, the North Atlantic Treaty Organization 
Training Mission-Afghanistan/Combined Security Transition Command-
Afghanistan, and the Defense Contract Management Agency conducted 
adequate contractor surveillance.  The first audit in this series is “Afghan 
National Police Mentoring/Training and Logistics Support Contract,” DODIG-
2012-094, issued May 30, 2012.

Datron Radio Contracts To Support the  
Afghan National Security Forces
(Project No. D2012-D000AT-0129.000, Initiated March 8, 2012)

DOD OIG is determining whether the U.S. Army Communications-
Electronics Command implemented effective policies and procedures for 
awarding Datron radio contracts, negotiating fair and reasonable prices, 
verifying timely deliveries, and establishing quality assurance measures in 
accordance with applicable requirements
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U.S. and Coalition Efforts to Develop Leaders in the  
Afghan National Army
(Project No. D2012-D00SPO-0090.000, Initiated February 28, 2012)

DOD OIG is assessing the sufficiency and effectiveness of the coalition’s leader 
programs for developing ANA officers and non-commissioned officers.

Technical Assessment of Military Construction Compliance with 
Fire Suppression Standards at Select Facilities in Afghanistan 
(Project No. D2012-DT0TAD-0002.000, Initiated February 14, 2012)

The DOD OIG is determining whether fire suppression systems built by 
military construction in selected U.S. occupied facilities in Afghanistan are 
in compliance with the U.S. Central Command Unified Facilities Criteria 
and National Fire Protection Association standards. DOD OIG will assess 
U.S. occupied facilities at Kandahar Airfield, Bagram Airfield, Camp Eggers, 
and other locations as necessary. DOD OIG will also assess the status of 
DOD OIG recommended corrective actions from previous fire suppres-
sion system assessments. A series of reports is planned and this project 
will be enjoined with the assessment of electrical standards (Project No. 
D2012-DT0TAD-0001.000). The first report will address electrical and 
fire protection at Kandahar and Bagram Airfields. The second report will 
address Kabul Base Cluster.

Technical Assessment of Military Construction Compliance 
with Electrical Standards at Select Facilities in Afghanistan 
(Project No. D2012-DT0TAD-0001.000, Initiated February 14, 2012)

The DOD OIG is determining whether electrical systems built by military 
construction in selected U.S. occupied facilities in Afghanistan are in com-
pliance with United States Central Command Unified Facilities Criteria and 
National Electrical Code standards. DOD OIG will assess U.S. occupied facil-
ities at Kandahar Airfield, Bagram Airfield, Camp Eggers, and other locations 
as necessary. DOD OIG will also assess the status of DOD OIG recom-
mended corrective actions from previous electrical system assessments. A 
series of reports is planned and this project will be enjoined with the assess-
ment of fire suppression standards (Project No. D2012-DT0TAD-0002.000). 
The first report will address electrical and fire protection at Kandahar and 
Bagram Airfields. The second report will address Kabul Base Cluster. 

Task Orders for Mi-17 Overhauls and Cockpit Modifications
(Project No. D2012-D000AS-0075.000, Initiated December 7, 2011)

DOD OIG is determining whether DOD officials properly awarded and 
administered task orders for the overhaul and Modification of Mi-17 
aircraft in accordance with federal and DOD regulations and policies. 
Contracting officers issued the task orders under IDIQ contract number 
W58RGZ-09-D-0130. 
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Department of State Office of Inspector General–Middle 
East Regional Office 
State OIG initiated one new project this quarter related to Afghanistan 
reconstruction. 

Audit of Bureau of Diplomatic Security Worldwide Protective 
Services Contract Task Orders 2, 9, and 11 for Movement and 
Static Security Services in Jerusalem and Afghanistan 
(Project No. 13AUD052, February 2013)

The overall audit objective is to determine the effectiveness of the 
Department’s management and oversight of the WPS Contract Task Orders 
2, 9, and 11. Specifically, the audit team will determine whether the contrac-
tor is performing in accordance with contract terms and conditions, the 
contractor’s work is adequately monitored, and invoice review and approval 
procedures are in place to ensure accuracy and completeness of costs. 

Audit of the Department of State Transition Planning for a 
Reduced Military Presence in Afghanistan
(Project No. 12AUD79, Initiated December 2012)

The overall audit objective is to evaluate the Department’s planning for 
the transition from a predominately military to a civilian-led mission in 
Afghanistan. Specifically, OIG will determine whether the Department has 
adequately defined its mission and support requirements, evaluated its per-
sonnel and funding needs, and integrated its planning with the Department 
of Defense and other relevant U.S. agencies, the Government of Afghanistan, 
and other non-U.S. government agencies. OIG will also determine whether 
planning has incorporated lessons learned from the transition in Iraq.

Audit of the Bureau of International Narcotics and Law 
Enforcement Affairs’ Correction System Support Program  
in Afghanistan 
(Project No. 12AUD30, Initiated December 2011) 

The audit objective is to evaluate the effectiveness of the INL Correction 
System Support Program (CSSP) in building a safe, secure, and humane 
prison system that meets international standards and Afghan cultural 
requirements. Specifically, OIG will evaluate whether INL is achieving 
intended and sustainable results through the following CSSP components: 
training and mentoring; capacity building; Counter-Narcotics Justice 
Center and Judicial Security Unit compound operations and mainte-
nance; Pol-i-Charkhi management and stabilization team; Central Prison 
Directorate engagement and reintegration team; and Kandahar expansion 
and support team.
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Government Accountability Office

Department of State and U.S. Agency for International 
Development Contingency Contracting
(Project No. 121119, Initiated March 6, 2013)

The Department of State (State) and U.S. Agency for International 
Development (USAID) have relied extensively on contractors in Iraq and 
Afghanistan. While the use of contractors in such contingency operations 
is not new, GAO and others have found that State and USAID experienced 
challenges managing contracts in these operations. To what extent have 
State and USAID: (1) assessed their organizational structures related to 
contracting for contingency operations and determined whether related 
changes are needed, (2) assessed their contract award and management 
policies for contingency operations and determined whether changes to 
those policies are needed, (3) assessed their workforces, including reli-
ance on contractors, for contingency operations and determined whether 
changes are needed? 

Afghanistan Equipment Reduction and Base Closures
(Project No. 351798, Initiated January 18, 2013)

DOD has stated that it will cost at least $5.7 billion to draw down an esti-
mated 90,000 containers of material and 50,000 vehicles from Afghanistan. 
Given the large number of bases and difficult conditions in Afghanistan, 
an efficient and cost-effective drawdown will likely depend on DOD know-
ing how much equipment it has in Afghanistan and making cost-effective 
decisions about its disposition. Key Questions: To what extent (1) has DOD 
implemented base-closure procedures, including the accountability of 
equipment, to meet command-established objectives and timelines? (2) Are 
command-established objectives and timelines for the Afghanistan equip-
ment drawdown supported by DOD facilities and processes? (3) Is DOD 
using cost and other information to help ensure it is making cost-effective 
disposition decisions?

Afghan Insider Attacks
(Project No. 320962, Initiated January 14, 2013)

Afghan National Security Force (ANSF) personnel and impersonators have 
attacked DOD personnel repeatedly since 2007. GAO reported in April 2012 
on steps DOD, NATO, and ANSF were taking to track attacks, identify and 
address their causes, and develop safeguards to protect DOD personnel. 
The pace of attacks has since accelerated, with the number in 2012 exceed-
ing the total from prior years. Key Questions: (1) To what extent have DOD, 
NATO, and ANSF identified the causes of attacks by ANSF and imperson-
ators on DOD personnel? (2) What additional safeguards against attacks, if 
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any, have they established since the 2012 review and how have they been 
implemented? (3) What progress, if any, has DOD made in obtaining access 
to the Afghan government’s biometric and background information on 
ANSF candidates and personnel?

DOD’s Approach to Identifying Post Combat Role of  
U.S. Forces in Afghanistan
(Project No. 351772, Initiated October 17, 2012)

GAO will review the nature and extent of planning under way by DOD for 
the role of the U.S. military and the Department in Afghanistan post 2014, 
including progress in: (1) developing a framework for making key decisions 
such as assigning organizational responsibilities and structures within DOD; 
(2) establishing a planning approach to include identifying: (a) key assump-
tions about the environment in Afghanistan and role of the Department, the 
U.S. military, and contractors; (b) how the Department will collaborate with 
other agencies; and (c) issues to be resolved such as the level of support 
DOD will provide to other agencies and the disposition of U.S. equipment 
and assets; (3) identifying key decision points and related milestones for 
taking actions to implement decisions; and (4) identifying potential risks 
and mitigation strategies.

Procurement of Mi-17 Helicopters
(Project No. 121096, Initiated October 11, 2013)

Previously, DOD had competitively purchased civilian variants of Mi-17 
helicopters through U.S. companies to assist the Afghan military. After can-
celing a competitive solicitation in 2010, DOD contracted on a sole-source 
basis with a Russian state-owned arms export company, Rosoboronexport, 
to purchase 21 military Mi-17s. Key Questions: (1) What were the reasons 
for DOD’s cancellation of a 2010 competitive solicitation for 21 Mi-17s? (2) 
To what extent did DOD evaluate the availability and feasibility of alterna-
tive procurement approaches for military or civilian variants of the Mi-17? 
(3) To what extent did DOD assess the impact that contracting directly with 
Rosoboronexport may have on the risk of access to technical data, aircraft 
safety, and counterfeiting? 

Advisory Teams in Afghanistan 
(Project No. 351743, Initiated June 19, 2012)

Regarding the use of security-force assistance advisory teams in 
Afghanistan, GAO is to determine the extent to which (1) DOD has 
defined intended roles, missions, and command relationships for the 
advisory teams; (2) the Marine Corps and Army have defined personnel, 
equipment, and training requirements; (3) DOD plans to adjust its current 
use of augmented brigade/regimental combat teams for advisory missions; 
and (4) the Marine Corps and Army have been able to fill personnel and 
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equipment requirements for the advisory teams, including any impacts on 
reported readiness. 

DOD’s Transition to the Afghan Public Protection Force
(Project No. 351747, Initiated June 11, 2012)

The Afghan Public Protection Force (APPF) is to assume security respon-
sibilities for DOD installations by March 2013. Key questions: (1) To what 
extent has DOD developed cost estimates related to the transition to the 
APPF and what actions are being taken to minimize costs? (2) To what 
extent has DOD identified and implemented oversight and management 
mechanisms to ensure that the APPF and risk-management companies are 
providing services as agreed upon? (3) What impact(s) has the transition 
of convoy security from private security contractors to the APPF had on 
DOD operations in Afghanistan, and what actions, if any, has DOD taken to 
mitigate any negative impacts? (4) To what extent has DOD planned for the 
transition of static security from private security contractors to the APPF, 
including the degree to which DOD has developed base-security contin-
gency plans?

U.S. Army Audit Agency
This quarter, the USAAA has no ongoing audits related to reconstruction 
initiatives. 

U.S. Agency for International Development Office of 
Inspector General

Audit of USAID/Afghanistan’s Transition Plans
(Project No. FF100712, Initiated November 28, 2012)

Does USAID/Afghanistan have plans to address contingencies related to the 
U.S. Government’s transition in Afghanistan?

Review of USAID/Afghanistan’s Use of Third Country National 
Employees
(Project No. FF101412, Initiated October 14, 2012)

To determine if USAID/Afghanistan is using third country nationals for 
implementing mission programs efficiently while training Afghan staff to 
assume their responsibilities.

Review of USAID/Afghanistan’s Management Controls over 
Premium Pay
(Project No. FF100612, Initiated October 9, 2012)

Objective: To determine if USAID/Afghanistan is using sufficient man-
agement controls over the submission, authorization, approval, and 
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certification of premium-pay benefits for its staff in accordance with federal 
time-and-attendance policies and procedures.

Audit of USAID/Afghanistan’s Kandahar Helmand Power 
Initiative
(Project No. FF101112, Initiated May 1, 2012)

Objective: Is the Kandahar Power Initiative meeting its main goals to 
increase the supply and distribution of electrical power from Afghanistan’s 
South East Power System, with particular emphasis given to the city of 
Kandahar, in support of the U.S. government’s counterinsurgency strategy?

Review of USAID/Afghanistan’s Use of the Commander’s 
Emergency Response Program Funds for Selected Projects
(Project No. FF101712, Initiated October 25, 2011)

Objective: To determine whether the Commander’s Emergency Response 
Program (CERP) funds distributed by U.S. Forces-Afghanistan to USAID for 
specific projects were used for their intended purposes, were in compliance 
with applicable laws and regulations, and whether the costs charged to 
CERP-funded projects were reasonable, allowable, and allocable.



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION194

The Official Seal of SIGAR 
The Official Seal of SIGAR represents the coordination of efforts  

between the United States and Afghanistan to provide accountability and oversight of reconstruction 
activities. The phrase along the top side of the seal’s center is in Dari and means “SIGAR.” The phrase 

along the bottom side of the seal’s center is in Pashtu and has the same meaning.
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APPENDIX A  
CROSS-REFERENCE OF REPORT TO  
STATUTORY REQUIREMENTS 
This appendix cross-references the pages of this report to the quarterly 
reporting and related requirements under SIGAR’s enabling legislation, the 
National Defense Authorization Act for Fiscal Year 2008, P.L. No. 110-181,  
§ 1229 (Table A.1), and to the semiannual reporting requirements prescribed 
for inspectors general more generally under the Inspector General Act of 
1978, as amended (5 U.S.C. App. 3) (Table A.2).

TABLE A.1

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER P.L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Purpose

Section 1229(a)(3) To provide for an independent and objective means of keeping 
the Secretary of State and the Secretary of Defense fully and 
currently informed about problems and deficiencies relating to the 
administration of such programs and operations and the necessity 
for and progress on corrective action.

Ongoing; quarterly report Full report

Supervision

Section 1229(e)(1) The Inspector General shall report directly  
to, and be under the general supervision  
of, the Secretary of State and the Secretary of Defense

Report to the Secretary of State 
and the Secretary of Defense

Full report

Duties

Section 1229(f)(1) OVERSIGHT OF AFGHANISTAN RECONSTRUCTION — 
It shall be the duty of the Inspector General to conduct, supervise, 
and coordinate audits and investigations of the treatment, 
handling, and expenditure of amounts appropriated or otherwise 
made available for the reconstruction of Afghanistan, and of the 
programs, operations, and contracts carried out utilizing such 
funds, including subsections (A) through (G) below.

Review appropriated/ 
available funds
 
Review programs, operations, 
contracts using appropriated/ 
available funds

Full report

Section 1229(f)(1)(A) The oversight and accounting of the obligation and expenditure of 
such funds 

Review obligations and 
expenditures of appropriated/
available funds

SIGAR Oversight
Funding

Section 1229(f)(1)(B) The monitoring and review of reconstruction activities funded by 
such funds

Review reconstruction activities 
funded by appropriations and 
donations

SIGAR Oversight

Section 1229(f)(1)(C) The monitoring and review of contracts funded by such funds Review contracts using 
appropriated and available 
funds

Note 1 

Section 1229(f)(1)(D) The monitoring and review of the transfer of such funds and 
associated information between and among departments, 
agencies, and entities of the United States, and private and 
nongovernmental entities 

Review internal and external 
transfers of appropriated/
available funds

Appendix B

Section 1229(f)(1)(E) The maintenance of records on the use of such funds to facilitate 
future audits and investigations of the use of such fund[s] 

Maintain audit records SIGAR Oversight
Appendix C
Appendix D
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER P.L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(f)(1)(F) The monitoring and review of the effectiveness of United States 
coordination with the Governments of Afghanistan and other donor 
countries in the implementation of the Afghanistan Compact and 
the Afghanistan National Development Strategy 

Monitoring and review  
as described

Audits

Section 1229(f)(1)(G) The investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the Department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies.

Conduct and reporting of 
investigations as described

Investigations 

Section 1229(f)(2) OTHER DUTIES RELATED TO OVERSIGHT — 
The Inspector General shall establish, maintain, and oversee 
such systems, procedures, and controls as the Inspector General 
considers appropriate to discharge the duties under paragraph (1) 

Establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

Section 1229(f)(3) DUTIES AND RESPONSIBILITIES UNDER INSPECTOR GENERAL ACT 
OF 1978 — 
In addition,. . .the Inspector General shall also have the duties and 
responsibilities of inspectors general under the Inspector General 
Act of 1978 

Duties as specified in Inspector 
General Act

Full report

Section 1229(f)(4) COORDINATION OF EFFORTS — 
The Inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the Inspector General 
of the Department of Defense, (B) the Inspector General of the 
Department of State, and (C) the Inspector General of the United 
States Agency for International Development 

Coordination with the  
inspectors general of  
DoD, DoS, and USAID

Other Agency 
Oversight

Federal Support and Other Resources

Section 1229(h)(5)(A) ASSISTANCE FROM FEDERAL AGENCIES — 
Upon request of the Inspector General for information or 
assistance from any department, agency, or other entity of the 
Federal Government, the head of such entity shall, insofar as is 
practicable and not in contravention of any existing law, furnish 
such information or assistance to the Inspector General, or an 
authorized designee 

Expect support as  
requested

Full report

Section 1229(h)(5)(B) REPORTING OF REFUSED ASSISTANCE —
Whenever information or assistance requested by the Inspector 
General is, in the judgment of the Inspector General, unreasonably 
refused or not provided, the Inspector General shall report the 
circumstances to the Secretary of State or the Secretary of 
Defense, as appropriate, and to the appropriate congressional 
committees without delay.

None reported N/A

Reports
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Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(i)(1) QUARTERLY REPORTS — 
Not later than 30 days after the end of each fiscal-year quarter, 
the Inspector General shall submit to the appropriate commit-
tees of Congress a report summarizing, for the period of that 
quarter and, to the extent possible, the period from the end of 
such quarter to the time of the submission of the report, the 
activities during such period of the Inspector General and the 
activities under programs and operations funded with amounts 
appropriated or otherwise made available for the reconstruction of 
Afghanistan. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation 
activities in Afghanistan, including the following – 

Report – 30 days after the 
end of each calendar quarter 
 
Summarize activities of the 
Inspector General 
 
Detailed statement of all 
obligations, expenditures, and 
revenues 

Full report

Appendix B

Section 1229(i)(1)(A) Obligations and expenditures of appropriated/donated funds Obligations and expenditures 
of appropriated/donated 
funds

Appendix B

Section 1229(i)(1)(B) A project-by-project and program-by-program accounting of the 
costs incurred to date for the reconstruction of Afghanistan, 
together with the estimate of the Department of Defense, 
the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to com-
plete each project and each program 

Project-by-project and 
program-by-program account-
ing of costs. List unexpended 
funds for each project or 
program 

Funding

Note 1

Section 1229(i)(1)(C) Revenues attributable to or consisting of funds provided by 
foreign nations or international organizations to programs and 
projects funded by any department or agency of the United States 
Government, and any obligations or expenditures of  
such revenues 

Revenues, obligations, and 
expenditures of donor funds 

 Funding 

Section 1229(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or 
frozen that contribute to programs and projects funded by any 
U.S. government department or agency, and any obligations or 
expenditures of such revenues 

Revenues, obligations, and 
expenditures of funds from 
seized or frozen assets

Funding

Section 1229(i)(1)(E) Operating expenses of agencies or entities receiving amounts 
appropriated or otherwise made available for the reconstruction 
of Afghanistan 

Operating expenses of 
agencies or any organization 
receiving appropriated funds

Funding 

Appendix B 

Section 1229(i)(1)(F) In the case of any contract, grant, agreement, or other funding 
mechanism described in paragraph (2)* —   
(i) The amount of the contract or other funding mechanism; 
(ii) A brief discussion of the scope of the contract or other funding 
mechanism; 
(iii) A discussion of how the department or agency of the United 
States Government involved in the contract, grant, agreement, 
or other funding mechanism identified and solicited offers from 
potential contractors to perform the contract, grant, agreement, or 
other funding mechanism, together with a list of the potential indi-
viduals or entities that were issued solicitations for the offers; and 
(iv) The justification and approval documents on which was based 
the determination to use procedures other than procedures that 
provide for full and open competition

Describe contract details Note 1

TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER P.L. NO. 110-181, § 1229
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Section 1229(i)(3) PUBLIC AVAILABILITY — 
The Inspector General shall publish on a publicly available 
Internet website each report under paragraph (1) of this subsec-
tion in English and other languages that the Inspector General 
determines are widely used and understood in Afghanistan 

Publish report as directed at 
www.sigar.mil

Dari and Pashtu translation 
in process 

Full report 

Section 1229(i)(4) FORM — 
Each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
Inspector General considers it necessary

Publish report as directed Full report

Section 1229(j)(1) Inspector General shall also submit each report required under 
subsection (i) to the Secretary of State and the Secretary of 
Defense.

Submit quarterly report Full report

Note 1: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being 
reviewed, analyzed, and organized for all future SIGAR purposes.

* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of P.L. No. 110-181 as being—

“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use 
of amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes: To build 
or rebuild physical infrastructure of Afghanistan.

To establish or reestablish a political or societal institution of Afghanistan.

To provide products or services to the people of Afghanistan.”

TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER P.L. NO. 110-181, § 1229
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REQUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(1) Description of significant problems, abuses, and 
deficiencies

Extract pertinent information from SWA/JPG 
member reports
List problems, abuses, and deficiencies from 
SIGAR audit reports, investigations, and 
inspections

Other Agency Oversight 
 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(2) Description of recommendations for corrective 
action…with respect to significant problems, 
abuses, or deficiencies

Extract pertinent information from SWA/JPG 
member l reports 

List recommendations from SIGAR audit reports

Other Agency Oversight 
 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(3) Identification of each significant recommenda-
tion described in previous semiannual reports on 
which corrective action has not been completed

List all instances of incomplete corrective action 
from previous semiannual reports

In process

Section 5(a)(4) A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions 
which have resulted

Extract pertinent information  from SWA/JPG 
member reports 
 
List SIGAR Investigations that have been referred

Other Agency Oversight 

Section 5(a)(5) A summary of each report made to the [Secretary 
of Defense] under section 6(b)(2) (instances 
where information requested was refused or not 
provided)

Extract pertinent information from SWA/JPG 
member reports 
 
List instances in which information was refused 
SIGAR auditors, investigators, or inspectors

Other Agency Oversight 

Section 5(a)(6) A listing, subdivided according to subject mat-
ter, of each audit report, inspection report and 
evaluation report issued...showing dollar value 
of questioned costs and recommendations that 
funds be put to better use

Extract pertinent information  from SWA/JPG 
member reports 
 
List SIGAR reports

Other Agency Oversight 

Section 5(a)(7) A summary of each particularly significant report Extract pertinent information from SWA/JPG 
member reports 
 
Provide a synopsis of the significant SIGAR reports

Other Agency Oversight 
A full list of significant 
reports can be found at 
www.sigar.mil

Section 5(a)(8) Statistical tables showing the total number of 
audit reports and the total dollar value of ques-
tioned costs

Extract pertinent information from SWA/JPG 
member reports 
 
Develop statistical tables showing dollar value  
of questioned cost from SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(9) Statistical tables showing the total number of 
audit reports, inspection reports, and evaluation 
reports and the dollar value of recommendations 
that funds be put to better use by management

Extract pertinent information from SWA/JPG 
member reports
 
Develop statistical tables showing dollar value 
of funds put to better use by management from 
SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(10) A summary of each audit report, inspection report, 
and evaluation report issued before the com-
mencement of the reporting period for which no 
management decision has been made by the end 
of reporting period, an explanation of the reasons 
such management decision has not been made, 
and a statement concerning the desired timetable 
for achieving a management decision

Extract pertinent information  from SWA/JPG 
member reports 
 
Provide a synopsis of SIGAR audit reports in  
which recommendations by SIGAR are still open

See reports of SWA/JPG 
members 
 
None

TABLE A.2
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REQUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(11) A description and explanation of the reasons for 
any significant revised management decision

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which significant 
revisions have been made to management 
decisions

See reports of SWA/JPG 
members 
 
None

Section 5(a)(12) Information concerning any significant manage-
ment decision with which the Inspector General is 
in disagreement

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which SIGAR 
disagreed with management decision

See reports of SWA/JPG 
members 
 
No disputed decisions  
during the reporting period

Section 5(a)(13) Information described under [Section 804(b)] of 
the Federal Financial Management Improvement 
Act of 1996 (instances and reasons when an 
agency has not met target dates established in a 
remediation plan)

Extract pertinent information from SWA/JPG 
member reports 

Provide information where management has not 
met targets from a remediation plan

See reports of SWA/JPG 
members 
 
No disputed 
decisions during the report-
ing period

Section 5(a)(14)(A) An Appendix containing the results of any peer 
review conducted by another Office of Inspector 
General during the reporting period; or

SIGAR has posted in full the results of, and 
reports from, SIGAR’s most recent peer reviews 
(completed during July 2010, prior to the current 
reporting period), on its Web site

Posted in full at  
www.sigar.mil

Section 5(a)(14)(B) If no peer review was conducted within that report-
ing period, a statement identifying the date of the 
last peer review conducted by another Office of 
Inspector General

15 July 2010 Posted in full at  
www.sigar.mil

Section 5(a)(15) A list of any outstanding recommendations from 
any peer review conducted by another Office of 
Inspector General that have not been fully imple-
ment, including a statement describing the status 
of the implementation and why implementation is 
not complete

None – all peer review recommendations 
effectively addressed, and remedial measures 
implemented, by 30 September 2010

Recommendations and 
related materials posted in 
full at www.sigar.mil

Section 5(a)(16) Any peer reviews conducted by SIGAR of another 
IG Office during the reporting period, including a 
list of any outstanding recommendations made 
from any previous peer review . . . that remain 
outstanding or have not been fully implemented

Not applicable (SIGAR did not conduct, or  
participate in the conduct, of a peer review of 
another Office of Inspector General during the 
reporting period)

SIGAR Oversight

TABLE A.2 (CONTINUED)
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U.S. FUNDING SOURCES AGENCY TOTAL FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 a 

SECURITY

Afghanistan Security Forces Fund (ASFF) DOD 52,749.87 0.00 0.00 0.00 968.18 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 5,124.17
Train & Equip (DOD) DOD 440.00 0.00 0.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 57.26 191.00 414.08 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 12.70 0.18 0.39 0.67 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 0.80
NDAA Section 1207 Transfer Other 9.90 0.00 0.00 0.00 0.00 0.00 0.00 9.90 0.00 0.00 0.00 0.00 0.00

Total - Security 54,271.61 57.44 191.39 564.75 1,655.92 1,909.11 7,407.59 2,761.56 5,608.34 9,168.53 10,620.84 9,201.18 5,124.97
GOVERNANCE & DEVELOPMENT

Commander's Emergency Response Program (CERP) DOD 3,639.00 0.00 0.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00
Afghanistan Infrastructure Fund (AIF) DOD 1,024.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 325.00
Task Force for Business and Stability Operations (TFBSO) DOD 672.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 241.82 117.28
Economic Support Fund (ESF) USAID 15,053.32 117.51 239.29 893.83 1,279.49 473.39 1,210.71 1,399.51 2,088.32 3,346.00 2,168.51 1,836.76 0.00
Development Assistance (DA) USAID 885.10 18.30 42.54 153.14 169.21 184.99 166.81 149.43 0.40 0.30 0.00 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 0.00 165.00 135.00 250.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID 554.33 7.52 49.68 33.40 38.00 41.45 100.77 63.07 58.23 92.30 69.91 0.00 0.00
Commodity Credit Corp (CCC) USAID 31.65 7.48 1.33 0.00 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.55 0.00
USAID (other) USAID 49.59 0.00 0.50 5.00 0.00 0.00 0.00 20.37 3.55 4.90 6.25 7.18 1.84
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 505.70 44.00 34.70 66.90 38.20 18.20 36.60 26.60 48.60 57.80 69.30 64.80 0.00
Provincial Reconstruction Team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 0.90 1.00 0.06 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00

Total - Governance & Development 22,974.88 195.71 534.04 1,327.33 1,911.84 933.22 1,724.02 2,158.82 2,774.61 4,564.78 3,255.29 2,951.11 644.12
COUNTER-NARCOTICS

International Narcotics Control & Law Enforcement (INCLE) State 3,584.33 60.00 0.00 220.00 709.28 232.65 251.74 307.57 484.00 589.00 400.00 324.00 6.08
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD 2,679.57 0.00 0.00 71.80 224.54 108.05 290.97 192.81 230.06 392.27 376.53 420.47 372.07
Drug Enforcement Administration (DEA) DOJ 127.37 0.58 2.87 3.72 16.77 23.66 20.38 40.59 18.80 0.00 0.00 0.00 0.00

Total - Counter-Narcotics 6,391.27 60.58 2.87 295.52 950.59 364.36 563.09 540.97 732.86 981.27 776.53 744.47 378.15
HUMANITARIAN

P.L. 480 Title I USDA 5.00 0.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 Title II USAID 716.71 159.50 46.10 49.20 56.60 60.00 60.00 177.00 65.41 27.40 15.50 0.00 0.00
Disaster Assistance (IDA) USAID 513.61 197.09 85.52 11.16 4.22 0.04 0.03 16.90 27.13 29.73 66.10 61.41 14.26
Transition Initiatives (TI) USAID 36.23 8.07 11.69 11.22 1.60 0.00 0.00 0.00 0.75 0.87 1.11 0.70 0.22
Migration & Refugee Assistance (MRA) State 782.08 135.47 61.50 63.30 47.10 41.80 53.80 44.25 76.79 81.48 65.00 98.93 12.66
Voluntary Peacekeeping (PKO) State 69.33 23.93 9.90 20.00 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 0.00 4.96 9.08 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 46.46 14.14 34.58 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 0.00 9.27 6.12 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA 22.40 0.00 0.00 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 2,425.71 595.52 248.08 204.66 165.14 150.16 123.30 281.10 182.37 139.48 147.72 161.04 27.14
INTERNATIONAL AFFAIRS OPERATIONS

Oversight 216.99 0.00 0.00 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 49.90
Other 6,442.40 155.60 35.30 207.60 136.10 131.90 207.80 434.40 1,060.70 1,761.70 905.10 1,406.20 0.00

Total - International Affairs Operations 6,664.90 155.60 35.30 207.60 136.10 131.90 210.30 448.70 1,085.90 1,796.10 942.30 1,465.20 49.90

TOTAL FUNDING 92,728.37 1,064.85 1,011.68 2,599.86 4,819.59 3,488.75 10,028.31 6,191.15 10,384.08 16,650.15 15,742.67 14,523.00 6,224.28

Notes: Numbers have been rounded. DOD reprogrammed 
$1 billion from FY 2011 ASFF. DOD reprogrammed $1 bil-
lion from FY 2012 ASFF. P.L. 113-6 rescinded $1 billion from 
FY 2012 ASFF. DOD transferred $101 million from FY 2011 
AIF to FY 2011 ESF to fund an infrastructure project to be 
implemented by USAID.
a Final appropriation figures for FY 2013 have not been 

determined for many accounts, including State and USAID 
accounts.

Sources: DOD, responses to SIGAR data call, 4/17/2013, 
4/16/2013, 4/2/2013, 4/1/2013, 10/22/2012, 
10/14/2009, and 10/1/2009; State, responses to SIGAR 
data call, 4/15/2013, 4/10/2013, 4/5/2013, 10/5/2012 
and 6/27/2012; Treasury, response to SIGAR data call, 
4/5/2013; OMB, response to SIGAR data call, 1/3/2013; 
USAID, responses to SIGAR data call, 4/18/2013, 
10/15/2010, 1/15/2010, and 10/9/2009; DoJ, response 
to SIGAR data call, 7/7/2009; USDA, response to SIGAR 
data call, 4/2009; P.L. 113-6, 3/26/2013; P.L. 112-74, 
12/23/2011; P.L. 112-10, 4/15/2011; P.L. 111-212, 
10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense 
Explanatory Statement.

APPENDIX B 
U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION ($ MILLIONS) 
Table B.1 lists funds appropriated for Afghanistan reconstruction by program,  
per year, as of March 31, 2013.

TABLE B.1 
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U.S. FUNDING SOURCES AGENCY TOTAL FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 a 

SECURITY

Afghanistan Security Forces Fund (ASFF) DOD 52,749.87 0.00 0.00 0.00 968.18 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 5,124.17
Train & Equip (DOD) DOD 440.00 0.00 0.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 57.26 191.00 414.08 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 12.70 0.18 0.39 0.67 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 0.80
NDAA Section 1207 Transfer Other 9.90 0.00 0.00 0.00 0.00 0.00 0.00 9.90 0.00 0.00 0.00 0.00 0.00

Total - Security 54,271.61 57.44 191.39 564.75 1,655.92 1,909.11 7,407.59 2,761.56 5,608.34 9,168.53 10,620.84 9,201.18 5,124.97
GOVERNANCE & DEVELOPMENT

Commander's Emergency Response Program (CERP) DOD 3,639.00 0.00 0.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00
Afghanistan Infrastructure Fund (AIF) DOD 1,024.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 325.00
Task Force for Business and Stability Operations (TFBSO) DOD 672.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 241.82 117.28
Economic Support Fund (ESF) USAID 15,053.32 117.51 239.29 893.83 1,279.49 473.39 1,210.71 1,399.51 2,088.32 3,346.00 2,168.51 1,836.76 0.00
Development Assistance (DA) USAID 885.10 18.30 42.54 153.14 169.21 184.99 166.81 149.43 0.40 0.30 0.00 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 0.00 165.00 135.00 250.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID 554.33 7.52 49.68 33.40 38.00 41.45 100.77 63.07 58.23 92.30 69.91 0.00 0.00
Commodity Credit Corp (CCC) USAID 31.65 7.48 1.33 0.00 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.55 0.00
USAID (other) USAID 49.59 0.00 0.50 5.00 0.00 0.00 0.00 20.37 3.55 4.90 6.25 7.18 1.84
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 505.70 44.00 34.70 66.90 38.20 18.20 36.60 26.60 48.60 57.80 69.30 64.80 0.00
Provincial Reconstruction Team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 0.90 1.00 0.06 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00

Total - Governance & Development 22,974.88 195.71 534.04 1,327.33 1,911.84 933.22 1,724.02 2,158.82 2,774.61 4,564.78 3,255.29 2,951.11 644.12
COUNTER-NARCOTICS

International Narcotics Control & Law Enforcement (INCLE) State 3,584.33 60.00 0.00 220.00 709.28 232.65 251.74 307.57 484.00 589.00 400.00 324.00 6.08
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD 2,679.57 0.00 0.00 71.80 224.54 108.05 290.97 192.81 230.06 392.27 376.53 420.47 372.07
Drug Enforcement Administration (DEA) DOJ 127.37 0.58 2.87 3.72 16.77 23.66 20.38 40.59 18.80 0.00 0.00 0.00 0.00

Total - Counter-Narcotics 6,391.27 60.58 2.87 295.52 950.59 364.36 563.09 540.97 732.86 981.27 776.53 744.47 378.15
HUMANITARIAN

P.L. 480 Title I USDA 5.00 0.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 Title II USAID 716.71 159.50 46.10 49.20 56.60 60.00 60.00 177.00 65.41 27.40 15.50 0.00 0.00
Disaster Assistance (IDA) USAID 513.61 197.09 85.52 11.16 4.22 0.04 0.03 16.90 27.13 29.73 66.10 61.41 14.26
Transition Initiatives (TI) USAID 36.23 8.07 11.69 11.22 1.60 0.00 0.00 0.00 0.75 0.87 1.11 0.70 0.22
Migration & Refugee Assistance (MRA) State 782.08 135.47 61.50 63.30 47.10 41.80 53.80 44.25 76.79 81.48 65.00 98.93 12.66
Voluntary Peacekeeping (PKO) State 69.33 23.93 9.90 20.00 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 0.00 4.96 9.08 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 46.46 14.14 34.58 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 0.00 9.27 6.12 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA 22.40 0.00 0.00 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 2,425.71 595.52 248.08 204.66 165.14 150.16 123.30 281.10 182.37 139.48 147.72 161.04 27.14
INTERNATIONAL AFFAIRS OPERATIONS

Oversight 216.99 0.00 0.00 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 49.90
Other 6,442.40 155.60 35.30 207.60 136.10 131.90 207.80 434.40 1,060.70 1,761.70 905.10 1,406.20 0.00

Total - International Affairs Operations 6,664.90 155.60 35.30 207.60 136.10 131.90 210.30 448.70 1,085.90 1,796.10 942.30 1,465.20 49.90

TOTAL FUNDING 92,728.37 1,064.85 1,011.68 2,599.86 4,819.59 3,488.75 10,028.31 6,191.15 10,384.08 16,650.15 15,742.67 14,523.00 6,224.28
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APPENDIX C
SIGAR WRITTEN PRODUCTS

SIGAR AUDITS

Completed Audits
SIGAR completed three audits during this reporting period: 

COMPLETED SIGAR AUDITS AS OF APRIL 30, 2013

Report Identifier Report Title Date Issued

SIGAR Audit 13-9 Health Services in Afghanistan: Two New USAID-Funded Hospitals 
May Not Be Sustainable and Existing Hospitals Are Facing 
Shortages in Some Key Medical Positions

4/2013

SIGAR Audit 13-7 Afghanistan's National Power Utility: Commercialization Efforts 
Challenged by Expiring Subsidy and Poor USFOR-A and USAID 
Project Management

4/2013

SIGAR Audit 13-6 Contracting with the Enemy: DOD Has Limited Assurance that 
Contractors with Links to Enemy Groups are Identified and Their 
Contracts Terminated

4/2013

New Audits 
SIGAR initiated six audits during this reporting period: 

NEW SIGAR AUDITS AS OF APRIL 30, 2013

Audit Identifier Project Title Date Initiated

SIGAR 081A Assessments of Afghan Ministerial Capacity 4/2013

SIGAR 080A U.S. Government Reconstruction Transition Plan 3/2013

SIGAR 079A Reliability of Afghan National Security Forces Personnel Data 2/2013

SIGAR 077A USAID Assistance to Afghanistan’s Water Sector 2/2013

SIGAR 075A Afghan Government’s Implementation of the Verified Payroll Program 2/2013

SIGAR 074A Effect of the Transition from Private Security Contractors (PSCs) to 
the Afghan Public Protection Force (APPF) on USAID Reconstruction 
Projects

2/2013

Ongoing Audits 
SIGAR had nine audits in progress during this reporting period: 

ONGOING SIGAR AUDITS AS OF APRIL 30, 2013

Audit Identifier Project Title Date Initiated

SIGAR 073A Training of Afghan Justice Sector Personnel 12/2012

SIGAR 072A Afghan National Security Literacy Training 11/2012

SIGAR 071A $230 Million in Missing Repair Parts 10/2012

SIGAR 070A Afghan National Police Petroleum, Oils, and Lubricants 9/2012



205

APPENDICES

REPORT TO THE UNITED STATES CONGRESS  I  APRIL 30, 2013

Audit Identifier Project Title Date Initiated

SIGAR 069A Ongoing Construction Projects for the ANSF 9/2012

SIGAR 065A State’s Financial Audit Coverage of Costs in Afghanistan 8/2012

SIGAR 064A Air Mobility Support for Afghan Drug Interdiction Operations 7/2012

SIGAR 060A Tariffs, Taxes, or other Fees Imposed by the Government of the 
Islamic Republic of Afghanistan on U.S. Contractors Conducting 
Reconstruction Activities in Afghanistan 

6/2012

SIGAR 058A USAID’s Southern Region Agricultural Development Project’s 
Partnership with International Relief and Development Inc.

4/2012

New Financial Audits 
SIGAR initiated 11 financial audits during this reporting period: 

NEW SIGAR FINANCIAL AUDITS AS OF APRIL 30, 2013

Audit Identifier Project Title Date Initiated

SIGAR-F013
USAID Cooperative Agreement with Central Asia Development Group, 
Inc. (CADG) for  the Food Insecurity Response for Urban Populations 
Program (FIRUP) in Southern and Eastern Afghanistan

4/2013

SIGAR-F014
USAID Task Orders with Checchi and Company Consulting Inc. to 
improve USAID’s Afghanistan program information system  and to 
provide technical support to the Rule of Law Stabilization Program 

4/2013

SIGAR-F015
USAID Task Order and Cooperative Agreement with Creative 
Associates International for support to the Basic Education Program 
in Afghanistan

4/2013

SIGAR-F016
USAID Cooperative Agreement with Jhpiego Corporation for support 
to the Health Service Support Project (HSSP)

4/2013

SIGAR-F017
USAID Cooperative Agreement with Mercy Corps International Relief 
and Development, Inc. for the Food Insecurity Response for Urban 
Populations Program (FIRUP) in Northern Afghanistan

4/2013

SIGAR-F018
USAID Cooperative Agreement with CARE International for the Food 
Insecurity Response for Urban Populations Program (FIRUP) in Kabul

4/2013

SIGAR-F019
USAID Cooperative Agreement with World Council of Credit Unions for 
support to the Rural Finance and Cooperative Development Program 
in Southern and Eastern Afghanistan

4/2013

SIGAR-F020
USAID Cooperative Agreement with Counterpart International, Inc. for 
support to the Initiative to Promote Afghan Civil Society (I-PACS)

4/2013

SIGAR-F021
USAID Task Order with International Resources Group for support to 
the Afghan Clean Energy Program (ACEP)

4/2013

SIGAR-F022
USAID Cooperative Agreement with World Vision for support to the 
Initiative to Promote Afghan Civil Society (I-PACS)

4/2013

SIGAR-F023
State Grants with Afghan Technical Consultants for the removal of 
land mines and unexploded ordinance in Afghanistan

4/2013

ONGOING SIGAR AUDITS AS OF APRIL 30, 2013 (CONTINUED)
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Ongoing Financial Audits 
SIGAR initiated 12 financial audits during this reporting period: 

ONGOING SIGAR FINANCIAL AUDITS AS OF APRIL 30, 2013

Audit Identifier Project Title Date Initiated

SIGAR-F001
DOD Contract with Afghan Integrated Support Services (Joint Venture 
between Anham FZCO and AECOM) for  ANA’s Technical Equipment 
Maintenance Program

10/2012

SIGAR-F002
USAID Contract with Chemonics for Alternative Livelihoods Program in 
Helmand Province

10/2012

SIGAR-F003
USAID Contract with Development Alternatives, Inc. for Alternative 
Livelihoods Program in Nangarhar Province

10/2012

SIGAR-F004
USAID Cooperative Agreement with The Asia Foundation for Strategic 
Support to the Afghan Government

10/2012

SIGAR-F005
USAID Contract with International Relief and Development, Inc. for 
the Human Resources and Logistic Support Program

10/2012

SIGAR-F006
USAID Cooperative Agreement with Management Sciences for Health 
for Technical Support to the Ministry of Public Health

10/2012

SIGAR-F007
USAID Contract with ARD, Inc. for the Alternative Development and 
Alternative Livelihoods Program Expansion North and West Project

10/2012

SIGAR-F008
USAID Contract with Emerging Markets Group for  the Afghanistan 
SOE Privatization, Excess Land Privatization, and Land Titling Project

10/2012

SIGAR-F009
USAID Contract with Futures Group  International, LLC for the 
Expanding Access to Private Sector Health Products and Services 
Program

10/2012

SIGAR-F010
USDA Cooperative Agreement with Volunteers for Economic Growth 
Alliance (VEGA) for the Capacity Building and Change Management 
Program for the Ministry of Agriculture, Irrigation, and Livestock

10/2012

SIGAR-F011
State Grants with Huda Development Organization for University 
Media Operations Center Projects

10/2012

SIGAR-F012
USAID Cooperative Agreement with International Relief and 
Development, Inc for the Strategic Provincial Roads Project in 
Southern and Eastern Afghanistan

12/2012

SIGAR INSPECTIONS

Completed Inspections 
SIGAR completed three inspections during this reporting period:

COMPLETED SIGAR INSPECTIONS AS OF APRIL 30, 2013

Report Identifier Report Title Date Issued

SIGAR Inspection 
13-8

Forward Operating Base Salerno: Inadequate Planning Resulted in 
$5 Million Spent for Unused Incinerators and the Continued Use of 
Potentially Hazardous Open-Air Burn Pit Operations

4/2013

SIGAR Inspection 
13-7

Qala-I-Muslim Medical Clinic Serving the Community Well, But 
Construction Quality Could Not Be Fully Assessed

4/2013

SIGAR Inspection 
13-6

Afghan National Police Main Road Security Complex, Kunduz Province 
is behind Schedule and May Not Be Sustainable

4/2013
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SIGAR SPECIAL PROJECTS

Completed Special Projects 
SIGAR issued one alert letter during this reporting period:

COMPLETED SIGAR SPECIAL PROJECTS AS OF APRIL 30, 2013

Project Identifier Project Title Date Initiated

SIGAR SP-13-3 K-Span Structures Can Pose Fire and Life Safety Risk 4/2013

New Special Projects 
SIGAR announced three new special projects this reporting period:

COMPLETED SIGAR SPECIAL PROJECTS AS OF APRIL 30, 2013

Project Identifier Project Title Date Initiated

SP-12 Direct Assistance to the Afghan Ministries of Defense and Interior 4/2013

SP-10 Direct Assistance for the Kajaki Dam Energy Project 4/2013

SP-6 U.S. Government Anticorruption Goals 2/2013

Ongoing Special Projects 
SIGAR had one ongoing special project this reporting period. 

ONGOING SIGAR SPECIAL PROJECTS AS OF APRIL 30, 2013

Project Identifier Project Title Date Initiated

SP-3 Evaluation of Culvert Denial Systems 12/2012

OTHER SIGAR WRITTEN PRODUCTS

SIGAR Testimony
The Special Inspector General for Afghanistan Reconstruction, John F. 
Sopko, testified before Congress twice during this reporting period, and 
provided one written testimony for the record:

NEW SIGAR TESTIMONY AS OF APRIL 30, 2012

Testimony Identifier Testimony Title Testimony Date

SIGAR 13-11T Reducing Waste, Improving Efficiencies, and Achieving Savings in 
U.S. Reconstruction of Afghanistan 

4/18/2013

SIGAR 13-10T Challenges Affecting U.S. Foreign Assistance to Afghanistan 4/10/2013

SIGAR 13-5T Testimony before the House Subcommittee on National Security 2/13/2013
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APPENDIX D
SIGAR INVESTIGATIONS AND HOTLINE 

SIGAR Investigations
This quarter, SIGAR opened 52 new investigations and closed 22, bringing 
the total number of open investigations to 298. Of the new investiga-
tions, most involved procurement/contract fraud, corruption, and theft, as 
shown in Figure D.1. Of the closed investigations, most were closed due to 
unfounded allegations, as shown in Figure D.2. 

SIGAR Hotline
Of the 97 Hotline complaints received this quarter, most were received elec-
tronically, as shown in Figure D.3. Of these complaints, most were closed, 
as shown in Figure D.4. 

Total:  52

Corruption
9

Procurement/ 
Contract 
Fraud
28

Theft
3

Miscellaneous
Criminal
Activity
1

Violation 
Not Listed
11

Source: SIGAR Investigations Directorate, 4/5/2013.
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Suspensions and Debarments From SIGAR Referrals
As of March 31, 2013, SIGAR’s referrals for suspension and debarment have 
resulted in 59 suspensions and 56 debarments, as shown in chronological 
order in Table D.1. 

TABLE D.1

SUSPENSIONS AND DEBARMENTS AS OF MARCH 31, 2013

Suspensions Debarments

Al-Watan Construction Company Farooqi, Hashmatullah

Basirat Construction Firm Hamid Lais Construction Company

Brophy, Kenneth Hamid Lais Group

Naqibullah, Nadeem Lodin, Rohullah Farooqi

Rahman, Obaidur Bennett & Fouch Associates, LLC

Campbell, Neil Patrick Brandon, Gary

Borcata, Raul A. K5 Global

Close, Jarred Lee Ahmad, Noor

Logistical Operations Worldwide Noor Ahmad Yousufzai Construction Company

Robinson, Franz Martin Ayeni, Sheryl Adenike

Taylor, Zachery Dustin Cannon, Justin

Aaria Group Construction Company Constantino, April Anne

Aaria Group Constantino, Dee

Aaria Herai General Trading Constantino, Ramil Palmes

Aaria M.E. General Trading LLC Crilly, Braam

Aaria Middle East Drotleff, Christopher

Aaria Middle East Company LLC Fil-Tech Engineering and Construction Company

Aaria Middle East Company Ltd. – Herat Handa, Sidharth

Aaria Supplies Company LTD Jabak, Imad

Aaria Supply Services and Consultancy Jamally, Rohullah 

Aftech International Khalid, Mohammad

Aftech International Pvt., Ltd. Khan, Daro

Alam, Ahmed Farzad Mariano, April Anne Perez

Albahar Logistics McCabe, Elton Maurice

American Aaria Company LLC Mihalczo, John

American Aaria LLC Qasimi, Mohammed Indress

Barakzai, Nangialai Radhi, Mohammad Khalid

Formid Supply and Services Safi, Fazal Ahmed

Greenlight General Trading Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”

Kabul Hackle Logistics Company Espinoza-Loor, Pedro Alfredo

Sharpway Logistics Campbell, Neil Patrick

United States California Logistics Company Hazrati, Arash

Yousef, Najeebullah Midfield International

Rahimi, Mohammad Edris Moore, Robert G.
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Suspensions Debarments

Wooten, Philip Steven Noori, Noor Alam, a.k.a. “Noor Alam"

Domineck, Lavette Kaye Northern Reconstruction Organization

Markwith, James Shamal Pamir Building and Road Construction 
Company

All Points International Distributors, Inc. Wade, Desi D.

Cipolla, James Blue Planet Logistics Services

Hercules Global Logistics Mahmodi, Padres

Schroeder, Robert Mahmodi, Shikab

AISC LLC Saber, Mohammed

American International Security Corporation Watson, Brian Erik

Brothers, Richard S. All Points International Distributors, Inc

David A Young Construction & Renovation Inc. Hercules Global Logistics

Force Direct Solutions LLC Schroeder, Robert

Harris, Christopher Helmand Twincle Construction Company

Hernando County Holdings LLC Waziri, Heward Omar

Hide-A-Wreck LLC Zadran, Mohammad

Panthers LLC Afghan Mercury Construction Company, d.b.a. 
“Afghan Mercury Construction & Logistics Company”

Paper Mill Village, Inc Mirzali Naseeb Construcion Company

Shrould Line LLC Montes, Diyana

Spada, Carol Naseeb, Mirzali

Taylor, Michael Robinson, Franz Martin

Welventure LLC Smith, Nancy

World Wide Trainers LLC Sultani, Abdul Anas a.k.a. “Abdul Anas”

Young, David

Espinoza, Mauricio

Young, Tonya

TABLE D.1 (CONTINUED)

SUSPENSIONS AND DEBARMENTS AS OF MARCH 31, 2013
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APPENDIX E
ABBREVIATIONS AND ACRONYMS
ACRONYM OR 
ABBREVIATION DEFINITION
4A Assistance to Afghanistan's Anti-Corruption Authority
AAF Afghan Air Force
ABADE Assistance in Building Afghanistan by Developing Enterprises
ABP Afghan Border Police
ACE Agricultural Credit Enhancement
ACU Anti-Corruption Unit
ADB Asian Development Bank
ADF Agricultural Development Fund
AFCEC Air Force Civil Engineer Center
AGO Attorney General’s Office
AGS Afghan Geological Survey
AIF Afghanistan Infrastructure Fund
AIHRC Afghanistan Independent Human Rights Commission
AIP Afghanistan Infrastructure Program
AITF Afghanistan Infrastructure Trust Fund
ALP Afghan Local Police
AMCC Afghan Mercury Construction Company
AMDEP Afghanistan Media Development and Empowerment Project
ANA Afghan National Army 
ANCOP Afghan National Civil Order of Police
ANP Afghan National Police
ANRP Afghanistan National Rail Plan
ANSF Afghan National Security Forces
APL American President Lines, LTD
APPF Afghan Public Protection Force
APRP Afghan Peace and Reintegration Plan
ARP Afghanistan Reintegration Program
ARTF Afghanistan Reconstruction Trust Fund
ASFF Afghanistan Security Forces Fund 
ASYCUDA Automated System for Customs Data
ATFC Afghan Threat Finance Center
ATT Afghanistan Trade Transportation
AUAF American University of Afghanistan
AUP Afghan Uniform Police
AWDP Afghanistan Workforce Development Plan
BELT Basic Education, Literacy, and Technical-Vocational Education and Training
BHC Basic Health Center
BMM Border Management Model
BMTF Border Management Task Force
BPHS Basic Package of Health Service
CENTCOM U.S. Central Command
CERP Commander’s Emergency Response Program
CHAMP Commercial Horticulture and Agricultural Marketing Program
CHEF Construction of Health and Education Facilities
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ACRONYM OR 
ABBREVIATION DEFINITION
CID U.S. Army Criminal Investigation Command
CIDNE Combined Information Data Network Exchange
CJIATF-N Combined Joint Interagency Task Force-Nexus
CM Capability Milestone
CME Community Midwifery Education
CNG Compressed Natural Gas
CNJC Counternarcotics Justice Center
CNPA Counter-Narcotics Police of Afghanistan 
CNPCI-W China National Petroleum Corporation Watan Energy Afghanistan, Ltd.
COR Contracting Officer's Representative
CSO Central Statistics Organization
CSSP Correctional System Support Program 
CSTC-A Combined Security Transition Command-Afghanistan 
CUAT Commander’s Unit Assessment Tool 
DABS Da Afghanistan Breshna Sherkat
DCIS Defense Criminal Investigative Service (U.S.)
DEA Drug Enforcement Administration (U.S.)
DFIP Detention Center Facility in Parwan
DLA Defense Logistics Agency (U.S.)
DOA Department of the Army (U.S.)
DOD Department of Defense (U.S.)
DOD CN Department of Defense Drug Interdiction and Counter-Drug Activities Fund (U.S)
DOD OIG Department of Defense Office of Inspector General
DOJ Department of Justice (U.S.)
DOS Department of State (U.S.)
DOS OIG DOS Office of Inspector General 
DOWA Department of Women's Affairs (Afghan)
DST District Support Team 
ECF Extended Credit Facility
EGGI Economic Growth and Governance Initiative
EPHS Essential Package of Hospital Services
ESF Economic Support Fund
EVAW Elimination of Violence Against Women law
FBI Federal Bureau of Investigation
FDRC Financial Disputes Resolution Commission
FinTRACA Financial Transactions and Reports Analysis Center of Afghanistan
FOB Forward Operating Base
FY Fiscal Year
GAO Government Accountability Office (U.S.)
GDA Global Development Alliance
GDP Gross Domestic Product
GLE Governor-Led Eradication
GPI Good Performer's Initiative
HCA Head of a Contracting Activity
HEP Higher Education Program
HIS Homeland Security Investigations
HOO High Office of Oversight for Anti-Corruption (Afghan)
HPP Health Policy Project
HSC Health Sub-Center
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ACRONYM OR 
ABBREVIATION DEFINITION
HTCC Helman Twincle Construction Company
IBC International Building Code
IDEA-NEW Incentives Driving Economic Alternatives for North, East, and West
IDLG Independent Directorate of Local Governance (Afghan)
IDLO International Development Law Organization
IEC Independent Election Commission (Afghan)
IED Improvised Explosive Device
IJC International Security Assistance Force Joint Command 
IMF International Monetary Fund
INCLE International Narcotics Control and Law Enforcement (U.S)
INL Bureau of International Narcotics and Law Enforcement Affairs (U.S.)
IOCC Interagency Operations Coordination Center
I-PACS Initiative to Promote Afghan Civil Society
IRD International Relief and Development Inc.
ISAF International Security Assistance Force 
JCMB Joint Coordination and Monitoring Board
JSOTF Joint Special Operations Task Force
JSSP Justice Sector Support Program 
JTTP Justice Training Transition Program
KCI Kabul City Initiative
KHPP Kandahar-Helmand Power Project
LARA Land Reform in Afghanistan
LMG Leadership, Management, Governance Project
LOTFA Law and Order Trust Fund for Afghanistan
MAIL Ministry of Agriculture, Irrigation, and Livestock (Afghan)
MCC China Metallurgical Group Corporation
MCIT Ministry of Communications and Information Technology (Afghan)
MCN Ministry of Counternarcotics (Afghan)
MCTF Major Crimes Task Force (Afghan)
MEC Monitoring and Evaluation Committee (Afghan)
MIAD Multi-Input Area Development
MIDAS Mining Investment and Development for Afghan Sustainability
MNCC Mirzali Naseeb Construction Logistic & Transportation Company
MOD Ministry of Defense (Afghan)
MOF Ministry of Finance (Afghan)
MOI Ministry of Interior (Afghan)
MOIC Ministry of Information and Culture (Afghan)
MOJ Ministry of Justice (Afghan)
MOMP Ministry of Mines and Petroleum (Afghan)
MOPH Ministry of Public Health (Afghan)
MOWA Ministry of Women's Affairs (Afghan)
NATO North Atlantic Treaty Organization
NCIS Naval Criminal Investigative Services (U.S.)
NCO Noncommissioned Officer
NDAA National Defense Authorization Act
NDS National Directorate for Security
NEPS Northeast Power System
NGO Nongovernmental Organization
NKB New Kabul Bank
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ACRONYM OR 
ABBREVIATION DEFINITION
NMH National Military Hospital
NPP National Priority Program
NSOCC-A NATO Special Operations Component Command-Afghanistan
NTM-A NATO Training Mission-Afghanistan
NTV Non-Tactical Vehicles
O&M Operations and Maintenance
OAA Office of Administrative Affairs
OCO Overseas Contingency Operations
PCH Partnership Contracts for Health Services
PEC Presidential Executive Commission
PJST Provincial Joint Secretariat Team (Afghan)
PM/WRA Bureau of Political-Military Affairs - Office of Weapons Removal and Abatement (U.S.)
POD Proof of Delivery
POL Petroleum, Oil, and Lubricants
PPC Provincial Peace Council
PRT Provincial Reconstruction Team
PSC Private Security Contractor
PTEC Power Transmission Expansion and Connectivity
RAMP-UP Regional Afghan Municipalities Program for Urban Populations
RC Recurrent Cost
RC-North Regional Command-North
ROL Rule of Law
RSS Road Sector Sustainability
SAIL Steel Authority India Ltd.
SCC Special Cases Committee (Afghan)
SEPS Southeast Power System
SGDP Sheberghan Gas Development Program
SIGAR Special Inspector General for Afghanistan Reconstruction
SIKA Security in Key Areas
SMW Special Missions Wing (Afghan)
SOJTF-A Special Operations Joint Task Force-Afghanistan
SY Solar Year
TAFA Trade Accession and Facilitation in Afghanistan
TF Task Force
TFBSO Task Force for Business and Stability Operations in Afghanistan 
TMR Transportation Movement Request
TVET Technical Vocational Education and Training
UN United Nations
UNAMA United Nations Assistance Mission in Afghanistan
UNDP United Nations Development Programme
UNODC UN Office on Drugs and Crime
USACE U.S. Army Corps of Engineers
USAID U.S. Agency for International Development
USFOR-A U.S. Forces-Afghanistan
USGS United States Geological Survey
VSO Village Stability Operations
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The National Defense Authorization Act for FY 2008 (P.L. 110-181)  
established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
•	 conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

•	 leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

•	 means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: P.L. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Traditional costume, modern conveyance: Two burka-clad Afghan women get a 
ride on a motorbike. (SIGAR photo by Michael Foster)

Cover photo:
A U.S. Marine Corps squad leader and a rifleman, both from 3rd Battalion, 4th Marine Regiment, scale a 
wall during counter-improvised explosive device training at Camp Leatherneck in Helmand province.  
(USMC photo)
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