Shelter Cluster Vanuatu – TC HAROLD
14th May 2020

1. Overview of housing damage and response

Overall summary (based on current available information):
3,648 HH have received shelter relief assistance (as reported by Shelter Cluster partners)
7,146 HH stock is available in country (distribution not yet reported)
3,800 HH planned/stocks are in the pipeline

Estimated damage: 17,507 HH
Overall assistance (completed, ongoing & planned): 14,594 HH
Estimated Response Gap: c. 2,896 HH

2. Response highlights

Overview
- The gap between stocks in-country (as well as planned/pipeline items) with estimated needs is closing. Once in country and distributed, there should be enough to address humanitarian shelter needs of c. 83% of households in severely damaged/destroyed categories.
- 20% of households in severely damaged/destroyed categories have now received assistance.

Shelter 3Ws:
- The Vanuatu Shelter Cluster 3Ws has been updated and was used to produce this SITREP (link is below):

Agency activities:
- Shelter Cluster Agencies such as CARE, World Vision, Vanuatu Red Cross and the Butterfly Trust have continued with their distributions, planning and shipments of emergency shelter and essential HH items in South Pentecost, West Coast Santo and South Santo.
- The Butterfly Trust is currently conducting a coconut thatch weaving workshop for the affected communities in West Coast Santo. This is an Inter-island transfer of skills happening between Santo - Tanna - Ambrym.

3. Response Challenges

- Distribution is moving but is still very slow and only a small percentage of households in need have been reached. Only 20% of households in need have received shelter assistance so far.
- There is an urgent need to speed up distributions and to ensure that planned/pipelines stocks arrive in-country quickly.
- Provincial Emergency Operations Centres are reporting a concerning lack of humanitarian response activity.
- The Vanuatu Shelter Cluster is also seeking information from the NDMO on the availability and/or distribution of shelter relief items including c. 11,000 tarpaulins consigned to the NDMO since the start of TC Harold operations.

4. Detailed damage estimates & humanitarian gaps

The table below is a consolidation of data, and is based on Provincial Emergency Operations Centre assessments and other estimates based on wind speeds, impact analysis and requests from provincial teams.

<table>
<thead>
<tr>
<th>Province / Area Council</th>
<th>Number of HH Partially Damaged/ Totally Destroyed</th>
<th>Number of HH that have been provided assistance</th>
<th>Gaps in Distributions</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>VANUATU</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PENAMA</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total Needs = 4829 HH</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Central Pentecost 1</td>
<td>1016</td>
<td>100</td>
<td>916</td>
</tr>
<tr>
<td>Central Pentecost 2</td>
<td>1174</td>
<td>200</td>
<td>974</td>
</tr>
<tr>
<td>North Pentecost</td>
<td>312</td>
<td>[highlighted]</td>
<td>312</td>
</tr>
<tr>
<td>South Pentecost</td>
<td>1510</td>
<td>630</td>
<td>880</td>
</tr>
<tr>
<td>West Ambae</td>
<td>70</td>
<td>[highlighted]</td>
<td>70</td>
</tr>
<tr>
<td>East Ambae</td>
<td>33</td>
<td>[highlighted]</td>
<td>33</td>
</tr>
<tr>
<td>North Ambae</td>
<td>73</td>
<td>[highlighted]</td>
<td>73</td>
</tr>
<tr>
<td>South Ambae</td>
<td>79</td>
<td>[highlighted]</td>
<td>79</td>
</tr>
<tr>
<td>North Maewo</td>
<td>405</td>
<td>[highlighted]</td>
<td>405</td>
</tr>
<tr>
<td>South Maewo</td>
<td>157</td>
<td>[highlighted]</td>
<td>157</td>
</tr>
<tr>
<td><strong>SANMA</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total Needs = 9479 HH</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Luganville</td>
<td>3553</td>
<td>182</td>
<td>3371</td>
</tr>
<tr>
<td>Canal - Fanafo</td>
<td>1434</td>
<td>133</td>
<td>1301</td>
</tr>
<tr>
<td>South Santo</td>
<td>2294</td>
<td>1170</td>
<td>1124</td>
</tr>
<tr>
<td>South East Santo</td>
<td>191</td>
<td>383</td>
<td>-192</td>
</tr>
<tr>
<td>West Santo</td>
<td>528</td>
<td>528</td>
<td>0</td>
</tr>
<tr>
<td>North Santo</td>
<td>46</td>
<td>[highlighted]</td>
<td>46</td>
</tr>
<tr>
<td>North West Santo</td>
<td>55</td>
<td>[highlighted]</td>
<td>55</td>
</tr>
</tbody>
</table>
East Santo | 1045 | 1045
East Malo | 183 | 141 | 42
West Malo | 150 | 150

MALAMPA
Total Needs = 2835HH
Central Malekula | 270 | 270
North East Malekula | 641 | 641
North West Malekula | 383 | 172 | 211
South East Malekula | 196 | 196
South West Malekula | 127 | 127
South Malekula | 144 | 144
North Ambrym | 366 | 366
South East Ambrym | 151 | 151
West Ambrym | 213 | 213
Paama | 344 | 344

SHEFA
Overall | 364

TORBA
Vanua Lava | 9

TOTAL | 17507 | 3648

*NOTE:
- For the portion highlighted in Orange, we have not received any reports of Distribution.
- For South East Santo, the damage data is noted to be underestimated.

The above table of Needs, Distributions and Gaps is represented on the map in Annex 1.

4. Humanitarian gaps and Vanuatu Shelter Cluster Advocacy Points

- 80% of those with severely damaged or destroyed houses have not yet received shelter assistance.
- There is still a gap between relief items planned/ongoing and actual needs. The Shelter Cluster estimates this overall gap to be c. 2896 households or 18% of those with severely damaged or destroyed houses.
- There is an urgent need to increase the speed of distribution as well as for clarity in what stocks are currently available in the NDMO warehouse or clarification about where these have been distributed for coordination purposes.
Annex 1: Mapping

The map shows the areas where Vanuatu Shelter Cluster agencies are currently targeting and how much relief items have been distributed to date and the Gaps.

*Map Source: Vanuatu Shelter Cluster. Agency distribution data from SCV 3W's*