
 
Houses being constructed in Hejarat village of 
Banke district, with NRCS support, for the 
relocation of 144 displaced families   
 

 

Nepal: Floods & 
Landslides 

Emergency appeal n° MDRNP001 
GLIDE n° FF-2007-000117-NPL  

Operations update n° 06 
25 February 2008 

 
Period covered by this Ops Update: 1 to 31 
January 2008.  
 
Appeal target (current): CHF 2,006,481 (USD 
1,667,898 or EUR 1,220,487).  
 
Appeal coverage: 125%  
 
<click here to go directly to the updated donor response 
report, or here to link to contact details >  
 
Appeal history: 
• A preliminary appeal was launched on 8 August 

2007 for CHF 2.32 million (USD 1.93 million or 
EUR 1.4 million) for six months to assist more 
than 20,000 families affected by landslides and 
extensive flooding in different parts of Nepal. 

• Disaster Relief Emergency Fund (DREF): CHF 
250,000 was allocated on 2 August 2007, from the 
Federation’s DREF, to replenish the national 
society’s disaster response stock.  

• The emergency appeal was launched on 29 
August 2007 for CHF 2.06 million (USD 1.6 million 
or EUR 1.2 million) to assist more than 25,000 flood and landslide affected families . The preliminary 
appeal amount was decreased as the Danish Red Cross is covering parts of the relief and recovery 
programme bilaterally with the Nepal Red Cross Society (NRCS) and the support of the European 
Commission Humanitarian Aid Office (ECHO).  

  
Summary:  
The NRCS continues to support the people affected by heavy flooding and landslides in Nepal in July 2007, 
with early recovery activities. The NRCS’ district branches started the distribution of seeds and tools to 
identified beneficiaries. Approximately 4,000 families received seeds support during this reporting period, which 
has helped the families start livelihood activities. In some districts, the district branches and community people 
continue to carry out detailed assessments of beneficiaries’ needs for shelter support, to enable the provision of 
suitable construction material as support for the renovation of shelters. Nine disaster response trainings have 
also been organized in nine of the 13 most affected, targeted districts of the country .  
 
The NRCS would like to take this opportunity to thank the Federation, the International Committee of the Red 
Cross (ICRC), partner national societies, the Nepal government, UN agencies, ECHO and all other agencies 
and individuals who have supported it to assist the people in need. 
  
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17659&record=1&last=24
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The situation 
Torrential monsoon rainfall beginning from 10 July 2007 caused heavy floods in the southern plains of Nepal and 
landslides in the hilly regions. As the heavy rainfall continued for over three weeks in the southern plains, the 
number of affected and displaced families increased dramatically. A total of 214 people were reported to have 
died and approximately 107,627 families were affected, out of which more than 25,000 families were displaced. 
About 75,000 houses, public infrastructure and thousan ds of hectares of farmland were damaged or destroyed.  
 
Water logging was a major problem in the southern parts of the country. The scale of the disaster was quite 
unprecedented, sustained and on large scale, making rescue and relief work difficult during the initial period. 
Moreover, there were cases of re-flooding that caused hindrances to the otherwise efficient and timely response. 
The Nepal government gave the NRCS primary responsibility for relief distribution and appealed to international 
organizations and individuals at the national level to support the relief operation. Several UN agencies and other 
humanitarian organizations provided support to the NRCS in the form of cash or in -kind donations.  
 
As soon as the disaster began, the country wide NRCS network started its operation, distributing non -food relief 
items, such as tarpaulin, and ready to-eat food, which were collected or procured locally with the support of the 
government. Since then and on a continuous basis, NRCS has been providing food ra tions with the support of the 
World Food Programme (WFP), drinking water purification tablets with the support of UNICEF and non-food items 
in the form of family kits and tarpaulins with the support of the Federation and Red Cross Red Crescent 
Movement partners, viz. the ICRC, Danish Red Cross, Belgian Red Cross and Hong Kong Red Cross, as well as 
non-Movement partners.  
 
The continuing violence in some southern districts (Terai) like Bara and Parsa has put constraints on the 
operation, as frequently occurring strikes and civil unrest pose difficulties for transporting goods and thus reaching 
beneficiaries. Despite these difficulties, the NRCS is continuing its “safer access” activities together with the 
ICRC. In addition to the consequences of the floods an d the volatile security situation, the start of the winter 
season in Nepal in December and the cold wave in the Terai has affected many of the beneficiaries. So far, two 
persons are reported to have been killed due to the cold wave in Rautahat, one of the districts covered by the 
early recovery support. The NRCS’ district branches continue to monitor the situation.   

 
Coordination and partnerships 
The emergency appeal is a joint initiative of the Red Cross Movement partners in Nepal and is being implemented 
accordingly. Cooperation and coordination meetings  in the form of the Cooperation Management Meetings, which 
have already proved to be an effective mechanism for Movement coordination in Nepal, will continue to act as the 
Movement Coordination Platform to discuss the flood relief operation among other  things. The Danish Red Cross 
with a delegation in Nepal , which applied for ECHO funds, has been closely coordinating with the Federation 
during the course of the application and implementation. The Movement was also represented at the UN Disaster 
Management Team meetings during the reporting period.  
 
The coordination mechanism is described in detail in the emergency appeal document. The Central Disaster 
Relief Committee at the Home Ministry and District Disast er Relief Committees are coordinating all relief activities. 
Coordination with all stakeholders is taking place on a regular basis either through coordination meetings or 
through bilateral discussions with partners. Major partners of the NRCS for the distr ibution of relief items are the 
WFP for food items, UNICEF for drinking water and hygiene articles and Movement partners for non-food relief 
items. 
 
National Society Capacity Building  
The NRCS has functioning branches in all 75 districts of Nepal and more  than 2,000 NRCS volunteers were 
involved in the relief operation in 65 districts. Some of them have been mobilized for recovery activities. In 
addition, NRCS has 25 trained staff for Regional Disaster Response Teams, 56 trained staff for National Disaster  
Response Teams, 700 trained staff and volunteers for District Disaster Response Teams and one trained FACT 
member.  
 
The national society has a network of warehouses as well as transportation capabilities throughout the country. 
To boost its capacity, one relief coordinator has been recruited at the national headquarters to support the 
disaster management (DM) director for the overall relief and recovery operation. Two relief officers have been 
deployed in the central and the eastern districts for relief a nd recovery operations. Focal persons for relief and 
recovery in the affected districts have been nominated, and their roles clearly defined.   
 
A recovery guideline was prepared by the NRCS’ national headquarters and shared with all concerned district 
branches, based on which these branches are planning their recovery response (the recovery guideline was 
revised and shared in the previous operations update).  
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To better prepare disaster prone districts to respond to future disasters, the NRCS organized nine  district level 
disaster response trainings. The trainings were organized with support from ECHO/Danish Red Cross , in line with 
the appeal framework.  
  
Red Cross and Red Crescent action 
Overview 
As the relief materials were distributed from existing NRCS stock, NRCS tendered for the replenishment of non-
food relief kits and tarpaulins in August and September 2007. A total of 15,000 tarpaulins for replenishment of 
stock have arrived at the NRCS’ national headquarters and are currently stored at its central warehouse.  
 
The NRCS district branches continue to reach the target population with recovery support in the selected 13 
districts. The recovery support has four major components: shelter/rehabilitation, livelihood support (seed and 
agricultural tools distribution), water source renovation/maintenance and mitigation. As the main support to the 
affected people goes through the NRCS/Federation appeal, other bilateral partners continue to compliment the 
work within the appeal framework. ECHO/Danish Red Cross has been complimenting the NRCS/Federation 
efforts in livelihood, water source rehabilitation and mitigation.  
 
Due to the strict requirements and tight timelines, priority under the recovery operation has been given to the 
ECHO/Danish Red Cross supported activities. The distribution of seeds and tools is gathering momentum in the 
Danish Red Cross supported districts and 4,165 households have so far received seeds and 2,485 households 
have received tools in three districts. Distribution of seeds has not started in some of the districts as the arrival of 
tools is awaited, so that the distribution of both can be carried out together.  
 
Having prepared a list of targeted beneficiaries, NRCS district branches are now conducting detailed 
assessments of beneficiaries’ needs for shelter support. The beneficiaries will receive shelter support in the form 
of construction materials and technical support on an individual needs basis.  
 
Although recovery work continues smoothly in most of the districts, the continuing vio lence in some Terai districts 
has slowed down the speed of this process. Bara and Parsa districts have not been able to distribute seeds and 
provide other planned support due to recent violence and continuing strikes in the districts.  

During the third week of January, a team of two Federation experts, one on shelter and the other on livelihood, 
visited the NRCS to study and make recommendations on the ongoing recovery activities within the appeal 
framework. The team visited the Banke district branch and two flood affected areas in the district. They met and 
held discussions with branch staff, volunteers and target beneficiaries. They also held discussions with concerned 
staff at NRCS’ headquarters. Based on their study, the team provided some recommendations for enhancing the 
quality of ongoing recovery support. The recommendations focus around the following areas:  

• Development and application of more specific criteria for beneficiary selection  
• Involvement of the community at all stages of the operation and good communication   
• Flexibility in recovery approach and the provision of support to beneficiaries according to their  needs, which 

are identified through a participatory assessment  
• Availability of technical staff for the provision of inputs  
• Procurement at a local level, using cash/vouchers, wherever possible  
• Linking the recovery measures with relief and development program mes  

In order to enhance the capacity of NRCS’ recovery response, it is planned to develop a pilot project keeping in 
mind the recommendations of the technical experts.  Based on the recommendations of the technical experts , the 
Federation and NRCS are revising the appeal document. The details of the pilot project will be outlined in the 
revised appeal. 
 
Technical and financial supports  from Movement partners have greatly facilitated the operation, with good 
coordination between NRCS, ICRC and the Federation. The incoming funds have so far been used for 
replenishment of stock and distribution costs, including storage, transportation, volunteer mobilization and 
communication. Currently, the funds are also being used in early recovery support.  
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Progress towards objectives  
 
Phase 1 – Emergency relief  
 
Objective 1a: For the coming three months, 25,000 families are supported through the pro vision non-food relief 
items (NFRI) in the form of family packages and tarpaulins, and 20,000 families are supported through the 
provision of food, clean water and hygiene articles.  
 
Objective 1b: More than 20,000 households are supported with the provisio n of tarpaulins to meet their 
immediate shelter needs. 
 
Emergency relief distribution ended in December  2007. Please click here for the detailed list of beneficiaries and 
distributed items (Annex 1).  
 
Phase 2 – Early recovery activities 
 
Objective 2: 15,000 affected families are supported in early recovery with materials and technical advice to re -
establish their livelihoods 
 
Progress: 
NRCS district branches have distributed vegetable seeds and agricultural tools to approximately 4,000 families in 
six districts, viz. Udaypur (330 seeds, 310 tools), Mahottari (1,500 seeds), Dhanusha (300 seeds), Rautahat (160 
seeds), Banke (178 seeds and tools both) and Bardiya (1,997 seeds and tools both ). With the support of the 
Federation appeal, livelihood support is being provided by the NRCS to affected people in nine districts (Siraha, 
Mahottari, Dhanusa, Sarlahi, Rautahat, Bara, Parsa, Taplejung and Kaski ). The Danish Red Cross is 
complimenting the operation with the support of ECHO funds in four other districts (Kalali, Bardiya, Banke and 
Udayaur).   

 
Seeds for the rest of the families in the other districts have been purchased and are being dispatched to all the 
district branches. Some branches are awaiting the delivery of tools so that these can be distributed along with 
seeds. For the purchase of tools, the NRCS headquarters has already identified the supplier, and the purchasing 
process is in progress.  
 
Challenges:  
Distribution of seeds in some of the districts has not yet started due to a delay in the purchase of 10,000 
agricultural tools. The delay is caused by the complex procurement system at NRCS and due to a lack of 
availability in the market. It was originally planned to distribute the seeds together with the tools. This needs to be 
adjusted in some of the districts. Since it has already been decided to purchase all the tools at the headquarters 
level and the supplier has already been identified, the NRCS headquarters is working to finalize the procedures at 
the earliest.  
 
Also the continuing violence and strikes have affected distribution work in some districts like Bara and Parsa. The 
branches are waiting for the situation to improve so that they can reach the target beneficiaries without any 
obstacles.  
 
Objective 3: 2,000 of the most affected families wi ll be supported in early recovery with supplementary 
construction materials and technical advice to repair their damaged homes in a disaster resilient way.  
 
Progress:  
All the district chapters providing support  under this operation, except Dhanusha and Taplejung, have sent their 
initial assessment reports and beneficiary lists to NRCS headquarters. NRCS volunteers and community people 
are working together to identify the specific needs of the individua l families to support them on an individual needs 
basis. For instance, the houses with broken walls will receive bricks and the ones with destroyed roofs will receive 
roofing sheets. In the areas where detailed individual needs assessment has been done, the district branches 
have started the process of providing shelter support.  

 
The NRCS is also working with other organizations to relocate a community of 144 families in Banke district. The 
families were displaced from Holiya village of the district during the monsoon season when the nearby Rapati  
river swelled up, changing its route and sweeping away their houses. NRCS Banke chapter is playing an active 
role to relocate the villagers in Hejarat village in the same district, with other governmental and non-governmental 
agencies. The NRCS is providing necessary cement pillars and technical support for the construction of all the 
144 houses in the new location. So far the cement poles for about 75 houses have been constructed and families 
are being supported to construct the foundations of their houses.  
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Although NRCS proposed to support only 2,000 families for shelter in the appeal, based on the assessment of the 
district branches and the needs of the affected, the NRCS has planned to support 500 more households. Details 
of the changes will be given in the revised appeal.  
 
Challenges: 
The continuing strikes and violence in some programme districts have hampered the recovery support in the 
districts. The NRCS braches are working with the communities and trying to reach the affected population as 
early as possible.  
 
Objective 4: A potential outbreak of communicable diseases is prevented through restoration of community water 
sources and preventive health activities, such as raising awareness about water sanitation and hygiene.  
 
Progress:  
As reported in the previous updates, the NRCS/Federation are supporting communities to renovate water source 
in three districts, i.e. Mahottari, Siraha and Kaski. Based on the needs of the communities and the field 
assessment by the district chapters and headquarters, the support is being provided in three more districts with 
support from ECHO/Danish Red Cross, where the NRCS branches are working to renovate/construct 114 tube -
wells. Works to renovate/construct 200 more water sources/tube -wells in the other selected districts  continues. So 
far 10 wells have been renovated/constructed in Mahottari district, benefiting about 70 households.  
 
Challenges:  
There have been no major challenges so far in this work  apart from the ones mentioned above under other 
objectives. There were a few problems with identifying the beneficiaries in some districts. However, the problems 
have been solved after the relief coordinator visited and held discussions with the district branches and the 
affected people.  
 
Objective 5: The communities’ exposures to risks of disasters are reduced, and the capacity of the communities 
and the NRCS to respond to future disasters is enhanced.  
 
Progress: 
In order to better prepare NRCS district branches for future disaster response, the proposed District Disaster 
Response Team (DDRT) trainings have been organized in nine districts of the country. A total of 249 persons 
have been trained on disaster response in the trainings.  
 
In addition to this, the NRCS has also supported two districts , viz. Bardiya and Udayapur, with support from 
ECHO/Danish Red Cross, in mitigation work. The national society has provided gabion boxes to both the districts 
for mitigation purpose. The districts have also organised one district level DDRT training in each district, as well 
as community based disaster preparedness trainings for the communities selected for mitigation support.   
 
Objective 6: Families separated by the flood have re -established contact.                                                             
                        
No activities have been carried out as the need has not arisen.  
                                                             
Communications – Advocacy and Public Information 

 
The NRCS’ communications department has continued information sharing through the media, including print, 
electronic and online media, at the national and international level. Photographs, stories and geographical maps 
have been posted in the NRCS website (see www.nrcs.org). Similarly, situation and response updates have been 
regularly shared with stakeholders.  
 
 
 
 
 
 
 
   
 
 
 
 

http://www.nrcs.org/
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable.  
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies.  
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity.  

Contact information  
For further information specifically related to this operation please contact:    
• In Nepal: Nepal Red Cross Society, Umesh Prasad Dhakal (Executive Director), email: 

umesh@nrcs.org, phone: +977.14.27.0650, fax: +977.14.27.1915  
• In Nepal: Federation office, Andrea Reisinger, (Federation Representative), email: 

andrea.reisinger@ifrc.org , phone: +977.14.28.5843, fax: +977.14.28.6048  
• In South Asia region: South Asia Regional Delegation (Al Panico, Head of Regional Delegation, 

South Asia, New Delhi), phone: +91 11 2411 1125 ; fax: +91 11 2411 1128; email: al.panico@ifrc.org 
• Federation Asia Pacific Zone in Malaysia: Jagan Chapagain (deputy head of Zone) email; 

jagan.chapagain@ifrc.org; phone + 60 3 2161 0892, fax + 60 3 2161 1210, mobile + 60 12 215 3765.  
• Federation Secretariat in Geneva: Christine South (Operations Coordinator), email: 

christine.south@ifrc.org, phone: +41.22.730.4529, fax: +41.22.73 3.0395  
 

 
<Updated donor response report attached below; click here to return to the title 

page> 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/


Annex 1 
 

Distribution Table 
 

S No District 
Total 

affected 
families 

NFRI 
distributed 

families 
without 

tarpaulin 

Tarpaulin Hygiene 
Kit 

No. of 
people 

benefited 
by 

mobile 
health 
clinic  

Staple 
Food 

(families) 

Food 
(RTEF 

(families) 

Water 
Purification 
Chemicals 

Remark 

1 Kailali 6006 857 857 948 6000 4098 6185 7500 Completed 
2 Banke 7033 1450 1570 135 - 5497 15551 1804 Completed 
3 Bardiya 8329 2377 1673 1007 - 4314 8492 12912 Completed 
4 Rautahat 4598 1555 1855 - - 1772 1555 - Completed 
5 Siraha 10080 4262 4237 - 1145 2915 3459 1617 Completed 
6 Saptari 11846 1350 3645 - - 3997 2815 - Completed 
7 Mahottari 9609 350 3974 - 200 3970 600 - Completed 
8 Dhanusa  20852 496 3334 100 - 4619 7566 5500 Completed 
9 Sunsari  2175 78 553 200 -   2175 1000   
10 Dang 150 100 100 - - 17 - - Completed 

11 Sarlahi 8980 412 752 - - 2127 816 816 
NFRI & Food 
distribution 

ongoing  
12 Morang 823 206 206 - -   626 - Completed 
13 Bara 1462 50 1100 - -   - - Completed 
14 Parbat 86 180 215 - -   - - Completed 
15 Ramecchap 247 200 200 - -   - - Completed 
16 Jahapa 229 128 125 - -   - - Completed 
17 Kalikot 137 100 100 - -   - - Completed 
18 Kaski 396 375 375 - -   - - Completed 
19 Bajura 62 100 39 - -   - - Completed 
20 Syangja 122 100 100 - -   - - Completed 
21 Udaypur 1372 1300 1300 200 1500   200 - Completed 
22 Salyan 94 69 69 - -   - - Completed 
23 Dadeldhura 128 100 100 - -   - - Completed 
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S No District 
Total 

affected 
families 

NFRI 
distributed 

families 
without 

tarpaulin 

Tarpaulin Hygiene 
Kit 

No. of 
people 

benefited 
by 

mobile 
health 
clinic  

Staple 
Food 

(families) 

Food 
(RTEF 

(families) 

Water 
Purification 
Chemicals 

Remark 

24 Surkhet 63 50 50 - -   - - Completed 
25 Khotang 224 200 200 - -  - - Completed 
26 Panchthar 254 50 50 - -   - - Completed 
27 Dhading 132 100 100 - -   - - Completed 
28 Arghakhachi 477 250 240 - -   - - Completed 
29 Baitadi 250 200 200 - -   - - Completed 
30 Darchula 110 100 100 - -   - - Completed 
31 Mugu 50 100 100 - -     - Completed 
32 Sindhuli 545 365 265 - -   - - Completed 
33 Kavre 375 300 300 - -   - - Completed 
34 Chitwan 594 300 300 - -   150 - Completed 
35 Mustang 15 15 15 - -   - - Completed 
36 Bhojpur 225 225 525 - -   - - Completed 
37 Accham 62 50 50 - -   - - Completed 
38 Pyuthan 85 64 64 - -   - - Completed 
39 Palpa NA 125 100 - -   - - Completed 
40 Parsa 2387 200 799 - - 1528 - - Completed 
41 Nawalaparasi 2089 225 379 - -   15 - Completed 
42 Baglung 68 156 108 - 2000   91 - Completed 
43 Jajarkot 10 125 125 - -   - - Completed 
44 Gulmi 43 321 273 - -   6 - Completed 
45 Rupendehi 1777 450 1420 - -   2296 - Completed 
46 Kapilvastu 1416 1425 795 - -   - - Completed 
47 Doti 70 50 50 - -     - Completed 
48 Tanahu 50 25 25 - -   - - Completed 
49 Lamjung 85 50 50 - -   - - Completed 
50 Nuwakot 203 150 150 - -   - - Completed 
51 Lalitpur 150 100 100 - -   - - Completed 
52 Bhaktapur 75 50 75 - -   - - Completed 
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S No District 
Total 

affected 
families 

NFRI 
distributed 

families 
without 

tarpaulin 

Tarpaulin Hygiene 
Kit 

No. of 
people 

benefited 
by 

mobile 
health 
clinic  

Staple 
Food 

(families) 

Food 
(RTEF 

(families) 

Water 
Purification 
Chemicals 

Remark 

53 Sindhupalchowk 77 50 50 - -   - - Completed 
54 Rolpa 82 50 50   -   - - Completed 
55 Dailekh 52 25 25 - -   - - Completed 
56 Dhankutta 147 100 100 - -   - - Completed 
57 Myagdi  133 100 100 - -   - - Completed 
58 Okhaldhunga 129 100 100 - -   - - Completed 
59 Rukum 41 41 41             
60 Dolakha 7 7 7           Completed 
61 Sankhuwasabha 30 30 30           Completed 
62 Makwanpur 17 17 17           Completed 
63 Bajang 37 37 37           Completed 
64 Dolpa 50 50 50           Completed 
65 Solakhambu 125 100 100           Completed 

Distribution during the 
period 9 Nov-11 Dec - 782 556 -   - -     

Distribution during 
previous period - 21941 33638 2590 10845 - - 31149   

 Total Distribution: 107627 22723 34194 2590 10845 34854 52598 31149   
 

NFRI – Non-food relief items 
RTEF – Ready to eat food items 

 
 
 
 
 
 



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 2,006,481 2,006,481

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
American Red Cross USD 50,000 60,150 60,150
Australian Red Cross
(from Australian
Government)

AUD 454,720 466,222 466,222

Belgium Red Cross
(Flanders)

EUR 100,110 161,177 161,177

British Red Cross GBP 42,500 102,850 102,850
Canadian Red Cross
(from Canadian
Government)

CAD 150,000 170,550 170,550

Danish Red Cross
(from Danish
Government)

CHF 207,750 207,750 207,750

Finnish Red Cross EUR 80,000 131,520 131,520
Japanese Red Cross USD 80,000 96,240 96,240
Liechtenstein Red
Cross

CHF 3,333 3,333 3,333

Monaco Red Cross EUR 15,000 24,865 24,865
Netherlands Red
Cross

EUR 40,000 65,760 65,760

New York Office (from
Western Union
Foundation)

USD 33,333 36,000 36,000

Norwegian Red Cross
(from Norwegian
Government)

NOK 2,000,000 430,000 430,000

On Line donations CHF 702 702 702
Singapore Red Cross SGD 1,113 863 863
Singapore Red Cross
(from Singapore
Government)

SGD 30,902 23,958 23,958

Swedish Red Cross
(from Swedish
Government)

SEK 2,000,000 359,000 359,000

Switzerland - Private
Donors

USD 1,500 1,806 1,806

VERF/WHO Voluntary
Emergency Relief

CHF 2,000 2,000 2,000

Total Cash contributions 2,344,746 2,344,746

Inkind Goods & Transport (pledged)
Belgium Red Cross
(Flanders)

EUR 100,110 166,183 166,183

Total Inkind Goods & Transport 166,183 166,183

This is an empty report. Press Refresh button to view the data
Donor response to MDRNP001 - Nepal - Floods
TIMEFRAME: 03 Aug 07 to 08 Aug 08
LOCATION: Nepal

TOTAL AMOUNT SOUGHT: 2,006,481
TOTAL RECEIVED TO DATE: 2,510,928
APPEAL COVERAGE TO DATE: 125%

Updated on: 25 Feb 2008
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International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 2,006,481 2,006,481

FUNDING

Opening Balance

Income
Total Income 2,510,928 2,510,928

TOTAL FUNDING 0 2,510,928 0 0 0 2,510,928

COVERAGE 125% 125%
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