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Period covered by this Ops Update: 17 February to 31 March, 
2010;  
 
Appeal target (current): CHF 3,500,000 (USD 3.3m or EUR 2.3m);  
  
Appeal coverage: 81%; <click here to go directly to the updated 
donor response report, or here to link to contact details >  
 
The operation was initially intended to be implemented over six 
months and be completed by the end of February, 2010. A Final 
Report was planned to be issued by May 2010, three months after the 
end of the operation. The operation will be extended for three months 
to allow the planned activities to be finalized. 
 
Appeal history: 

• The preliminary Emergency Appeal sought CHF 2,765,053 (USD 2.6m or EUR 1.7m) in 
cash, kind, or services to support the Burkinabe Red Cross Society (BRCS) to assist some 
40,000 beneficiaries who are considered to be the most vulnerable out of the nearly 150,000 
people affected by the floods.  

• Operations Update no. 1. Period covered: 9-14 September 2009; Appeal target (current): 
CHF 2,765,053; Appeal coverage: 32%.    

• Operations Update no. 2. Period covered: 18-21 September 2009; Appeal target (current): 
CHF 2,765,053; Appeal coverage: 83%. 

• The Emergency Appeal has been revised and sought CHF 3,500,000 (USD 3.3m or EUR 
2.3m) in cash, kind, or services to support the Burkinabe Red Cross Society (BRCS) to assist 
8,000 families for 6 months. The operation has been extended by one month, to be completed 
by the end of March, 2010. The budget has been increased to include the recovery phase of 
reconstruction in line with the latest government strategy to relocate most of the flood victims to 
permanent green land sites in the outskirts of Ouagadougou; Appeal coverage: 81% 

• Operations Update no. 3. Period covered: 24 December to 08 January, 2010; Appeal target 
(current): CHF 3,500,000 (USD 3.3m or EUR 2.3m). Appeal coverage: 81%. 

• Operations Update no. 4. Period covered: 08 January to 17 February, 2010; Appeal 
coverage: 81%. 
 

Summary: Heavy and persistent seasonal rainfall in late August and early September 2009 throughout the 
country has affected an estimated, 150,000 people. Initial reports indicated that nine people have died, 48,000 
have been without shelter and were living in temporary facilities, and over 1,000 persons were injured. These 
figures were expected to increase. In addition to the immediate human toll, considerable losses or damage to 
household materials, crops, livestock, and basic infrastructure (roads, bridges, factories, hospitals and dams) 
were recorded. Fire brigade teams have been working around the clock to preserve and prevent any further 
damage. The government has made available 93 temporary sites to host those who could not find 
accommodation and were sheltered in schools and public buildings. The situation was dire as most of these 
facilities did not have either the capacity to accommodate or the appropriate facilities and they were generally 

http://www.ifrc.org/docs/appeals/Active/MDRBF008.pdf
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located in flood-prone areas. Some improvised sites have also been created by the affected population while 
others were still camping at their former homes to look after the remainder of their houses. The Burkinabe Red 
Cross Society (BRCS), with the support of the Movement partners, have offered to provide water, sanitation and 
hygiene promotion to one of the pilot sites. The operational capacities of the BRCS have been enhanced 
following the “learning by doing” approach. The BRCS has extensive experience in responding to flood related 
disasters, relief operations and social mobilization during health epidemics. The BRCS and the Federation have 
reviewed site planning with authorities and other actors in line with SHERE guidelines. The BRCS provided vital 
assessment information to all parties.  
In the light of the challenges related to National Societies stock replenishment, watsan activities, NFIs 
distribution in other districts than Ouagadougou and the necessity to continue health and hygiene promotion in 
the camp, the timeframe of the appeal will be extended for three more months. 

 
 

The situation 
Unprecedented rainfall of 01 September 2009 in Ouagadougou — when 263mm fell within 12 hours — left more 
than 150,000 people affected within and around Ouagadougou with nearly two thirds of them made homeless, 
the affected people sought refuge in temporary shelter in schools and public sites. The BRCS responded 
immediately to the disaster by mobilizing its volunteers from the initial assessment phase throughout the 
implementation of the relief operation. Based on the initial rapid assessments carried out by the National 
Society, it is planned to assist 8,000 of the most vulnerable families. Other parts of the country (Kaya, Bagre, 
and Boulgou) were also affected. The hydro electrical dam in Boulgou had opened its runoff valves to relieve 
pressure on the dam, leading to flooding in neighbouring Ghana. Many affected areas remained inaccessible, 
while many structures including schools and mosques were submerged by the flood water. The site planning of 
temporary re-settlement camps was elaborated by government authorities and shared with humanitarian actors. 
The BRCS/IFRC reviewed site planning with authorities and UN-Habitat, ECHO, UNHCR, UNICEF, WASH 
Coordinator, OXFAM and Enfants et Développement in line with SPHERE guidelines on 19 September, 2009. 
The emergency response timeline established by the Government and humanitarian actors was divided into 3 
phases:  

• Phase 1. Emergency phase: Temporary shelters in public building until 21 September (Schools have 
opened on 01 October). 

• Phase 2. Re-settlement of families from 97 emergency centres to 37 temporary re-settlement sites for 
approximately three months. 

• Phase 3. Re-construction and re-location.  
 
Coordination and partnerships 
To maintain the same level of actions and information, the following meetings were organized:  

• Inter-Agency Coordination: Government authorities, UN OCHA, RC/RC Movement, NGOs (chaired by the 
UN-Resident Coordinator). UNDAC team has departed; 

• Multi-Sectoral Coordination: CONASUR, UNDAC (UNDP-OCHA, BRCS/IFRC CNSA, CONAREF; 
• Health sector: WHO, BRCS/IFRC, MoH, MSF-F; 
• WASH sector: CRS, BRCS/IFRC, OXFAM, ACF, Plan International, CREPA, WATERAID, CCFC, MSF-

Lux, and UNICEF; 
• Food Security sector: WFP, AFRICARE, CRS, BRCS/IFRC, FOA;  
• Protection sector: Civil Protection, Christian Aid, Plan International, Save the Children, BRCS/IFRC, 

UNHCR, CARE; 
• Shelter/Relief: UNICEF, UNFPA, UNHCR, BRCS/IFRC, SCF-Canada, HELP, ODE, Shelter-Box, UN-

Habitat, OXFAM, and Enfants et Développement); 
• Education: (Plan International, Save the Children, UNICEF). 
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National Society Capacity Building: Since 2007 the Burkinabe Red Cross Society has benefited from the 
support of the International Federation within the framework of floods preparedness, early warning/early action, in 
the form of training, visibility and provision of security materials. Throughout these previous operations, the 
operational capacities of the BRCS have been enhanced following the learning-by-doing approach. The BRCS 
has extensive experience in responding to flood-related disasters relief operations and social mobilization during 
health epidemics.  
 
 

Red Cross and Red Crescent action 
 
Overview 
The BRCS has mobilized a team of 150 volunteers to assist the affected communities and undertook activities to 
prevent the outbreak of waterborne diseases. With a Field Assessment and Coordination Team (FACT) to support 
the assessment and coordination efforts, the National Society has worked and reinforced the regional disaster 
response team (RDRT) members already in place who are reinforced by two Emergency Response Units (ERUs) 
deployed for relief and logistics. The French Embassy supported the BRCS volunteers to distribute hygiene kits, 
kitchen sets and watsan facilities for 1,000 families on the Hippodrome site and with an in-kind donation from the 
German Embassy and German cooperation of a further 1,000 kitchen sets. 
 
Progress towards outcomes  
 
Relief distributions (food and basic non-food items)  
Outcome: (emergency - 0 to 3 months): To ensure that up to 4,000 flood-affected families that are in 
temporary emergency centres (public buildings) or alternative sites receive the basic non-food items 
and supplies. 

Outputs (expected results) Activities planned 
4,000 displaced families received 
family kits. 

• Mobilization and training for volunteers, as well as assessment; 
• Availability of the list of the most vulnerable;  
• Acquisition and transport of 4,000 non-food items (NFI) sets to 

warehouse Ouagadougou;   
• Preparation of distribution plans for Ouagadougou and the 

Provinces; 
• Formation and training of teams for distribution;  
• Establishment of requisition in accordance with distribution plans; 
• Transport to distribution sites in Ouagadougou and provinces; 
• Distribution of NFI in Ouagadougou ended in December; 
• Monitoring, documentation and reporting on distribution activities; 
• Evaluation activities and adequate reporting. 

 
 
 
 
Distribution activities in the provinces 
Since the beginning of March the BRCS/IFRC has been distributing NFI in 12 flood affected provinces. Below is 
the table of distribution. Distribution activities are planned to be completed by early April. 
 

Date Provinces House-
holds 

Family 
size 

Blankets Sleeping 
Mats 

Jerry 
can 

Bucket Hygiene 
 Kits 

March  
2010 

        

12 Boulougou 220 1,211 440 660 220 220 320 
13 Zounweogo 209 1,484 418 627 209 209 386 
14 Bazèga 154 1,232 308 462 154 154 300 
16 Soum 448 4,306 896 1,344 448 448 948 
18 Oubritinga 386 3849 772 1,158 386 386 800 
20 Bouguiriba 585 4,172 1,170 1,755 585 585 1,180 
22 Sanemating

a 
67 449 134 201 67 67 184 

24 Nyala 74 958 148 222 74 74 198 



 
 

4 
 

26 Banwa 563 3,766 1,126 1,689 563 563 1,126 
28 Passoré 36 485 72 108 36 36 80 
30 Yaga 130 976 260 390 130 130 260 
April 1st Sourou 411 2,466 822 1,233 411 411 830 
 Total 3,283 25,354 6,357 9,855 3,283 3,283 6,612 

 
Stock situation 
 

Reference Items Units In Out Stock 
IFRC/ZONE Blankets Piece 28,186 25,989 2,197 
IFRC/ZONE Family tents kit 180 64 116 
IFRC/ZONE Plastic mats Piece 40,000 35,038 4,962 
IFRC/ZONE Mosquito nets Piece 10,097 7,783 2,314 
IFRC/ZONE Shelter Kit 3,001 2,017 984 
IFRC/ZONE Kitchen sets Piece 6,261 5,094 1,167 
IFRC/ZONE Soap Piece 6,731 1,978 4753 
IFRC/ZONE Buckets Piece 7,500 7,500 0 
IFRC/ZONE Loin clothes Pce 1,000 1,000 0 
IFRC/ZONE Jerry cans Piece 9814 9,543 271 
IFRC/ZONE Tarpaulin Piece 7,837 6,348 1,489 
IFRC/ZONE Eru Equipment Kit 3 3 0 
IFRC/ZONE Family kit Kit 500 405 95 
IFRC/ZONE Hygiene Parcel Kit 6,000 5,839 161 
IFRC/ZONE Bed Cover Piece 240 - 240 
IFRC/ZONE Watsan Kit No 5 Kit 1 - 1 

 
 
Emergency health  
Outcome: (up to end of December: Integrated approach with water and sanitation objectives): To 
contribute to the prevention of outbreaks of waterborne and communicable diseases through 
integrated approach health/watsan by hygiene promotion, health sensitization and social mobilization 
to up to 57,000 displaced people. 
Specific Objective 1: To increase the capacities of the Burkinabe Red Cross Society in public health in 
emergencies. 

Outputs (expected results) Activities planned 
 • Strengthening the capacity of related health staff, supervisors, 

team leaders and volunteers of BRCS; 
• Training of 10 BRCS team leaders, three supervisors and 140 

volunteers on prevention of the most common communicable 
diseases, water born diseases in emergencies and delivering key 
messages (with assistance from MoH and WHO) particularly 
during the meningitis Week 135 period (March); 

• Training of 10 BRCS team leaders, three supervisors and 140 
volunteers on Behavioural Change Communication (BCC) 
techniques; 

• Training of five health BRCS staff (Health Coordinator, three 
supervisors/Team leaders) in Participatory Hygiene and Sanitation 
Transformation in Emergency Response (PHAST) organized by 
CREPA; the second training was held in January when people are 
settled in their distributed plots. 

• Production of sufficient IEC (Information, Education and 
Communication) material for sensitization activities for the BRCS 
volunteers; 

• Supervision of the activities of BRCS volunteers at the alternative 
resettlement sites once a week; 

• Producing and providing volunteers and supervisors with 
appropriate formats for monitoring and reporting of the activities  

• Carrying out monitoring, evaluation, and reporting activities 
Specific objective 2: To promote good hygiene practices and awareness raising on prevention of 
communicable diseases, vector born diseases and HIV/AIDS in the alternative resettlement sites for 
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about 57,000 vulnerable in the most affected areas. 
Outputs (expected results) Activities planned 

 • Mobilization of 140 BRCS volunteers, their 10 team leaders and 
three supervisors; 

• Sensitization of the population on good hygiene and sanitation 
practices; 

• Organization of 4,200 health awareness raising sessions including 
distribution of condoms and ORS at the alternative resettlement 
sites; 

• Distribution of Long Lasting Insecticide Treated Nets (LLINs) to 
8,000 affected displaced people at the alternative resettlement 
sites;  

• Organization of mosquito net “hang up” sessions  in five sessions 
per each site during NFI (mosquito nets) distributions including 
sensitization on prevention of malaria; 

• Organization of 180 sensitization meetings with heads of 
households in each site; 

• Establishment of  one hygiene committee at each alternative 
resettlement site; 

• Organization  of  24 supervision visits to supervise BRCS 
volunteer activities at the sites; 

• Carrying out monitoring, evaluation, reporting activities. 
 
 
Water, sanitation, and hygiene promotion 
Outcome: (4 months – September to December: Integrated approach with Health Objectives): The 
needs for affected population are adequate with safe water supply, sanitation (especially excreta 
disposal), solid waste disposal, drainage, vector control and hygiene promotion to SPHERE/WHO 
standards to contain and reduce morbidity and mortality while restoring dignity. 
 
Preliminary Note:  
There have been three phases in the Watsan & Emergency Health (EH) Floods Response Operation:  

1. The Watsan and EH emergency response support during the emergency phase (September to 
December 2009); 

2. The dismantling of the materials, cleaning of the alternative sites during the transitional phase 
(December 2009-January 2010); 

3. The Watsan & EH support of the relocated population in the new site of Yagma with basic water and 
sanitation facilities, from January to end of March 2010. 

 
The initial objectives, expected results and activities were developed in the Operations Updates no. 1 to no. 4 
and we will not include them again in this report. A redefinition of the Watsan & EH objectives, expected results 
and activities for the support of the populations during the early recovery phase (Phase 3) in Yagma is 
developed below. 
 
Redefined Overall Objective: In the permanent relocation site of Yagma, the risk of waterborne diseases has 
been reduced through the sufficient and uninterrupted provision of potable water and sanitation facilities to 
2’000 families and to continue sensitizing them about water and sanitation related risks for their health. 
 
Objective 1: To reduce the risk of waterborne diseases through the provision of non-food items to the 
most vulnerable: to 8,000 households i.e. 40,000 people (See Relief Section Objectives). 
 

Outputs (expected results) Activities planned 
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A successful drilling of two 
boreholes is achieved and the 
construction of two water points in 
the relocation and permanent 
housing site of Yagma by the end 
of March 2010. 

Achieved activities 
1. In the new relocation site of Yagma: support CONASUR and the 

WASH cluster partners in their programme of drilling 20 boreholes 
for potable water supply. At the end of March/early April 2010, 
The BRCS has drilled two boreholes with the installation of two 
hand pumps and the construction of two community water points.  

a. The call for bidding and the terms of references were 
completed in January. The company “Burkina Hydro-
Services” has been selected. 

b. Geophysical survey of the area YAGMA was completed 
by the end of January. 

c. The drilling company has drilled initially two negative 
boreholes in February, and then it was successful in 
March with the third drilling of one positive borehole of 56 
meters deep close to the primary school of Yagma. The 
construction of a community water point with installation of 
one hand pump is in progress and should be completed 
by the end of March. The water table is located between 
32 and 40 meters deep; the yield of the borehole is 1.7 
m3/hour (1,700 litres/hour) and this should be sufficient to 
provide potable water for up to 500 scholars and teachers 
every day. A second positive borehole is expected to be 
drilled in that area, so that the second community water 
point should be effective and productive by the end of 
March or early April. 

d. Setting up of Water Points Committees among the 
beneficiaries is ongoing by the volunteers. 

e. Handover to the local authorities should be done by mid-
April, by the BRCS management. 

 
Objective 2: To reduce the risk of waterborne diseases through the sufficient and uninterrupted 
provision of family latrines to the most vulnerable in Yagma relocation site. 
150 families are supported 
families with the construction of 
150 permanent pit latrines by the 
end of March 2010 

Achieved activities and  activities in progress 
1. Transport and distribution of concrete slabs for family latrines to 

150 households. A total of 200 latrine slabs in the warehouse are 
completed and 150 of them have been transported to Yagma and 
given to the beneficiaries.  

2. Identify partners for sanitation. CRBF will provide 50 slabs to 
partners. Another 50 of them will be given to an NGO working in 
Yagma (probably ACF), for their beneficiaries, before end of 
March. 

3. Digging of 150 latrine pits by the beneficiaries has been achieved 
in March 

4. Distribution of 150 latrine slabs to the beneficiaries is completed 
by mid-March. 

5. Construction of 12,000 blocs for lining the latrine pits is achieved 
by mid-March. 

6. Lining of 150 pit latrines with concrete blocs is achieved by the 
end of March. 

7. Covering of the 150 pits latrines with concrete slabs is achieved 
by the end of March. 
Construction of the superstructure of the 150 latrines by the 
beneficiaries will be completed by the end of April 2010. 

Objective 3: To reduce the risk of waterborne diseases through hygiene promotion and health education 
to the most vulnerable in Yagma relocation site. 
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150 families are sensitized about 
the health risks of uncontrolled 
defecation (open air), the 
importance of hand washing with 
soap and the good use of water 
and sanitation facilities 

Achieved activities 
1. To identify the 150 most vulnerable families for distribution of 

latrine slabs and blocs through vulnerability and sanitation 
assessments.  

2. To continue developing the PHAST methodology with the 
populations in Yagma. The 13 volunteers are working in small 
groups of three or four and doing door-by-door sensitization and 
registration. 

3. Basic household water treatment activities are also thought to the 
population by the 13 volunteers. 
 

Objective 4: To strengthen the capacities of 20 volunteers of the BRCS in emergency water supply, 
emergency sanitation, emergency health and household water treatment disaster-response methods 
through at least one adequate NDRT watsan training. 
At least 20 members of BRCS 
Branches (Provinces) are trained 
and can be available in their 
Province on watsan and 
Emergency Health disaster 
preparedness and response. 
 

The capacities of the members of 
the NDRT teams are reinforced. 
The BRCS can respond quickly 
and efficiently to further floods or 
disasters in the country. 

Achieved activities 
From the 22 February until the 01 March, 2010, a 9-day NDRT training 
focused on disaster-response and preparedness in water, sanitation,  
hygiene promotion and emergency health has been conducted by the NS 
with the support of the Federation’s watsan delegate: 

• A total of 20 members of the NS’s branches of 12 Provinces  
were participating to the training; 

• Field activities were focused on appropriate water supply 
methods, on emergency sanitation issues like the construction 
of emergency latrines and showers, household water 
treatment and safe transport and storage, water treatment 
with the Skid Mounted Water treatment Plant (4 m3/h) 
received with the watsan Kit 5, and on Hygiene promotion 
tools for sensitization of the affected population (PHAST). 

• Refresher training for the BRCS team leaders and volunteers 
on prevention of spread of communicable diseases and key 
messages has been conducted by the BRCS doctor. 

• Ecosan technologies were explained during the training with 
the support of the CREPA (Regional watsan training centre in 
Ouagadougou) and a field visit of CREPA Ecosan structures 
was carried out. 

• The director of the National direction of water and sanitation 
offered his participation concerning the Burkina watsan new 
strategies at national level. 

• Field visits to Yagma were conducted with the 20 participants, 
so that the participants could see the latrines and slabs 
construction and the borehole drilling operations and 
participate to the sensitization done by the on-site volunteers. 

 
Challenges 
  
Water Supply: The drilling of the two positive boreholes has been difficult and two negative boreholes were 
drilled before succeeding with the positive one, as the area of Yagma is located in hard rocks and poor 
groundwater reserves. However, the completion of the two positive boreholes by the BRCS close to the school 
of Yagma will reinforce the visibility of the Red Cross in the future. After completion of the 20-borehole planned 
campaign of the Government, the contribution of the communities with the payment of a minimal amount for 
water collection has been decided by the WASH cluster members and the national authorities. This will reinforce 
the power of the water committees in the communities and prevent long term breaks in their watsan 
installations. 
 
Sanitation: Some NGOs are paying the beneficiaries to clean the latrines. This was done in the alternative 
sites, but should not be the case in Yagma, as the latrines are permanent family latrines.  
 
Emergency shelter 
Overall Objective: To support the families affected by the floods in re-establishing their traditional ways 
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of sheltering with improved safety with the Shelter-Recovery programme, in the most effective and 
equitable manner considering the scale of needs and the limited resources. 
 
Phase 1: To ensure that 300 floods affected families that are still in temporary emergency centres or in 
“alternative sites” or with host families receive emergency shelter (family tents) or are part of a cash 
programme to help preserve their livelihood to encourage their physical and mental well-being, human 
dignity and prevent the further deterioration of their situation. 

Outputs (expected results) Activities planned 
 Achieved activities and in progress 

Cash for rent: This activity was not implemented in the part of the 
programme due to different reasons: 

• It was difficult to assess who had received the government grant 
or not (lists of the Red Cross were ready). 

• Not many renters remained on the alternative sites. 
• Difficulties to follow-up 180 families spread out in the city. 
• Due to an overall coverage of 81% of the Appeal, this programme 

was put on low priority. 
 
Tents: In total 61 tents were distributed in October and November in three 
different alternative sites. As the government didn’t want the beneficiaries 
to take the tents with them, the Red Cross have dismantled all the used 
tents. About 116 out of 180 family-tents given as in-kind donation by the 
Finnish Red Cross are stocked as emergency response tool in the Red 
Cross warehouse for future disasters and 64 were used for the flood 
operation. 
 
Challenges: the programme is over now and an exit strategy has been 
worked out (tents as emergency response tool for the Burkinabe Red 
Cross). Remaining activities: the 64 used tents will be examined, cleaned 
and prepared to be stocked in the National Society warehouse. 

Phase 2 (early recovery): To ensure that 3,000 families that are still in emergency centres or in 
“alternative sites” or with host families receive shelter kits to build an emergency shelter in relatives or 
friends land or to repair their damaged houses, complemented with support to start the reconstruction 
of their houses. 
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 Achieved activities and in progress 
• Due to a large contribution of ECHO and many in-kind 

donations for this programme, the biggest part of the 
programme will be implemented. The initial objective to help 
3,000 households had been scaled down to 2,525 households 
due to an overall coverage of the appeal (81%).  

• This programme is specifically targeting the most vulnerable 
families (widows, female-headed households, pregnant and 
lactating mothers, elderly and sick people) living in low-lying 
flood affected parts of the city and are to be relocated to 
Yagma, 10kms out of Ouagadougou.  

• Each family receives one tool kit (see IFRC tool kit), three 
tarpaulins, two cement bags, 28 pieces of wood, three pieces 
of timber, two boxes of nails, three rolls of tie wire and two iron 
sheets. In February, the winds at the relocation sites increased 
in speed and it was discussed to eliminate the two iron sheets 
for safety reasons (no hinges were given in the package). The 
amount of money saved was transposed into new kits to help a 
final figure of in total 2,835 households. All materials have 
been ordered and are being supplied.  

• Approximately 2,100 households have received the shelter kit 
(inclusive the tarpaulins) including the local materials to build a 
transitional shelter (see booklet). Training sessions are 
conducted along with the distribution activities and a team of 
four volunteers are monitoring the construction of the 
transitional shelters at Yagma. Most mistakes are made with 
the cross braces that give the wooden frame stability. In total 
45 (non-full time) volunteers are participating in the 
programme. 

• All 2,835 families should have received the kits by the end of 
March, if the suppliers are able to keep up providing the local 
materials. 

• As the target of 2,835 families has been reached, the 
assessment-collaboration between Red Cross and the 
government commissions has been stopped. Registrations and 
distribution cards are being distributed at Yagma. 

 
Challenges: Some delays have been recorded: 

• The remaining two suppliers are having difficulties to supply the 
materials within the deadlines of what has been agreed upon. 
Every two to three days, both should be supplying full kits for 160 
families, but they are not able to meet this target. The Red Cross 
will not be distributing incomplete packages. 

• All shelter kits and tarpaulins have been purchased and have 
been stocked in the warehouse of the National Society in 
Ouagadougou. Another 400 shelter kits and 1,200 tarpaulins are 
stocked in the three distribution sites at the relocation site of 
Yagma. 

• The follow-up of the programme will be focused on sensitization, 
and how to rectify the mistakes made. The shelter booklets 
remain an important part of the learning process of building the 
transitional shelter. 

End of programme:  
• Distribution activities should end by the end of March and the 

target of approximately 2,835 families will be reached. 
• Exit strategy: the Burkinabe Red Cross has learned a lot how to 

implement a shelter program, from assessment process, to 
distribution and construction. Good contacts have been made with 
other stakeholders and the Red Cross has shown his efficiency 
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within the shelter activities. Due to their auxiliary role to the 
government, the Red Cross will continue working at the relocation 
site in other fields. 

• An evaluation form has been sent by Geneva and this will be 
implemented in the last week of March together with the end of 
mission report 

 
Phase 3 (recovery): To ensure that the knowledge on how to build back better is mastered by 400 
people before starting the reconstruction of the permanent houses. 
 Activities planned and achieved (or in process) 

• Training of 380 masons 
During the last week of January, Craterre (France) came to assist 
Locomat with the training of the “chefs de chantiers”. In total 18 people 
were trained and five extra were integrated from the Catholic Relief 
Services CRS who are going to build 400 permanent houses. The training 
is specifically focused on the foundations and the upper structure of the 
building. Focus is given to identify good materials and to have discussions 
cost versus quality looking at the capacity of local materials and the 
capacity of the beneficiary. Only materials found at the site Yagma will be 
used to promote the local economy and to show that all necessary 
materials can be found on site. In total four different types of foundations 
and two different kinds of “soubassements — bases” will be shown will be 
shown and built in practice: foundations: “pisé — adobe”, “grantique” 
cyclopean concrete and “wild stone” and solid cement blocs; 
“Soubassements—bases”: non solid cement blocs and adobe 
consolidated blocs. 
 
In total approximately 300 participants related to shelter and construction 
have been trained (Red Cross volunteers, masons, and craftsmen). The 
last training started on March 15. All costs during the months of January 
and February have been paid with the ECHO funding, while CRS has 
taken over the direct field expenses (per diem, lunch and local materials) 
during the month of March. Craterre came at the beginning of February 
and March to evaluate the programme. Report will be submitted. 
 
Challenges: Delays have been recorded in the programme due to 
changes in the ECHO budget, minor changes in the methodology of the 
programme and delay in delivery of materials. The programme is 
heading forward. Final reports of the partners have been sent by the 25 
of January (Craterre and Locomat). 
End of Project: an evaluation form has been elaborated for this 
programme and this will be implemented in the last week of March. 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  
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Contact information  
For further information specifically related to this operation please contact:   

• In Burkina Faso: Weleti Maiga, Secretary General, Burkinabe Red Cross Society; phone: +226 
76.66.56.77; email: maigaweleti@yahoo.fr; Koumo Gopina Andreas Programme Coordinator, Phone: 
+226.76.67.98.96, email: andreas.koumogopina@ifrc.org 

• In Southern Africa: Alasan Senghore, Director for Africa Zone, Johannesburg, email: 
alasan.senghore@ifrc.org; phone +27 11 303 9700; mobile +27 71 872 5111; fax +27 11 884 0230; 
Youcef Aitchellouche, DM Coordinator, phone: +221 33.869.36.44, Fax:+221.33.820.25.34; email: 
youcef.aitchellouche@ifrc.org 

• In Geneva: Christine South, Operations Coordinator for West Africa, phone: +41.22.730.45.29, email: 
christine.south@ifrc.org 

• In Dubai: Peter Glenister, Regional Logistics Coordinator, Phone: +971.4.88.33 887 ext 14, Mobile: 
+97.150.600.91.66 email: peter.glenister@ifrc.org 
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