
 

THE PHILIPPINES: 
TYPHOONS 

04 October 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
Appeal No. 26/04; Final Report; Period covered: 13 June 2005 – 31 August 2005; Final Appeal coverage: 
77.5%; Due to constraints in closing financial accounts and the pending finalization for the utilization of 
remaining appeal funds, the Final Financial Report will only be published at a later date. (Click here to go 
directly to the attached Interim Financial Report). 
 
The Philippine National Red Cross (PNRC) has submitted a separate proposal to the Federation regional 
delegation in Bangkok for the utilization of the remaining appeal funds. The proposal aims at increasing 
response preparedness capacity at the national level by advancing the gains in development achieved under 
the Typhoon Emergency Appeal (No. 26/04) programme on institutional capacity building. It also includes 
the establishment of the national disaster response team, the pilot testing of the assessment templates, in-
country logistics training, and the repair of heavy transport fleet for disaster response operations. The 
proposal is currently under review by the regional delegation. Donors are requested to respond to the 
reallocations through the Southeast Asia desk officers within the next two weeks. 
 
Appeal history: 

• Preliminary appeal launched on 2 December 2004 for CHF 2,011,000 (USD 1,749,036 or EUR 
1,316,738) for three months for 250,000 beneficiaries. 

• Appeal revised on 15 December 2004 for CHF 4,193,878 (USD 3,634,146 or EUR 2,731,487) for six 
months for 60,000 families (some 300,000 beneficiaries). 

• The appeal timeframe was extended to the end of August 2005 on 13 June 2005. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 150,000. 

Related Emergency or Annual Appeals: Philippines Floods and Landslides Emergency Appeal 03/04, 
Southeast Asia Regional Appeals 01.66/2004 and 05AA057 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 

For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For 
support to or for further information concerning Federation programmes or operations in this or other countries, or for 
national society profiles, please also access the Federation’s website at http://www.ifrc.org 
 

For further information specifically related to this operation please contact:  
 

• In Manila: Mr. Victor Liozo, PNRC Secretary-General; email: pnrc@redcross.org.ph; Phone: +63.2527.8386;  
Fax: +63.2527.0857 

• In Bangkok: Alan Bradbury, Programme Coordinator, Regional Delegation; email: alan.bradbury@ifrc.org;  
Phone: +66.2.640.8211; Fax: +66.2.640.8220; 

• In Bangkok: Bekele Geleta, Head of Regional Delegation; email: bekele.geleta@ifrc.org; Phone: +66.2.640.8211; 
Fax: +66.2.640.8220 

• In Geneva: Charles Evans or Sabine Feuglet, Southeast Asia Desk Officer, Asia Pacific Department;  
email: charles.evans@ifrc.org or sabine.feuglet@ifrc.org; Phone: +41.22.730.4320/4456; Fax +41.22.733.0395 

 

For longer-term programmes, please refer to the Federation’s Annual Appeal. 

http://www.ifrc.org/publicat/conduct/
http://www.ifrc.org/publicat/conduct/
http://www.sphereproject.org
http://www.sphereproject.org
http://www.ifrc.org
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mailto: bekele.geleta@ifrc.org
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Background and summary 
 
In late November and early December 2004, a series of four 
typhoons battered the islands of Luzon in the Philippines. The 
destruction was so great that the Philippine government had 
requested for international assistance to repair damaged 
infrastructure including roads, bridges, schools, health centres and 
dikes. The destruction covered several provinces in Northern Luzon, 
Central Luzon, Southern Luzon and the Bicol Region.  
 
These areas are prone to annual typhoons, but this was an unusual 
case, considering that some provinces were struck several times in a 
matter of days with cumulative effects on the environment and the 
communities. Secondary disasters also occurred as a result of the 
typhoons, including flash floods, mudslides and epidemics. 
 
 The PNRC is mandated to assist the Philippine government in relief, health, welfare and development. 
Immediately after the typhoons, it had mobilized its chapters in relief distribution, utilizing local relief funds to 
support the disaster operations in affected areas. Its local resources, however, were exhausted because of the 
magnitude of the disaster and large number of affected families. It had asked the help of local donors and the 
Federation to seek international assistance. The Federation sent its regional programme coordinator for Southeast 
Asia and two disaster risk management programme officers to draft an international appeal in Manila, Philippines 
together with some members of the PNRC technical staff. Coordination meetings were held with the UN Disaster 
Assessment and Coordination (UNDAC) team, the National Disaster Coordinating Council and other agencies 

involved in disaster response operations to avoid 
duplication and to maximize resources. With the 
approval of PNRC, the appeal was finalized and sent to 
Geneva for dissemination. The formal launching of the 
appeal was undertaken together with the UNDAC team 
at the Asian Institute of Management attended by 
members of the diplomatic community and 
representatives from various components of the UN 
system and leaders of PNRC and the Federation. By 
early January 2005, the appeal was fully covered.  
 
A modest delegation of three people was set up by the 
Federation in the Philippines with a head of delegation, 
a logistics delegate and a finance delegate. For its part, 
the PNRC organized a project team led by the head of 
the disaster management service, and composed of 
contractual workers hired for the project and permanent 
staff of the disaster management service, community 
health and nursing service, logistics and other support 
departments involved in the operation. 

 
Coordination 
 
The national society, with the Federation, maintained close and regular consultation with the national and local 
government agencies and other humanitarian organizations on various sectors of relief activities. The PNRC is 
active party to the national disaster coordinating council and participates in national coordination efforts and 
planning.  
 
There was continuous coordination and consultation with the local communities and barangay (village) officials 
during the implementation of the rehabilitation of health facilities and distribution of new emergency health kits. 
 

 
Within days, homes and infrastructure 
were swept away by floods and 
mudslides. 

 
A map showing Luzon and the provinces covered by 
the operations. 
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The Spanish Red Cross/ECHO coordinated with the community health and nursing service for the purchase and 
provision of equipment assistance for health stations in Infanta and General Nakar, Quezon referencing the field 
health assessment undertaken in the areas by the service team. The disaster management service consulted the 
community health and nursing service for the potential assistance of the Singapore Red Cross for the rehabilitation 
of health facilities in Aurora province affected by disasters but not supported by this appeal. 
 
Analysis of the operation - objectives, achievements, impact 
 
Emergency relief (food and non-food) 
Objective 1: 50,000 affected families (approximately 250,000 people) receive basic food items and 25,000 
families (approximately 125,000 people) receive non-food items to help recover their losses arising from the 
damage caused by the severe weather disturbances. 
 
Progress/Achievements 
A total of 50,000 families or 100 per cent of the target number of families in 13 provinces were covered by the 
project, each receiving a food package containing 21 kg of rice, 21 tins of sardines and 35 packs of noodles for 
each family. The following table details the breakdown of food parcels distributed. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Rice was sourced out from the National Food Authority (NFA) which imports rice from Vietnam and has an 
established network of warehouses in various areas covered by the project. This undertaking was covered by a 
Memorandum of Agreement indicating the terms of the procurement and documentation requirements of the 
Federation. PNRC facilitated the procurement of rice for a volume of 21 kg for each sack. These were then sent to 
the local warehouses of the NFA where the rice was packed and inspected by SGS Philippines, a quality assurance 
company, for compliance to specifications and quality indicated in the agreement. The rice allocations were taken 
from NFA warehouses by the local chapters for distribution in identified areas after they had passed quantity and 
quality standards. In some cases, due to the absence of a chapter warehouse, the NFA warehouses were also 
utilized as storage area during distribution. 
 
Sardines and noodles were procured by the PNRC headquarters and directed to its central warehouse in 
Mandaluyong City. PNRC trucks consisting of two ten-wheeler trucks, two six-wheeler trucks and two mini vans 
were utilized to deliver the goods to chapter warehouses. Two mini vans from the chapters also augmented the fleet 
of vehicles at the national headquarters to fast track the delivery of supplies. Inspection by SGS Philippines was 
carried out at the central warehouse and supplies passing quality checks were delivered to the chapters. Food items 
were then repacked by volunteers into family packages using plastic bags bearing the PNRC logo. Teams of 
volunteers were assigned specific areas for scheduled relief distributions. Team leaders conducted regular meetings 
in the chapters and included planning of distribution process and feedback on the results of the relief distribution.  

                                   Distribution of Food Items Per Chapter 
 

Chapter Target Families Families Served Accomplishment 
1. Aurora 5,000 families 5,000 families 100 % 
2. Quezon-Lucena 4,000 families 4,000 families 100 % 
3. Camarines Sur 6,000 families 6,000 families 100 % 
4. Catanduanes 2,000 families 2,000 families 100 % 
5. Mindoro Oriental 4,000 families 4,000 families 100 % 
6. Nueva Ecija 6,000 families 6,000 families 100 % 
7. Nueva Vizcaya 5,000 families 5,000 families 100 % 
8. Quirino 5,000 families 5,000 families 100 % 
9. Kalinga Apayao 2,000 families 2,000 families 100 % 
10. Isabela 3,000 families 3,000 families 100 % 
11. Cagayan 1,000 families 1,000 families 100 % 
12. Bulacan 3,000 families 3,000 families 100 % 
13. Camarines Norte 4,000 families 4,000 families 100 % 

Total 50,000 families 50,000 families 100 % 
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Distribution points utilized during the operation included village halls, 
community centres, gymnasiums, school grounds and makeshift 
distribution centres where infrastructure was not available. 
 
The chapters were able to mobilize local resources for the distribution 
activities. Some local authorities provided vehicles for hauling of relief 
supplies while others provided food and accommodation, human 
resource and also service vehicles for volunteers during the distribution. 
 
The procurement of non-food items had been undertaken by the PNRC 
national headquarters. These included 50,000 mosquito nets, 50,000 
blankets, 50,000 mats, 25,000 plastic basins, 25,000 plastic pails, 25,000 
cooking pots, 25,000 frying pans, 25,000 ladles, 125,000 plastic plates, 
125,000 plastic tumblers, 125,000 plastic bowls, 125,000 spoons, 
125,000 forks, 125,000 bars of soap, 100,000 boxes of laundry soap and 

25,000 water containers. These were delivered directly to the PNRC central warehouse in Mandaluyong City and 
vehicles at the headquarters were used to deliver them on to eight chapter warehouses (Aurora, Camarines Sur, 
Catanduanes, Nueva Ecija, Nueva Vizcaya, Quirino, Isabela and Bulacan) covered by the project. 
       
The distribution was launched in all chapters covered for non-food items since 3 March 2005, and by the end of 
July, 25,000 families or 100 per cent of the target had already been assisted. The following table shows the 
breakdown of non-food items distributed. 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
Information materials on family preparedness and 
disease prevention were also integrated into the 
distribution activities. In several areas such as Camarines 
Sur and Quirino, medical missions were conducted along 
with the distributions. All the chapters involved were provided 
with visibility materials such as streamers and volunteer 
identification cards. They were also given award sheets for 
distribution of food, non-food items and shelter materials; these 
were utilized at each distribution. 
 
The beneficiaries felt very happy about the items which were 
distributed to them and expressed much thankfulness. For most, 
the food and non-food assistance was their first ever received, 
with some receiving shelter materials as well. 
 
The criteria for the selection of beneficiaries include those with completely or partially damaged houses, poor 
economic status or low-income families, families with vulnerable groups such as persons with disability, the 
elderly, children, lactating and pregnant mothers. Families which were covered for shelter materials were 

 
Local resources were mobilized at 
PNRC chapters for distribution 
activities. 

Distribution of Non-food Items Per Chapter 
 

Chapter Target Families Families Served  Accomplishment 
1. Aurora 6,000 families 6,000 families 100 % 
2. Camarines Sur 4,000 families 4,000 families 100 % 
3. Catanduanes 3,000 families 3,000 families 100 % 
4. Nueva Ecija 4,000 families 4,000 families 100 % 
5. Nueva Vizcaya 2,500 families 2,500 families 100 % 
6. Quirino 1,500 families 1,500 families 100 % 
7. Isabela 2,000 families 2,000 families 100 % 
8. Bulacan 2,000 families 2,000 families 100 % 

Total 25,000 families 25,000 families 100 % 

 
Many of the affected were first-time 
beneficiaries and expressed gratitude for the 
assistance received. 
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considered a priority for food and non-food assistance while families covered by non-food items were also 
considered priority for food item assistance. This strategy was conceptualized for a comprehensive coverage and an 
integrated approach in relief distribution. 
 
The identification of beneficiaries was carried out by chapter volunteers. From master lists developed by local 
government units and their social welfare departments, the volunteers visited the communities, conducting home 
visits and validating the data. From these field visits, they identified target families based on the set criteria.     
 
Shelter 
Objective 2: 2,500 affected families (approximately 12,500 people) are able to return home through the 
provision of semi-permanent shelter kits. 
 
Progress/Achievements  
The project surpassed the target of 2,500 families for shelter materials. A total of 2,640 families or 105.6 per cent 
of the target families have been provided with shelter materials including 12 pieces of galvanized iron sheets, 10 
pieces of flexboard, 2 kg of umbrella nails, 1 hammer, 1 saw and 1 measuring tape. The additional shelter materials 
for 140 families were procured when a surplus was identified owing to the prices of these materials being lower 
than expected. A total of 100 families were provided the materials in Bulacan province, which was not originally 
targeted, and an additional 35 families were covered in Quirino province while 5 others were provided with the 
materials in Kalinga province. Prior to the first procurement of the materials, the chapter administrators had already 
appealed for additional materials to cover families that need them most in their respective areas. Below is the 
breakdown of distribution for the shelter materials: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Distribution of Shelter Materials Per Chapter 

                                                                                          

Chapter Target Families Families Served Accomplishment 

1. Aurora 250 families 250 families 100 % 

3. Camarines Sur 500 families 500 families 100 % 
4. Catanduanes 150 families 150 families 100 % 
5. Mindoro Oriental 500 families 500 families 100 % 
6. Nueva Ecija 250 families 250 families 100 % 
7. Nueva Vizcaya 450 families 450 families 100 % 
8. Quirino 185 families 185 families 100 % 
9. Kalinga Apayao 5 families  5 families  100 % 
12. Bulacan 100 families  100 families  100 % 
13. Camarines Norte 250 families 250 families 100 % 

Total 2,640 families 2,640 families 100 % 
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Prior to the distribution of shelter materials, each head of the family 
was asked to sign a letter of commitment to fully use the shelter 
materials in reconstruction of their houses and not for other purposes. 
They were also encouraged to seek other support from the local 
government units and non-government organizations in order to 
complete all the materials they need for housing. Each beneficiary 
family was also given an engineering plan developed by the project 
engineer as a guide for reconstruction work. 
 
Coordinating with local officials and Kalinga Luzon, a housing 
initiative for disaster victims was undertaken to supplement the 
materials for the construction of houses and provide the beneficiaries 
with additional aid from other sources to complete their houses. In the 
Nueva Ecija chapter, the local government provided counterpart 
funds for the procurement of additional materials such as cement, 
while in Camarines Norte, Gawad Kalinga provided additional 

materials to some beneficiaries for the housing to be completed. During the reporting period, many of the 
beneficiaries were already able to repair their homes utilizing the materials distributed to them. 
 
Health, water and sanitation 
Objective 3: 25,000 families (approximately 125,000 people) have improved access to primary health care 
services, water and sanitation facilities.  
 
Progress/Achievements 
Of the health emergency kits provided by the Federation, the PNRC 
distributed these in the three most affected municipalities of Quezon 
Province. Supplementary drugs, infusions and equipments were 
provided to the General Nakar main health centre while 1 carton of 
basic health units was provided to each of the barangay health 
stations in Batangan, Minahan Sur, Pagsanagahan, Banglos, 
Magsikap, San Marcelino, Sablang, Maligaya and Umiray. In the 
Municipality of Infanta, the main health Centre was provided with 
supplementary equipments while the district hospital was provided 
with supplementary drugs, infusions and renewable supplies.  
 
Barangay health stations in Infanta were each provided with 1 basic 
unit in barangays Comon, Agos-agos, Banogao, Tongohin, 
Magsaysay, Bantilan, Libjo, Boboin, Maypulot and Langas. In the 
Municipality of Real, the main health centre was provided with 
supplementary renewable supplies and equipment while the 
barangay health stations in Kiloloron, Capalong, Tignoan and Lubayat were wach provided with 1 basic unit and 
supplementary equipments. Other emergency health kits were also provided to rural health units and barangay 
health stations in Aurora and Nueva Ecija provinces. These areas were identified by the PNRC health department 
through a field assessment undertaken in late January up to February 2005 to support health service delivery in 
affected areas. Local government health workers have been provided with orientation and report forms on the 
utilization of medicines and medical supplies for project documentation. A total of 3,245 patients have been 
reported to have benefited from the assistance. 
 

 
PNRC supplied shelter materials to 
enable target families build their own 
homes, helping them return to normal 
lives. 

 
PNRC distributed much needed health 
supplies to affected municipalities in the 
form of health emergency kits supplied by 
the Federation. 
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In total, 12 health facilities composed of 1 main health centre and 11 
barangay health stations have been repaired and rehabilitated in the 
three municipalities of Quezon considered as worst hit during the 
multiple typhoons. These include the main health centre of General 
Nakar and the barangay health stations of Lubayat, Tignoan and 
Kiloloron in the Municipality of Real, Quezon, Agos-agos, Langos, 
Libho, Dinahican, Bubuen, Maypulot and Bautilan in the 
Municipality of Infanta, Quezon and Catablingan and Minahan Sur in 
the Municipality of General Nakar, Quezon. Engineering plans were 
developed by project engineers including the bill of materials after 
the area assessment in February and March 2005. The procurement of 
construction materials was completed in April and the actual 
construction was undertaken from May to 12 June 2005. On 13 June 
2005, a mass turnover of the newly repaired health facilities was held. 
It was attended by all the municipal mayors, members of the 
municipal council and health workers headed by the municipal health 

officers from the three municipalities. Also in attendance were PNRC officials headed by the chairman and the 
secretary-general and the Federation head of delegation in the Philippines. PNRC was able to complement the 
project with medical equipment through the funds provided by the European Commission Directorate General for 
Humanitarian Aid (ECHO). The equipment included dressing trays, vaccine refrigerators, weighing scales, dental 
chairs and examining tables. 
 
During the turnover ceremonies, the municipal mayors were asked for a pledge of commitment to sustain and 
maintain the health facilities and they have responded positively to this, calling upon PNRC to establish a branch in 
the area and pledging to support this move. 
 
In line with water and sanitation initiatives, and after the training of 26 PNRC staff members on the use of the 
portable water testing kits provided by the Federation, actual water testing was undertaken in Real, Quezon, 
covering 5 hand pumps, 15 springs, 1 open dug well and 1 water fall. Most of the hand pumps were recommended 
for chlorination and since the rural health units possess available chlorine powders, the pumps were referred to 
them for chlorination activities. Improvement and protection were recommended for the open dug well, while 
boiling was suggested as a short-term solution. Most of the springs were contaminated with bacteria and were 
recommended for boiling and household container disinfection. The project health coordinator discussed these 
recommendations with the local government health departments for action. The water testing kits are now being 
used by the PNRC community health and nursing service department to test water sources in other chapters as well. 
 
To sustain the health initiatives, health education activities were also carried out during the project operation. A 
total of 50,000 health advisory booklets were distributed to various chapters affected by the disaster. These 
included information on the prevention and control of acute respiratory infection, diarrhoea and other diseases 
which are common in disaster situations. Teaching aids on hygiene and flips charts were also distributed to chapters 
for the use by their health volunteers and the same materials were also provided to government health facilities in 
Quezon province. 
 
Institutional capacity building 
Objective 4: The capacity of the PNRC and the affected communities to respond to emergency situations is 
increased. 
 
Progress/Achievements 
An administrative memorandum was delivered to all chapters on the training of disaster response teams (DRT) in 
various regions. The criteria for the selection of participants were indicated in the memorandum and these included 
a two-year service period required from a trainee after the training, and previous attendance in PNRC training 
courses such as disaster management and standard first aid. Three participants were expected to attend from each 
chapter consisting two volunteers and one staff. The staff members were required to be of permanent status and 
involved in disaster operations. A total of nine regional DRT trainings courses were conducted with three held in 
Mindanao, two in Visayas and four in Luzon. All together, 254 participants graduated from the said training 
programme, representing 85 PNRC chapters. 

 
PNRC rehabilitated barangay health 
stations, restoring basic health care and 
services to affected communities. 
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In support to the capacity building activities, a workshop on the ‘Standardization of Disaster Assessment and DRT 
Deployment’ was organized and participants came from the various offices involved in disaster response operations 
at the headquarters, and included representatives of the regional directors and chapter administrators. Flow 
diagrams were developed on these concerns and an assessment format was developed for future disasters. It was 
agreed during the workshop that assessment could be made more effective if chapters had baseline data gathered 
before a disaster strikes to aid field assessment teams and to quickly analyze assessment data.   
  
The project also organized update training sessions for chapter administrators on disaster management in the 
Mindanao Region, Central and Northern Luzon Region including the National Capital Region and Southern Luzon. 
The topics included disaster management policies and guidelines, Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere Standards) on various sectors, critical incident stress debriefing and disaster 
assessment. As a result of the workshop on the ‘Standardization of Disaster Assessment and DRT Deployment’, the 
standard assessment form and process were also presented to the participants.  
 
National field representatives of various service departments at the national headquarters were also given an update 
on disaster management. They were provided inputs on Sphere Standards, critical incident stress debriefing and 
health emergencies. 
 
DRT equipment consisting of safety helmet, safety spectacles, gloves, boots, life jackets, backpacks, sleeping bags, 
megaphones and emergency kits for medical first responders have been procured and distributed to the chapters. 
Guidelines on its utilization have been issued through an administrative memorandum signed by the secretary-
general to ensure its proper use and care. 
 
The Federation had also turned over one satellite phone to PNRC for its use during disaster operations. The PNRC 
radio telephone operators have familiarized themselves with the technology for future use. 
 
Lessons learnt 
Delays in the delivery of some of the construction materials for the rehabilitation of health facilities were 
encountered and additional materials were identified when the demolition work was undertaken. Consequently, 
construction work did not start on time. Actions were then facilitated to fast track the delivery of the materials and 
the additional needs were purchased after consultations and approval from the PNRC project management. In spite 
of these initial delays, the team continued to work as scheduled and focused to meet the target date of completion at 
the end of May 2005. 
 
In addition, due to the enormous logistical requirements for the distribution of remaining food items in 13 
provinces and the transport of several tonnes of shelter materials from the PNRC central warehouse to distribution 
points, the national society was not able to complete the operation before the end of June 2005. Therefore, the 
operational timeframe was extended until 31 August to allow PNRC to wind up field activities, consolidate project 
documents and financial reports from the chapters, and submit the final report. In future, stronger considerations in 
logistically challenging area of the Philippines should be taken when determining operational time frames. 

 
 
 

Interim financial report below; click here to return to the title page. 
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Selected Parameters
Year/Period 2004/1-2005/12
Appeal M04EA026
Budget APPEAL

All figures are in Swiss Francs (CHF)
26/04 PHILIPPINES: TYPHOONS

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 4'193'878 4'193'878

Supplies

Shelter 734'500 65'341 65'341 669'159

Construction 371'046 371'046 -371'046

Clothing & textiles 420'000 274'667 274'667 145'333

Food 980'000 825'845 825'845 154'155

Water & Sanitation 81'600 43'047 43'047 38'553

Medical & First Aid 280'000 81'680 81'680 198'320

Teaching Materials 23'000 11'113 11'113 11'887

Utensils & Tools 295'000 264'211 264'211 30'789

Other Supplies & Services 140'576 133'939 133'939 6'637

Total Supplies 2'954'676 2'070'888 2'070'888 883'788

Land, vehicles & equipment

Computers & Telecom 62'000 23'633 23'633 38'367

Office/Household Furniture & Equipm. 14'712 14'712 -14'712

Total Land, vehicles & equipment 62'000 38'344 38'344 23'656

Transport & Storage

Storage 50'000 35'711 35'711 14'289

Distribution & Monitoring 200'000 186'277 186'277 13'723

Transport & Vehicle Costs 140'000 6'214 6'214 133'786

Total Transport & Storage 390'000 228'202 228'202 161'798

Personnel Expenditures

Delegates Payroll 280'000 128'140 128'140 151'860

Delegate Benefits 55'375 55'375 -55'375

Regionally Deployed Staff 1'645 1'645 -1'645

National Staff 43'600 43'600

National Society Staff 43'480 43'480 -43'480

Total Personnel Expenditures 323'600 228'641 228'641 94'959

Workshops & Training

Workshops & Training 104'000 91'729 91'729 12'271

Total Workshops & Training 104'000 91'729 91'729 12'271

General Expenditure

Travel 45'000 34'424 34'424 10'576

Information & Public Relation 12'000 1'546 1'546 10'454

Office Costs 30'000 13'272 13'272 16'728

Communications 19'516 19'516 -19'516

Financial Charges -106'193 -106'193 106'193

Other General Expenses 481 481 -481

Total General Expenditure 87'000 -36'954 -36'954 123'954

Program Support

Program Support 272'602 181'077 181'077 91'525

Total Program Support 272'602 181'077 181'077 91'525

TOTAL EXPENDITURE (D) 4'193'878 2'801'928 2'801'928 1'391'950

VARIANCE (C - D) 1'391'950 1'391'950
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