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About HRRP
The Housing Recovery and Reconstruction Platform 
(HRRP) was established in December 2015 to take over 
supporting coordination of the post-earthquake housing 
reconstruction from the Nepal Shelter Cluster, as it 
returned to the pre-earthquake format as a standing 
cluster. The platform provides coordination support 
services for the National Reconstruction Authority 
(NRA), Building and Grant Management and Local 
Infrastructure (GMALI) Central Level Programme 
Implementation Units (CLPIUs), other relevant 
government authorities, and Partner Organisations (POs). 
Phase 3 of the HRRP was approved by the Government 
of Nepal (GoN) at the beginning of March 2017 and will 
run until the end of February 2019. HRRP3 is primarily 
funded by DFID Nepal and CRS Nepal. Other financial 
contributors and implementing partners include Oxfam, 
Caritas Nepal, Plan International, National Society for 
Earthquake Technology-Nepal (NSET), and Habitat for 
Humanity.

The HRRP has 12 District Coordination Teams (DCTs) 
primarily focused on the 14 districts most affected by 
the 2015 Gorkha earthquake (1 team covers the three 
districts in the Kathmandu Valley) and providing support 
to the 18 moderately affected districts where feasible. 
The DCTs are made up of a Coordinator, a Technical 
Coordinator, and an Information Management Officer. 
The DCTs are supported by a District Management 
Team (DMT) made up of a Coordinator, Technical 
Coordinator, and Information Manager. The DMT 
provides day to day guidance and support to the DCTs 
as well as targeted capacity building and has a roving 
presence across all districts. The national team includes 
general coordination, technical coordination, and 
information management expertise and supports the link 
between national and district level.

Areas of Focus
The HRRP has four main areas of focus:

• Monitoring and documenting the housing 
reconstruction process

• Improving coverage and quality of socio-technical 
assistance

• Addressing gaps and duplications

• Advocacy and Communications

Get Involved!
Visit the HRRP website

hrrpnepal.org

Subscribe to the HRRP mailing list

hrrpnepal.org/subscribe 

Follow the HRRP Flickr page (and share photos!)

 @hrrp_im

Like our Facebook page

 @HRRPNepal

Follow us on Twitter

 @hrrp_nepal

Primary Funding:
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1.0 Introduction

The Gorkha Earthquake, which struck Nepal on 25 April 
2015, caused widespread damage and loss of life across 
almost 50% of the country. The Post Disaster Needs 
Assessment (PDNA) identified 32 districts as earthquake 
affected, across five different categories of impact:

• Severely Hit: Gorkha, Dhading, Rasuwa, Nuwakot, 
Sindhupalchok, Dolakha, and Ramechhap

• Crisis Hit: Kathmandu, Bhaktapur, Lalitpur, Kavre, 
Okhaldhunga, Sindhuli, and Makwanpur

• Hit with Heavy Losses: Lamjung, Tanahun, Chitwan, 
Solukhumbhu, and Khotang

• Hit: Kaski, Parbat, Syangja, Palpa, Gulmi, and Baglung

• Slightly Affected: Myagdi, Arghakhanchi, Nawalpur, 
Parasi, Bhojpur, Dhankhuta, and Sankhuwasabha
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This report focuses on the moderately, or less, affected 
districts; those in the ‘hit with heavy losses’, ‘hit’, and 
‘slightly affected’ categories. 

As of 8 July 2018, the status of the disbursement of the 
Government of Nepal (GoN) housing reconstruction and 
retrofit grants in the 18 moderately affected districts is as 
follows:

Reconstruction Grant

District Total 
Eligible 
HHs

HHs with 
Signed PA

Received 
1st 
Tranche

Applied 
for 2nd 
tranche

Received 
2nd 
tranche

Applied 
for 3rd 
tranche

Received 
3rd 
tranche

Arghakhanchi 1036 940 933 299 191 15 13

Baglung 2375 2115 2001 538 374 56 0

Bhojpur 5749 5159 5051 1473 441 0

Chitawan 7335 7335 5590 2613 2140 238 165

Dhankuta 2796 2461 2461 967 911 0

Gulmi 4144 4000 3901 1432 1220 138 222

Kaski 6026 5375 5326 611 116 0

Khotang 8443 8173 8173 2097 1050 10 0

Lamjung 13959 13188 13120 4751 2929 719 0

Myagdi 868 780 780 245 143 16 0

Nawalparasi 872 872 870 470 260 106 57

Palpa 4652 4100 4050 458 364 58 71

Parbat 5269 4790 4774 505 651 4

Sankhuwasabha 1953 1679 1583 365 218 0

Solukhumbu 11979 11194 11134 2757 1044 126 0

Syangja 8766 8766 8485 962 696 0

Tanahu 13821 13821 12740 3059 1846 83 0

Total 100043 94748 90972 23602 14594 1565 532
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Retrofit Grant

District Total Eligible HHs HHs with Signed 
PA

Received 1st 
Tranche

Received 2nd 
tranche

Arghakhanchi 67 31 31 0

Baglung 82 28 28 0

Bhojpur 453 87 0 0

Chitawan 593 593 429 0

Dhankuta 70 41 41 0

Gulmi 195 0 0 0

Kaski 242 0

Khotang 253 253 91 0

Lamjung 539 413 293 0

Myagdi 7 6 6 0

Nawalparasi 8 8 8 0

Palpa 384 10 6 0

Parbat 417 110 83 0

Sankhuwasabha 326 110 0

Solukhumbu 456 325 325 0

Syangja 567 282 282 0

Tanahu 466 466 224 0

Total 5125 2763 1847 0
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Comparing the grant disbursement data for the 14 most 
affected districts and the 18 moderately affected districts 
it is clear that there is a big difference in the progress 
between the two groups. This is understandable as the 
grant disbursement process started more than one year 
later1 in the 18 moderately affected districts and the 
coverage of socio-technical assistance has been negligible. 
However, it is now time to look at ways to better 
support housing reconstruction in these districts. 

Due to funding gaps, HRRP does not have a presence 
in the 18 moderately affected districts but in February, 

March, and April 2018, HRRP conducted field visits to all 
of these districts to document the reconstruction status 
and identify opportunities to address issues related to 
housing reconstruction. This updated overview is based 
on the information collected during those field visits (field 
visit reports are available here), information collected in 
July 2018 through a survey with NRA, Building DLPIU 
Engineers, and further analysis conducted by the HRRP 
team at national level. The previous overview document 
for the 18 moderately affected districts, from April 2018, 
is available on the HRRP Google Drive.

1  The Path to Housing Recovery, HRRP, May 2018
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2.0 Housing Typologies

Similar to the 14 most affected districts, this group of 
18 districts cannot be viewed as one context. The 18 
districts include Tarai districts and hill districts, and 
cover a multitude of different contexts, languages, and 
ethnicities, and the approaches to housing reconstruction 
reflect this. In many areas new construction trends are 

appearing with hollow concrete blocks and steel frame 
structures becoming prevalent. In other areas traditional 
housing typologies are being used, or are being modified, 
e.g. hybrid construction. This section presents a selection 
of the housing typologies documented during HRRP field 
visits to the 18 moderately affected districts.

Santoki Kumar, Sandhikhark 7, Markakhola, Arghakhanchi: 
hybrid structure with stone and brick masonry and a mix of 
mud and cement mortar. The owner brick masonry in the 
corners to reduce labour requirements and constructed the 
rest of the house himself. The wall to roof connection is poor 
and the DLPIU engineer listed the house as non-compliant. 
However, the engineers are not able to support with 
implementing correction and exception techniques as they 
have not received any training on this.

Arghakhanchi: stone and mud mortar masonry house of 2.5 
storeys and therefore non-compliant. 
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Jayamuni Municipality (Ward-3), Baglung: non-compliant 
stone and mud mortar masonry house constructed without 
technical guidance. The household have received the first 
tranche of the GoN housing reconstruction grant but they 
now need to apply corrections based on the Corrections and 
Exceptions Manual to receive the remaining tranches. 

Arghakhanchi: hybrid structure using multiple materials.

Khairahani Municipality 2, Ladari, Chitwan: home owner has 
received all three tranches of the GoN housing reconstruction 
grant.

Jayamuni Municipality (Ward-9), Baglung: non-compliant 
stone and mud mortar masonry house constructed without 
technical guidance. The household have received the first 
tranche of the GoN housing reconstruction grant but they 
now need to apply corrections based on the Corrections and 
Exceptions Manual to receive the remaining tranches. 
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Chitwan: RCC frame structure under construction. The home 
owner has applied for the second tranche of the housing 
reconstruction grant and the application has been forwarded 
to the municipality.

Sunawal 9, Bankattiya, Parasi: RCC frame structure house 
under construction. As per the comments from the DLPIU 
engineers during the visti the house will be eligible for next 
tranche immediately after the roofing is completed (third 
tranche does not require roof to be released).

Diktel Rupakot Majhuwagadhi Municipality ward-1, 
Khotang: non-compliant hybrid structure with ground floor 
having stone and mud mortar masonry walls on three sides 
with one open side and the first floor walls are constructed 
with timber and CGI sheets. The home owner built the house 
in early 2017 with no technical support. They have applied 
for the second tranche of the reconstruction grant but will not 
be able to receive it without carrying out corrections. 

Sunawal 2, Mukhiya Tole, Parasi: the home owner has 
received the 2nd tranche but vertical and horizontal 
reinforcement has not been properly implemented and so 
the house has not been recommended for the third tranche. 
During the visit the DLPIU sub-engineer said they had been 
providing regular follow up to the household but the home 
owner has not been willing to follow the guidelines and their 
suggestions. 
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Modi Rural Municipality ward-6, Parbat: this two storey, 
stone and cement mortar masonry house is non-compliant 
and the home owner has only received the first tranche 
of the housing reconstruction grant. NRA, Building DLPIU 
engineers are facing challenges to provide correction 
solutions for these types of houses.

Lekhnath Municipality, Pokhara, Kaski: more than 600 
houses have been constructed using hollow concrete blocks 
in Kaski. Households regularly ask the GoN engineers for 
designs and they have been providing the designs from the 
DUDBC Design Catalogue Volume 2, but households are not 
building according to these designs. There is a lot of hollow 
concrete block production in Kaski, with many of the biggest 
and oldest producers in the district. Blocks from Kaski are 
sent to Tanahun, Lamjung, Gorkha, and Parbat.

Modi Rural Municipality ward-6, Parbat: this hybrid structure 
has a semi-RC frame with 6 rebar in 9”x12” column and is 
a 2 room, 1 bay house. The home owner has been seeking 
technical support from the NRA, Building DLPIU engineers 
on whether to construct a rigid slab or flexible roof with CGI. 
People were very conscious after the earthquake of the need 
to construct and strong and safe house and some contractors 
influenced people to construct this type of house based on 
this. In this area 15-20 houses were built in this way.

Modi Rural Municipality, Ward No. 6, Parbat: the home 
owner started construction of this 5-room house, with steel 
frame structure and hollow concrete blocks for the infill walls, 
just 1 month after the 2015 earthquake. He is still going 
through the grievance mechanism and he didn’t know that 
this house would not be in line with government standards 
as there was no guidance available previously and the 
inspection engineers had just been deployed at the time of 
the visit.
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Chainpur Municipality ward-11, Sankhuwasabha: non-
compliant Hybrid Structure with ground floor built in stone in 
mud mortar masonry and first floor with timber frame and 
open walls for now. The house was completed in early 2017 
with no technical assistance. The home owner has received 
just the first tranche of the housing reconstruction grant.

Khandbari Municipality, ward-8, Sankhuwasabha: RCC 
frame structure with 998 sq. ft. plinth area, and 16 nos 12” 
*12” Columns. The house is 3 storeys with underground. The 
NRA, Building DLPIU engineers are confused about whether 
it is compliant or not but the structure has been approved by 
the municipality office.

Khandbari Municipality ward-8, Sankhuwasabha: a brick 
and mud mortar masonry house with RC banding under 
construction. This house is being constructed under the 
supervision of NRA field engineer with the help of trained 
masons. The beneficiary has received the first tranche and 
is waiting for the second tranche. The house is considered 
compliant so they should receive the second tranche.  

Khandbari Municipality ward-8, Sankhuwasabha: non-
compliant house constructed with stone and mud mortar 
masonry on the ground floor and sun-dried bricks for the first 
floor. This house was constructed before technical assistance 
in the district. The home owner has received the first tranche 
and applied for the second. 
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Waling Municipality (ward-5), Syangja: this stone and mud 
mortar masonry house has survived three earthquakes; one 
in 1990 B.S., one in 2045 B.S., and one in 2072 B.S. The 
house is still standing despite the earthquakes and being 
more than 80 years old. The construction quality is quite 
good with support from timber bands at floor and roof level 
i.e. 2 bandings per floor.

Solu Dudhkunda Municipality ward-11, Tignasa Solukhumbu: 
non-compliant Hybrid Structure built in early 2016 with no 
technical assistance. The ground floor is stone and mud 
mortar masonry and the first floor is timber frame with CGI 
sheets. RCC bands have been used at the plinth and timber 
bands at the lintel and sill level and the openings are not 
appropriate. The home owner has just received the first 
tranche of the housing reconstruction grant. 

Waling Municipality (ward-5), Syangja: the home owner 
reduced their circular 3 storey house to one and a half 
storeys after it was damaged by the 2015 Gorkha 
earthquake. They are now planning to construct a new 
house and the government technical staff have said that the 
damaged house will have to be demolished before the third 
tranche of the GoN housing reconstruction grant can be 
released.

Solu Dudhkunda Municipality ward-6, Dorpu Solukhumbu: 
this two room, single storey house was built immediately 
after the earthquake with stone and mud mortar masonry 
foundation and walls of timber planks with timber frame. The 
design was approved by the municipality. The home owner 
has just received the first tranche. According to the engineer, 
the majority of houses in this area are built in this way. 
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Bhanu Municipality, ward-2, Tanahun: house reconstructed 
with RCC structure but due to road right of way conflict and 
formation of new municipality and its building requirements 
he home owner is not allowed to construct rigid floor and 
even they constructed RC frame structure beneficiaries were 
living by putting CGI roofs and brick infill walls.

Bhanu Municipality, Ward No. 2, Tanahun: Ujeli B.K. has 
received the first tranche of the GoN housing reconstruction 
grant and does not know anything about the process to 
receive the second tranche of the grant. He has already 
reconstructed this one room house with a steel frame and 
flexible roof structure and the house has not yet been 
inspected by the government engineers.
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3.0 Challenges

According to HRRP 4W data as of 25 June 2018, 99.8% 
of wards in the 18 districts have not received any socio-
technical assistance. Whilst coverage in the 14 most 
affected districts is also low, the comparison presented 
above highlights the large difference between coverage in 
the 18 districts and the 14 districts. 

The Government of Nepal (GoN), through the Poverty 
Alleviation Fund (PAF), has implemented short masons 
training across all 32 districts, but during the HRRP field 
visits in February, March, and April there were found to 
be significant issues with quality. This included trainings 
being reduced in duration by 1 or more days, training 
days being only a couple of hours, some participants 
were not skilled masons previously, and absence of 
coordination with local district actors (including NRA, 
Building DLPIU engineers in some cases). 

As presented in the housing typology section above, 
many households built in 2016 and 2017 with no technical 
assistance and their houses are non-compliant. A high level of 
technical assistance is required to support these households 
to apply corrections and to support those that have not 
started reconstruction to build earthquake resilient houses. 

3.2 Support to NRA, Building 
DLPIU Technical Staff
NRA, Building DLPIU engineers, sub-engineers, and 
assistant sub-engineers have been deployed across all 
32 earthquake affected districts. They were deployed 
in the 14 districts in June 2016 and in the 18 districts in 
December 20172. 

During the HRRP field visits in February, March, and 
April of this year, most of the technical staff reported 
that they had not been trained or oriented on the 
reconstruction process, policies, and technical guidelines 
and manuals before being deployed. They are therefore 
not able to apply these in their work or share relevant 
information with households and masons. The high level 
of non-compliant houses (see next section) and diversity 
of housing typologies (see section 2 above) are very 
challenging for the technical staff to handle with such 
limited back-stopping and training.

HRRP is conducting a survey with NRA, DLPIU Building 
engineers, sub-engineers, and assistant sub-engineers and 

2 The Path to Housing Recovery, HRRP, May 2018
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the initial findings are as follows:

• 47.5% hired in 2016, 31% in 2017, 21.5% in 2018

• 44% did not receive any training before deployment, 
24% have not received training since deployment

• Conducting visits to an average of 46 houses per 
month, average time per visit just under an hour

• Walking is primary mode of transport for 94%

• 61% prepare plan for visits with municipality, 84% 
based on requests from HHs

• 50% have faced pressure from home owners to pass 
the house, and 37% have faced pressure from ward / 
municipal officials

• 36% receive updates from DLPIU once a month, 38% 
once a week, 11.5% once every two weeks, 14.5% 
other
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3.3 Non-Compliances
Many houses were constructed early, in the absence of 
technical assistance and information on the requirements 
to be eligible for the second and third tranches of 
the housing reconstruction grant. As a result, these 
are mostly non-compliant and require application of 
corrections as per the Corrections and Exceptions 
Manual. As most technical staff have not had any training 
on the Corrections and Exceptions Manual they are 
unable to provide guidance to households and masons on 
what corrections are required and how to apply them. 

Some common non-compliances seen in the districts 
include:

• 9”X9” columns in RCC structures

• Columns not in grid in RC frame structure

• Opening percentage exceeding MRs of Masonry 
Buildings

• No bandings (no lintel and plinth band) in load 
bearing 

• Missing vertical reinforcement in load bearing 
structures

• Room size exceeding 144 sq. ft. in RC frame buildings

• Stone in mud mortar masonry structures of 2 or 2.5 
stories

• Hybrid structures

• Hollow concrete block structures

3.4 Misinformation and Confusion
Misinformation and confusion are present at all levels – 
field, local, and district. There is no clear and uniform 
understanding on reconstruction policies, guidelines 
and processes. There is also limited coordination 
and communication between reconstruction related 
authorities specially between district line agencies and 
new local bodies. 
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Some examples observed during HRRP field visits were: 

• NRA, Building DLPIU technical staff were not fully 
oriented on guidelines, policies, and procedures and 
they were facing challenges in communicating and 
providing uniform information to households during 
their visits. This is reflected in the results of the survey 
presented in section 3.2 above. 

• In many places, households want to change their 
agreement from reconstruction to retrofitting but 
technical staff could not suggest them the procedures 
to do that.

• Where households need to carry out corrections to 
receive subsequent tranches of the reconstruction 
grant, the technical staff are not able to provide 
information on how to do this and households are 
confused as to how they can progress through the 
reconstruction process. 

• Households, technical staff, and newly elected local 
officials were not fully aware where and whom to 
contact to get more detailed information about any 
issues related policies and procedure as NRA offices 
were not present in each district. Now GMALI-
DLPIU office have been established in all 18 districts 
there should be more focus on interaction and 
coordination with municipal authorities.  

3.5 Tranche Disbursement 
Deadlines
In late July 2017, the NRA announced deadlines for the 
disbursement of the housing reconstruction and retrofit 
grants as follows3:

• Grant agreement signed with local bodies within 
November 16

• First tranche must be disbursed by January 13, 2018

• Second tranche must be disbursed by April 13, 2018

• Third tranche must be disbursed by July 15, 2018

On 3 April 2018, the NRA Steering Committee agreed 
to extend the deadline for the disbursement of the 
second tranche to 16 July 2018. At the time of writing, 
this deadline has passed and no decision has been taken 
on extension as there has been a change in the NRA 

CEO and a new CEO has yet to be appointed. 

The deadlines represent an unrealistic timeframe for 
reconstruction for many households, and the HRRP 
advocates for the deadlines to be extended for at least 
the next two building seasons in rural areas and the 
next four in urban areas to allow a realistic period for 
households to complete their reconstruction. This is 
especially relevant in the 18 districts where the grant 
disbursement process started 15 months after it started 
in the 14 districts. 

Those that have not yet started their reconstruction, 
often due to confusion about the process and the lack 
of technical assistance available, will not be able to start 
and complete their reconstruction within the deadlines. 
There are also many households in the 18 districts who 
completed reconstruction of their house early and now 
find that it is non-compliant and they need to apply 
corrections to access the second and third tranches 
of the reconstruction grant. Considering the points 
highlighted in sections 3.1 and 3.2 above it is important to 
allow people a reasonable timeframe for reconstruction, 
and corrections.  

3.6 Urban Reconstruction 
There are 330 urban wards across the 18 moderately 
affected districts; 56% of the total number of urban wards 
across the 32 earthquake affected districts. Defining 
urban areas is challenging and these urban wards have 
been identified through discussion with municipal and 
district officials and engineers. Please share any feedback 
or suggestions on this with Resham Lal Phuldel, HRRP 
National GIS Expert, resham@hrrpnepal.org.

Urban housing reconstruction is complex and the costs 
involved can be much higher than in rural areas. There 
are also big variations in the type of houses being rebuilt. 
For example, in the housing typology section above 
there is a photo of a house in ward no. 8, Khandbari 
Municipality, Sankhuwasabha that has a plinth area of 
998 sq. ft. but there is also a photo of a house in ward 
no. 2, Bhanu Municipality, Tanahun of a one room house. 
In some urban areas home owners are waiting for 
development and approval of an RC frame house design 
where they can use shutters on the ground floor so that 
they can have space for commercial purposes.

3 HRRP Bulletin, 24 July 2017
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4.1 GMALI DLPIU Offices 
Established
During the HRRP field visits in February, March, and 
April of this year, one of the major challenges identified 
was that the GMALI DLPIU offices had not been 
established and so there was a major gap in coordination, 
information sharing, and information and data 
management. That these offices are now established is a 
real positive, but there is still a need for support to these 
offices for addressing the challenges outlined above.

4.2 MIS Established
Another challenge identified by HRRP during field visits 
in February, March, and April of this year, was that the 
Management Information System (MIS) was not in 
established in the 18 districts, district teams had not been 
oriented on it, and in some cases, did not have access to 
it. This caused problems for the data associated with the 
tranche disbursement for the reconstruction and retrofit 
grants. They were communicating with government 
staff they knew from 14 districts to get information on 
system and some districts were setting up system with 
influence from technical staffs who have already worked 
in 14 districts. HRRP in coordination with MoUD CLPIU 
worked with some of the districts to start using MIS 
system to upload data and information. 

The MIS is now set up and functional in the DLPIU offices 
which is very positive. But, there remain issues around 
digitization of Partnership Agreements and inspection 
forms, the tablets that have been provided to some 
engineers (often they have problems with electricity 
and internet and they are required to do a paper copy 
of the inspection form anyway), and processing and 
management of files.   

4.3 Engineers being more Creative 
and Responsible
As discussed above, the NRA, Building DLPIU engineers, 
sub-engineers, and assistant sub-engineers, have little 
or no back stopping support, and have not received 
any training before being deployed. There are however 

4.0 Positives

examples where the engineers are demonstrating 
great creativity to address this, and are taking on more 
responsibility. 

• During HRRP field visits, in Baglung Cluster (Myagdi, 
Parbat, and Baglung), the NRA, Building DLPIU 
engineers and technical staff had formed a Facebook 
group in to discuss about system, to maintain uniform 
process and to provide support to each other 
with solutions to problems found in the field. Now 
other districts including Solukhumbu, Khotang, and 
Lamjung have also established Facebook groups for 
communication. As shown in section 3.2, the on-
going survey with NRA, Building DLPIU technical 
staff shows that 62% access information on housing 
reconstruction policies and guidelines from these 
closed Facebook groups. 

• Engineer from Kusma Municipality Parbat (who 
previously worked in 14 districts) took file inspection 
files to Kaski DLPIU and worked on second tranche 
recommendation process from DLPIU and then the 
files were sent to GMALI DLPIU. In this way, even 
when Kaski DLPIU have not been fully functioned 
engineers are being more responsible for beneficiaries 
to receive tranches fast. 

• Engineers are providing technical assistance as well as 
doing inspection as there are no partners present in 
18 districts to support with socio-technical assistance. 

4.4 Building Code Implementation 
The inspection process associated with the housing 
reconstruction and retrofit grants is building up the 
capacity of new municipalities to establish a system for 
building design approval. This is an opportunity to start 
developing capacity to implement the building code but 
more support is required at municipal level on this. Some 
positive examples include:

• In Pokhara Lekhnath Metropolitan City, Kaski, some 
of the house designs and houses were approved by 
the Metropolitan Building design department even 
though they did not fulfill the minimum requirements 
as set out in the inspection process. NRA, Building 
DLPIU engineers have influenced the Metropolitan 
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engineers to endorse the minimum requirements 
and building code fully. This means that the previous 
practice of approving RCC houses with no banding 
has now stopped.  

• In Byas Municipality, Tanahun, the Building Code 
Implementation Project Nepal (BCIPN) led by NSET 
were building up capacity by conducting trainings 
to engineers and municipality staff before the 2015 
Gorkha earthquake. Following the earthquake an 
exchange visit was conducted with engineers and local 
authority representatives from Gorkha visiting Byas 
Municipality to discuss building code implementation 
and to learn from RCC demonstration model that 
was constructed in municipality boundary. Byas 
Municipality has a good design registration process 
followed by government inspection to ensure 
application of building codes even before the 
earthquake. Byas municipality is also a good example 

of a well planned urban settlement with regulations 
setup and monitored by the municipality.   

4.5 Extended Impact
There are numerous cases of people that were not 
affected by the earthquake adopting building techniques 
used by people that were earthquake affected for 
construction of their house. They are using the same 
designs and employing masons that have worked on 
reconstruction of houses for earthquake affected families. 
This is extremely positive and demonstrates the far-
reaching impact the housing reconstruction can have 
on the construction sector in Nepal. However, with 
such high level of non-compliances and low coverage of 
technical assistance in these districts there are concerns 
that the building techniques adopted may not result in 
earthquake resilient houses.
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The following are suggestions for the way forward 
in the 18 moderately affected districts. These have 
been developed based on the challenges and positives 
documented during HRRP field visits in these districts, 
as well as by drawing on experience to date in the 
housing reconstruction effort.

5.1 Invest in Socio-Technical 
Assistance
• Develop a collective strategy with agreed, common 

approaches for scaling up socio-technical assistance 
based on experience so far, including:

o Mobile masons: several organisations (including 
JICA, NSET, and Save the Children) have found 
mobile masons to be an important component 
of technical assistance. They should be from the 
community so that they are familiar with the 
context and the households they are working 
with. Their role is to facilitate households to 
progress through the reconstruction process 
by carrying out door to door visits, providing 
supervision support, and sharing information and 
addressing questions. Their activities may include 
supervision and refresher training with local 
masons, preparing a schedule for the local masons’ 
activities, and providing advice to house-owners 
on their construction site arrangement including 
material quality and procurement in cooperation 
with the technical assistance team. Recommend 
having 3 to 10 mobile masons per community.

o Mobile technical assistance teams: these teams 
should include at least one engineer / sub-engineer 
and one social mobiliser. The mobile TA team 
will provide back-stopping support for mobile 
masons, conduct targeted door to door visits (e.g. 
to vulnerable households, to houses requiring 
corrections, etc.), support for preparation of 
house design and cost estimate, conducting 
training and orientations with households, 
masons, and local authorities, and implementing 
activities such as exchange visits between 
communities, working with material producers / 
vendors, and demonstration house construction. 

5.0 Way Forward

The TA team will also support development 
and implementation of reconstruction plans in 
cooperation with all other reconstruction actors 
in that area. The mobile TA team will also support 
research and study of the construction practices 
of the community and the approaches that need 
to be modified over the time. Recommend having 
one TA team for 1-3 municipalities.

o Technical Resource Centres: these can be in a 
permanent location or may be a mobile setup in 
a cluster within one district or serving multiple 
neighbouring districts from a central point. There 
should be technical and social mobilisation staff 
available to facilitate reconstruction coordination, 
provide information and advice (technical, social 
and economic), backstop mobile TA teams with 
objective to provide support to beneficiaries to 
get technical information and support facilitation of 
access to quality construction materials, including 
ensuring timely supply of construction materials by 
managing storage and transportation of construction 
materials at local level. This should include working 
with material producers and vendors to engage 
them as agents of technical assistance as well 
as conducting awareness raising activities with 
households and masons on material quality.  

• Invest in staff, particularly the NRA, Building DLPIU 
technical staff. Provide training as well as continuous 
back-stopping and mentoring support, strengthen 
coordination and information sharing, and where 
possible address operational issues such as transport, 
internet, etc.  

• Regular coordination meetings, orientation, 
interaction and technical sessions to be conducted at 
municipality level to discuss technical issues, solutions, 
and standardized approaches and as an opportunity 
to continuously adapt technical assistance to changing 
needs and context

• Experience from 14 districts to be shared, especially 
through exchange visits

• District support engineers are urgently required 
to analyse cases which are not within minimum 
requirements and building code and to feed the 
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information back to national level for more in-depth 
analysis if required.

• Technical assistance to be provided regularly through 
community orientation and door to door technical 
assistance by Government engineers with back 
stopping support from NRA, DLPIU, New rural and 
urban municipalities and partners. 

5.2 Invest in Coordination 
• Develop and implement common approach for 

continuous capacity building support to municipal and 
ward officials on reconstruction 

• Invest in strengthening DLPIU offices 

• Regular coordination meetings, orientation and 
interaction sessions to be organized at district and 
local level. 

• Establish system for accurate and timely dissemination 
of information on plans, policies, guidelines and 
procedures at local and district level. 

• In four municipalities in Gorkha, a reconstruction focal 
point has been placed in the municipality with support 
from partners. The results are mixed, but where 
it works well this has been seen to have a positive 
impact. Potential option for coordination support in 
the 18 districts.

• HRRP has not been able to provide coordination 
support in the 18 districts to date due to funding 
gaps. There are options for HRRP to provide support 
at various levels and the rough outline of costs for 
each is as follows:

o Surge IM support – 8 people, 3 months, plus 
logistics = 28,000 USD

o Minimum level of coordination support – 2 roving 
coordination teams with information management, 
technical, and general coordination capacity, for 1 
year = USD 150,000

o Medium level of coordination support – 2 
management teams supporting 18 staff (one in 
each GMALI DLPIU office) for 1 year = USD 
455,000

o Higher level of coordination support – 1 National 
Level Support Staff, 2 roving coordination teams + 
24 staff (three in each GMALI DLPIU office) for 1 
year = USD 1,2500,000

5.3 Strengthen Information 
Management System
• Orientation on overall Information Management and 

existing MIS systems to be provided to all relevant 
government agencies with continuous assistance to 

establish a standard and uniform system through 
coordination. 

• Information management officer to be deployed 
to manage information at district and to share 
and present those information at national level 
reconstruction system and products. Examples: NRA 
5W, training database, Maps, inspection data etc.

• Capacity building of municipal counterparts needs 
to be carried out to strengthen Information 
Management practices. 

5.4 Research and Development for 
Technical Solutions
• New alternative construction materials and 

technologies need to be well researched and solutions 
to be provided as needed in field level, for example 
for hollow concrete blocks and light steel frame 
structures which are widely used technologies in 
many districts. 

• HRRP conducted research in Hollow concrete 
blocks production and use in 14 earthquake affected 
districts. Through this 110 hollow concrete blocks 
have been tested to determine their breaking (or 
compressive) strength. 78% of blocks that were tested 
failed to meet the compressive strength requirements 
specified in the Nepal standards NS119:2042. This 
shows urgent focus is required in quality hollow 
block production through strengthening capacity 
of producers and formulation and dissemination of 
production regulations. 

• People in many districts like Kaski, Parbat and Tanahun 
want to construct with hollow concrete blocks as they 
are cheaper, easily available, require less labour, and 
they are copying the trend they are seeing around 
them. The NRA, Building DLPIU engineers are 
recommending households use the two storey design 
from volume 2 of the DUDBC design catalogue but it 
does not meet people’s living requirements and they 
are not following this. There is an urgent need for 
generalised design guidelines and designs to support 
households. In Kaski alone, more than 600 houses 
have been already constructed with blocks. 

• As non-compliances represent a large technical 
challenge in the 18 districts, it is important to 
continue documentation of non-compliances. These 
should be raised to district level to be addressed, but 
in the absence of District Support Engineers in the 18 
districts, it may be necessary to establish a framework 
to raise non-compliances to national level for review 
and development of solutions. 
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