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of populations displaced by the instability in 

Northern Mali » 

Overview: 
The « Strengthening the Resilience of populations displaced by the instability in Northern Mali » 
project is a regional project launched by UNHCR and financed by European Union through the 
EU Trust Fund for Africa, in 2017. The project will last three years (July 2017 – June 2020) and 
will be implemented in Niger, Mali, Mauritania and Burkina Faso. The objective is to strengthen 
the resilience of the populations forcibly displaced by instability in Northern Mali, to support 
peaceful coexistence between communities and to facilitate voluntary repatriation of refugees.   

The project will contribute to the reduction of instability and vulnerability, through the creation 
of socioeconomic opportunities for the displaced populations, as well as the host community, 
easing local integration of displaced populations. Efforts will also be made to facilitate the 
reintegration of repatriated refugees in their zone of origin.  

In Niger, the project will help to facilitate the socio-economic integration of Malian refugees 
into Nigerien public services while ensuring support for self-reliance and maintaining social 
cohesion with host communities. 

Overall Targets (by June 2020):  

1) 3,000 households state that their socioeconomic situation has improved during the course 
of the intervention; 

2) 8,000 households are assisted with Cash assistance; 
3) 3,000 formal or informal activities are created or strengthened; 
4) 58,035 refugees are completely integrate into the national basic service systems (water, 

education, health); 
5) 14 infrastructures and basic social services are strengthened for refugees and host 

communities; 
6) 17,048 refugees choose and benefit from assistance for their voluntary repatriation. 

 

Key Dates : 

 4 voluntary repatriation operations were completed during the reporting period, including 
498 refugees from Intikane hosting area in October, 566 refugees from Tabareybarey in 
November, 913 refugees from Mangaize and 780 refugees from Abala in December.  
 

Partnerships and Coordination: 

In the framework of the implementation of the project, UNHCR works with three 
implementation partners (APBE, ADES and ADKOUL), as well as the Ministry of Interior through 
the National Eligibility Commission (CNE).  

National authorities, at the central and the local level, play a central role in the implementation 
of the various interventions, particularly those focused on the integration of the camps and 
hosting areas into local territories. These activities related to this have been added to the 
existing local and regional development plans, being implemented under the leadership of the 
Regional Councils, Regional Technical Directorates and the Communes. Future partnerships are 
being created around the project, including: 

- With the World Bank, through financing of the IDA 18 (Project to Support Refugee and 
Host Communities – PARCA Project), whereby the first activities should be implemented 
during the second semester of 2019. 

- With GIZ (German cooperation) with whom UNHCR signed a new contract in November 
2018 with the aim of accelerating the closure of the Malian camps, based on the model of 
land division and the construction of social housing.  
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Progress: (See key figures)  

The local communes play an active role in the socio-economic integration of refugees into the national services, particularly 

through the provision of land for the construction of integrated health centres and schools, included in this project.  

It is important to note that the integrated health centres (Type II) being constructed in Abala and Ayorou are being built on 

land parcels developed in the framework of the out-of-camp policy for Malian refugees.  

Progress on the integrated health centres is visible: 

- Abala: Construction work is 50% completed. 

- Ayorou: The construction of the various buildings is already at the level of roofing. 

- Intikane: The construction of the various buildings to transform the existing health centre into a Type II health centre is 

in the final stages.  

      

 

Assistance for voluntary repatriation:  

More than 10,000 refugees have signed up for assisted voluntary repatriation to Mali. On the 31st December, a total of 

4,605 had been successfully repatriated since the beginning of the project. In the current reporting period (Oct – Dec), 

a total of 2,757 persons were voluntarily repatriated. 

                   

 

Challenges: 

The security situation in the region of Tillaberi continues to deteriorate, which has a strong negative effect on the socio-
economic situation and the economic opportunities available in the areas hosting refugees.  
 

This project is co-financed by the European Union, under the European Union Emergency Trust for Africa  

         (EUTF) 

 

Awareness raising session on voluntary repatriation refugee in Intikane refugee hosting area, and registration of 

refugees receiving support for their return transport, having signed the Voluntary Repatriation Form.  

 

Construction sites of integrated health centres Type II in Abala (left) & Site of transformation of 

existing health centre into a Type II integrated health centre at Intikane refugee hosting area (left) 

 

 

https://ec.europa.eu/trustfundforafrica/region/sahel-lake-chad/niger/renforcement-de-la-resilience-institutionnelle-et-communautaire-dans-la_en

