
 

Burkina Faso: 
Floods 

Final report
Emergency appeal n° MDRBF008

GLIDE n° FL-2009-000172-BFA
28 February, 2011 

 
Period covered by this Final Report: 9 September, 2009 
to 30 September 2010; 
 
Appeal target (current): CHF 3,500,000  

 
Final Appeal coverage: 75%; <click here to go directly to 
the final financial report, or here to view the contact 
details>  
 

The recovering household implementation  

• Appeal history: This Emergency Appeal was initially 
launched on 9 September, 2009 for CHF 2,765,053 in 
cash, kind, or services to support the Burkinabe Red 
Cross Society (BRCS) to assist some 40,000 
beneficiaries who are considered to be the most 
vulnerable out of the nearly 150,000 people affected by 
the floods.  

• CHF 200,000 was initially allocated on a regional basis from the Federation’s Disaster Relief Emergency 
Fund (DREF) to support the National Society in responding by delivering assistance. 

• Operations Update no. 1 covering the period 9-14 September 2009  focused on the Field Assessment 
and Coordination Teams (FACT) and Emergency Response Units (ERUs). 

• Operations Update no. 2 covering the period 18-21 September 2009 communicated a logistic and relief 
item mobilization situation update and a mobilization planning. 

• The Emergency Appeal was revised on December 2009 and sought CHF 3,500,000 in cash, kind, or 
services to support the BRCS to assist 8,000 families for 6 months. The operation was extended by one 
month, to be completed by the end of March, 2010. The budget was increased to include the recovery 
phase of reconstruction in line with the latest government strategy to relocate most of the flood victims to 
permanent green land sites in the outskirts of Ouagadougou. 

• Operations Update no. 3 covering the period of 24 December 2009 to 08 January, 2010 communicated 
the water, sanitation and hygiene promotion activities. 

• Operations Update no. 4 covering the period of 08 January to 17 February, 2010 gave more details on 
health integrated approach. 

• Operations Update no. 5 covering the period of 17 February to 31 March, 2010 extended the operation 
by three months. It communicated a redefinition of the Water, Sanitation & Emergency Health objectives, 
expected results and activities for the support of the populations during the early recovery phase in 
Yagma. 

• Operations Update no. 6. Covering the period of 1rst April to 31 May, 2010 extended the timeframe of 
the Appeal by a further three months to allow the planned activities to be finalized. It highlighted the 
activities carried out at the Yagma site. 
 

 
Summary: Heavy and persistent seasonal rainfall in late August and early September 2009 throughout 
the country affected an estimated 150,000 people. Initial reports indicated that nine people died, 48,000 
were without shelter and were living in temporary facilities, and over 1,000 persons were injured. In 
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addition to the immediate human toll, considerable losses or damage to household materials, crops, 
livestock, and basic infrastructure (roads, bridges, factories, hospitals and dams) were recorded. Fire 
brigade teams were working around the clock to preserve assets and prevent any further damage. The 
government made available 93 temporary sites to host those who could not find accommodation and 
were sheltered in schools and public buildings. The situation was dire as most of these sites did not 
have either the capacity to accommodate or the appropriate facilities and they were generally located 
in flood-prone areas. Some improvised sites were created by the affected population while others were 
still camping at their former homes to look after the remainder of their houses.  
 
The Burkinabe Red Cross Society (BRCS) mobilized 150 volunteers to assist the affected 
communities and undertook activities to prevent the outbreak of waterborne diseases. The 
International Federation deployed a Field Assessment and Coordination Team (FACT) to reinforce the 
regional disaster response team (RDRT) members already in place. Emergency Response Units 
(ERUs) for relief and logistics were deployed. Based on assessments and subsequent revision of the 
plan of action, BRCS, supported by the FACT and ERUs,  assisted emergency and temporary 
resettlement phases of the plan, distributing non-food items, installing sanitation facilities and 
supporting the relocation of beneficiaries in temporary shelter located at sites selected by 
government. The operation also reinforced the water distribution network and hygiene promotion. 
Phase 3 (recovery) activities provided building materials and training of 360 Red Cross volunteers, 
masons and craftsmen related to shelter and construction. 
 
Lessons learned 
The operation showed that the relatively good preparedness was translated into early response. There 
was also good coordination between health and watsan departments to link non-food items distribution 
with health and watsan as an integrated “response package”. The detailed assessment and 
coordination mechanisms with the government had a positive impact on the whole operation.  

 

The situation  
Unprecedented rainfall of 1 September, 2009 in Ouagadougou — when 263 mm fell within 12 hours — left 
more than 150,000 people affected within and around Ouagadougou. With 48,000 made homeless, people 
sought refuge in temporary shelters like school buildings and public sites. The BRCS responded immediately 
to the disaster by mobilizing its volunteers from the initial assessment phase throughout the implementation of 
the relief operation. Based on the initial rapid assessments carried out by the National Society, it was planned 
to assist 8,000 of the most vulnerable families. Other parts of the country (Kaya, Bagre, and Boulgou) were 
also affected. The hydro-electric dam in Boulgou had opened its runoff valves to relieve pressure on the dam, 
leading to flooding in neighbouring Ghana. Many affected areas remained inaccessible, while many structures 
including schools and mosques were submerged by the flood waters. The site planning of temporary re-
settlement camps was elaborated by government authorities and shared with humanitarian actors. On 19 
September, 2009, the BRCS/IFRC reviewed the site planning with authorities and UN-Habitat, ECHO, 
UNHCR, UNICEF, OXFAM and Enfants & Développement in line with SPHERE guidelines. The emergency 
response timeline established by the government and humanitarian actors was divided into 3 phases:  
 
• Phase 1. Emergency phase: temporary shelters in public buildings such as schools. 
• Phase 2. Re-settlement of families from 97 emergency centres to 37 temporary re-settlement sites for 

approximately three months. 
• Phase 3. Reconstruction and relocation. 

 

 Red Cross and Red Crescent action 
 

Achievements compared with planned outcomes 
 
Overview  
The Burkinabe Red Cross Society mobilized a team of 150 volunteers to assist the affected communities and 
undertook activities to prevent the outbreak of waterborne diseases. The International Federation deployed a 
FACT team to support the assessment and coordination efforts and to work and reinforce the regional 
disaster response team (RDRT) members already in place. Two Emergency Response Units (ERUs) for relief 
and logistics were deployed as well. After the completion of the assessment phase and the revision of the 
initial plan of action, BRCS with the support of the International Federation (FACT and ERU) carried out the 
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relief phase 1 and 2 of its operation. These phases consisted of distributing non-food items, installing 
sanitation facilities and supporting the relocation of beneficiaries in temporary shelter located at sites selected 
by government. The operation also reinforced the water distribution network and the promotion of hygiene 
activities. Phase 3 (recovery) activities stressed the use of simple, local materials, with French earth building 
specialists CRATerre assisting the Burkinabe LOCOMAT initiative in the training of 360 participants (Red 
Cross volunteers, masons and craftsmen) related to shelter and construction. 
 
Relief distributions (food and basic non-food items) 
Outcome: 8,000 most vulnerable flood affected households (some 40,000 people) benefit from the 
distribution of non-food items (including blankets, jerry cans, tarpaulins, sleeping mats, kitchen 
sets). 

Outputs  Activities 
  
 
 
Procurement and distribution of 
non-food items, including mosquito 
nets, blankets, sleeping mats, 
tarpaulins, to 8,000 targeted 
families. 
 

• Mobilization and training for volunteers, as well as 
assessment; 

• Availability of the list of the most vulnerable people; 
• Acquisition and transport of non-food items (NFI) sets to 

warehouse Ouagadougou; 
• Preparation of distribution plans for Ouagadougou and the 

Provinces; 
• Training of teams for distribution; 
• Establishment of requisition in accordance with distribution 

plans; 
• Transport to distribution sites in Ouagadougou and 

provinces; 
• Monitoring, documentation and reporting on distribution 

activities; 
• Evaluation activities and adequate reporting. 

Impact: The non-food items distributed to benefiting families helped reduce their vulnerability. The National 
Society initially targeted the people affected in three of the five districts of Greater Ouagadougou (Nongre-
massom, Baskuy and Bogodogo). The Burkinabe Red Cross Society registered families living in emergency 
centres in those three districts and monitored changes that occurred in the emergency centres as they 
affected NFI distribution planning. BRCS branches identified families outside Ouagadougou that were 
displaced by the floods. The National Society also monitored the interaction of the resettlement planning, food 
distribution and the need for NFI. The distribution was achieved with the support of ERU relief and Movement 
partners. Below is the table of distribution: 
 

Provinces   Number  of 
Households  

Number  of 
persons  Blankets  

Sleeping 
mats  Jerry cans  Buckets  

Hygiene 
Kits  

Kadiogo 
(Ouagadougou)  6,411  32,074 13,182 18,245 4,991  6,516  7,104
Boulgou  220  1,211 440 660 220  220  230
Zounweogo  209  1,484 418 627 209  209  0
Bazega  154  1,232 308 462 154  154  0
Soum  448  4,306 896 1,344 448  448  448
Oubritinga  386  3,849 772 1,158 386  386  436
Bouguiriba  585  4,172 1,170 1,755 585  585  635
Sanematinga  67  449 134 201 67  67  100
Nayala  74  958 148 222 74  74  100
Banwa  563  3,766 1,126 1,689 563  563  643
Passore  36  485 72 108 36  36  36
Yaga  130  976 260 390 130  130  180
Sourou  411  2,466 822 1,233 411  411  501
Total  9,694  57,428 19,748 28,094 8,274  9,799  10,413



 4

 
 
In addition to the NFI distributed, the affected families in Ouagadougou received 815 clothing balls; 5,998 
kitchen kits; 678 jerry cans of two litres; 160 basins; and 425 family kits. 

 
Emergency health  
Outcome: To contribute to the prevention of outbreaks of waterborne and communicable diseases 
through an integrated health and Watsan approach by hygiene promotion, health sensitization and 
social mobilization of up to 57,000 displaced people. 

Outputs  Activities  
 
 
 
 
 
 
 
 
The capacities of the Burkinabe Red 
Cross Society in public health in 
emergencies are increased  

• Strengthening the capacity of related health staff, 
supervisors, team leaders and volunteers of BRCS; 

• Training 10 BRCS team leaders, three supervisors and 
140 volunteers on prevention of the most common 
communicable and  water-borne diseases in emergencies 
as well as delivering key messages (with assistance from 
Ministry of Health and the World Health Organization); 

• Training five health BRCS staff (Health Coordinator, three 
supervisors/Team leaders) in PHAST (Participatory 
hygiene and sanitation transformation) organized by 
CREPA (Centre Régional pour l'Eau Potable et 
l'Assainissement à faible coût); the second training was 
held in January when people were settled in their 
distributed plots. 

• Producing sufficient information materials for sensitization 
activities of the BRCS volunteers; 

• Supervising of the activities of BRCS volunteers at the 
alternative resettlement sites once a week; 

• Producing and providing volunteers and supervisors with 
appropriate formats for monitoring and reporting of the 
activities; 

• Carrying out monitoring, evaluation, and reporting 
activities. 

 
 
 
 
 
Good hygiene practices and awareness 
on prevention of communicable diseases, 
vector born diseases and HIV/AIDS in the 
alternative resettlement sites are 
promoted. 

• Mobilization of 140 BRCS volunteers, their 10 team 
leaders and three supervisors; 

• Sensitization of the population on good hygiene and 
sanitation practices; 

• Organization of a planned 4,200 health awareness raising 
sessions including distribution of condoms and ORS at the 
alternative resettlement sites; 

• Distribution of Long Lasting Insecticide Treated Nets 
(LLINs) to a planned 8,000 affected displaced people at 
the alternative resettlement sites; 

• Organization of mosquito net “hang up” sessions in five 
sessions per each site during NFI (mosquito net) 
distributions including sensitization on prevention of 
malaria; 

• Organization of 180 sensitization meetings with heads of 
households in each site; 

• Establishment of one hygiene committee at each 
alternative resettlement site; 

• Organization of 24 supervision visits to supervise BRCS 
volunteer activities at the sites; 

• Monitoring, evaluation, and reporting activities. 
 

Impact: The National Society conducted 3,390 sensitization and hygiene promotion sessions 
for 15,295 people. Additionally Red Cross volunteers assisted the beneficiaries in the 



 5

installation of 1,600 mosquito nets. Thanks in part to these preventive measures, there were 
no major communicable disease outbreaks.   
 

Water, sanitation, and hygiene promotion 
Outcome: The risk of waterborne diseases has reduced through the provision of potable water and 
sensitization on good hygiene practices to the most vulnerable flood-affected households through 
distribution of jerry cans, provision of water bladders in the districts, construction of family pit 
latrines, and sensitization of communities on good hygiene practices. 

Outputs  Activities 
 
 
 
 
 
 
A successful drilling of two boreholes is 
achieved along with the construction of 
two water points in the relocation and 
permanent housing site of Yagma by the 
end of March 2010. 

• At the end of March/early April 2010, the BRCS drilled two 
boreholes with the installation of two hand pumps and the 
construction of two community water points. 
 The call for bidding and the terms of reference were 

completed in January. The company “Burkina Hydro-
Services” was selected. 

 Geophysical survey of Yagma area was completed by 
the end of January. 

 The drilling company drilled initially two negative 
boreholes in February, and then it was successful in 
March with the third drilling of one positive borehole of 
56 meters deep close to the primary school of Yagma. 
The construction of a community water point was 
completed by the end of March. The water table was 
located between 32 and 40 meters deep; the yield of 
the borehole is 1.7 m3 per hour (1,700 litres per hour) 
and this should be sufficient to provide potable water 
for up to 500 school children and teachers every day.  

 At the time of writing, the volunteers’ activity for the 
setting up of Water Points Committees among the 
beneficiaries is ongoing. 

 A team of five volunteers followed up the finalization of 
the implementation of two boreholes handed over to 
the communities. 

 
 
 
 
 
 
 
 
150 families are supported with the 
construction of 150 permanent pit latrines 
by the end of March 2010. 

• Transport and distribution of concrete slabs for family 
latrines to 150 households. A total of 200 latrine slabs in 
the warehouse were completed and 150 of them were 
transported to Yagma and given to the beneficiaries; 

• Identification of partners for sanitation; BRCS provided 50 
slabs to partners. Another 50 of them were given to a non-
governmental organization working in Yagma for their 
beneficiaries, before the end of March 2010; 

• Digging of 150 latrine pits by the beneficiaries in March; 
• Distribution of 150 latrine slabs to the beneficiaries 

completed by mid-March; 
• Construction of 12,000 blocks for lining the latrine pits by 

mid-March; 
• Lining of 150 pit latrines with concrete blocks by the end of 

March; 
• Covering of the 150 pits latrines with concrete slabs by the 

end of March; 
• Construction of the superstructure of the 150 latrines by 

the beneficiaries completed by the end of April; 
• Follow up of the construction of 15 latrines by a team of 

five volunteers. 
 
150 families are sensitized about the 
health risks of open defecation, the 
importance of hand washing with soap 
and the good use of water and sanitation 

• Thirteen volunteers worked in small groups of three or four 
and conducted door-by-door sensitization and registration; 

• Basic household water treatment activities were also 
taught to the population by the 13 volunteers; 
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facilities. • In April and May, the residents of places neighbouring the 
water points were sensitized concerning establishing a 
management committee. Four sensitizing sessions were 
held for four groups of 20 people for each session. The 
meetings took place around the water points. The 
sensitizing sessions with the same target groups also 
focused on efficient management of the construction 
activities and equipment. 

 
At least 20 members of BRCS 
Branches (Provinces) are trained and can 
be available in their Province on water 
and sanitation and emergency health 
disaster preparedness and response. 
 
 
 
 
 
 
 
The capacities of the members of the 
NDRT teams are reinforced as well. The 
BRCS can respond quickly and efficiently 
to further floods or disasters in the 
country. 

• From 22 February to 1 March, 2010, a 9-day NDRT 
(national disaster response team) training focusing on 
disaster-response and preparedness in water, sanitation, 
hygiene promotion and emergency health was conducted 
by the NS with the support of the Federation’s watsan 
delegate. A total of 20 members of the Red Cross 
branches of 12 Provinces were participating in the training. 

• Field activities were focused on appropriate water supply 
methods and emergency sanitation issues such as the 
construction of emergency latrines and showers, as well as 
household water treatment, transport and storage.  
Additionally, a Skid Mounted Water treatment Plant (4 
m3/h) was provided with the watsan ’Kit n° 5’.  Hygiene 
promotion tools were promoted for sensitization of the 
affected population (PHAST). ‘Ecosan’ technologies were 
explained during the training with the support of the 
CREPA and a field visit of CREPA Ecosan structures was 
carried out. 

• Refresher training for the BRCS team leaders and 
volunteers on prevention of spread of communicable 
diseases and key messages was conducted by the BRCS 
doctor. 

• The director of the National Water and Sanitation Office 
presented new national watsan strategies. 

• Field visits to Yagma were conducted with 20 participants, 
so that they could see the latrines and slabs construction 
and the borehole drilling operations and participate in the 
sensitization carried out by the on-site volunteers. 

 
Impact: There were three phases in the Water sanitation and Emergency Health (EH) Floods Response 
operation: 

1. The Watsan and EH emergency response support during the emergency phase (September to 
December 2009). During that phase with the support from the International Federation, a water 
sanitation response kit (n°5) had been deployed enabling the erection of 100 rapid latrines and 
reinforced the water supply in one major temporary site with two tanks (T11) of 10,000 litres. Some 
communal bathing areas were also erected. 

2. The dismantling of the materials, cleaning of the alternative sites during the transitional phase 
(December 2009 to January 2010).  

3. The Watsan & EH support of the relocated population in the new site of Yagma with basic water and 
sanitation facilities from January to March 2010. 

 
The sensitization on good hygiene practices were carried out during these three phases and continued until 
the end of September 2010. This is seen to have resulted in the reduction of the risk of waterborne diseases. 
 
Challenges: The drilling of boreholes proved difficult and two negative boreholes were drilled before finally 
succeeding, as the area of Yagma is located in hard rocks and poor groundwater reserves. However, the 
completion of the two positive boreholes by the BRCS close to the school of Yagma is an ideal location and 
reinforces the visibility of safe water practices as well as the broader work of the Red Cross.   After completion 
of the 20-borehole planned campaign of the Government, the contribution of the communities with the 
payment of a minimal amount for water collection was decided between the WASH (water sanitation and 
hygiene) cluster members and the national authorities. This reinforces the status of the water committees in 
communities and reduces risk of long term breaks in water service. 
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Emergency shelter 
Outcome: Some 3,000 families affected by the floods are supported to re-establish their traditional ways 
of sheltering with improved safety with the shelter-recovery programme, in the most effective and 
equitable manner considering the scale of needs and the limited resources.  

Outputs  Activities 
To ensure that 300 flood- affected families 
that are still in temporary emergency 
centres, in “alternative sites” or with host 
families, receive emergency shelter 
(family tents) or are part of a cash 
programme to pay rents and prevent the 
further deterioration of their situation. 

Tents: About 116 out of 180 family-tents were given as in-kind 
donation by the Finnish Red Cross are stocked as emergency 
response tool in the Red Cross warehouse for future disasters and 
64 were used for the flood operation. As the government did not 
want the beneficiaries to take the tents with them, the Red Cross 
have dismantled all the used tents. 
 
Cash for rent: This activity was not implemented in the part of the 
programme due to different reasons: 
 

• It was difficult to assess who had received government 
grants or not; 

• Not many renters remained on the alternative sites; 
• Difficulties to follow-up 180 families spread throughout the 

city; 
• Due to an overall coverage of 75% of the appeal, this 

programme was put on low priority. 
 

 
To ensure that 3,000 families that are still 
in emergency centres, in “alternative sites” 
or with host families, receive shelter kits to 
build an emergency shelter in relatives or 
friends land or to repair their damaged 
houses, complemented with support to 
start the reconstruction of their houses. 

• The programme was specifically targeting the most 
vulnerable families (widows, female heads of households, 
pregnant and lactating mothers, elderly and sick people) 
living in low-lying flood affected parts of the city and were 
to be relocated to Yagma, 10 km out of Ouagadougou.  

 
• Each family received one tool kit, three tarpaulins, two 

cement bags, 28 pieces of wood, three pieces of timber, 
two boxes of nails, three rolls of tie wire and two iron 
sheets. In February 2010, the winds at the relocation sites 
increased in speed and it was discussed to eliminate the 
two iron sheets for safety reasons (no hinges were given in 
the package). The amount of money saved was 
transposed into new kits to help a final figure of in total 
2,835 households. All materials were ordered and 
supplied.  

 
• Training sessions were conducted along with the 

distribution activities and a team of four volunteers were 
monitoring the construction of the transitional shelters at 
Yagma. In total 45 (non-full time) volunteers participated in 
the programme. 
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 • As the target of 2,835 families was reached, the 
assessment-collaboration between Red Cross and the 
government commissions stopped.  

 
• The follow-up of the programme was focused on 

sensitization, and how to rectify the mistakes made. The 
shelter booklets remained an important part of the learning 
process of building the transitional shelter. 
 

 
 
 
 
 
 
 
 
To ensure that the knowledge on how to 
build back better is mastered by 400 
people before starting the reconstruction 
of the permanent houses. 

• Training of 380 masons: During the last week of January, 
CRATerre (France) came to assist LOCOMAT with the 
training of the “chefs de chantiers”. The training was 
specifically focused on the foundations and the upper 
structure of the building. Focus was on the identification of 
good materials and discussions on cost versus quality 
looking at the capacity of local materials and the capacity 
of the beneficiary. Materials found at the Yagma site were 
used to promote the local economy and to show that all 
necessary materials could be found on site. In total four 
different types of foundations and two different kinds of 
bases were shown and built in practice: “pisé — adobe”, 
“granitic cyclopean” concrete and “wild stone” and solid 
cement blocks. In total approximately 380 participants 
related to shelter and construction were trained (Red 
Cross volunteers, masons, and craftsmen). The last 
training started on March 15. All costs during the months 
of January and February were paid with ECHO funding, 
while CRS took over the direct field expenses (per diem, 
lunch and local materials) in March. CRATerre came in 
February and March to evaluate the programme.  
 

• Sensitizing and following-up of trained masons: After 
the training of masons, a door-to-door following-up was 
carried out in April to check the various techniques that 
were used and if the trained masons applied what they 
had learned. During this follow-up, four volunteers visited 
211 households within six days.   
 

• Follow-up of the construction of the temporary 
shelters: In April 2010, an individualized follow-up of 540 
households was carried out by four volunteers to audit how 
they built their shelter and take the opportunity to provide 
some advice. In May 2010, with the gradual installation of 
the season, the violent winds had caused damages on the 
uninhabited shelters and on those badly built. Therefore a 
mass sensitization for each plot was held to remind the 
construction rules. A total of 40 sensitizing sessions led by 
10 volunteers were carried out with approximately 1,000 
reached households. 

 
Impact: This intervention contributed to improving the resilience of communities. Indeed, the affected 
households got safe and adequate shelter and settlement solutions. Moreover, the Burkinabe Red Cross 
Society gained experience in implementing a shelter programme, from assessment process to distribution and 
construction. Good contacts were made with other stakeholders and the Red Cross showed its efficiency within 
the shelter activities. Due to its auxiliary role to the government, the Red Cross continued working at the 
relocation site. 
 
Challenges: Delays were experienced in the programme due to changes in the budget, minor changes in the 
methodology of the programme and in the delivery of materials. Two suppliers had difficulties to supply the 
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materials within the deadlines of what was agreed upon. Every two to three days, both should have been 
supplying full kits for 160 families, but they were not able to meet this target on time.  
 

 
Communications – Advocacy and Public Information 
The National Society worked in close collaboration with the local and national media to ensure the visibility of 
the Red Cross. Indeed, the IFRC Dakar office, along with the National Society, was fully involved and engaged 
in promoting the appeal and concept. Various press pieces were produced and released, and several media 
interviews were organized. These activities contributed to a better understanding of the Red Cross mandate and 
mission among the community people as well as among local government authorities.  
                                                                                                                                                 
                                                                                                                                                                                

<Final financial report below and contact details below; click here to return to the title page> 
 
 

 
How we work 
All IFRC’s assistance seeks to adhere to the Code of Conduct for the International Red Cross and 
Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact:  

 
• In Burkina Faso: Lazare Zoungrana, National Director, Burkinabe Red Cross Society; phone: +226 

70 22 05 60 or 226 78 14 66 35 ; email: zwendlaze@yahoo.fr or croixrouge.bf@fasonet.bf 
• In Dakar: Momodou Lamin Fye, Regional representative for Sahel, email: 

momodoulamin.fye@ifrc.org phone: +221 33 869 36 40; fax: +221 33 820 25 34; Aita Sarr Cisse, 
Disaster Management Coordinator a.i; phone: +221 33 869 36 54; email: aita.sarr@ifrc.org 

• In Johannesburg: Dr Asha Mohammed, Head of Operations, email: asha.mohammed@ifrc.org,  
phone: +27 11 303 97 00, fax: + 27 11 884 38 09; +27 11 884 02 30 

• In Geneva: Christine South, Quality assurance senior officer, email: christine.south@ifrc.org, phone: 
+41 22 730 45 29 
 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
mailto:zwendlaze@yahoo.fr
mailto:croixrouge.bf@fasonet.bf
mailto:momodoulamin.fye@ifrc.org
mailto:aita.sarr@ifrc.org
mailto:asha.mohammed@ifrc.org
mailto:christine.south@ifrc.org


Selected Parameters
Reporting Timeframe 2009/9-2010/12
Budget Timeframe 2009/9-2010/9
Appeal MDRBF008
Budget APPEAL

All figures are in Swiss Francs (CHF)

Final Financial Report

Appeal Timeframe: 09 sep 09 to 30 sep 10

Appeal Launch Date: 09 sep 09

MDRBF008 - Burkina Faso - Floods 2009
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 3,500,000 3,500,000

B. Opening Balance 0 0

Income

Cash contributions
# British Red Cross 3,070 3,070

Canadian Red Cross (from Canadian Government) 192,252 192,252
European Commission - DG ECHO 688,926 688,926
Finnish Red Cross 35,533 35,533
Japanese Red Cross 168,800 168,800
Monaco Red Cross 22,662 22,662
Netherlands Red Cross (from Netherlands
Government) 166,435 166,435

New York Office (from United States - Private
Donors) 3,687 3,687

OPEC Fund For International Development 203,542 203,542
Spanish Red Cross 12,841 12,841
Swedish Red Cross (from Swedish Government) 296,327 296,327
Swiss Red Cross 7,342 7,342
VERF/WHO Voluntary Emergency Relief 2,000 2,000

# C1. Cash contributions 1,803,417 1,803,417

Outstanding pledges (Revalued)
# European Commission - DG ECHO 142,447 142,447
# C2. Outstanding pledges (Revalued) 142,447 142,447

C. Total  Income  = SUM(C1..C6) 2,612,304 2,612,304

D. Total  Funding = B +C 2,612,304 2,612,304

Appeal Coverage 75% 75%

Inkind Goods & Transport
British Red Cross 60,337 60,337
Finnish Red Cross 292,900 292,900
Spanish Red Cross 197,553 197,553
Swiss Red Cross 115,539 115,539
C4. Inkind Goods & Transport 666,328 666,328

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 2,612,304 2,612,304

E. Expenditure -2,586,130 -2,586,130

F. Closing Balance = (B + C + E) 26,173 26,173

Other Income
Miscellaneous Income 111 111
C6. Other Income 111 111
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Selected Parameters
Reporting Timeframe 2009/9-2010/12
Budget Timeframe 2009/9-2010/9
Appeal MDRBF008
Budget APPEAL

All figures are in Swiss Francs (CHF)

Final Financial Report

Appeal Timeframe: 09 sep 09 to 30 sep 10

Appeal Launch Date: 09 sep 09

MDRBF008 - Burkina Faso - Floods 2009
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 3,500,000 3,500,000

Supplies
Shelter - Relief 843,267 435,556 435,556 407,711
Construction Materials 445,658 445,658 -445,658
Clothing & textiles 211,812 211,812 -211,812
Food 2,414 2,414 -2,414
Water & Sanitation 188,000 318,992 318,992 -130,992
Medical & First Aid 1,925 1,925 -1,925
Utensils & Tools 173,433 173,433 -173,433
Other Supplies & Services 931,046 32,325 32,325 898,721
Total Supplies 1,962,313 1,622,115 1,622,115 340,198

Land, vehicles & equipment
Computers & Telecom 6,519 6,519 -6,519
Office/Household Furniture & Equipm. 13,255 13,255 -13,255
Total Land, vehicles & equipment 19,773 19,773 -19,773

Transport & Storage
Storage 1,688 9,676 9,676 -7,988
Distribution & Monitoring 90,000 77,015 77,015 12,985
Transport & Vehicle Costs 338,405 81,891 81,891 256,514
Total Transport & Storage 430,093 168,582 168,582 261,511

Personnel
International Staff 646,000 162,603 162,603 483,397
Regionally Deployed Staff 26,000 29,456 29,456 -3,456
National Staff 13,218 13,218 -13,218
National Society Staff 110,640 153,689 153,689 -43,049
Consultants 9,495 9,495 -9,495
Total Personnel 782,640 368,461 368,461 414,179

Workshops & Training
Workshops & Training 107,153 107,153 -107,153
Total Workshops & Training 107,153 107,153 -107,153

General Expenditure
Travel 56,561 50,287 50,287 6,274
Information & Public Relation 9,174 10,241 10,241 -1,067
Office Costs 4,884 13,514 13,514 -8,630
Communications 10,321 14,008 14,008 -3,687
Professional Fees 222 222 -222
Financial Charges 2,753 21,432 21,432 -18,679
Other General Expenses 13,761 15,394 15,394 -1,633
Total General Expenditure 97,454 125,098 125,098 -27,644

Programme & Service Support
Programme & Service Support 227,500 158,407 158,407 69,093
Total Programme & Service Support 227,500 158,407 158,407 69,093

Services
Services & Recoveries 10,626 10,626 -10,626
Services & Recoveries 2,130 2,130 -2,130
Shared Services 3,785 3,785 -3,785
Total Services 16,541 16,541 -16,541

TOTAL EXPENDITURE (D) 3,500,000 2,586,130 2,586,130 913,870

VARIANCE (C - D) 913,870 913,870
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