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Mozambique Floods 
Relief & Rehabilitation – AFMZ91

Appeal Target: US$ 333,627

Geneva, 25 May, 1999

Dear Colleagues,

As a consequence of La Niña phenomenon, Mozambique has, since the beginning of 1999, been
lashed by unusually heavy rains, the worst in over 40 years.  The results of these heavy rains on a
region that only six months earlier had experienced one of the worst droughts in recent times has
been devastating.   Reports indicate 32 deaths,  200,000 persons severely affected, thousands of
hectares of arable land and infrastructure damaged/destroyed and thousands of homes washed away.  
Gaza District is one of the most affected areas,  where the flood waters destroyed several small dams
and caused structural damage to the Punguine Dam which had been repaired after the 1996
inundations.

In spite of diminishing rainfall, many areas still remain inaccessible, including the areas around the
Punguine Dam which connects several villages as well as the main road to Chokwe, the
administrative and business centre of the district.

Following assessments and consultations between the Christian Council of Mozambique (CCM)
and the Lutheran World Federation/Department of World Service (LWF/DWS) Mozambique,
the two ACT members propose to initiate measures to address some of the specific needs and
thereby alleviate the suffering of the flood affected people.

The LWF/DWS has drawn up plans for repairing the severely damaged Punguine Dam which will
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once again provide access to the villagers as well as facilitate water storage for the dry season.

The Christian Council of Mozambique proposes providing tools and seeds to the most vulnerable of
the flood affected farmers to enable them to grow a crop and reconstruct their livelihoods. 

Please kindly send your contributions to the ACT bank account.

For further information, please contact:
ACT Co-ordinator, Miriam Lutz (Phone 41-22-791 60 32 or mobile phone ++41-79 203 60 55)
or ACT Appeals Officer, Neville Pradhan  (Phone 41-22-791 60 35 or mobile phone ++41-79 285
29 16).

ACT Web Site address: http://www.act-intl.org

Rev. Myra Blyth Miriam Lutz Rev. Rudolf Hinz
Director ACT Co-ordinator Director
WCC/Cluster on Relations LWF/World Service
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I. REQUESTING ACT MEMBER INFORMATION

C Christian Council of Mozambique (CCM)

II. IMPLEMENTING ACT MEMBER And PARTNER INFORMATION

The CCM was established in 1948 by the missionaries working in Mozambique as a forum of
Protestant Churches and Missions working in what was one of the overseas provinces of Portugal.
Its aim was to coordinate activities related to evangelism, education, health, youth, and women
issues.

The present shape of CCM came to existence in 1975, when the first Mozambican General Secretary
was appointed. 

In 1977, CCM established a national network to respond to successive calamities  such as floods and
droughts, compounded with civil war and in the process creating CCM Provincial Councils,
composed of local CCM member churches, under the leadership of a provincial coordinator and local
churches leaders. 

The main activities were emergency and relief to assist locally displaced people and to resettle
returnees from neighbouring countries after the signing of Peace Accord in Rome between the
present Government under the leadership of Frelimo and Renamo rebels. It must be emphasized that
CCM programme was the first Non Governmental Programme to be developed with the help of
ecumenical partners, in the course of Marxism-Leninism regime.

CCM was also the first national institution to organize airlift to assist locally displaced Mozambicans
in very difficult situations. It organized a nation-wide programme in close coordination with host
Christian Councils and Churches in Southern Africa to resettle Mozambican returnees.
 
CCM used to have operational bases in each province, equipped with radio communication facilities
and warehouses. But due to restructuring processes that CCM went through, and still is
experiencing,  now there are regional coordination offices, mainly in the north, to supervise
programmes of Cabo Delgado, Niassa, Nampula, Zambézia, Tete, Manica and Sofala provinces. The
remaining provinces are under the coordination of the General Secretariat.

CCM mainline churches e.g. United Methodist Church, Anglican Church, Presbyterian church have
project desks that to a lesser extent are engaged in emergency and relief programmes,
complementing CCM’s overall programmes.

Other CCM member churches cooperate with CCM as implementors of local programmes in the
framework of Provincial Councils and Regional Coordination Activities. 

These provincial councils under the leadership of the General Secretariat in Maputo, embark on  a
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rehabilitation and emergency, resettlement of returnees, refugee social service, directed to needy
people. CCM has also established a nation-wide programme of Ecumenical Service, Justice, Peace
and Reconciliation, to deal with evangelism and cooperation of church, dialogue inter-faith with
other religious groups in Mozambique, peace and culture of peace, justice, reconciliation,  human
rights and gender issues, children, youth and women.

III. DESCRIPTION OF EMERGENCY SITUATION

Background 
Natural calamities such as floods, droughts and hurricanes hit Mozambique periodically, the last of
which was the "El Niño" phenomemon causing drought in many parts of the country.

According to the forecast of the National Meteorological Institute of Mozambique (INAM), by
December 1998, the central and southern regions of Mozambique had received very heavy rainfall
due to the influence of the "La Niña" meteorological phenomenon, resulting in floods in many areas
of Umbeluzi, Incomati, Limpopo, Buzi, Pungue and Zambezi and Lugela valleys.

As a consequence of heavy rains, rivers and some of their tributaries in the regions reached flood
point in the end of January and beginning of February.

Current Situation 
Till recently, heavy rains accompanied by heavy winds were reportedly still continuing, particularly in
Inhambane, Sofala, Tete and Zambézia provinces, compounding the crisis further.

In the province of Imhambane, 84.5 mm of rainfall was recorded in February and the areas most
affected were Vilankulos, Mabote, Govuro while Buzi and Pungoe were severely affected in the
Province of Sofala. The floods affected over  400,000 persons, damaging 54 schools and
destroying/damaging near to 36,000 hectares of crops.

When the flood started, some people were evacuated to secure places, many of whom are still
housed in those temporary refuges. Others are gradually returning to their place of origin but need
assistance to start life again since all their belongings were washed away by the floods.

Description of Damages
All national road networks linking the south to the centre and north are damaged.  The situation is
critical in Inhambane province where villages still remain flooded. The road network that was under
reconstruction in Sofala province has been totally washed away affecting movement by vehicles as
well as people who have to resort to small boats.
Most roads are in poor condition, firstly due to the lack of maintenance, and secondly because of the
effects of war. For two years the main national roads have been under reconstruction with loans
provided by the IMF and  the World Bank. The current floods have caused a severe set-back to the
road reconstruction programme.
Locations
CCM proposes to assist vulnerable people in Vilankulos, Funhalolo and Mabote in the northern areas
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of Inhambane province and in Buzi and Pungoé in the southern areas of Sofala province, as these are
among the most affected.

CCM has necessary structures in the form of provincial offices with staff, equipment and vehicles
and has traditionally assisted people in these areas in close cooperation with CCM member churches.

IV. GOAL And OBJECTIVES

The aim is to rehabilitate flood affected farm families in Inhambane and Sofala provinces by
providing agricultural inputs to grow a crop and thereby rebuild their livelihoods.

V. TARGETED BENEFICIARIES

The criteria used to target beneficiaries is the level of  vulnerability of the people. Most of the
envisaged beneficiaries are very poor and for their livelihood, depend only on what they can get from
the land.

CCM will limit itself to distribution of seeds and tools to 10,000 vulnerable families.

VI. PROPOSED EMERGENCY ASSISTANCE And IMPLEMENTATION

Each family will receive:

Seeds – maize (5kg), beans (2kg), groundnuts (2kg) and vegetable seeds (250 g).
Tools – hoes (2) and machetes (1).

The above items are widely used locally and were selected by the peasants themselves. These inputs
will enable the beneficiaries to restart their livelihoods once again.

CCM has in each province (Inhambane and Sofala) the following full staff and equipment:

One provincial co-ordinator
One secretary
One driver and one assistant
All the provinces have one truck that are not operational
Telephone and radio (is not operational).

There is a provincial committee on emergency and relief, which is composed of local CCM member
churches and is a policy making decision body.This body also has the mandate to induct volunteers
to help implement projects which are technically under the guidance of CCM provincial coordinator.
The provincial CCM office has the assistance of the regional office and the Emergency and Relief
Desk within the Department of Development and Training in CCM headquarters.
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Local churches play an important role as they are the ones who give preliminary information about
the situation on the ground based on which the provincial coordinator makes a technical needs
assessment. For this programme, all churches and parishes located in the affected areas also organize
volunteers to work with CCM provincial office for the implementation of the programme. 

VII. PROJECT ADMINISTRATION, FINANCE, MONITORING , REPORTING

CCM Administration and Finance Control at Headquarters will have overall supervision and liaison
with the General Secretary.  The Emergency and Relief Desk will be responsible for technical co-
ordination and liaison with authorities and other stake holders.  The Regional Co-ordinator will be
responsible for local technical support and the Provincial Co-ordinator for implementation on the
ground.

In each of the affected areas, a Local Field Officer will be stationed and will be assisted by
volunteers. This team will be answerable to the provincial co-ordinator and the regional co-
ordinator.

The Local Field Officer will be responsible for supervising the distribution and control of distribution
records for reporting purpose.

Local CCM churches plus Government representative will be present in the course of the
distribution.

Finance Management
The CCM Administration & Finance Department, headed by the Administrator, has the overall
supervision responsibilities of CCM staff and finance control. The Administrator is assisted by a
Finance Officer and works in close contact with the General Secretary.

The Administrator authorizes payment and according to the items refers the voucher to the General
Secretary, after which the voucher is refered back to the Finance Department for payment. Cheques
are signed only by the General Secretary, the Finance Officer and Chair Person of Finance
Committee.

For this programme, all items will be purchased under the supervision of the Headquarters. The
provinces will handle only the items and administration costs will be channelled through the
Emergency & Relief Desk, in close contact with Administration & Finance Department.

Project Monitoring Procedures

As Emergency & Relief falls under the responsibility of Training & Development, the Director of this
Department will be responsible for overall monitoring and reporting based on reports received from
the Provincial Coordinator, through the Emergency & Relief Desk.
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At the local level, the CCM Provincial Council, composed of CCM local churches, as well as the
CCM Office, will be responsible for monitoring and reporting.

In addition, the National Coordination for Provinces & Communication, also has the mandate to
collect information about the activities and share them with General Secretary and others concerned. 

CCM will provide reports as per ACT reporting guidelines.

VIII. IMPLEMENTATION TIMETABLE

Subject to availability of funds, the entire process of procuring and distributing of relief items
including preparation and finalization of reports will take 60 days.

IX. CO-ORDINATION

CCM has been in regular contact with LWS and its other partners including CEDES, in preparation
of this project proposal. 

CCM has a close relationship with DPCCN (Governmental Department for Prevention and to
combat Natural Calamities), and it was part of a team that toured the country to see the effects of the
floods. 
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X. BUDGET 

ACT-CCM ESTIMATED EXPENDITURE

Description Type of Unit No. of Unit Budget
                Units Cost USD

IMHAMBANE PROVINCE

Seeds & Tools for 6,000 families
Maize 5 kg/family MT 30 1,041.7 31,250
Beans 2 kg/family MT 12 1,616.7 17,000
Groundnuts 2kg/family MT 12 1,500 18,000
Vegetable seeds 250g/family MT 1.5 2,916.7 4,375
Hoes 2/family Item 12,000 2.5 30,000
Machetes 1/family Item 6,000 2.9 17,500

Sub total 118,125

SOFALA PROVINCE

Seeds and Tools for 4 000 families
Maize 5 kg/family MT 20 1,041.7 20,833
Beans 2 kg/family MT 8 1,416.7 11,333
Groundnuts 2 kg/family MT 8 1,500 12,000
Vegetable seeds 250 g/family MT 1 2,916.7 2,917
Hoes 2/family Item 8,000 2.5 20,000
Machetes 1/family Item 4,000 2.9 11,667

Sub total 78,750

Storage, Warehousing, Handling
Transport, transport contracts Lump sum 26,000
Loading & off loading, storage Lump sum 8,000

Sub total 34,000

Operational Costs
Administration and Other Support 13,852

TOTAL EXPENDITURE & APPEAL TARGET 244,727
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I. IREQUESTING ACT MEMBER INFORMATION

C Lutheran World Federation/Department of World Service (LWF/DWS), Mozambique.

II. IMPLEMENTING ACT MEMBER And PARTNER INFORMATION

The LWF/DWS, hereafter referred to as LWS has been active in Mozambique since 1977 and has had
a signed agreement with the Government of Mozambique since 1986. It has always concerned itself with
the plight of displaced people, refugees and returnees namely through emergency relief and rehabilitation
programmes as well as through capacity and confidence building initiatives in development.  LWS has
considerable experience in all aspects of assisting people in need, regardless of race, gender, religious
belief, nationality, ethnic origin or political persuasion.

LWS Mozambique works closely with the Christian Council of Mozambique (CCM), the National
Ecumenical Committee (CEDES) and the Lutheran Church of Mozambique. 

III. DESCRIPTION Of  The EMERGENCY SITUATION

Parts of Mozambique have, since the beginning of 1999 been experiencing the worst flooding in over
40 years.  Most of the rains have been the consequence of La Niña, seriously affecting all the main
river systems from the Inkomati river in the south to the Zambézia river in the centre- north of the
country.  Seven provinces have been most affected – Gaza, Sofala, Inhambane, Maputo, Zambezia,
Manica and Tete with thousands of hectares of arable land  and infrastructure damaged/destroyed
and affecting hundreds of thousands of people.  The effect of unusually heavy rains in a region which
had recently experienced severe drought, has been devastating.

Although the rains have reduced significantly, many areas continue to be severely affected with some
being totally inaccessible.   

In Gaza area the Punguine Dam, was damaged by the vast amounts of water that were released by
another dam further upstream. The spillway of the Punguine Dam was consequently washed away
leaving a gully about 20 metres wide. The dam had previously been repaired by LWS following
damage caused by floods in 1996.

Impact on Human Lives
The Punguine Dam serves two major purposes: 

C It connects several villages, Punguine, Kandisa and Kumba, with the main road to Chokwe town,
the administrative and business centre in the district.

C By trapping and storing water during the rainy season, it helps to reduce soil erosion and
provides water for agricultural purposes in the dry season. 

The damage to the dam has adversely affected the lives of over 5,000 people who inhabit the
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surrounding villages.

Description of Damages
While the main embankment of the dam is reasonably preserved, there are serious signs of erosion.
The 20 metre wide concrete spillway has however been completely washed away along with the
earthen protection and guide walls surrounding the spillway which were used as access roads to the
surrounding villages.  Consequently, the nearby villagers face immense problems  to get in and out of
their villages.

Locations for Proposed Response
Punguine Dam is located about 25 kilometres from Chokwe district town. Due to lack of
maintenance  the  tarred road beyond Chokwe is severely pot-holed and progress is difficult.  The
turnoff towards the dam itself and access beyond to the affected villages, consists of dirt roads which
are mainly sandy and also full of potholes.

LWS retains a Project office in Chokwe town as a base for its field activities in the three project
districts and stations field and support staff  for administration, logistics and monitoring.  Two LWS
community motivators live in Punguine and Kumba villages.  Relationships with the communities in
the affected area are very good and have grown through having field-based staff and participatory
development activities. In addition, LWS’ Gaza Project is able to call on resources from outside the
immediate area when necessary, including the programme’s Emergency Liaison Officer.

IV. GOAL And OBJECTIVES

Goal and Objectives
The project goal is to alleviate the suffering of the people and restore a resource vital to their
existence.

Specifically, the objectives are:

C to once again provide access to the people in the isolated villages for economic and social
purposes; 

C to facilitate trapping and storing water for use during the dry season, including for small
agricultural activities which will help improve the diet and consequently the health, especially of
women and children. 

The activities involve carrying out major repairs to the spillway itself and minor repairs to the rest of
the dam. 

V. TARGETED BENEFICIARIES
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Number and Type of Targeted Beneficiaries
In a project of this nature, the total population of 5,390 (Punguine 2,224, Kumba 1,791 and Kandisa
1,375) in the affected area, benefits from improved access and water supply.

The beneficiaries are poor and disadvantaged rural farming families with holdings of 1 - 2 hectares
which provide an average family income of around US$ 55 per annum from the sale of food and cash
crops.

Justification
The combined effects of colonialism and devastating war and destabilisation left Mozambique with
little to build from.  Gaza Province, in particular, has been severely affected by periodic drought
conditions and has the legacy of a devastated rural infrastructure giving rise to much poverty and
hardship.  Many men have gone to South Africa to find jobs leaving  the women to farm and raise
their families, alone (over 150 households in Punguine and Kumba are headed by women). 

As roads are very poor,  rural areas continue to remain isolated and undeveloped.  Access to the
district centre of Chokwe, markets, agricultural supplies, services and public transport is difficult.
Small-holder farmers are solely dependent on selling their produce at whatever price they receive to
generate an income. Consequently, the family farming sector, which comprises the vast majority of
the population, is insecure. The adverse and unpredictable effects of drought, floods and pest
infestations make it an uphill struggle to maintain even a basic standard of living.  

In addition, LWS’ ongoing project activities in Gaza as well as the fact that this particular dam had
been repaired by LWS following the 1996 floods, are major reasons for this appeal.

VI. PROPOSED EMERGENCY ASSISTANCE And IMPLEMENTATION

Description of Assistance
It is proposed to rehabilitate the Punguine Dam spillway by replacing the washed-out section.  The
section will be more than doubled in length to 50 metres.  The spillway will consist of a clay core
with a sand layer protecting a geotextile (Terram) layer. This will be overlaid with a double layer of
interlocking, pre-fabricated concrete blocks as the road surface.  The geotextile acts as a separator to
prevent the concrete blocks being pressed into the underlying clay.One of the retaining walls, at one
end of the spillway, is fractured but still intact and will be repaired.  At the other end a new wall will
be built joining the spillway section to the dam. The upstream section to the spillway will be
protected by blocks and the downstream section with stone.

Implementation Description by Activity
A consulting engineer will be contracted to oversee the repair work and act as LWS’ representative
on site.  Apart from the geotextile, which needs to be imported, all other materials are available
locally.  Contractors will be hired to carry out the heavy earthmoving work with all possible
participation of the local communities.
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Transition from Emergency
The completion of the repairs to the Punguine Dam will end the requirement for emergency
assistance. The Dam will revert to the control of the local community who already have a “Dam
Committee” in place and whose task is to monitor the water levels in the dam and to control the
irrigation gate. They also have the responsibility to carry out basic maintenance of the embankment,
including control of rampant vegetation growth and undertake repairs when necessary. Additionally,
the LWS Community Motivator will carry out awareness training and developmental activities
pertaining to the use of water from the dam (for domestic purposes, watering animals, fishing and
irrigation).  As part of emergency preparedness, the Emergency Liaison Officer will organise a series
of trainings for community members and LWS staff.  These programmes will be an integral part of
the overall package of development and capacity building efforts carried out by the LWS Gaza
Project and will be funded through regular sources.

VII. PROJECT ADMINISTRATION, FINANCE, MONITORING, REPORTING

Project Administration
The Representative carries overall responsibility for the implementation of all project activities within
the LWS Mozambique Country Programme and this includes emergency-related projects too. 
Specific responsibility will be delegated to the Gaza Project Co-ordinator, while  ongoing emergency
preparedness will remain the responsibility of the Emergency Liaison Officer.  Construction of the
remedial works will be contracted out to a qualified engineering company and will be supervised by a
qualified, contracted Consulting Engineer who will represent LWS on site during works.

Project Finance Management and Controls
The Financial Administrator is responsible for overall financial management of project accounts and
disburses funds to projects against cash flow  plans.  The Gaza Project Co-ordinator is in charge of
the project accounting functions.  Payments are made at project level in accordance with agreed
budgets and the Field Manual.  Procurement is centralised in Maputo. Periodic internal audits are
carried out by the Financial Administrator.  Financial reports are received from projects each month
and consolidated into a monthly financial report.  These are submitted to the Secretary for
Administration and Finance in Geneva. Specific donor reports are prepared by the Finance
Administrator with copies to Geneva.  Donor funds are paid into an LWS - Mozambique bank
account in Geneva and drawn down by the field office as required. 

Project Monitoring Procedures
Regular and frequent visits will be made by the Consulting Engineer during remedial works.  He will
liaise closely with Gaza Project staff (particularly the Project Co-ordinator) and local government
representatives as necessary.  He will be required to produce progress and recommendation reports
relating to each visit to the site. In addition, monthly reports of activities are prepared by Gaza
Project as part of normal reporting and monitoring procedures. LWS Gaza Project employs a
Monitoring Officer whose task is to verify that activities conform to plans and schedules; that work
is of required standard; as well as assess the impacts of project activities.  These various reports will
be compiled into a regular monitoring report specific to the project described in this Appeal.
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VIII. IMPLEMENTATION TIMETABLE

Project Assessment, Start-up, Implementation, Close-down, Transition
It is important to repair the Punguine Dam as soon as possible to enable people easy and regular
access to and from their villages and thereby to come out of their isolation.  Furthermore, the work
should be completed before the 1999-2000 rainy season (November to April) firstly to avoid
potentially costly damage to an incomplete repair and secondly, so that the dam may serve its
function as a water storage for the 2000 dry season.

Activities        Period

Pre-assessment April 1999
Start-up, detailed assessment May 1999
Preparation of design drawings May 1999
Remedial works tendering process June 1999
Remedial works commence August 1999
Close-out (before next rainy season) November 1999

IX. CO-ORDINATION

At both provincial and district levels,  LWS Gaza Project has a close relationship and co-ordinates
with government departments of agriculture, rural water supply and sanitation, education, roads,
health and emergency relief.  

LWS co-operates closely with World Relief, an International NGO working in credit, health, agriculture
and water sectors, that also works in the same districts. LWS and World Relief plan and implement
activities together and every effort is made to co-ordinate actions to avoid duplication of efforts. CEDES
currently also operates in Gaza Province (though not in the same Districts as LWS) in agriculture and
infrastructure development projects. 

Close links with World Food Programme (WFP) are maintained as part of emergency preparedness.
There are no other international or UN agencies working in the Project area.

LWS Mozambique works closely with the Christian Council of Mozambique (CCM), the National
Ecumenical Committee (CEDES) and the Lutheran Church of Mozambique.  This request has been
discussed and shared by LWS with CCM.
X. BUDGET

ACT-LWS ESTIMATED EXPENDITURE

Description Type/No. of Unit Budget
USD
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Construction Costs:
Consulting fee pre-assessment Lump sum 2,000
Foundations 72 c. metres 17,300
Pre-fab. concrete blocks 85 c. metres 18,400
Construction of wing walls 800
Geotextile – imported 5002 metres 1,800
Gabion mattress 2,500
Stone – carried from 300 kms by train or truck 10,000
Labour costs 5,000
Hire of earth moving equip 475 cm off clay 11,700
Contracting of engineers & foundations, dykes, repairs 10,800

Sub total 80,300

Operational Costs:
Consult engineer – project supervision Lump sum 3,000
Administration 5,000
Audit fees 600

Sub total 8,600

TOTAL EXPENDITURE & APPEAL TARGET 88,900

BUDGET OVERVIEW US$

CCM Rehabilitation Programme 244,727
LWS Punguine Dam Repairs 88,900

Total Request to ACT Network 333,627
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150 route de Ferney, P.O. Box 2100
1211 Geneva 2, Switzerland

Tel:41 22 791 6033 Fax:41 22 791 6506
e-mail: act@wcc-coe.org

Coordinating OfficeAPPEAL FACT SHEET

Appeal Number:   AFMZ91          Appeal Name: Mozambique Floods – Relief & Rehab.
             

Date Issued:  25 May, 1999                Project Completion Date:   30 Nov 1999

Project Description:   ACT members, the Christian Council of Mozambique and Lutheran World
Service Mozambique proposes to undertake relief and rehabilitation measures to alleviate the
suffering of the flood affected people. CCM will provide seeds and tools as agricultural inputs to
enable cultivation of a crop while LWS plans to repair the damaged Punguine Dam,  in order to
provide villagers access to the main road leading to the administrative and business centre of the
district as well enable the surrounding villages to have water during the dry season.  

Implementing Activity Appeal Target
Partner Description (USD)

Lutheran World Service Repairs to the Punguine Dam 88,900
Christian Council of Mozambique Seeds & tools 244,727

TOTAL APPEAL TARGET:   $333,627
*** Pledges can be communicated to ACT by using the Appeal Pledge Form ***

ACT - Action by Churches Together
Account Number: 102539/0.01.061
Banque Edouard Constant
Cours de Rive 11
Case postale 3754
1211 Genève 3
SWITZERLAND
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150 route de Ferney, P.O. Box 2100
1211 Geneva 2, Switzerland

Tel:41 22 791 6033 Fax:41 22 791 6506
e-mail: act@wcc-coe.org

Coordinating Office

APPEAL PLEDGE FORM
(Please fax to the ACT Co-ordinating Office - Fax:++41 22 791 6506)

Appeal Name:    Mozambique Floods – Relief & Rehab. Appeal Number:    AFMZ91                

Appeal Target:   US$333,627 Project Completion Date:  30 Nov 1999   

Contributing organization: ......................... Telephone number:  ......................................

Contact person: .......................................... ..........................................................
Signature Date

1. Contributions to the ACT bank account: 102539/0.01.061
Amount Expected Other Details
(indicate currency) Transfer Date and Source of Funding

eg Own Funds, Government, Other

................................... ................................ ..........................................................

................................... ................................ ..........................................................

2. Contributions direct to an implementing partner:
Implementing Appeal Amount Expected

Partner Component (indicate currency) Transfer Date

............................. .......................... .......................... ......................

............................. .......................... .......................... ......................

3. Applications to back donors - Governments, ECHO, etc:
Application Implementing Appeal Amount

Made to Partner Component (indicate currency)
.......................... .......................... .......................... .................................

.......................... .......................... ...................... .......................


