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Emergency appeal n° MDRYE002 
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20 January 2009 
 

 
Period covered by this Ops Update: 10 
November 2008 to 31 December 2008; 
 
Appeal target (current): CHF 1,997,283 (USD 
1,643,435 or EUR 1,300,875)  
 
Appeal coverage: 36% <click here to go directly 
to the interim financial report, or here to link to 
contact details >  
 
Appeal history: 
• The Preliminary Emergency Appeal was 

launched on 10 November 2008 for CHF 
1,754,011 (USD 1,493,155 or EUR 
1,160,465) to assist 4,900 beneficiaries over 
a period of 12 months. 

• The Revised Emergency Appeal was 
launched on 5 December 2008 for CHF 
1,997,283 (USD 1,643,435 or EUR 1,300,875) 
to assist 10,500 beneficiaries (1,500 families) 
over a period of 12 months.  

• Disaster Relief Emergency Fund (DREF): CHF 270,067 (USD 229,975 or EUR 178,660) was initially 
allocated from the International Federation’s DREF to support the Yemen Red Crescent (Yemen RC) to 
help  the most affected among the displaced people in Hadramout following the severe flash floods at the 
end of October 2008. The DREF was reimbursed in December 2008. 

Summary: On 24 October 2008, rains brought by a tropical storm that lasted for about 36 hours resulted in 
flash floods througout south eastern and south western Yemen. Based on the situation at that time, a 
Preliminary Emergency Appeal was launched on 10 November in order to respond to a request from the 
Yemen RC, and focused on providing support to take an appropriate and timely response in delivering relief, 
psycho-social support, health, water and sanitation, shelter, and recovery assistance.  
 
From the launch of the Preliminary Emergency Appeal to the beginning of December 2008, the deployed Field 
Assessment and Coordination Team (FACT) further assessed the situation which formed the basis of a 
revised plan of action. This Revised Emergency Appeal was developed in coordination with the International 
Federation’s FACT team, which during December has finished it mission, and the Yemen RC branch. The 
Revised Emergency Appeal covers activities under relief, recovery, risk reduction, health and care (including 
water and sanitation), shelter and capacity building needs of the National Society. 
 
The overall situation in the disaster affected areas has stabilized since the early days of the response and the 
Yemen RC has strengthened its branch in Seyoun. The Yemen RC is now one of the most important response 

Red Crescent volunteers carrying out a 
distribution of non-food items in the city o Tarim, 
sount estaren Yemen. Photo: International 
Federation. 
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agencies operating in Wadi Hadramout. Nevertheless, to date, the Appeal is covered only 36% and funds are 
urgently needed to continue to support the Yemen RC to accomplish the necessary tasks.  
 
This operation is expected to be implemented over 12 months, and will therefore be completed by the end of 
November 2009; a Final Report will be made available by the end of February 2010 (three months after the 
end of the operation).  

 

The situation 
 
On 24 October 2008, a level three tropical storm that lasted for about 36 hours in south eastern and south 
western Yemen resulted in flash floods throughout Hadramout governorate. The governorate of Al-Mahara was 
also affected. The most affected areas in Hadramout were Sah, Som, Tarim, Qatan and Hawra. In Al Mahara, 
the affected areas included Al-Masila, Saihout, Al-Gaida and Hawf. In Hadramout, 67 people were killed, and 
57people were injured. The total number of destroyed houses was close to 3,500 and the agricultural sector 
was heavily hit resulting in farmers being affected in many areas. 
 
As of date, the infrastructure has been repaired and most roads, communication facilities and power networks 
are currently fully functioning. The water and sanitation networks are also recovering but still providing sporadic 
service in some of the affected areas. 
 
In the early days of the disaster, a large number of internally displaced persons (IDPs) were sheltered in 45 
schools. This figure continues to decrease significantly, but there are still areas and schools in which people are 
residing. Most of the affected persons do not prefer to stay in tents thus some local non-governmental 
organizations (NGOs) have begun to support affected families by paying for rent. Some schools have also set 
up temporary classrooms. 
 
The government of Yemen is now looking at how to recover livelihoods including farming and livestock. The 
local and national authorities also consider how to recover some of the small business activities that were in the 
region before the flooding, including bee keeping and date farming. Resettlement of the displaced population, 
land allocation and housing assistance are issues the local governments are still trying to resolve. 
 
The health system continues to recover, as most of the hospitals in the affected area are now reported as 
functioning although there are still some health needs being reported in remote areas.  

 
Coordination and partnerships 

 
The joint efforts by the Yemen RC and the International Federation had a great impact on emergency response. 
In addition to the appeal–based multilateral contributions by and through the Italian government, Netherlands 
Red Cross, Swedish government and Red Cross, Canadian government and Red Cross, Finnish Red Cross, 
Danish Red Cross, Libyan Red Crescent and United Arab Emirates (UAE) Red Crescent, the neighbouring 
National Societies of Iran, Kuwait and Turkey have bilaterally contributed to the operation providing different 
relief items including food, medicines and shelter material. The German Red Cross is mobilizing assistance to 
provide hygiene kits coupled with a process of health education to ensure effective use. The French Red Cross 
has provided support through local expertise in water and sanitation The International Committee of the Red 
Cross (ICRC) has also contributed providing support in terms of water purification and mosquito nets. However, 
the fact that some of the National Societies from the region were not willing to work either bilaterally or through 
the International Federation Appeal was a major obstacle in ensuring effective coordination of the contribution 
through the Movement.  
 
The International Federation and Yemen RC responded to the needs of the population affected by the floods 
through partnerships created at national and provincial levels. Yemen RC took a lead role in local response 
activities and twice a week the National Society attends the inter-agency coordination meetings in Seyoun 
where the operational partners report on their day-to-day activities and prioritize the needs. In addition, the 
Yemen RC has agreed to lead the shelter and non-food items (NFIs) meetings with further analysis and 
evaluation. The operation has also benefited from an effective coordination with different United Nations 
agencies such as United Nations Children’s Fund (UNICEF), World Food Programme (WFP), World Health 
Organisation (WHO), United Nations Development Programme (UNDP) and the Office for the United Nations 
High Commissioner for Refugees (UNHCR).  Ration definitions have been developed to be complementary and 
distribution plans are shared to avoid duplication. The Yemen RC also participated in an in-depth sector 
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programme evaluation by the government and the World Bank and the results of the evaluation are expected to 
be finalized soon providing the basis for the government to launch a comprehensive recovery and rehabilitation 
plan. 
 
National Society Capacity Building 
In response to the historical and emerging challenges facing the country, the Yemen RC has been consistently 
playing its auxiliary role in the alleviation of human suffering. Throughout the years, the National Society has 
improved its capacity to a certain extent in terms of disaster management including preparedness and 
rehabilitation.  
 
Based on its strategy for 2007-2011, the Yemen RC strives to build capacities and scale up services including 
disaster management, health and care and promotion of the Fundamental Principles and Values. The National 
Society also implements community based health development as a flagship programme based on the new 
operating model of operational alliance established with the National Societies of Denmark, Norway, Sweden 
and the International Federation. As a pilot initiative in Hajja and Hoidedah governorates, the programme aims 
to serve up to 10,000 people addressing essential community needs including mother and child health, water 
and sanitation, malaria prevention, health education, literacy and food security    

The Yemen RC delivers its services through a network of branches covering 16 out of 22 governorates. To 
scale up its services with increased capacities at the local level, the National Society is extending its outreach 
including establishment of sub-branches through using the intensified capacity building mechanism of the 
International Federation as a vehicle for scaling up services in line with the National Society’s strategy and the 
Global Agenda Goals of the International Federation.   
 
The branch in Seyoun was established in November 2007. Since is activities during the previous year were very 
limited, the operation has enabled it to mobilize resources and improve its capacities. Since the beginning of the 
disaster, the branch in Seyoun has been able to take full advantage of the International Federation supported 
operation to develop into a fully functioning branch. An office has been identified, staff is in place, volunteer 
policies are used following Yemen RC’s country wide standards and several trainings have been conducted 
involving volunteers. A warehouse with large capacity has also been rented and is now properly managed by 
the branch using the International Federation’s logistics standards.  

 
Red Cross and Red Crescent action 

 
Overview 
Since the early days of the operation, the Yemen 
RC and the International Federation have played 
active roles providing coordination support to the 
Red Cross and Red Crescent Movement partners 
interested in supporting the operation. The 
International Federation’s RC office in Yemen 
activated the standard response tools such as the 
DREF, FACT, and launch of Preliminary and 
Revised Emergency Appeals. Standard logistics 
coordination tools such as the mobilisation table 
have also been used in order to coordinate the 
efforts of the National Societies interested in 
providing in-kind donations. 
 
The plan of action, developed with direct 
beneficiary input, envisages the employment of an 
operation coordinator. The position has been 
advertised and recruitment will depend on the 
identification of a suitable candidate and improved 
funding of the Appeal. In the mean time, following 

the conclusion of the FACT mission in mid-December, the programme coordinator under the International 
Federation office in Yemen is coordinating the operation together with Yemen RC staff and volunteers. 

 

 
Participatory planning has been conducted with 
the beneficiaries to identify the key priorities  
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Progress towards objectives  
 

Relief distributions (food and basic non-food items) 
Objective: 1,500 most vulnerable flood affected families in Tarim and Hawra district have benefited 
from the provision of essential food and non-food items to recover from the effects of the emergency. 

Expected results Activities planned 
• The 300 most affected 

families in the target areas 
have received 
complementary food 
parcels. 

• The 1,500 most affected 
families in the target areas 
have received sufficient 
kitchen utensils to prepare 
their meals. 

• The women, men and 
children of the 1,500 most 
affected families in the 
selected target areas have 
received sufficient clothing 
to provide them with 
protection for the winter 
season (including an extra 
set of clothing to maintain 
personal hygiene and 
emotional wellbeing).  

• The ongoing distributions of 
Yemen RC, the 
government of Yemen, and 
aid agencies are 
complemented. 

• Select and register beneficiaries (including the same beneficiary group 
as for health activities). 

• Train 60 branch and community volunteers (40 in Tarim and 20 in 
Hawra) in distribution activities (including the same volunteers involved 
in distribution of health and recovery materials).  

• Purchase and distribute 1,500 kitchen sets.  
• Combine food distributions of the National Societies and International 

Federation – United Arab Emirates RC is currently running various 
food distributions. An in-kind donation of food kits by the Turkish RC 
will be distributed to the most vulnerable families with the support of 
the Appeal (300 food kits).  

• Purchase and restock 1,500 kitchen sets for Yemen RC warehouses. 
• Purchase and distribute 1,500 clothes kits for women, children and 

men. 
• Replenish and develop a contingency stock of relief supplies in Yemen 

RC. 
• Distribute 2,000 plastic sheeting.  

 

 
Progress: About 3,000 targeted families (around 21,000 beneficiaries) have received food and NFIs from the 
Yemen RC until the end of the reporting period. The number of beneficiaries exceeds the initial target because 
of the additional distribution of the in-kind donations bilaterally received from the neighboring National Societies. 
Beneficiary registration is well organized, records are complete, and the volunteers are actively working in the 
distribution, having established smooth working relations with the affected communities. 
 
The purchasing for the restocking of kitchen sets in the Yemen RC warehouse has not yet begun. The pre-
positioned kitchen sets mobilized from the Yemen RC warehouse in Sana’a, were combined with the locally 
procured, culturally appropriate kitchen sets. 
 
In addition to the relief items received or purchased locally through the International Federation/Yemen RC 
Appeal, the branch in Seyoun has also distributed many food and NFIs received from several neighboring 
National Societies. After one week of customs clearance in Sana’a, 3,000 plastic sheeting from the Netherlands 
RC arrived in Seyoun on 26 December 2008 and will be distributed to the most affected families still living in 
schools in Hawra and Tarim. 
 
4,987 hygiene parcels from the Netherlands RC arrived from Sana’a to Seyoun on 29 December. The following 
day, the Seyoun branch carried out the distribution of 1,695 of these kits to the targeted population in Tarim. 
1,500 kits of the remaining will replenish the disaster preparedness stock moved from Yemen RC headquarters 
at the beginning of the operation and the other 1,792 hygiene kits will be distributed in Seyoun in January 2009.  
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From the beginning of October to the end of December 2008, the food and NFIs distributed to the targeted 
population in floods-affected areas are as following: 
 

Table 1: Food and non-food relief items distributed to flood-affected population between 
October and December 2008 

 
Challenges: There was a brief pause in the operation due to the Eid holidays from 5 to 12 December. However 
the branch continued to distribute relief items up to and including 7 December.  
 
Uncoordinated and unexpected shipments of relief goods from several neighbouring National Societies, without 
any financial assistance for transport, handling and further distributions, represent on-going challenges for the 
International Federation/Yemen RC especially in terms of planning and budgeting. This has also increased the 
problem of keeping the target according to the Appeal related to the strict criteria of beneficiary selection. 

 
Recovery  
Objective: Early recovery needs are assessed and planned, and activities are implemented together 
with the affected communities and key local, national and international stakeholders.   

Expected results Activities planned 
• Recovery plan has indicators 

that are measurable and 
being met.  

• 4,500 school children in the 
most affected families in the 

• Carry out assessments and develop a recovery plan. 
• Identify the affected families in the target districts. 
• Select and register beneficiaries. 
• Distribute 4,500 school kits for children. 

Nr Item 
Description 

Unit Donor Quantity 
Distributed  
so far 

Area of 
Distribution 

Number of 
Households 
Assisted 

1 Blankets Pcs International Federation/ 
Yemen RC 

753 Tarim, Shibam 753 

2 Blankets Pcs UAE RC 1,276 Tarim, Shibam 1,276 
3 Blankets Pcs Iran RC 1,549 Hawra, Tarim 774 
4 Carpets Pcs International Federation  390 Hawra, Tarim 390 
5 Carpets Pcs Iran RC 970 Hawra, Tarim 970 
6 Full clothing kits Kit International Federation 1,675 Hawra, Tarim 1,675 
7 Light clothing kits Kit International Federation 283 Hawra, Tarim 283 
8 Diapers Pcs Yemen RC 580 Hawra, Tarim 580 
9 Food (dates) Pack UAE RC 140 Tarim 140 
10 Food (different items) Pack Turkish RC 500 Tarim, Som, Hawra 500 
11 Food (different items) Sac UAE RC 120 Tarim 120 
12 Food (wheat flour) Sac UAE RC 53 Tarim 53 
13 Food (sugar) Bag Iran RC 120 Tarim 120 
14 Hygienic kits (7 pers.) Kit International Federation 1,500 Hawra, Tarim 1,500 
15 Hygienic kits (5 pers.) Kit Netherlands RC 1,695 Tarim 565 
16 Kitchen sets (7 pers.) Set International Federation 

-purchased locally 
1,250 Hawra, Tarim 1,250 

17 Kitchen sets (5 pers.) Set International Federation/ 
Yemen RC-mobilised 
From HQ stock in Sana’a

1,658 Hawra, Tarim 1,658 

18 Kitchen set (5 pers.) Set Iran RC 100 Hawra, Tarim 100 
19 Mattresses Pcs Yemen RC 391 Tarim 391 
20 Medical supplies In bulk UAE and Kuwait RC N/A Sayun, Tarim, Sah N/A 
21 Mosquito nets Pcs ICRC 4,568 Hawra, Tarim 913 
22 Plastic sheeting Pcs Netherlands RC 3,000 Hawra, Tarim 1,500 
23 Gas stoves Pcs Yemen RC 148 Tarim 148 
24 Water filters Pcs ICRC 499 Tarim 499 
25 Tents (multi-purpose) Pcs UAE RC 6 Tarim 6 schools 
Average number of population assisted so far (seven persons per family) 3,000 families 

(21,000 people) 
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selected target areas have 
received sufficient school 
equipment for the children to 
attend school. 

 
Progress: An assessment was conducted by the FACT and the results show that a real in-depth assessment is 
needed in the recovery area. Children have started to go back to school, so school kits will be necessary. The 
selection of schools is already in progress. Local procurement of school kits will start in January 2009 in Sana’a 
and the content of the kit will be discussed with UNICEF. 
 
The government of Yemen has announced a cash distribution plan for 2,500 families. The amount to be 
distributed is not specified. 
 
Challenges: In kind donations of recovery items, including school kits, are still being sought. Local procurement 
will start in the coming weeks if in kind donations cannot be made available in due course. 

 
Risk Reduction  
Objective: A risk reduction action plan is in place to strengthen the populations’ present and future 
safety and resilience; and early warning systems are explored. 

Expected results Activities planned 
• Support is mobilized from the 

Yemen RC and International 
Federation’s zone. 

• Standard VCA indicators 
(vulnerability maps, and 
population figures) exist. 

• Conduct VCA studies for most vulnerable through the zone disaster 
management department and resources in the National Societies of 
Syria, Jordan, Morocco and Egypt. 

• Establish a Yemen RC/International Federation team in the 6+ months 
of the operation to identify possible areas of intervention of micro 
community based risk reduction projects – either through establishing 
an early warning system or through other specific community-based 
preparedness initiatives which would help reduce the impact of 
disasters and save lives. 

 
Progress: The Yemen RC participated in a multi-sectoral assessment in the floods affected areas coordinated by 
the government with the World Bank. The possible involvement of the National Society in long term disaster risk 
reduction (DRR) activities will be determined in coordination with the efforts of the government and other actors 
working towards the same objective. The multi-sectoral assessment report is expected to be issued soon 
providing the basis for the government to launch a comprehensive plan on DRR in the flood affected areas.  
 
The branch in Seyoun has recently established a working group on vulnerability and capacity assessment (VCA) 
and hazard mapping. The group will work on a plan of action for DRR activities. 
 
Challenges: The branch does not have prior experience in VCA and needs continued support and supervision 
from the headquarters. The DRR activities require long term commitment in terms of follow up and financing.  

 
Health and Care (including water and sanitation) 
Objective: 1,500 of the most vulnerable flood affected families in Tarim and Hawra district are provided 
with hygiene promotion and materials, psycho-social support and small scale water and sanitation 
intervention to maintain the affected people’s dignity, quality of life and wellbeing.   

Expected results Activities planned 
• The flood affected families in Tarim 

and Hawra district have received a 
three months supply of culturally 
appropriate hygiene articles for 
women, children and men.  

• 20 locations have been identified to 
carry out psycho-social activities for 
women and children. 

• Psycho-social activity material has 
been distributed to the activity 
locations. 

• Identify the most affected families in the target districts. 
• Select and register beneficiaries. 
• Conduct trainings and refresher trainings in relief activities for 60 

branch and community volunteers (40 in Tarim and 20 in Hawra). 
• Purchase basic equipments and materials for mobile health 

units, and recruit the necessary staff to run these units. 
• Train 60 community volunteers on heath promotion activities 

(same volunteers as for relief and recovery activities). 
• Train 40 female community volunteers on psycho-social 

interventions (25 in Tarim and 15 in Hawra) for activities with 
women and children. 
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• Families in Tarim and Hawra 
district have improved access to 
primary health care (PHC) services 
including family planning and basic 
medicines. 

• 300 of the beneficiary families living 
in high risk malaria areas have 
received mosquito nets. 

• Eight water supply systems have 
been restored. 

• The quality of drinking water 
supplied is in conformity with WHO 
standards. 

• 40 latrines have been constructed 
in camps and schools of the two 
directorates of Hawra and Tarim 
where needs have been identified 
as more important. 

• Children and teachers have 
received and understood basic 
hygiene practices, and the 
importance of keeping the latrines 
clean and maintenance of the 
latrines. 

• The identified beneficiary group 
has received and understood the 
health promotion information. 

• Identify locations (community centres/tents etc.) for psycho-
social activities and commence the activities with special focus 
on IDPs living in temporary public locations. 

• Distribute 4,500 mosquito nets to 1,500 families living in the most 
malaria infected areas of the two target locations, outside of the 
large government mosquito net distributions or for those whom 
have not received sufficient amounts (the government of Yemen 
was planning a malaria campaign before the onset of the 
flooding and has a stock of mosquito nets available for a larger 
distribution. In addition, ICRC is sending in 1,500 nets for the 
operation). 

• Distribute standard hygiene kits (thrice) and culturally 
appropriate locally purchased hygiene items (once).   

• Restock and pre position 2,000 hygiene kits in the Yemen RC 
warehouses.   

• Mobilise 20 psycho-social kits. 
• Conduct needs assessment and baseline study fort water and 

sanitation. 
• Conduct technical studies and scope of specifications for the 

water network design and latrines in each site. 
• Design the water networks (by an International Federation water 

engineer) in coordination with the local water authorities. 
• Procure supplies. 
• Execute civil works and install water networks pipes and latrines. 
• Monitor the construction. 
• Prepare a final survey. 
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Progress: The most affected families in Tarim and Hawra have been identified. There has also been some more 
identification of affected families in the farther outskirts of Hawra. A basic health plan has been established by the 
Yemen RC, approved by the upper management and reviewed by the Health Unit of the International Federation’s 
Middle East and North Africa (MENA) Zone. Plans for implementation will start in the coming weeks. A local 
health coordinator has been identified in Seyoun branch to supervise implementation of the health activities and 
hygiene promotion in the most affected areas with additional distribution of 6,000 hygiene parcels which will be 
locally procured by the German RC. Thirty Yemen RC volunteers have been trained on community based first aid 
(CBFA) modules in December and plans are under way to train another 30 volunteers in psycho-social support 
(PSP) and related issues.   
 
As stated in table 1, 4,568 mosquito nets and 499 water filters were provided by the ICRC and 1,500 locally 
procured hygiene kits have been distributed in November 2008 (source: International Federation/Yemen RC). It is 
expected that the local procurement of 6,000 hygienic parcels will be bilaterally carried out by the German RC in 
January-February 2009. The local procurement of PSP kits are aimed to be started in January 2009. Water and 
sanitation technical baseline studies, including beneficiary identification, have been completed and water and 
sanitation programming has been very closely coordinated with the local water board. 

 
In Hawra district, the first school-shelter site of Fadh accommodating some of the most affected people is having 
high quality water latrines installed. The system will support approximately 100 persons living in the site and will 
also be used by 300 students who are now returning to school. The construction is approximately 80% complete 
and will be finalized by mid-January 2009. The second shelter site of Fadh will have two latrines installed by the 
Yemen RC. These latrines will be used by approximately 50 persons accommodated nearby. The construction is 
approximately 40% complete and will be finalized by mid-January 2009 as well. 
 
In Tarim district, the following water and sanitation projects are close to completion: 

• In Al-Keria: Two water storage tanks have been installed in a school. The school has been used by 250 
displaced persons, and approximately 950 students now starting to return to class will benefit from the 
tanks. 

• In the city of Tarim, the Yemen RC is currently supporting the rehabilitation of 10 school latrines and 
showers which will benefit 1,500 students and 350 people physically accommodated at the school. The 
rehabilitation of the latrines will be finalized by the end of January 2009. 

• Two latrines will be installed at the Algooz shelter (school) by the end of January 2009. The school will be 
used by 150 students. 

 
A full time water and sanitation engineer has been hired by the Yemen RC (Seyoun branch) to ensure the quality 
of the water sanitation projects and three water sanitation teams are working in the field. Due to the low coverage 
of the appeal, the water sanitation activities are currently under revision. The focus will be on finalization of 
projects already started and development of new ones depending on availability of further funding.  

 
Challenges: The preoccupation of the Yemen RC health personnel in other priorities has contributed to the delay 
in the implementation of the planned health activities as part of the emergency operation. It is expected that the 
hiring of a local health staff in Seyoun in coordination with the German RC will facilitate the implementation of the 
planned health activities. 
 
The FACT have proposed a psycho-social kit from previous operational experience, but the procurement of these 
kits will not start until a PSP professional has more precisely defined the need and the nature of the programme to 
be implemented. 
 
The water and sanitation engineer hired by the Seyoun branch has taken over the planning and coordination of 
related activities with necessary transition from the previous engineer who was seconded by the French RC to 
work with the FACT. The progress in implementation will, however, depend on how fast the funding situation 
improves in the coming period.  

 
Shelter 
Objective: The shelter needs of the target population in Tarim and Hawra, who are currently in 
temporary shelters, are met. 

Expected results Activities planned 
• The target population is 

accommodated in safe and 
• Identify target shelters 
• Coordinate with beneficiary groups. 
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adequate shelters. 
• Beneficiaries are involved in 

the implementation. 
• Procured or in-kind large 

tents are installed and being 
used as community centers 
or schoolrooms.  

• Carpets are being used in 
households and shelters. 

 

• Provide 10 large tents in order to function as either temporary 
classrooms or community centers, while the schools remain temporary 
shelters. 

• Distribute and install tents. 
• Review to consider expansion of programme to beyond the planned 

number of shelters. 
• Supply plastic sheeting to a small amount of communities that have 

expressed an interest in fabricating community centers and temporary 
schools that are not supported by other agencies in hard to access 
areas.   

• Procure locally appropriate carpets and flooring materials for home 
distribution. 

 
Progress: 390 carpets procured by the International Federation and 970 delivered by the Iranian RC have been 
distributed to 1,360 targeted families. Due to the fact that the emergency phase is winding down, the distribution 
of 1,000 tents delivered by the Iranian RC is postponed. The branch expects to use them as a disaster 
preparedness stock.  
 
United Nations agencies have announced plans to mobilize 140 large tents for schools. The Yemen RC is waiting 
to see if there will still be unmet needs in this respect. In the meantime, the distribution of large multi-purpose 
tents, received form the UAE RC, is postponed. 
 
Challenges: The main needs in shelter are related to new house construction and rent support. Currently, the 
International Federation/Yemen RC plan does not consider either of these options. 

 
Capacity Building  
Objective: Yemen RC has increased its response capacity through trainings, workshops, materials and 
other support, including national intervention teams (NITs) and response.   

Expected results Activities planned 
• 40 volunteers are trained. 
• Ongoing coordination 

meetings with government 
and other organizations are 
established. 

• The capacity of the Seyoun 
branch is increased in human 
and material resources.  

• Review the response capacity of Yemen RC. 
• Identify training requirements. 
• Conduct workshops.  
• Purchase equipment. 
• Upgrade equipment in the Seyoun branch.   

 
Progress: 40 volunteers of the Seyoun branch were trained on how to conduct a needs assessment in a 
participatory approach. 30volunteers and staff of the branch were trained on the project planning process (PPP) 
to enable them to plan, implement, and report on Red Crescent activities in line with the Yemen RC strategy for 
2007-2011. Another 30 volunteers were also trained on CBFA and preparations are under way to train other 
volunteers on psycho-social support at the beginning of 2009. 
 
The Seyoun branch has now been fully established.  Equipment has been purchased, installed and programmed.  
The branch is active on all days and the International Federation standards are being implemented in terms of 
logistics, finance, reporting, and etc.  
 
Challenges: The branch has been going through a process of intensified capacity building. While this is 
necessary to ensure adequate capacity for the operation, the process has also been one that can create a level of 
strain on the volunteers and staff who have to maintain the critical balance in the management of their time 
between the field operational requirements and the capacity building needs. 

 
Logistics  
Objective: The local logistics capacity is assessed and reinforced. 

Expected results Activities planned 
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• Mobilization of relief goods is 
coordinated, including 
reception of all incoming 
goods, warehousing and the 
efficient dispatch of goods to 
the final distribution points. 

• The International Federation 
worked with the Yemen RC to 
support and build the logistics 
capacity through training and 
workshops. 

• Support any required procurement against the budgeted relief items 
through the Regional Logistics Unit (RLU) in Dubai. 

• Coordinate mobilisation of relief goods, including in-kind donations, 
through the RLU. 

• Support the distribution of incoming goods to affected individuals and 
communities to address identified needs. 

• Maintain a resource mobilisation table and share with the relevant 
parties as required through the RLU. 

• Conduct relief and logistic workshops for the Yemen RC staff and 
volunteers. 

 
Progress: Two regional logistics staff were mobilized during the FACT phase of the operation, one from the 
International Federation’s Lebanon representation and another from its Jordan representation. The logistics 
mobilization provided excellent support to ensure the International Federation’s systems and move the operation. 
A mobilization table is posted on the International Federation’s disaster management information systems (DMIS) 
and donors are utilizing from it.  
 
Yemen RC (Seyoun branch) employees have been trained on warehouse management with a focus on 
International Federation requirements for warehousing and reporting. Warehousing management has been 
established on the basis of the standards in logistics including bin and stock cards, goods delivery notes, waybills, 
and etc. 
 
Regular inventory mechanisms have been established and warehousing data base has been created. Contracts 
with truck companies have been drafted and signed. 
 
Local procurement of relief items has been done in a proper way on the basis of the International Federation’s 
standard procurement procedures, along with the distributions of relief items in the field. 

 
Challenges: The goods clearance process in Yemen is complicated and takes a lot of time. Uncoordinated and 
unexpected deliveries from the neighbouring National Societies have increased the pressure not only in terms of 
storage but also in terms of distribution.  
 
Some of the affected areas are not still accessible to big trucks and lorries. 

 
Communications – Advocacy and Public information 
 
The Yemen RC has effectively promoted the operation with extensive use of the local press. Eight newspaper 
articles have been published and many live radio interviews have been recorded since the beginning of the 
operation. The FACT has also done some local interviews, though interpreters, to promote the work and activities 
of the International Federation and the Yemen RC in relation to the flood operation. The communications 
department of the International Federation in Geneva has also developed and posted press releases and web 
stories promoting the operation at a global level.  
 
Continuing efforts in promotion and advocacy will go a long way in improving the funding prospect in order to 
ensure that the objectives of the operation are fully implemented according to the plan.  
 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
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The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact: 

• In Yemen: Abbas Zabarah, Secretary General, Yemen Red Crescent, Sana’a; email: 
abbaszabarah@yahoo.com; phone: +967 1298615; and fax: +967 1283131. 

• In Yemen: Mr. Tenna Mengistu; Country Representative, Yemen Representation, Sana’a; e-mail: 
tenna.mengistu@ifrc.org; phone: +967 71196006; and fax: +967 1481871. 

• In MENA Zone: Mr. Eduard Tschan, Deputy Head of Zone Office; email: eduard.tschan@ifrc.org; 
phone: +962 79 504 29 22; and fax: +962 6 569 45 56. 

• In Geneva: Pablo Medina, Operations Coordinator, Operations Coordination Team; phone: +41 22 
730 4381; fax: +41 22 730 0395; email: pablo.medina@ifrc.org 

 
<Interim financial report below; click here to return to the title page> 
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Selected Parameters
Reporting Timeframe 2008/10-2008/12
Budget Timeframe 2008/11-2009/10
Appeal MDRYE002
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRYE002 - Yemen - Flash Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 1,997,283 1,997,283

B. Opening Balance 0 0

Income
Cash contributions
Canadian Red Cross (from Canadian Government) 93,635 93,635
Danish Red Cross 24,275 24,275
Finnish Red Cross 62,276 62,276
Italian Govt Bilateral Emergency Fund 222,222 222,222
Libyan Red Crescent 5,000 5,000
Netherlands Red Cross 153,941 153,941
Swedish Red Cross (from Swedish Government) 149,557 149,557
Switzerland - Private Donors 200 200
United Arab Emirates Red Crescent 5,501 5,501
C1. Cash contributions 716,608 716,608

C. Total  Income  = SUM(C1..C5) 716,608 716,608

D. Total  Funding = B +C 716,608 716,608

Appeal Coverage 36% 36%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 716,608 716,608
E. Expenditure -697,073 -697,073
F. Closing Balance = (B + C + E) 19,535 19,535

Extracted from the IFRC financial statements 2008 Prepared on 20/Jan/2009 Page 1 of 2
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,997,283 1,997,283

Supplies
Shelter - Relief 114,600 11,872 11,872 102,728
Clothing & textiles 210,000 214,729 214,729 -4,729
Water & Sanitation 110,360 14,337 14,337 96,023
Teaching Materials 135,000 135,000
Utensils & Tools 120,000 46,411 46,411 73,589
Other Supplies & Services 515,000 194,148 194,148 320,852
Total Supplies 1,204,960 481,496 481,496 723,464

Land, vehicles & equipment
Vehicles 30,000 30,000
Computers & Telecom 1,771 1,771 -1,771
Office/Household Furniture & Equipm. 20,000 5,917 5,917 14,083
Total Land, vehicles & equipment 50,000 7,688 7,688 42,312

Transport & Storage
Storage 6,413 6,413 -6,413
Distribution & Monitoring 4,809 4,809 -4,809
Transport & Vehicle Costs 130,000 10,741 10,741 119,259
Total Transport & Storage 130,000 21,963 21,963 108,037

Personnel
International Staff 160,000 289 289 159,711
National Staff 9,600 703 703 8,897
National Society Staff 45,900 25,776 25,776 20,124
Consultants 7,957 7,957 -7,957
Total Personnel 215,500 34,725 34,725 180,775

Workshops & Training
Workshops & Training 110,000 11,843 11,843 98,157
Total Workshops & Training 110,000 11,843 11,843 98,157

General Expenditure
Travel 40,000 8,518 8,518 31,482
Information & Public Relation 29,000 2,284 2,284 26,716
Office Costs 30,000 7,181 7,181 22,819
Communications 30,000 1,579 1,579 28,421
Professional Fees 10,000 10,000
Financial Charges 1,000 43,855 43,855 -42,855
Other General Expenses 17,000 497 497 16,503
Total General Expenditure 157,000 63,914 63,914 93,086

Programme Support
Program Support 129,823 46,175 46,175 83,649
Total Programme Support 129,823 46,175 46,175 83,649

Operational Provisions
Operational Provisions 29,268 29,268 -29,268
Total Operational Provisions 29,268 29,268 -29,268

TOTAL EXPENDITURE (D) 1,997,283 697,073 697,073 1,300,210

VARIANCE (C - D) 1,300,210 1,300,210

Extracted from the IFRC financial statements 2008 Prepared on 20/Jan/2009 Page 2 of 2
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