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Preface 
 

This evaluation was conducted in Ethiopia in November 2011 by a team from Valid 

International led by James Darcy and comprising Eleni Asmara, Theresa Banda and 

Deborah Clifton (for the Canadian Humanitarian Coalition). The findings presented in the 

evaluation report are those of the authors and do not necessarily represent the views of the 

DEC Secretariat or member agencies. That said, a high degree of consensus was found to 

exist on most of the issues explored, and the report attempts to reflect this consensus.  

 

The authors would like to thank all those who gave their time and advice so generously 

during the conduct of the evaluation. In particular we would like to thank the staff of Merlin 

who hosted our visit in Addis Ababa and in the field.  
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Executive Summary       

 

1.  Background to the RTE 

This report contains the findings of a real-time evaluation conducted for the DEC in Ethiopia 

in November 2011, as part of a wider regional RTE also covering Kenya and the response to 

recent Somali refugee influxes in both countries. A summary Synthesis report has also been 

written for the overall regional response (not including Somalia), which includes some 

generic conclusions about the DEC response and should be read in conjunction with the 

present report. The provisional conclusions of this RTE were shared and discussed with 

DEC member agencies in Addis Ababa prior to the evaluation team’s departure. One 

member of the team was appointed by the Canadian Humanitarian Coalition1 to evaluate the 

use of HC funding, test the viability of joint evaluation and provide a particular focus on 

gender issues. 

Following the DEC ‘accountability priorities’, the performance of the DEC agencies was 

reviewed according to the effectiveness and efficiency of the response to date, including 

preparedness; the quality of responses judged against established standards, principles and 

best practice; the accountability of agencies to aid recipients; and the extent to which 

lessons had been learned from previous responses, in particular regarding the link between 

short and long term dimensions of crisis in this region. The specific questions addressed 

under each heading can be found in the Annex. 

 

2. Context 

The context for the Ethiopia crisis response was a situation of critical food insecurity, water 

shortage and acute stress on households and livelihoods, particularly in the south and east 

of the country (Oromiya, SNNPR and Somali regions) which is where this RTE was focused, 

with field visits to Gode and Borena zones. In addition, the RTE considered the response by 

DEC agencies to the situation of Somali refugees in the camps at Dolo Ado. The immediate 

trigger for the crisis was drought attributed to the current La Niña episode in the eastern 

Pacific and consequent failure of meher and belg rains in the highlands – as well as patchy 

deyr and gu rains in Somali region. As in Kenya, this compounded other factors including 

high food and fuel prices. The symptoms of the crisis have included high levels of acute 

malnutrition, morbidity and mortality, the most extreme conditions being found in the Somali 

refugee camps. Most of those consulted felt that, thanks to early warning, existing safety 

nets and systematic response to problems like acute malnutrition, a potential catastrophe 

had been averted. Certainly there has not been famine like that experienced in the conflict-

affected 1980s, since when Ethiopia has developed considerably. Even since 2006 there 

has been significant progress. But there has been widespread human suffering, the 

response has been patchy and great damage has been done to livelihoods, particularly 

those of pastoralists. 

                                                           
1
 An organisation similar to the DEC, whose members include Canadian affiliates of Save the Children, Plan 

International, Care, Oxfam Canada and Oxfam Quebec.  
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Central government planning is a feature of the Ethiopian system, and this has both 

strengths in terms of early warning and coordination; and weaknesses in the form of delayed 

approvals and control of information. There is considerable mistrust of international 

organisations, particularly those working in the highly sensitive Somali region and the Dolo 

Ado camps, and there are tight restrictions on access, recruitment and operations.  

Establishing trust and good relationships at both Federal and Regional levels is said to be 

key to the ability to operate effectively.  

 

 

3. Effectiveness 

It is a measure of how the scale of the present crisis took time to be become acknowledged 

that the projections in the government’s Humanitarian Requirements Document (HRD) of 

people requiring assistance had to be revised twice: from 2.8 million to 3.2 million in April 

2011; and then again to 4.5 million in July. Since agencies are only allowed to operate within 

the parameters set by the HRD, this had a constricting effect on early response, particularly 

given the long lead time for approval of projects. The major donors (including the US and 

UK) were pushing for a scaled-up response in the first half of 2011, and the OCHA-managed 

HRF funding allowed some crucial early intervention. DEC funds, when they came, played 

an important ‘bridging’ and gap-filling role, particularly as allocation was not dependent on 

demonstrating particular levels of mortality and malnutrition. While the larger agencies were 

able to draw on their own unrestricted funds, one smaller agency –  for which DEC made up 

around 40% of funding for the crisis response – noted that without the DEC funds ‘we would 

have been delayed by six to eight weeks’.  

 

Within the constraints noted above the response by DEC agencies and the use made of 

DEC funds was judged by the RTE team to have been generally effective. Most based their 

response on existing programs and partners, which proved an efficient method of expansion 

though it may have contributed to gaps in coverage in areas like SNNPR and Somali region. 

In the latter, for example, only Islamic Relief was operating in Afder zone – although this also 

reflects access constraints and security concerns.  

 

As in Kenya, the main caveat on effectiveness was that the response was late – by some 

two to three months according to some, longer according to others. Overall, funding was not 

the major constraint that it was in Kenya, though major institutional funding did not become 

available until May and donors were going by the stated HRD requirements. Rather the 

constraints were those noted above, including the ‘lag’ in project approval – on average 

about two months from when proposals were submitted to government – and issues of 

access and capacity. The latter included limited partner capacity and too few local and 

national partners through which to channel the international response; as well as major 

challenges of staff recruitment and capacities. Some agencies noted weaknesses in their 

own internal capacities, including lack of management capacity and organisational 

experience, as significant causes of delayed response. 

 

 

4. Quality 
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The RTE team was favourably impressed with the overall quality of the programs that it was 

able to visit. DEC agencies have a high level of confidence in the quality of their emergency 

responses, in large part because their national partner organisations are well established 

and some already subscribe to international codes and standards.  All the INGOs 

interviewed provide training on standards and conduct to staff and partners, and are 

confident of the awareness and commitment of their own senior staff.  The Livestock 

Emergency standards (LEGS) are clearly widely followed by actors in pastoral and agro-

pastoral areas. Both national and international agencies described quite rigorous project 

output monitoring; but there appeared to be a relative weakness in quality assurance, with 

monitoring focused on quantitative outputs and technical standards rather than wider quality 

issues. In the Dolo Ado camps, even meeting the most basic technical standards was said to 

be a continuing challenge. 

 

Many saw the large numbers of newly-recruited staff, including many quite new to 

humanitarian work, as constraints to quality and the ability to deliver effective training. 

Several people also mentioned the unreliability of ‘training’ as means of ensuring 

compliance. Local capacity building is the priority for international staff in several agencies. 

 

The lack of coordination among INGOs with respect to their work through the same partners 

was recognised by most as a concern, but given the constraints placed on international 

actors they see no other ways of working. More generally on coordination, agencies describe 

a lack of transparent coordination and decision making as contributing to turf wars, and to a 

lack of clarity around partnerships, future intentions and program duration.   

 

The aspect of project appropriateness most stressed by drought-affected men and women, 

as well as by government and NGOs, was the need for emergency interventions to 

simultaneously address current needs and contribute to future resilience. On both counts, 

the credibility of assessment data was felt to be a major challenge in planning and delivery 

the most timely and appropriate response. The HRD document was still heavily food 

focused, and there was felt by many to be a relative lack of due attention to other sectors. 

 

5. Accountability 

Accountability to aid recipients adopted for this RTE was reviewed under the headings of 

communication, community involvement and feedback/complaints mechanisms. With regard 

to these the agencies generally scored well. For both directly implemented projects and 

those run through partners we found an impressive ability among community women and 

men to explain their entitlements and how these were arrived at. The extent to which 

projects visited in Borena had clearly been designed by communities and reflected the 

priorities of affected women and men was impressive. The need for formal complaints 

mechanisms is universally recognised by all actors, and these have either been introduced 

or are in the process of being set up for all projects visited.  Limitations of time meant that it 

was not possible to assess how well these worked in practice. 

There is an apparent link between accountability and the operational mode of a given 

agency. One evident strength of working with partners is their level of acceptance in 

communities, and consequent sense of community ownership of the activities. Some felt this 

was higher than in projects directly implemented by INGOs.  But a recent Oxfam RTE found 
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that while partners feel confident and satisfied about their level of accountability, in practice 

there appear to be few mechanisms in place to ensure it. 

 

6. Lessons learned 

The DEC agencies in Ethiopia have clearly drawn on their own recent experience in 

developing their approaches to the current crisis – though (as in Kenya) they appear to 

suffer from some loss of institutional memory concerning their longer-term engagement in 

Ethiopia, and lacked the long-serving staff that they used to have. In particular agencies 

have learned that emergency responses which are built on and work alongside longer-term 

development projects are likely to have greater impact in themselves, to increase future 

scale up and response capacity, and to assist in building resilience. This is crucial in 

chronically drought-prone areas. Communities themselves demonstrate a high level of 

commitment to emergency interventions that are seen as supporting them in carrying out 

their own priority activities. 

 

Markets and market interventions are clearly one area where agencies have improved their 

understanding in recent years. But much more work is needed to help increase long term 

livelihood security for pastoralists; for example on assisting pastoralists to take animals to 

market regularly to ensure best prices and greater economic security in hard times. More 

generally it was felt that the impact of escalating food prices had yet to be adequately 

accounted for in the design of relief responses, particularly those involving food and cash 

inputs. 

 

One lesson that appears to be more difficult for agencies to get adopted by the wider system 

is thae recognition that continuity of program engagement between crises is essential, in a 

context where crisis is an ever-present possibility. For example, agencies working in health 

question the effectiveness of interventions in the absence of government planning for 

continuity, worrying that emergency levels of malnutrition in particular could recur with the 

phase out of emergency interventions.   

 

Many of those consulted felt that a shift of perspective from ‘crisis response’ to ‘risk 

management’ was needed, but had only partly been achieved. Some new initiatives, 

including new forms of risk financing (including weather-based insurance), were helping to 

point in this direction. Meanwhile some more immediate steps could be taken, including the 

routine adoption of ‘crisis modifiers’ in all development programs in drought-prone areas to 

allow for quicker and smoother adaptation to extreme circumstances. A more general shift 

was felt by many to be required away from the use of outcome indicators such as nutritional 

data towards the use of predictive (risk) indicators as a basis for early intervention. The 

necessary complement to this was an agreed policy framework for early (preventive) 

intervention and specific funds to enable such interventions. 

 

7. The situation in the Dolo Ado camps for Somali refugees appears alarming.  A 

recent survey by Save the Children US and others found levels of acute malnutrition and 

mortality in two of the camps (Kobe and Halowyen) far in excess of emergency thresholds. 

Assuming their figures are accurate and representative, it is shocking that such levels persist 

in camps (particularly Kobe) that have been established for some time and where 

admissions have reduced dramatically since the peak in mid-2011. The situation in the 
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transit camp is said to be particularly bad. The RTE team was unable to find an explanation 

of how such figures could have emerged from what were said to be ‘stabilised’ 

environments. More generally there appears to be a substantial reality gap between the 

actual conditions in the camps as described to us by many of the DEC agencies, and the 

picture painted by ARRA (the government body concerned) and UNHCR. Of all the priorities 

for action in the country, this appears to us to be the most urgent – especially in light of the 

potential for new refugee influx from Somalia. 
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Section 1:  Context and background      

 

 

1.1 The current crisis in context: Ethiopia, drought and food insecurity 

Ethiopia was the site of one of the worst famines in recent history in 1983-5. Much has 

changed since then, with the end of the civil war around twenty years ago and a period of 

stable government since then.  Although there has been significant development and 

economic growth in that time, the country is still not self-sufficient in staple food production. 

This is due in part to the high and growing human population, poor soil fertility, 

environmental degradation in some regions, and inadequate investment in agriculture. 

Recurrent shocks such as drought and flooding regularly affect food production, and climate 

change is generally recognised as an underlying factor. In recent years there have been 

severe droughts and subsequent food and health crises in 2003, 2006 and 2009. 

 

Ethiopia’s GDP is growing substantially year on year and there is domestic commercial 

expansion due to significant government investment in rural infrastructure. Nevertheless the 

purchasing power (effective demand) of rural households remains weak with almost 40% of 

the rural population living in poverty. Urban areas are somewhat better off and food gaps are 

filled in part by commercial imports of staple foods, in particular wheat (0.5 million tonnes 

imported each year). As in recent history, however, a large part of the food gap is filled by 

food aid imports. Each year food relief distributions are made to households affected by 

disasters such as droughts and floods, on top of the food and cash distribution to chronically 

food insecure households assisted by the national ‘Productive Safety Net Program’ (PSNP). 

 

The crisis in 2011 was triggered by drought attributed to the La Niña episode in the eastern 

Pacific and consequent failure of meher and belg rains in the highlands – and patchy deyr 

and gu rains in Somali region. The result has been a situation of critical food insecurity, 

water shortage and acute stress on households and livelihoods, particularly in the south and 

east of the country (Oromiya, SNNPR and Somali regions). As in Kenya this compounded 

other factors including high food and fuel prices, and the symptoms have included high 

levels of acute malnutrition, morbidity and mortality. Meanwhile the parallel food and 

livelihoods crisis in Somalia, exacerbated by conflict and insecurity, led to a major influx of 

Somali refugees into Ethiopia during the course of 2011, peaking around the middle of the 

year. 

 

 

1.2 The humanitarian system and donor response in Ethiopia 

In Ethiopia, more than in other countries in the region, emergency response is factored in to 

annual government planning, with the production of a twice-yearly ‘Humanitarian 

Requirements Document’ (HRD) which makes a six month forward projection of relief 

(mainly food) needs for those whose needs cannot be met through the country’s social 

protection mechanism (PSNP). This sets the framework both for international donors and for 

all agencies who wish to provide relief services in Ethiopia.  
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Humanitarian aid is financed internationally through a number of different channels. The EC 

(ECHO) and US (USAID/OFDA), together with the UK (DfID) are the largest donors to 

emergency responses. While most donors fund implementing agencies directly, there has 

also been the establishment of a common fund called the Humanitarian Response Fund 

(HRF) managed by UNOCHA. By 2011 this had disbursed some USD 50 million against 

proposals submitted by UN and INGOs.  

Overall international funding for the emergency response in Ethiopia (including that for 

Somali refugees) in the period July-December 2011 was approximately USD 510 million.2 

There remains a significant shortfall of around 42% of requirement for the refugee response.  

Of the GBP 75 million (USD 116m) raised by the DEC regional appeal to date, around 30% 

(GBP 22.5 million, USD 34.9m) has been allocated to the response in Ethiopia, including the 

refugee response. This represents around 7% of the total international funding for the 

Ethiopia response.  

 

 

1.3 Real-time evaluation and methodology 

The terms of reference for the RTE can be found in Annex 2 of this report. The evaluators 

followed the structure of the four ‘accountability priorities’ of the DEC, and devised a series 

of questions (also in the Annex) designed to help evaluate the response under four main 

headings:  

 Effectiveness of scale-up and response, including preparedness;  

 Quality of the response, judged against compliance with humanitarian principles, 

standards and best practice;  

 Accountability  of the response to the aid recipients, in terms of communication, 

participation and feedback; and  

 Extent to which the response builds on lessons learned from previous drought 

responses particularly with regard to linking short- and longer-term agendas. 

A series of interviews was conducted in late November 2011 in Addis Ababa and selected 

field locations, primarily with the staff of DEC member agencies, but also with government 

officials, UN agencies and local partner organisations. This was supplemented by a review 

of selected agency program and strategy documents. Field program visits and consultation 

with aid recipients were conducted in Gode and Borena. Logistical factors – flights cancelled 

or roads made impassable by rain –prevented planned visits to Afder and to the Somali 

refugee camps in Dolo Ado. This was a significant limiting factor in the efforts of the 

evaluation team to make direct observation of field programs and to interview front line staff, 

partners and aid recipients. In order to help compensate for this, a number of interviews 

were conducted with agency staff working in the Dolo camps, the results of which are 

reflected in Section 3.  

 

 

 

 

 

                                                           
2
 Source: UN OCHA Financial Tracking Service as at 25 January 2012 (http://fts.unocha.org/)  

http://fts.unocha.org/
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Section 2:  Response to the crisis in South and East Ethiopia   

 

2.1 Introduction 

As noted above, the geographical coverage of the evaluation was limited in terms of field 

visits; but the areas visited (Borena/Oromiya and Gode/Somali) represent some of the worst 

affected by the current crisis. Although the emphasis in this section is on findings from those 

areas visited, the findings as discussed in interviews with agency staff in Addis Ababa 

largely echoed their experiences in other areas of the country. 

Following the DEC ‘accountability priorities’, the performance of the DEC agencies was 

reviewed according to the effectiveness and efficiency of the response to date, including 

preparedness; the quality of responses judged against established standards, principles and 

best practice; the accountability of agencies to aid recipients; and the extent to which 

lessons had been learned from previous responses, particularly regarding the link between 

short and long term dimensions of crisis in this region. The specific questions addressed 

under each heading can be found in the Annex. 

 

2.2 Effectiveness and efficiency of response 

In addressing the questions of effectiveness and efficiency of the DEC agency response, the 

evaluators were guided by three sets of questions: 

1. How well prepared were agencies to respond to this disaster? How timely was 
their response? 
2. How effectively have agencies scaled up to respond in the most urgent sectors 
and to the needs of the most vulnerable? How efficient was the response? 
3. How have agencies been able to work with local and national capacity? More 
generally, how well coordinated were their activities? 

 

2.2.1 Effectiveness of scale up 

Several agencies felt their effectiveness was grounded in well-thought out scale up 

strategies. Concern WW, Oxfam Canada and others made decisions not to expand 

geographically outside of areas where they already had an established presence.  Many 

INGOs already had long term partnerships in the affected areas, and found it relatively easy 

and effective to scale up with or through those partners. Several described their long term 

activities as “low-level” or “ongoing” humanitarian programs, because of the almost perennial 

drought situation. Oxfam GB, by way of comparison, did move into new geographic areas (in 

Borena), and identified its most effective emergency role there as one of “gap-filling”, based 

on its greater flexibility, and ability to deploy highly skilled short-term technical support. 
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Where INGOs felt their interventions had been effective, many attributed this to the 

availability of internal funding that enabled early intervention.  Some agencies were able to 

fund partners to start up activities two to three months before government agreements were 

formally signed (e.g. Age UK’s sister organisation Help Age International funding to SOS 

Sahel).  While this entailed some risk, it clearly helped communities when it was most 

needed.  Also credited were funds made available quickly and/or with less rigorous proposal 

standards, including Humanitarian Coalition funds, the HRF through UNOCHA, and CIDA 

funds. In broad terms, the availability of funding appears not to have been the major 

constraint that it was in Kenya. This view was shared by agencies including Age UK/Help 

Age, Merlin, Oxfam GB and others. 

Agencies whose long term programs are focused on drought mitigation and disaster risk 

reduction felt the emergency interventions were effective because they built on and further 

contributed to longer-term resilience. A variety of initiatives aimed at reducing drought impact 

on pastoral livelihoods were commended, including de-stocking, PHP, pasture clearance 

and water supply.  NGOs, government, and people receiving the services cited their long 

term mitigation aspects, in addition to the immediate relief provided, in describing why these 

were considered effective.  Several agencies were able to give examples of where their long 

term mitigation work resulted in those communities being less affected than others. The 

government is also supportive of longer term work that promotes resilience and strengthens 

community coping abilities.  

Agencies whose strategy was to scale up in existing areas of work, particularly where those 

were also severely affected areas, felt they made the right choice. Oxfam GB acknowledged 

that its long term program areas were not as badly affected as some, but that continued 

work through partners in those woredas (districts) is still worthwhile, especially in the form of 

infrastructure rehabilitation for future risk reduction.  Oxfam also responded in some new and 

more badly affected areas. 

A key aspect of effectiveness was the extent to which agencies made efforts and were 

successful in ensuring benefits to specific groups within target communities, particularly 

women.  SOS Sahel (a national partner of several INGOs) and others described strategies 

for ensuring different opinions of women, men, boys and girls were recognised and reflected 

in all aspects of program design and implementation.  These methods were clearly 

described and greatly appreciated by project participants and beneficiaries. 

Coordination and inter-agency communication was felt to contribute to response 

effectiveness, particularly in Gode.  Clusters were found to be useful for relationships, 

sometimes enabling joint advocacy on critical issues, and INGO coordination and 

transparency was commended by local government officials.  Recognition by all 

organisations that drought conditions requiring intervention are increasing in frequency has 

helped facilitate cooperation.  

Merlin’s health and nutrition programs were identified as particularly effective, providing a 

genuinely life-saving essential service.   
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2.2.2 Challenges to Effective Response 

All DEC and HC-funded organisations cited delay and difficulty in getting government 

clearance and approval to implement their programs; on average about two months from 

when proposals were submitted to government, to when approval to start work was granted. 

The nature of the government approval process is such that agreement has to be sought at 

both federal and regional levels. Good working relationships and trust were reported to be 

important factors in ensuring timely and successful applications for project approval. 

Staff recruitment difficulties were widely acknowledged to have had a major impact on 

response effectiveness. Limits on the number of international staff allowed (one per project) 

and visa requirements were both factors. One agency was very candid in acknowledging a 

misstep in judging the number of internationals required for scale up. While some agencies 

were satisfied with their ability to re-allocate staff from their long term programs, others felt 

that staff who had been working on development projects like honey production did not have 

skills that were relevant or transferable to emergency work; one commented that bringing 

program support staff (admin/finance) from development projects was more appropriate and 

effective, though this helped on a very small scale.  

There was widespread agreement among INGOs that national partner organisations 

struggled to scale up fast, and experienced major challenges of technical capacity. With 

salaries one third of those offered by INGOs, it is very difficult for partners to recruit and 

retain skilled staff. One partner agency in Borena described hiring three public health 

workers in less than a month, as each stayed only a few days in before leaving for a better 

job. This problem is compounded by the fact that all INGOs in Borena are working through 

the same four to five national partner organisations. Partners feel they are coping well, citing 

organisational changes made to accommodate so many new projects, though none has 

significantly increased its finance or logistics capacity. INGOs have also not jointly discussed 

partner capacity limitations and possible solutions; rather each agency does its own 

independent partner capacity assessment and develops its own plan for building it. 

Some agencies found it challenging to expand into new areas, particularly where national 

partners were already over-committed to existing INGO agencies. They found partners had 

taken on a lot of work in the first phase response. When this was compounded by rain 

delays, making roads impassable, this meant shifting much of that work to the second 

phase. Many observed that the size of the international response presents serious 

coordination challenges also for government. 

Lack of knowledge of the country and the key emergency/development actors is a barrier to 

coordination affecting newer organisations. In Borena, seen as one of the most vulnerable 

zones, lack of coordination and collaboration among NGOs was cited as a barrier to effective 

response, and leadership is reported lacking in some clusters (e.g. agriculture).3 Gap 

identification was described as weak, and the lack of an apparent UN role was felt to be 

problematic, especially as both UN  

                                                           
3
 That said, the evaluation team found some good examples of collaboration amongst NGOs, e.g. the extensive 

joint assessment conducted by CAFOD, Age UK/Help Age  and a number of other agencies – one practical 
result of which was to show the limitations of using cash distribution in this context. 
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coordination and the Oromia government are based in Addis. Communication with 

government was felt to be improving, but often limited to unproductive information sharing in 

weekly task force meetings; this has been getting better as technical discussions are moved 

to sectoral working groups. 

Agencies mentioned a lack of transparent coordination and decision-making as contributing 

to turf wars and lack of clarity around partnerships, future intentions and program duration. 

This has resulted in some agencies scaling back their ambitions, particularly in WASH, with 

the likelihood of reduced impact and effectiveness. Work with refugees was also mentioned 

as a very ‘competitive space’. Lack of coherence between local, zonal and national 

government complicates planning for NGOs.  

Several comments, from both government and INGOs, referred to challenges in working with 

the UN; for example, UNICEF supplies arrive late because they don’t have authority in zone 

and must wait for decisions to be made in Addis (government official, Gode). UNICEF itself 

is constrained by the lack of equipment, drugs, staff and motivation at government aid posts 

(Gode Zone). 

Those INGOs planning a relatively short term presence in their current work areas express 

concern about the effectiveness of intervention, given the clear need for emergency 

response to be linked to longer term vulnerability reduction. Agencies working in health 

question the effectiveness of interventions in the absence of government planning for 

continuity, and speculate that emergency levels of malnutrition in particular will soon recur 

with the closure of emergency interventions. Several felt the nature of partnership with 

government was weak and one-sided, with little attention to sustainable improvement. Lack 

of government involvement, lack of case identification and referrals from field aid posts to 

therapeutic feeding programs, is seen as a major barrier to greater impact of nutrition 

interventions (Gode).      

Water trucking, while often most appreciated by government and beneficiaries, is the activity 

most frustrating to DEC agencies, who perceive it as a largely unfeasible and completely 

unsustainable response. In addition to often inaccessible target destinations assigned by 

government, the high cost of rental vehicles and unreliable drivers, trucking has added 

critical stress to the few remaining functional water sources. The water trucking response 

highlighted government lack of capacity to maintain water sources in many locations, and 

community lack of management capacity to look after them in the longer term. These 

capacity gaps are seen as significantly contributing to the recurrent need for ‘emergency’ 

responses. 

Some agencies felt their activities were delayed by lack of donor action, including from DEC. 

ECHO in particular was mentioned as a slow and bureaucratic donor. One agency felt that, 

in retrospect, its response was not quick enough, but attributed this to internal shortcomings 

including its own scale up, weakness in the assessment system, and simultaneous effort to 

introduce a new management structure. The same respondent reflected that all agencies 

were slow, missing the period of critical need; but felt that the large professional 

humanitarian organisations could have had more impact earlier without the huge ramp up 

costs. They were hampered by institutional pressure to respond to three emergencies 
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“lumped together”; that the “huge machine” of media and donor pressure got going before 

the complexities were understood and the difficulties apparent. 

With respect to coordination of donor funding, HRF, OFDA and ECHO were seen as having 

well-coordinated approaches, others less so. The DEC is something of an anomaly – it is not 

a donor but a joint agency fundraising mechanism. Each agency is responsible for the way it 

spends its share of the funds raised, there is no overall strategy and no one agency 

‘represents’ the DEC. As a result the use of DEC funds is not captured in agency 

coordination fora, and some frustration was expressed by UN coordinators at the lack of 

transparency about the use of DEC funds. For their part DEC members expressed concern 

about the need to ensure coverage of all areas in the shift from DEC Phase one to Phase 

two, and the linking of completed emergency projects with ongoing DRR work to prevent 

crisis recurrence in six months. 

Physical challenges, such as lack of communications, infrastructure, poor roads, vehicles, 

and bad weather have limited effective response in more remote areas. Limited NGO 

capacity for and risks inherent in information gathering and security analysis, was also 

mentioned as a constraint in Gode.   A number of INGOs now find their project sites 

inaccessible because of rain. 
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Detecting and responding to acute malnutrition 

Nutritional early warning and response systems are relatively advanced in Ethiopia. The government 

primary health care network and delivery systems cover most drought-prone areas, including Somali, 

Oromia, Amhara and SNNP regions. These have the capacity to tackle severe acute malnutrition 

through community-based management of acute malnutrition (CMAM). From the 2008 drought 

experience, there are over 8,000 health posts implementing CMAM in most of the priority hot spots in 

these four regions. Coordinated by the Emergency Nutrition Coordination Unit (ENCU) as cluster lead, 

with support from UNICEF and other implementing partners, monthly information on admissions, 

recovery, referrals, deaths and defaulters is collected with 80% reporting coverage with about a 

month’s delay. In March/April 2011, reports showed a 90% increase in admissions and led UNICEF and 

implementing partners (including Save the Children and World Vision) to start the response using 

contingency/reserve funding and discussions with donors for support. 

Agencies reported that scaling up of existing developmental programs to respond to the emergency 

were possible because of inclusion of emergency contingency reserves in existing development 

programs. In addition bilateral donors such as DFID and USAID/OFDA responded quickly to requests 

from agencies such as UNICEF based on reports of an increase in acute malnutrition admissions, 

without waiting for the joint assessment results released by the government. 

Agencies still faced delays in sourcing for external funding for new areas however since they needed to 

include officially acceptable figures released by the government on the basis of joint assessments. 

Most of the activities in areas where external funding had to be sought started in September 2011. 

Reserve supplies kept by UNICEF for the management of acute malnutrition within the country were 

not adequate to respond to all areas and it took time to build up the necessary stocks. Problems 

associated with the transport and communication infrastructure posed additional challenges to getting 

stocks to nutritional hotspots. Catchment areas tend to be large, meaning that beneficiaries often have 

to walk long distances to access these services (Gode). 

Most agencies expressed confidence that their nutrition interventions were effective, and available 

reporting showed that in CMAM for drought affected and IDP populations, performance is within or 

above Sphere standards for cure rates (82%), defaulters (5%) and mortality (0.7%).  

This is not the case in the camps in Dolo Ado, based on the unofficial results of a joint survey led by 

Save the Children US in early November 2011 and made available to the evaluators. These showed 

extremely high prevailing levels of moderate and acute malnutrition (well in excess of emergency 

thresholds) in Kobe and Hilaweyn camps. It remained unclear at the time of the evaluation what lay 

behind these figures and what the response to them would be. On the face of it they present a picture 

of a nutritional situation that remains alarmingly out of control some months after the peak of the 

refugee influx. 
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2.3 Quality and appropriateness of response 

In addressing the issues of quality and appropriateness of the DEC agency response, the 

evaluators were guided by the following questions: 

1. What was the quality of agency context and needs analysis, and how was this 
reflected in programs? How appropriate were program choices? 
2. How well did agency responses meet current standards and best practice 
guidelines in their programs? Did they adhere to humanitarian principles as per 
Sphere / Code of Conduct? 

 

DEC agencies have a high level of confidence in the quality of emergency response projects 

being implemented, in large part because the national partner organisations (SOS Sahel, 

AFD, GAYO) are well established in their own right, some of them explicitly subscribing to 

international codes and standards. A clear rationale for and strength of working with partners 

is their level of acceptance in communities, and consequent sense of community ownership 

of the activities. Some felt this was higher than in cases where projects were directly 

implemented by INGOs.   

 

CAFOD partner assessments include a financial audit, as well as requirements for a code of 

conduct, gender policy and child policy; and they provide assistance in developing these 

where required. All INGOs interviewed provide training on standards and conduct to staff 

and partners, and are confident of the awareness and commitment of their own senior staff. 

The Livestock Emergency standards are clearly widely subscribed to by all actors in pastoral 

and agro-pastoral areas. For its part, the government is well aware of the Sphere standards 

and Code of Conduct. 

Quality is apparent in the extent to which many projects have either been designed by 

communities or clearly reflect the priorities of affected women and men. All project sites we 

visited were remarkable in their consciously inclusive approaches, particularly of the most 

disadvantaged people in the community.  Beneficiaries were able to articulate why such an 

approach was taken, and why it is important. We saw projects that were based on traditional 

knowledge, enhanced by technical engineering skills; community pride in the success of 

which was inspiring. 

The understanding of project quality and appropriateness most strongly felt by drought 

affected men and women, as well as by government and NGOs, was the need for 

emergency interventions to simultaneously address and contribute to future resilience. Most 

projects seen or described placed high emphasis on its contribution to mitigating impacts in 

future. Humanitarian responses implemented by national partners were reported to be 

closely linked and integrated with development projects in environmental management, food 

security, and gender equality. 

Several people referred to the weekly Borena zone coordination meetings as contributing to 

overall program quality and appropriateness, through mutually agreed working areas, 

collaborative approaches, and sharing of budget information. However, this perception was 

not shared by all; others felt the level of coordination and collaboration varied, noting that it is 
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very good among US organisations, and that ‘HINGO’ is a very supportive forum. Overall, 

there was felt to be a good level of program coherence at partner level. 

Both national and international agencies interviewed describe quite rigorous project output 

monitoring, including CAFOD, Oxfam Canada & Age UK/Help Age, whose dedicated 

monitoring officers spend a minimum of 50% of their time based in Borena. Oxfam GB has a 

full-time Monitoring, Evaluation & Learning Officer based there as well. Several projects 

include paid community facilitator positions from each community, to ensure feedback and 

quality. Age UK/Help Age has also strengthened partner capacity by providing partners with 

an Emergency Food Security and Livelihoods advisor. 

Local capacity building is the priority for international staff in several agencies, and the sole 

focus of the Oxfam International support office in Borena. This office is staffed with public 

health engineering, public health promotion, food security and livelihoods advisors, as well 

as the above MEAL officer for three months. While there is a lot of emphasis on the quality 

of partner interventions, this does appear to be mainly addressed through training; however 

there has been no discussion among INGOs about the possibility of sharing technical 

training across projects. 

Agencies understand the implications of different ways of working, noting that while there are 

advantages to working through national organisations, this does affect both the speed and 

quality of work. Several INGOs are taking steps to build national partner emergency 

response ability: CAFOD has proposed an emergency unit for GPDI at their headquarters 

level, with an emergency coordinator half-time in Yabelo; while its partner AFD has endorsed 

the idea of an emergency DRR unit. SOS has had an emergency unit for the past three 

years. The Oxfam International partner support office in Yabelo provides technical 

assistance, planning and skill building with the technical staff of each partner. One 

organisation stated that they were carefully reviewing partner capacity before making further 

commitments. 

 

 

 

 

 

 

 

 

2.3.1 Challenges to quality 

Perceived weaknesses or possible threats to program quality centred on the lack of 

monitoring mechanisms for standards and accountability; that monitoring is focused on 

quantitative outputs and technical standards, rather than on quality issues. 

Example 

A group discussion with men working on a cash and food-for-work pasture clearance project 

implemented directly by OGB, explored why they had decided to take up this particular activity. The 

men were very articulate that while pasture clearing is an activity men and women normally do 

voluntarily, they appreciate the support provided to keep doing it at a time when they are 

completely lacking in resources. They were adamant that the community does not want “free aid” – 

that this creates bad habits and attitudes. Rather they appreciate being assisted to do the work they 

need to undertake for improved livestock in future, and see that this short term food and cash 

provides them with a long term benefit. 
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The large numbers of new staff, including many completely new to humanitarian work, and 

constraints in delivering training to all, was seen to be a weakness. Several people also 

mentioned the unreliability of training as a means of raising staff awareness and ensuring 

compliance.  

Lack of exit strategies e.g. from programs supporting the Ministry of Health was raised as a 

critical gap in quality and appropriateness. There are real concerns that the services 

currently being provided by NGOs will not be continued and that this is likely to result in a 

rapid return to high levels of acute malnutrition.  

Finally the timeliness and accuracy of emergency assessment data was felt to be a major 

challenge in planning and delivering the most timely and appropriate response. 

 

2.4 Accountability to aid recipients 

In considering the question of agency accountability, the evaluators were guided by the 

following questions: 

1. How well did agencies communicate with the intended beneficiaries of their 
emergency programs? How transparent were they about those programs & about 
people’s entitlements? 
2. To what extent did agencies involve intended beneficiaries in priority setting and in 
the design and implementation of programs? 
3. What feedback and complaints mechanisms did agencies establish and how well 
did these work? 
 

On all three headings of accountability to aid recipients adopted for this RTE – 

communication, community participation and feedback and complaints mechanisms – 

agencies scored well. 

For both directly implemented projects and those implemented through partners, we found 

an impressive ability among community women and men to explain their entitlements and 

how these were arrived at. There was also ready articulation of their role in project design, 

and consequent feelings of ownership. Men and women were very clear about who the 

beneficiaries were, why and how they had been selected, including why the equal 

participation of women was important.  Projects that target specific groups, or have specific 

project management groups, (Age UK/Help Age) also noted that whole community inclusion 

in the design was fundamental to acceptance and success. Others also noted that 

involvement of elderly women and men helps in ensuring accountability, as they tend to be 

more outspoken. 

The need for formal complaints mechanisms is universally recognised by all actors, and has 

either been introduced or is in the process of being set up for all projects visited. While we 

saw no physical signs at project sites, at least one organisation has developed and 

distributed a poster depicting procedures and entitlements. 

Community members were generally somewhat less clear about where they might take 

complaints if they had concerns, for example, about behaviour of NGO staff, or 
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mismanagement of a project.  “We have no complaints!”, was the usual response; but when 

probed further, recipients were able to identify several places they could go for help, 

including community elders, the implementing partner, the funding INGO (both known and 

referred to by name), leaders, and visitors to the project. 

CAFOD reported holding quarterly stakeholder meetings to get beneficiary feedback, while 

Save the Children said it routinely asks about satisfaction and monitors to see if there are 

any complaints.  At least one INGO has translated the RC Code of Conduct into local 

language, and they are about to roll out the Code of Conduct to all development partners.  

We saw evidence of creative thinking in the design of cash for work activities, ensuring 

women and other disadvantaged individuals were the main beneficiaries, in ways that 

enhanced community solidarity around such decisions. We heard about public beneficiary 

selection, women being given priority and encouraged to speak, and the necessary 

presence of INGO, community, and government representatives to ensure transparency and 

agreement. People receiving food and cash were clear about the temporary nature of such 

assistance, and that they did not want community members to become dependent on it. 

 

2.4.1 Challenges to accountability 

Some beneficiaries were not clear about the idea that they might complain, or where they 

would take complaints. Some INGO staff were unclear about the concept of accountability, 

except as it referred to their immediate job responsibilities. 

Some INGOs felt it unlikely that local partners do proactive, on-going quality monitoring once 

a project is underway. A recent Oxfam RTE recommended further work on accountability 

with partners. This evaluation also found that partners feel confident and satisfied about their 

level of accountability, but in practice there appear to be few mechanisms in place to ensure 

it. 

 

 

 

 

Example 

SOS Sahel held separate group discussions with men and women to find out whether they wanted to 

be paid in cash or grain. The men wanted to receive cash for work, while the women wanted payment 

to be made in grain. SOS then facilitated the groups coming together to explain the reasons behind 

their choices. The final consensus was that payment would be 50 kg of grain and 200 birr cash, with the 

cash being given to women for purchase of other necessary food. All beneficiaries spoken with 

appreciated and supported this decision-making process. At the time of the interviews, women were 

requesting a larger portion to be provided in cash due to the falling price of grain. 

 



DEC East Africa Crisis RTE:  Ethiopia January 2012 

 

 

 

21 

 

2.5 Lessons learned 

In considering the question of how agencies drew on lessons from past experience in the 

current response, the evaluators were guided by the following questions: 

1. What evidence is there that DEC member agencies have learned the lessons of 
past drought responses in Ethiopia and elsewhere? 
2. Specifically, how have agencies addressed the necessary relationship between 
short and long term agendas in drought-prone areas? 
 

The following lessons appear widely recognised and subscribed to in this context: 

 Emergency responses that are built on and function alongside long term 
development projects increase future scale up and response capacity 

 Emergency response activities in areas of chronic vulnerability should make every 
effort to incorporate crisis mitigation and resilience building  

 Communities demonstrate a high level of commitment to emergency interventions 
that support them for carrying out their own priority activities. 

Further effort will be needed on market interventions to increase long term livelihood security 

for pastoralists. For example when current pasture improvement projects have fattened the 

livestock, encouragement will still be needed to ensure pastoralists take animals to market 

regularly to ensure best prices and greater economic security in hard times. 

Many NGOs – particularly those engaged in direct implementation of technical interventions 

–  lack preparedness or mitigation approaches in their emergency work. More effort might go 

into exploring whether longer-term risk reduction is possible. 
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Section 3 Response to the Somali refugee influx to Dolo Ado  

 

3.1 Background and general issues 

Drought and conflict have led to the displacement of an estimated 1.7 million Somalis, of 

whom around 1.5 million are displaced within Somalia, with the rest crossing international 

borders into neighboring countries. The majority have gone to the Dadaab camps in Kenya. 

But conflict in south central Somalia and famine in south Somalia, particularly the regions of 

lower Shabelle, middle and Lower Juba, Bay, Bakool, Benanir, Gedo and Hiraanhave 

caused mass displacement of children and women-headed households to Dolo Ado camps 

in Ethiopia.  

 

The camps are around 90km away from the boarder of Somalia. Bokolomayo was the first to 

be established in February 2009 and currently it is occupied by 37,803 Somalia refugees.  

Melkadida is the second oldest camp opened in February 2010 and currently it is occupied 

by 40,155 Somalia refugees. The camps established since then are Kobe (25,000 capacity) 

and Hilaweyn (25,000). Currently the four refugee camps have reached their maximum 

capacity and ARRA, UNHCR and other humanitarian actors are working on the process of 

opening a new camp: Buramino (40,000) to reduce congestion at the Dolo Ado transit 

center.  

 

Numbers of new (drought-related) refugees peaked in the middle of 2011, as illustrated by 

the graph below.  

 

The majority of the displaced are women and children. Many men remained behind in 

Somalia to protect assets and properties or flee to seek work in towns.  

 

Services in the camps are coordinated by ARRA and UNHCR, while much of the 

implementation of services is conducted through non-DEC INGOs (including MSF, ACF, 

IMC, IRC and LWF). Of the DEC members, Save the Children (through Save US), Oxfam 

and World Vision International are operational in some of the camps. Age UK/Help Age are 

now working in the camps through a local partner, Pastoralist Welfare Organisation. 
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3.2 The response by DEC member agencies 

Before the large influx of refugees in Dolo Ado, in addition to overall camp management, 

ARRA was implementing health and nutrition interventions in two old camps, as well as 

being responsible for overall camp management. Then as the number of the refugees 

increased dramatically ARRA, together with UNHCR, called for assistance from international 

NGOs. Currently five UN agencies and twenty international NGOs are implementing 

programs in the Dolo camps.  DEC funds have helped NGOs (notably Save the Children 

through its US affiliate) to scale up their pre-existing programs. Some agencies (including 

Age UK/Help Age) are starting new programs in the Dolo camps. 

The influx in June-July 2011 was very difficult to manage within the existing capacities of 

NGOs already in the camps. The condition of the new arrivals was poor with regard to 

nutrition and health, many having travelled long distances over a number of weeks to get 

there. ARRA and the agencies provide initial meals at the overcrowded Transit Centre where 

all refugees are screened for malnutrition. Based on their nutritional status they are then 

transferred to sites where they can get appropriate treatment.  

Dolo Ado remains in an emergency state. A recent survey by Save the Children US and 

others found levels of acute malnutrition and mortality in two of the camps (Kobe and 

Hiloweyn) far in excess of emergency thresholds. Assuming their figures are accurate and 

representative, it is shocking that such levels persist in camps (particularly Kobe) that have 

been established for some time and where admissions have reduced dramatically since the 

peak in mid-2011. The situation in the Transit camp is said to be particularly bad. The 

evaluation team was unable to find an explanation of how such figures could have emerged 

from what were said to be ‘stabilised’ environments. More generally, there appears to be a 

substantial ‘reality gap’ between the actual conditions in the camps as described to us by 

many of the DEC agencies, and the picture painted by ARRA and UNHCR.  

ARRA for its part questions the effectiveness and efficiency of the response by NGOs. 

Certainly something is wrong when the situation of refugees remains so poor months after 

the peak influx. The initial international response was slower than it should have been – 

attention perhaps being diverted by the ‘Arab Spring’ events in North Africa. Only when 

dramatic figures for mortality and malnutrition started to emerge did the world turn its 

attention to the crisis in East Africa. 

 

3.2.1 Challenges to implementation 
Agencies report severe challenges to working in the Dolo camps, under the following main 
headings: 

• Access and communication. Given the underdevelopment of the Somali region in 

terms of infrastructure, access can be difficult and the rains in particular have made it 

difficult to respond effectively. Access and communication are among the major 

challenges all actors in Dolo face. There is minimal internet access and limited phone 

communication with Addis.  
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• Nature of designated sites. More challenging still is the nature of the sites 

designated for refugee camps in Dolo. The sites are unsuitable for a number of 

reasons: a rock substructure close to the surface (making latrine digging almost 

impossible); salinity of the water sources; and the insecurity of the surrounding area, 

as well as the general access issues noted above. The issue has been raised by 

Oxfam GB with UNHCR. 

• Conflict with local communities. This issue is particularly of concern in relation to 

the collection of firewood, raising specific protection issues as well as more general 

concerns about tolerance and good relations. Conflict resolution committees have 

been established in each camp to try to minimise such tensions, comprising 

representatives from both host and refugee communities. 

• Recruitment and deployment. Agencies report great difficulty getting suitably 

qualified staff to work in Dolo, in part because of the restrictions on staff recruitment 

and deployment imposed by the government. Only limited numbers of international 

staff are allowed to be deployed, and recruitment has to be attempted locally (from a 

very limited pool of qualified applicants) before it can be done nationally. 

• Meeting minimum standards. Given the burden of caring for an expanding 

population of refugees under the conditions noted above, agencies report that they 

have struggled to meet Sphere standards for e.g. management of sever acute 

malnutrition and WASH. Recovery rates from therapeutic feeding are very slow. Food 

services appear relatively good in relation to Sphere standards, yet food is in short 

supply at household level. The most frequently given explanation is that households 

are selling food to meet other priorities, raising concerns that the malnourished 

people (including the elderly) are not getting what they need to recover. The latest 

nutrition figures from Kobe and Hilaweyn indicate a serious problem here.  

3.2.2 Responding to the challenges 
Each agency working in specific camps and sectors has been given responsibility based on 
their previous experience, technical expertise and overall capacity. The assigned NGO is 
responsible for coordination among other NGOs operating in the same camp in the same 
sector. UNHCR tries to ensure each agency has access to sufficient funds. When ARRA 
requested more support from partners to deal with the new influx, most NGOs wanted to 
intervene with food-related interventions. Diversification of services has therefore been a 
problem. This is compounded by the very heavy selection and coordination process through 
ARRA and UNHCR. 
 
All interviewed NGOs monitor their programs based on minimum standards (particularly 

Sphere), national guidelines and code of conducts. Each agency operates under an MoU 

with ARRA and UNHCR which sets out mutual understandings of the expected results from 

the intervention. ARRA and UNHCR conduct regular joint monitoring and supervision of 

activities provided by each agency in the camps. UNHCR is responsible to ARRA for 

implementation and quality assurance arrangements. 

 

3.2.3 Accountability 

While ARRA and UNHCR have overall responsibility for accountability to the refugees, the 

agencies who are their implementing partners are fully involved in helping to establish and 

run accountability processes. For all of the agencies interviewed, accountability was assured 

through reporting mechanisms to local authorities, regular meetings with different actors in 
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the camp and feedback from locally employed community health workers amongst refugees. 

Most of the nationally and locally recruited staff speak the Somali language, which helps 

communication with refugees.  

Most agencies reported that they tried to be transparent by consulting the community on 

service provision, holding meetings and focus group discussions. Banners are posted about 

child protection with details of where to report cases of violence of children and GBV (Save 

the Children). To help ensure transparency and avoid unrealistic expectations, ration sizes 

are posted on banners. Suggestion boxes were widely distributed in the camps but feedback 

by this route was said to be low (WVI). Help desks had also been established at distribution 

sites in order to hear the complaints and questions of the beneficiaries. 

The refugees themselves are the most active participants in managing their own affairs (see 

box below). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

The outlook 

 

 

3.2.4 The outlook 

Though the number of refugees coming into Dolo has reduced greatly from the July peak it 

does not mean the emergency is over. Drought and insecurity are the main reasons for the 

movement of Somalis. The impact of both will continue to be felt in the medium term and 

there is no indication that these refugees will go back to Somalia in the near future. Indeed 

Role of Camp Residents in Self-Management 
 
Refugee Central Committee (RCC) – is a resident coordination and leadership body that is consulted 
on multi-sectoral issues pertaining to camp life. It’s made up of a Chairman, Secretary, Child 
Protection Representative, Women’s Representative, Disabled Representative and Representatives 
from each Zone. Committee members are elected by camp residents. In addition to the RCC the 
refugees actively participate and are represented in the following committees.   
 

• Women’s Association - runs a grinding mill (income generation project), helps with the 
distribution of sanitary pads, the mobilisation of women for community projects and represents 
women’s interests in camp management. 
• Food Distribution Committee – provides information about food distribution to the 
community, monitors the scooping and provides feedback on the quality of food and the 
distribution process. 
• Youth Committee – represents youth, advocates for their interests and organizes sport 
activities. 
• Older People Groups – facilitated by Age UK/Help Age, responsible for ensuring that older 
people’s needs and rights are acknowledged and met. 
• Refugee Security Committee (“neighbourhood watch”) –  responsible for crowd control and 
overall conflict management in the camp; the committee also refers cases to ARRA and UNHCR 
protection staff. 
• Child Protection Committee - works with Save the Children to assist in identification of 
children with specific needs and to mobilize the community’s children to attend school. 
• Conflict resolution committees - the main conflict refugees’ face with the host community 

leaders is during fire wood collections. For this purpose conflict resolution committees have 

formed in each camp comprised of both refugees and host community.  
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more may yet arrive and certainly continued assistance will be required over the coming 

months, possibly years. 

Agencies report that ‘Phase two’ will follow when the situation is stable. This will be more 

focused on development and livelihood support, health and school water for the areas as a 

whole. The aim will be integration of the emergency response into a longer term 

development program for the area, capacity building of the local community and systems to 

make them more resilient to shock through livelihood and agriculture support. Longer term 

planned health facilities will be handed over to the local authorities when there is capacity to 

run these, otherwise NGOs will have to continue to do so. As the emergency load reduces, 

so it is expected will the number of NGOs working in Dolo. Those who leave will hand over 

to those who stay. 
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Section 4 Conclusions and Recommendations     

 

4.1 General conclusions 

Once the situation in Ethiopia was recognised as ‘critical’ by June/July 2011, and following 

the DEC appeal in early July, the evaluation team judged that the DEC agencies scaled-up 

about as effectively as was possible in the circumstances. Although the lag in the system of 

government approval meant that DEC-funded projects were only really being implemented 

from September4, the knowledge that DEC funds would be forthcoming meant that agencies 

could cross-subsidise other initiatives and gave them a ‘head start of around six to eight 

weeks’, according to one agency representative. Agencies generally worked well with local 

authorities and with national partners, though the fact that so many international agencies 

were trying to work through the same four national partners, led to significant bottlenecks 

and problems of partner overstretch. That said, the quality and accountability of DEC-funded 

programs was generally impressive, with strong awareness of standards and best practice, 

and accountability processes that appeared to the evaluation team to represent a significant 

advance on practice of five to ten years earlier.  

Agencies appeared to have made considerable efforts to learn from previous experience, 

though some loss of institutional memory was noted – partly related to short-term 

deployments. In particular, almost all of the DEC agencies had configured their emergency 

responses in such a way as to ‘dovetail’ as well as possible with their longer-term programs, 

in two senses. First, they were largely built out of existing programs and this was generally a 

strength, though it may have contributed to some gaps in coverage. Second, there was a 

deliberate effort to build a longer term perspective into relief operations, including efforts to 

enhance community and household resilience and disaster risk reduction. For many 

agencies, there is also a desire to maintain a degree of extended coverage in anticipation of 

future crises, rather than simply reverting to previous program scale and geographic areas. 

Institutional donors appear to be increasingly willing to consider funding such initiatives, 

though the attitude of the government is less clear. Evidently these will need to be designed 

as capacity-building rather than service delivery initiatives if they are to succeed.  

 

4.2 Effectiveness and efficiency 

As noted earlier in this report, the operating environment in Ethiopia is such as to make it 

difficult to respond quickly to new circumstances, and to do so according to the ‘standard’ 

international model of combining specialist international staff with teams of locally-recruited 

staff. There have been other constraints, including both factors external to the DEC agencies 

(funding, access), and internal (including management capacity). Within these constraints, 

                                                           
4
 A review of the 3 month reports from the agencies shows that in fact, as in Kenya, many of the projects were 

not fully underway until mid-October. A range of factors were cited to explain the delays. 
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the response by DEC agencies and the use made of DEC funds was judged by the RTE 

team to have been generally effective. There are various aspects to this: 

 The RTE team was unable in the time available to draw any firm conclusions about 

the impact of DEC-funded programs, which in most cases were anyway only one to 

two months old. The question of effectiveness was therefore judged more according 

to how well agencies ‘changed gear’ to meet the scale and urgency of relief needs, 

and the adequacy of program resourcing as well as the appropriateness of program 

choice (see below under ‘Quality’). 

 Most agencies based their response on existing programs and partners, and this had 

various advantages: it was a relatively quick and efficient method of expansion, it 

built on existing competencies and established partnerships, and it ensured that 

there was a good ‘fit’ between the shorter- and longer-term programs.  In many cases 

it involved a scale up of existing activities to cover new woredas. For example Merlin, 

which was not untypical in this respect, expanded its existing health program 

coverage through mobile teams from two to seven woredas in Gode zone, Somali 

region. 

 This ‘do what we know’ policy, while generally sensible, may also have contributed to 

gaps in coverage, both sectoral and geographic – particularly in areas of relatively 

low program coverage like SNNPR and parts of Somali region.  

As in Kenya, the main qualification to the judgement on effectiveness was that the 

overall response was slow and late – by some two to three months according to some. In 

general, funding was not the major constraint that it was in Kenya, though major 

institutional funding did not become available until May and donors were going by the 

stated HRD requirements. The constraints were those noted above, most strikingly the 

‘lag’ in project approval by both major donors and by government – the latter taking on 

average about two months from the time proposals were submitted. Some of the 

constraints to effective scale up appeared to be internal to the agencies concerned. For 

the most part agencies seem aware of these factors – including regional management 

and HR capacity issues as well as lack of relevant organisational experience in disaster 

response – and of the need to address them to ensure more effective future responses. 

There have been a number of operational challenges to effectiveness and efficiency, 

including variable access (partly due to rain) and security factors. Limited partner capacities, 

and the limited choice of local and national partners through which to conduct responses, 

have caused effectiveness as well as quality assurance problems. Finally, there have been 

major challenges of recruitment and staff capacities, in part because of external restrictions 

on recruitment and deployment of staff.  

 

Recommendations: 

4.2.1 DEC agencies should review the extent to which internal rather than external 

factors hindered the scale up of responses in Ethiopia, and should take steps to ensure 

that these issues are urgently addressed before the need for future responses. In particular, 
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internal decision-making processes between HQ, regional and country level should be 

reviewed, to ensure that agencies are in a position to make such appropriate, early 

responses as circumstances (including funding and government approval) allow. 

4.2.2 DEC agencies should, with other international actors, review the extent to which 

external factors hindered the crisis response, and make appropriate representations to 

relevant actors including donors and the Ethiopian Government to help ensure more 

effective future responses. Joint representations with major donors may assist in ensuring 

that policies and procedures are adapted in ways that facilitate an appropriate and timely 

response.  

4.2.3 The factors hindering appropriate response in the Dolo Ado refugee camps should 

be a matter of urgent, joint representation by DEC and other international agencies to the 

Government of Ethiopia, UNHCR and other UN bodies. Better coordination and 

transparency between ARRA, UNHCR and agencies operating in the camps is needed. The 

scale and urgency of the problems in these camps merits engagement at the most senior 

level by DEC member agencies. 

 

4.3 Quality and appropriateness 

In general, the quality of DEC-funded projects was found to be high, and the choice of 

program approach and design was found to be appropriate to the contexts concerned. The 

RTE team was favourably impressed with the overall quality of the programs that it was able 

to visit. The confidence of DEC agencies in the quality of their emergency responses was 

high, partly because of the credibility of their established national partners, partly because of 

the investment in training and awareness of standards in their own and partner staff. 

Monitoring of the latter was admitted to be a problem, as was the fact that partner 

organisations tended to be overstretched. Indeed partner delivery capacity is a significant 

constraint for both quality and general effectiveness. Both national and international 

agencies described quite rigorous project output monitoring; but there appeared to be a 

relative weakness in quality assurance, with monitoring focused on quantitative outputs and 

technical standards rather than wider quality issues. In the Dolo Ado camps, even meeting 

the most basic technical standards was said to be a continuing challenge. 

 

The lack of coordination among INGOs with respect to their work through the same partners 

was recognised by most as a concern, but given the constraints placed on international 

actors, some saw no other ways of working. More generally on coordination, agencies 

describe a lack of transparent coordination and decision making as contributing to turf wars, 

and to a lack of clarity around partnerships, future intentions and program duration.   

 

While the twice-yearly process of needs assessment by the government and partners is a 

strong one, the lack of independent assessment leads to some questions about the 

credibility of the resulting analysis of needs. Agencies and donors alike are heavily reliant on 

the government’s own analysis of needs, since this determines where they are allowed to 

work. While agencies are somewhat freer to make their own assessment of the appropriate 
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forms of response, this too is constrained, leading to questions about the quality and 

appropriateness of the programs delivered. 

The aspect of project appropriateness most stressed by drought-affected men and women, 

as well as by government and NGOs, was the need for emergency interventions to 

simultaneously address current needs and contribute to future resilience. The Livestock 

Emergency standards (LEGS) are clearly widely followed by actors in pastoral and agro-

pastoral areas, and this marks a significant advance on previous years. But some agencies 

expressed concern that they were not able to provide the level of technical support required 

either from UK headquarters or through regional offices.  

Some of those interviewed felt that there was a relative lack of attention to sectors other than 

food and food assistance. The HRD document itself is still heavily ‘food assistance’ focused, 

and the related mechanisms are understandably dominated by assessment of food and 

nutritional support requirements. Health, WASH and education probably all deserve greater 

attention, as does protection and particularly the issue of gender-based violence. 

 

Recommendations: 

4.3.1 Attention needs to be given to addressing the problems caused by limited partner 

capacity. DEC members should coordinate much more closely when working with the 

same partner organisations, and help address the problems of overstretch that this can 

cause. 

4.3.2 Stronger joint representations should be made by DEC agencies concerning the 

meeting of basic standards in the Dolo Ado refugee camps. Donors need to increase 

funding to include security, communications, and host community work in budgets.   

4.3.3 Program approaches of great complexity and contextual sensitivity, including 

agriculture & livestock, livelihood support and social protection, demand consistent levels 

of technical support from agencies if they are to succeed and continue to evolve. Agencies 

engaging in these areas should ensure that they are able to provide such consistent support, 

along with the social and political analysis that is the necessary complement. 

4.3.4 Together with their national and international counterparts, DEC members should 

review the sectoral balance of programming in the current and future crisis responses, 

and make appropriate representations through government and sector coordination bodies. 

4.3.5 Efforts should be made, in collaboration with UN OCHA, donors and others, to 

ensure that the results of joint assessment with government result in genuinely shared 

analysis and agreed program responses.  

 

4.4 Accountability 

On the three heads of accountability to aid recipients adopted for this RTE (communication, 

community participation and feedback and complaints mechanisms) agencies generally 

scored well. For both directly implemented projects and those run through partners, we 

found an impressive ability among community women and men to explain their entitlements 
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and how these were arrived at. The extent to which projects visited in Borena had clearly 

been designed by communities and reflected the priorities of affected women and men was 

impressive. The need for formal complaints mechanisms is universally recognised by all 

actors, and these have either been introduced or are in the process of being set up for all 

projects visited. It was not possible to assess how well these worked in practice. 

There is an apparent link between accountability and the operational mode of a given 

agency. One evident strength of working with partners is their level of acceptance in 

communities, and consequent sense of community ownership of the activities. Some felt this 

was higher than in projects directly implemented by INGOs. But a recent Oxfam RTE found 

that while partners feel confident and satisfied about their level accountability, in practice 

there appear to be few mechanisms in place to ensure it. 

A number of the UN agency staff (including OCHA) consulted commented that there was a 

lack of transparency from DEC member agencies about the use being made of DEC funds, 

one saying ‘it is as though they see these as their own private funds’. A consequence of this 

was felt to make it harder to coordinate activities effectively with DEC member agencies. 

 

Recommendations: 

4.4.1 DEC agencies should ensure that they are transparent and proactive in 

communicating both with affected communities and with other aid agencies about the use 

being made of DEC funds and the ways in which these are allocated to programs. 

 

4.5 Lessons learned 

The DEC agencies in Ethiopia have clearly drawn on their own recent experience in 

developing their approaches to the current crisis. In particular agencies have learned that 

emergency responses which are built on and work alongside longer-term development 

projects are likely to have greater impact in themselves, to increase future scale up and 

response capacity, and to assist in building resilience. This is crucial in chronically drought-

prone areas. Communities themselves demonstrate a high level of commitment to 

emergency interventions that are seen as supporting them in carrying out their own priority 

activities. 

 

One lesson that appears to more difficult for agencies to get adopted by the wider system is 

that continuity of program engagement between crises is essential, in a context where crisis 

is an ever-present possibility. For example, agencies working in health question the 

effectiveness of interventions in the absence of government planning for continuity, worrying 

that emergency levels of malnutrition in particular could recur with the phase out of 

emergency interventions.  Some progress appears to be being made with major international 

donors in this respect. 

 

Markets and market interventions are clearly one area where agencies have improved their 

understanding in recent years, although the impact of highly variable food and fuel prices 



DEC East Africa Crisis RTE:  Ethiopia January 2012 

 

 

 

32 

has yet to be adequately accounted for in the design of relief responses, particularly those 

involving food and cash inputs. More work is needed to consolidate and generate consensus 

on the appropriate package of early interventions that will both help prevent the worst effects 

of crises like the present one, and increase long term livelihood security for particularly 

pastoralists. Application of the LEGS guidelines is a good step in the right direction.  

One of the noticeable features of INGO engagement in Ethiopia – including the DEC 

members – is the lack of concerted action and adoption of common advocacy and 

influencing positions. This is partly a feature of the working environment, and the fact that 

the scope for effective advocacy (joint or separate) is more limited than in some other 

contexts. Nevertheless it appeared to the evaluation team that more joint representations on 

crucial issues affecting humanitarian response might yield results. Certainly many of the 

issues concerned deserve more joint discussion by the organisations concerned at both field 

and Addis Ababa level than they appear to get at present. 

DEC agencies appear to suffer from some loss of institutional memory concerning their 

longer-term engagement in Ethiopia. Some of the organisations concerned have been 

working in Ethiopia for forty years, but government officials sometimes appeared more 

familiar with this history than agency staff. That history is surely a strength, demonstrating a 

level of commitment over time that provides a basis for building trust. In this regard, the 

discontinuity of staffing and organisational experience appears to the evaluators to be a 

significant weakness and a missed trick. Without the long-serving staff (national and 

international) that they used to have, and with relatively rapid turnover of staff, consistency of 

engagement with government and other actors is made much more difficult. 

Finally, some of those consulted felt that an overall shift of perspective was needed from 

‘crisis response’ to ‘risk management’. So far this had only been achieved to a limited extent. 

Some new initiatives, including new forms of risk financing (including weather-based 

insurance), were helping to point in this direction. But meanwhile it was felt that development 

programs needed to be made more adaptable to extreme circumstances, to allow quicker 

and smoother response to recurrent crises.  A more general shift was felt by many to be 

required away from the use of outcome indicators such as nutritional data towards the use of 

predictive (risk) indicators as a basis for early intervention. The necessary complement to 

this was an agreed policy framework for early (preventive) intervention and specific funds to 

enable such interventions. 

 

Recommendations: 

4.5.1 Design and implement appropriate ‘crisis modifiers’ in all development programs in 

drought-prone areas. This should allow for both scale up of existing programs and 

adaptation and extension as required. 

4.5.2 Agencies should propose a collective shift of emphasis from ‘crisis response’ to 

‘risk management’. This has a number of dimensions, including the adoption of decision-

making and financial mechanisms that are more responsive to early warning and ‘leading’ 

(‘risk’) indicators rather than exclusively to ‘outcome’ indicators such as acute malnutrition 

and mortality. Government of Ethiopia early warning and predictive processes already 
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provide a basis for this; but at present early action does not follow. Donor governments 

should be asked to back this approach with appropriate funding channels. 

4.5.3 Based on current and recent experience, DEC members should make a concerted 

effort to influence policy in such a way as to allow the humanitarian, DRR, social 

protection and recovery and resilience agendas to be better integrated. For example, 

scaled up social protection coverage may help meet many of the needs currently addressed 

too late through ‘add on’ relief mechanisms. Greater consensus is needed on the 

appropriate timing and form of ‘early intervention’ measures that would assist pastoralists in 

particular to protect their livelihoods and so help obviate the need for relief. 

4.5.4 DEC members (with other internal actors) should make more deliberate efforts to 

develop and pursue joint advocacy positions both with donors and with the Government of 

Ethiopia. 

4.5.5 DEC members should consider ways in which continuity of staffing can be better 

ensured in contexts where continuity of organisational experience is vital. This might include 

allowing for longer-term postings to Ethiopia of international staff and measures to enhance 

retention of local staff. 

4.5.6 There are numerous example of good practice in relation to program innovation and 

accountability processes that deserve to documented and shared, both within and across 

agencies.  
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Ethiopia DEC response: Table of RTE Conclusions 

Area of interest Positives 
 

Problems and challenges 

Effectiveness and 
efficiency 
 
Overall conclusion: 
DEC response effective in 
areas of operation, but 
patchy and late – largely for 
factors beyond agency 
control 

 
 

 Responses built on 
existing programs 
and partners 

 Strong links to longer 
term programs 
(resilience…)  

 Effective balance in 
use of own funds vs 
external donors 

 
 

 

 Fragmentation of INGOs 
& lack of concerted 
action 

 Weakness of early 
intervention (mainly due 
to external constraints) 

 System delays in 
approval of response 
plans 

 Neglect of some areas in 
SNNPR, Somali (Afder), 
Afar, north? 

 Still major issues in Dolo 
and surrounds 

Quality & appropriateness 
 
Overall conclusion: 
DEC response generally 
appropriate and of good 
quality, though problems of 
assessment and delivery in 
some areas  

 
 Strong analysis 
 Use of flexible and 

innovative 
approaches (mixing 
cash, food etc) 

 Implementation of 
LEGS and other 
common standards 

 

 

 No independent 
assessment 
(due to external factors) 

 Credibility of some data 

 Problem of meeting 
minimum standards in 
the Dolo camps 

 Relative neglect of some 
non-food sectors (HRD 
very ‘food assistance’ 
focused) 

 

Accountability to aid 
recipients 
 
Overall conclusion: 
An area of strength in the 
DEC response, with 
generally good 
communication, participation 
and feedback 

 
 Good levels of 

awareness of 
entitlements.  

 Responsiveness to 
expressed priorities 

 Community 
ownership in Borena 

 Complaints 
mechanisms 
established  

 

 Challenges  to 
communication, 
community engagement 
and feedback in Somali 
region and Dolo camps 

 Lack of transparency with 
other aid organisations 
about how DEC monies 
being used 

 

Lessons learned 
 
Overall conclusion: 
Responses generally well 
informed and closely linked 
to longer-term programs 
 

 
 

 Good program learning, 
innovation and 
adaptation – especially 
on markets 

 

 

 Discontinuity of staffing 
and organisational 
experience 

 Lack of convincing policy 
framework for early 
intervention 

 Impact of food/fuel prices 
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still not fully understood 

 

Annex 1 

RTE main lines of enquiry (used as basis for interviews) 

DEC Priority 1:  We use our resources efficiently and effectively  

1.1    How effectively have agencies scaled up to respond in the most urgent sectors and to the 

needs of the most vulnerable?  

• Particular challenges and successes; time frame (sudden or progressive, to what extent it 

was planned for); increase in staff numbers (prop m/f); increase in numbers of people 

assisted; increase in infrastructure & resources. Capacity to manage extra program load.  

• Scope of the programme, and programming limitations due to funding, access, security, 

other institutional constraints. 

• Have agencies been able to achieve their expectations for this time period? 

1.2      Preparedness 

• How well prepared were agencies prepared to respond to this slow onset disaster?  How 

well did they help communities to prepare? 

• How is such preparedness (or lack of it) reflected in the response? 

1.3    Efficiency: to what extent have agencies developed programmes which balance quality, 

cost and timeliness in a reasonable manner?  

Speed of scale up July => Oct. Acceptable trade-offs between speed and quality? Rate of spend; 

challenges to spending effectively; cost of delivery; value added relative to spend. 

1.4    What evidence is there that agencies have been able to work with local & national capacity? 

• Who are the local and national partners? Govt and Non-govt? New or existing? 

• Partnership capacities, traditional relationship, composition, level of participation, roles?  

• Participation in local initiatives, e.g. assessments, capacity building of local institutions 

and communities; proactive use of knowledge/capacities of local women & men. 
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Priority 2:   We achieve intended programme objectives in accordance with agreed 

humanitarian standards, principles and behaviours 

2.1  How relevant and appropriate have agency responses been to the evolving needs of the crisis-

affected populations? 

 Quality of situational and response analysis: assessment etc. Use of findings from earlier 

assessments & studies. Effective predictive/forecasting analysis (not just status quo)? 

 Programme choice and design follows from assessment, consultation, best practice, past 

lessons?   

 Recognition of differential impacts on different groups; in particular gender analysis, impacts 

on women and men, boys and girls? 

 Procedures set up to monitor the situation and to intervene in a timely and efficient manner? 

Indicators of ongoing situation evolution? 

2.2    Coordination: to what extent have agencies engaged in joint assessment and programme 

coordination processes (Clusters, working groups etc). What has been their added value?  

 Active and representative participation in coordination bodies at national/district level. 

Perceived added value of the participation? 

 Participation in joint assessments and analytical processes? Sharing and use of assessment 

findings from own, joint and other agency assessments? 

2.3      Are programmes planned and delivered in line with humanitarian principles, standards and 

agreed best practice? 

 In accordance with humanitarian principles: e.g. Code of Conduct, Sphere Charter  

 In accordance with minimum standards and best practice: Sphere Core and sectoral 

Minimum Standards. What gives confidence that these are being followed?  

 In accordance with Protection best practice:  GBV, Elderly, Children, Refugees 

 What account taken of DRR, resilience-building, LRRD? 

 

Priority 3: We are accountable to disaster affected populations 

3.1     How successful have agencies been in communicating and explaining their plans to disaster 

affected women and men? 

 Men & women from all groups in the affected population know about the agency, its 

programmes, procedures, entitlements, in a timely manner. 

3.2     What evidence is there of an inclusive approach to communities, ensuring representatives of 

all groups have opportunity to influence programme design and implementation? 

 Strategies and activities put in place to ensure the participation of women and men in 

programme design; design based on opinions and needs expressed by different groups the 
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affected population; monitoring and responding to changing / evolving needs; ongoing 

engagement and responsiveness. 

3.3     Are feedback procedures in place, understood and used by beneficiary groups? 

 Systems in place to ensure women and men can raise questions or complaints & get 

answers.  

 

Priority 4: We learn from our experience, taking learning from one emergency to the next.     

 

4.1     What lessons from past humanitarian responses have agencies drawn on when planning and 

implementing this response?      

 To what extent was the process of analysis, including of constraints and opportunities, able 

to take into account existing tools, documented lessons learnt, and knowledge of best 

practice? Organisational learning in long-standing programme areas? 

 Level of agency competency in proposed area? Added value and existing competencies of 

the agency, observing ‘do no harm’, including human and environmental impact. 

 See e.g. ALNAP Drought lessons learnt paper 

4.2    What is the relationship between the crisis response and agency long term programmes? 

 What is the ‘fit’ between the crisis response and longer-term programmes? 

 Fit between livelihood support and relief programmes? More generally between relief, social 

protection and development approaches? 
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Annex 2   
Terms of Reference 
 

Introduction 

The East Africa region is experiencing the most profound drought conditions for 60 years 

causing the world’s most serious food emergency. According to UN reports an estimated 

12.4 million people are severely affected across the region including in Kenya, Somalia, 

Ethiopia, South Sudan; an increase of 38% in just the last three months. The situation 

continues to deteriorate, and there is no likelihood of real improvements until 2012, and then 

only if the October rains are sufficient. By the end of 2011, food security levels in the worst 

affected areas in Ethiopia and Kenya are expected to ease from ‘emergency’ to ‘crisis’, but in 

southern Somalia it is anticipated that the crisis will continue to worsen, with all areas of the 

south slipping into famine. 

Failed rains, or rainfall below normal levels, and recurrent droughts in recent years, have 

made it a battle for many households to maintain their livestock and agricultural holdings. 

Many have become destitute and moved to urban centres in the hope of finding casual 

labour opportunities. Many households have also become increasingly dependent on limited 

humanitarian aid, remittances from the Diaspora and on internal social supports. However, 

all these safety nets are drastically weakened as the world economy deteriorates and food 

prices increase.   

In response to this crisis, on July the 7th the Disasters Emergency Committee launched an 

appeal to the public for funds to enable DEC member agencies to scale up the humanitarian 

response across 4 countries, Kenya, Somalia, Ethiopia and South Sudan.  By 22 August the 

total raised by the appeal stands at £56 million; £32 m by the DEC and rest by the member 

agencies. An initial allocation of £20 m was made on 21st July 2011.   

DEC Member Agency Programs 

All DEC fourteen member agencies had existing programs in the region and are responding 

in this appeal. Twelve agencies are using DEC funds in Kenya and ten in Ethiopia. 

Approximately £15 million of DEC funds will be used in the first six months of the response 

from 1 July 2011 to 31 December 2011. The balance of fund raised will be used by member 

agencies over the subsequent eighteen months. 

Further details of DEC member agency programs and funding will be made available to the 

consultants on signing the Contract of Agreement with the DEC. 

Objectives of the DEC RTE: 

To review Member Agencies’ response to the crisis in Ethiopia and Kenya using the DEC 

Accountability Priorities as the basis of the RTE framework. Specific questions for consideration 

relating to each priority: 

 

Priority 1:  We use our resources efficiently and effectively 
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1.1 How well have DEC member agencies’ scaled up to respond in the most urgent sectors 

and to the needs of the most vulnerable? 

1.2 To what extent have agencies developed programs which balance quality, cost and 

timeliness in a reasonable manner? 

1.3 What evidence is there that agencies have been able to draw in and build on local 

capacity? 

 

Priority 2:   We achieve intended program objectives in accordance with agreed humanitarian 

standards, principles and behaviours 

 

2.1 To what degree have agencies engaged in joint assessment procedures/cluster 

approaches and what has been their added value? 

2.2 How well were agencies prepared for this slow onset disaster and how far have they 

been able to include the building of resilience into their response programs? 

2.3 Are nutrition and health programs planned and delivered in line with best practice 

guidelines? 

 

Priority 3: We are accountable to disaster affected populations 

 

3.1 How successful have agencies been in communicating and explaining their plans to 

disaster affected populations (e.g. agency background, program timeliness, beneficiary 

entitlements and section criteria)? 

3.2 What evidence is there that communities – especially women – have been able to 

influence program design and implementation? 

3.3 How well are complaints procedures understood and used by beneficiary groups? 

 

Priority 4: We learn from our experience – taking learning from one emergency to the next 

 

4.1 What are the lessons from past humanitarian responses which agencies have drawn on 

when planning and implementing this response?   

4.2 One key lesson from the past is the importance of livelihoods –are livelihood 

interventions purely immediate life-saving or have they considered the longer term 

implications? 

 

• To review the extent to which agencies correctly identified the key risks to a quality 
disaster response and implemented suitable mitigating actions.  

• To advise on any program adjustments or modification and highlight any unmet needs or 
unnecessary overlap that should be addressed in Phase two. 

 

Timing and Resources 

The field mission should take place in October/November 2011. Up to five days may be 

taken prior to departure for the review of agency plans and to make contact with Members’ 

head offices. The field mission should be a maximum of twelve days duration in each 

country. A further week after the field mission may be taken for report writing. Time should 

be allowed for a workshop in the UK after the first draft of the report has been prepared. 

 

Field Coordination: 

One DEC member agency will be responsible for helping to coordinate the field mission in 
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Ethiopia and Kenya, offer appropriate logistical support and be able to answer the 

consultants’ questions. DEC members, where appropriate, will ensure that key partner 

agencies meet the consultants and ensure the work funded by the DEC is open for scrutiny.  

The lead agency will organise two meetings of the DEC agencies [or partners] in Ethiopia & 

Kenya; one at the start of the mission and one at the conclusion, to feedback the findings. 

The first meeting will enable the Consultants to facilitate a review exercise; enable 

discussion on the cumulative coverage and impact of the DEC response; and on the specific 

issues outlined above. In addition to providing feedback, the final meeting could be used to 

identify any program, policy, or advocacy issues that need attention and determine whether 

agencies are willing and able to take them forward.   

 

Coverage 

Consultants should be prepared to travel within the countries in order to cover as many 

agencies’ programs as possible. Each agency’s program should be visited in at least one 

country.   

 

Other Coordination 

The DEC Secretariat will  

• Indentify a lead agency for each country to provide field coordination  
• Compile contact information in the UK and Ethiopia & Kenya for each agency  
• Make available member agency program plans and budgets 

 

The consultants will arrange their own visas, insurance and travel to the area.  

It is possible that one member of DEC secretariat staff will accompany the consultant team 

in each country. 

 

Report 

The Consultants will be responsible for the delivery of a draft report and executive summary 

written in English and submitted ten days after return from the field. This will be shared with 

member agencies and a meeting of representatives set up at the DEC office in London with 

the consultants to discuss the findings prior to finalisation of the text.  

The report must be confined to the specific objectives of the mission and should not be more 

than twenty five pages for each country, including an executive summary and map of the 

members operations but excluding appendices. The executive summary should include a 

brief narrative overview of what members have achieved as well as highlighting any issues 

of concern.   

It is the intention of the DEC that the report will be published with the DEC assuming lead 

responsibility for this.  

Appendices providing commentary on individual agencies’ performance are welcome.  

Recommendations should be based on empirical evidence gathered during the course of the 

mission, prioritised and limited to ten key points. This mission is not a commentary on the 

overall international relief effort, but a timely snapshot of the efforts and behaviours of DEC 

members. The report should avoid generalisations or speculation as to the possible role of 

the DEC in current or future emergencies. If other issues do arise, discussion with the 

secretariat will determine how they should be addressed. 

The RTE findings are those of the authors and will be made available to the members as 

such. Any communication on the findings will make it clear that the report reflects the 
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opinions of the authors alone and not the DEC secretariat or its members. It is intended that 

the report will be made available on the DEC and ALNAP websites. 

 

Consultant Profile 

The DEC is open to receiving proposals from consultants and consultant agencies for either 

or both countries.  

Each team should comprise at least one local member and demonstrate gender balance, in 

order that the views of both men and women are easily accessed in the field.  

Consultants should be confident they are able to obtain the necessary visas to enter the 

countries and move around without inordinate delays. 

Selection will be made against the profile outlined and the elements set out below as 

evidenced in the submission. 

 

Key skills and abilities for the team 

Essential 

• Previous experience in the evaluation of humanitarian programs, including 

methodologies for engaging with affected populations 

• A sound understanding of the context prevailing in East Africa 

• A good understanding of the DEC and appreciation of the Accountability Framework 

• A sound knowledge of Humanitarian Principles, Red Cross Code of Conduct and 

Sphere standards 

• An appreciation by the bidder of key constraints on the use of Sphere standards and 

the Red Cross/NGO code  

• Clear written English. 

  

Desirable  

• Previous experience of working in Ethiopia and/or Kenya 

 

To Apply   

• Interested parties should submit CVs for each member of the team (maximum of 3 
pages each)  

• An indication of availability [Optimal time for the mission October/ November 2011] 
• Proposal to include evidence of how the team meets the requirements above and 

setting out the conceptual framework on how the work is to be undertaken 
• Affirmation of acceptance to be accompanied by a DEC secretariat staff member 
• Work plan and schedule 
• Budget 
• Two references with contact details of referees  
• The DEC may wish to see substantive pieces of work.  
 

Please email your CV, proposal and supportive documents to adevonport@dec.org.uk by 

09.00 GMT 15th October 2011.  

 

 

 


