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Appeal launched 22 April 2016 
 
Revision n° 2 issued 08 August 2017 
 
Appeal ends 22 April 2018 (Extended from 18 
to 24 months) 

 
This revised Emergency Appeal seeks a total of 10,620,501 Swiss francs (decreased from 15,085,628 Swiss francs) 
to enable the International Federation of Red Cross and Red Crescent Societies (IFRC) to support the 
Ecuadorian Red Cross (ERC) to deliver assistance and support to some 138,264 people (increased from 85,324 
people) for 24 months with a focus on the following sectors: health; water, sanitation and hygiene promotion 
(WASH); shelter; livelihoods; disaster risk reduction (DRR) and National Society capacity building. The budget 
also includes a bilateral component of 1,329,417 Swiss francs. The major changes include increased number of 
beneficiaries, an extended timeframe, and focus on providing comprehensive community support in the recovery and 
reconstruction phase. The planned response reflects the current situation and information available based on the 
revision of the Single Recovery Plan of the ERC. Details are available in the revised Emergency Plan of Action 
(EPoA). 

 

The disaster and the Red Cross Red Crescent response to date 
 

 16 April 2016: A 7.8-degree (Richter scale) earthquake 
strikes off the coast of northern Ecuador. 
 
18 April 2016: The IFRC allocates 405,778 Swiss francs 
from its Disaster Relief Emergency Fund (DREF) to 
provide humanitarian assistance to 40,000 people. The 
Ecuadorian Government extends the state of emergency, 
which allowed all the international organizations not 
registered with the State to provide humanitarian relief in 
the country. 
 
20 April 2016: The IFRC launches an Emergency Appeal 
for 18 million Swiss francs to support 100,000 people for 
12 months.  
 
11 November 2016: A Revised Emergency Appeal is 
issued for 15,085,628 Swiss francs to assist 85,324 
people and extended until August 2017. 
 
28 June 2017:  12-month report was issued. 
 
08 August 2017: The IFRC issues Revised Emergency 
Appeal for 10,620,501 Swiss francs for 138,264 people 
with a timeframe extension until 22 April 2018. 

 

Ecuadorian Red Cross volunteers conduct a hygiene promotion session 

in Coaque, Manabí. Photo: ERC.  

http://glidenumber.net/glide/public/search/details.jsp?glide=20670&record=1&last=52
http://glidenumber.net/glide/public/search/details.jsp?glide=20670&record=1&last=52
http://adore.ifrc.org/Download.aspx?FileId=168815
http://adore.ifrc.org/Download.aspx?FileId=164557
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The operational strategy 

Background 
As a result of the 16 April 2016 earthquake, according to official figures, 663 people died, 6,274 were injured, 
383,090 were affected, and nine remain missing. A total of 113 people were rescued alive. Approximately 
35,000 houses were destroyed or damaged, leading to 28,775 people relocated to collective centres. In total, 
more than one million people were affected directly or indirectly by the earthquake. 
 
Progress to date 
During the emergency phase (April – October 2016), the ERC, with IFRC support provided humanitarian aid 
in 108 communities reaching 85,396 people (21,349 families) in the affected areas. Thanks to donations to 
this Appeal and national-level donations to the ERC, this operation supported the humanitarian needs in 
health, water and sanitation, restoring family links, livelihoods and emergency shelter.  
 
During the recovery phase (October 2016 to April 2017), the ERC, with support from the IFRC and the 
Spanish Red Cross, targeted 32 communities in Esmeraldas and Manabí provinces, in addition to 19 collective 
centres and informal settlements in these provinces. 4,715 families (18,860 people) were reached in the 
32 communities. The ERC also targeted 65 communities with medical and dental care through a health bus, 
which is a regular activity of the ERC at national level, reaching a total of 5,786 people. 

 
Deployment of resources from the Central Government, complemented by international and multilateral 
cooperation’s and humanitarian missions, helped meet the needs in the emergency and reconstruction 
phases. Fifteen months after the earthquake, the results from both the humanitarian actors and the 
government response are visible in the affected areas. With regards to housing, the national government’s 
reconstruction plan,

1
 has distributed 26,767 vouchers in Manabí and 5,115 in Esmeralda By October 2016. 

Humanitarian organizations provided 3,559 temporary shelters (reinforced tents) in Manabí and Esmeraldas 
provinces. The healthcare systems were re-established in the first few months of the response efforts. In 
addition, non-state humanitarian stakeholders implemented actions in water, sanitation and hygiene 
promotion; psychosocial support; protection; livelihoods; and medical care.  
 
The Humanitarian Country Team, registering its collective achievements in October 2016, reported a total of 
291,780 people received food kits and/or food vouchers; 33,500 children and adolescents received school kits; 
42,000 people received sexual and reproductive health kits; 100,000 people received hygiene items; 3,559 
tents were reinforced; 200,000 people had access to safe water; 4,669 people were reached with the cash-for-
work programme; 151,699 people received non-food items; 276,800 people received micro-nutrients 
supplements; and 102,300 people received individual or collective psychosocial support.

2
 International and 

national experts provided ongoing technical advice to the State.  
 
Needs assessment and beneficiary selection 
Notwithstanding this assistance, some community needs in Manabí and Esmeraldas provinces have yet to 
been attended or attention remains incomplete 15 months following the earthquake. Furthermore, community 
needs have changed between the emergency and recovery phases. Between March and April 2017, the 
National Society, with IFRC support, undertook additional analysis of community needs to refocus its 
interventions. Based on this analysis, the following details the primary community needs 15 months following 
the earthquake:  
 
Health: Promotion of domestic hygiene and healthy habits, cleaning campaigns and vector-prevention 
activities, community psycho-education recreational spaces for children, and programmes for violence and 
drug-use prevention, sexual education and family planning. 
 
Water and Sanitation: Water supply, distribution systems and management; sanitation infrastructure; waste 
management and good water use. 
 
Housing, Land and Property: Construction, reinforcing, repair or improvement of houses and community 
areas; and legal advice on land, housing and property. 
 
Livelihoods: Promotion of entrepreneurial skills and livelihoods, and strengthening the commerce of local 
products. 

                                                 
1
 http://www.habitatyvivienda.gob.ec/incentivos-de-vivienda-pos-terremoto/ 

2
 UN Ecuador, Six-month earthquake response report. 

http://www.habitatyvivienda.gob.ec/incentivos-de-vivienda-pos-terremoto/
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Disaster Risk Reduction: Family emergency response plans and awareness-raising actions to reduce risks 
and vulnerabilities; and community equipment (signage and maps) for early warning systems. 
 
ERC will ensure that interventions are aligned with its own as well as the IFRC minimum standard 
commitments to gender and diversity in emergency programming, for example by targeting women-headed 
households, pregnant or lactating women, men and boys made vulnerable by the disaster, households that 
have not received any or sufficient assistance from the government or other organizations, those belonging to 
the socially vulnerable households, and those who lack relevant resources to cope with basic humanitarian 
needs on their own. These groups will be considered according to level of impact. 
 
Overall objective   
This revised operation focusing on the recovery of targeted communities aims to support 138,264 people 
which encompass 2,406 rural households and 31,741 urban households in Esmeraldas and Manabí provinces 
through the provision of support in the sectors of health; WASH; shelter and human settlements; livelihoods; 
DRR; and National Society capacity building. 

 

 

Coordination and partnerships 
 

 

The Spanish Red Cross, International Committee of the Red Cross and IFRC are the only Movement 
components that currently maintain a presence in the country. These components of the International 
Movement worked jointly with the National Society to support coordination; communications; damages and 
needs assessment; health (psychosocial support and pre-hospital care); humanitarian diplomacy; restoring 
family links; search and rescue; water, sanitation and hygiene; shelter; livelihoods; logistics; information 
technology  and information management.  
 
The National Society collectively met with Movement components to create the single recovery plan in 
October 2016 and then revised it again between March and April 2017 to adjust for the resources collected 
bilaterally by the ERC at the national and international levels. This appeal aims to foster increased synergies 
in the Movement and optimize combined resources. 

The Spanish, Colombian, Italian, Luxembourg and Swiss Red Cross Societies currently provide bilateral 
support to the Ecuadorian Red Cross. The Spanish Red Cross is working with the ERC on a housing project to 
build 149 houses in Manabí and Esmeraldas that will have access to safe water and implement domestic-level 
risk reduction actions. The Spanish Red Cross is also supporting a livelihoods project in Jama (Manabí). The 
National Societies of Italy and Colombia are supporting the establishment of a new health bus project for 
Esmeraldas province. The Swiss Red Cross has approved a project to rebuild water systems in four 
communities in Manabí. The Luxembourg Red Cross is contributing to the livelihoods programme. The 
Canadian Red Cross continues coordination for the establishment and long-term sustainability of the 
Emergency Medical Unit (EMU) to be used nationally in accidents with multiple victims or in other crisis 
situations. The Canadian Red Cross deployed this unit during the emergency and the equipment was donated, 
with technical hand-over, to the ERC in June 2016.  
 
The ERC has a permanent cooperation framework with the Secretariat for Risk Management. The operation 
contributes to implementing actions to increase the impact of the risk reduction strategy at the national, 
provincial and district levels. As the emergency phase came to an end, many international humanitarian 
institutions began their departure from the earthquake-affected areas. The Humanitarian Country Team (which 
includes Adventist Development Relief Agency- ADRA, CARE International, Catholic Relief Services, IOM, 
OXFAM International, Plan International and UNICEF) maintained coordination efforts to respond to the 
affected population’s needs, despite the much-reduced participation by international partners. Many national 
organizations maintain their work in the earthquake-affected provinces. 
 
Other non-Movement institutions have also made bilateral contributions to the Ecuadorian Red Cross. 
UNICEF is contributing to a water, sanitation and hygiene promotion and psychosocial support in a project in 
the Manabí and Esmeraldas provinces. The private sector companies such as GPF Corporation, ITABSA and 
Produbanco are contributing to water, sanitation and hygiene promotion and shelter, particularly the 
construction of the bathrooms for the 149 houses to be built. World Wildlife Fund (WWF) is financing a project 
on solid waste management in Coaque (Manabí). Global Shapers is contributing to water, sanitation and 
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hygiene actions. Additionally, GPF Corporation regularly supports the Ecuadorian Red Cross for its health and 
dental buses, which currently are being used in Manabí. This appeal operation contributes to the maintenance 
of these buses. A new health bus has been funded by the Colombian Red Cross Society, Italian Red Cross, 
Repsol and Quito Tennis and Golf Club which will operate in Esmeraldas province for the next six months. 
 

Proposed sectors of intervention 
 

Note: The results that were fully achieved during the emergency phase, in addition to those that have been 
discontinued, are not included in the detailed operational plan below. However, as this appeal operation 
consists of actions over a two-year timespan, the numeration follows the original emergency plan of action (as 
such, it appears as non-sequential). This numeration maintains alignment with the financial reports to date and 
the annexed revised budget.  
 

 Health 

Outcome 2: The health risks generated for the affected population by the emergency are reduced 
through the provision of curative and preventative services, as well as psychosocial support.  

Output 2.1: The earthquake’s adverse effects on the health of the affected population are reduced with the 
provision of primary and secondary level healthcare in at least 50,000 consultations. 

Activities planned: 

 Implementation of comprehensive project for health bus (Esmeraldas)  

Output 2.2: The affected population receives psychosocial support 

 Psychosocial support for ERC volunteers and hired personnel in the operation  

 Training of trainers (ToT) for volunteers in psychosocial support   

 Acquisition of psychosocial support (PSP) kits for local volunteers to carry out activities 

 Train canton board volunteers in PSP and distribution of PSP kits 

 Train community brigade members in PSP 

 Implement psychosocial support and social cohesion strategies in the communities 

 Implement violence prevention actions in communities, collective centres and informal settlements 

 Coordinate with the Ministry of Public Health to detect, notify and refer cases that require special 
attention  

Outcome 3: Affected communities strengthen their capacities in prevention, promotion and health 
self-care 

Output 3.1: Community committees have been created, trained and equipped to implement health prevention 
and promotion activities in the communities 

 Create community committees 

 Strengthen community committees to promote health, diseases prevention and family planning 

 Community campaigns on non-discrimination and HIV/AIDS prevention in Manabí and Esmeraldas 

 Acquisition and delivery of materials to community brigade members to implement health activities 

Output 3.2: The affected population has information and actively participates in prevention and health 
promotion activities. 

 Implement health promotion activities in the communities (self-care, healthy lifestyles, reproductive 
health, etc.) and disease prevention (Zika, dengue, chikungunya, high blood pressure, diabetes). 

 Implement echo training sessions with community brigade members on community-based health and 
first aid (CBHFA) modules 

 CBHFA in communities, including issues of sexual and reproductive health 

 Organize workshop on Voluntary Counselling and Testing 

 Implement echo training sessions for community brigade members on sexuality, HIV/AIDS, 
prevention of illegal drug use, culture of peace and non-violence 

 

  
Water; Sanitation; Hygiene 

Outcome 4: The risk of water-borne and water-related illnesses has been reduced through the 
provision of safe water and adequate sanitation and hygiene promotion 

Output 4.1: 1,000 families receive safe drinking water 
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Activities planned: 

 Replace and maintain water treatment units used during the emergency phase  

Output 4.2: 2,000 families participate in sanitation and hygiene promotion activities in the recovery and 
reconstruction phases 

 Conduct awareness-raising activities on water and sanitation management  

 Conduct cleaning campaigns and hygiene promotion at the community level 

 Support and implement inter-agency hygiene promotion campaign 

Outcome 5: Affected population has safer access to water and sanitation and increased knowledge of 
good environmental practices and vector control 

Output 5.1 Targeted communities improve their access to safe water that complies with international 
minimum standards 

 Monitor water quality, sanitation and hygiene in the targeted communities 

 Coordination with other water, sanitation and hygiene promotion actors  

 Support water storage infrastructure projects (bilaterally funded) 

 Support improvement of community water infrastructure 

Output 5.2: Targeted communities understand and practice appropriate hygiene habits and good 
environmental practices 

 Participatory Hygiene And Sanitation Transformation (PHAST) training sessions with community 
brigade members 

 Train community committees in good environmental practices 

 Implementation by community committees of hygiene promotion, sanitation and good environmental 
practices 

 Implementation by ERC personnel of hygiene promotion, sanitation and good environmental 
practices 

Output 5.3: The selected communities know and carry out prevention actions to control vectors (Zika, 
dengue, and others) 

 Implement end line survey  

 Provide and distribute equipment and tools for environmental sanitation and vector control 

 Provide orientation on vector control 

Output 5.4: Target communities improve their access and use of sanitation infrastructure. 

 Conduct hydro-geological assessments and studies, in coordination with other institutions  

 Contribute to community sanitation infrastructure projects 

 

 

 

Shelter  (including Household non-food items) 

Outcome 7: The immediate shelter and settlement needs of the targeted population are met. 

Output 7.2: Targeted population provided with emergency shelter assistance and families receive materials 
and tools to reinforce (winterize) temporary shelters 

Activities planned: 

 Distribute materials and tools to reinforce (winterize) temporary shelters 

Outcome 8: The target population has safe and adequate shelter 

Output 8.1: Shelter assistance provided to at least 500 families to obtain durable solutions, upgrades or 
reinforcement of their housing to meeting minimum international standards. 

Activities planned: 

 Analyze, coordinate, design and select target households 

 Provide more appropriate solutions (extension of houses, reinforcements for risks, lavatory facilities) 

 Organize community shelter meetings (programme orientation, guidelines and selection process)  

Output 8.2: Orientation /awareness-raising sessions on safer shelter provided to target communities 

 Train community members in “build back better” approach 

 Monitor and conduct final evaluation in shelter assistance 

 Provide technical orientation in safe construction (including dissemination and implementation 
materials in the communities) 

 Apply Participatory Approach to Safe Shelter Awareness (PASSA) tool in communities 
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Outcome 9: Advocacy and assistance in housing, land and property provided at the national, local 
and community levels. 

Output 9.1: Communities and public authorities with improved knowledge to implement housing, land and 
property regulations 

 Increase capacities of Housing Land and Property (HLP)technical working group to develop printed 
manuals and materials 

 Organize a ToT for ERC volunteers and staff, partners and local authorities on HLP rights  

 Provide guidance and awareness-raising activities in HLP in communities 

 Improve, with local partners, legal security in land tenure 

 

    
Livelihoods; Nutrition; Food security 

Outcome 10: Livelihoods are protected, restored and strengthened and the negative coping 
strategies among the affected population are reduced. 

Output 10.1: Cash Transfer Programme (CTP) is implemented for 670 families in the recovery phase with 
the aim of protecting families’ economic security and livelihoods   

Activities planned: 

 Implementation of semi-conditional CTP for targeted families receiving housing assistance and 
support to strengthen their economic security  

Outcome 11: Targeted communities strengthen their productive livelihoods. 

Output 11.1: 1,200 vulnerable families from selected communities have reinforced or diversified their 
livelihoods   

Activities planned: 

 Support the ERC in the creation of the livelihoods unit 

 Support provincial board volunteers to implement community-based livelihood actions  

 Revise and implement the cross-cutting livelihoods strategy in the ERC 

 Coordination with local stakeholders 

 Implementation of livelihoods projects in communities 

 

 
 

Disaster risk reduction 

Outcome 13: Affected communities are prepared and sufficiently resilient to local disaster risks. 

Output 13.1: Community members have sufficient preparedness to respond to emergencies and reduce 
risks. 

Activities planned: 

 Use the vulnerabilities and capacities assessment (VCA) tool with communities 

 Facilitate creation of family response plans in communities through community campaigns 

 Support the updating of community and local governmental evacuation and contingency plans (Jama, 
Pedernales) 

 Organize community preparedness workshops  

 Implement community activities on risk reduction (fairs, open houses, house visits) 

 Conduct community drills  

 Educate, inform and disseminate communications materials on DRR to communities 

 Implement DRR and mitigation projects  

 Create and train community brigades for disaster preparedness and response  

 Provide equipment for community brigades (basic first aid kits, uniform, loudspeakers, etc.) 

 Provide community equipment for the early warning and evacuation systems (signs, maps and 
posters) 

 Implement community alarm system in five communities 

 Review and create materials on adverse events in the target communities 

 Organize basic risk management workshops for local volunteers Hire consultant for studies to identify 
risk areas at the parish and canton levels 

Output 13.2: ERC reviews its response mechanism and strengthens its response capacity 
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Activities planned: 

 Provide response equipment and materials for affected boards 

 Create or update ERC national and board response plans  

 Conduct national simulation exercise to test the national response plan  

 Purchase a trailer to install the telecommunications equipment 

 Pre-position humanitarian relief non-food items (NFIs) in strategically-established warehouses 
according to logistics plan needs 

 Organize ERC rescue workshops  

 Provide rescue team equipment in two provinces 

 

 National Society capacity building 

Outcome 14: National Society preparedness for future disasters and capacity to deliver sustainable 
programming and services are strengthened. 

Output 14.1: ERC is prepared to re-deploy the EMU used in the emergency phase 

Activities planned: 

 Replacement of the EMU equipment and goods used 

 Support capacity building of ERC personnel and volunteers to deploy and use EMU  

Output 14.2: CRE has a clear evaluation of its organizational capacity weaknesses and challenges at 
national branch level, especially in the affected areas 

Activities planned: 

 Implement Logistics Plan (includes team-building) 

 Acquire 3 kits for emergency logistics deployment  

 Support the establishment of information system for fleet management Support the establishment of 
a procurement management information system  

Output 14.3: Increased skillsets available for the National Society and its affected branches to respond to 
current and future disasters and deliver programmes and services 

Activities planned: 

 Training in resource mobilization for personnel and volunteers in affected boards 

 Organize national emergency shelter workshop 

 Facilitate leadership development process in governance body 

 Organize NIT trainings: General, logistics, and PSS 

 Support PMER in emergencies training 

 Organize ToT in community-based health and first aid (modules 1 to 8) 

 Organize ToT and regional trainings in a culture of high performance for ERC human resources area 

 Organize leadership workshop for the youth unit 

 Coordinate regional activities for disaster response with the IFRC  

 ERC participation in regional trainings/ events 

Output 14.4: ERC has increased material capacity available to respond to current and future disasters, 
deliver higher quality programmes and services 

 Provide protective equipment for volunteers (Manabí and Esmeraldas) 

 Contribute to repair of 5 earthquake-damaged ERC boards 

 Purchase and activate satellite phones 

 Acquisition of trailers for the mobile water treatment plants 

Output 14.5: ERC has improved organizational systems and processes in place to respond to current and 
future disasters and deliver programmes and services. 

 Implement OCAC process (general training) together with the organizational development (OD) 
office in Geneva 

 Implement BOCA process in boards in Manabí and Esmeraldas 

 Create OD plan with support from IFRC regional OD staff 

 Facilitate organizational development for branches with regional experts 

 Strengthen the regional network: creation of resource mobilization plan, support and follow-up on 
planned activities 

 Develop a resource mobilization guide  

 Follow-up on the resource mobilization plan in Manabí and Esmeraldas 

 Create social marketing products 
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 Implement resource mobilization initiatives (ERC products and stakeholders) 

 Conduct case study of the ERC’s best practices in resource mobilization management  

 Define interaction processes between ERC resource mobilization and communications and other 
areas  

 Support the strengthening of the volunteer management cycle initiatives in Esmeraldas and Manabí 
provincial boards 

 Contribute to the implementation of volunteer recruitment and sustainability plans 

 Contribute to the organization of integration camps for volunteers 

 Organize national workshop of provincial volunteer coordinators; organize training on updating 
volunteer software 

 Organize national workshop of canton coordinators of integrated community volunteers  

 Create and implement management and information system for planning and financial modules 

In addition to the sectors above, the operation will be underpinned by a commitment to quality 
programming that involves: 
 

 Continuous and detailed assessments and analysis to inform the design and ongoing 
implementation of the programme 

 Ongoing process of adjustment based on these assessments  

 The establishment of mechanisms to facilitate two-way communication with, and ensure 
transparency and accountability to, disaster-affected people 

 Management and delivery of the programme will be informed by appropriate monitoring and 
evaluation.  

 
The detail plan of action under quality programming is as follows: 
 

 Quality programming  
Quality programming (areas common to all sectors)  

Outcome 15: Communities and families are engaged in a meaningful dialogue to promote risk 
reduction, healthy behaviours, anxiety reduction, dispel rumours and foster psychosocial recovery 

Output 15.1: Targeted communities have the capacity to communicate with the ERC and participate in 
decisions and actions planned for implementation by the ERC in their communities 

Activities planned: 

 Hiring of community participation officer 

 Develop beneficiary satisfaction survey  

 Develop and implement a feedback system in targeted communities 

 Organize community communications workshop for volunteers  

 Evaluate of community participation tools used 

Outcome 16: Effective communication with all stakeholders 

Output 16.1: Targeted communities have access to information that enables them to make decisions, 
improve their well-being and implement recommended practices. 

Activities planned: 

 Implement communications campaigns to disseminate key messages 

 Development of Community Engagement and Accountability (CEA) campaign 

Output 16.2: Effective public relations with all stakeholders 

 Implement the communications plan (communications officer and community engagement and 
accountability officer) 

 Create radio spots for the key messages and campaigns 

 Create materials to support resource mobilization and communication with donors 

 Produce at least six videos 

 Develop, design and print graphic materials 

 Purchase of communications equipment 

 Organize social communications workshop for staff at provincial boards  

 Develop and maintain a micro-website 

Outcome 17: Ongoing evaluation and analysis is used to inform the operation's design and 
implementation 

Output 17.1: Needs identification, operational management and operational security are completed and 
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demonstrate operation achievements 

 Implement and follow-up on information gathered in needs assessment  

 Rent and install an antenna in the operation area (security coverage for affected provinces during a 
year) 

 Contribute to the activation of national control room for daily information 

 Provide radio communications equipment for the 20 boards in the operational area and basecamp 

 Revise and implement security plan in the three intervention areas  

 Provide expert support (green response and others) for the operation 

 Facilitate IFRC external audits  

 Support for research, case studies and sectorial evaluations  

 Facilitate IFRC monitoring missions  

 Facilitate final operation evaluation 

 
Programme support services  
To ensure effective and efficient technical coordination, the following programme support functions have been 
put in place: human resources, logistics and supply chain; information technology (IT); communication; 
security; planning, monitoring, evaluation, and reporting (PMER); partnerships and resource 
development; and finance and administration. More details are in the Emergency Plan of Action. 
 
 
 
 
 
 
 
 
 
 
 
 

Jagan Chapagain      Elhadj As Sy 
Under Secretary General     Secretary General 
Programmes and Operations Division 
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For further information specifically related to this operation please contact: 
 
In the Ecuadorian National Society  

 Roger Zambrano Cedeño, National Coordinator for the earthquake operation, 
email: rzambrano@cruzroja.org.ec    

 
In the IFRC regional office for Americas  

 Carmen Ferrer, Operations Manager, email: carmen.ferrer@ifrc.org   

 Michele Detomaso, Head of Country Cluster: Bolivia, Ecuador, Peru, Colombia 
and Venezuela; phone: +51 997555639; email: michele.detomaso@ifrc.org  

 Carlos Iñigo Barrena, Coordinator of Disaster and Crisis Department, phone: +507 
6679 3238, email: ci.barrena@ifrc.org   

 Diana Medina, Regional Communications Manager for the Americas, phone: +507 
317 3050; email: diana.medina@ifrc.org    

 
For IFRC Resource Mobilization and Pledges support: 

 Marion Andrivet, Emergency Appeals & Marketing Officer, phone: +507 317 3050; 
email: marion.andrivet@ifrc.org    

 
For In-Kind donations and Mobilization table support: 

 Stephany Murillo, Regional Logistics senior officer, phone: +507 317 3050; 
mobile: +507 6679-9674; email: stephany.murillo@ifrc.org  

 
For planning, monitoring, evaluation and reporting enquiries 

 Priscila Gonzalez; Planning, Monitoring and Reporting Team Coordinator, email: 
priscila.gonzalez@ifrc.org  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDREC012&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDREC012&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDREC012&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=168815
http://adore.ifrc.org/Download.aspx?FileId=168815
http://adore.ifrc.org/Download.aspx?FileId=168815
http://adore.ifrc.org/Download.aspx?FileId=168815
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mailto:carmen.ferrer@ifrc.org
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EMERGENCY APPEAL 09/08/2017

MDREC012 - Ecuador EarthquakeEcuador Earthquake

Budget Group

Shelter - Relief 390,913 0 390,913

Shelter - Transitional 18,840 0 18,840

Construction - Housing 0 0 0

Construction - Facilities 251,671 0 251,671

Construction - Materials 534,143 0 534,143

Clothing & Textiles 233,997 0 233,997

Food 0 0 0

Seeds & Plants 0 0 0

Water, Sanitation & Hygiene 546,606 0 546,606

Medical & First Aid 53,565 0 53,565

Teaching Materials 1,130,598 0 1,130,598

Utensils & Tools 314,797 0 314,797

Other Supplies & Services 244,818 0 244,818

Emergency Response Units 0 1,329,417 1,329,417

Cash Disbursements 282,738 0 282,738

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 4,002,685 0 1,329,417 5,332,102

Land & Buildings 0 0 0

Vehicles 71,366 0 71,366

Computer & Telecom Equipment 112,619 0 112,619

Office/Household  Furniture & Equipment 9,569 0 9,569

Medical Equipment 0 0 0

Other Machinery & Equipment 25,606 0 25,606

Total LAND, VEHICLES AND EQUIPMENT 219,160 0 0 219,160

Storage, Warehousing 56,952 0 56,952

Distribution & Monitoring 143,931 0 143,931

Transport & Vehicle Costs 414,689 0 414,689

Logistics Services 100,010 0 100,010

Total LOGISTICS, TRANSPORT AND STORAGE 715,581 0 0 715,581

International Staff 962,560 0 962,560

National Staff 136,719 0 136,719

National Society Staff 699,929 0 699,929

Volunteers 234,841 0 234,841

Other Staff Benefits 35,555 0 35,555

Total PERSONNEL 2,069,604 0 0 2,069,604

Consultants 151,096 0 151,096

Professional Fees 437,920 0 437,920

Total CONSULTANTS & PROFESSIONAL FEES 589,016 0 0 589,016

Workshops & Training 402,261 0 402,261

Total WORKSHOP & TRAINING 402,261 0 0 402,261

Travel 315,728 0 315,728

Information & Public Relations 148,605 0 148,605

Office Costs 109,984 0 109,984

Communications 40,494 0 40,494

Financial Charges 24,380 0 24,380

Other General Expenses 3,774 0 3,774

Shared Office and Services Costs 82,750 0 82,750

Total GENERAL EXPENDITURES 725,716 0 0 725,716

Partner National Societies 0 0 0

Other Partners (NGOs, UN, other) 0 0 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 567,061 0 567,061

Total INDIRECT COSTS 567,061 0 0 567,061

Pledge Earmarking & Reporting Fees 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 9,291,084 0 1,329,417 10,620,501

Available Resources

Multilateral Contributions 8,468,479 59,616 8,528,095

Bilateral Contributions 1,329,417 1,329,417

TOTAL AVAILABLE RESOURCES 8,468,479 59,616 1,329,417 9,857,512

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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