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Period covered by this update:  
1 May to 15 June 2011 
 
Appeal target: CHF 4,183,640 
 
Appeal coverage: With contributions 
received to date, the appeal is 67 per 
cent covered. However, owing to the 
reduction of the operation timeframe, no 
further contributions are required. 

<click here for the financial statement
1
> 

 
Appeal history: 

 An emergency appeal was 
launched on 26 October 2010 for 
CHF 4,183,640 for 12 months to 
assist 12,000 families 
(approximately 60,000 people). 

 Disaster Relief Emergency Fund 
(DREF): CHF 214,855 was 
allocated from IFRC’s DREF on 
22 October to support Philippine 
Red Cross In its initial response and rapid assessments. 

 
Summary: This operations update reduces the appeal timeframe by three months. The operation will now be 
completed by 31 July 2011 and a final report issued by 31 October 2011, i.e. three months after the end of the 
operation. The adjustment of timeframe, envisioned in the six-month consolidated report, is based on the rate 
of implementation vis-à-vis funding received as of 15 June 2011.  
 
Activities under the objectives for relief distributions, and water, sanitation and hygiene promotion were closed 
during the previous reporting period. As such, this update focuses on the shelter programme, which PRC 
continues to implement with the support of IFRC.  
 
In the six-month consolidated report, it was estimated that the available funds could support provision of shelter 
repair kits to some 8,000 typhoon-affected families [against the appeal target of 12,000 families]. However, 
owing to a favourable foreign currency exchange rate2, Philippine Red Cross (PRC) and the International 
Federation of Red Cross and Red Crescent Societies (IFRC) have since determined that they will be able to 
meet shelter needs of up to 10,000 families.  
 

                                                 
1 The attached financial statement reflects financial transactions recorded as of 31 May 2011 
2 For instance, in December 2010, the average exchange rate for PHP to the CHF was approximately 42.42 while in June 2011 the 
average rate is approximately 50.87. Considering that shelter repair kits are delivered through cash vouchers of fixed value [PHP 
7,000 for Category I and PHP 15,000 for category II], in December 2010, CHF 165,017 would cover Category I shelter repair kits for 
1,000 families. However, in June 2011, it would take CHF 137,606 to provide Category I shelter repair kits to 1,000 families – a 
saving of approximately CHF 27,411, adequate to cover Category I shelter repair kits for some additional 200 families during June. 

 
 

Red Cross and ECHO staff on a field visit in Cabagan, Isabela, early May 
2011. Red Cross project staff, volunteers and IFRC delegates assigned to 
targeted provinces visit designated shops on a regular basis to observe 

distribution of shelter materials and address beneficiary concerns.  
(Photo: Hajime Matsunaga/IFRC) 

 
 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19223
http://www.ifrc.org/docs/appeals/10/MDRPH006EA.pdf
http://www.ifrc.org/docs/appeals/10/MDRPH006dref.pdf
http://www.ifrc.org/docs/appeals/10/MDRPH00605-sixmthcons.pdf
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During the period 1 May to 15 June 2011, some 3,200 families were provided with shelter repair materials. This 
brings the total number of families assisted to date to around 9,270. Provision of remaining shelter repair kits 
continues and will be completed within the revised operation timeframe.  
 
To date, cash and/or in-kind contributions have been received from American Red Cross, British Red Cross, 
Canadian Red Cross/Canadian government, Finnish Red Cross/Finnish government, Hong Kong branch of the 
Red Cross Society of China, Japanese Red Cross Society, Swedish Red Cross/Swedish government and the 
Red Crescent Society of the United Arab Emirates. Funding has also been provided by the European 
Commission - Humanitarian Aid and Civil Protection department (DG ECHO) 
 
On behalf of PRC, IFRC would like to thank all partners for their generous contributions. Owing to the reduction 
of the operation’s timeframe, no further contributions are required.  
 

 

The situation 
Typhoon Megi battered the Philippines on Monday, 18 October 2010, with winds of more than 220km/h and 
heavy rains. The typhoon made landfall as a Category V storm near Divilacan Island on the eastern coast of 
Isabela province. It weakened as it moved across the northern part of the country, exiting through La Union to 
the South China Sea on 19 October 2010. In total, 23 provinces were affected, with Cagayan, Kalinga, Isabela, 
La Union and Pangasinan worst hit.  
 
While the direct impact on lives was low, the typhoon caused significant damage to houses, livelihoods and 
infrastructure. The damage to houses and buildings was mainly because of powerful winds, considering that 
Megi made landfall as a Category V storm. The situation in Cagayan, Kalinga and Isabela was worsened by 
heavy rains that followed half a month after the typhoon; the combined effects of the typhoon and heavy rains 
caused a further stretch to community coping capacities. 
 
Some eight months after the typhoon, signs of recovery are emerging. Most families whose homes were 
damaged or destroyed by Typhoon Megi have since repaired or rebuilt their houses, and agencies that were 
undertaking early recovery interventions in affected provinces are putting the final touches as they bring to close 
activities related to the typhoon intervention. Early recovery programmes funded by authorities have also 
advanced, with most families that have received assistance from the authorities having completed house repair 
and reconstruction.   
 
Overall, during the first five months of 2011, the weather was favourable for farming in Cagayan Valley, and 
agriculture authorities3 have projected that the region – which was hard-hit by the typhoon – is set to post record 
rice and corn harvests in the first half of 2011. Nevertheless, with the onset of the 2011 typhoon season, the 
threat of a new storm hitting the region remains. During the reporting period, four major weather disturbances – 
Tropical Storm Aere (local name: Bebeng), Typhoon Songda (local name: Chedeng), Tropical Storm Sarika 
(local name: Dodong) and Tropical Storm Haima (local name: Egay) – affected the Philippines. Although 
fatalities from these disturbances were minimal, enhanced monsoon rains resulted in widespread flooding in 
several parts of the country. It is estimated that up to 20 storms in total will affect the Philippines in 2011.  
 
Coordination and partnerships 
 

Movement coordination: During the period under review, PRC continued to coordinate with Red Cross Red 
Crescent partners with in-country presence, i.e. IFRC, German Red Cross and Spanish Red Cross, through 
regular meetings.  
 
Coordinating with authorities: A long-standing and strong relationship exists between PRC and government 
bodies through the national society’s participation and/or working relationship in/with the following: (i) NDRRMC; 
(ii) local disaster risk reduction and management councils; and (iii) local government units. PRC continued to 
participate in NDRRMC meetings, and coordinate with DSWD and disaster risk reduction and management 
councils at the provincial, municipal and barangay levels. 
 
Inter-agency coordination: The IFRC country office participated in humanitarian country team (HCT) meetings 
organized during the reporting period. IFRC also shared information with other agencies intervening, to prevent 

                                                 
3 http://afmis.da.gov.ph/index.php/whats-new/231-cagayan-valley-set-to-post-record-rice-corn-harvests-in-2011-1st-sem.html 

http://afmis.da.gov.ph/index.php/whats-new/231-cagayan-valley-set-to-post-record-rice-corn-harvests-in-2011-1st-sem.html


 

3 
 

duplication of effort and to build synergies. Two of the agencies that continued interventions during the period 
under review are International Organization for Migration (IOM) and Handicap International. 
 

Red Cross and Red Crescent action 
During the reporting period, PRC focused on delivering shelter assistance, with support of IFRC, reaching some 
3,200 families. This means that to date, some 9,270 families in Cagayan, Kalinga, Isabela and La Union have 
received shelter repair and construction materials under this operation. Activities aimed at improving the disaster 
preparedness and response capacity of three PRC chapters in typhoon-affected provinces will continue during 
the remaining period of the operation. Achievements attained in this regard will be elaborated in the subsequent 
operations update and/or in the final report.   
 

Table 2: IFRC-supported activities (26 October 2010 to 15 June 2011) 
 

Sector Main activities No. targeted   No. assisted/provided 

Relief distributions 
(food and non-food 
items)  

Food packages (rice, noodles and 
sardines) 

7,000 families  11,191 families 

Non-food items (blankets, hygiene 
kits mosquito nets, sleeping mats)  

10,000 families 10,250 families 

Non-food items (jerry cans)  10,000 families 6,989 families 

Shelter  

Tarpaulins for emergency shelter  1,400 families 5,430 families 

Category I shelter repair kit (for 
partially damaged houses) 

10,000 families 7,174 families 

Category II shelter repair kit (for fully 
damaged houses) 

2,000 families 2,098 families 

Preparedness and 
capacity building  

Form, train and equip search & 
rescue teams  

3 teams 3 teams 

Provide vehicles  2 land cruisers 2 land cruisers 

Note: The average size of a family is five (5) persons 

 

Progress towards objectives  
 

Relief distributions (food items) 

Outcome: Emergency food needs of 7,000 typhoon-affected families are met within one month. 

Output Activities planned 
 
The immediate food needs of 
7,000 typhoon displaced families 
and host families  are met 
through one-off food distributions 
 

 
 Establish a beneficiary focusing strategy, including distribution 

protocols 
 Mobilize volunteers and provide them with orientation on distribution 

protocols 
 Register and verify beneficiaries 
 Identify displaced families hosted by other families 
 Mobilize validated beneficiaries for food distributions 
 Arrange pre- and post-relief distribution volunteer meetings 
 Provide food (rice, noodles and sardines) to 7,000 families (35,000 

persons) as well as to host families 
 Conduct post-distribution surveys 
 Monitor and report on distributions 
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Achievements  
Activities under this objective are completed and closed. For more detail, challenges met and how they were 
addressed, please refer to Operations Update no. 4. 
 

Relief distributions (non-food items) 

Outcome: The status of 10,000 affected families is improved through timely provision of appropriate relief 
items within four months.   

Output Activities planned 
 
The immediate needs of 10,000 
typhoon affected families are met 
through relief distributions 

 
 Establish a beneficiary focusing strategy, including distribution 

protocols 
 Mobilize volunteers and provide them with orientation on distribution 

protocols 
 Register and verify beneficiaries 
 Identify displaced families hosted by other families 
 Mobilize validated beneficiaries for relief distributions 
 Arrange pre- and post-relief distribution volunteer meetings 
 Distribute blankets (two per family), sleeping mats (two per family) 

and insecticide-treated mosquito nets (two per family) to 10,000 
families (50,000 persons) Note: Items for additional 2,000 families to 

be provided by PRC using own resources  
 Provide 20-litre jerry cans (1 per targeted family) for household level 

water storage, to 10,000 families (50,000 persons) Note: Jerry cans  

for additional 2,000 families to be provided by PRC using own 

resources 
 Coordinate with other sectors (such as water and sanitation, for 

distribution of mosquito nets, jerry cans and hygiene kits) 
 Track movement of items from point of dispatch to end-user 
 Conduct post-distribution surveys 
 Monitor and report on distributions 
 

 
Achievements  
Activities under this objective also are completed and closed. For more detail, please refer to Operations Update 
no. 4.   
 

Water, sanitation and hygiene promotion  

Outcome: Risk of water-related and hygiene-related diseases is reduced among 10,000 families in typhoon-
affected areas.  

Output Activities planned 
 

Household level water treatment 
and safe storage as well as 
improved hygiene behaviour is 
practiced amongst the target 
population 

 

 Identify families in need of emergency household water treatment 
 Provide  water purification solutions to identified families in need, 

through trained volunteers   
 Provide 20-litre jerry cans (1 per targeted family) for household level 

water storage, to 10,000 families (50,000 persons) Note: Jerry cans 

for additional 2,000 families to be provided by PRC using own 

resources – see also relief distribution: non-food items.  
 Provide hygiene kits (1 per targeted family) to 10,000 families  

(50,000 persons Note: Kits for additional 2,000 families to be 

provided by PRC using own resources  
 Conduct post-distribution surveys to determine water treatment and 

safe storage practices (where water purification solutions provided) 
 Coordinate with other sectors (such relief distributions for water 

storage containers and hygiene kits)  

http://www.ifrc.org/docs/appeals/10/MDRPH00604.pdf
http://www.ifrc.org/docs/appeals/10/MDRPH00604.pdf
http://www.ifrc.org/docs/appeals/10/MDRPH00604.pdf
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 Mobilize existing trained community health volunteers  
 Recruit and train new/additional community health volunteers 
 Undertake baseline surveys to determine level of awareness and 

hygiene practices in project communities 
 Produce and distribute information, education and communication 

materials  
 Mobilize community health volunteers and members for hygiene and 

health promotions sessions  
 Disseminate relevant hygiene and health messages in the target 

communities     
 Undertake final surveys to determine level of improvement in 

awareness and practices  
 Monitor and report on activities 
 Ensure continuity by linking to the community health education 

project under the annual appeal programme  
 

 
Achievements  
Activities under this objective completed and closed. For more detail, please refer to Operations Update no. 4. 
 

Early recovery (shelter) 

Outcome: 12,000 typhoon-displaced families are sheltered from harsh weather elements, with dignity, at the 
end of the operation. 

Output Activities planned 
 
Typhoon-affected households 
have shelter after rebuilding or 
refurbishing their damaged 
homes  

 
 Distribute tarpaulins to 1,400 families in Isabela for emergency 

shelter  
 Coordinate with the department for social welfare and development 

as well as local government authorities to map potential beneficiaries  
 Mobilize or recruit volunteers for shelter interventions 
 Conduct orientation of project volunteers  
 Select beneficiaries   
 Undertake door-to-door surveys to validate beneficiaries 
 Conduct orientation of beneficiaries (by chapter volunteers) 
 Identify and engage project carpenters 
 Form project teams comprising volunteers and carpenters 
 Provide project teams with training that promotes awareness and 

understanding of typhoon-resistant construction (by IFRC shelter 
delegates)  

 Provide posters that promote awareness and understanding of 
typhoon resistant construction to 2,000 families whose houses were 
destroyed by the typhoon 

 Provide to 2,000 families, whose houses were destroyed by the 
typhoon, with training that promotes awareness and understanding of 
typhoon resistant construction (project teams)  

 Identify and map suppliers of shelter materials  
 Provide house repair materials and tools to 12,000 families whose 

houses were damaged or destroyed by the typhoon (using a 
commodity voucher system)   

 Conduct post-distribution surveys 
 Monitor and report on assistance provided to beneficiary families 

 
 
Achievements  
During the period 1 May to 15 June 2011, project staff and volunteers undertook continued re-assessment of 
needs and revalidation of beneficiaries [crosschecking whether listed families met PRC’s beneficiary selection 
criteria]. Subsequently, 3,233 families were provided with shelter repair materials, bringing the total number of 
families assisted to date to 9,272. Distributions will be completed within the revised operation timeframe. 
 

http://www.ifrc.org/docs/appeals/10/MDRPH00604.pdf


 

6 
 

In the six-month consolidated report, it was estimated that the available funding could support provision of 
shelter repair kits to some 8,000 typhoon-affected families. However, owing to a favourable foreign currency 
exchange rate, it has since been determined that shelter needs of up to 10,000 families can be met through this 
operation. In view of available financial resources [and the resultant actual number of families who can be 
assisted], the Red Cross has prioritized providing shelter repair kits to families who lack the capacity to repair or 
rebuild their homes. 
 

Table 3: Status of shelter assistance provided through IFRC support (as at 15 June 2011) 
 

Project 
location 

Category I shelter repair kit Category II shelter repair kit Total Category I & Category II 

Targeted Assisted Targeted Assisted Targeted Assisted 

Cagayan 389 389 231 231 620 620 

Isabela 6,217  5,568 1,495 1,495 7,712 7,063 

Kalinga 1,217  1,217  263  263  1,480 1,480 

La Union n/a n/a  109 109 109 109 

Total  7,823 7,174 2,098 2,098 9,921 9,272 

 
Shelter materials are provided through cash vouchers, each valued at PHP 7,000 for Category I shelter repair 
kits (for families whose homes were damaged) and PHP 15,000 for Category II shelter repair kits (for families 
whose homes were destroyed). Families assisted are able to redeem the vouchers at their choice of designated 
shop – obtaining shelter materials within the value of their respective vouchers. Those assisted then undertake 
shelter repair and construction through “bayanihan” – a tradition common in Philippine rural areas, where 
community members help each other. Through “bayanihan”, beneficiaries with limitations to participate in 
physical construction work [older people, people with disabilities, households headed by women and households 
headed by children] are supported by their fellow community members. 
 
Throughout provision of shelter 
assistance using the cash voucher 
system, PRC project staff, volunteers and 
IFRC delegates assigned to targeted 
provinces visit designated shops on a 
regular basis to observe how families 
assisted were obtaining shelter materials. 
Such monitoring has revealed that 
project staff and volunteers are 
knowledgeable about their communities, 
are well-trained in basic distribution 
protocols, and have excellent work 
ethics. Project staff and volunteers make 
remarkable preparations, including 
briefing shops and suppliers about the 
importance of adhering to basic Red 
Cross distribution protocols. They also 
monitor the overall market prices and 
ensure that shops apply fixed pricing for 
basic shelter items as agreed prior to 
distribution. This helps to eliminate the 
possibility of shops inflating prices or 
overcharging beneficiaries. For more 
detail on planning for shelter interventions, challenges met and how they were addressed, please refer to 
Operations Update no. 4.  
 
In the course of May 2011, PRC undertook a beneficiary satisfaction survey, relating to shelter assistance. The 
survey’s sample, drawn from Cagayan and Isabela, comprised 30 per cent of the total beneficiaries served using 
the cash voucher system. The survey results showed the following:  

 The people assisted were satisfied with the selection criteria put in place by the Red Cross. They also 
felt that orientation/information sessions organized by project staff and volunteers enabled them to 
understand what they were entitled to receive.  

 
 

A sample of the voucher that families assisted are redeeming against 
shelter materials. Findings of a beneficiary satisfaction survey conducted in 

May show that families assisted felt that use of cash vouchers was 
sensitive to their unique needs when it came to the nature of materials.  

(Photo: Hajime Matsunaga/IFRC) 
 
 
 

http://www.ifrc.org/docs/appeals/10/MDRPH00605-sixmthcons.pdf
http://www.ifrc.org/docs/appeals/10/MDRPH00604.pdf
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 A good majority indicated that recommendation of several hardware stores in one given area did not 
only enable them to have a free hand on which store to redeem their vouchers, but also facilitated easy 
access of materials at localities most convenient to them.  

 Around 95 per cent of respondents appreciated the use of vouchers redeemable against shelter 
materials as respectful and sensitive to their unique needs since they were able to identify and prioritize 
their own needs.  

 Some 78 per cent of respondents considered the value of the vouchers provided as sufficient to meet 
their immediate shelter needs. Nevertheless, 50 per cent of these said that they had infused further 
cash in order to obtain the full range of materials they needed to reconstruct or repair their homes.  

 Some 73 per cent of respondents said they preferred the commodity or cash voucher to direct cash 
infusion because the former enabled them to avoid diverting cash to defray other non-shelter, needs.  

 
Meanwhile, an end-line evaluation for this operation will be undertaken when all remaining shelter distributions 
are completed and activities under this appeal are closed. The evaluation report will be shared with all donors 
who have contributed towards this appeal as well as with other partners. The findings and recommendations of 
the end-line evaluation will inform future shelter programming. 
 

National Society capacity building and preparedness  

Outcome: The disaster preparedness capacity of chapters in affected provinces increased. 

Outputs Activities planned 
 

PRC chapters in operational 
areas have improved their 
disaster response and overall 
capacity. 

 

 Train and equip three water search-and-rescue teams 
 Equip Isabela and Kalinga chapters with two land cruisers, geared for 

flood situations 
 Repair and refurbish Isabela, Kalinga and Pangasinan chapter office 

buildings 
 Increase training of the chapter disaster response teams in key 

hazard areas 
 Provide training and orientation for volunteers at targeted chapters in 

disaster preparedness and response skills 
 Support overall chapter development, including in administration, 

finance and logistics  
 

 
Achievements  
During the reporting period, IFRC delegates continued to work alongside PRC staff and volunteers, thereby 
providing on-the-job coaching, mentoring and technical advice relating to shelter programming, relief protocols, 
logistics procedures, and reporting, among others. Meanwhile, the paperwork relating to the procurement of 
equipment for search-and-rescue teams was finalized and the equipment is expected to be delivered [and 
handed over] to respective chapters by 30 July 2011. Activities under this outcome will continue during the 
remaining period of the operation. Achievements attained in this regard will be elaborated in the subsequent 
operations update and/or in the final report. 
 
Logistics  

 
One IFRC logistics delegate completed his mission in May 2009. During the period under review, the IFRC in-
country logistics team [which now comprises one logistics delegate and two national staff] continued to support 
PRC, following IFRC standard procedures, to ensure efficient and timely delivery of supplies for the success of 
the operation. Thus far, logistics support has been provided in close cooperation with the regional logistics unit 
(RLU) at the Asia Pacific zone office, Kuala Lumpur. Specific support included: 
 

 Coordinating between PRC and IFRC programme managers and RLU for the most timely and cost-
efficient sourcing option for the items required for the operation 

 Coordinating the mobilization of goods and receipt of incoming goods 
 Maintaining a close relationship with other key actors in logistics 
 Reviewing and improving storage, warehousing, transport, procurement and procedures of PRC 
 Supporting the logistics requirements of programme implementation 
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Communications – advocacy and public information  

 

Since the start of the operation, various communications materials have been shared with partners to highlight 
the needs on the ground and the progress made thus far. Stories, updates and reports on this operation are 
available on the Philippines page of IFRC’s website as well as PRC’s website – http://www.redcross.org.ph/  
 
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed 
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
 
IFRC’s vision is to inspire, encourage, facilitate 

and promote at all times all forms of 
humanitarian activities by National Societies, 
with a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity 
and peace in the world.   
 

IFRC’s work is guided by Strategy 2020 which puts forward 
three strategic aims: 
 

1. Save lives, protect livelihoods, and strengthen 
recovery from disaster and crises. 

2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace. 

Contact information  
 

For further information specifically related to this operation, please contact: 
 
In the Philippines 

 Philippine Red Cross (phone: +63.2.525.5654, fax: +63.2.527.0857): 
o Gwendolyn T. Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

mobile: +63 920 952 7268 
 IFRC country office (phone: +63.2.309.8622, fax +63.2.524.3151):  

o Sandro Kushashvili, head of operations, email: alexander.kushashvili@ifrc.org;  
mobile: +63 917 806 8521 

o Selvaratnam Sinnadurai, head of country office, email: selvaratnam.sinnadurai@ifrc.org;  
mobile: +63 917 880 6844 

 
IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60.3.9207.5700, fax +60.3.2161.0670): 

 Al Panico, acting head of operations; email: al.panico@ifrc.org  
 Heikki Väätämöinen, operations coordinator, email: heikki.vaatamoinen@ifrc.org;  

mobile: +60 12 230 7895, phone: +60 3 9207 5729 
 Jeremy Francis, regional logistics coordinator, email: jeremy.francis@ifrc.org;  

mobile: +60 12 298 9752, phone: +60 3 9207 5753 
 Patrick Fuller, zone communications manager, email: patrick.fuller@ifrc.org     

mobile: + 60 12 230 8451, phone: +60 3 9207 5705  
 Alan Bradbury, head of resource mobilization and PMER; email: alan.bradbury@ifrc.org  

phone: +60 3 9207 5775  
Please send all pledges of funding to zonerm.asiapacific@ifrc.org  

 
 

<financial report below; click here to return to title page> 

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/
http://www.redcross.org.ph/
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
mailto:gwendolyn.pang@redcross.org.ph
mailto:alexander.kushashvili@ifrc.org
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:al.panico@ifrc.org
mailto:heikki.vaatamoinen@ifrc.org
mailto:jeremy.francis@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org


Selected Parameters
Reporting Timeframe 2010/10-2011/5
Budget Timeframe 2010/10-2011/10
Appeal MDRPH006
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Report

MDRPH006 - Philippines - Typhoon Megi

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 4,183,640 4,183,640

B. Opening Balance 0 0

Income

Cash contributions
# American Red Cross 29,455 29,455

British Red Cross 155,909 155,909
Canadian Red Cross (from Canadian Government) 166,595 166,595
China Red Cross, Hong Kong branch 25,145 25,145
European Commission - DG ECHO 1,488,311 1,488,311
Finnish Red Cross 67,766 67,766
Finnish Red Cross (from Finnish Government) 127,590 127,590
Japanese Red Cross 148,409 148,409
Swedish Red Cross 52,133 52,133
Swedish Red Cross (from Swedish Government) 421,805 421,805
United Arab Emirates Red Crescent 9,632 9,632

# C1. Cash contributions 2,692,749 2,692,749

C. Total  Income  = SUM(C1..C4) 2,764,338 2,764,338

D. Total  Funding = B +C 2,764,338 2,764,338

Appeal Coverage 66% 66%

Inkind Goods & Transport
Finnish Red Cross 71,589 71,589
C2. Inkind Goods & Transport 71,589 71,589

II. Balance of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 2,764,338 2,764,338

E. Expenditure -1,680,160 -1,680,160

F. Closing Balance = (B + C + E) 1,084,178 1,084,178

Prepared on 27/Jun/2011 Appeal report with project details.rep Page 1 of 2



Selected Parameters
Reporting Timeframe 2010/10-2011/5
Budget Timeframe 2010/10-2011/10
Appeal MDRPH006
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Report

MDRPH006 - Philippines - Typhoon Megi

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 4,183,640 4,183,640

Relief items, Construction, Supplies
Shelter - Relief 2,441,000 935,163 935,163 1,505,837
Clothing & textiles 240,000 213,582 213,582 26,418
Food 31,500 17,392 17,392 14,108
Water, Sanitation & Hygiene 120,501 120,501 -120,501
Medical & First Aid 21 21 -21
Utensils & Tools 30,000 22,859 22,859 7,142
Other Supplies & Services 351,000 351,000
Total Relief items, Construction, Supplies 3,093,500 1,309,517 1,309,517 1,783,983

Land, vehicles & equipment
Vehicles 60,000 58,869 58,869 1,131
Computers & Telecom 4,800 2,731 2,731 2,069
Total Land, vehicles & equipment 64,800 61,600 61,600 3,200

Logistics, Transport & Storage
Storage 36,000 8,101 8,101 27,899
Distribution & Monitoring 50,000 5,747 5,747 44,253
Transport & Vehicle Costs 52,000 26,338 26,338 25,662
Logistics Services 9,377 9,377 -9,377
Total Logistics, Transport & Storage 138,000 49,562 49,562 88,438

Personnel
International Staff 372,000 103,073 103,073 268,927
National Staff 48,000 7,047 7,047 40,953
National Society Staff 48,000 865 865 47,135
Volunteers 7,992 7,992 -7,992
Total Personnel 468,000 118,976 118,976 349,024

Consultants & Professional Fees
Consultants 25,000 25,000
Professional Fees 5 5 -5
Total Consultants & Professional Fees 25,000 5 5 24,995

Workshops & Training
Workshops & Training 30,000 1,700 1,700 28,300
Total Workshops & Training 30,000 1,700 1,700 28,300

General Expenditure
Travel 18,000 7,104 7,104 10,896
Information & Public Relation 3,000 3,322 3,322 -322
Office Costs 54,000 4,893 4,893 49,107
Communications 27,000 2,970 2,970 24,030
Financial Charges 5,000 10,960 10,960 -5,960
Other General Expenses 2,000 29 29 1,971
Total General Expenditure 109,000 29,277 29,277 79,723

Indirect Costs
Programme & Service Support 255,340 102,041 102,041 153,299
Total Indirect Costs 255,340 102,041 102,041 153,299

Pledge Specific Costs
Earmarking Fee 5,683 5,683 -5,683
Reporting Fees 1,800 1,800 -1,800
Total Pledge Specific Costs 7,483 7,483 -7,483

TOTAL EXPENDITURE (D) 4,183,640 1,680,160 1,680,160 2,503,479

VARIANCE (C - D) 2,503,479 2,503,479
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