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PROGRAMME INFORMATION – this information can be copied and pasted from the operational plan (Plan of 
Action) 

Implementing Secretariat body/host National 
Society:   

Geographical coverage: 

DPRK Red Cross Society (DPRK RCS) South and North Pyongan, South Hamgyong 
provinces, Kaesong city, and any other places in 
emergency situation 

Number of people to be reached: 

8.25 million 

Project manager: Project Code: Project title: Annual budget 
(CHF): 

Kari Isomaa PKP001 Coordination and Management 365,466 

Jari Koiranen PKP002 Health and Care 2,479,614 

Kari Isomaa PKP005 Organizational Development 100,949 

Marianne Steinberg PKP010 Water and Sanitation 1,264,817 

Pamela Meston PKP011 Emergency Preparedness 359,402 

Jari Koiranen PKP012 Community-based Health and First 
Aid 

210,599 

Pamela Meston PKP160 Disaster Risk Reduction 1,864,976 

Total annual budget 6,645,824 

Partner National Societies: 

Australian RC, British RC, Canadian RC, Danish RC, Finnish RC, German RC, Norwegian RC, Swedish RC, 
Italian RC, Turkish RC, Iranian RC. 

Other partner organizations:  

ICRC, DG ECHO,WHO, UNICEF, EUPS 

 

1. Executive Summary  

The International Federation of Red Cross and Red Crescent Societies (IFRC) is supporting the Red Cross 
Society of Democratic People’s Republic of Korea (DPRK RCS) in strengthening the capacity of DPRK RCS to do 
more, do better and reach further in providing humanitarian assistance to the people in need based on the 
community needs and available funding, with a strong emphasis on longer-term development. 

The main operations of DPRK RCS supported by IFRC are under two business lines of IFRC’s long term planning 
framework (LTPF) 2012-2015: BL2 - emergency response; and BL3 - strengthening the Red Cross contribution 
for development. Partnership and coordination interventions are under the other business lines. The main 
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operations are: 1) disaster management (DM); 2) health and care (health) and 3) water and sanitation (watsan); 
with the supportive function of organizational development (OD).  

DM: The DPRK RCS has been implementing the 2013 community-based disaster risk reduction (CBDRR) project 
in eight catchment communities of Pyongwon, Sinyang, Yangdok, Songchon, Dokchon counties of South 
Pyongan province, Kujang county of North Pyongan and Yonggwang and Kumya counties of South Hamgyong 
province with financial support from Norwegian RC, Swedish RC, British RC and the French RC. The CBDRR 
project through its activities has contributed to improvement of the capacity of the most vulnerable people to cope 
with negative impact of the disasters in the project communities.   
 

People reached for reporting period 

Direct recipients Indirect recipients Total 
people 

reached 
Male Female Total 

Planned Actual Planned Actual Planned Actual Planned Actual 

20,812 20,902 26,488 25,963 47,300 46,865 100,000 85,955 132,820 

 

Volunteers during reporting period 

Male Female Total 

2,025 2,192 4,217 

 

Health: The health and care programme of IFRC and DPRK RCS has been implemented in 56 cities and counties 
of South Phyongan, North Phyongan, South Hamgyong and North Hwanghae provinces, with focus on improving 
the health of women and children. The improvement of maternal, newborn and child health (MNCH) is a 
prominent component of this programme, along with other activities such as community-based health and first aid 
(CBHFA), health in emergencies (HiE), first aid and voluntary non-remunerated blood donor recruitment 
(VNRBD). Around 8.25 million people in total have benefited from the supply of essential medicines and medical 
instruments for local health institutions, providing the medical service for community people, and other 
interventions like CBHFA have been undertaken in selected communities with engagement of RC volunteers. The 
IFRC and DPRK RCS have been in both local and external partnerships with various stakeholders concerned in 
and outside Red Cross Red Crescent movement including Ministry of Public Health (MoPH), WHO and UNICEF 
for the successful and coherent implementation of the objectives set out under the health sector.  

People reached for reporting period (MNCH) 

Direct recipients Indirect recipients Total 
people 

reached 
Male Female Total 

Planned Actual Planned Actual Planned Actual Planned Actual 

NA NA NA NA 8,250,000 8,250,000 NA NA 8,250,000 

 

People reached for reporting period (CBHFA & others) 

Direct recipients Indirect recipients Total 
people 

reached 
Male Female Total 

Planned Actual Planned Actual Planned Actual Planned Actual 

3,250 3,276 3,253 3,339 6,503 6,615 11,090 112,455 119,070 

 

Volunteers during reporting period 

Male Female Total 

597 726 1,323 

 

Watsan: In 2013, DPRK RCS, with support of IFRC, has been implementing its water and sanitation programme 
in eight communities (35,304 people) in 2013. These communities are located in Sinyang, Pyongwon, Pyongsong, 
Sukchon Counties of South Pyongan province and Pakchon, Tongrim Counties of North Pyongan province and 
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Kaesong City of North Hwanghae province. The last two quarters of 2013 saw the arrival of pipes and fittings and 
subsequent initiation of construction activities of the water infrastructure in five communities. At year-end, the 
inhabitants in four out of eight active communities have access to safe piped water in their homes, which also 
significantly reduce the physical burden in the lives of particularly women and girls. The DPRK RCS and the IFRC 
watsan sector responded during the July/August floods, providing clean water for affected inhabitants of two 
towns on the east coast.   

People reached for reporting period 

Direct recipients Indirect recipients Total 
people 

reached 
Male Female Total 

Planned Actual Planned Actual Planned Actual Planned Actual 

18,000 18,000 17,304 17,304 35,304 35,304    

 
OD: The IFRC support for OD focused on identifying the role of OD in supporting and coordinating the project 
teams while improving the planning documents for all national headquarters’ programmes in DPRK RCS. This 
was  achieved by working through and completing OD’s and other programmes’ logical frameworks in the national 
headquarters. Also, there were efforts by the OD team in raising awareness on OD issues among the national 
headquarters’ staff and IFRC delegation during the 3

rd
 and 4

th
 quarters of 2013.  

 

Volunteers during reporting period 

Male Female Total 

128,224 227,954 356,178 

 
 
 
Key Accomplishments 
 
DM 
Emergency preparedness and response: The third and fourth quarter of the year resulted in carrying out 
disaster preparedness activities. Two emergency response and relief training for provincial disaster response 
teams (PDRTs) and volunteer leaders were conducted in Taechon County, North Pyongan Province and 
Hongwon County, South Hamgyong Province between 2–14 of July 2013. Through the training, participants 
improved their knowledge and skills on the key components of disaster response with focus on the DM cycle, Red 
Cross emergency response mechanisms, emergency assessments, relief and distribution of relief items. 

In the second week of July, torrential rains resulted in extensive flooding in many parts of the Democratic People’s 
Republic of Korea (DPRK), especially in South Pyongan, North Pyongan, North Hamgyong, South Hamgyong and 
Kangwon provinces affecting approximately 5,000 families. The DPRK RCS activated its operation room in early 
July 2013 and was in close contact with the national disaster prevention committee, which is the national-level 
coordination body for disaster relief operations in DPRK.  

On the onset of flooding, national and provincial disaster response teams (NDRT and PDRTs) were immediately 
deployed to the affected areas to assess and gather information about the flood damages under the support from 
local authorities, community leaders, affected people and Red Cross volunteers. Based on the assessment 
reports, 4,851 family relief items were released from the regional warehouses to support the affected 19,553 
people. During the flood response, over 3,385 Red Cross volunteers were mobilized for evacuation, search and 
rescue, first aid, distribution of relief items to flood-affected people and hygiene promotion among community 
people to prevent communicable and non-communicable diseases in close collaboration with the local authorities 
and other public organizations. Approximately 120,000 litres of clean drinking water were produced by the DPRK 
RCS’ water treatment units and delivered to 11,000 people per day in Anju city, South Pyongan province and 
Taechon county, North Pyongan province.  

Table: DP stock replenished through DREF support 

Relief items Unit 
IFRC 

(DREF) 
German RC 

British RC 
(to be positioned in February 2014) 

Tarpaulin Piece 8,700   
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Kitchen set Set 5,000 7,794  

Hygiene kit Kit 2,000  10,000 

Water purification tablet Tablet 714, 000   

 
Thanks to the financial support from IFRC through DREF, British RC and German RC, disaster preparedness 
stocks distributed during the flood operations have been replenished in the six regional disaster preparedness 
warehouses to meet the estimated target as per the DPRK RCS contingency plan. The table below shows 
prepositioned relief items.  
  
A lessons learnt workshop on the flood operation was conducted in Tokchon county, South Pyongan province 
from 22-23 October 2013. A total of 40 Red Cross staff, volunteers and community leaders from the eight flood- 
affected communities in South Pyongan and North Pyongan provinces who were involved in the floods operation 
participated in the workshop. The workshop identified the challenges and gaps as well as provided some 
recommendations on further improving  future response operations.   

The regional food assistance advisor from ECHO Bangkok office carried out a field monitoring visit jointly with the 
IFRC and DPRK RCS from 12-13 November 2013 as part of the DREF contribution. Two of the worst-affected 
communities in Unsan and Kujan counties, North Pyongan province and a disaster preparedness (DP) warehouse 
in Pyongyang were visited. Based on his visit, three key feedback were provided for further improvement of future 
relief operations, especially in these areas: (i) monitoring and evaluation system, (ii) clarification of beneficiary 
selection criteria and (iii) consideration of cross-cutting issues like gender and age.  

Based on challenges and recommendations from lessons learnt workshop and  ECHO visits feedback, the DPRK 
RCS will revise and update its contingency plan in early 2014.      

With the funding support from the ministry of foreign affairs and German Red Cross, the disaster preparedness 
warehouse and stock management workshops have been conducted in Hamhung city in south Hamgyong 
province, Kaesong city in North Hwanghae province and Sinuiju city in North Pyongan province from 24-25 Dec 
2013 covering all seven regional warehouses targeting warehouse managers and keepers. These workshops 
provided them information on the IFRC standardized procedure and systems as well as practice on warehouse 
and stock management.  
 
Community-based Disaster Risk Reduction: A two-day simulation exercise for community-based early warning 
and evacuation system was conducted in Kujang county, North Pyongan province in July 2013. A total of 83 
participants including CDMC members from seven flood and landslide prone CBDRR project communities and 
four representatives from the National Disaster Prevention Bureau and Central Hydro-meteorological Bureau 
attended the simulation exercise. Through this simulation exercise, the newly developed guideline on community- 
based early warning and evacuation system was tested. Participants who took part in the simulation exercise 
were able to demonstrate their skills and share the experiences and lessons learnt during the floods in August 
2013. As reported during the CBDRR annual review meeting there were no causalities reported in the pilot 
community where CBEWS was well functioning.   
 
Technical workshops on the construction and management of vegetable greenhouses were held targeting 180 
Red Cross staff, volunteers and community people from the eight CBDRR project communities between  August 
and October 2013. Three experts on vegetable greenhouse from the National Academy of Science facilitated the 
workshops.  
 
The project communities using the skills gained through these training sessions have constructed 16 vegetable 
greenhouses based on the technical specification and design provided. These greenhouses built under good 
technical support have been able to produce larger quantities of vegetables.   
 
Similarly, three phases of mushroom production technical workshops were conducted in south Pyongan Tokchon, 
Sinyang and Yangdok counties, South Phyongan in September, October and December 2013 with the support 
from the National Academy of Science who facilitated the training. These training sessions were attended by 300 
community people from six CBDRR project communities who have been selected as the targets of the food 
security project. The community people, through these workshops have acquired the knowledge and skills in 
growing mushrooms in the individual kitchen gardens using spores produced in the mushroom production centres 
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provided through the CBDRR project. Five new CBDRR communities have been provided with five sets of food 
processing machines which has helped 14,990 community people with nutritious foods such as soya bean milk, 
noodles, etc. 
  
A total of 2,000 copies of agro-forestry guideline and 1,000 flipcharts of agro-forestry practice have been 
developed and printed. These guidelines and flipcharts have been distributed to sloping land user groups in eight 
target CBDRR communities. In addition, 700 copies of construction and management of vegetable greenhouse 
guidelines were printed and distributed to community people in the CBDRR project communities. 

A three-day CBDRR project review meeting was conducted in Hoechang county of South Pyongan province in 
November 2013. A total of 30 CDMC members and Red Cross branch staff from eight CBDRR project areas 
activity participated in the review meeting. The participants identified the achievements, good practices, 
challenges and lessons learnt during the CBDRR project implementation. The recommendations gathered from 
this review meeting will be incorporated in 2014 for more effective DRR planning and programme implementation.  

Road Safety event: “Road safety is No Accident”, a Red Cross youth event was held at the Changdok School in 
Pyongyang on 20 September 2013. A total of 450 Red Cross youth volunteers participated in this event. 
Representatives from DPRK RCS, IFRC country delegation, Chinese RC, Norwegian RC, British RC, and 
Swedish RC visiting the DPRK RCS were invited to observe the event. This event was held to raise road safety 
awareness among school children in Pyongyang.   
 
Health  
Maternal, newborn and child health (MNCH): The IFRC and DPRK RCS have contributed to improving and 
maintaining the quality medical service of about 2,030 health institutions in 56 cities and counties through 
provision of essential drugs and basic medical instruments. The main supplies for health institutions are “Il Cha 
Medical kit” and “Small Medicine Kit” which consist of drugs and medical instruments, urgently needed in caring 
for the health of local people, in particular women and children.  

The last consignment of 2,386 Il Cha Medical Kits planned for 2012 arrived at DPRK in January 2013 and was  
distributed to health institutions in February, along with 2,386 Small Medicine Kits. The first round of 2,386 Il Cha 
Medical Kits for year 2013 was delivered to the country in February 2014 and distributed to health institutions. 
This was the last supply of consignments to health institutions providing primary health care, causing a long gap 
without Red Cross-supported medicines in health institutions across late 2013 and early 2014, due to prolonged 
procurement process of intended Il Cha Medical Kits abroad.The purchase orders for second and third rounds of Il 
Cha Medical Kits and Small Medicine Kits were placed in June 2013 right after the pledges were confirmed from 
donors.  
 
Small Medicine Kits were locally procured by “Pyongsu Pharma” in DPRK with a shorter lead time as compared to 
Il Cha Medical Kits, and two consignments of 2,386 Small Medicine Kits came to Central Medical Warehouse 
respectively on 22 July and 15 November. They are still being stored in the Central Medical Warehouse, waiting 
for Il Cha Medical Kits to be supplied together as one consignment to health institutions.  
 
Six DPRK RCS’s field monitors undertook the regular monitoring trips to the target health institutions, reaching a 
total of 531 health institutions in Q2 and Q3 (63 city/county hospitals, 59 industrial hospitals, 146 Poly-clinics, 121 
Ri-hospitals, 142 Ri-clinics), and they have checked out the adequate acceptance and proper usage of supplied 
medicines and medical instruments by individual health institutions. They also tried to detect prevailing disease 
patterns, and collect the opinions and feedback from the medical staff and local people about Red Cross support, 
through supervision of weekly drug consumption records and interview with household doctors and patients. It has 
been observed that the peak diseases are different  in each season like diarrheal diseases in July and August and 
increasing acute respiratory illnesses, during winter. Non-communicable diseases including cardiovascular and 
chronic respiratory cases are significant stresses upon the community health institutions, on top of injuries and 
maternal illnesses.     
 
The training of household doctors from the Red Cross-supported health institutions was included in MNCH 
intervention, aiming to improve their professional knowledge and skills for rationally utilizing the supplied 
medicines and medical instruments for the patients. A total of 250 copies of “Household Doctor’s Manual” have 
been printed in collaboration with MoPH for the upcoming training sessions in 2014. 
 
Community-based health and first aid (CBHFA): A PMER workshop for 40 Red Cross branch staff and CBHFA 
volunteers selected from CBHFA-targeted branches and community was conducted to properly manage the 
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CBHFA project in Hamju county of South Hamgyong Province between 1-4 July. This workshop was also a good 
opportunity to introduce the experiences of individual staff and volunteers from different communities, integrating 
CBHFA into other sectoral programmes like CBDRR and watsan. The CBHFA workshop was followed by 
exchange visit to CBHFA-project community in Hamju county of South Hamgyong province for 30 project 
managers selected from other targeted cities and counties of South Pyongan, North Pyongan and South 
Hamgyong provinces in September.  
 
The CBHFA manager of NHQ and an IFRC health officer in DPRK participated in the Asia Pacific CBHFA 
Workshop held in Sri Lanka on 1-5 October to learn about CBHFA updates from IFRC and other national societies 
and newly revised CBHFA PMER toolkits.  
 
The final evaluation on CBHFA pilot project was made on 11-18 October by two representatives from IFRC and 
Finnish RC, together with NS health team. They visited the selected CBHFA target communities in Riwon and 
Hamju counties of South Hamgyong province, interviewing CBHFA volunteers, beneficiary people and health 
personnel through household visits, visit to Red Cross first aid  posts and health institutions and observing the 
local health promotional campaigns facilitated by CBHFA volunteers. The recommendations were issued from the 
evaluation for updating CBHFA implementation in the future.  
 
Together with MoPH DPRK, CBHFA baseline preparatory workshops were conducted in South Phyongan and 
South Hamgyong provinces to review and update the draft baseline questionnaires among key players such as 
CBHFA volunteers, household doctors and heads of health institutions from CBHFA communities. The survey 
experts from MoPH facilitated the workshops with Red Cross staff to brief about the draft questionnaires and 
collect the feedback from key players in order to make them more user-friendly and locally acceptable. 
 
First aid and health in emergencies (HiE): The Red Cross volunteers were engaged at relief activities at flood-
affected areas during rainy season, undertaking evacuation and transportation of flood victims, first aid, 
psychosocial support, health promotion campaign and distribution of relief items. A first aid volunteer from Kumya 
county, South Hamgyong province said; “..until two years ago I felt stressful and nervous during the floods. I 
wanted to help the affected but I didn’t know what to do and how to do it. After attending the first aid workshop 
organized by Red Cross branch here, I obtained first aid knowledge and skill and have been able to help the 
wounded with first aid and psychosocial support. I’m very proud of myself being a first aid volunteer.’’ 
 
On the occasion of the “2013 World First Aid Day” (WFAD), IFRC and DPRK RCS headquarters organized a first 
aid training for 50 traffic officers in Pyongyang, following the theme of 2013 WFAD; “First Aid and Road Safety”, 
and the reference documents including first aid manuals and road safety pamphlets for 10 commitments were 
distributed to the participants. Kim Chol Ryong (male, 32, traffic officer) said “I find this Red Cross training very 
informative and useful. Before I have seen many cars with different Red Cross emblems on the road. Thanks to 
the Red Cross training, I have better and clearer understanding about the Red Cross - its origin, history and 
activities. Before the training, I have never thought people like me who has no medical background can ever offer 
basic first aid to the patients caused by road accidents. Hence each time I encountered a patient due to road 
accident, all I did was the transport of the patient to the nearby hospital. Now I know what to do in times of 
emergency on the road.” 

A total of 25 Red Cross trainers further enriched their first aid knowledge and training skills by participating in first 
aid master trainers’ course held on 2-4 October 2013 in Kaesong city, North Hwanghae province and they could 
also share the experiences and lessons among first aid trainers.  

Between 19-29 November 2013, 200 active Red Cross youth members selected from secondary schools in 
disaster prone areas of Kaesong city, North Hwanghae province and South Phyongan province obtained first aid 
knowledge and skills and became peer educators on first aid and health promotion both in schools and 
communities, thanks to the first aid youth training facilitated by DPRK RCS and IFRC. The training sessions were 
conducted through various training methods such as lectures, practices, group discussions, Q&A sessions and 
competitions. The main topics of the training were focused around CPR, bleeding, bandaging, shock, hygiene 
promotion, and road safety and etc.  

First aid materials (10,000 compress gauzes, 6,000 elastic bandages and 300 triangular bandages) were 
procured and stored in Central Medical Warehouse for first aid training and service in emergency at national and 
local levels in 2014. 
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Teaching tools on first aid (330 first aid flipcharts and 50 facilitator’s manuals and 200 volunteer’s manual on 
psychosocial support) were developed and printed based on the IFRC standards and local realities, and they will 
be used in future ToT and ToV courses.  

A total of 100 Red Cross volunteers selected from flood-prone areas like Sukchon, Pyongwon, Sinyang and 
Yangdok counties of South Pyongan province possessed profound knowledge on health in emergencies through 
attending the health in emergencies courses organized by IFRC and DPRK RCS in July and these training 
sessions covered the function and role of Red Cross volunteers in health aspects of disaster settings. Training of 
trainers (ToT) course on health in emergencies was also organized for 25 Red Cross local branch trainers with 
focus on improving the skills on training organization and facilitations combined with technical aspect on 
emergency responses in health.  

A Red Cross volunteer named Ri Pong Gi (male, aged 44) mentioned; “My recent relief work has much benefited 
from the knowledge and skills of the last workshop on health in emergency. All things like initial assessment, 
planning and undertaking, were carried out in systematic ways. The recent relief activities gave me the 
opportunity of further consolidating what I learnt from the health in emergency training.”    

Voluntary non-remunerated blood donor recruitment (VNRBD): Through VNRBD trainings held in September 
and November at National Blood Transfusion Centre in collaboration with IFRC, DPRK RCS and MoPH, 100 
students from Kim Chaek University of Industry and Pyongyang Medical University of Kim Il Song increased 
awareness about the importance of safe blood and voluntary non-remunerated blood donation and became peer 
educators to promote the needs of safe blood and VNRBD among co-students and local people.  
 
Watsan 
DPRK RCS commenced implementation of watsan projects in eight communities with support of IFRC. By the end 
of 2013, four of the communities had completed the water supply system, while the remaining average around 80 
per cent completion. A total of 19,190 beneficiaries in these four communities (in Sinyang, Sukchon;2 
communities and Tongrim counties) have now easy access to safe water for drinking, cooking and washing 
purposes at household level, and at school and health institutions in their communities. Access to safe water is 
instrumental in ameliorating the health status of the population, both by reducing occurrence of water borne 
diseases and decreasing the heavy physical burden for women and girls to fetch water from the rivers and ponds.  

The status on construction of the four ongoing communities is as follows: Pakchon, Pyongwon counties and 
Pyongsong city project communities have completed 90 per cent, while Kaesong city is experiencing further 
delays. It is expected that all projects will finish the water supply systems by April 2014. 

Pipes, fittings, pump and electric equipment for the water supply systems for five (5) projects arrived at the end of 
October 2013. All communities were visited around the time of delivery by the DPRK RCS technicians and the 
IFRC watsan delegate along with Red Cross local branch officers and community leaders to check the quantity 
and quality of the delivered materials. In addition, the goods were inspected by Commodity Inspection Service 
(CIS) at the factory, upon loading and arrival in each community. 

Upon delivery of materials for the water supply systems in each community, 10 pump operators, electricians and 
community technicians attended hands-on technical workshops. In these workshops, the participants increased 
their skills through practical exercises on how to construct and assemble the water supply systems.  

The entire community was mobilized for the excavation of trenches for pipe laying and community technicians 
together with local technicians from county/city authorities who provided technical supervision. The DPRK RCS 
watsan technicians monitored and supervised the construction of each communities six to seven times and IFRC 
water and sanitation delegate visited all communities to provide technical support. 

The construction of sanitation facilities in two communities (Pakchon and Sukchon) is near completion. The 
remaining communities will complete the sanitation infrastructure by the first half of 2014. The DPRK RCS 
requested each community to make one latrine and soak pit according to the standard design in order to show 
and give necessary training to local technicians and people. The community formed several groups to build 
sanitation facilities in the households, clinics and schools. 

Hygiene promotion training has been given to RC youth in schools in five communities from 6-14 August 2013. A 
total of 100 students attended one-day hygiene promotion trainings, which emphasized on hand washing. After 
training the participants carried out peer-to-peer hygiene promotion activities in each class to further disseminate 
hygiene knowledge and messages to school students.  In December, 800 copies of IEC materials for watsan 
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technical and hygiene promotion was prepared to be distributed to the schools and communities to be used in 
their hygiene promotion activities and dissemination. 

Emergency Watsan: Around 11,000 affected people received safe drinking water from two SETA water 
treatment units operated in Anju city, South Pyongan province from 21 July to 6 August  2013. In addition, one 
SETA unit was in operation in Taechon County, North Pyongan Province from 21-26 July, providing 5,000 
affected people with safe drinking water. The units were operational for as long as 15 to 20 hours per day and 
produced on average, 120,000 litres of safe water daily.  

A total of 19,553 flood affected people (4,851 families) were provided with the following items according to 
identified needs and selection criteria: 1,173,180 water purification tablets, 2,451 jerry cans and 1,733 hygiene 
kits. Beneficiaries were trained on how to use water purification tablets. Hygiene promotion sessions and 
messages encouraging proper personal hygiene and maintaining sanitary environment were widely disseminated 
along with  the distribution of hygiene kits. 
 
Red Cross staff and volunteers regularly provided updates on water and sanitation situation through continued 
monitoring, and conduct of hygiene promotion activities focusing on proper use of WPTs and safe household 
water storage and treatment in the affected areas. 
 
The operation in Anju city has been highly appreciated by the local government and people and further increased 
the profile of Red Cross. 
 
OD 
With the decreasing amount of funds from PNSs, the OD team of DPRK RCS was trying to find a way out to 
overcome this problem, and one of the efforts was setting up  a more supportive and coordinative mechanism for 
projects in OD work with supervision of IFRC AP zone office in KL. After the several discussions within the OD 
team and consultation with the OD coordinator and PMER key person in KL, the objectives of OD work was 
revised into three points: a) improved programme management capacity at all levels, b) improved volunteer 
management capacity, and c) strong advocacy and partnership establishment with relevant stakeholders.  

PMER following-up meeting: In March 2013, the PMER focal person in AP zone office conducted a PMER 
training in Pyongyang for the staff of DPRK RCS and IFRC in DPRK and the participants got a better 
understanding on the PMER tools. Since then each programme in the national headquarters of DPRK RCS has 
revised the logical frameworks and created monitoring and evaluation plans.  

This meeting was to complete the revised logframes and the new monitoring and evaluation plans. All the 
programmes got discussions on their work with the PMER focal person and finalized the logframes and M&E 
plans. 

OD coordinator’s visit to DPRK from APZ office: OD/CB refreshment, OCAC introduction, and improvement of 
the OD plan was the objective of the visit.  And the above mentioned OD objectives were completed by the 
coordinator’s visit.  

Finally the OD team in national headquarters concluded that integrated programme implementation and better 
coordination on it is the only way out to raise the positive impact of all the Red Cross activities in the communities, 
thus fulfilling its role and responsibility.  
 
Volunteer leaders training (July 2013): This training was for Red Cross volunteer leaders in four counties in 
South Pyongan province. The National Society OD team conducted this training with integration of watsan. With 
additional topic of emergency watsan, all the participants got an opportunity to share more experience on 
volunteering activities of emergency situation, especially on emergency watsan activities.  
  
Key Issues: 

DM: Due to the funding gap and delay of financial transaction, some activities like prepositioning of relief items, 
procurement of food processing machineries, DRR dissemination tools and constructional materials of mitigation 
structures were delayed while some activities like renovation of disaster preparedness warehouses and 
procurement of interagency health kits were cancelled.  
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Flooding in July 2013 has impeded the successful implementation of annual activities. DRR activities such as the 
construction of community tree nursery and organization of livelihood improvement skill trainings were delayed. 
As a result, the CDMCs in the CBDRR project communities had to revise and update the action plan to minimize 
the negative impact on the ongoing DRR activities.  
 
Health: IFRC had set up the exit strategy for the supply of medicines, which had been initiated since 2012 and 
has been followed so far. Since then, the quantity of assisted supplies has been reduced gradually year after year 
for RC-supported health institutions. However, UNICEF is still maintaining the same scale of medicine provision to 
their targets. There is currently no solution to fill the gap of non-distribution period of Red Cross essential 
medicines for targeted communities from MoPH channel and other agencies.  
 
The procurement procedures for Il Cha Medical Kits usually  takes more than six months, resulting in much delay 
of medicine supply to health institutions, and Red Cross-supported medicines were not available since late August 
- early September. The health institutions only used the MoPH-sourced medicines and Koryo traditional medicines 
from central and local sources for diagnosing and curing the patients. It was observed in monitoring trips of DPRK 
RCS field monitors that the health institutions expressed the urgent needs of Red Cross-supported medicines, in 
particular antibiotics and antipyretics against acute respiratory infections over winter months as the drugs from the 
last distribution had already run out.  
 
Watsan: The delivery of pipes and fittings to five communities was delayed by one month and arrived in 
November 2013.  Lack of adequate human resources in the logistics unit in the KL zone office caused an initial 
minor delay in tendering of the inspection service, which, due to a series of unforeseen circumstances escalated 
into over a month delay in delivery to the communities. The biggest challenge has been to avoid or minimize 
delays in the construction of water supply systems in the five project communities that received pipes and fittings 
in November. The negative effect of the delay is minimal due to a very mild November and December, which 
allowed construction to carry on longer than initially planned.  
 
The DPRK RCS, IFRC offices in Pyongyang and Kuala Lumpur have addressed the delay experienced in the 
procurement process jointly through meetings and identification of lessons learnt. The 2014 procurement process 
will see improvements in communication and resource planning by institutionalizing bi-weekly project meetings 
and development of joint timelines.  
 
OD: Lack of activity funding was the most crucial issue for OD team to implement the annual plan. During the later 
half of 2013,  OD activities like planned workshops, procurement of volunteering items, and printing of volunteer 
manuals were not possible due to zero remaining funds left for these activities.  
 
The lack of programme management capacity, especially the PMER of the NS staff and the IFRC national staff is 
a concern in terms of ensuring quality in project implementation and developing community resilience through 
Red Cross activities. Since PMER capacity  contributes to a  proper project cycle and better result of all Red 
Cross projects, it is strongly emphasized in the national headquarters to work on developing this area.  
 
Plans for next quarters:  

DM 
Emergency preparedness  

- Prepositioning of relief items  
- Provincial level contingency planning workshop  
- NDRT ToT 
- Printing of emergency response handbook 
- Printing of contingency planning guideline 
- Emergency shelter training 
- Pre disaster meeting with national stakeholder  
- Refresher training on Relief and distribution for RC staff and volunteers 
 

CBDRR  

- CBDRR planning workshop  
- National level Early Warning Systems workshop 
- Printing of CBDRR guideline 
- Tree seedling management training 
- Agro-forestry introduction training 
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- Tree planting campaign 

Health 
Maternal, newborn and child health  

- Shipment of 20 Ri-hospital Kits and 20 Safe Midwife Kits  
- Supply of 20 Ri-hospital Kits and 20 Safe Midwife Kits to Ri-hospitals and clinics  
- Shipment of 2,386 Il Cha Medical Kits  
- Supply of 2,386 Il Cha Medical Kits and 2,386 Small Medicine Kits to 2,030 health institutions  
- Follow-up of impact assessment on medicine support with MoPH and UNICEF  
- Household doctor’s training  
- Midwives’ training  

 
CBHFA and others   

- Follow-up for integration of CBHFA into other community-based pragrammes including baseline survey 
- ToT and ToV coursed on health in emergencies  
- First aid training for DPRK RCS national staff and IFRC local officers  
- CBHFA ToT course 

 
Watsan  

- Tender and procurement of the required materials for the sanitation facilities. 
- Delivery of materials for the sanitation facilities in six project communities.  
- Initiation of the construction phase of the sanitation facilities of the watsan project in six communities. 
- Final assessment and handover of the watsan projects to the communities. 

 
OD 

- Introduction of integrated planning tools to the national headquarters and target community people  
- Validation of VCA process and community resilience plans of target areas. 
- Site selection for integrated community development. 
- Setting up coordination mechanism for integrated programme implementation. 

 
 

2. Financial Status  
 
The annual budget 2013 was revised according to the funding situation of all the programmes. The total budget 
did not increased so much, because some projects did not gain much fund resulting in decrease of the budget, 
while others increased.  
 

Budget and expenditure analysis (CHF)  
[3

rd
  & 4

th
  quarter report] 

A. Annual approved budget 6,645,824 

B. Total funding to date 6,746,121 

C. Funding to date as % of annual budget (B ÷ A) 101.51% 

D. Year To Date Budget  6,645,824 

E. Total expenditure to date  4,919,333 

F. Expenditure to date as % of YTD budget (E ÷ D) 74.02% 

G. Expenditure to date as % of annual budget (E ÷ A) 74.02% 

 

Click here to go directly to the financial report 

 

 

 

http://www.ifrc.org/docs/LTPF%20Process/Development%20Operational%20Plans/2013/MAAKP002_13DOPaf.pdf
http://www.ifrc.org/docs/LTPF%20Process/Development%20Operational%20Plans/2013/MAAKP002_13DOPaf.pdf
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3. Situation/Context Analysis – (Positive & Negative Factors) 

Despite DPRK government’s focus on improving people’s livelihoods through investments both in light industry 
and agriculture, the humanitarian situation is fragile because of the sanctions against DPRK and floods occur 
every year in the DPRK. The political situation surrounding the Korean Peninsula remains tense.  Key challenges 
include: 

• ongoing economic difficulties  

• sudden disasters due to climate change  

• unpredictable situation development in Korean Peninsula.  

 

4. Analysis of Implementation 

Business line 2: To grow Red Cross Red Crescent services for vulnerable people 

Indicators 
 

Baseline 
(where available) 

Quarter 3 & 4 Annual 
Target 

Year 
to 

Date 
Actual 

Year 
to 

Date 
% of 

target 

Date Value Target Actual % of 
Target 

Outcome 1: The DPRK RCS is better prepared to respond to disasters and crisis events in a timely manner 
and effectively 

Output 1.1: The DPRK RCS has well defined roles and responsibility in national disaster response and 
recovery mechanisms. 

1.1.a.  # NDRT and PDRT 
members trained in disaster 
relief skill and knowledge 

Dec-11 0 30  30 100% 120 110 92% 

1.1.b. # of people participated 
in the stakeholder meeting  

Dec-11 
0 25 27 108% 40 42 105% 

1.1.c. # of branches with 
updated disaster response 
and contingency plans  

Dec-11 
0 100 0 0% 200 0 0% 

Output 1.2: The DPRK RCS has improved human resource to respond to natural disasters 

1.2.a. # of RC volunteers 
trained in response skills 

Dec-11 
0 60 60 100% 200 155 77% 

1.2.b. # copies of emergency 
response  guidelines and 
handbooks 

Dec-11 
0 10,000 0 0 10,000 0 0 

1.2.c. # of volunteers 
mobilized in response 
operations   

Dec-11 
0 3,500 3,385 97% 3,500 3,385 97% 

Output 1.3: DPRK RCS has increased material resource to meet emergency needs of the disaster victims 

1.3.a.# of family kits 
prepositioned  

Dec-11 
0 2,000 5,000 250% 2,000 5,000 250% 
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Indicators 
 

Baseline 
(where available) 

Quarter 3 & 4 Annual 
Target 

Year 
to 

Date 
Actual 

Year 
to 

Date 
% of 

target 

Date Value Target Actual % of 
Target 

1.3.b. # of hygiene kits 
prepositioned 

Dec-11 
0 2,000 2,000 100% 2,000 2,000 100% 

1.3.c. # of interagency kits 
prepositioned 

Dec-11 
0 10 - - 10 - - 

1.3.d. # of warehouses 
renovated  

Dec-11 
0 3 - - 3 - - 

1.3.e.# of water treatment 
units fully operational 

Dec-11 
0 4 4 100% 4 4 100% 

Indicator variance explanation:  
Indicator 1.1.c DPRK RCS planned to conduct workshops for contingency planning, but could not be done due 
to limited fundingFinally, branches failed to update the plans.  
Indicator 1.2a ‘’# of RC volunteers trained in response skills”: the variance is 33% below the target. This was 
because there was no enough funding to  organize the relief trainings for all RC volunteers.   
 Indicator 1.2.b There was no funding available  to implement this task. 
Indicator 1.3 c and d “# of interagency kits prepositioned”,’’ # of warehouses renovated’’: the variance is 100% 
below the target. There was no funding available to carry out both these activities to date.    
Indicator 1.3.d There was no funding available to implement this task. 

 

Business Line 3: To strengthen the specific Red Cross Red Crescent contribution to development 

Indicators 

 

Baseline 

(where available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target 
Date Value Target Actual % of 

Target 

Disaster Risk Reduction 

Outcome 1: To improve the capacity of 85,000 most vulnerable people to cope with negative impact of natural 

disasters in target communities 

Output 1.1: Improved knowledge and awareness for disaster risk reduction among community people 

*The outcome mentioned in the DOP 2013 is inadequate and lacks clarity. Hence the outcomes as well as 

outputs have been revised and updates have been provided based on the revised outputs and targets as 

mentioned below. 

1.1.a. # of CDMC members 

and RC volunteers (RCVs) 

participated in DRR 

workshops.  

Dec-11 
0 260 254 97% 330 318 96% 

1.1.b. # of people attended in 

VCA and DRR awareness 

activities. 

Dec-11 
0 16,000 46,000 287% 76,500 80,000 104% 

Output 1.2: Climate smart preparedness and mitigation measures are introduced 

1.2.a.  #  RCVs trained in 

preparedness and mitigation 
Dec-11 

0     -     -   -  250 288 115.2% 
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Indicators 

 

Baseline 

(where available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target 
Date Value Target Actual % of 

Target 

skills 

1.2.b. # Population took part 

in early warning evacuation 

simulation 

Dec-11 
0 38,250 18,000 47% 76,500 78,000 102% 

1.2.c. # ha of mountains 

reforested  
Dec-11 

0 200 179 89.5% 600 651 108.5% 

1.2.d. # people protected by 

mitigation measures 
Dec-11 

0 42,500 23,000      54% 42,500 23,000 54% 

Output 1.3: Food security and livelihood of the most vulnerable people is improved 

1.3.a.# trained in livelihood 

skills (agro-forestry, 

vegetable greenhouse, 

mushroom production, 

kitchen gardening)  

Dec-11 0 150 310 206% 445 450 101% 

1.3.b.# most vulnerable 

families regularly supported 

by self-help mechanism  

Dec-11 0 11,942 13,400 112% 16,842 15,744 93% 

Indicator Variance Explanation 
The indicator 1.2.d ‘’ # people protected by mitigation measures”: the variance is 46% below the target because 
some CBDRR project communities were not provided with essential materials like cement and steel bar for 
construction of disaster mitigation structures due to the lack of funding.  

 

Indicators 

(Examples) 

Baseline 

(where available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target 
Date Value Target Actual % of 

Target 

Health and Care 

Outcome 1: Improved medical services focusing on maternal, newborn, and child health care 

Output 1.1: Health status and access to basic medical services through provision of essential medicines  is 
maintained while scaling down distribution of essential medicines. 

1.1.a. # of essential medicine 
kits distributed to the RC-
supported area 

Feb-13 0 2,386 0 0% 7,158 4,772 67% 

1.1.b. # of health institutions 
provided with medical kits Feb-13 112 56 56 0 168 112 67% 

Indicator Variance Explanation 
The indicator 1.1.a ‘’# of essential medicine kits distributed to the RC supported area”: the variance is 100% 
below the target because the project wasn’t timely funded and the procurement process for Il Cha Medical Kits 
took a long time. The consignment is expected to arrive and be distributed to the health institutions in the 
country early 2014. 
The indicator 1.1.b. “#of health institutions provided with medical kits” - the variance is 33% below the target 
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because the delivery of Il cha medical kits delayed over 6 months. 

Output 1.2: The capacity and quality of the primary health care services in supported provinces is improved 

1.2.a.  #  of HHDs from RC 
essential medicine-provided 
health institutions are trained  
with the HHD training 
package 

Dec-11 
0 0 0 0 300 300 100% 

1.2.b. # of club 25 members 

recruited 
Jun-13 

150 50 100 100% 150 200 133% 

Club 25 workshops for 100 students was held in Central Blood Transfusion Centre in September-October. As a 

result, the participants could obtain a clear understanding on the importance of blood donation and expressed 

their willingness to become peer-educators in this activity. 

Outcome 2: The capacity of DPRK RC in building community safety and resilience through integrated 

community based approach is improved 

Output 2.1: DPRK RCS staff and volunteers are trained in the use of IFRC community-based tools and 

methodologies, adapted and applied to local context 

2.1.a.# of communities have 

developed a CBHFA plan of 

action based on the identified 

priorities. 

Dec-11 
0 5 4 80% 5 4 80% 

2.1.b.# of counties conducted 

CBHFA baseline 
Dec-11 

0 2 2 100% 2 2 100% 

2.1.c. # of RC branch officers 

and volunteers are trained in 

PMER 

Dec-11 
0 20 20 100% 20 20 100% 

Output 2.2: The capacity and quality of DPRK RC in implementing  CBHFA programme  is improved 

2.2.a. # of people reached 

through CBHFA 
2Dec-

11 0 
 

84,443 

 

75,560 

 

89% 

 

120,00

0 

 

111,11

7 

92% 

2.2.b. # of community 
members who received basic 
FA from a CBHFA volunteer 
trained in basic FA 

Dec-11 
0 120 120 100% 240 240 100% 

2.2.c. # of trained CBHFA 
volunteers in targeted 
communities 

Dec-11 
0 0 0 0 200 200 100% 

2.2.d. # of households visited 
by RC volunteers at least 
once in the past 12 months 

Dec-11 
0 284 284 100% 450 450 100% 
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Water and Sanitation 

Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

Outcome1: Access to safe water and sanitation services improved in the target communities 

Output 1.1 Newly installed or rehabilitated water supply system and sanitation facilities to 35, 304 beneficiaries 
in the 8 project communities 

1.1.a. # of target communities 
with newly installed water 
supply systems  

Dec-

11 0 4 4 100% 8 4 50% 

1.1.b.# of new household 
waste water collection systems 
in two communities 

Dec-

11 0 900 660 73% 900 660 73% 

1.1.c.# of new household 
latrines in two communities 

Dec-

11 0 270 225 83% 270 225 83% 

1.1.d.# of health clinics and 
schools with newly installed or 
updated latrines in one 
community  

Dec-

11 0 2 2 100% 2 2 100% 

Output 1.2 Hygiene knowledge and behaviour is improved in the target communities 

1.2.a. # of target population 

that receive ongoing hygiene 

promotion in five communities 

Dec-

11 0 100 100 100% 100 100 100% 

1.2.b. # of target population 

that understand and practice 

good hygiene behaviour in five 

communities 

Dec-

11 0 100 80 80% 100 80 80% 

Output 1.3. Risk of waterborne and water related diseases is immediately reduced in disaster affected 
communities 

1.3.a. # of target population 

provided with Safe water  in 

accordance with the SPHERE 

standards during Emergency  

watsan activity 

Dec-

11 0 16,000 16,000 100% 16,000 16,000 100% 

1.3.b   # of target population 

are provided by hygiene 

promotion activities during 

emergency watsan activity 

Dec-

11 0 1,250 1,250 100% 1,250 1,250 100% 

Output 1.4. Capacity of DPRK RCS and local institutions to implement, design, construct and manage water 

and sanitation facilities is strengthened 
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Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

 1.4.a. # of local technicians 

trained from technical and on-

the-spot technical training in 8 

communities 

Dec-

11 
0 50 50 100% 155 155 100% 

Indicator Variance Explanation 

Output 1.1: 

The indicator 1.1 a  “# of target communities with newly installed water supply systems”: the variance is 50% 
below the target. The projects run over an 18-month project cycle and the annual target of 8 communities is a 
planning figure inherited from the 2012-2013 project cycle. The initial planning figure of eight communities for 
2013 became unrealistic when one of the major donors did not continue their support - and the programme also 
had to complete communities remaining from 2012. In addition the plans did not sufficiently distinguish between 
completed communities and on-going communities. These two factors combined explain the deviation. 
 
A total of 35,304 people in 8 communities are in to the process of receiving water supply system and sanitation 
facilities in their homes.  At the end of 2013, 4 communities had completed their activities, which is aligned with 
our operational plans. The indicator 1.1 b  “# of new household waste water collection systems in two 
communities”; the variance is 27%  below the target,  and 1.1 c: “# of health clinics and schools with newly 
installed  or updated latrines  target communities with newly installed water supply systems in one community”: 
the variance is 17% below the target. Same reason for the above. This is because the projects run over an 18-
month project cycle. The completion of the construction of water supply systems and sanitation facilities is 
expected to happen next quarter 2014. 

 

Organizational Development 

Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

Outcome 1: The DPRK RCS is strengthened through robust organizational structures and systems (human, 

financial and material) to contribute to building a safe and resilient community.   

Output 1.1: The organizational capacity of DPRK RC is improved with clear strategies, strong staff and branch 

capacity, and correct understanding of its organizational status. 

1.1.a. % of plans of NS 

branches are corresponding 

with NS strategic plan 2016 

Dec-11 0 100 100 100% 100 100 100% 

1.1.b.% of RC branches are 

doing activities according to 

the plans 

Dec-11 0 100% 71.3% 71.3% 100% 71.3% 71.3% 

1.1.c. % of OCAC process is 

finished in DPRK RC  

(OC assessment done:50%, 

peer review done:100%) 

Dec-11 0 0 0 0% 50 0 0% 

Output 1.2: The DPRK RCS has increased volunteer management capacity with a strong and active volunteer 

base, able to better recruit, train and retain the required volunteers including youth 
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Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

1.2.a.% of regular volunteers  

increased annually.  
Dec-11 

0 -  - 
10 

(1,000) 

1.5 

(151) 
1.5% 

1.2.b.% of DPRK RC 

volunteer database updated. 
Dec-11 

0 90 90 100% 90 90 100% 

1.2.c.# of RC volunteers 

trained/refreshed by RC 

annually. 

Dec-11 
0 5,000 5,000 100% 10,000 9,925 99.3% 

1.2.d.# of RC Youth 

volunteers increased 

annually. 

Dec-11 
- - - - 3,500 1,781 50.9% 

1.2.e.% of RC volunteer 

recognition system established 
Dec-11 

- - 0 - 50 0 0 

Indicator Variance Explanation 

1.1.b. The activities of 56 county branches of North Hamgyong, Jagang, Ryanggang, Kangwon, South 

Hwanghae provinces failed to report regularly(weekly) on their activities to the provincial chapters, due to bad 

communication situation. 

1.1.c. The DPRK RCS is under preparatory phase for the OCAC process. 

1.2.a. The increased number of regular volunteers is only 151 by the end of 2013. The national headquarters 

finds the reason of this little increase in the poor system of volunteer recognition. DPRK RCS capacity of OD is 

not reaching further to improve  the volunteer recognition system.  

1.2.b Since the branch level self-assessment is done, the basic data is updated. But the lack of consistency and 

insufficiency on the reported data caused some of the database to remain unusable. 

1.2.e. With no external funding remained for activities in the latter half of the year, NS OD concentrated on the 

better coordination and integration of the NS programmes. 

 

Business Line 4: To heighten Red Cross Red Crescent influence and support for our work 

Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

Outcome 1: DPRK RCS is better positioned as a main humanitarian organization through active humanitarian 

diplomacy gaining more supportive environment in the country. 

Output 1.1: DPRK Red Cross communication capacity is strengthened and empowered to deliver messages 

about Red Cross Red Crescent movement, humanitarian principles and values to improve visibility and positive 

images. 

1.1.a.% of RC activities and 

events were broadcasted by 

mass media 

Dec-11 
0 50 60 120 50 50 100% 

Output 1.2: DPRK RCS gains advocacy from relevant authorities like governmental bodies, social 
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Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

organizations, NGOs and GOs through dissemination of RC. 

1.2.a. # of relevant ministries 

contacted annually by DPRK 

Red Cross for RC 

dissemination. 

Dec-11 
0 4 4 100% 8 8 100% 

1.2.b. % of RC relevant 

ministries, social 

organizations especially 

NDPC and NGOs receive 

RC publications. 

Dec-11 
0 100 100 100 100 100 100 

Outcome 2: DPRK RCS develops its potential capacity to increase the social involvement and income 

generation.  

Output 2.1: The DPRK RCS improves the resource mobilization to meet the need of the vulnerable people in 

the community. 

2.1.a. % of DPRK RCS 

activities supported by the 

NS resource mobilization and 

fund raising activities. 

Dec-11 
0 0 0 0 20 0 0 

Output 2.2: DPRK RCS creates new sources of incomes for sustainability of the society. 

2.1.b. # of RC service 

centers that DPRK Red 

Cross opens and operates 

Dec-11 
0 1 1 100 2 2 50 

Indicator Variance Explanation 

1.1.a. The main events of DPRK RCS in the later half of 2013 was road safety event, RC foundation day event, 

and World First Aid Day event.  The first two activities were broad casted on central TV, newspaper, and 

magazine.  

2.1.a. DPRK RCS is not yet benefiting from the independent fund raising activities.  

2.1.b. To open and operate the Red Cross service centres is one of the independent fund raising efforts of 

DPRK RCS. At the moment the one in Pyongyang, supported by the Norwegian RC is open and operating as a 

garage service. 

 

Business Line 5: To deepen our tradition of togetherness through joint working and accountability 

Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

Outcome 1: DPRK Red Cross works together more effectively in partnerships and alliances within the Red 

Cross Red Crescent Movement and with external partners. 
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Indicators 

 

Baseline 

(where 

available) 

Quarter 3 & 4 Annual 

Target 

Year to 

Date 

Actual 

Year to 

Date 

% of 

target Date Value Target Actual % of 

Target 

Output 1.1: DPRK RCS has effective platforms and mechanisms for Federation-wide coordination, such as the 

CAS mechanism. 

1.1.a. % of IFRC operated 

activities of DPRK Red Cross  

supported through a pooled 

funding mechanism. 

Dec-11 
0 50 - - 85 57.5 67.7 

Output 1.2: DPRK RCS coordinates with other NSs to further their own development and mutual support 

1.2.a. # of exchange visits 

between DPRK Red Cross 

and other NSs  per year 

Dec-11 
0 1 1 100 2 2 100 

Outcome 2: DPRK RCS staff have mechanisms and systems in place that support evidence based programme 

management, transparency and accountability. 

Output 2.1: The DPRK Red Cross have increased understanding of PMER tools, have adapted them to local 

programme context and are able to provide support directly to the partners. 

2.1.a. % of DPRK Red Cross 

programmes operate based 

on the IFRC PMER 

guidelines. 

Dec-11 
0 100 100 100 100 100 100 

Output 2.2: Reports and reviews/evaluations are completed and shared in timely manner. 

2.2.a. % of all reports and 

reviews/evaluations are 

submitted before the 

deadline. 

Dec-11 
0 100 80 80 100 80 80 

Indicator Variance Explanation 

1.1.a. In 2012, the final approved budget was CHF 6.68 million, and the total donated income from CAS 

members was CHF 4.7 million. In 2013, the Q2 approved budget is CHF 7.3 million, while the income from CAS 

members is CHF 4.2 million.  The donation from the new CAS members; Italian RC & French RC has 

contributed to the increase of income. The traditional CAS members who are donated incomes are: Finish RC, 

Swedish RC, British RC and German RC. The specific financial data for Q3 and Q4 is unavailable. 

 

 

5. Stakeholder Participation & Feedback 

 
DM 
Local stakeholders have established community disaster management committee in the respective target 
community, and have played key role in project design, implementation, monitoring, evaluation and coordination 
with RC branches, local authorities and technical institutions at county and provincial level. The community 
disaster management committees and community people have carried out the planned activities with full 
ownership on the project, providing labor, local materials and technical expertise as well as contributed in some of 
the financial resources.  
 
During the flood relief operation in July 2013 the DPRK RCS, as an auxiliary to government, immediately 
responded to reduce the impact of flood in close coordination and cooperation with stakeholders such as National 
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Disaster Prevention Committee, Ministry of People’s Security, Hydro-meteorological Bureau and Central Statistics 
Bureau for prompt information sharing, damage assessment, and relief measures.   
 
Health 
The DPRK RCS and IFRC has closely been cooperating with local and international partners like Ministry of 
Public Health, Ministry of Education DPRK, WHO and UNICFE for adequate coordination and coherence of RC 
community  health intervention with the relevant stakeholders. The systematic operating approach has been 
maintained through echo-trainings from central down to local levels with ToT and ToV courses and the local 
authorities concerned were also invited to the introductory and coordination meetings facilitated by RC. 
 
WatSan 
All eight communities have functioning special committees, often chaired by the cooperative farm manager. Each 
committee assigns an engineer and a technician, who in collaboration with specialised engineers at the relevant 
government authorities and institutes, are responsible for the design and technical implementation. The DPRK 
RCS at county, provincial and national level is following up communities frequently and are on stand-by.  
 

6. Partnership Agreements & Other Key Actors  

CAS 

The CAS for DPRK is one of the most successful mechanism of partnership. Every year the CAS partners for 
DPRK hold a meeting to improve the collaborative work for the DPRK RCS. By 2013,  RCs from 11 countries 
have signed on. 

In 2013 the CAS meeting for DPRK RCS was held in Beijing in 23-24 September. The participants were from the 
following national societies and organizations: Australian RC, British RC, Chinese RC, Danish RC, Finnish RC, 
German RC, Iranian RC, Norwegian RC, Swedish RC, and four DPRK RCS staff including the secretary general, 
the outgoing and incoming head of delegation, IFRC and the head of mission from ICRC. During the 
meeting,achievements and lessons learned, challenges and solutions from the cooperative operations in DPRK 
were shared. The next CAS meeting for 2014 was decided to be held in Great Britain. The exact date is to be 
confirmed. 

DM 
Three technical service agreements between the DPRK RCS with Science and Technical Exchange Office 
(STEO) of National Academy of Science were implemented. Under these agreement the STEO has provided 
technical support in the area of introduction of agro-forestry, development of community based early warning and 
evacuation guideline and livelihood improvement of community people. 
 
Strategic partnership with National Disaster Response Bureau, hydro-meteorological Bureau and Ministry of 
peoples’ security was reinforced during the development and establishment of community based early warning 
and evacuation system. With technical inputs from these stakeholders, DPRK RCS has developed the guideline 
on community-based early warning and evacuation system  The guidelines will be rolled out to establish EWS at  
national level.  

MoU has been signed between British Government and IFRC with regard to procurement of DP stocks. In 
addition, EU Non State Actors(NSA) proposal through the Swedish Red Cross Society for community based DRR 
has been signed. The project will be effective from February 2014. 

WatSan 

The DPRK RCS provincial and county-level branches provide technical and logistical support to the communities 
during the design and construction phases, while its national headquarters in Pyongyang provides overall 
coordination. The cooperative farms are instrumental for a successful implementation and work in close 
cooperation with the DPRK RCS and the IFRC. The IFRC is working closely with the DPRK RC and is responsible 
for technical support in field, the procurement processes, and financial control and reporting to partners. 
 

7. Cross-Cutting Issues  
 

DM 
During the project implementation, the primary focus was placed on addressing specific needs of the women 
during the project design and implementation. The food processing facilities installed and operational in the 
CBDRR target communities have made a significant contribution in easing their household burden, which helped 
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to save a lot of time and energy that was previously spent on hand pounding, rice cleaning, milling and noodle 
making.  
 
Special consideration was given to address the challenges of the elderly, children, people living with disabilities 
and single women while developing community-based early warning and evacuation system. Red Cross 
volunteers were identified with specific roles and skills to support those vulnerable people in early warning 
communication, evacuation and rescue. The participation of community people including the vulnerable groups 
was actively ensured throughout all activities of the project: planning, implementation and monitoring and 
evaluation with the operation of community disaster management committees. The project beneficiaries are the 
main implementer of the project activities at community level.  
Health The involvement of women has been encouraged in whole RC project areas with health and care 
programme at all levels and female volunteers and trainers have been a core human resource in implementing 
RC health activities, particularly at community level like CBHFA, health promotion and health in emergencies.  
 

WatSan  
The deterioration of the water supply systems has resulted in a heavy workload particularly for women and girls; 
carrying water from communal sources for domestic use in the households. This often takes up a significant 
amount of their time each day. In addition, women and girls do washing of clothes outside the home, usually in 
rivers. Women, more often than not, have the associated task of collecting wood to boil water for drinking where 
possible – thereby increasing their workload while contributing to deforestation and thereby exacerbating the 
problem. 
 
Lives of women and girls form the group are most positively impacted by this project. By alleviating the time-
consuming and heavy physical burden of fetching water, they have more time to contribute to agricultural activities, 
childcare and leisure. 
 
OD 
Improved volunteer management is one of the three objectives of the OD work in the DPRK RCS. For this, NS OD 
is giving importance to building capacity of the volunteer leaders for mobilizing volunteers in the community level, 
while strengthening the volunteer management cycle including volunteer recruitment, training and recognition 
system. Some volunteer leaders in the disaster prone areas in South Pyongan province were trained/refreshed 
during reporting period, but the number of trainees were so limited due to the limited funding, and the majority 
number of volunteers didn’t received any training during the year. Branches remarked that provision of training 
material could increase the number of trained volunteers by training volunteers in the chapter/branch level but it 
was not possible,  because the national headquarters failed to print and provide the planned volunteer manuals 
during the year. This also related with the lack of funding allocation for the printing of volunteer manual. 
 

8. Human Resources 

Jim Dawe, former IFRC’s head of delegation in DPRK was replaced with the new head of delegation, Mr. Kari 

Isomaa who joined the IFRC team in DPRK on 16 September 2013. 

9. Exit/Sustainability Strategy Summary  
 
DM 
The CBDRR project has been implemented to promote sustainable project impact. The community disaster 
management committees established in the project communities will continue carrying out regular activities; 
updating community long-term disaster risk reduction plans and implementing priority disaster reduction activities 
by mobilizing local resources. Increased food production and diversified income generated as the result of the 
mitigation measures and livelihood interventions such as food processing machineries, vegetable greenhouses 
and mushroom production facilities will contribute to the sustainable development of the community. Part of the 
income generated by livelihood interventions will be saved for the implementation of the DRR activities in the 
target communities. 

Health 
The medicine supply,  under the health and care programme has been gradually reduced with hope of 
replacement by other actors like Ministry of Public Health or WHO, but there has been no clear sign of their 
commitment yet. The RC community health interventions like CBHFA and health promotion have involved the 
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local leaders, organizations and people from the planning to implementation stage to enhance ownership and 
sustainability among beneficiaries. 

WatSan 
Quality, both in selection of materials and construction, is of utter importance to the longevity of the systems.  The 
project makes high quality materials that, when used properly, has a lifespan known to last up to 50 years. Valves 
and household taps, subject to daily use, are likely to need replacing more often. Inevitably, parts need to be 
replaced and to counter this, a five per cent surplus of pipe and fittings and essential parts for pumps sets.  
 
In terms of local institutional input to sustainability, routine maintenance of the systems is something at which 
DPRK technicians, in general, excel. Each community established a management system to set out the 
responsibilities for day-to-day management and periodic maintenance work. The community technicians are 
trained in the maintenance and repair of the systems. Every year, an internal evaluation evaluates the long-term 
impact (five years) of the systems.  Their findings show that the systems continue to work well due to the properly 
trained community technicians. Awareness on health and hygiene has increased to some extent with increased 
knowledge and skills especially on hand washing, clean water handling, covering buckets while storing water etc. 
all these changes have positive impacts in people’s life. 

OD 
With integrated approaches of RC to the communities, the OD is trying to increase ownership of the projects in 
the mind of local government and community people. OD is encouraging the project teams to involve as many 
local stakeholders as possible from the assessment phase of the project. Since all the RC work is to serve the 
communities, RC regards it very important to motivate the communities to solve their own problems. As long as 
there is a good ownership of the community for a project, the community will keep increasing its resilience by 
implementing the project  by themselves.   
 

10. Update on Monitoring and Evaluation events  

DM 
The mid-term evaluation workshop for the community-based disaster risk reduction (CBDRR) project was 
conducted in Dokchon city, South Pyongan province from 31 July - 2 August 2013 with the participation of 32 
people from provincial RC branches and from the CBDRR target communities. The workshop resulted in 
identifying the effectivness and the challenges in implementing the project activities by the participants and 
recommendations/suggestions were provided to address these challenges for a successful project implementation.  
 
A three-day CBDRR project end review meeting was conducted in Hoechang county of South Pyongan province 
in November 2013. A total of 30 CDMC members and RC branch staff from CBDRR project communities activity 
participated in the review meeting. The participants identified the achievements, good practices, challenges and 
lessons learnt during the CBDRR project implementation. The recommendations gathered from this review 
meeting will be incorporated in 2014 for more effective DRR programme implementation. A lessons learnt 
workshop on the flood operation was conducted in Tokchon county, South Pyongan province from 22-23 October, 
2013. A total of 40 Red Cross staff, volunteers and community leaders from the eight flood-affected communities 
in South Pyongan and North Pyongan provinces who were involved in the floods operation participated in the 
workshop. The workshop identified the challenges and gaps as well as provided some recommendations on  
further improving  the response operations. A joint monitoring visit was also conducted by the Regional Food 
Assistant Advisor from ECHO Bangkok office in November 2013.   

Health 
The final evaluation was made on October 11 – 18 of the CBHFA pilot projects. Two representatives from IFRC 
and Finnish RC, together with NS health team visited the CBHFA targeted communities in Riwon and Hamju 
Counties in South Hamgyong Province, and interviews were conducted with RC volunteers, beneficiary people 
and health personnel through household visits, visits to RC first aid posts and health institutions and observing the 
local health promotional campaigns facilitated by RC volunteers. The draft recommendations were briefed to 
Secretary General and health team members from NS after the evaluation. 
 
Together with MoPH, CBHFA baseline preparatory workshops were conducted in December in South Phyongan 

and South Hamgyong provinces to review and update the draft baseline questionnaires among key players such 

as RC volunteers, household doctors and heads of health institutions from four CBHFA selected communities. 
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The survey experts from MoPH facilitated the workshops with RC staff concerned to brief about the draft 

questionnaires and collect the feedbacks in order to make them more user-friendly and locally-acceptable. 

 

Watsan  
The DPRK RCS, IFRC and RC branches have been conducting  regular monitoring on the project progress 
according to the plan for watsan projects during the different stages of project implementation including the 
monitoring on the delivered construction materials for the water supply systems and sanitation facilities.  
 
In August, DPRK RCS carried out an internal evaluation of 13 “old” communities (5-6 years). The evaluation found 
that all the systems were properly functioning, and health data show a reduction in waterborne disease among the 
target population. 
        
OD 
DPRK RCS is strengthening the coordination function of OD by integrated approaches for community-based 
activities. For this the OD team will make one country plan for RC activities involving all the departmental projects 
and follow the implementation according to this plan. At present, the integration is happening in the community 
level, but finally it will reach national headquarters’ level. The integration will help to establish the monitoring and 
evaluation system for general RC activities in the near future. 

DPRK RCS acknowledged on the essential need of OCAC introduction into the society, especially after the brief 
introduction of OCAC concept to the NHQ staff by the OD coordinator from KL. The governance of the DPRK 
RCS got a willingness to implement the OCAC procedure in the near future.   
 

11. Key Lessons  

Health 
Procurement of Il Cha kits lasts very long, more than six months. In May 2013, the second quarter consumption 
were ordered through GVA logistics, but the medicine has not yet been delivered. All the health institutions have 
run out of stock since August, and there were long-lasting gap of medicine supply, approximately for  more than 4 
months. 
 
The provision of essential medicines, particularly antibiotics and antipyretics is urgently needed to tackle the acute 
respiratory infections at the top peak of morbidities during winter months.  
 
As RC youth members are a playing key role in first aid dissemination and hygiene promotion among community 
people, it is necessary to give priority to the youth in first aid education and activity. 
 
In order to scale up first program at the national level, it is important to provide regularly first aid training materials 
and first aid kits to the trainers and volunteers as well as first aid training. 
 
Watsan  
Limitation in incoming funding resulted in  implementation of programme in only three out of eight planned 
communities. A total of five communities that were part of the 2011-2012-programme cycle were carried over to 
the 2013-2014 programme cycle (and thus the sum of 2013-2014 watsan projects communities is still 8). 
 
OD 
RC projects are growing and seeking ways to solve more problems causing vulnerability in the communities. OD, 
as the programme-supportive and coordinative body, should have adopted this new demands into its objectives. 
Individual project has limits in its capacity to meet the complex need of communities and this limitation can be 
supported by the function of OD. 
  
OD of DPRK RCS is going to focus on better coordination and integration of the projects in 2014.  
 
A lesson learned that OD function should be flexible and timely to be supportive in the various RC activities in the 
field. Programme support will be a core OD activity. 
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12. Report Annexes 
 

 DM (Annexes listed below are available upon request) 

1. CBDRR project review  
     2013 CBDRR review 

and exchange visit report.pdf
 

2. Lessons learnt workshop 

 
2013 review meeting 

report PM.pdf
 

3. Picture annexes: 

Establishing the early warning system  

 

 

Livelihood projects 

 

 

Mushrooms produced by the RC supported equipment and 
facilities. Photo: DPRK RCS 

Flood warning indicators in Sinyang county, South 

Pyongan Province. Photo: DPRK RCS 
National Stakeholders meeting on Early warning 

Systems at the DPRK RCS NHQ, Photo: DPRK RC 

Vegetable greenhouses in Dongyang ri, Yangdok county, 

South Pyongan Province. Photo: DPRK RCS 
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Road Safety  

Health and Care 
 
    
 
 
 
 
 
 
 
 
 
 
 
 
 

CBHFA echange visit in South Hamgyong.  
Photo: DPRK RCS            

 

 
First aid youth training in South Pyongan.  
Photo: DPRK RCS 

 

 
 First aid masters’ training in Kaesong City.  
Photo: DPRK RCS 

Watsan 

RC youth members are enjoying the game identifying the 
correct road signs and words. 

RC youth members, competing first aid skills in the road 

safety event.  

Household visit in Yakjon ri by watsan delegate and the 

director of watsan dept DPRK RCS, Sukchon County, South 

Pyongan  Province. Photo: DPRK RCS 
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 OD 
 

 Volunteer leader’s workshop; provincial staff is  giving a 
training for volunteer leaders in Yangdok county, South 
Pyongan Province. Photo: DPRK RCS 
 

 
 

 
PMER study visit to Nepali RC. Participants are visiting one 
of the villeges in Sindulhi district. Dec 2013 Photo: DPRK 
RCS    


