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Emergency Appeal N° MDR49009; 12-Month 
Operations Update 

GLIDE n° TC-2017-000132-ATG/KNA  

Date of issue: 14 December 2018 Timeframe covered by this update: 12 months 
(September 2017 to September 2018) 

Operation start date: 8 September 2017  Operation timeframe: 19 months  
End date: 31 March 2019 (The timeframe extended 
by 3 months to 19 months).  

Overall operation budget: 3,372,790 Swiss Francs (CHF) (including 55,897 from bilateral contributions) 

N° of people being assisted:  650 families (2,300 people); 450 families (1,800 people) in Antigua and 
Barbuda and 200 families (500 people) in Saint Kitts and Nevis 

Red Cross Red Crescent Movement partners currently actively involved in the operation: Antigua and 
Barbuda Red Cross Society (ABRCS), Saint Kitts and Nevis Red Cross Society (SKNRCS), International 
Federation of Red Cross and Red Crescent Societies (IFRC) 

Other partner organizations actively involved in the operation: The Spanish Agency for International 
Development (AECID), Australian Government, Caribbean Disaster Emergency Management Agency 
(CDEMA), the United Kingdom’s Department for International Development (DFID), the European Civil 
Protection and Humanitarian Aid Operations (ECHO), Emergency Management Agency (NEMA) – Saint Kitts 
and Nevis, National Office of Disaster Service (NODS) – Antigua and Barbuda, United Nations Development 
Programme (UNDP), United Nations Children’s Fund (UNICEF), Shelter Box, United Nations Population Fund 
(UNFPA), Salvation Army and the Barbuda Recovery and Conversation Trust (Waitt Foundation). 

Summary of major revisions made to emergency plan of action: 

• Operation extended by 3 months to 19 months; the new operation end date is 31 March 2019. 

• A non-cost operation has been granted to allow the Antigua and Barbuda Red Cross Society (ABRCS) to 
complete the construction of its new branch on Barbuda, the IFRC will continue to support and track the 
progress of the branch construction. The ABRCS will also implement disaster risk reduction the operation’s 
planned (DRR) activities during the extension.  

 
<Please click here to view the interim financial report and here to view the contact information> 

 

A. SITUATION ANALYSIS 
 
Description of the disaster 
 
In early September 2017, Hurricane Irma hit the Caribbean islands of Anguilla, Antigua and Barbuda, British and 
United States Virgin Islands, Puerto Rico, Cuba, Saint Kitts and Nevis, and Saint Martin/Sint Maarten. Irma, 
which was classified as a category 5 hurricane, was the most powerful hurricane ever recorded in the Atlantic, 
with wind speeds of more than 185 miles per hour (298 km/hour) and torrential rainfall. Irma struck Barbuda in 
the early morning hours of 6 September 2017. The hurricane severely impacted the affected islands’ livelihoods, 
housing and infrastructure and basic services such as health, telecommunication, electricity, water, sewage and 
waste systems, agriculture and fisheries on the affected islands. The impact on Barbuda was particularly severe 
as the eye of the hurricane passed directly over the island; eighty percent of Barbuda’s buildings were reported 
to have been destroyed or severely damaged, and the island was deemed uninhabitable, as all resident 
households (HHs) on Barbuda were seriously affected by the hurricane. The government of Antigua and Barbuda 
evacuated all Barbuda’s inhabitants to the neighbouring island of Antigua, where most were placed in 
government-run collective centres or hosted by relatives. 

 

A year after the hurricane, limited banking services and access to water and electricity across much of the island 
have prevented many Barbudan families from returning to the island. Additionally, the schools on Barbuda did 
not reopen until 5 February 2018, and the return of the population was further complicated by irregular 
transportation between Antigua and Barbuda. In Saint Kitts and Nevis, life returned to normal for most of the 
population right after the hurricane. Initially, it was feared that Irma had caused serious damage in Saint Kitts 
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and Nevis; however, subsequent assessments showed that the impact was minor, with only two homes severely 
damaged or destroyed. Building on the IFRC Framework for Community Resilience, the National Societies and 
communities in Antigua and Barbuda and Saint Kitts and Nevis will benefit from activities designed to assist them 
to anticipate better, prepare for, reduce the impact, cope with and recover from the shocks and stresses of 
disasters. 
 

Summary of current response 
 
Overview of Host National Society 
The ABRCS and SKNRCS, with the help of the IFRC, continued to successfully provide essential humanitarian 

support to the affected population. This support includes shelter material, the provision of safe water and hygiene 

items, and cash transfer programme (CTP) activities with the distribution of debit cards to selected beneficiaries. 

During the entire response process, the NS’s capacity to respond to disasters has been significantly 

strengthened. In addition, the volunteers continued supporting the relief/shelter distributions, water and sanitation 

provision, and CTP activities. Currently, new volunteers are being recruited to ensure the continuation of the 

response and recovery activities beyond the appeal period. Beyond the appeal period, there will be a need for 

rebuilding core structure and increasing its ability to respond to future disasters.  

 
Overview of Red Cross Red Crescent Movement in country 

 
Antigua and Barbuda 
During the reporting period, the IFRC had a delegation stationed at the ABRCS’s headquarters in Saint Johns, 
with three IFRC delegates supporting the operation including an operations manager, a finance delegate and 
a CTP delegate; two ABRCS staff members including a disaster management (DM) officer and a psychosocial 
support (PSS) officer provided full-time support to the IFRC. As the displaced population of Barbuda started to 
return home from Antigua, the ABRCS/IFRC operation gradually transferred its base of operations to Barbuda, 
and the ABRCS established a field office on the island, from which it managed its relief operations.  
 
Saint Kitts and Nevis   
Neither the Partner National Societies (PNSs) nor the International Committee of the Red Cross (ICRC) have 
a presence in Antigua and Barbuda or Saint Kitts and Nevis; however, numerous regional National Societies 
provided generous support to this emergency appeal during the reporting period. Additionally, the operation 
received continuous support from the IFRC’s regional office for the Americas (ARO) in Panama and its Country 
Cluster Support Team (CCST) in Trinidad and Tobago. 
 
Overview of non-Red Cross Red Crescent actors in country 
 
The ABRCS and the SKRCS have been working in close coordination with the national authorities in charge of 

disaster response and all other humanitarian partners in-country including UNDP, UNICEF, Shelter Box, 

Samaritan’s Purse, Barbuda Recovery and Conversation Trust, and Salvation Army. At the sub-regional level, 

the IFRC maintained coordination with the CDEMA Coordinating Units (CU) in accordance with its role as the 

lead agency for coordinating emergency response and the organizations’ joint memorandum of understanding 

(MoU) from 24 November 2016. 

 

Needs analysis and scenario planning 
 
Needs analysis 
 
Health and Care (Antigua and Barbuda):  
Hurricane Irma seriously damaged Hanna Thomas Hospital in Barbuda, an eight-bed outpatient facility, as it 
destroyed all medical equipment and supplies in the facility; the hospital has since re-opened at a reduced 
capacity, and the Red Cross is providing it with basic medical supplies and equipment. Additionally, the Ministry 
of Health has reassigned health care professionals to the hospital and patients are being seen and treated daily. 
The ABRCS received a request from the Ministry of Health to procure additional supplies and equipment for the 
hospital. The destruction of water supply systems and sanitation facilities in most of Barbuda increased the risk 
of waterborne diseases. Samaritan´s Purse provision of clean water and ABRCS’s distribution of bottle water 
provided temporary access to clean water to the population of Barbuda. The water supply and sanitation systems 
on the island of Antigua and in Saint Kitts and Nevis were not seriously affected by the hurricane. 

 

A PSS rapid assessment among displaced Barbudans, including single men and women, the elderly and families 
with children, demonstrated that respondents showed signs of psychological and mental distress after losing 
their belongings and being evacuated to Antigua; respondents also reported increased feelings of stress, 
sleeping difficulties, anxiety and fear in relation to their return to Barbuda. Barbudans in general were found to 
be frustrated due to not being able to start the recovery phase, and this was particularly evident for people living 
in collective centres, where family members are living separately, and there is little privacy for each household. 
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Beginning in January 2018, the population started returning to Barbuda; therefore, PSS support services on the 
island need to be strengthened to provide continued support to the affected population, especially the youth. It 
is expected that the recovery phase in Barbuda will last for at least another 12 months, and this prolonged period 
of recovery places additional stress on the families that have lost their homes and suffered in other ways because 
of the disaster. 
 
Water, sanitation and health (Antigua and Barbuda):  
In Antigua, most of the remaining displaced population is being hosted by relatives or friends; nonetheless, the 
government is still operating two collective centres whose residents need health and PSS support from the 
ABRCS. There is a continued need for hygiene kits, clean water, and LLITNs for people returning to Barbuda 
until the full restoration of utilities is completed. 
 
Shelter and settlements:  
On Barbuda, the hurricane destroyed or damaged approximately 80 per cent of all homes; twenty-seven  
per cent of the island’s homes had minor structural damage that could be repaired, while about 44 per cent have 
collapsed or have major structural damage and will need to be rebuilt. In December 2017, the government of 
Antigua and Barbuda approved the repairs of homes that are classified as level 1 and 2; the ABRCS covered 
roof repairs, but it did not allow for the replacement of doors, windows or other non-structural parts of the houses; 
however, the government of Antigua and Barbuda has still not approved the reconstruction of homes classified 
as level 3 or 4. 
 
In Saint Kitts and Nevis, minor damages were reported; to meet the emergency shelter needs, the SKNRCS 
provided tarpaulins to cover temporarily damaged roofs, and it also supplied blankets and kitchen sets to affected 
households. The structures of the affected houses on Saint Kitts and Nevis are strong and well-built; therefore, 
damage was observed to foundations, plinths, beams lintels or walls. The level of damage was mostly level 1 or 
level 2; nonetheless, the corrugated iron or asphalt shingles on some roofs was damaged or torn off by the 
hurricane and needed to be replaced. 
 
By the end of the reporting period, a total of 250 households had received support through the Shelter Recovery 
Programme; these 250 households were able to purchase the shelter materials (primarily doors, windows and 
water collection systems) needed to continue the process of rebuilding their houses. During the reporting period, 
most of the families were installing these materials through joint efforts and coordination between the ABRCS 
and its partner the Barbuda Recovery and Conservation Trust Fund.  
 

Livelihoods:  
Hurricane Irma seriously impacted the affected population’s livelihoods in Barbuda, leaving many families without 
the means to meet their basic needs. Most businesses and small markets/shops have not returned, partly 
because of the serious damage caused by the hurricane to basic infrastructure, including electricity, fuel, port 
services, roads, and so forth. Many small business owners, entrepreneurs, employees and self-employed 
labourers depend on these services to remain operational; additionally, farmers and fishermen, many of whom 
lost their crops, boats and equipment, are facing formidable hurdles to rebuilding their livelihoods. According to 
livelihoods assessments conducted by the Red Cross and other actors, the largest non-public sector on Barbuda 
was the local fishing industry prior to the hurricane. According to the Barbudan Council, 649 Barbudans are public 
servants (representing over 80 per cent of Barbudan households), and they receive an average salary of 
XCD$1,800 per month (equivalent to USD$670); fortunately, these people have continued to receive their 
salaries and not experienced any significant disruptions to their livelihoods. 
 
Personal interviews during registration revealed that most of the families that were evacuated to Antigua spent 
more to cover basic needs such as clothing, hygiene products and other essentials, which are not completely 
covered by the collective centres. Lastly, a Red Cross assessment among the affected population in Saint Kitts 
and Nevis showed that livelihoods, including those that are based on tourism and manufacturing, have not been 
seriously affected and that salaries are sufficient to cover basic needs such as food and essential services. 
 
DRR:  
The level of disaster risk in the targeted area is significant. The destruction caused by the Hurricane Irma 
demonstrates that a stronger emphasis on DRR, prevention and response is of utmost importance. Construction 
of hurricane resistant housing and emergency shelters are among the most important factors in preventing further 
loss of human lives and reducing the negative impact on human wellbeing and livelihoods of future hurricanes of 
a similar scale. The development of an integrated early warning system (EWS) platform is an important factor in 
meeting this need, as well as active strengthening of disaster awareness in the community. 

 

National Society Emergency Response Preparedness:  
Antigua and Barbuda’s and Saint Kitts and Nevis’s location make them vulnerable to the annual hurricane season 
and the severe danger and damage that is often caused by the torrential rains and the strong winds that 
accompany these powerful weather systems. Moreover, since the probability of other hurricanes of similar force 
striking soon is substantial, it is of utmost importance for the ABRCS and the SKNRCS to implement disaster 
preparedness measures to enable them to respond effectively to other similar disasters. 
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National Society Capacity Development:  
To ensure that the ABRCS and the SKNRCS have the capacity  to deal adequately with the challenges, it is important 

to continue to support ongoing National Society Development (NSD) using opportunities to strengthen the National 

Societies’  structures and systems to ensure they have effective and improved service delivery capacity; the continued 

emphasis on NSD will improve the National Societies’ long-term capacity to respond to and prepare for emergencies 

and provide sustained support to vulnerable populations. 
 
Logistics and supply chain:  
Logistics activities aim to effectively manage the supply chain, including mobilization, procurement, customs 
clearance, fleet, storage and transport to distribution sites in accordance with the operation’s requirements and 
aligned to the IFRC’s logistics standards, processes and procedures. Both National Societies have limited 
storage capacity; however, with the IFRC’s Regional Logistics Unit (RLU)’s support, they are looking to improve 
this capacity.  Customs clearance processes have been well executed as per emergency procedures in the 
respective countries to avoid delays to the entrance of goods. 
 
As the local supply chain was impacted, the IFRCs Regional Logistics Unit (RLU) in Panama has conducted 
regional and international sourcing. This emergency appeal’s local procurement, which has been supported by 
the RLU, has followed the IFRC’s standards procurement procedures. An air charter was dispatched from 
Panama as the first response to the emergency to cover basic shelter and health needs in both countries; the 
shipment contained standard family kits for 500 families: 300 families in Antigua and Barbuda and 200 families 
in Saint Kitts and Nevis. In addition, two vehicles were shipped directly from the fleet unit in Dubai to Antigua and 
Barbuda and Saint Kitts and Nevis.  The final shipment, which contained 36 diving kits and 78 fishing kits, was 
sent directly from the supplier to Antigua and Barbuda to cover livelihoods needs. 
 
Two shipments were sent to St. Kitts and Nevis on 11 September 2018 and 9 October 2018containing various 
standard relief items for replenishment such as buckets, shelter toolkits, hygiene kits, tarpaulins, jerrycans, 
kitchen sets, and long-lasting insecticide [mosquito] nets (LLITNs). The shipments also contained a generator, 
4 Tropical Mobile Storage Units (TMSUs) and their roof materials. In total, 305 cubic meters worth of relief 
supplies were sent in these shipments, weighing 24,000 kg. Another shipment to Antigua and Barbuda is 
currently being prepared for dispatch, containing replenishment items such as buckets, jerrycans, LLITNs, 
tarpaulins, kitchen sets, hygiene kits, and shelter tool kits.  
 
Operation Risk Assessment 
 

• The security situation is stable throughout both countries.  

• Transportation for people and goods between Antigua and Barbuda is still irregular and unreliable.  

• Severe hurricanes during the rain/hurricane season (June to November) may again cause damage to 
ongoing reconstruction work and delay construction efforts and transportation. 

• The commencement of the reconstruction of houses with level 3 and 4 damages is not yet clear due to 
government regulation. 

• On Barbuda, there are limited numbers of professional carpenters and skilled workers. Infrastructure 
such as workshops and storage facilities are also limited. There is a substantial risk that the sufficient 
numbers of workers and carpenters cannot be mobilized to assist returnees in the rebuilding houses of 
their homes. 

 
B. OPERATIONAL STRATEGY 
 
Proposed strategy 
The overall objective of this operation is to ensure that at least 2,300 people (650 families; 450 families [1,800 
people] in Antigua and Barbuda and 200 families [500 people] in Saint Kitts and Nevis) affected by the hurricane 
receive appropriate assistance in a timely, effective, and efficient manner and that they are provided with the 
necessary support to recover with increased disaster resilience. This operation will ensure that all affected 
women, men, children, persons with disabilities and minority groups are reached through this operation. The 
response efforts will focus on the sectors of shelter, livelihoods and basic needs, health; water, sanitation and 
hygiene promotion and DRR. More than 50 per cent of this operation is dedicated to carrying out CTP for the 
affected population to contribute to the restoration of the local economy and the re-establishment of the affected 
households’ structures. Considering that Hurricane Irma severely affected the local markets, the ABRCS and he 
SKNRCS distributed relief items in the operation’s first phase and CTP to beneficiaries for two months at relief 
phase and four months at recovery phase.  
 
Livelihoods Fishing Recovery Programme 
 
The ABRCS’s livelihoods assessment at the initial stage of the emergency revealed that approximately 85 to 95 
per cent of the households on Barbuda receive a salary from the public sector, representing a different scenario 
from the typical post-disaster situations. Nevertheless, it was possible to distinguish several different 
socioeconomic groups within the public sector, in which those receiving lower salaries complemented their public 
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activities with other livelihoods; this was especially true for Barbudans working in the fishing industry, which was 
identified not only as a way for the island’s inhabitants to complement their incomes, but also as the most frequent 
way to obtain food and an important cultural tradition.   
 
Furthermore, for a small percentage of the approximately 120 active fishermen in Barbuda, fishing is their 
exclusive source of income; consequently, the ABRCS, coordinated its effort with the government Fishery 

department, the local Barbuda Fisherfolk Association and other partners to verify the damage to the sector. 
Damage assessments indicated that Hurricane Irma destroyed 69 per cent of Barbuda’s active fishing vessels 
and fishing equipment; therefore, the ABRCS determined that the following assistance needed to be delivered: 
 

1. Repair/replace boats and engines (through CTP) 
2. Replacement of fishing equipment (through the international procurement process) 
3. Strengthen livelihoods through the provide new skills and knowledge (through training workshops) 

 

The programme’s overall objective is to ensure Barbudan fishermen affected by Hurricane Irma can resume 
their fishing activities in a sustainable manner. 

 
Unconditional Cash Transfer for Basic Needs 

 

Relief Phase: Immediately after Hurricane Irma struck Barbuda, the ABRCS registered the Barbudan population 
displaced to Antigua. As part of this registration process, the National Society also identified the displaced 
population’s major needs while considering the support that the government and other partners were providing 
to the population simultaneously. 

 
In September and October 2017, the ABRCS provided cash to the beneficiary population to ensure it could 
cover its immediate basic needs. 

 

The CTP amount is based on the average cost of a basic food and in accordance with the basket according to 
the Consumer Price Index. The amount the ABRCS provided to each household varied according to the 
beneficiary criteria such as the household’s vulnerability level, its composition and its combined income 
(households that earned less than 4,000 East Caribbean dollars (XCD) (USD$1,480.13) per month.  

 
The CTP’s base amount was XCD 600 (around USD$227 USD), and the highest amount a beneficiary family 
could receive was XCD 1,000 (approximately USD$370) if it met the following criteria: 

 

• XCD 600: Base amount to Household eligible.  
• XCD 100 (USD$37):  Household size is between 3 to 5 members.  
• XCD 200(USD$74):  Household size is above 6 members.  
• XCD 200 in addition to the above amounts: There are children under 17, pregnant woman, 

handicapped or elderly living in the household. 
 
The cash transfer was a one-time payment issued to the families in the form of a debit card.  

 

Recovery phase: This operation entered the recovery phase in January 2018; during this time, the ABRCS 
identified the needs that were preventing the Barbudan population from returning to Barbuda such as reopening 
the primary school, the provision of electricity and water, rebuilding processes for damaged houses, the 
rehabilitation of the damaged hospital, among others. The ABRCS ascertained the needs on Barbuda in 
coordination with government, local and international partners, and the feedback received from the community 
as part of the registration and assessment process conducted on the island.  
 
The ABRCS determined that there were mechanisms to ensure the availability of relief items and services and 
their quality; therefore, the National Society decided to support the returning population through the provision of 
cash to guarantee they could access required relief items and services in the same way as before the impact of 
the hurricane and they could defray increased costs of gasoline and transportation. Furthermore, the ABRCS 
provided cash in hopes of restoring the island’s economy as per the market assessment’s findings.   

 

The targeted population of 400 households was Barbudans that has returned to Barbuda or were in the process 
of returning to the island. Each beneficiary household received a one-time cash payment of XCD 500 (USD$185), 
based on the estimated monthly cost of fuel and transportations between Barbuda and Antigua.  
 
Shelter Recovery Programme  

 

The shelter recovery programme’s objective is to assist Barbudans with the recovery process through the 
provision of construction materials to complement the reconstruction activities in Barbuda. As part of the 
coordination efforts, the ABRCS provided 250 Barbudan households with XCD 3,000 (USD$1,110) in financial 
assistance and technical guidance on the purchase of priority materials.  
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The programme consisted of a 10-step process to ensure the goal of providing and installing the construction 
materials through the implementation of a CTP: 

 
To ensure the quality of the materials, Red Cross conducted a market assessment with local vendors on the 
island, which helped define the CTP amount for the construction materials. It was also guaranteeing the proper 
installations of the materials through the partnership between Red Cross and WAITT Foundation/BRCT, which 
agreed in providing installation of materials within the referral process. 

 
Water and Sanitation 

 

The IFRC appeal supported the displaced Barbudan families by providing them with 7,767 litres of bottled water 
in Antigua during the emergency phase. The funds also went to supporting families who have returned to 
Barbuda provided with 256 hygiene kits, 119 Jerry cans, 70 water filters and 3,054 litres of bottled water during 
recovery phase.
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C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 2,7951 
Male: 1,370 
Female: 1,425 

    

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 
Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

Indicators:  Target Actual 

# of households that receive non-food items (NFIs) (blankets 
and/or kitchen sets) 

400 4672 

# of households benefitting from CTP for reconstruction of 
houses  

250 250 

Progress towards outcomes 

For more information on the operation’s emergency phase, please see the 6-Months Operations Update.  
 
During the recovery phase, the ABRCS targeted 250 Barbudan families through its reconstruction efforts. The 
National Society’s 10-step Shelter Recovery Programme was highly inclusive, and it allowed beneficiaries to acquire 
the materials they needed to reconstruct their houses. During the programme’s initial meetings, ABRCS personnel 
explained the building process to the selected beneficiaries, and they in turn were able to tell National Society 
personnel the materials they needed to reconstruct their house. The ABRCS then procured the required materials 
from the designated vendor. The ABRCS chartered a ferry to transport the construction materials to Barbuda through 
a partnership with the Waitt Foundation/the Barbuda Recovery and Conversation Trust. The ABRCS distributed 
debit cards containing XCD 3,000 to the beneficiaries that restricted their purchases to a specific store that sold 
building supplies and had a short activation period. With Waitt Foundation/the Barbuda Recovery and Conversation 
Trust’s support, ABRCS volunteers provided technical guidance to the 250 beneficiary families during the 
reconstruction phase.     

 

 

Livelihoods and basic needs 
People reached: 1,716 
Male: 841 
Female: 875 

    

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods 

Indicators:  Target Actual 

# of families reached with cash for basic needs (round 1) 400  4293 

# of households receiving briefing packages on communication 400 429 

Livelihoods and basic needs Output 1.1: Vocational skills training and/or productive assets to improve 
income sources are provided to target population. 

Indicators:  Target Actual 

# of people (fishermen) whose livelihoods are restored to pre-disaster level and 
who apply DRR practices in restoring and strengthening their livelihoods 

40 72 

# of fishing kits distributed 78 72 

                                                      
1 This figure includes the total from the ABRCS’s and the SKNRCS’s shelter activities and the response and the recovery phases.  
2 The operation purchased 2,500 blankets and 500 kitchen sets; however, only 467 households received NFIs.  
3 After registering affected families, ABRCS personnel discovered that more families than originally thought met the beneficiary criteria; hence, the 
higher number of beneficiaries.  

http://adore.ifrc.org/Download.aspx?FileId=197217
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Livelihoods and basic needs Output 1.5: Households are provided with unconditional/multi-purpose cash 
grants to address their basic needs          
        

Indicators: Target Actual 

# of families reached with cash for basic needs (round 2) 400 4224 

Progress towards outcomes 

For more information on the operation’s emergency phase, please see the 6-Month Operations Update.  
 
Livelihoods Fishing Recovery Programme 

1. Financial assistance was provided to fishermen for the Replacement and/or Repairing of their Boats/Engines.  

A total of 31 fishermen were able to restart their livelihoods as the direct beneficiaries of this cash-based activity. 

The beneficiary criteria were the following: 

• Barbudan boat owners; 

• Individuals whose main source of income was fishing; 

• Fishermen properly registered and licensed as fishermen within the Government Fishermen Division; 

• Fishermen that were properly assessed by fishery division authorities. 
 

This line of intervention’s Indirect beneficiaries were the following: 

• 70 crew members and 

• 353 dependents of the fishermen (composed of the family members of the 30 boat owners and their crew 
members’ families). 

 
The ABRCS gave two checks to each fisherman, with the amounts of the checks determined by the level of damage 
to the fisherman’s boat/engine, which was verified by the Fishery Division and the ABRCS during the assessment 
and registration the fishermen.  
 

During the disbursement of the first check, the ABRCS required the fishermen to sign an agreement committing 

them to using the funds to repair/replace their boat and to provide the National Society with the receipts and 

documents needed to show how the funds were used; the ABRCS also obliged the fishermen to take first aid training. 

Once the National Society confirmed that the fishermen had complied with the programme’s terms, it disbursed the 

second check to them.  

 

2. The replacement of fishing equipment was done through the distribution of fishing standard kits5 and diving 
kits. Donor funding covered the cost of the equipment, which was intended to replace and improve the lost 
equipment.  

 
The ABRCS reached 72 licensed fishermen through the provision of fishing and diving equipment. The ABRCS 
distributed the fishing equipment to the fisherman based on the type of fishing activities they engaged in, and the 
National Society only provided diving equipment to Professional Association of Diving Instructors (PADI)-certified 
divers to ensure the proper use of the equipment,  
 
Standard Fishing Kit contents: 

 

Type of equipment Quantity per kit 

 

 

  
 

Hand-Held Global Positioning System (GPS) 1 
 

Air horn 1 
 

   

Waterproof Lights 1 
 

Utility Knife 1 
 

Gloves 2 pairs 
 

Flare 1 
 

Fire extinguisher 1 
 

Survival whistle 1 
 

Lifejacket 2 
 

Utility tool  1 
 

Radio 1 
 

                                                      
4 According to the registry of operational costs, 422 families received debit cards during the second phase pf CTP.  
5 The fishing standard kits’ flares were obtained through appeal funding.  

http://adore.ifrc.org/Download.aspx?FileId=197217
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Diving Kit contents:  

Type of equipment Quantity per kit 
  

Regulator (Yellow box) 1 
  

Regulator (black box) 1 

Air valves (to measure pressure) 1 

Valves for tank 2 

Weight belt 1 

Weights 4 

Fins 1 pair 

Tanks 2 

Diving backpack 1 
  

Diving Mask 1 

 
The air compressor and marine radio donated to the Barbuda Fisherfolk Association, is benefiting all the island’s 
fishermen because they do not need to fill up their tanks on Antigua like they had to do prior the hurricane.  

 
3. Skill building to improve income generation and safety.  
As part of the ABRCS’s livelihoods strategy, which sought to restore and strengthen the fishermen’s livelihoods, 
the fishermen participated in the following training:    

• First Aid and Cardiopulmonary Resuscitation (CPR) Training  
• Navigation Training  
• Communication Equipment Training 

 

The fishermen that received the CTP participated in the first aid training as a condition of the aid, while the ABRCS 
provided the navigation and communication equipment training to the fishermen that received the standard fishing 
and diving kits; this training was mandatory for the fishermen that received the kits.  
 
Livelihoods Basic Needs 

 

Relief phase: During the initial phase of the operation, a total of 429 households received cash support, which was 
provided through debit cards delivered to the displaced population in Antigua. The ABRCS based the amount of 
cash provided to each household on the operation’s vulnerability criteria and the initial damage assessments. This 
activity was covered through donor funding to the emergency appeal. The amounts distributed per family according 
to the beneficiary criteria were as follows: 

 
Table: Antigua and Barbuda distribution of CTP first phase, September – October 2017 

First phase of 
CTP 600    1,000 Total  Total in 

Amount of cards value 700 value 800 value 900 value value cards 
Total in 

XCD USD 
30 Sept.          

distribution 19 1 127 112 44 303 258,500 97,599 
4 Oct.         

distribution 3 0 15 18 7 43 37,000 13,970 
14 Oct.         

distribution 11 0 24 38 10 83 70,000 26,435 
Total cards by         

amount 33 1 166 168 61 429 365,500 138,004 
         

Source: ABRCS  
 
As reflected in the chart above, and 14 per cent of the affected families were classified as “most vulnerable”. 

 

According to an independent report developed by Ground Truth Solutions, 80 per cent of the beneficiaries ranked 
the ABRCS’s CTP intervention as satisfactory.  

 
CTP basic needs recipients ranked the support provided as highly positive and stated that it helped them meet their 
immediate food, transportation and personal care needs.  
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Recovery Phase: During the recovery phase, 395 families received XCD 500 (USD$185) to cover their immediate 
needs while they were in the process of returning to Barbuda. 

 

According to the 395 families’ registration data, 49 per cent of the heads of household were female and 51 per cent 
were male, of which 8 per cent of the heads of household were elderly females and 22 per cent were elderly males.  
The average size of the household was three people because not all family members could at the same time, 
especially families with children.  
 
The ABRCS’s monitoring of the use of the CTP revealed the following results:  

- 100 per cent of surveyed beneficiaries considered the debit cards to be an appropriate cash transfer 
mechanism. 

- 95 per cent of surveyed beneficiaries indicated that the support contributed to their decision to return to the 
Barbuda. 

- 80 per cent of the surveyed beneficiaries withdrew their funds on their first attempt. 
- 50 per cent of the surveyed beneficiaries used the money or part of it to purchase fuel and pay 

transportation costs. 71 per cent of the surveyed beneficiaries used the funds or part of it to purchase food. 

 
 

 

Health 
People reached: 1,868 
Male: 915 
Female: 953 

    

Health Outcome 1: The immediate risks to the health of affected populations are reduced   

Health Output 1.2: Target population is provided with rapid medical management of injuries and diseases 
 

Indicators:  Target Actual 

# of people on Barbuda who have access to emergency medical care through 
the initial recovery period  

200 
 

5106 
 

# of people who have access to first aid in the collective centres disaggregated 
by age and gender)  

100 100 

# of people trained in first aid in Barbuda (disaggregated by age and gender) 40 77 

Health Output 1.3: Community-based disease prevention and health promotion is provided to the target 
population   

Indicators: Target Actual 

# of people in collective shelters that receive LLITNs 100 6707 

Health Output 1.5: Psychosocial support provided to the target population 

Indicators: Target Actual 

# of adults and children in collective shelters, benefitting from psychosocial 
support (PSS) 

100 60 

# of ABRCS volunteers trained in PSS 20 20 

Progress towards outcomes 

                                                      
6 This total includes the Barbudans that received emergency medical services and equipment from the ABRCS.  
7 The ABRCS distributed 524 LLITNS to affecte families on Barbuda from January to April 2017 and 146 LLITNs to affected families on Antigua during 
the emergency phase. Through multi-lateral funding, the operation covered the purchase of 500 of the 670 LLITNS.  
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For more information on the operation’s emergency phase, please see the 6-Month Operations Update.  
 

The following health activities were conducted during the reporting period: 

• Distribution of 272 LLITNs to returning Barbudan families during the recovery phase (these figures cover 
20 January 2018 to 8 March 2018).  

• Ensuring availability of first aid services to 100 people in collective centres.  
• First aid training provided to 19 volunteers during the recovery phase.  
• 20 ABRCS volunteers trained in PSS during the emergency phase in Antigua.  
• 17 ABRCS volunteers trained in Children´s Resilience Programming during the emergency phase in 

Antigua.   
• PSS provided to children, couples and women who were displaced to Antigua from Barbuda during the 

emergency and recovery phases. 
 

Child Resilience Programme 
 
The ABRCS carried out the Child Resilience Programme through the implementation of workshops and meetings 

with parents and caregivers in a bid to ensure the protection and wellbeing of children, reaching 50 children (between 

the ages of 8 to 16 years) during each Friday session at the Peoples Church for four months; ABRCS volunteers 

trained and experienced in the provision of Child Resilience Programme services led the sessions.  

 
This activity, which the ABRCS launched on Barbuda on 6April 2018 following a 16-week programme held in the 

collective centres on Antigua, complemented the National Society’s other child-protection initiatives. The programme 

adopted a holistic, long-lasting to provide support to affected children, parents or caregivers, community providers, 

teachers and all other community members who have influence on the children's lives. 

 
Women’s Focus Group 
 
During the reporting period, the women’s focus group concluded its activities in Antigua. The group consisted of 
12 to 15 women and held sessions within the Nurses Hostel every Thursday at 6pm. This ABRCS initiated this 
programme to help women identify and understand problems and concerns they faced and identify ways to access 
local resources, make informed decisions and provide solutions.  
 
Safe Spaces Launch 
The ABRCS launched the safe spaces initiative on 17 July 2018 at the Holy Trinity School playing field. Many of the 

children present at the launch were involved in PSS activities in both Antigua and Barbuda. The Australian High 

Commission, which funded the initiative, also attended the launch. During the launching of the initiative, the ABRCS 

gifted a recreational area to the people of Barbuda and gave control over it to the Barbuda Council; the recreational 

area includes a playground with a slide, a climbing apparatus, a 9-person swing set, a rocking horse and bouncer, 

an enclosed trampoline, picnic benches with umbrellas and volleyball, badminton and mini soccer set. The ABRCS 

implemented this initiative as part of the ongoing delivery of aid to children returning to Barbuda after Hurricane Irma, 

where thy require a child-focused and child-friendly environment to participate in fun activities such as games, sports 

and singing and dancing. Additionally, the ABRCS started a forum for informal learning opportunities, including one 

that allows children to express their feelings of fear and loss through creative play and group interactions; the idea 

is to make the children feel comfortable and play freely to support their cognitive development, establish a sense of 

security and build self-esteem. This daily activity ran from 20 August 2018 to 31 August 2018 as part of the 

operation’s recovery efforts, reaching 60 children aged 3 to 11 years on Barbuda. Council workers facilitated the 

activities along with helpers and sports coaches supplied by the Barbuda Council. The ABRCS designed the activities 

to nurture the children’s social skills, healthy living, self-confidence, forging of friendships, to foster team work and 

personal growth, and cover areas of development.  

 

On 25 July 2018, 14 Council workers, ABRCs volunteers and those working with children in Barbuda participated in 

a Child Programme Training session at the Pentecostal Church on Barbuda to train and raise awareness of the 

various services available for reporting and support. This training consisted of raising awareness on child protection 

initiatives and what constitutes physical and emotional abuse, discrimination and neglect. The ABRCS conducted 

the training in conjunction with UNICEF and Antigua and Barbuda’s Ministry of Education.  

 

Moreover, during the reporting period, the ABRCS worked with UNICEF to develop an initiative to bring together the 

community and provide PSS services to Barbudan children and adolescents through the use of robotics, photography 

and filmmaking.  The initiative’s goal is to encourage the participating children and adolescents to produce creative 

content (print, audio and multimedia) for use in the community, thus strengthening their self-esteem and artistic 

http://adore.ifrc.org/Download.aspx?FileId=197217
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abilities. To this end, the ABRCS held a training session on 25 July 2018 at the Pentecostal Church on Barbuda with 

a blend of ABRCS volunteers and council workers who previously worked with children.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

                                                      
8 The operation purchased 1,000 jerry cans and 700 buckets; the figures in this report are the total number of jerry cans and buckets distributed by 
the ABRCS and the SKNRCS during the reporting period.  

 

Water, sanitation and hygiene 
People reached: 1,904 
Male: 933 
Female: 971 

    

WASH Outcome 1: Immediate reduction in risk of waterborne and water-related diseases in targeted 
communities  
WASH Output 1.2: Daily access to safe water, which meets Sphere and World Health Organization (WHO) 
standards in terms of quantity and quality, is provided to target population 

Indicators:  Target Actual 

# of families that receive safe water  450 396 

WASH Output 1.5: Hygiene-related goods (NFIs), which meet Sphere standards and training on how to use 
these goods, are provided to the target population         

Indicators: Target Actual 

# of families that receive hygiene-related goods 450 476 

Progress towards outcomes 

The ABRCS provided 7,767 litres of bottled water during the emergency phase to displaced Barbudan families 
sheltering on Antigua. From 20 January to 8 March 2018, the ABRCS distributed 3,054 litres of water and provided 
70 water filters to displaced Barbudan households returning to Barbuda. 

 

Antigua and Barbuda: The ABRCS distributed WASH NFIs through the relief distributions during the emergency 
phase, including 522 hygiene kits delivered to 476 Barbudan households that had been evacuated to Antigua (this 
emergency appeal covered the cost of 300 of the 522 hygiene kits that the ABRCS distributed), and the National 
Society delivered 249 jerry cans8 to 100 early returnees to Barbuda.  The ABRCs gave the remaining balance of 
46 hygiene kits to Antigua residents that were hosting the displaced Barbudans. The ABRCS distributed WASH 
NFIs to returnees from 20 January to 8 March 2018. 

 

Saint Kitts and Nevis: The SKNRCS distributed WASH NFIs on Saint Kitts during the emergency phase from 
September to October 2017, including 13 buckets and 54 hygiene kits. On Nevis, the SKNRCS distributed 8 
hygiene kits during the emergency phase. The SKNRCS pre-positioned stock that had been donated in-kind or 
was procured through the operation for the 2018 hurricane season. These activities were covered by donor 
funding.  

Children participating in the Child Resilience Programme during the reporting period.  
Source: ABRCS 
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Disaster Risk Reduction 
People reached: 0 

  

DRR Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster. 

DRR Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 
 

Indicators:  Target Actual 

An Integrated EWS is in place in Barbuda  1 0 

# of people that participate in disaster preparedness training and activities 
 

200 0 

Progress towards outcomes 

The implementation of the DRR activities began after this report’s reporting period; the activities will be completed 
before the three-month extension begins.  

 
 

Strengthen National Society  

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform 
Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 

             

Indicators:  Target Actual 

# of narrative reports submitted as per IFRC procedures  6  89 

# of branches with governance structures in place 2 2 

# of financial reports submitted as per IFRC procedures.  6 6 

Output S1.1.7: National Society capacity to support community-based disaster risk reduction, response 
and preparedness is strengthened 

Indicators: Target Actual 

# of National Societies who participated in simulation evaluation exercise 2 0 

# of vehicles provided to the ABRCS and SKNRCS  4 4 

Outcome S2.1: Effective and coordinated international disaster response is ensured  

Output S2.1.1: Effective response preparedness and National Society surge capacity mechanism is 
maintained             

Indicators: Target Actual 

# of RITs deployed  5 5 

Operational staff are hired in a timely manner 5 5 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators: Target Actual 

Final evaluation has been conducted 1 0 

                                                      
9 The target was exceeded because it includes the two ECHO pledge reports, in addition to the emergency reports.  
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Output S3.2.3 National Societies are supported in resource and partnership development (from both 
domestic markets and foreign sources).         
      

Indicators: Target Actual 

# of National Society that have established or revised Resource Mobilization 
and Communications plans 

2 
 
0 
 

Progress towards outcomes 

 

ABRCS 
 

• 20 ABRCS volunteers trained in PSS in emergencies in September 2017. 

• 17 ABRCS volunteers trained through the Children’s Resilience Programme. 

• 15 staff and volunteers trained in beneficiary registration, data collection and distribution using Open Data 
Kit (ODK) and Mega V in December 2017. As part of ODK and Mega V training, the ABRCS also provided 
software and equipment as part of the operation. 

• Volunteer Strategy Development training provided to ABRCS’s Management team in December 2017. 
Procurement of information technology (IT) equipment and visibility and protective equipment for 
volunteers. 

• 18 ABRCS volunteers trained as Youth as Agents of Behavioural Change (YABC) peer educators during 
the recovery phase in Antigua. 

• Three staff from ABRCS took part in the community engagement and accountability (CEA) training in 
Panama in February 2018. 

• An ABRCS volunteer and staff member took part in the Participatory Approach to Safe Shelter Awareness 
(PASSA) training in Dominica in April 2018. 

• Supported the development of the plan and requirements for the construction of field office on Barbuda. 

• 22 staff and volunteers from ABRCS, SKNRCS, the Dominica Red Cross Society and the IFRC received 
the Livelihood Programming training conducted the Spanish Red Cross’s Livelihood Centre and the IFRC 
in May 2018. 

• Procurement of 2 Toyota Landcruisers in March 2018. 
 

SKNRCS  
• 20 staff and volunteers trained in beneficiary registration, data collection and distribution using ODK and 

Mega V in December 2017. 

• Completion of an Organizational Capacity Assessment and Certification (OCAC) training workshop in April 
2018, with the participation of 19 SKNRCS volunteers, board members and staff. 

• Joint training for SKNRCs staff and volunteers and government personnel in emergency assessment, 
beneficiary registration and distribution in April 2018. 

• Hurricane Response Lessons Learned workshop with Saint Kitts and Nevis NEMA in April 2018. 
 
During the reporting period, ABRCS and SKNRCS staff also received peer-to-peer training in finance and support 
on logistics, planning, monitoring, evaluation, and reporting (PMER) and disaster law. 
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D. BUDGET 
Please see the attached interim financial report.  

 
Reference documents 

 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan of 
Action (EPoA) 

Contact Information  
 
For further information, specifically related to this operation please contact: 
 
In the Antigua and Barbuda Red Cross Society 

• Email: info@abredcross.org  
 

In the Saint Kitts and Nevis Red Cross Society 

• Email: skbredcr@sisterisles.kn  
 

In the IFRC Country Cluster Support Team (CCST):  

• Kwan Ho Timothy LAM, acting head of the English-speaking Caribbean’s CCST 
and operations coordinator, email: Timothy.LAM@ifrc.org  

 
In the IFRC regional office for the Americas: 

• Iñigo Barrena, Head of the Disaster and Crisis Department; email: 
ci.barrena@ifrc.org   

• Felipe Del Cid, Continental Operations Coordinator for Disaster and Crisis 
Department; email: felipe.delcid@ifrc.org  

• Mauricio Bustamante, Regional Logistics Unit Coordinator; email: 
mauricio.bustamante@ifrc.org   

• Diana Medina, Communications Unit Coordinator for the Americas; email: 
diana.medina@ifrc.org  

 
For Resource Mobilization and Pledges: 

• Marion Andrivet, Emergency Appeals and Marketing Senior Officer; email: 
marion.andrivet@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries) 

• Paula Martes; Planning, Monitoring and Reporting Team Coordinator; email: 
paula.martes@ifrc.org   

 
In the IFRC’s headquarters in Geneva: 

• Javier Ormeño, Senior Officer, Operations Coordination, Disaster and Crisis 
(Prevention, Response and Recovery); email: javier.ormeno@ifrc.org  
 

 

  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=196246
mailto:info@abredcross.org
mailto:skbredcr@sisterisles.kn
mailto:Timothy.LAM@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:felipe.delcid@ifrc.org
mailto:mauricio.bustamante@ifrc.org
mailto:diana.medina@ifrc.org
mailto:javier.ormeno@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,123,375 3,123,375

B. Opening Balance

Income
Cash contributions
American Red Cross 96,087 96,087
Antigua and Barbuda Red Cross (from United States
Government - USAID*) 90,936 90,936

Australian Government 51,054 51,054
Australian Red Cross (from Australian Government*) 370,755 370,755
British Red Cross 1,837 1,837
British Red Cross (from British Government*) 383,062 383,062
Danish Red Cross (from Danish Government*) 200,000 200,000
Estonia Government 5,724 5,724
European Commission - DG ECHO 365,191 365,191
Finland - Private Donors 57 57
Germany - Private Donors 342 342
Government of Malta 28,622 28,622
IFRC at the UN Inc 4,682 4,682
Italian Government Bilateral Emergency Fund 342,399 342,399
Italian Red Cross 87,126 87,126
Japanese Red Cross Society 37,200 37,200
Liechtenstein Red Cross 30,000 30,000
Netherlands - Private Donors 1,010 1,010
Norwegian Red Cross (from Norwegian
Government*) 580,788 580,788

Red Cross of Monaco 23,227 23,227
Spanish Government 58,077 58,077
Swedish Red Cross 119,426 119,426
Swiss Government 95,080 95,080 4,920
Switzerland - Private Donors 100 100
The Barbados Red Cross Society 6,395 6,395
The Canadian Red Cross Society (from Canadian
Government*) 34,838 34,838

Trinidad & Tobago - Private Donors 243 243
UPS Oasis Supply Corp 48,891 48,891
VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 3,065,148 3,065,148 4,920

C. Total  Income  = SUM(C1..C4) 3,115,041 3,115,041 4,920

D. Total  Funding = B +C 3,115,041 3,115,041 4,920

* Funding source data based on information provided by the donor

Inkind Goods & Transport
British Red Cross 49,893 49,893
C2. Inkind Goods & Transport 49,893 49,893

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 3,115,041 3,115,041 4,920
E. Expenditure -2,474,071 -2,474,071
F. Closing Balance = (B + C + E) 640,970 640,970 4,920

Selected Parameters
Reporting Timeframe 2017/9-2018/9 Programme MDR49009
Budget Timeframe 2017/9-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 31 Dec 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 06/Dec/2018 International Federation of Red Cross and Red Crescent Societies



Page 2 of 4

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,123,375 3,123,375
Relief items, Construction, Supplies
Shelter - Relief 25,780 1,701 1,701 24,079

Construction - Housing 276,907 276,324 276,324 583

Construction - Facilities 316,500 7,209 7,209 309,291

Construction Materials 7,246 16,542 16,542 -9,296

Clothing & Textiles 17,665 14,119 14,119 3,546

Food 9,714 6,621 6,621 3,093

Water, Sanitation & Hygiene 9,768 17,662 17,662 -7,894

Medical & First Aid 24,125 24,643 24,643 -518

Teaching Materials 64,339 31,892 31,892 32,446

Utensils & Tools 29,639 15,968 15,968 13,672

Other Supplies & Services 135,309 122,829 122,829 12,480

Cash Disbursment 381,642 352,086 352,086 29,556

Total Relief items, Construction, Sup 1,298,635 887,597 887,597 411,038

Land, vehicles & equipment
Vehicles 97,381 97,381 97,381 0

Computers & Telecom 70,710 51,181 51,181 19,528

Office & Household Equipment 28,282 27,005 27,005 1,278

Total Land, vehicles & equipment 196,373 175,567 175,567 20,806

Logistics, Transport & Storage
Storage 10,425 23,152 23,152 -12,727

Distribution & Monitoring 136,950 103,746 103,746 33,205

Transport & Vehicles Costs 71,927 60,420 60,420 11,507

Logistics Services 31,257 33,302 33,302 -2,044

Total Logistics, Transport & Storage 250,560 220,619 220,619 29,940

Personnel
International Staff 593,782 454,932 454,932 138,850

National Staff 3,957 7,601 7,601 -3,644

National Society Staff 37,899 30,048 30,048 7,851

Volunteers 21,769 12,411 12,411 9,358

Other Staff Benefits 2,177 2,177 2,177 0

Total Personnel 659,583 507,169 507,169 152,415

Consultants & Professional Fees
Consultants 53,393 28,800 28,800 24,593

Total Consultants & Professional Fee 53,393 28,800 28,800 24,593

Workshops & Training
Workshops & Training 77,050 57,968 57,968 19,081

Total Workshops & Training 77,050 57,968 57,968 19,081

General Expenditure
Travel 225,515 251,577 251,577 -26,062

Information & Public Relations 14,512 12,022 12,022 2,491

Office Costs 76,495 35,465 35,465 41,030

Communications 17,725 18,227 18,227 -502

Financial Charges 27,103 23,888 23,888 3,214

Other General Expenses 2,410 1,276 1,276 1,134

Shared Office and Services Costs 2,208 4,810 4,810 -2,602

Total General Expenditure 365,968 347,265 347,265 18,704

Selected Parameters
Reporting Timeframe 2017/9-2018/9 Programme MDR49009
Budget Timeframe 2017/9-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 31 Dec 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 06/Dec/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,123,375 3,123,375
Operational Provisions
Operational Provisions 14,776 82,142 82,142 -67,366

Total Operational Provisions 14,776 82,142 82,142 -67,366

Indirect Costs
Programme & Services Support Recove 189,562 148,558 148,558 41,004

Total Indirect Costs 189,562 148,558 148,558 41,004

Pledge Specific Costs
Pledge Earmarking Fee 11,950 14,581 14,581 -2,631

Pledge Reporting Fees 5,526 3,805 3,805 1,721

Total Pledge Specific Costs 17,476 18,386 18,386 -910

Operational Forecasting
Operational forecasting 0 0

Total Operational Forecasting 0 0

TOTAL EXPENDITURE (D) 3,123,375 2,474,071 2,474,071 649,304

VARIANCE (C - D) 649,304 649,304

Selected Parameters
Reporting Timeframe 2017/9-2018/9 Programme MDR49009
Budget Timeframe 2017/9-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 31 Dec 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 06/Dec/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 3,123,375 3,115,041 3,115,041 2,474,071 640,970 4,920

Subtotal BL2 3,123,375 3,115,041 3,115,041 2,474,071 640,970 4,920
GRAND TOTAL 3,123,375 3,115,041 3,115,041 2,474,071 640,970 4,920

Selected Parameters
Reporting Timeframe 2017/9-2018/9 Programme MDR49009
Budget Timeframe 2017/9-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 31 Dec 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 06/Dec/2018 International Federation of Red Cross and Red Crescent Societies
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