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Operation No. MDR49009 
Operations update no.3  

GLIDE n° TC-2017-000132-ATG/KNA 
Date of issue: 12 December 2017 

 Responsible for the Operation: Brennan Banks, 
Operations Manager 

Timeframe covered by this update: 8 September – 6 
December  

Operation start date: 8 September 2017 Expected duration of this operation: 12 months (ends 
on 8 September 2018) 

Host National Societies: Antigua and Barbuda Red 
Cross, St. Kitts and Nevis Red Cross  

Revised Operation budget: 2,635,276 Swiss francs  
Coverage: 100%. See Donor’s Response list  
 

No. of people to be assisted: 600 families; 400 families in Antigua and Barbuda and 200 families in Saint Kitts and 
Nevis 

Red Cross Red Crescent Movement partners currently actively involved in the operation: International Federation 
of the Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC), the French 
Red Cross Platform for Regional Intervention in the Americas and the Caribbean (PIRAC), American Red Cross, the 
Bahamas Red Cross Society, the Dominica Red Cross Society,  the British Red Cross, Canadian Red Cross Society, 
Danish Red Cross, Icelandic Red Cross, Italian Red Cross, the Norwegian Red Cross, Monaco Red Cross,  Swiss Red 
Cross, Spanish Red Cross. 
 

Other partner organizations involved in the operation: The Spanish Agency for International Development (AECID), 
Australian Government, Caribbean Disaster Emergency Management Agency (CDEMA), DFID, ECHO, Estonian 
Government, ECHO, The Italian Government, The Japanese Government, National Emergency Management Agency 
(NEMA) – St. Kitts and Nevis, National Office of Disaster Service (NODS) – Antigua and Barbuda, The Government of 
Malta, Private Donors, UPS, VERF/WHO Voluntary Emergency Relief, UNDP and UNICEF. 
 

 
 

A. Situation Analysis 
Description of the Disaster  
 
On 6 September 2017, Hurricane Irma, a powerful Category 5 
hurricane packing winds more than 185 miles per hour, impacted 
several eastern Caribbean countries. Irma’s wide band swept 
over Antigua and Barbuda, Anguilla, Montserrat and Saint Kitts 
and Nevis, with Barbuda and Anguilla most heavily affected.  
 
The primary focus of this emergency appeal is Barbuda where 
livelihoods, housing, infrastructure and basic services such as 
health, telecommunication, electricity, water, sewage and waste 
systems, as well as agricultural land were severely affected. As 
of now, only 10% of the population (about 200 residents) of 
Barbuda has returned, with the remainder of the affected 
population in emergency shelters or host communities in Antigua.  
 
The Government of Antigua & Barbuda have announced that the 
remaining emergency shelters will be closed in mid-December 
and that schooling on Barbuda will resume in January. These 
efforts are to encourage displace residents to return to Barbuda and begin the recovery process.  
  
 

Emergency Plan of Action operation update 
Antigua and Barbuda and Saint. Kitts and Nevis: 
Hurricane Irma 

Antigua and Barbuda RC volunteers conducting PSS 
activities with children. Source: Antigua and Barbuda RC 

http://glidenumber.net/glide/public/search/details.jsp?glide=20942&record=1&last=2
http://www.ifrc.org/docs/appeals/Active/MDR49009.pdf
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B. Coordination and partnerships 
 
The National Societies continue to participate in the National Emergency Operations Centre (EOC). In these 
coordination meetings, information has been shared with humanitarian partners in both countries. The ABRC and the 
SKNRCS are working in close relationship with national authorities in charge of disaster response in the countries, and 
joint assessments of the situation have been ongoing.  
 
Since the declaration of Alert by the IFRC Regional Office for the Americas on 21 August 2017, continuous coordination 
with the National Societies was established. 
 
The IFRC Country Cluster Support Team in Trinidad and Tobago for the English and Dutch Caribbean countries, 
together with the Regional Intervention Platform for the Americas and the Caribbean (PIRAC) of the French Red Cross 
and the IFRC Regional Office have been participating in coordination meetings to address the Movement response to 
the emergency. The American Red Cross, Canadian Red Cross Society, Italian Red Cross, Norwegian Red Cross, 
Spanish Red Cross and the International Committee of the Red Cross (ICRC) have been in constant communication 
and participating in the IFRC EOC meetings. The IFRC has been coordinating with the headquarters of the British Red 
Cross, French Red Cross and the Netherlands Red Cross concerning their overseas branches also with the support of 
PIRAC.  
 
The ABRC continues to partner with other humanitarian organizations such as Shelter Box, UNDP and UNICEF on 
response and recovery planning and interventions.  
 

C. Detailed Operational Plan 
 
This Appeal focuses on 7 major areas: health and care; water, sanitation and hygiene promotion; shelter; disaster risk 
reduction, livelihoods; emergency response preparedness; and national society capacity development.  
 
Based on the evolving needs and new assessments, the Emergency Plan of Action (PoA) is under revision and a revised 
appeal will be launched in the coming weeks. The revised PoA will reflect reduced needs in emergency relief assistance 
and will focus on recovery efforts at the household and community levels using cash transfer programing as a tool for 
livelihoods and shelter recovery. In addition, Disaster Risk Reduction and Preparedness activities will play a larger part 
of the revised PoA using a planned ABRC Branch for Barbuda as foundation.  
  
 
 

Health & care 
 

Outcome 1: The immediate risks 
to the health of affected 
populations are reduced 

Outputs  % of achievement 

Output 1.1 First aid and health care provided to people 
affected by Hurricane Irma 
 
Indicators: 
# of people on Barbuda who have access to advanced 
emergency medical care through the initial recovery 
period.  
Baseline: 0; Target: 100 
 
# of people who receive first aid in collective shelters 
(disaggregated by age and gender) 
Baseline; 0; Target: All in need 
 
# of people in collective shelters that receive mosquito 
nets (disaggregated by age and gender). 
Baseline: 0; Target: 100 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

     Yes (x) No (x) 
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1.1.1 Emergency room (supplies and equipment) is donated to 
the MoH and set up in Barbuda 
(1.1.1) Emergency medical services established in Barbuda  

X 
 

100% 

1.1.2 Provision of First Aid services in shelters  
(1.1.2) Emergency and consultation kits donated to the Ministry of 
Health 

X 
 

50% 

1.1.3 First aid trainings provided to the affected community 
(1.1.3.) Community based First Aid and psychological first aid provided 
to affected.   
(1.1.4) Distribution of First Aid kits to those certified from affected 
community 

 

X 

10% 

1.1.4 Disseminate health promotion and illness prevention 
messages to the affected population reinforcing pre-existing 
community health programmes.  

 
X 

0% 

1.1.5 Provision and installation of mosquito nets for displaced families 
living in collective shelters. 

X 
 

100% 

Progress towards outcomes 

First aid and health care have been provided to people affected by Hurricane Irma. In Barbuda, more than 200 people 
have had access to a complete consultation room and an emergency room.  Barbudans staying in the shelters at Sir 
Vivian Richards Stadium and National Technical Training Centre (NTTC) have access to ABRC volunteers stationed 
in the shelters every Saturday since October. 
 
Activity 1.1.1 On 26 September 2017, medical equipment worth 50,000 USD was handed over to the Ministry of 
Health. The equipment consisted of a complete consultation room and an emergency care room.  
Activity 1.1.2 A first aid station was set up in one of two shelters in Antigua. First aid volunteers were placed in the 
Sir Vivian Richards Stadium shelter. The National Society is undergoing first-aid refresher trainings with the volunteer 
base to ensure that all first responder’s certifications are up-to-date. 
Activity 1.1.3 First aid training is planned to be carried out in December.  
Activity 1.1.4 The health clinic has recently open, IFRC and ABRC is working with MOH to verify health promotion 
and illness prevention messages 
Activity 1.1.5 146 mosquito nets were installed at National Technical Training Centre (NTTC). 
 
REVISION:  
Indicator A was revised from to focus on # of people instead of # of workers as not only workers are staying in Barbuda 
and the clinic is open to the public.  

Output 1.2 Affected Barbudans, boys, girls, men and women, are provided with Psychosocial 
Support 
 
Indicator:  
# of adults and children, benefitting from psychosocial support (PSS) 

Baseline: 0; Target: 100 

% of achievement 

101% 

Activities    
Is implementation on 

time? 
% progress 
(estimate)     Yes (x) No (x) 

1.2.1 Provide information on PSS, hygiene promotion and non-
communicable diseases to affected people 
(1.2.1.1) Produce information, education and communication 
materials relevant for psychosocial support and (1.2.1.2) Disseminate 
information on psychosocial support, stress management, coping and 
prevention of violence. 

X  100% 

1.2.2 Provide psychosocial support activities for boys, girls, men 
and women 
(1.2.2.1) Conduct family support activities 
(1.2.2.2) Provide PSS for children 
(1.2.2.3) Women’s support groups established  
(1.2.2.4) Barbudan men recruited as volunteers and trained  
(1.2.2.5) Ensure continuation of activities on Barbuda  

X 

 

60% 

Progress towards outcomes 

Since 28 October, 35 children, 16 boys and 19 girls, 9-13 years old have been taking part and continue to participate  
in the Children Resilience Programme (CRP) every Saturday. At least 13 boys and girls 6-8 are taking part in 
recreational activities every Saturday since 23 September, 11 boys and 2 girls have been registered. 12 women are 
participating in a support group and 4 men are taking part in the operation as volunteers. 26 parents attended parental 
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meeting and 11 women have benefitted from individual PSS sessions. In total 101 people, children and adults have 
benefitted from some psychosocial support.  
 
Activity 1.2.1.1 Information material on stress management and coping has been developed and printed, and will form 
part of the PSS program that the ABRC will be undertaking as part of this response.     
Activity 1.2.2.1 26 parents, 25 mothers and 1 father, attended parents meeting in connection with the CRP where they 
received information on how to support their children´s resilience. More family activities are planned for December 
2017.  
Activity 1.2.2.2 35 children, 16 boys and 19 girls, 9-13 years old are 
taking part in Children´s Resilience Programme (CRP) every 
Saturday. At least 11 boys and 2 girls, 6-8 years old, are taking part 
in recreational activities every Saturday since 23 September the Sir 
Vivian Richards Stadium. Activities continue at the National Cricket 
Stadium and includes games and films, and distribution of stuffed 
animals. The programme is led by a trained PSS instructor and 
supported by the volunteers of the ABRC youth department. 
Recreational activities for children under 8 have also taken place at 
the shelter at National Technical Training Centre (NTTC).  
Activity 1.2.2.3 A women’s support group was established at the 
National Cricket Stadium – 1st group meeting held on 26 October with 
12 women participating, birth control and pregnancy issues were 
discussed, cross cutting with the Zika programme.   
Activity 1.2.2.4 Four Barbudan men have been recruited as 
volunteers, one has been trained in PSSiE. PSS activities will be 
integrated in the First Aid training. 15 females will also participate in female only first aid training in December.   
Activity 1.2.2.5 Activities in Barbuda will start once the population has returned. 
 
REVISION:  
The output “Affected population experience a restored sense of safety, calming, self and community efficacy, 
connectedness and hope” has been revised to focus more on the services rendered rather than the outcome. The 
output now reads “Affected Barbudans, boys, girls, men and women, are provided with Psychosocial Support” and the 
corresponding indicator is Indicator: # of adults and children, benefitting from psychosocial support (PSS).  
 
Data on children´s sense of safety, calming, self-efficacy, connectedness and hope is collected as well, a baseline 
survey has been carried out and a post-survey will be carried out at the end of the programme in order to report on the 
outcome of the programme.  

Output 1.3 Antigua and Barbuda Red Cross (ABRC) volunteers and staff are trained in 
psychosocial support and have the means to carry out expected tasks 
 
Indicator: # of ABRC volunteers trained in PSS.  
Baseline: 0; Target: 70 

% of achievement 

41% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

     Yes (x) No (x) 

1.3.1 Capacity building of ABRC volunteers  
(1.3.1.1) ABRC volunteers trained in Psychosocial Support in 
Emergencies (target: 25 volunteers),  
(1.3.1.2) Training of volunteers in Children’s Resilience Programme 
(target: 20 volunteers) 
(1.3.1.3) ABRC volunteers and staff attend PSS ToT (target: 5 
persons)  
(1.3.1.4) Caring for Volunteers sessions and team building exercises 
(1.3.1.5) Establish referrals pathways for specialized support 
(1.3.1.6) ABRC Psychosocial Support plan of action developed 
(1.3.1.7) Training of ABRC Youth as Agents for Behavioural Change 
peer educators (target: 18 persons (revised from 20))  
(1.3.1.8) Lessons learned workshops conducted 
(1.3.1.9) Establish safe spaces for psychosocial support activities in 
Antigua and Barbuda 

X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
 

 

47% 

Progress towards outcomes 

29 volunteers and staff (24 female and 5 male) have been trained in psychosocial support, 17 volunteers and staff 
(15 female and 2 male) are actively carrying out the children´s resilience programme (CRP). 12 volunteers (9 female 
and 3 male) were trained in psychosocial support in emergencies (PSSiE), they are participating in support activities 
for the beneficiaries.  

PSS activities with children in Antigua. Source: 
ABRC. 
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Activity 1.3.1.1 12 volunteers and staff (9 female and 3 male) were trained in PSSiE  
Activity 1.3.1.2 Children´s resilience programme (CRP) training has been completed. 17 volunteers have been 
trained. The CRP was rolled out on 28 October and will continue for 16 consecutive weeks – 35 children (age 9 –13) 
have been reached through the programme. 
Activity 1.3.1.3 A five day PSS Trainer of Trainers (ToT) is planned for the end March / beginning April 2018 in 
Antigua – Master trainers from Reference Center. Staff and volunteers from the wider region will participate– target: 
24 persons (5 from ABRC) 
Activity 1.3.1.4 Caring for volunteers with team building exercises was carried out on 22 October. Approximately 30 
volunteers participated. Next session is planned for mid- December 2017. 
Activity 1.3.1.5 Referral pathways established through Ministry of Health (MoH) via Health Director at ABRC. 
Activity 1.3.1.6 A Psychosocial support plan of action has been developed.   
Activity 1.3.1.7 Training of Youth as Agents for Behavioral Change for ABRC and St. Kitts & Nevis is planned and 
prepared for 5-8 January 2018. A Master trainer will come from Geneva and Suriname. The training will be 4 days 
and as a result the target group has been reduced to 18.  
Activity 1.3.1.8 A lessons learned workshop will be conducted at the end of the PSS programme.  
Activity 1.3.1.9 Temporary spaces have been organized in Antigua for the CRP. Safe spaces will be established in 
Barbuda upon return of the population.  

 

 
 

Water, sanitation, and hygiene promotion (Antigua and Barbuda) 

  
Outcome 2: Immediate 
reduction in risk of waterborne 
and water-related diseases in 
targeted communities 

Outputs % of achievement 

Output 2.1 Distribution of hygiene-related goods (non-food 
items), which meet Sphere standards, to Barbudan families.  
 
Indicator:  

# of families that receive hygiene related goods  
Baseline: 0; Target: 400 

119% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

2.1.1 Distribution of hygiene kits (1 per family), jerry cans and 
buckets to displaced population living outside of shelters in 
Antigua.  

X 
 

100% 

Progress towards outcomes 

476 families received hygiene kits containing toilet rolls, toothpaste, laundry soap, soap, shampoo, combs, razors 
and toothbrushes at the onset of the disaster.  

 

Activity 2.1.1: A total of 522 hygiene kits have been distributed, both at the ABRCS headquarters for families staying 
with families and friends and in two collective centres in Antigua. Each family with 1 to 5 members received 1 kit, 
while families with 6 or more members received 2 kits.   

 

Output 2.2 Provision of safe water to Barbudan families. 

Indicator: 

# of families that receive safe water  

Baseline: 0; Target: 400 

75% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 
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2.2.1 Provision of safe water to displaced families living in 
Antigua  
(2.2.1) Distribution of bottled water to displaced families 

X 
 

75% 

2.2.2 Provision of household storage facilities to vulnerable 
populations in Barbuda  
(2.2.2.1) Procurement and installation of family water containers.  
(2.2.2.2) Support to improved rain water harvesting systems. 
(2.2.2.3) Community sensitization about water use (rain 
harvesting water, water containers, water storage). 
(2.2.2.4) Distribution of jerry cans, buckets and chlorine tablets. 

X 

 

10% 

Progress towards outcomes 

298 families received bottled water once, the amount of water depended on the size of the family.  
 

Activity 2.2.1:  298 households received bottled water, they were distributed at the two collective centres in Antigua 
as well as at the ABRC headquarters for those families staying with friends and families. 863 cases of water were 
distributed, in total 7,767 liters (1.5 liters x 6 bottles x 863 cases). 
Activities 2.2.2:  249 jerry cans have been distributed. The implementation of activities 2.2.2.1 to 2.2.2.3 are pending, 
until the government’s final housing strategy for Barbuda is finalized. 

 

Output 2.3 Provision of additional community water storage facility for Barbuda 
0% 

Activities 
  

Is 
implementation 

on time? 

% progress 
(estimate) 

(2.3.1) Construction of a 424,000 litres community water 
reservoir in Barbuda 

X 
 

0% 

Progress towards outcomes 

The need for water storage facility in Barbuda has been met and this activity will not be included in the revised EPOA. 
 
 

Output 2.4 Hygiene promotion and vector control activities which meet Sphere standards in 
terms of the identification and use of hygiene items, is provided to the target population. 
 
Indicator:  
# of people who attend hygiene promotion activities 
Baseline: 0; Target: 1,000 

10% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

   Yes (x) No (x) 

2.4.1 Hygiene promotion 
(2.4.1) Community sensitization on water management and 
storage for displaced families living in Antigua. 

 
 

10% 

(2.4.2) Reinforcement of hygiene promotion activities both in 
Antigua (with displaced population as well as in Barbuda once 
population are returned (i.e. sensitisation, promotion, clean up 
campaigns).  

 

 

0% 

Progress towards outcomes 

Hygiene messages and activities are mainstreamed through the Child Resilience Programme. 35 children have 
received hygiene information through their participation in the programme. The hygiene promotions are reinforced 
through the distribution of hygiene promotion pamphlets including information on water management and storage. 
Approximately 100 people have been reached.  
 
Activity 2.4.1 Pamphlets promoting good water management and storage as well as other hygiene messages have 
been printed and distributed among the displaced Barbudan population. The Ministry of Health has requested 1,000 
copies to further share. 
Activity 2.4.2 Hygiene promotion will be reinforced in Barbuda once the reconstruction phase is underway and majority 
of the population has returned to Barbuda.  

 
 
 
 
 
 



 7 

Shelter and settlements (Antigua and Barbuda, St. Kitts and Nevis) 
 

Outcome 3:  Households are 
able to meet their shelter needs.  

Outputs % of achievement 

Output 3.1 Most vulnerable households will receive NFI 
including tarpaulins, blankets and kitchen sets (Antigua 
and Barbuda and St. Kitts and Nevis) 
 

Indicator:   

# of households that receive NFI tarpaulins, blankets 
and/or kitchen sets.  

Baseline: 0; Target:  400 households 

100% 

Activities  
  

Is implementation on 
time? 

% progress 
(estimate) 

Yes (x) No (x) 

3.1.1 Identification of target families based on need assessments and 
registration 

X. 
 

100% 

3.1.2 Supply of tarpaulins to the most vulnerable families X  25% 

3.1.3 Supply of blankets and kitchen sets to the most affected 
families 

X 
 

100% 

Progress towards outcomes 

400 households have received kitchen sets, 97 households received shelter kits. 48 tarpaulins have been distributed.  
 
Antigua and Barbuda 
Activity 3.1.1 The National Office of Disaster Services (NODS) requested the support of the Red Cross with the 
registration of all Barbudans displaced as a result of Hurricane Irma. The ABRC, with the support of the IFRC, 
developed a registration survey. This included household demographics, damages to homes, livelihood activities and 
assistance received. This list was vetted by the Barbuda Council representatives and members of the Barbuda Branch 
of the ABRC. A total of 506 households have been registered using mobile data collection tools. 
Activity 3.1.2 48 tarpaulins distributed in Barbuda. 97 households have received shelter kits.  
Activity 3.1.3: Kitchen sets were distributed to 400 families staying with host families in Antigua.  
 
St. Kitts and Nevis:  
Activity 3.1.2 and 3.1.3: Prepositioned Non-Food Items were distributed immediately after the disaster in Molineaux, 
St Pauls, Sandy Point, Keys, Cayon, Verchilds, Basseterre and Nevis. 346 tarpaulins were distributed along with 130 
blankets, 12 hygiene kits and 6 kitchen sets.  
20 families in the Dieppe Bay, Conaree, Saddlers and St. Peters in St. Kitts received, blankets, hygiene kits and 
kitchen sets, 6 families received buckets. 

 

Output 3.2 Financial support to rent (rental subsidy) is provided to vulnerable families that have 
no possibility to stay by their relatives or host families (Antigua and Barbuda) – Focus on houses 
with level 3-4 damage. 
 
Indicator: 
# of households benefitting from rental support. 

Baseline: 0; Target: 100 households 

0% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

3.2.1 Information and communication campaigns  X 0% 

3.2.2 Market analysis for rental support X   100% 

3.2.3 Development of standard rental agreements X  50% 

3.2.4 Conditional cash for house rental X  0% 

Progress towards outcomes 

According to the updated beneficiary assessments, beneficiaries are currently living either in a) collective shelters, b) 
with family and friends or c) renting. Around 90% of the affected households are public servants and still receive 
salaries from the government. Therefore, the revised plan of action will focus on unconditional financial support to all 
affected households to assist with shelter recovery activities.  
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Activities 3.2.1 The information campaign for this part of the CTP will be carried out once the programme is 
implemented.  
Activity 3.2.2 A market analysis was completed on 10 November 2017.  
Activity 3.2.3 The ABRC and IFRC are coordinating with the consumer affairs authority on rental issues. A simple 
rental template will be provided for Barbudans to use at will. Progress has been made towards developing a standard 
rental agreement.   
Activity 3.2.4 Discussion on unconditional cash programme for families with children or other special conditions are 
underway and will be reflected in the revised emergency plan of action.  
 

Output 3.3 Financial, material and technical support is provided for displaced men and women 
to repair the existing house with a secure structure (Antigua and Barbuda, St. Kitts and Nevis) 
– Focus on house with level 1-2 damage. 
 
Indicator: 
# of households receiving financial support for housing repairs.   
Baseline:0; Target: 100 

0% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

3.3.1 Identification of target families based on need assessments and 
registration 

X 
 

0% 

3.3.2 Assessment of the existing damaged structure X  0% 

3.3.3 Workshops on the use and distribution of shelter toolkits  X 
  

0% 

3.3.4 Individual planning to strength the existing structure X  0% 

3.3.5. Replacement of some structure with stronger elements X  0% 

3.3.6. Complete the house (lintel, roof windows, doors etc.)  X  0% 

Progress towards outcomes 

ABRC and the IFRC are finalizing a shelter strategy based on a Building Damage Assessment (BDA), conducted in 
November 2017 and led by the National Office for Disaster Services (NODS) and the United Nations Development 
Program (UNDP), in close consultation with the Barbuda Council. The strategy will feed into the revision of the EPOA 
and implemented in the recovery phase, once the Barbudans move back to Barbuda.  
 

 
Livelihoods (Antigua and Barbuda) 
 

Outcome 4: Household economic 
security of the disaster targeted 
population is improved 

Outputs % of achievement 

Output 4.1 Unconditional cash transfers are provided to 
targeted households to meet their essential needs and/or 
protect their livelihoods/remaining assets. 
 
Indicator:  
# of households receiving financial support to replace 
assets 
Baseline: 0; Target: 400  

107% 

Activities  
 

Is implementation on 
time? 

% progress 
(estimate) 

Yes (x) No (x) 

4.1.1 Elaboration of CTP feasibility study X  100% 

4.1.2 Unconditional cash programme for replacement assets X  107% 

4.1.3 Design of Q&A system for the execution of the CTP X  100% 

4.1.4 Cash Training for ABRC volunteers and staff  X 0% 

4.1.5 Create and implement monitoring and evaluation system X  100% 

4.1.6 Create and implement cash specific Q&A system X  100% 

Progress towards outcomes 

429 households received unconditional cash transfers to meet their essential needs and/or protect their 
livelihoods/remaining assets. 97% of the beneficiaries expressed to be satisfied with the amount received. 73% of 
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beneficiaries’ express being very satisfied with the process, 24% reported being satisfied and 3% reported being 
satisfied with the overall cash transfer programme process.  
 
Activity 4.1.1 The CTP feasibility study has been completed.  
Activity 4.1.2 429 households qualified for and received debit cards. The cash value withdrawn by the beneficiary is 
USD 142,240.  
Activity 4.1.3 A hotline service has been established to address all queries related to the relief operation of the ABRC. 
This mechanism has been actively used by the affected population and the National Society is responding to each 
query. A query form was created and used to register issues related to the programme. It was used by beneficiaries 
who visited ABRC offices in person, all the queries were registered and followed by a five-step process created to 
manage all queries.  
Activity 4.1.4 A Cash transfer programme workshop for ABRC volunteers and staff will be included in a livelihood 
workshop in March 2018. The workshop will include a lesson learned workshop.  
Activity 4.1.5: the following monitoring activities were carried out: 1) A five step process was implemented to follow up 
on all registered queries. 2) The list received by SWIFT (the service provider) was verified against the recipient list 
weekly. 3) The expenditure of each card was monitored weekly. 4) Update of the beneficiary assessment was carried 
out in November using ODK 5) Interviews were conducted with beneficiaries at every distribution 6) Beneficiary 
satisfaction survey was carried out during the distribution process using ODK.  
Activity 4.1.6: see Activity 4.1.3 
 

Output 4.2 The livelihoods of evacuee Barbudan households are restored or temporary 
replaced during their displacement in Antigua. 
 
Indicators: 
# of households receiving financial support to restart livelihoods.  
Baseline: 0; Target: 37 
 
# of persons received skills training (disaggregated by gender)   
Baseline: 0; Target: 37 

0% 

Activities  Is implementation on 
time? 

% progress 
(estimate) 

Yes (x) No (x) 

4.2.1 Livelihoods assessment X  100% 

4.2.2 Labour market analysis X  100% 

4.2.3 Beneficiary selection to restart\temporarily replace livelihoods 
while staying at Antigua  

X 
 

100% 

4.2.4 Cash programme for restarting livelihoods X  0% 

4.2.5 Monitoring and evaluation X  0% 

4.2.6 Skills trainings X  0% 

Progress towards outcomes 

90% of the affected households in Antigua and Barbuda are public servants and are still receive salaries from the 
government. Therefore, the revised plan of action will focus on targeted livelihoods support in sectors such as fisheries 
where the majority of local fishermen experienced damage or total destruction of their boats and equipment.   
 
Activity 4.2.1 A livelihood assessment was finalized on 17 November 2017.  
Activity 4.2.2 A labour market analysis was included in the livelihood assessment finalized on 17 November 2017. 
Activity 4.2.3 So far only beneficiaries to be targeted for livelihoods support in Barbuda have been identified, support 
in Antigua is on hold until after the revision of the EPOA.  
Activity 4.2.4 The plan for the cash programme for restarting livelihoods is being finalized.   
Activity 4.2.5 A monitoring and evaluation will be carried out once the programme is implemented.  
Activity 4.2.6 A skills training will be carried out once the CTP is completed.  

  

 

Output 4.3: Targeted returned Barbudan households have sufficient working capital and inputs 
to restart activities and have information, better knowledge, skills and practices to protect their 
livelihoods. 
 
Indicator:  
# of HHs that apply DRR practices in order to protect their livelihoods 
Baseline: 0; Target: 37 
 

0% 
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Activities  
  
 

Is implementation on 
time? 

% progress 
(estimate) 

Yes (x) No (x) 

4.3.1 Livelihoods Programming Course for ABRC volunteers and 
staff 

X 
 

0% 

4.3.2 Livelihoods assessment update X  0% 

4.3.3 Beneficiary selection  X  0% 

4.3.4 Skills and protection livelihoods trainings X  0% 

4.3.5 Cash programme for restarting livelihoods X  0% 

4.3.6 Monitoring and evaluation X  0% 

Progress towards outcomes 

90% of the affected households in Antigua and Barbuda are public servants and are still receive salaries from the 
government. Therefore, the revised plan of action will focus on targeted livelihoods support in sectors such as fisheries 
where the majority of local fishermen experienced damage or total destruction of their boats and equipment.   
 
Activity 4.3.1 A livelihood training for ABRC volunteers will be carried out in March including a CTP component.  
Activity 4.3.2 A livelihood assessment was completed on 17 November 2017. 
Activity 4.3.3 Beneficiary selection to restart\temporarily replace livelihoods while staying at Barbuda has been 
completed and agreed with the government and partners. Barbudan fishermen have been selected as the beneficiaries 
of this programme.  
Activity 4.3.4 A skills training will be carried out at the end of the CTP 
Activity 4.3.5 The cash programme for restarting livelihoods will start in the recovery phase.  
Activity 4.3.6 Monitoring of the situation is ongoing, implementation and results monitoring will commence once the 
cash programme for restarting livelihoods starts.  

 

Disaster risk reduction (Antigua and Barbuda) 
 
 

Outcome 5: Affected 
communities are prepared and 
sufficiently resilient, in 
coordination with local 
authorities, to respond to future 
hurricanes and other disasters 

Outputs % of achievement 

Output 5.1 Integrated Early Warning System is 
established. 
 
Indicators: 
An Integrated Early Warning System (EWS) is in place in 
Barbuda   
Baseline: No; Target: Yes 
 
# of people trained in Common Alerting Protocol-
compliant EWS:  
Baseline: 0; Target: 25 

0% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

    Yes (x) No (x) 

5.1.1 Meetings coordinated to facilitate the development Multi-
Hazard National Platform on EWS 

x 
 

0% 

5.1.2 Procurement of CAP software x  0% 

5.1.3 Installation and testing of CAP software  x  0% 

5.1.4 Training in CAP-compliant EWS x  0% 

Progress towards outcomes 

The above activities will be carried out during the recovery phase when the majority of households have returned to 
Barbuda.  
 

Output 5.2 Households are provided with Disaster Risk Reduction awareness and household 
level DRR interventions.  
 
Indicators:  
 # of people in Barbuda who participate in DRR awareness promotion activities  
Baseline: 0; Target: 100 people 

0% 
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 # of households with DRR improvements  
Baseline: 0; Target: 100 households 

Activities  
  

Is implementation on 
time? 

% progress 
(estimate) 

Yes (x) No (x) 

5.2.1 Safer Houses and Training for Artisans training methodologies 
standardised based on existing minimum standards  

 
 

0% 

5.2.2 Safer Houses TOT training   0% 

5.2.3 Safer Houses training in communities   0% 

5.2.4 Family disaster plans disseminated to and completed with 
community members 

 
 

0% 

5.2.5 Community peer-to-peer exchanges to support CBDRR 
activities 

 
 

0% 

5.2.6 Community Disaster Response Team training    0% 

5.2.7 Joint Community simulations delivered   0% 

Progress towards outcomes 

The above activities are planned in month 5, during the recovery phase.  
 
REVISION: 
The output “Affected communities are resilient to shocks and stresses of disaster events” has been revised to read 
“Households are provided with Disaster Risk Reduction awareness and household level DRR interventions.”  

 

Emergency response preparedness 
 

Outcome 6:  ABRC and SKNRCs 
are well prepared to respond to 
emergency operations 

Outputs  % of achievement 

Output 6.1: National Society personnel have enhanced 
disaster management skills 
 
Indicators:  
# of volunteers trained in Open Data Kit and Mega V 
Baseline; 0; Target: 25 
 
 # of Volunteers trained in disaster management   
Baseline: 0 Target: 25 
 
# of National Societies who participated in simulation 
evaluation exercise 
Baseline: 0; Target: 2 

0% 

Activities  
  

Is implementation on 
time? 

% progress 
(estimate) 

Yes (x) No (x) 

6.1.1 Joint training on emergency assessment, beneficiary 
registration and distribution (ODK and Mega V) 

X 
 

5% 

6.1.2 National Intervention Team Training X  0% 

6.1.3 Disaster Response Capacity Evaluation exercise with National 
Society Headquarters and Branch 

X 
 

0% 

6.1.4 Improved capacity on emergency assessment, beneficiary 
registration and distribution (ODK and Mega equipment) 

X 
 

0% 

6.1.5 Provision of VHF radio and other equipment X  5% 

6.1.6 Modified Barbuda branch´s infrastructure as hurricane-proof 
shelter 

X 
 

5% 

6.1.7 Enhanced logistics capacities for Antigua and Barbuda RC and 
St. Kitts and Nevis RC (Training, equipment and warehouse 
improvement) 

 
X 

0% 

6.1.8 Development of a Response Plan and SOPs X  0% 

6.1.9 Hurricane contingency plan development  X  0% 

Progress towards outcomes 

Majority of the disaster management skills capacity building will take place later on in the operation, however planning 
for the capacity support has begun. 
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Activity 6.1.1 11 ABRC volunteers participated in a joint training on emergency assessment, beneficiary registration 
and distribution (OKD and Mega V) 1 – 3 December 2017.  
Activity 6.1.2 The National Intervention Team Training will take place on March-April 2018. 
Activity 6.1.3 is planned for month 7 of the operation. 
Activity 6.1.4 Pending completion of activity 6.1.1 
Activity 6.1.5 The procurement of VHF radios is in process.  
Activity 6.1.6 A design for a hurricane proof structure has begun.  
Activity 6.1.7 Postponed until the recovery phase 
Activity 6.1.8 Planned for the recovery phase 
Activity 6.1.9 Planned for month 7 of the operation.  
 
REVISION: 
The indicator “# of volunteers trained as national intervention team” was replaced with “# of volunteers trained in 
disaster management.”    

 

National Society capacity building (Antigua & Barbuda and St. Kitts & Nevis) 
 

Outcome 7: National Societies have 
enhanced organisational capacity 

Outputs  % of achievement 

Output 7.1 Financial management and 
PMER systems are in place in support of 
recovery efforts. 
 
Indicator:  
# of financial and narrative reports submitted 
as per IFRC procedures.    
Baseline: n/a Target:  6 financial and 6 
narrative reports  

50% 

Activities  
  
  

Is implementation on time? % progress 
(estimate) 

Yes (x) No (x) 

7.1.1 Training in Finance Management for 
National Societies  

x 
 

0% 

7.1.2 PMER training for National Societies x  50% 

Progress towards outcomes 

PMER systems are being strengthened, key staff have been trained in PMER. An M&E plan and reporting schedule 
has been developed and presented to relevant staff.  A finance delegate is being recruited. Once in place, a long-
term plan for the strengthening of financial system´s will be developed.  

 
Activity 7.1.1 Finance staff of the ABRC has taken part in peer-to-peer training and mentorship with IFRC finance 
delegates.  
Activity 7.1.2 9 NS staff members and volunteers underwent a half day PMER introduction on 27 and 28 November 
2017.  

Output 7.2 Branch governance and volunteer capacity enhanced 
 
Indicators:  
# of branches with governance structures in place  
Baseline: 0; Target: 1 
 
# of new members/volunteers recruited 
Baseline: 0; Target: 20 

0% 

Activities  
 

Is implementation on time? % progress 
(estimate) 

Yes (x) No (x) 

7.2.1 Support the development of volunteer 
development strategies 

X  0% 

7.2.2 Recruitment of members and volunteers 
at the branch 

X  0% 

7.2.3 Establishment of governance systems for 
branch management 

X  0% 

Progress towards outcomes 

A training in volunteer management for the ABRC took place. 5 staff members were trained.  
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Output 7.3   Enhanced financial sustainability of the National Society 
 
Indicator:  
NS has established or revised Resource Mobilization and Communications plans 
Baseline: No; Target: yes 

 
0% 

Activities  
  
  
  

Is implementation on time? % progress 
(estimate) 

 
 Yes (x) No (x) 

7.3.1 Resource mobilisation training X  0% 

7.3.2 Development of a Resource Mobilisation 
strategy and plan 

X 
 

0% 

7.3.3 Creation of a Communication Strategy 
and Plan in support of resource mobilisation 

X 
 

0% 

Progress towards outcomes 

The above activities will be implemented after the recovery process has started. 

 

Programming / Areas Common to all Sectors 
. 

Quality Programming 

Outcome 8: The design and 
implementation of the operation 
is based on quality data and 
feedback from beneficiaries 

Outputs  % of achievement 

Output 8.1 Detailed quality data is collected and 
response plan updated per findings.  

53% 

Activities  Is implementation on 
time? 

% progress 
(estimate) 

Yes (x) No (x) 

8.1.1 Registration 
1. Design and agree with the National Disaster Office 

questionnaire that will be used to register the displaced 
community  

2. Train enumerators and prepare surveys on mobile devices 
using ODK technology  

3. Plan timeframe and strategy for reaching the internally 
displaced population  

4. Disseminate final registration with national authorities and 
external partners  

X 

 

100% 

8.1.2 Distribution 
1. Assess the priority needs of the affected population based on 

the data available through the registration process  
2. Develop beneficiary criteria based on needs, family sizes, etc.  
3. Plan the frequency of distribution  
4. Coordinate the distribution of all relief items through NODS 

using Mega V technology  

X 

 

100% 

8.1.3 Community Engagement and Accountability 
1. Adopt key messages around hurricane preparedness and 

health (WASH) in emergencies using IFRC CEA Toolkit  
2. Assess and design the most appropriate feedback mechanism 

between the ABRC and the affected population  

X 

 

75% 

8.1.4 Effective communication with all stakeholders 
1. Production of media materials, including facts and figures, key 

messages, press releases and media advisories. 
2. Production of audio-visual materials, including b-roll, video 

testimonies of volunteers and community members. 
3. Production of web stories, blog posts and social media 

copy. 
4. Organization of communications trainings and workshops 

in emergency communication for Red Cross staff and 
volunteers. 

X 

 

0% 

8.1.5 Development and use of a Monitoring and Evaluation 
(M&E) system to support monitoring of the operation progress 

X 
 

100% 
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and cash transfer mechanism and ensure ability to report on 
indicators 

8.1.6 Regular monitoring visits  X  In progress 

8.1.7 Final Evaluation    X  0% 

Progress towards outcomes 

Detailed quality data is being collected through routine monitoring and detailed assessments by technical staff. The 
Emergency Plan of Action is being revised based on the most recent findings. Communication is routinely shared with 
all stakeholders. 

 
Activity 8.1.1 The National Office of Disaster Services (NODS) requested the support of the Red Cross with the 
registration of all Barbudans displaced as a result of Hurricane Irma. The ABRC, with the support of the IFRC, developed 
a registration survey. It included household demographics, damages to home, livelihood activities and assistance 
received. This list was vetted by the Barbuda Council representatives and members of the Barbuda Branch of the 
ABRC. A total of 506 households are currently registered using mobile data collection tools. 
Activity 8.1.2 The priority needs of the registered households have been analysed and support provided in line with 
needs. Beneficiary criteria for the first phase of the CTP, the cash for immediate needs was developed. The criteria 
targeted households that earned less than 4,000 EXC a month, families with children, pregnant women, people living 
with disability and/or elderly received additional support. The support also depended on the size of the households. 
The beneficiary criteria for the livelihood cash programme is developed based on the recently finalized livelihood 
assessment.  
Activity 8.1.3:  A hotline service was established by the National Society, originally intended for the CTP. Volunteers 
manage information/query desk at the National Society. Query forms were developed and over 340 queries have been 
received at the office. Based on common queries, information brochures were developed to provide short and clear 
information on issues that were commonly asked about in the first round of distribution. The messages were clear and 
targeted the beneficiaries only. As a result, the number of queries in relation to how to withdraw funds and the amount 
to receive dramatically reduced. Information booklets on hygiene and health promotion have been developed as well 
as booklets on children´s stress and stress management. 
Activity 8.1.4 An infographic highlighting the achievements of the programme was completed. Press release in relation 
to the CTP was published in November. Videos and photos from the operation are regularly posted on ABRC´s 
Facebook page. A few videos and interviews with beneficiaries have been made to capture stories of beneficiaries.  
Activity 8.1.5: An M&E plan has been developed outlining the definition of each indicator, the means of verification 
and data collection methodology. The plan also includes a clear timeframe as well as responsibilities and intended 
audience. Data collection and storage has been improved, with clear storage for all data. In addition to indicators, data 
is being systematically collected through beneficiary surveys. To date, surveys for the cash transfer programme 
beneficiaries and baseline survey for the children participating in the children´s resilience programme have been 
completed. The CTP programme has developed its own specific M&E system, in addition to the survey, the following 
steps are followed to monitor the CTP: 1) A five step process was implemented to follow up on all registered queries. 
2) The list received by SWIFT (the service provider) was verified against the recipient list weekly. 3) The expenditure 
of each card was monitored weekly. 4) Update of the beneficiary assessment was carried out in November using ODK 
5) Interviews were conducted with beneficiaries at every distribution.  
Activity 8.1.6 The head of cluster office in Trinidad has visited the operation, the visit included meeting beneficiaries, 
all key staff and a visit to Barbuda.   
Activity 8.1.7 Final evaluation will be conducted at the end of the operation. 
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Reference 
documents 
 

Click here for: 
 Revised 

Emergency 
Plan of 
Action 
(EPoA) 

Contact Information 
 
For further information specifically related to this operation please contact: 
In the National Society 
 
In the Caribbean 

• Josephine Shields Recass, head of Caribbean country cluster office; email: 
josephine.shieldsrecass@ifrc.org 

• Brennan Banks, Operations Manager; email: brennan.banks@ifrc.org  
    
 In the IFRC Regional Office for the Americas 

• Iñigo Barrena, head of the disaster and crisis department; mobile: +507 6679-
3238; email: ci.barrena@ifrc.org   

• Diana Medina, communications manager for the Americas, phone: +507 6780-
5395; email: diana.medina@ifrc.org     

  
For IFRC Resource Mobilization and Pledges support:  

• Marion Andrivet, Emergency Appeals & Marketing Officer; phone: +(507) 317-
3050; email: marion.andrivet@ifrc.org    

  
For In-Kind donations and Mobilization table support: 

• Stephany Murillo, Regional Logistics senior officer, phone: +507 317 3050; 
mobile: +507 6679-9674, email: stephany.murillo@ifrc.org    

  
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Priscila Gonzalez; planning, monitoring, evaluation and reporting team 
coordinator; email: priscila.gonzalez@ifrc.org 

 
 
In IFRC Geneva 

• Cristina Estrada, response and recovery lead; phone: +41 22 730 45 29; email: 
cristina.estrada@ifrc.org  

• Susil Perera, Senior Officer, response and recovery; 41(0)79 708 6028; email: 
susil.perera@ifrc.org    

  
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

 

http://adore.ifrc.org/Download.aspx?FileId=172274
http://adore.ifrc.org/Download.aspx?FileId=172274
http://adore.ifrc.org/Download.aspx?FileId=172274
http://adore.ifrc.org/Download.aspx?FileId=172274
http://adore.ifrc.org/Download.aspx?FileId=172274
mailto:josephine.shieldsrecass@ifrc.org
mailto:brennan.banks@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:diana.medina@ifrc.org
mailto:marion.andrivet@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:priscila.gonzalez@ifrc.org
mailto:cristina.estrada@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,178,547 456,728 2,635,276

B. Opening Balance

Income
Cash contributions
American Red Cross 96,087 96,087
Antigua and Barbuda Red Cross (from United States
Government - USAID*) 92,886 92,886

British Red Cross 129,153 129,153
British Red Cross (from British Government*) 253,909 253,909
Danish Red Cross (from Danish Government*) 200,000 200,000
Estonia Government 5,724 5,724
European Commission - DG ECHO 230,507 230,507
Finland - Private Donors 57 57
Germany - Private Donors 342 342
Government of Malta 28,622 28,622
Italian Government Bilateral Emergency Fund 342,399 342,399
Italian Red Cross 87,126 87,126
Japanese Red Cross Society 37,200 37,200
Netherlands - Private Donors 1,010 1,010
Norwegian Red Cross (from Norwegian
Government*) 583,922 583,922

Swedish Red Cross 119,426 119,426
Switzerland - Private Donors 100 100
The Canadian Red Cross Society (from Canadian
Government*) 34,838 34,838

UPS Oasis Supply Corp 49,938 49,938
VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 1,189,867 1,105,379 2,295,246

C. Total  Income  = SUM(C1..C4) 1,189,867 1,105,379 2,295,246 150,000

D. Total  Funding = B +C 1,189,867 1,105,379 2,295,246 150,000

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,189,867 1,105,379 2,295,246 150,000
E. Expenditure -187,179 -49,053 -236,231
F. Closing Balance = (B + C + E) 1,002,688 1,056,326 2,059,014 150,000

Selected Parameters
Reporting Timeframe 2017/09-10 Programme MDR49009
Budget Timeframe 2017- Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 08 Sep 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 08/Dec/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,178,547 456,728 2,635,276
Relief items, Construction, Supplies
Shelter - Relief 103,823 103,823

Construction - Housing 430,602 430,602

Construction - Facilities 105,258 105,258

Clothing & Textiles 13,636 13,636

Water, Sanitation & Hygiene 370,605 7,989 7,989 362,616

Medical & First Aid 4,402 4,402

Teaching Materials 58,371 58,371

Utensils & Tools 37,797 37,797

Other Supplies & Services 4,306 573 573 3,733

Cash Disbursment 409,551 409,551

Total Relief items, Construction, Sup 1,538,351 8,562 8,562 1,529,789

Land, vehicles & equipment
Computers & Telecom 73,680 73,680

Office & Household Equipment 4,784 4,784

Total Land, vehicles & equipment 78,465 78,465

Logistics, Transport & Storage
Distribution & Monitoring 65,657 51,859 51,859 13,799

Transport & Vehicles Costs 68,992 68,992

Logistics Services 13,684 6,614 500 7,114 6,570

Total Logistics, Transport & Storage 148,333 58,473 500 58,973 89,360

Personnel
International Staff 377,667 4,403 4,403 373,264

National Staff 58 58 -58

National Society Staff 82,580 8,672 8,672 73,908

Volunteers 44,984 44,984

Total Personnel 505,231 8,730 4,403 13,133 492,098

Consultants & Professional Fees
Consultants 13,397 5,043 2,036 7,079 6,318

Total Consultants & Professional Fee 13,397 5,043 2,036 7,079 6,318

Workshops & Training
Workshops & Training 96,407 96,407

Total Workshops & Training 96,407 96,407

General Expenditure
Travel 52,892 7,029 28,370 35,399 17,493

Information & Public Relations 22,965 78 78 22,888

Office Costs 6,316 2,858 2,858 3,458

Communications 3,660 255 21 276 3,384

Financial Charges 4,976 -1,215 -196 -1,411 6,386

Other General Expenses 3,445 154 154 3,291

Total General Expenditure 94,254 6,069 31,284 37,353 56,901

Operational Provisions
Operational Provisions 88,877 7,812 96,689 -96,689

Total Operational Provisions 88,877 7,812 96,689 -96,689

Indirect Costs
Programme & Services Support Recove 160,838 11,424 2,992 14,416 146,422

Total Indirect Costs 160,838 11,424 2,992 14,416 146,422

Selected Parameters
Reporting Timeframe 2017/09-10 Programme MDR49009
Budget Timeframe 2017- Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 08 Sep 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 08/Dec/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,178,547 456,728 2,635,276

Pledge Specific Costs
Pledge Earmarking Fee 26 26 -26

Total Pledge Specific Costs 26 26 -26

TOTAL EXPENDITURE (D) 2,635,276 187,179 49,053 236,231 2,399,044

VARIANCE (C - D) 1,991,369 407,676 2,399,044

Selected Parameters
Reporting Timeframe 2017/09-10 Programme MDR49009
Budget Timeframe 2017- Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 08 Sep 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 08/Dec/2017 International Federation of Red Cross and Red Crescent Societies



Page 4 of 4

IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 2,178,547 1,189,867 1,189,867 187,179 1,002,688 50,000

Subtotal BL2 2,178,547 1,189,867 1,189,867 187,179 1,002,688 50,000
BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 456,728 1,105,379 1,105,379 49,053 1,056,326 100,000

Subtotal BL3 456,728 1,105,379 1,105,379 49,053 1,056,326 100,000
GRAND TOTAL 2,635,276 2,295,246 2,295,246 236,231 2,059,014 150,000

Selected Parameters
Reporting Timeframe 2017/09-10 Programme MDR49009
Budget Timeframe 2017- Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDR49009 - Hurricane Irma - St Kitts and Antigua.
Timeframe: 05 Sep 17 to 08 Sep 18
Appeal Launch Date: 08 Sep 17

Interim Report

Interim Report Prepared on 08/Dec/2017 International Federation of Red Cross and Red Crescent Societies



Update:  up to 17 November  2017

hUrricane
irma
response
ANtiguA ANd BArBudA 
ANd SAiNt KittS ANd NeviS

Medical 
equipment 

consultation and 
emergency room 
handed over to the 
Antigua and Barbuda 
Ministry of Health.

35
children reached and 
17 volunteers trained 
in child resilience 
program. 12 women 
reached through 
Women’s support 
groups

12 antigua 
and Barbuda 
rc
volunteers trained 
in Psychosocial 
Support in 
emergencies 
and 10 trained in 
Psychological First 
Aid.

EmErgEncy AppEAl 
budgEt:

chF 2,635,276 covered

WAsh

476
Households in 
Antigua and 
Barbuda received
hygiene kits.

636
hygiene kits 
distributeds

481
Households in 
Antigua & Barbuda 
received bottled 
water.

430
Households in 
Antigua & 
Barbuda have 
received cash cards 
with a cash value of 
uSd 136,641livElihoods

hEAlth

10
Antigua and 
barbuda rc 
volunteers received 
emergency Shelter 
Kit /Shelter box tents 
training.shEltEr

antigUa and BarBUda 

saint kitts and nevis 

tArPAuliNS

MoSquito NetS

KitcHeN SetS

HygieNe KitS

Jerry cANS

SolAr ligHtS

SHelter KitS

WAter FilterS

cASeS oF WAter
each case contains 24 
bottles of water

teNtS
are shelterbox tents, 
that ABrc support the 
distribution and set up

tArPAuliNS

BlANKetS

HygieNe KitS

Jerry cANS

48
146
400
522
249
309
97
95

900

42

346
130
114
70

600
households to be 
reached: 400 in 
Antigua and 
Barbuda; 200 in 
Saint Kitts and Nevis

coMpleted 
distriBUtions
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