
 

International appeal n° MDR55001 GLIDE n° TC-2015-000020-VUT 
Operations update n° 6 (18-month consolidated report) 
Issued on 28 October 2016   

Timeframe covered by this update:  
13 March 2015  to 16

 
 September  2016 

Operation start date: 13 March 2015 Operation end date: 30 September 2017 (30 months) 

Appeal budget (revised): CHF 8,024,577 Current expenditure: CHF 6,130,563 

Appeal coverage: CHF 8,000,531 (100%);  donor response list Funding gap: CHF 0 

Disaster Relief Emergency Fund (DREF) loan: CHF 575,000  

Number of people affected: 247,408 Estimated number of people being assisted: 43,880 

Operation Summary 

March-April 2015: Tropical Cyclone Pam developed in the East of Solomon Islands on 6 March and gained 
strength as it moved south towards Vanuatu. Heavy rain, strong winds and sea swell, combined with king tides, 
caused widespread coastal flooding and wind damage. Pam hit Vanuatu as a Category 5 cyclone on 13 March.  
An Information Bulletin was issued and a Disaster Relief Emergency Fund (DREF) Operation was launched for 
Vanuatu.  An IFRC Field Assessment Coordination Team (FACT) was deployed and an International Appeal, 
consolidating the operations in the five affected 
countries, for CHF 5.7 million was launched on 
23 March.  The appeal aimed to cover affected 
communities in Vanuatu, Papua New Guinea, 
Tuvalu, Solomon Islands and Kiribati.  Relief 
distributions were conducted across five 
countries and an Operations Update was issued 
on 10 April. 

May-June 2015: Early recovery assessments 
commenced. Real-time evaluation (RTE) 
planning and recruitment process started. Plans 
of action for the five countries were updated 
based on the assessment findings, resulting in 
the overall International Appeal revision. 
Operations Update 2 was issued on 15 May.  
The International Appeal revision is launched on 
17 June, with a budget of CHF 6.8 million.  

July-August 2015:   Recovery materials arrive in 
Vanuatu and Kiribati with materials arriving in Tuvalu later the same month. WASH recovery work begins in 
Vanuatu and Operations Update 3 issued on 21 July. The Real-Time Evaluation is completed in early August.  
Additional recovery assessments are ongoing in Papua New Guinea, Vanuatu and Tuvalu. 

September-October 2015:  An estimated 44,785
1
 people have been assisted across all cyclone-affected 

countries with direct relief activities.  Operations update 4 is published.  

November – December 2015: IFRC and French Red Cross sign a Project Cooperation and Funding Agreement, 
in which the French Red Cross will support the Vanuatu Red Cross in the implementation of the appeal 
activities in North Tanna. Meanwhile, the WASH cluster has been reactivated due to El Nino response. A total 

                                                 
1
 A correction in the previous report has led to a decrease from the previously reported figure. 

International Appeal  
Operations update 

Pacific: Tropical Cyclone Pam 

In Emae Island, Vanuatu, community members participate in the 
construction of pit latrines and learn how to make the base slab 
structure.   Photo: Sofia Lardies/ New Zealand Red Cross 
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of 900 households have received the Build Back Safer Awareness sessions in West Tanna. The participatory 
hygiene and sanitation transformation (PHAST) training of trainers (TOT) in Vanuatu has been held.  Finally, the 
Tuvalu Red Cross Society was recognized by Red Cross Movement, and is now officially the 190th registered 
member of the International Federation.  

January - March 2016:  A field delegate was recruited to support Tuvalu, Kiribati and Solomon Islands to 
continue the implementation of activities.  A monitoring visit was undertaken by a field delegate to support 
the development of a consolidated activity plan TC Pam recovery operations and emerging events including 
the El Nino induced drought event in the western highlands of Papua New Guinea.  A first public Federation-
wide report has been published to mark the first anniversary since the cyclone.  This report captures the 
collective progress, achievements and resources from the Federation members in response to Cyclone Pam.  In 
addition, operations update 5 was published also marking the 12-month mark of the IFRC appeal operation. 

April – September 2016:   A new IFRC operations manager was appointed in April to end the implementation 
of the Appeal and to readjust it based on the evolving needs. The budget is revised from CHF 8,492,669 to CHF 
8,024,577.  The new budget is reflecting the actual budget and not based on decreasing needs. An estimated 
revised 43,880 people have been assisted across all cyclone-affected countries with direct relief activities. Out 
of this total number of beneficiaries reached, an estimated 32,713 beneficiaries have also been reached with 
longer-term recovery services. 

The current global implementation of the Appeal is of 76%. The operation end date has been increased by 
three (3) months until end of September 2017, bringing the operation total length to 30 months.  This would 
allow French Red Cross activities funded by this appeal to be completed.  This extension would also allow the 
TC PAM appeal budget for Papua New Guinea (PNG) to be implemented, as for now TC Pam implementation 
for PNG will need to be validated once the new IFRC country representative has been officially appointed. 

Implementation of activities in Solomon Islands is close to finished.   Tuvalu activities are proceeding as 
planned, and activities in Kiribati are being readjusted as logistical difficulties have caused considerable delays 
in the implementation of shelter activities. 

In Vanuatu, WASH activities in Paama and the Shepherds islands are being implemented as planned and 
should be completed by December 2016 (these activities include mainly latrines, construction of rainwater 
catchments and hygiene promotion activities).  French Red Cross implementation in Tanna Island will continue 
until September 2017. Two out of three schools rehabilitations have been completed and work has started for 
the third one in Emae Island.   A new shelter/construction delegate from New Zealand Red Cross (NZRC) has 
joined the operation and is currently focusing on the school rehabilitation work and institutional preparedness 
constructions such as warehouses and National Society Headquarter. The community shelter project has been 
concluded and livelihood activities will enter into their second phase. 

Coordination and partnerships 

Red Cross Red Crescent Movement 

The representatives of each partnering organisation (Vanuatu Red Cross, Australian Red Cross, French Red 
Cross and IFRC) have a close working relationship and liaise frequently. Information sharing is ongoing with 
Red Cross partners that are contributing to the appeal including partners that do not have a delegation in 
Vanuatu such as New Zealand Red Cross and American Red Cross.  

In addition, Vanuatu Red Cross Society with support from IFRC is working on revising its longer term strategy 
and on sustaining its structure in the longer term through joint projects with other Red Cross partners, 
Government bodies and Humanitarian NGOs.  

Shelter cluster coordination 

For Vanuatu, shelter cluster coordination has been reactivated in 2016 as UNHABITAT has removed its support 
to the Public Works Department (PWD) shortly after they took the responsibility. The IFRC support has been in 
the form of covering the costs for a shelter cluster coordinator (SCC) locally recruited and based within the 
PWD for a period of 12 months. In June, the SCC participated in the Mass Evacuation in Natural Disasters 
(MEND) mission. This mission was a nation-wide volcano evacuation planning assessment and gap analysis 
composed of a team of 16 international members from the UN System. The SCC participated in the mission 
preparation and later analysis of results from field missions to the islands of Ambae, Tanna, Ambrym and 
Gaua.  

http://www.ifrc.org/Global/Documents/Asia-pacific/201603/IFRC%20Cyclone%20Pam%20Report-EN_FINAL.pdf
http://www.ifrc.org/Global/Documents/Asia-pacific/201603/IFRC%20Cyclone%20Pam%20Report-EN_FINAL.pdf
http://adore.ifrc.org/Download.aspx?FileId=126948
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In July, the Vanuatu SSC went on a mission to Fiji to attend the Cyclone Winston lessons learned workshop, 
share experiences from Cyclone Pam and to liaise with regional shelter agencies. 

In early August, the SSC represented the Vanuatu Shelter Cluster at the 2016 Vanuatu Pacific Resilience 
Disaster Response Exercise & Exchange (PRDREE). Pacific Resilience emphasizes integrating civil-military 
coordination and Humanitarian Assistance & Disaster Relief (HA/DR) topics that enhance collaboration and 
communication throughout the South Pacific region. PRDREE provides a framework for civil and military 
authorities to engage in collaborative dialog, agree on plans and procedures, and enhance readiness for joint 
response. 

In mid-August, the SCC participated in a review of disaster risk key messages development for Vanuatu Schools 
led by Save the Children. Its purpose was to review the set of Key Action Messages for household and family 
disaster risk reduction, that form the foundation for public awareness messaging, information education and 
communication materials, and curriculum development for disaster risk reduction.  The SCC also provided 
feedback in the elaboration of assessment forms with the DRR cluster and the National Disaster Management 
Office (NDMO). NDMO with support from UNOCHA have been working together to develop assessment tools 
through smart phones to consolidate data from initial assessment surveys that could be rolled out in future 
emergencies. 

IFRC’s support to the shelter cluster through the SCC position aims to strengthen the capacity of the public 
works department (PWD) and to revive the shelter cluster coordination in country. 

Inter Cluster and Wash and Health cluster coordination 

In Vanuatu, the National Society (VRCS) is an active member of the National Disaster Committee (NDC), 
managed by the National Disaster Management Office (NDMO) and where VRCS participates and takes action 
on humanitarian matters affecting the country.  NDMO organizes inter-cluster meetings on a monthly basis 
where VRCS and IFRC represent the Movement. Contingency and response plans, logistical challenges, 
humanitarian needs and trainings are shared and discussed. 

The WASH cluster is led by the Department of Geology, Mines and Rural Water Supply (DGMWR) and 
meetings take place fortnightly.  The cluster has been working with all WASH actors in Vanuatu to coordinate 
WASH-related activities with active participation from all Movement partners in country. The continued 
pressure on rural water supplies as a result of El Nino weather event is becoming a priority. The cluster is 
coordinating the El Nino response by developing a water preparedness plan for all partners.   

The Health cluster meetings take place on a monthly basis, led by the Ministry of Health (MoH). The main 
focus has been on recurrent loss of lives due to extreme dehydration related to infectious water-borne 
diseases in three provinces. Community health and hygiene promotion activities have been increased at 
country level as a mitigation measure.  IFRC and VRCS both ensure a regular presence to these two specific 
clusters. 

Real Time and Final Evaluation  

A Real-Time Evaluation (RTE) was completed in August 2015. The evaluation was 
commissioned to assess IFRC’s support to the response operation, and to inform 
the ongoing recovery support provided to the National Societies in the affected 
countries. Emphasis was placed on looking at the impact and challenges in the 
size, scope, and range of the operation. The evaluation report and management 
response have been issued. A final evaluation will be implemented at the end of 
TC PAM international appeal by IFRC CCST in Suva.  

Federation-wide monitoring and reporting  

Participating national societies and IFRC have agreed to work through a common 
planning framework for the TC Pam operation.  A country recovery plan for 
Vanuatu has been prepared and includes national, multilateral as well as bilateral 
resources. It provides details on the geographical priorities and the estimated 
targets for each sector.  

The first Federation-wide public report to mark the first anniversary of the cyclone 
has been completed in March 2016. This report captures and reports on the 

First public Federation-wide 
report to mark the first 12 
months of the cyclone response 

http://www.ifrc.org/Global/Documents/Asia-pacific/201603/IFRC Cyclone Pam Report-EN_FINAL.pdf
http://adore.ifrc.org/Download.aspx?FileId=122434&.zip
http://adore.ifrc.org/Download.aspx?FileId=122434&.zip
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collective resources and achievements in the first year of the operation.  The next Federation-wide report is 
due to be released to mark the eighteen months since the start of the operation. 

Operational progress 

Relief response (closed) 

During the relief phase, the IFRC distributed relief items to 
an estimated 43,880 people (8,776 households) across 
affected communities in Vanuatu, Tuvalu, Papua New 
Guinea, Kiribati and Solomon Islands

2
. 

Damage to shelter and associated sanitation facilities was 
significant, with approximately 18,000 households in need 
of assistance. In coordination with the Shelter cluster, 
emergency shelter work in Vanuatu focused on the 
distribution of shelter tool kits along with shelter kit 
orientation, which is a short session that shows the content 
of the toolkit and how to best make use of tarpaulins and 
make them last longer.  A total of 28,435 people (5,687 
households) were provided with emergency shelter 
materials during the relief phase. 

The relief assessments and the distributions that followed 
were at their peak in the months of March and April 2015, with additional distributions in May and part of June 
of the same year. An estimated 39,915 people (7,983 households) have benefited from non-food items (NFI) 
distributions.  17,520 people (3,504 households) have benefited from distribution of water containers. 
Replenishment and pre-positioning of disaster preparedness (DP) stocks have also been completed for VRCS 
and all its branches.   

In Kiribati, a total of 106 households or an estimated 530 people were reached during the relief phase with 
emergency shelter materials including tarpaulins and hygiene kits.  

The relief activities in the Solomon Islands focused on relief distributions reaching a total of 172 households 
(approximately 860 people).   

The relief activities in Tuvalu focused on distribution of non-food items in the islands of Nanumea, Nanumaga, 
Niutao, Nui, Vaitupu, Nukufetau and Nukulaelae.   

In Papua New Guinea, a total of 242 households or an estimated 1,210 people were reached during the relief 
phase with NFI distributions including water containers, tarpaulins and mosquito nets.   

Recovery activities - Vanuatu 

Shelter and Settlements 

A large percentage of the population with immediate shelter needs was reached during the early recovery 
stage, with an estimated 5,106 people (1,021 households) have received shelter toolkits as part of the early 
recovery assistance for shelter. 

In the Shelter Cluster’s vulnerability and needs assessment report, there were key areas that were highlighted 
which include West Tanna and the Shepherd Islands. West Tanna was identified as one of the areas with the 
lowest prevalence of safe construction methods, including bracing of main structures, tying down of the 
various building elements and construction of adequate foundations.  

Safer shelter awareness and fixing kits: 

Following key recommendations from the Shelter Cluster’s needs assessment, another key component of the 
shelter response activities has been the safer shelter awareness sessions and distribution of fixing kits for each 

                                                 
2 A revision of data from two national societies, namely Tuvalu and PNG have led to a decrease in the overall reported figure of households 
reached. 

http://www.reach-initiative.org/vanuatu-evaluating-shelter-response-in-the-aftermath-of-cyclone-pam
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household. In early November, in addition to 450 families who had initially received a shelter tool kit and an 
awareness, a team of trainers and volunteers from VRCS commenced the facilitation of a series of ‘Safer 
Shelter Awareness’ workshops aimed at assisting 900 households in communities across West Tanna to 
rebuild their homes in a way that they could better resist future natural disasters such as cyclones and 
earthquakes. 

The island of Tanna was one of the worst affected by Cyclone Pam, and although fatalities were minimal, the 
Shelter Cluster’s ‘Shelter and Settlements Vulnerability Assessment’ carried out in April, found that roofs and 
walls of around 70% of houses in rural areas of Tanna and around 40% of roofs and 30% of walls in urban areas 
of Tanna had been completely destroyed. 

In an effort to assist these communities, the VRCS’s shelter team has been working collaboratively with Shelter 
Cluster partners and local builders, and with support from Australian Aid and Australian Red Cross to facilitate 
the Safer Shelter Awareness workshops.  

These sessions came at an opportune moment, as families 
were repairing and strengthening their houses with 
renewed urgency in preparation for the next cyclone 
season, one which forecasters predict as particularly active 
as a result of the current El Nino event affecting Vanuatu. 

The aim of the workshops is to build off existing 
knowledge and best traditional and modern construction 
practices present in communities, in order to equip all 
families with some of the technical know-how required to 
build strong, safe houses. The workshops focus on simple 
construction techniques around four key messages 
developed by the Vanuatu Shelter Cluster: strong 
connections between every part of the house to hold it 
down during a cyclone (holem daon haos), the inclusion of 
cross-bracing to hold the house up (holem stret haos), 
strong foundations and choosing a safe site. 

At the conclusion of each workshop, a small supply of 
building materials (cyclone straps and nails) is provided to the families, allowing them to put theory into action 
as they reinforce their houses in preparation for the upcoming cyclone season. These additional construction 
materials, known as “fixing kits” are comprised of 6 kilograms of assorted nails and 10 metres of cyclone 
straps. Geographically, the shelter recovery work has focused in Tanna 
and the Shepherds islands, as these areas were the most severely affected 
by the cyclone. 

In early November 2015, a team of Vanuatu Red Cross trainers and 
volunteers commenced the facilitation of a series of Safer Shelter 
Awareness workshops aimed at assisting 900 households in communities 
across West Tanna to rebuild their homes in a way that they will better 
resist future natural disasters such as cyclones and earthquakes. The 
awareness sessions were completed by mid-December to reach 900 
households in 45 communities.  

The workshops built off existing knowledge and best traditional and 
modern construction practices present in the communities, in order to 
equip all families with some of the technical know-how required to build 
stronger and safer houses. The workshops focus on simple construction 
techniques around four key messages developed by the Vanuatu Shelter 
Cluster: strong connections between every part of the house to hold it 
down during a cyclone (holem daon haos), the inclusion of cross-bracing 
to hold the house up (holem stret haos), strong foundations and choosing 
a safe site. 

At the conclusion of each workshop, a small supply of building materials (cyclone straps and nails), along with 
a safer shelter booklet is provided to the families, allowing them to put theory into action. 

A copy of Besik Konstraksen Hanbuk is 
distributed along with a fixing kit to a 
family in Leneai in West Tanna.  
Photo: IFRC 

VRCS shelter team during one of the safer shelter 
awareness and community sharing kit distributions 
conducted in the Shepherd Islands.   Photo: Sofia Lardies/ 
New Zealand Red Cross 
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Community (sharing) tool kits: 

The distribution of Sharing (community) Tool Kits, a recovery tool kit suited to the Ni-Van context to 
approximately 2,160 families in 15 tribes representing 108 communities in West Tanna took place.  The 
distributions were carried out according to the VRCS/IFRC strategy which has been commended by Tafea 
Provincial Government. 

As of end of May 2016, community sharing tool 
kits, a recovery toolkit suited to the Ni-Van 
context, have now been provided to all village 
councils across West Tanna.  This includes all 15 
tribes comprised of approximately 2,160 
households.  The tools were distributed in two 
rounds, the first one to eleven tribes on 17 April 
2016, and the second one to four tribes on 1 
May 2016.  

All tools were distributed to tribal leaders on 
arrival at the port in Bethel, Tanna, in order to 
avoid the necessity of warehousing (there are 
no suitable warehouses which are large 
enough), and to reduce the need for complex 
logistics.  These distributions were carried out 
according to the VRCS/IFRC strategy, and based 
on agreed recommendations with the Tafea 
Provincial Government. 

 

Monitoring of toolkit distributions 

After all distributions had taken place, the shelter team contacted all chiefs, including those who had not 
travelled down to the port in Bethel to collect the tools at the time of distribution, to ensure that they had 
indeed received the tools. Every chief confirmed they had received the tools. 

In order to arrange monitoring at community level to ensure that members of each village had access to the 
tools, the shelter team once again called all chiefs, where possible, to arrange a date for a monitoring visit. All 
chiefs were asked to inform community members of these dates and encourage their participation, as well as 
to take part in the meeting themselves. As the sharing tool kits were distributed at tribal and community levels 
rather than at household level, focus group discussions took place with chiefs, women and men in the 
communities that were visited. 

All of the tribes that were initially targeted in West Tanna were also reached through the monitoring visits (100 
per cent).  Of the total 108 communities within these tribes, a total of 30 (28 per cent) were sampled during 
these visits. 

This same strategy is being applied since July to the Shepherds islands of Emae, Mataso and Makira.  These 
activities are targeting 309 households on building back safer awareness and distribution of fixing kits and 12 
communities (240 households) with community (sharing) kits.  A monitoring will follow up before the end of 
the year. 

The complex logistics and expense involved in procuring and transporting quality building materials to remote 
islands and communities in Vanuatu, makes repairing or rebuilding homes particularly challenging. A 
coordinated approach with communities and implementing agencies, and incorporation of locally found 
materials into the response has helped to ensure that the assistance reaches a larger number of affected 
households.  The table below summarizes the related shelter work conducted in West Tanna and Shepherds to 
date: 

VRCS shelter team unload community sharing kits from the ferry for 
later distribution for 15 tribes across West Tanna.   Photo: Vanuatu Red 
Cross Society 
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Recovery indicators for Shelter Total reached Total planned 

Total number of households reached with safer shelter 
awareness sessions and fixing/shelter tool kits. 

Tanna 1,350 1,350 

Shepherds 309 309 

Total 1,659 1,659 

Estimated number of households reached with 
Community sharing toolkits (approx. 1 community / 20 
Households) 

Tanna 2,160 2,160 

Shepherds 240 240 

Total 2,400 2,400 

Eighteen months after the cyclone, Vanuatu Red Cross Society, together with the Vanuatu Shelter Cluster and 
with support from IFRC, Australian Red Cross, New Zealand Red Cross, Australian Aid and a number of partner 
National Societies have achieved substantial progress in assisting cyclone-affected communities in their 
recovery, with the Safer Shelter Awareness sessions playing a fundamental role in this process.  

School rehabilitation 

Following recovery assessments, school rehabilitation work was identified as a key recovery activity and 

reflected in the IFRC plan and budget.  IFRC work related to school rehabilitation has focused on three main 

schools: 

1. School rehabilitation work for Buninga Senecol primary school on Buninga Island  

Rehabilitation work has been 100% completed at Buninga school, with all the necessary construction materials 

procured and shipped to the site before the end of January 2016.  The rehabilitation work was completed in 

July 2016.  The inauguration and the handover were done mid-July by the IFRC Shelter delegate.   

 

2. School rehabilitation work for Worarana primary/high school in Nofo community on Emae Island 

Rehabilitation of Nofo/Worarana School, Emae Island, Shepherd Islands, Shefa Province is 25% completed. 

Rehabilitation is focused on new roofing and supporting structures for two of the buildings that were affected 

by the cyclone.  All construction materials assigned to this school have been procured and have been delivered 

to the construction site.  A Memorandum of Understanding (MoU) between the school council and school 

communities, Ministry of Education and Training (MoET) and VRCS has been completed, and the technical 

designs to MoET have been submitted and approved.  The shelter team has started the rehabilitation. 

 

The picture above shows the two buildings in Nofo school that are to be rehabilitated by replacing the existing roofs and 
support structures.  Photo: IFRC 

Outside view of Buninga Senecol primary school in Buninga Island close to completion, May 2016.  Photo: IFRC 
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3. School rehabilitation work for Eratap school in Efate Island 

Rehabilitation of Eratap School, Efate Island, Shefa Province is 100% completed. The MoU (Community 

Support & Resource Agreement) was signed by all parties on 19 April 2016.  Final drawings were received from 

the structural engineer on 3 May 2016.   

 

The picture above shows the Eratap school being rehabilitated. Before the rehabilitation work started, the community has 
contributed to the process by cleaning the site and removing all remaining roof and wall linings from the structure.  Photo: IFRC 

The drawing package was submitted to Ministry of Education and Training on 4th May 2016. Formal approval 
to proceed was received on 13 May 2016. The construction on site, supervised by the Vanuatu Red Cross 
construction officer commenced on 16th May 2016 and ended the second week of September 2016.    

Health, Water, sanitation and hygiene promotion (WASH) 

Water provision:  In the first three months of the operation, 
the Red Cross Red Crescent reached an estimated 34,660 
people with emergency support across all five countries, 
which included the distribution of hygiene kits and water 
containers.  In Vanuatu, it is estimated that 68 per cent of 
rainwater harvesting catchment structures were destroyed, 
70 per cent of wells were contaminated and 70 per cent of 
health facilities were damaged or destroyed. This sweeping 
devastation to key infrastructure meant that in the early 
days of the operation, providing people with safe drinking 
water, jerry cans and hygiene kits was imperative in order to 
prevent outbreaks of waterborne diseases and other 
illnesses. 

To address the longer-term needs of people in the affected countries, support is now focused on helping 
families repair their water sources and toilets, so the community can manage their own water and sanitation 
needs. To date, the Red Cross Red Crescent has increased access to safe water for 1,123 households in 
Vanuatu through the construction and rehabilitation of water sources such as rainwater collection structures 
and wells. Construction and rehabilitation of water and sanitation facilities has taken place in the islands of 
Moso, Paama, Mataso, Makira and Emae at household level during early recovery phase. Most of the water 
tanks installed are 6,000 litres in capacity. Construction and rehabilitation of water and sanitation 
infrastructure during the relief phase was focused on vulnerable households, health facilities, churches, 
women’s clubs and affected schools. Construction and rehabilitation of water and sanitation infrastructure 
during the recovery phase is focusing on community-based solutions.  

Procuring the necessary materials has taken some time because in many cases, items have had to be shipped 
in from nearby countries. However this work has been completed at household level for the early recovery, 
with 23 rainwater collection systems newly built out of 31 as a final target and another 146 rehabilitated out 
of 186 as a final target in the islands of Paama, Moso, Emae, Mataso and Makira, directly benefiting an 
estimated 5,887 people (1,123 households).   

Sanitation: VRCS has delivered materials for 595 ventilated improved pit (VIP) latrines.  32 household latrines 
and six shared facilities have been completed in the islands of Paama and Mataso, 557 are currently being 
constructed in communities across Emae, Makira, Mataso and Paama. VIP latrines have been chosen as they 

Rainwater collection system built in Sasake community, 
Emae.  Photo: New Zealand Red Cross 
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are viewed to be the most hygienic dry toilet type known.  They meet the Sustainable Development Goals 
(SDGs) of improved toilets and are recommended by the Ministry of Health and Rural water supply.  In 
addition, 60 of the latrines will have an insert to convert them to pour flush latrines; this is being run as a trial 
as communities would often prefer odourless “wet” toilet styles. 

Hygiene promotion: Increasing community resilience through health education, hygiene promotion and first-
aid trainings has also been a constant activity.  As part of the recovery efforts, the team has been 
implementing activities in line with PHAST as well as CBHFA approaches, both of which are critical to building 
up the resilience of the population and ensuring the sustainability of WASH infrastructure projects.  

Over the past year during the relief and early recovery phase, the Red 
Cross hygiene promotion activities have reached an estimated 5,198 
people in Vanuatu. These activities have included awareness sessions on 
hand washing and the use of Tipi Taps, which are portable wooden 
structures with a bottle of water and soap that releases water for hand 
washing. Information, education and communication materials such as 
leaflets and posters have also been distributed to help explain the risks 
communities face and to share simple tips and advice. In addition, 
National Societies have prioritised volunteers training in hygiene 
promotion, whereby more volunteers have been trained and sustained to 
increase reach of communities with regards to WASH interventions. 
Across all five countries, newly-trained volunteers have been travelling to 
remote island communities to equip local populations with the 
information they need to keep themselves safe and well.  

VRCS is implementing the Participatory hygiene and sanitation 
transformation (PHAST) methodology in 33 communities in the islands of 
Emae, Makira, Mataso, Moso and Paama, targeting a total of 3,668 
people as part of WASH recovery activities. PHAST seeks to help 
communities improve hygiene behaviours, prevent diarrheal diseases and 
increase community management of water and sanitation facilities. PHAST is a 7-steps process. Until now 
communities have implemented the 6th first steps meaning: Problem identification, problem analysis, 
planning for solutions, selecting the options, planning for new facilities and behaviour change, planning for 
monitoring and evaluation. The 7th step which is:  “Participatory evaluation” will be implemented over the 
next three months. The use of information, education and communication (IEC ) materials have been a key 
contribution to support the work of Vanuatu Red Cross Society in promoting hygiene and safe water practices 
in the targeted communities.  

CBHFA (Community Based Health First Aid): The community based health and first aid training, involves 

training community members in dealing with basic incident or accidents that are common.  VRCS has trained 

10 participants from each of the 33 communities. A total target of 330 participants trained has there been 

achieved.  These are chosen by the chiefs but must have gender balance.  The course is theory and practical 

and includes dealing with burns, fractures, bleeding, drowning and performing CPR.  Health based topics like 

nutrition and water-borne diseases are covered. 

Next phase will achieve the training of trainers following the basic training, with the best learners being 

trained in the same topics in more depth for two days and training on facilitation for three days, 10 trainers 

will be trained from Paama island and 10 from the Shepherds islands for a target of 20 trainers. 

 With the effects of El Niño already affecting people in Vanuatu, supporting the resilience building efforts of 

communities and helping people to stay healthy is of even greater importance. In addition to Cyclone Pam 

recovery work, the drought caused by El Niño has prompted Red Cross Red Crescent water and sanitation 

teams to refocus some recovery activities to respond to drought-affected communities in the Shepherds and 

Tanna islands. To address the urgent need for water in these areas, the rehabilitation of already existing wells, 

along with training these communities about how to maintain them was carried out.  The table below 

summarizes the work done in water and sanitation to date in Vanuatu: 

PHAST methodology STEP 6 in Emae.  
Photo: IFRC 
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 WASH and Health recovery indicators 
Total 
reached 

Total 
planned 

Number of households with increased access to safe water through the construction or 
rehabilitation of water sources following initial assessments 

1,123 1,123 

Number of operational rain water harvesting 
systems newly built or rehabilitated  

Newly built 23 31 

Rehabilitated 146 186 

Total 169 217 

Number of newly constructed sanitation 
facilities  

Household facility  32 

595 
Shared facility  6 

Total 38 

# of latrines to be built with materials 
distributed to target areas 

557 

Number of people reached with hygiene promotion activities 5,198
3
 5,198 

Number of people reached with PHAST  activities 3,668
4
 3,668 

Number of people reached with CBHFA activities  330 330 

Disaster preparedness and risk reduction 

In the island of Tanna, the Vanuatu Red Cross with the support of French Red Cross is initiating a Disaster Risk 
Reduction (DRR) and shelter project. So far there has been the creation and registration of 16 Community 
disaster committees (CDCs) (Community Disaster Committees) within North Tanna. These 16 communities 
have benefitted from Vulnerability Capacity Assessment (VCA) training. The TC Pam operation team and 
climate change advisor from the Red Cross Climate Centre have also supported the Vanuatu Red Cross Society 
to update its contingency plan for El Niño. Replenishment of disaster preparedness stocks will soon be 
completed with the arrival of an additional set of 300 households sets of kits (Hygiene kits, Kitchen sets, 
tarpaulins and Shelter tools kits) purchased to the regional logistics unit (RLU) in Kuala Lumpur, in order to 
prepare for the 2016-2017 cyclone season.  

Livelihoods 

The Government of Vanuatu estimates that the livelihoods of 40,800 households across Vanuatu have been 
affected and that VT 1.6 billion (approximately CHF 139.8 million) of personal income has been lost. 

Cyclone Pam affected people’s livelihoods in a variety of ways. For some, the gale-force winds and deluges of 
rain led to the loss of crops and livestock. For others, physical assets such as tools and equipment used to 
make a living were damaged or destroyed.  

The ability to bring in an income is fundamental to 
communities being able to take charge of their 
lives and of their own recovery. In recognition of 
this, recovery operations in Vanuatu include a 
project that teaches livelihood skills to young 
women. Targeting young women aged 15 to 19, 
the project provides participants with intensive 
training to help restore and diversify their 
opportunities for income generation.  

A total of 86 young women from rural and semi-
rural areas of Efate Island in Vanuatu have been 
trained. The estimated number of Indirect 
Beneficiaries is 489 (Families’ beneficiaries who 
directly benefit from the income generated by the 
participants or people whom the participants 
shared their knowledge/skill with).  Ninety (90) 

                                                 
3 This does not include number of people reached through PHAST methodology. 
4 PHAST  Steps 1 to 6 completed so far 

In Vanuatu, young women from Takara village in Efate Island learn how 
to paint popular designs on fabric to sell at local handicraft markets. 
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per cent of participants have registered as VRCS volunteers and 22 per cent of participants who sign up as 
VRCS volunteers participate in VRCS activities. It is reported that 56 per cent have generated an income for 
their families using skills learned from the training. From 2015 to July 2016, the Livelihoods project worked 
with a total of 16 communities. 

At the end of August 2016, a peer review of this project took place with support from the IFRC AP regional 
office and Australian Red Cross country manager for Vanuatu based in Melbourne. This peer review resulted in 
a set of recommendations for an improved second phase aimed at improving the social and economic 
empowerment of the ladies targeted. Key recommendations included:  

1. To target mostly young women from urban areas, as the previous phase targeted young women living 
in rural areas. 

2. Work with a smaller sample of target beneficiaries in order to ensure a better impact on their lives. 
3. Integrate a stronger market analysis to define more accurately professional orientations. 
4. Outsource professional trainings based on a wider research of potential partners. 
5. Ensure follow up with beneficiaries that have completed the training to facilitate their entry into the 

workforce. 
6. Improve second phase of project through integration of value for money indicators. 

Australian Red Cross and IFRC will partner for the second phase of implementation of this livelihoods project.  

 

The infographic below provides a quick overview of the progress of recovery activities in Vanuatu: 
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Strengthening of the National Society 

The Branch Organizational Capacity Assessment (BOCA) was conducted in all five VRCS provincial Branches 
(Tafea, Malampa, Torba, Sanma, Penama provinces) by IFRC CCST Organizational Development (OD) delegate 
jointly with the VRCS President and the VRCS OD focal point. 

The purpose of this five-week workshop (June-July 2016) was to enhance the capacity of the VRCS Branches in 
understanding their roles and responsibilities within the National Society, to refresh knowledge and 
understanding on RCRC Movement and on VRCS HQ mandate and role in line with responsibilities of Branches. 

The BOCA process has contributed to develop community action plans to conduct meaningful Branch-led 
community based initiatives on a more regular basis.  It has also enhanced the capacity of the Branches in the 
area of Disaster preparedness, response and risk reduction in addition to developing local partnerships with 
local level government authorities and corporate sector by deepening auxiliary role.   

Results-based management (RBM, Planning in emergencies 
training and simulation exercises 

From 18-22 July, VRCS and IFRC jointly organized a Results-
based management (RBM) and planning in emergencies 
training.  The purpose of the training was to contribute to VRCS 
ability to apply RBM in its response to the needs of the more 
vulnerable with greater efficiency and to contribute to the 
human development through its projects and programmes.  In 
addition, the training aimed to familiarize participants with 
planning in emergencies, as well as the Disaster relief 
emergency fund (DREF) as a disaster response mechanism. 

The RBM module of the training was co-facilitated by the TC Pam PMER Delegate (IFRC) as well as the VRCS 
reporting coordinator and focused on programme planning and monitoring methodologies.  The module on 
planning in emergencies was co-facilitated by the IFRC CCST Suva Disaster Management team and PMER 
delegate focused on the use of DREF as well as Emergency plan of action (EPoA) template.  A total of 16 
participants from VRCS attended the training, including branch officers from Sanma and Tafea branches.   

Improving VRCS infrastructure and storage capacity 

After 3 months of construction, the new VRCS warehouse in Port Vila has been completed.   Work has also 
started for a second warehouse for the VRCS Sanma branch in Luganville, Santo Island.  

IFRC is building this second warehouse as well as an additional building that will be used as the branch office to 
allow for working space for the VRCS Branch staff who is currently working in a public building.  Rehabilitation 
of the main VRCS headquarter building in Port Vila is expected to start in September. 

A results-based management and planning in 
emergencies training took place from 18-22 July.  A 
total of 16 VRCS members successfully completed the 
training. Photo: IFRC 

A new VRCS warehouse has been completed in mid-August 
2016 and has been immediately put to use to store NFIs 
and construction materials for the WASH  programme.  A 
second warehouse is under construction for the VRCS 
branch office in Luganville, Santo Island.  Photo: Francisco 
Fong/IFRC. 

The VRCS Tafea branch office was completed in July 2016.  
IFRC and VRCS are currently building an annex to the 
building and will be used as additional office space for the 
VRCS and French Red Cross team in West Tanna. The new 
annex is expected to be completed by November 2016. 
Photo: Robbie Dodds/ Australian Red Cross 
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Tanna Red Cross branch construction is now over while IFRC has decided to also build a small annex building 
on the same ground for the branch to host properly PNS teams (Australian Red Cross and French Red Cross) 
working in Tanna.   

Kiribati 

The recovery effort in Kiribati has been largely concentrated in Tamana and has focused mainly on shelter 
assistance to households whose houses were damaged or destroyed, as well as water, sanitation and hygiene 
promotion.   

A total of 15 Kiribati Red Cross Society (KRCS) members have been trained in epidemic control for volunteers 
(ECV) and to date, a total of 1,030 people have been reached across affected communities in Arorae, Tamana, 
Onotoa, Nonouti and Tarawa with hygiene promotion activities. In collaboration with the Ministry of Health, 
the ECV toolkit has been adapted to the pacific context and translated into Kiribati language. Final approval of 
the translation is pending from the Ministry of Health, and once received will be reprinted in Kiribati language.  

First aid training was also conducted in Tamana Island in April 2016. The training was done to Tamana branch 
volunteers, teachers, youth, community members and staff from the island council participated.  A total of 63 
community volunteers participated in this training. 

Most of the shelter and recovery materials have been procured and have arrived in Kiribati.  Additional 
materials were procured from Fiji. Due to challenges in the implementation of the shelter project in Tamana, a 
transition strategy is being agreed with KRCS.  The use of the remaining materials are to be agreed with the 
community, and additional procurement of chain saw, rope and circular saw (as recommended by IFRC shelter 
delegate) to be handed over to the community for them to use with the remaining timber posts.  A second visit 
to the community is required by KRCS with support from IFRC to conduct a VCA process, and potentially safe 
shelter awareness training with the community and handover the equipment.   

Disaster preparedness (DP) stocks have been replenished to strengthen the KRCS capacity to respond to future 
emergencies. According to KRCS estimates, 149 households would be covered by pre-positioned stocks in case 
of a new disaster.  A generator has also been purchased to ensure that operations in the head office can 
continue despite the frequent power outages. 

Recovery indicators for Kiribati 

WASH and Health Total reached Total planned 

Number of volunteers trained in epidemic control (ECV) 15 15 

Number of people reached with hygiene promotion activities 1,030 1,030 

Number of people trained to provide first aid 63 63 

Disaster preparedness and risk reduction   

Number of households to be covered with pre-positioned non-food items in case 
of future emergency 

149 150 

 

Solomon Islands 

Recovery activities took place mostly in Temotu Province, where hygiene promotion has been the main focus. 
Hygiene Promotion Refresher courses were carried for 39 volunteers. Following this training, in the Reef outer 
islands and in Malaita province, a total of 1,811 people have been reached with hygiene promotion activities.   

Replenishment of disaster preparedness (DP) stocks for pre-positioning has also been completed and an 
estimated 200 households are expected to be covered by these NFIs.   

In addition, the Solomon Islands Red Cross Society (SIRCS) has been focusing on the rehabilitation of three 
branch buildings including the Lata, Auki and Gizo branches. Work is expected to be completed in the third 
quarter of 2016. 
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Recovery indicators for Solomon Islands 

Water and Sanitation Total reached Total planned 

Number of volunteers trained in epidemic control (ECV) 39 39 

Number of people reached with hygiene promotion activities 1,811 1,811 

Disaster preparedness and risk reduction   

Number of households to be covered with pre-positioned non-food items in case of 
future emergency 

386 386 

National society strengthening   

Number of SIRCS regional branches rebuilt or rehabilitated 3 3 

Tuvalu 

A total of three (3) rainwater harvesting systems have been rehabilitated, benefiting an estimated 108 
households or 540 direct beneficiaries in the same target islands.  A vegetable garden is being piloted in 
Funafuti atolls to produce additional vegetables for the community and promote healthy eating.   

In collaboration with the Ministry of Health, the ECV toolkit adapted and translated into the local language.  
Final approval of the translation is pending from the Ministry of Health, and once received will be reprinted in 
Tuvalu language. 

Disaster preparedness and risk reduction activities have included training a total of 30 community members in 
the Vulnerability and Capacity Assessment (VCA) methodology in Vaitupu and Funafuti.  In addition to the VCA 
training, procurement and delivery of personal protection equipment (PPE) kits have been completed to equip 
a total of 70 Tuvalu Red Cross Society (TRCS) members.  Each PPE kit consists of a high-visibility vest, rain 
poncho, backpack, waterproof clipboard, and lifejacket and safety gloves.   

Recovery indicators for Tuvalu 

Water and sanitation Total reached Total planned 

Number of households with increased access to safe water through the construction 
or rehabilitation of water sources following initial assessments 

108 108 

Number of operational rain water harvesting systems newly built or 
rehabilitated  

Newly built 0 0 

Rehabilitated 3 3 

Number of people reached with hygiene promotion activities 1,010 1,010 

Disaster preparedness and risk reduction   

Number of households covered with pre-positioned non-food items in case of future 
emergency 

313 313 

Papua New Guinea 

Water and sanitation recovery activities commenced with hygiene promotion training for Papua New Guinea 
Red Cross Society (PNGRCS) volunteers in July following joint multisector assessments by the Local Level 
Government officials, PNGRCS branch volunteers, Agricultural officers and the NGOs in the area. This resulted 
in training of volunteers have since conducted hygiene promotion activities in twelve target communities, 
reaching a total of 411 beneficiaries. Gender-based violence (GBV) assessments have been undertaken in the 
same twelve communities. 

In addition to activities conducted in West New Britain, the Red Cross National Emergency Operation Centre 
(NEOC) in collaboration with the PNG Government National Disaster Centre has since July 2015, been 
monitoring an El Nino drought event that is currently affecting the country. The drought was forecasted to 
continue until the first quarter of 2016.  Hence it was crucial that TC Pam recovery activities took into 
consideration the prolonged dry conditions and the expected flooding to affect the same at the end of the 
droughts. 

The National Disaster Centre (NDC) summary updates revealed that almost all of the Highlands Provinces were 
on Category 3 and 4 of the Government’s Drought response category. This indicates that conditions are 
difficult with reduced food availability and security, with some famine food being eaten, and water available 
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only at distance. A WASH delegate from the IFRC CCST was deployed to support PNGRCS in its response. To 
support integrated response planning in WASH and hygiene promotion between TC Pam recovery and Drought 
response, a field delegate worked with the PNGRC disaster management team for two weeks.  A new head of 
country office is being recruited and the position is being overseen by the director of the Asia Pacific 
REGIONAL OFFICE.  

Recovery indicators for Papua New Guinea 

Water and sanitation Total reached Total planned 

Number of people reached with hygiene promotion activities 411 411 

Disaster preparedness   

Number of households covered with pre-positioned non-food items in case of 
future emergency 

331 331 

 

Community Engagement 

The Red Cross has shown commitment to engaging with affected communities in the affected countries.  
These engagements have included monitoring visits where community assessments, KAP surveys, focus group 
discussions and beneficiary satisfaction surveys have been utilized to collect feedback from the communities.   

In Vanuatu, the results of feedback mechanisms done by sampling with beneficiary satisfaction surveys have 
shown that 85 per cent of surveyed households have completed substantial repairs to their shelters, thanks in 
part to shelter toolkits, fixing kits and other materials distributed by the Red Cross Red Crescent. This is 
important feedback as the safe shelter awareness strategy was designed specifically to ensure that 
communities could take control of their own recovery by rebuilding their homes as quickly and as safely as 
possible.  

The process has been challenging as it required lot of coordination, but the strong involvement of the 
communities from the beginning of the process has enabled VRCS to sample 300 households out of the 900 
that received the safer shelter awareness sessions in West Tanna, enabling a high level of confidence in the 
survey findings.  

Overall, the information collected from the affected communities strongly suggests that the shelter response 
has been relevant in its design while at the same time meeting the immediate emergency shelter needs of the 
affected population

5
.  In addition, comprehensive baseline assessments have been completed in the islands of 

Tanna, Paama, Emae, Mataso, Makira, Moso and Lelepa.  To date, a total of 5,009 people were sampled and 
the data collected has been a key factor to improve programme design and inform management decisions.  
Implementation in these areas is ongoing and a second monitoring visit is expected to take place at the end of 
2016. 

Beneficiary satisfaction surveys have also been completed in Vanuatu, and Kiribati, with National Society 
volunteers visiting affected communities to ask people how useful they had found the relief items distributed 
and to question how things could have been improved.  This valuable feedback is playing an important role in 
improving service delivery for recovery activities and for future emergencies. 

The infographics below provide a summary of the programmatic progress on the more common activities 
across the five countries covered in this appeal: 

                                                 
5 www.reach-initiative.org/vanuatu-evaluating-shelter-response-in-the-aftermath-of-cyclone-pam  

http://www.reach-initiative.org/vanuatu-evaluating-shelter-response-in-the-aftermath-of-cyclone-pam
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Logistics and supply chain 

The logistics delegate based in Vanuatu and supported with the local VRCS team has been providing logistics 
support to the wider TC Pam operation. The high demand for recovery materials with limited suppliers in the 
affected countries has been a constant challenge as well as shipments to remote islands due to unreliable 
shipping schedules, bad weather or lack of available delivery boats/vessels.  

The transportation costs between the islands is also very high and lead times very long.  This has caused 
delays in deliveries and has had a direct impact on the progress of implementation of activities, in particular 
for Kiribati.  

As of  this reporting period, the distribution of different tool kits and shelter construction materials has been 
completed in communities.  Distributions of construction materials for the rehabilitation of water sources 
and rainwater collection systems have also been completed. Also, delivery of construction materials for the 
school rehabilitation program has been completed. With  support from the regional logistics unit (RLU) in 
Kuala Lumpur, the sourcing, procurement and delivery of NFI’s for replenishing and pre-positioning stocks in 
Solomon Islands, Kiribati, Papua New Guinea, Tuvalu and Vanuatu is close to completion. 
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As part of the long capacity building efforts of Vanuatu Red Cross the damaged Tanna branch and the HQ 
buildings are under rehabilitation and construction of one warehouse has been completed. For one 
warehouse construction the tendering is currently ongoing. 

Constraints or Challenges 

 High demand of recovery materials with limited suppliers has been a challenge.  Shipments to remote 
islands have also been difficult due to unreliable shipping schedules, their very high cost, bad weather 
conditions or lack of available boat transport due to maintenance issues with national boat services. This 
has caused delays in boat deliveries and directly impacts the implementation of activities, in particular for 
Kiribati.  

 In Vanuatu, many suppliers do not deliver agreed items on tenders and purchase orders, which need to 
be addressed often. Due to the limited number of suppliers, this is a constant challenge as suppliers are 
well aware of the need for their services. 

 
Financial overview of the TC PAM Operation (as of 31 August  2016): 

 

 

 

 

 

 

 

 

 

 

 

Activity

Revised Budget 

amount in CHF 

(incl PSSR)

% Total
Expenses in CHF 

(incl PSSR)

% Expenses 

VS budget

Assessment 567,645                  10% 567,984                100%

Shelter Emergency 455,204                  8% 453,902                100%

Shelter recovery 942,805                  16% 585,089                62%

Health and care 181,767                  3% 166,473                92%

WASH 868,994                  15% 463,779                53%

Livelihood and life skills 149,633                  3% 71,215                  48%

Institutional preparedness 402,038                  7% 149,110                37%

Disaster risk reduction 239,890                  4% 96,650                  40%

NS operation cost 499,650                  8% 384,053                77%

IFRC / FRC operation costs 314,244                  5% 256,679                82%

 IFRC /FRC coordination delegates 

cost 1,273,534               22% 992,920                78%

Total Vanuatu 5,895,404               100% 4,187,854              71%

Vanuatu 5,895,404               73% 4,187,854              71%

Kiribati 240,561                  3% 223,064                93%

PNG 346,118                  4% 185,958                54%

Tuvalu 231,228                  3% 162,422                70%

Solomon 144,925                  2% 139,990                97%

CCST 918,835                  11% 834,194                91%

Shelter Cluster 247,506                  3% 204,758                83%

Total TC PAM 8,024,577               100% 5,938,240              74%
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Reference 
documents 
 
Click here for the 
International 
Appeal and EPoA 
 
 
here for the 
revised 
International 
Appeal budget 
 
 
here to return to 
title page 

Contact Information 
For further information specifically related to this operation please contact: 

In the National Societies 
 
Kiribati Red Cross Society (phone +686 22501):   
Depweh Kanono, secretary general, email: depwehkanono@gmail.com      
Ueraoi Taniera, DM officer, email: u.taniera@gmail,com 
 
Papua New Guinea Red Cross Society (phone +675 325 7016): 
Allison Dage, interim secretary general, email: alisondage.pngrcs@gmail.com  
Michael Sembenombo, DM officer, email: msembenombo@gmail.com 
 
Solomon Islands Red Cross Society (phone +688 20706):   
Joanne Zoleveke, secretary general, email: secgen@redcross.org.sb   
Clement Manuri, deputy secretary general, email: depsecgen@redcross.org.sb  

 
Tuvalu Red Cross Society (phone +688 20706):   
Sopoanga Saufatu, Secretary General, email: lolipukupuku@gmail.com   
Tusialofa Finikaso, DM officer, email: t_finikaso@yahoo.com  
 
Vanuatu Red Cross Society (phone +678 272 58):  
Jacqueline De Gaillande, chief executive officer, email: ceo@redcrossvanuatu.com     
Augustine Garae, DM officer, email: disaster-redcross@vanuatu.com.vu    
 

IFRC country office, Vanuatu (phone +678 710 9454):  
Benoit Porte, operations manager; email: benoit.porte@ifrc.org  
Francisco Fong, PMER delegate; email: franco.fong@ifrc.org  
  
IFRC country cluster support team, Suva (phone +679 3311 855):  
Kathryn Clarkson, head of CCST;  
email: kathryn.clarkson@ifrc.org  

 
IFRC Asia Pacific regional office, Kuala Lumpur  (phone: +60 3 9207 5700):  
Martin Faller, deputy regional director; email: martin.faller@ifrc.org 
Sanna Salmela-Eckstein, operations coordinator; email: sanna.salmela@ifrc.org  
Patrick Fuller, communications manager; email: patrick.fuller@ifrc.org   
 
IFRC Geneva:  
Christine South, operations quality assurance senior officer;  
email: christine.south@ifrc.org   
 
For Resource Mobilization and Pledges: 
Rachna Narang, senior relationship officer; email: rachna.narang@ifrc.org   
 
For In-Kind donations and Mobilization table: 
Riku Assamaki, regional logistics coordinator; email : riku.assamaki@ifrc.org  
 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 Peter Ophoff, head of PMER; email: peter.ophoff@ifrc.org    

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 

 

http://ifrc.org/en/publications-and-reports/appeals/?ac=MDR55001&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
mailto:depwehkanono@gmail.com
mailto:alisondage.pngrcs@gmail.com
mailto:msembenombo@gmail.com
mailto:secgen@redcross.org.sb
mailto:depsecgen@redcross.org.sb
mailto:lolipukupuku@gmail.com
mailto:t_finikaso@yahoo.com
mailto:ceo@redcrossvanuatu.com
mailto:disaster-redcross@vanuatu.com.vu
mailto:benoit.porte@ifrc.org
mailto:franco.fong@ifrc.org
mailto:Kathryn.clarkson@ifrc.org
mailto:martin.faller@ifrc.org
mailto:sanna.salmela@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:christine.south@ifrc.org
mailto:rachna.narang@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
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REVISED EMERGENCY APPEAL 28/10/2016

MDR55001 TROPICAL CYCLONE PAM

Budget Group

Shelter - Relief 392,152 392,152

Construction - Facilities 264,280 264,280

Construction - Materials 258,065 258,065

Clothing & Textiles 101,265 101,265

Water, Sanitation & Hygiene 288,149 288,149

Medical & First Aid 16,400 16,400

Ustensils & Tools 186,705 186,705

Other Supplies & Services 35,763 35,763

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,542,779 0 1,542,779

Vehicles Purchase 61,500 61,500

Computer & Telecom Equipment 20,454 9,000 29,454

Office/Household  Furniture & Equipment 15,400 15,400

Total LAND, VEHICLES AND EQUIPMENT 97,354 9,000 106,354

Storage, Warehousing 59,600 59,600

Dsitribution & Monitoring 613,724 613,724

Transport & Vehicle Costs 167,809 18,300 186,109

Logistics Services 68,549 68,549

Total LOGISTICS, TRANSPORT AND STORAGE 909,682 18,300 927,982

International Staff 1,391,860 66,750 1,458,610

National Staff 135,323 5,500 140,823

National Society Staff 444,566 444,566

Volunteers 218,727 218,727

Total PERSONNEL 2,190,476 72,250 2,262,726

Consultants 116,944 84,950 201,894

Professional Fees 40,000 25,500 65,500

Total CONSULTANTS & PROFESSIONAL FEES 156,944 110,450 267,394

Workshops & Training 261,369 261,369

Total WORKSHOP & TRAINING 261,369 0 261,369

Travel 356,259 6,000 362,259

Information & Public Relations 31,055 31,055

Office Costs 256,602 2,550 259,152

Communications 72,168 3,250 75,418

Financial Charges 75,728 75,728

Other General Expenses 3,531 10,600 14,131

Shared Support Services 132,990 132,990

Total GENERAL EXPENDITURES 928,333 22,400 950,733

Partner National Societies 1,215,477 1,215,477

Total TRANSFER TO PARTNERS 1,215,477 0 1,215,477

Programme and Supplementary Services Recovery 474,657 15,106 489,763

Total INDIRECT COSTS 474,657 15,106 489,763

TOTAL BUDGET 7,777,071 247,506 8,024,577

Available Resources

Multilateral Contributions 7,788,201 247,506 8,035,707

TOTAL AVAILABLE RESOURCES 7,788,201 247,506 8,035,707

Multilateral Response
Inter-Agency Shelter 

Coord.
Appeal Budget CHF



NET EMERGENCY APPEAL NEEDS -11,130 0 -11,130


