
 

Emergency appeal n° MDRBD013 
GLIDE n° TC-2013-000060-BGD 
11 June 2014 

 
Period covered by this Final Report or 
Preliminary final report: 
18 May 2013 to 28 February 2014 
 
Appeal target (current): CHF 1,730,251  
 
Appeal coverage:  
The appeal was approximately 71% 
covered.  
 
Appeal history:  

 A revised emergency appeal was 
launched on 19 July 2013, seeking 
CHF 1,730,251 to assist 8,000 
families (40,000 people) for nine 
months. 

 An emergency appeal was launched 
on 24 May 2013 for CHF 2,789,432 to 
assist 9,000 families (approximately 
45,000 people) over a nine-month period. 

 On 18 May 2013, CHF 305,688 was initially allocated from the International Federation of Red Cross and 
Red Crescent Societies’ (IFRC)  Disaster Relief Emergency Fund (DREF) to support the Bangladesh Red 
Crescent Society (BDRCS) to immediately assist 20,000 people for three months. 

 
Summary:  
Cyclone Mahasen made landfall on 16 May 2013. BDRCS provided assistance to 4,000 families with 
tarpaulins, jerry cans and Bangladeshi Taka (BDT) 2,000 (CHF 22) as a single cash grant for food and other 
immediate needs.  On 18 May 2013, IFRC provided an initial DREF of CHF 305,688 to the National Society to 
assist 20,000 people for three months.  An emergency appeal was launched six days later for CHF 2,789,432 
to assist 9,000 families (approximately 45,000 people) over a nine-month period  
 
At the beginning of the recovery operation, an agreement was signed between IFRC and BDRCS for smooth 
recovery operation. The agreement was recommended in the fourth pre-disaster meeting to ensure quality 
operations were delivered at every level. 
 
The relief operation then moved to the early recovery phase where the needs of the disaster-affected people 
were assessed through an inter-cluster joint needs assessment. As a result, the emergency appeal was 
revised and issued on 19 July 2013.  The appeal amount was revised lower based on changing priorities on 
the ground.  Support was extended to 2,800 families from the districts of Patuakhali and Barguna during this 
early recovery period. The National Disaster Response Team (NDRT) and Regional Disaster Response Team 
(RDRT) led the beneficiary selection process, incorporating vulnerability criteria. At the same time, field offices 
were set up to facilitate the implementation of the programme on the ground.  
 
Recovery assistance in the areas of shelter, sanitation facility, livelihood and disaster risk reduction (DRR) was 
provided to the targeted 2,800 beneficiaries in Patuakhali and Barguna. A total of 1,400 families received 
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The improved shelter after recovery assistance in April 2014 
Photo: IFRC 

The improved shelter after recovery assistance in April 2014 
Photo: IFRC 

http://www.ifrc.org/docs/Appeals/13/MDRBD013REA.pdf
http://www.ifrc.org/docs/Appeals/13/MDRBD013EA.pdf
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shelter support.  About 700 of them also received latrine ring-slab and superstructure materials. All the 
targeted 2,800 families received hygiene kits and communication on hygiene practice at the household and 
individual level. During the recovery period, shelter and sanitation provision were coordinated to assess the 
level of damage to shelters and latrines for the same beneficiaries. 

 
Both the conditional and unconditional cash grants were followed up with support to 1,400 beneficiary families 
to improve their livelihoods. Out of this group, 700 families were supported through cash-for-training and 
unconditional cash grants. The amount provided was BDT 6,000 (CHF 68) for this group of beneficiaries. The 
rest of the 700 families were supported through cash-for-work (CFW) programmes and provided with BDT 
4000 (CHF 45) per person. A total of 11 schemes utilised CFW programmes to improve communication and 
transportation in cyclone-affected communities. In addition, tree planting, as part of DRR activities, benefitted 
1,400 people in Barguna. Awareness raising activities were conducted in both districts.  

 
During the recovery operation, BDRCS developed a draft standard operating procedure (SOP) for the cash 
transfer programme. At the end of the operation, the draft SOP was finalised through a consultative process. 
Different tools like the Participatory Approach for Safe Shelter Awareness (PASSA) and Participatory Hygiene 
and Sanitation Transformation (PHAST) were facilitated by BDRCS volunteers with support from IFRC. The 
capacity building process included training for the communities as well as dissemination of information, 
education and communication (IEC) materials. A cash-for-work training manual, using the manual for quality 
implementation process as its starting point, was published to strengthen BDRCS’ volunteer capacity for 
community level facilitation.  
 
The operation’s learning has been analysed and disseminated through a two-day Learning and Sharing 
workshop with the participation of IFRC, NS and Partner National Societies (PNS). Sector-wide learning and 
recommendations have been presented to facilitate the learning process. This workshop provided an 
opportunity to review the operation’s implementation strategy, capture feedback, identify potential risks and 
mitigating measures, and share observations to be considered in future operations. Some of the lessons 
learned from this operation include:  
 

 Providing assistance through an integrated recovery approach led to improvements in the life of the 
disaster-affected people. 

 Community involvement from selection of beneficiaries to programme implementation resulted in an 
effective recovery programme. 

 The application and practice of PASSA and PHAST tools have strengthened the communities’ 
capacities to set up safe shelters and sanitation.  

 Recovery assistance needs to emphasise on Shelter and Livelihoods to facilitate the communities’ 
ability to withstand any disaster. 

 BDRCS has been strengthened with the capacity to conduct quality monitoring throughout operation 
with RDRT support.  

 The transparency of the operation has been ensured using the beneficiary communication 
mechanism. 

 Regular communication and coordination from the field to headquarters level of the National Society 
have maintained the momentum of achieving progress during operation. 

 Close coordination with the national government and other in-country partner agencies resulted in 
avoiding duplication of activities in the targeted area. 
 

The situation 
On 16 May 2013, Tropical Cyclone Mahasen affected the lives of 1.5 million people in ten coastal districts.  
BDRCS evacuated 1.1 million people to cyclone shelters with the help of volunteers and staff of an existing 
cyclone preparedness programme (CPP). 
 
The Phase 3 Joint Needs Assessment revealed that the disaster situation improved over the first two weeks 
after the Tropical Cyclone hit. But as the monsoon season continued, heavy rainfall continued in the south-
western districts of the country and added more burdens to the lives and livelihoods of the already affected 
people. The disruption of the road network and communications affected the population. 
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The joint needs assessment reported that 31 per cent of the affected households had reconstructed house 
structures and 20 per cent had access to sanitation facilities. During this period, latrine facilities were 
temporarily repaired, which required external assistance for settlement. IFRC revised the emergency appeal 
0n 17 July 2013 based on the ground need and the recommendation of joint needs assessment. 
 
Thousands of the disasaster-affected population were in need of shelter, water and sanitation and livelihood 
support. House structures were repaired using available materials to make do as temporary shelters. At the 
same time, the disaster-affected people were struggling to recover their livelihoods and overcome the 
disruption of their regular income. External support was also required for the sanitation facilities in the recovery 
period. 
 
At present, a hundred per cent of the targeted beneficiaries have repaired their house structures using the 
conditional cash grant programme.  They have improved their knowledge from the training provided by the 
BDRCS volunteers. In addition, an increased amount of income is experienced by the targeted livelihood 
beneficiaries. The impact of livelihood has also been analysed in the increased daily food intake rate. 
Women’s participation in income generation activities has been promoted. The community-led infrastructural 
development process has been facilitated following the cash-for-work programme. It aims to improve the 
preparedness of communities to minimise future loss from similar storms.  
 

 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
 
Overview 
 
 
BDRCS disseminated the early warning messages to ten districts as soon Tropical Cyclone Mahsen hit in 
Bangladesh. The efforts of volunteers and staff of CPP assisted the government to evacuate 1.1 million people 
and minimise losses. After landfall of the tropical cyclone, BDRCS conducted light search and rescue 
operations, provided first aid, and distributed dry food and safe water to the affected population. On 18 May 
2013, BDRCS dispatched relief items for 4,000 families in the districts of Patuakhali, Barguna and Bhola. 

 
IFRC played the coordination role for Red Cross Red Crescent Movement action from relief to recovery 
period.  The major actions of the Movement were coordinated in the joint need assessment, district level 
planning meetings, deployment of NDRT, and implementation. British Red Cross project staff also supported 
BDRCS/IFRC in beneficiary selection in Barguna and Patuakhali districts. 
 
During the implementation period, IFRC was involved in, but not limited to, selecting beneficiaries, conducting 
a baseline survey, standardising latrine design, and managing cash grant distribution and procurement of 
saplings. 
 
This operation supported 2,800 families in the early recovery phase instead of the originally planned 4,000.  
The available funds for this programme are about 70 per cent of the total programme cost for the targeted 
4,000 families. The number of beneficiaries for each sector in the early recovery phase was recalculated as 70 
per cent of the initial target mentioned in the Appeal. 

 
The volunteer group, involved in the relief and recovery phase, contributed to community facilitation. 
Community participation was ensured in the entire operations along with the feedback mechanism at field 
level. The community mobilisation process was led by their involvement in safe sanitation and shelter through 
PHAST and PASSA. 

 
Technical person from IFRC coordinated the assistance for the different component. Added to this, two IFRC 
monitoring officers at field level ensured the quality facilitation including coordination with the other 
humanitarian actors. A reporting channel has been followed from the field to headquarters using the report 
template for every sector. 

 
A Steering committee at headquarters level strengthened the quality operation process. The committee 
consists of the head of delegation of IFRC, BDRCS secretary general, and disaster response department.  
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At the very beginning, BDRCS organised an early-
recovery planning meeting with Patuakhali and 
Barguna district level unit representatives in October 
2013 and outlined the key issues in the operation plan. 
The plan outlined detail on coordination, beneficiary 
selection as well as implementation role of the district 
level unit office.  
 
The existing response tools of Red Cross Red 
Crescent (RDRT, NDRT) were effectively utilised in 
this operation. NDRT and RDRT were deployed to 
assist BDRCS from shifting from the relief phase to the 
initial phase of recovery actions. The major 
achievement of NDRT and RDRT were: 

 Led the facilitation in the orientation of  
Patuakhali and Barguna district unit office for 
NDRT and Red Crescent Youth (RCY) 
volunteers. 

 Developed and followed the action plan for reporting on beneficiary selection and registration 
processes. 

 Provided instructions to the volunteers in regular operation. 
 Assisted the regular monitoring of BDRCS and shared the progress with the IFRC and BDRCS 

 
Beneficiary Communication and Accountability: 

 
Selection criteria (i.e. women-headed household, presence of children, elderly, people with disability, and 
lactating mother, etc.) has been applied to beneficiary selection in the communities.  IFRC shared a list of 
selected areas with other agencies to ensure no duplication in selected sites. The beneficiary list has been 
displayed in common locations to ensure a targeted beneficiary selection process. A complaint/ suggestion 
box at field level captured suggestions for the final beneficiary selection process. Complaints have been 
discussed with beneficiaries and reviewed against the targeted beneficiary list after verification. Community-
level committees were formed to support BDRCS during programme implementation. The beneficiary 
satisfaction survey captured the recommendations for improving the future cash distribution modality. 

 
Real Time Evaluation: 
 
In November 2013, a   Real Time Evaluation (RTE) was conducted with the aim of reviewing the relief phase 
and early recovery strategy. The recommendations have been followed in the recovery operation. 
 
Cash disbursement mechanism: 
 
In the early recovery phase, cash grants were distributed to targeted beneficiaries through bank cheques. A 
separate bank account operated in the nearest location from the beneficiary community for this operation and 
ensured a smooth cash transfer process. A group of volunteers assisted BDRCS and IFRC in every step of the 
cash distribution process. The targeted beneficiaries were informed well ahead about the time and place for 
the cash transfer resulting in timely support. The views and recommendations of the beneficiaries about the 
cash distribution mechanism were also recorded through a beneficiary satisfaction survey.  
 
 

  

RDRT in Beneficiary Selection process, Photo: IFRC 
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Relief distributions (food and basic non-food items)  

Outcome: The immediate basic food and essential household needs of 4,000 affected families in the 
districts of Patuakhali, Bhola and Barguna are met within one month 

Outputs (expected results) Activities planned 

Each of the targeted families 
received single cash grant of 
BDT 2,000 (CHF 25) for food 
and household needs 

 Conduct door-to-door assessments by the Red Crescent Youth 
volunteers, basing on the government’s preliminary list of 
affected families 

 Register and verify beneficiaries 

 Distribute single cash grant for food and immediate needs 
through BDRCS staff and Red Crescent Youth volunteers 

 Regularly monitor and report through BDRCS staff and IFRC 
field monitors 

 
 

 All the selected Tropical Cyclone affected families received the emergency cash grant from BDRCS district 
units. The cash was dispatched from headquarters to the district unit via a government bank and then was 
distributed to the beneficiaries as hard cash.  

 During the emergency period, a cash grant has been used to procure what a family needed within one 
week. 

 A functioning market and availability of commodities added advantages to use the cash support 
programme. 

 The cash grant in emergency period provided flexibility to the beneficiaries in purchasing food as well as 
non-food items (NFI). 

 Emergency needs have been assessed properly resulting in the proper selection of emergency support. 
 A successful beneficiary communication mechanism has been implemented. 
 Coordination with the volunteers, staff and other movement partners has been reflected in the effective 

relief distribution. 
 
 
 

Water, sanitation, and hygiene promotion 

Outcome1: Water-related diseases are reduced and hygiene situation is improved for 4,000 affected 
families within one month in the districts of Patuakhali, Bhola and Barguna 

Outputs  Activities planned 

The target families have 
improved access to safe 
drinking water through proper 
water storage (two jerry cans 
per family) and have better 
hygiene situation through 
hygiene kit (one per family) 
and education. 

 Mobilise water Jerry cans from BDRCS and IFRC’s joint stock 

 Mobilise family hygiene kit from Kuala Lumpur stock  

 Distribute Jerry cans and hygiene kit via the Red Crescent Youth 
volunteers to the families targeted for cash grant 

 Conduct hygiene campaign during distribution of hygiene kits 

 Regularly monitor and report through BDRCS staff and IFRC 
field monitors.  

 Replenish water Jerry cans through the zone logistics unit 
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Outcome2: Provision of hygienic latrine for 1,000 families along with hygiene promotion campaign is 
ensured within nine months in the districts of Patuakhali and Barguna 

Outputs   Activities planned 

The targeted families have 
improved sanitation facilities 
with sanitary latrine and 
improved hygiene practices 
through application of 
PHAST 

 Register and verify beneficiaries in line with shelter component 
procedures 

 Disseminate the list of beneficiaries in the communities 

 Mobilise resources for construction/installation of sanitary latrine 

 Regularly monitor and report through BDRCS and IFRC field 
monitors 

 Orient volunteers on PHAST 

 Conduct hygiene promotion campaigns in the targeted 
communities 

 
 

Outcome 1: 
The distribution of relief items was accomplished after two days of beneficiary selection in the three districts. In 
October 2013, BDRCS conducted a survey on post-relief beneficiary satisfaction with support from RDRT 
members. 

 
 In the relief phases, a total of 8,000 jerry cans were distributed to the same beneficiaries of conditional 

cash grants for food and non-food item.  
 Water jerry cans ensured availability of water facilities during the emergency period which reduced the risk 

of water-borne diseases.   
 BDRCS and IFRC’s joint stock of water jerry cans has been replenished with supplies from the Asia Pacific 

Zone Logistics Unit (ZLU) in Kuala Lumpur.  
 A total of 4,000 hygiene kits were mobilised from ZLU. The hygiene kits were distributed to the targeted 

2,800 beneficiaries of the early recovery phase. The rest of the hygiene kits were kept as part of the 
BDRCS-IFRC joint disaster preparedness stock. Beneficiaries were briefed before the distribution about 
the content of the kits and how to use the kits properly.  

 
 
Outcome 2: 
Assessing the need in the recovery phase, 700 families were assisted with sanitation facilities including 
superstructure and materials. The construction materials were mobilised through a tendering process by IFRC. 
The ring and slab were constructed at the field level and distributed to the beneficiaries within the planned 
timeline at the same time; trained volunteers facilitated the community group on sanitation and hygiene 
awareness through seven sessions. The entire water and sanitation support was led by IFRC technical 
support in Dhaka with BDRCS’s technical person based at field level. Two national water and sanitation 
disaster response team (NWDRT) members provided full-time technical support to the beneficiaries from 
superstructure distribution to household level latrine construction.  
 
 Messages about hygiene and using hygiene kit promoted hygiene practice at household level as well as for 

individual especially children. It resulted in avoiding contamination and subsequent illness in children that 
could lead to under-nutrition. 

 It has been reported during the end line survey that 93% of beneficiaries installed new latrines using the 
Red Cross Red Crescent support materials. 

 In addition, around 80% of the beneficiaries responded to the message of individual hygiene practice after 
PHAST training.  

 Households with improved latrine facilities experienced less water-borne diseases compared to those with 
unimproved latrines. 
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Emergency shelter 

Outcome 1: The emergency shelter needs for 4,000 affected families are provided within one month in 
The districts of Patuakhali, Bhola and Barguna. 

Outputs  Activities planned 

The targeted families 
received emergency shelter 
materials (two tarpaulins per 
family  ) to meet their 
Immediate shelter needs. 

 Mobilise tarpaulins from BDRCS and IFRC’s joint stock 

 Distribute tarpaulins by the Red Crescent Youth volunteers 

 Regularly monitor and report through BDRCS staff and IFRC 
field monitors 

 Procure and replenish tarpaulins dispatched from BDRCS and 
IFRC with supplies from zone logistics unit 

 Monitor and provide technical advice 

 
 
Shelter was assessed as the top most priority in the emergency situation. Thus tarpaulin was provided to the 
targeted beneficiaries in the affected areas. This support was aimed at reducing the displacement of people 
who had homes which had been destroyed or damaged by the tropical cyclone. 

 
 During the relief period, shelter material such as tarpaulin provided emergency shelter facilities to the 

assisted 4,000 families. Each of the targeted families received two tarpaulins.  
 The assistance provided the shelter in emergency and reduced the number of displacements. 

 
 

The effective communication between BDRCS and IFRC was reflected in the timely delivery of shelter 
assistance. One of the key factors that helped BDRCS to reach the affected people quickly with shelter 
support was the prepositioning of tarpaulins before the tropical cyclone from the BDRCS-IFRC joint disaster 
preparedness stock. Deployment of NDRT and IFRC staff helped in the coordinated beneficiary selection and 
timely distribution of the shelter supplies. All the tarpaulins dispatched from the disaster preparedness stock 
were replenished by ZLU.  
 
 
 

Transitional Shelter 

Outcome: 2,000 affected families in the districts of Patuakhali and Barguna have safer shelter solutions 
through the provision of locally appropriate shelter within nine months 

Outputs Activities 

The target families whose 
houses were partially 
damaged by the Tropical 
Cyclone Mahasen is rebuilt 
(BDT 20,000 each family in 
two installments). 

 Select beneficiaries and finalise categories for partially-damaged 
shelters  

 Provide cash grant for shelter solution according to IFRC CTP 
standards   

 Orient BDRCS volunteers for supporting the shelter rebuilding work 

 Conduct PASSA to help beneficiaries to repair their houses in a safer 
way 

 Regularly monitor and report through BDRCS staff and IFRC field 
monitors 

 Monitor and provide technical advice  

 Prepare case studies and conduct evaluation study at the end of this 
operation 

 Set up beneficiary communication mechanism (complaint/suggestion 
box, dissemination of the beneficiary list in public places, etc.) 

 
The targeted 1,400 beneficiaries were supported by a cash grant of BDT 20,000 (CHF 220) for shelter repairs 
based on the damages sustained to their homes and cluster recommendation. Individual beneficiary 
information was recorded in the cash grant identification database (CGID) and followed up with grant 
distribution. Cash distribution through bank cheque has been followed as a mechanism in the recovery period. 
the majority of beneficiaries repaired their shelters using a combination of the cash grant and their own small 
contributions.  
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A total of 20 trained volunteers facilitated the community awareness activities on safe sheltering in line with 
PASSA. They displayed eight model shelters and used posters at the community level to spread wider 
community awareness on safe sheltering. The community level PASSA group facilitated safe shelter 
construction.  A community led process was followed in shelter construction and contributed to improving 
community resilience. 

 
The joint technical team of IFRC and BDRCS provided full time support for quality assurance. The progress of 
construction activities has been monitored regularly in a two phase process to ensure the effective utilisation 
of cash grants. A group of volunteers was involved in the monitoring process and ensured the timely 
accomplishment of this activity. 
 
 Around forty per cent of beneficiaries have strengthened their homes’ structure based on the endline 

survey 
 Around 88% of the beneficiaries contributed their own funds to prepare a safe shelter. 
 It has been analysed through endline survey that around 64% of beneficiaries applied their knowledge of 

PASSA. 
 Beneficiaries’ learning  from past experience with shelter support has emphasised the construction ofa 

solid foundation for their house structure. 
 

 

Livelihood Recovery (cash grant, cash for training and cash for work) 

Outcome 1: Livelihoods of 1,000 affected families in the districts of Patuakhali and Barguna have been 
restored within nine months’ time 

Outputs Activities 

Each of targeted families 
received BDT 3,000 (CHF 
37.50) as a livelihood grant 
(for commonly identified 
livelihood activities in the 
affected areas including 
poultry and livestock farming, 
homestead gardening, 
vegetable and rice cultivation, 
fishing, etc.) and BDT 3,000 
as cash for the training 
programme.  

 Select beneficiaries  

 Disseminate the list of beneficiaries in the communities 

 Distribute cash grant using IFRC and BDRCS’ standard procedures 
(beneficiary CGID-Cash Grant ID form, individual bank account of the 
beneficiary, bank transfer, etc.). 

 Contextualise the cash-for-training curriculum for beneficiaries 

 Conduct ToT for the volunteers on cash-for-training for beneficiaries 

 Organise training sessions based on ToT modules (4 modules on 
hygiene and sanitation, disaster risk reduction, health and nutrition 
and livelihood skills development) 

 Regularly monitor and report through BDRCS’ cash programme staff 
and volunteers including NDRT 

 Monitor and provide technical advice 

 Set up beneficiary communication mechanism (complaint/suggestion 
box, dissemination of the beneficiary list in public places, etc.).  

Outcome 2: Another 1,000 affected families in the districts of Patuakhali and Barguna have earning 
opportunities through cash-for-work in lean period. 

Outputs Activities 

Each targeted family received 
BDT 4,000 (CHF 50) for cash 
for    work (20 days work) 

 Select beneficiaries   

 Disseminate the list of beneficiaries in the communities 

 Select community’s infrastructure improvement work scheme in 
consultation with local government institutions. The cash-for-work 
programme will primarily target improvement and repairing of internal 
feeder and rural roads, protection of embankments as well as pond re-
excavation. 

 Prepare a cash-for-work implementation guideline for BDRCS 

 Disburse cash using IFRC and BDRCS’ standard procedure 

 Regularly monitor and report through BDRCS’ cash programme staff 
and volunteers including NDRT 

 Monitoring and provide technical advice 

 Set up beneficiary communication mechanism (complaint/suggestion 
box, dissemination of the beneficiary list in public places, etc.). 
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Outcome 1 
 
A targeted group of 700 beneficiaries 
received an additional cash grant of BDT 
6,000 (CHF 68) to supplement their regular 
income options of livestock rearing, poultry 
farming, homestead gardening, and fishing. 
 
At the beginning of the operation, two days’ 
training was provided to volunteers as 
training of trainers (TOT) for developing the 
knowledge on safe shelter, sanitation, and 
income generation following a training 
module. These volunteers provided four 
days training to the selected beneficiaries to 
improve their knowledge. Different types of 
livelihood options were identified through the 
community discussion which was 
documented through the Income Generating Activity (IGA) format. BDRCS then provided cash grants of BDT 
6,000 (CHF 68) to each family following the standard financial procedure mentioned above.  
 

 
 Household level monthly income has 

increased to around 59% for the 
beneficiaries using livelihood support. 
These families are now earning BDT 
3000 to 5000 (CHF 37.50 – 56) per 
month. While around 40% families are 
earning BDT 5000 to 8000 (CHF 56 – 
91) per month.  

 The number of livestock has 
increased at the household level 
adding income.  

 The participation of women in income 
generation activities has been 
promoted through the hometsead 
gardening, poultry and livestock rearing livelihood options. 

 The food intake rate of families has been increased as previously it was fully dependent on the irregular 
income amount in the post disaster period. 

 
Outcome 2:  
 
In the recovery period, the CFW programme supported 
livelihood options to the targeted 700 beneficiaries 
through BDT 4,000 (CHF 45) per family. The 
community level infrastructure has been improved 
through the involvement of community members in the 
CFW programme. A total of 11 schemes achieved 
earthen road repair in Barguna and Potuakhali districts. 
The communities were involved in the entire process 
from scheme selection to implementation. Following a 
guideline, systematic implementation added to the 
regular monitoring of volunteers at field level. 
 Around 43% of the beneficiaries reported that they 

utilised their money earned for livestock rearing. A 
small portion of beneficiaries used the cash for 
agriculture and small businesses. 

 One of the benefits of the CFW programme was improved communication (i.e., improved access to 
markets and schools) for the communities involved. 

Road repaired through cash for work. Photo: IFRC 
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 Following the CFW programme, the transportation cost of producers of vegetables, crops, and poultry has 
been reduced. 

 The increased income has reflected in the improved food intake rate of families (3 times/day). 
 

DRR and Environment 

Outcome: Tree plantation (native variety) initiative is taken by the targeted 4,000 families for environmental 
protection and disaster risk reduction in the districts of Patuakhali and Barguna 

Outputs Activities 

Each targeted family received 
locally available indigenous 
tree species. 

 Select the same 4,000 beneficiary families under the recovery phase 

 Select indigenous tree species in consultation with the government 
forest department and community people 

 Procure saplings following IFRC procurement policy 

 Distribute saplings among the selected beneficiaries 

 Raise awareness on the plantation of deep tooted indigenous trees 

  
The recovery support also supported the sapling distribution for promoting community initiatives in disaster risk 
reduction. The district level forest department, local level horticulture, and local nursery were contacted to 
ensure the right selection of saplings. A total of 1,400 beneficiaries were supported with ten types of 
indigenous species each. In the recovery period, disaster risk reduction messages were also disseminated 
through poster distribution to individuals. 

 
 A total of 3,000 posters were distributed to the community and put up in common places for community 

gatherings. The message of planting trees and ensuring safe shelters was disseminated through the 
posters.  

 Around 90% of the saplings survived to add benefit to the individual as well as wider community. 
   

 

National Society Preparedness for Response 

Outcome: The disaster preparedness and response capacity of BDRCS national headquarters and 
selected district units in affected areas strengthened within nine months 

Outputs  Activities 

BDRCS national 
headquarters and district 
units in operational areas 
have improved their disaster 
response capacities. 

 Develop concept note and ToR of training in disaster response tools, 
approach and procedures 

 Conduct training for staff and volunteers on response tools 

 Conduct one NDRT course for women 

 Provide personal gears to NDRT 

 Undertake minor repairs and renovation of some BDRCS units 

 Provide durable IT equipment to BDRCS’ response department  

 
The district level unit office of BDRCS has been strengthened through training during this operation. Volunteer 
groups were trained based on different sectors for quality assistance.  The NDRT team was involved in the 
beneficiary selection process to reach the truly vulnerable. The overall operation is supported by IFRC with the 
required IT equipment such as camera, printer and internet facility. 

 
 

 
Logistics 
 
In this operation, IFRC has provided quality logistics support for relief item procurement and timely delivery. 
Tarpaulins, supplied from the BDRCS/IFRC preposition stock in the relief period, had already been 
replenished by ZLU. A ‘mobilisation table’ was placed to coordinate support from donors.The coordination 
system has actively worked between the donors and ZLU regarding outstanding needs. In addition, the vehicle 
support enabled BDRCS volunteers to reach the targeted beneficiaries in remote areas with their cash grants. 
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Communications – Advocacy and Public information: 
 
Bangladesh Red Crescent Society’s disaster response department and IFRC Bangladesh delegation 
organised a two day learning workshop on ‘Tropical Cyclone Mahasen Operation and Learning Sharing from 
Cash Based Programming of RCRC Movement Partners in Bangladesh’. The event aimed to identify the key 
learnings of Tropical Cyclone Mahasen operation and analyse to develop future programmes. 
 
A team comprised of IFRC and BDRCS staff maintained the regular communication throughout the operation. 
As a part of this, a reporting system was followed to track the progress and quality during implementation. In 
addition, the field team captured the situation before and after assistance through case stories and photos.  
 
Best practices and case stories have already been published online. The local media has been mobilised to 
disseminate the community level success stories after Red Cross Red Crescent assistance. 
 
The detail implementation plan achieved the targeted outcome of maintaining regular communication between 
field and headquarter level.  Component-wide achievement has been recorded in the reporting format and 
shared with all the relevant actors in this operation. The plan and progress of the operation also been shared 
with the local government and other actors at field level. The visibility materials such as banners, posters, and 
Red Cross Red Crescent aprons have been used throughout the field implementation process. 
 
At the beginning of operation, the type of materials and assistance components were briefed to the targeted 
beneficiaries. The messages have been delivered following the individual component to ensure the effective 
utilisation. Beneficiary feedback has been accommodated in implementing strategy. Having the new learning, 
a number of community groups have led to the wide dissemination of different awareness messages. Apart 
from this, volunteers built their learning capacity on technical and monitoring issues. 
 
An end line survey has been conducted this month to measure the impact of the operation. The report will be 
developed and disseminated internally and externally based on need. A number of case stories and process 
documentation are already drafted to contribute in future programme design. 
 
 
Administration and Finance 
 
This emergency appeal received a total income of CHF 1,234,858 covering 71 per cent of the appeal target. 
Overall expenditure at the close of the operation timeframe was CHF 1,173,354 of funds received (95 per 
cent), with a remaining balance of CHF 61,503. 

 
The balance of funds from this emergency appeal amounting to CHF 61,503 will be transferred to the project – 
PBD175 : Disaster Management after 30 days. 
 
There is an outstanding pledge which is still unpaid (equivalent to CHF 7,746).  The unspent balance of this 
appeal will vary given the daily fluctuation in the exchange rate of the pledge.  Thus causing the final amount 
of the pledge upon settlement to change the unspent balance of this appeal. 
 
Partners and donors who have any queries or require further clarification regarding this reallocation of the final 
balance of funds are kindly requested to contact IFRC within the next 30 days prior to integration of this 
balance into the Disaster Management project. 
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Contact information 
     For further information specifically related to this operation, please contact: 

 

 Bangladesh Red Crescent Society:  

o BMM Mozharul Huq, secretary general, phone: +88 02 935 2226, email: 

secretarygeneral@bdrcs.org 

 IFRC Bangladesh country office:  

o Tsehayou Seyoum, Head of Office, phone: +88 02 933 7314, fax: +88 02 

9341631, email: tsehayou.seyoum@ifrc.org 

 IFRC regional office for South Asia:  

o Simon Missiri, Head of Regional Office, phone: +91 11 26154021 to 24, fax: 

+88 02 9341631, email: simon.missiri@ifrc.org  

 IFRC Asia-Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 

0670): 

o Naoki Kokawa, Acting Head of Operations, email: naoki.kokawa@ifrc.org   

o Andreas Weissenberg, Operations Coordinator; email: 
andreas.weissenberg@ifrc.org   

o Emilia Koski, Relationship Manager; email: Emilia.koski@ifrc.org   

o Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting 
(PMER); email: peter.ophoff@ifrc.org  

 IFRC Secretariat, Geneva: 

o Christine South, Operations Support, Phone: +41.22.730.4529, email: 
christine.south@ifrc.org  

 

Please send all pledges of funding to zonerm.asiapacific@ifrc.org  

 

 



Click here 

1. Financial statement 

2. Return to the title page 

 

 

 

 

  

mailto:secretarygeneral@bdrcs.org
mailto:tsehayou.seyoum@ifrc.org
mailto:simon.missiri@ifrc.org
mailto:naoki.kokawa@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:Emilia.koski@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:christine.south@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organisations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 

the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
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